

Civil Aviation Authority of the Philippines
 Procurement Monitoring Report
 Shopping and Small Value Procurement (APP 2023 AS OF OCTOBER 31, 2023)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Winning Bidders	
				Pre-Proc Conference	Ads/post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Quotations	Evaluation of Quotations	Post Qual	CCC Award Recommendations	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection and Acceptance
	Vegatation Control for Basco Airport	Area 2- Basco	SVP	N/A		16/06/2023	25/08/2023	25/08/2023	25/08/2023	25/08/2023	11/09/2023	28/09/2023	29/09/2023	27/10/2023		MR. WARREN I. VERACRUZ
	Repair & repainting of Runway,taxiway & apron markings/markers for Basco airport	Area 2- Basco	SVP	N/A		N/A	13/10/2023	13/10/2023	13/10/2023	N/A						CSD ENGINEERING CONSTRUCTION
	Purchase of Desktop Computer set for Basco A/P	Area 2- Basco	SVP	N/A	02/06/2023	N/A	21/07/2023	21/07/2023	21/07/2023	N/A	15/08/2023	25/08/2023	N/A	18/09/2023	05/10/2023	FIXIE COMPUTER VENTURES

Total Alloted Budget of Procurement activities
 Total contract Price of Procurement Activities Conducted
 Total Savings(Total allotted budget-Total Contract Price)

Prepared by:

JEFFERSON M. BALBUENA
 Engineering Technical Assistant

Verified by :

JOSEPH MELVIN CAULAN
 Area/Project Engineer

Approved by:

MARY SULYNA A. SAGORSOR
 Area/Airport Manager

Source of Funds	ABC (Php)			Contract Cost			List of Invited Observers	Date of Receipt of Invitations					Remarks(Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Quotations	Evaluation of Quotations	Post Qual		Delivery /Completion Acceptance(If Applicable)
APP 2023	240,750.00	240,750.00		240,750.00	240,750.00			16/06/2023	25/08/2023	25/08/2023	25/08/2023	25/08/2023		FOR INSPECTION
APP 2023	542,494.98	542,494.98		530,038.35	530,038.35			N/A	13/10/2023	13/10/2023	13/10/2023	N/A		ONGOING IMPLEMENTATION
APP 2023	133,600.00		133,600.00	123,600.00		123,600.00		N/A	21/07/2023	21/07/2023	21/07/2023	N/A	10/10/2023	COMPLETED.FOR PAYMENT

916,844.98
894,388.35
22,456.63