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5-02-03-990

Supply and Delivery of one (1) unit 

120W Switch Mode DIN RAIL 

Panel Mount Power Supply, 

48VDC, 2.5 Phase 0 Schneider 

Electric ABL7RP4803 at Tacloban 

Airport

ANS No SVP N/A 6/29/2021 N/A N/A 7/2/2021 7/2/2021 N/A N/A 7/7/2021 9/20/2021 N/A 10/18/2021
11/112021   

10/18/2021
MOOE 46,600.00 46,600.00 N/A 46,000.00 46,000.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 6/29/2021 N/A N/A 10/18/2021 Completed 

5-02-03-990

Supply and Delivery of eight (8) 

pieces Rubber Damper for 30KVA 

and 60KVA Diesel Engine 

Generator Set at Basco Airport

ANS No SVP N/A 6/29/2021 N/A N/A 7/2/2021 7/2/2021 N/A N/A 7/7/2021 9/20/2021 N/A 10/13/2021
10/19/2021    

10/13/2021
MOOE 96,000.00 96,000.00 N/A 96,000.00 96,000.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 6/29/2021 N/A N/A 10/13/2021 Completed 

5-02-03-990

Supply, Delivery, Installation and 

Commissioning of one (1) unit 

Datakom DKG-317 DEGS Manual 

Remote Start Controller for 

Perkins DEGS at Dumaguete 

Airport

ANS No SVP N/A 6/29/2021 N/A N/A 7/2/2021 7/2/2021 N/A N/A 7/7/2021 9/20/2021 N/A 10/11/2021
10/18/2021    

10/11/2021
MOOE 195,000.00 195,000.00 N/A 195,000.00 195,000.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 6/29/2021 N/A N/A 10/11/2021 Completed 

5-02-03-990

Supply and Delivery of six pieces 

chilled water temperature sensor 

(york p/n 02547671000) at Manila 

ATM Center

ANS No SVP N/A 6/29/2021 N/A N/A 7/2/2021 7/2/2021 N/A N/A 7/7/2021 9/20/2021 N/A 10/18/2021
10/20/2021    

10/18/2021
MOOE 72,000.00 72,000.00 N/A 48,000.00 48,000.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 6/29/2021 N/A N/A 10/18/2021 Completed 

5-02-11-990

Preventive Maintenance (PM) 

Servicing of Air Conditioning Units 

(ACU's) at Manila CNS Facility

ANS No SVP N/A 7/30/2021 N/A N/A 8/5/2021 8/6/2021 N/A N/A 8/20/2021 9/28/2021 N/A - - MOOE 209,580.00 209,580.00 N/A 106,200.00 106,200.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 8/3/2021 N/A N/A - Ongoing implementation  

5-02-03-990

Supply and Installation of Suction 

Temperature Sensor for HAIER 

MRV III-C Air Conditioning Units at 

Manila ATC Tower at Manila CNS

ANS No SVP N/A 7/30/2021 N/A N/A 8/5/2021 8/6/2021 N/A N/A 8/20/2021 9/28/2021 N/A 10/19/2021 10/19/2021 MOOE 21,700.00 21,700.00 N/A 21,483.00 21,483.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 8/3/2021 N/A N/A 10/19/2021 Completed 

5-02-11-990

Preventive Maintenance 

(PM)Servicing of Air Conditioning 

Units (ACU's) at ANS Technical 

Center

ANS No SVP N/A 7/30/2021 N/A N/A 8/5/2021 8/6/2021 N/A N/A 8/20/2021 9/22/2021 N/A - - MOOE 194,850.00 194,850.00 N/A 126,603.00 126,603.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 8/3/2021 N/A N/A -

Ongoing implementation  

(1st half done) For 1 

year

5-02-03-990

Supply, Delivery and Installation of 

Fuel Hand Priming Set with Filter 

for Perkins Diesel Engine 

Generator Set at Dumaguete 

Airport

ANS No SVP N/A 8/4/2021 N/A N/A 8/9/2021 8/10/2021 N/A N/A 8/20/2021 9/20/2021 N/A 10/11/2021
10/18/2021    

10/11/2021
MOOE 74,400.00 74,400.00 N/A 74,400.00 74,400.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 8/5/2021 N/A N/A 10/11/2021 Completed 

5-02-03-990

Supply, Delivery and replacement 

of 400a fuse with 400AT ECB 

Main Service Equipment at 

Tagaytay Radar Facility

ANS No SVP N/A 7/30/2021 N/A N/A 8/5/2021 8/6/2021 N/A N/A 8/20/2021 9/22/2021 N/A 12/24/2021 MOOE 51,100.00 51,100.00 N/A 40,600.00 40,600.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 8/3/2021 N/A N/A 12/24/2021

Completed / For 

signature of TIAR and 

end-user cert of 

acceptance

5-02-03-020

Supply and Delivery of 2,500 pads 

of Daily Maintenance Log for Air 

Navigation Facilities

ANS No SVP N/A 8/27/2021 N/A N/A 9/10/2021 9/20/2021 N/A N/A 9/24/2021 11/2/2021 N/A 12/6/2021 MOOE 375,000.00 375,000.00 N/A 199,875.00 199,875.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 9/6/2021 N/A N/A 12/6/2021

Completed / For 

signature of TIAR and 

end-user cert of 

acceptance

5-02-03-990

Supply and Delivery of four (4) 

pieces Thyristor for 30 KVA 

Constant Current Regulator at 

Cotabato Airport

ANS No SVP N/A 10/21/2021 N/A N/A 10/25/2021 10/26/2021 N/A N/A 10/28/2021 12/3/2021 N/A 12/9/2021 MOOE 107,200.00 107,200.00 N/A 88,800.00 88,800.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 10/21/2021 N/A N/A 12/9/2021

Completed / For 

signature of TIAR and 

end-user cert of 

acceptance

5-02-03-990

Supply and Delivery of eight (8) 

pieces Ethernet I/O Modules at 

Puerto Princesa ANF

ANS No SVP N/A 10/21/2021 N/A N/A 10/25/2021 10/26/2021 N/A N/A 10/28/2021 12/22/2021 N/A 12/28/2021 MOOE 396,640.00 396,640.00 N/A 338,000.00 338,000.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 10/21/2021 N/A N/A 12/28/2021

Completed / For 

preparation of TIAR and 

end-user cert of 

acceptance

5-02-03-990

Supply and Delivery of 3,000 

meters Direct Earth Burial Power 

Cable for Airfield Lightning 

System at various Airports 

Nationwide

ANS No SVP N/A 10/21/2021 N/A N/A 10/25/2021 10/26/2021 N/A N/A 10/28/2021 12/22/2021 N/A 12/23/2021 MOOE 975,000.00 975,000.00 N/A 775,800.00 775,800.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 10/21/2021 N/A N/A 12/23/2021

Completed / For 

signature of TIAR and 

end-user cert of 

acceptance

5-02-03-990

Supply and Delivery of starting 

batteries for Diesel Engine 

Generator (DEGS) for various Air 

Navigation Facilities

ANS No SVP N/A 10/21/2021 N/A N/A 10/25/2021 10/26/2021 N/A N/A 10/28/2021 12/22/2021 N/A - MOOE 506,400.00 506,400.00 N/A 488,000.00 488,000.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 10/21/2021 N/A N/A -

Completed / For 

preparation of TIAR and 

end-user cert of 

acceptance

Source of 
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Civil Aviation Authority of the Philippines Procurement Monitoring Report (CCC Alpha) as of January 11, 2021 
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Observers

676,709.00

Code 

(UACS/PAP)
Procurement Program/Project PMO/Enduser

Total Savings (Total Alloted Budget - Total Contract Price)

Actual Procurement Activity

Is this an early 

Procurement 

Activity?

Mode of 

Procurement

List of 

Invited 

Observers

Date of Receipt of Invitation

Remarks (Explaining 

changes from the 

APP)



Pre-Proc 

Conference

Ads/Post of 

IB

Pre-bid 

Conf

Eligibility 

Check

Sub/Open of 

Quotation

Bid 

Evaluation
Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance
Total MOOE CO Total MOOE CO

Pre-bid 

Confere

nce

Eligibility 

Check

Sub/Open of 

Bids

Bid 

Evaluation
Post Qual

Delivery/ 

Completion 

Acceptance (if 

applicable)

5-02-03-990
Supply/Delivery Of Glycol & 

Pressure Transducers For York 

Chillers At Philippine ATMC

ANS No SVP N/A 12/11/2021 N/A N/A 12/15/2021 12/20/2021 N/A N/A 12/20/2021 N/A MOOE 285,000.00 285,000.00 N/A N/A
COA/PCCI/N

GO/IAS
N/A N/A N/A N/A

For signature of ccc 

award recomendaton

5-02-03-990

Supply,Delivery & Installation of 

one (1) set brand new radiator 

assembly for 150KVA 

Toshiba/Isuzu Diesel engine 

Generator set (DEGS) at Manila 

AFC Power Plant Station

ANS No SVP N/A 12/11/2021 N/A N/A 12/15/2021 12/20/2021 N/A N/A 12/20/2021 N/A MOOE 235,000.00 235,000.00 N/A N/A
COA/PCCI/N

GO/IAS
N/A N/A N/A N/A

For signature of ccc 

award recomendaton

5-02-03-990

Supply,Delivery & Installation of 

One (1) set Brand new Radiator 

assembly for 175KVA Nissan 

DEGS at Manila Tower Plant 

Station

ANS No SVP N/A 12/11/2021 N/A N/A 12/15/2021 12/20/2021 N/A N/A 12/20/2021 N/A MOOE 235,000.00 235,000.00 N/A N/A
COA/PCCI/N

GO/IAS
N/A N/A N/A N/A

For signature of ccc 

award recomendaton

5-02-03-990
Repair of 3 Haier Air Conditioning 

Units at Manila ATC Tower
ANS No SVP N/A N/A N/A N/A N/A N/A MOOE 71,000.00 71,000.00 N/A N/A

COA/PCCI/N

GO/IAS
N/A N/A N/A N/A

Attached minutes of 

meeting / Forwarded to 

BAC 12/13/21

5-02-03-990

Supply and Delivery of 121 pieces 

red glass lens for ADB Runway 

End Lights, elevated type at 

Roxas Airport 

ANS No SVP N/A N/A N/A N/A N/A N/A MOOE 141,600.00 141,600.00 N/A N/A
COA/PCCI/N

GO/IAS
N/A N/A N/A N/A

Attached minutes of 

meeting / Forwarded to 

BAC 12/13/22

5-02-03-990

Supply, Delivery & Installation of 

Variables Frequency Drive (VFD) 

for OAHU No. 4 at Manila ATM 

Center 

ANS No SVP N/A N/A N/A N/A N/A N/A  MOOE 85,120.00 85,120.00 N/A N/A
COA/PCCI/N

GO/IAS
N/A N/A N/A N/A

Attached minutes of 

meeting / Forwarded to 

BAC 12/13/23

5-02-03-990

Supply and Delivery of Spare 

Parts for JOTRON VHF AM 

Communications Equipment for 

various Airports/Air Navigation 

Facilities

ANS No SVP N/A N/A N/A N/A N/A N/A MOOE 510,692.00 510,692.00 N/A N/A
COA/PCCI/N

GO/IAS
N/A N/A N/A N/A

Attached minutes of 

meeting / Forwarded to 

BAC 12/13/24

5-02-03-990

Purchase Request for the Supply 

and Delivery of Spare Parts for 

RICOCHET Voice Logging (VLS) 

for Various Airports/Air Navigation 

Facilities

ANS No SVP N/A N/A N/A N/A N/A N/A MOOE 719,100.00 719,100.00 N/A N/A
COA/PCCI/N

GO/IAS
N/A N/A N/A N/A

Attached minutes of 

meeting / Forwarded to 

BAC 12/13/25

CAPTAIN JIM C. SYDIONGCO

BAC, Head Secretariat BAC Chairperson    Head of the Procuring Entity

DR. ROLLY BAYABAN

Prepared by: Recommended for Approval by: APPROVED:

CAPTAIN DONALDO A. MENDOZA
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