CIVIL AVIATION AUTHORITY OF THE PHILIPPINES

Procurement Monitoring Report (January -June 2020)

INFRASTRUCTURE
l Code | Procurement Program/Project |  PMOJ Mode of Actual Procurement Activity Source of
(UACS/PA End-User - - Funds
P) Pre-Proc Ads/Post of IB| Pre-bid Conf Eligibitity Sub/Open of |Bid Post Qual Notice of | Contract Signing Notice to Delivery/ Inspection &
Conference Check Bids Award Proceed Completion Acceptance
WPLETED PROCUREMENT ACTIVITIES
Construction of CHB Perimeter
ADM! PB 05/12/2020 06/30/2020 coB
Fence at Catarman Alrgort DMS 09/11/2018 | 9/20/2018 | 9/27/2019 | 11/10/2018 | 11/10/2018 | 10/17/2013 | 11/15/2019 01/28/2020 22

Improvement of Passenger 2142018 | 3/0s/2019 7/16/2019 ;;::Zg:: ;g://?o)::
Terminal Bullding at New Bacolod ADMS PB 3/12/2019 11/20/2015 | 12/19/2019 | 02/21/2020 06/18/2020 coe

Silay) Airport 9/27/2018 10/8/2018 10/16/2018 11/12/2018 | 11/12/2018

{30y Asepo 10/30/2018 | 10/30/2018

3 10/01/2019

Strip Grade Correction at Kallbo Int'| ADMS P8 11/15/2019 9/23/2019 12/07/2018 10/15/2019 | 10/15/2019 02/12/201 | 3/18/2020 | 04/02/2020 06/03/2020 coB

Alrport (re-bid) 11/28/2018 12/19/2018 | 12/19/2018

12/06/2018
Continuation of Asphalt Overtay.of org | 7/OV2019 | T042019 | oy g | 082272019 | ng | osrtenoze | o7iearaezo COB
. Ristioiay S Bt Aot ADMS P8 5/23/2019 | 06/05/2019 | 6/13/2 6/26/2019 | 6/26/2019 /21 10/24/2019 /27/

Asphalt Overiay of Runway at ADMS PB 5/31/2019 | 06/05/2019 | 6/13/2019 7/04/2019 | 7/04/2019 07/09/2019 | 8/28/2019 | 01/30/2019 06/05/2020 06/26/2020 cos

Camiguin Akrport 6/26/2019 | 6/26/2019




ABC (PhP) Contract Cost (PhP) List of Invited SO G EROmA D E pmmR em:;k G
X| C es from
Total MOOE co Total MOOE co Qnservers PrebidConf  Eligibility  Sub/Openof Bid Evaluation  Post Qual Deliveryr | "": AP",‘;’
Check Bids Completion/
Acceptance
(If applicable)
7,385,496.72 6,408,895.16 COAASFI & PCCI | 8/27/2019 | 11/10/2018 | 11/10/2018 | 10/17/2019 | 11/15/2019
9
e | 0T | Vaeraons
4,869,396 92 4,745,351.17 COAASFI& PCCl | 3/12/2019 11/20/2019 | 12/19/2019
10/16/2018 11/12/2018 | 11/12/2018
10/30/2018 | 10/30/2018
10/01/2019
41,345,934.34 34,235,912.78 COAASFI& PCCI | 12/07/2018 | 10/15/2018 | 10A15/2009 | ) 10510010 | 3/18/2020
12/19/2018 | 12/19/2018
12/06/2018
7/04/2019 | 7/04/2019 08/27/2019
; COAASFI & PCCl | 6/13/2
97,620,844 48 §1,245,884.14 G /132019 | o019 | 6/26/2019 | 2720 | 101472019
7/04/2019 | 7/04/2019
COAASFI & PCCl | 6/13/2019
93,523,782 51 93,036,168.71 /13/ 6/26/2019 | 6/26/2019 07/09/2019 | 8/28/2019




Expansion of Apron at Busuanga
Airport

ADMS

PB

6/13/2018

07/08/2019

7/16/2019

8/16/2019

7/30/2019

08/05/2019

12/06/2019
10/16/2019

19/02/2020

08/25/2020

coB

Improvement/Rehabilitation of
Existing Perimeter Fence of ANF
Facllities and other works at
Tagayray Facility

ADMS

PB

8/15/2019

09/02/2019

10/08/2019

9/24/2019

9/24/2019

10/19/2019

11/13/2019

02/11/2020

06/02/2020

07/03/2020

Rehabilitation of Damaged G.I Pipes
Frames of Perimeter Fence at the
Receiver Station and other works at
Tagaytay Facility

ADMS

PB

8/15/2019

09/02/2019

10/09/2019

9/24/2019

9/24/2019

10/19/2019

11/13/2019

02/11/2020

06/03/2020

07/03/2020

coB

Construction of Passenger Terminal
Building/Admin/ARFF at Biliran
Alrport

ADMS

PB

8/15/2019

05/05/2019

9/17/2019

10/01/2018

10/01/2019

10/10/2019

01/03/2020

05/04/2020

0672372020

coe

Total Alloted Budget of Procurement Activities

Total Contract Price of Procurement Actitvites Conducted

Total S

ings (Total Alloted Budg

- Total Contract Price)




08/05/2019

12/06/2019

19,415,850.97 16,194,132.14 COAASFI & PCCI 7/16/2019 | 8/16/2019 | 7/30/2019 10/16/2019
1,566,700.00 1,378,581.38 COA ASF| & PCCI 10/09/2018 | 9/24/2018 | 9/24/2019 | 10/18/2019 | 11/13/2019
1,482,300.00 1,304,270.24 COA ASFI & PCCI 10/09/2018 | 9/24/2019 | 9/24/2019 | 10/19/2019 | 11/13/2019

18,338,4689.48 17,702,388.25 COAASFI & PCCI 9/17/2019 | 10/01/2019 | 10/01/2019 | 10/10/2019 | 01/03/2020

285,657,395 42 266,251,593.95
P286,867,396.42 $266,2561,693.95
$266,251,693.95

P19,605,801.47




ON-GOING PROCUREMENT ACTIVITIES

Constructionn of New Naga Airport
Terporary Perimeter Fence ADMS PB 11/22/2019 | 11/28/2019 | 12/05/2019 12/17/2019 | 12/17/201% | 12/19/2019 | 03/01/2019 coe
. New Naga Airport Site
Development (Earthworks Project ADMS P8 11/22/2019 | 11/28/2019 | 12/05/2019 | 12/17/2019 | 12/17/2019 | 12/19/2019 | 03/01/2019 coe
Phase 1)
Expansion of FSIS Building ADMS PB 2/14/2019 | 03/05/2020 | 03/12/2019 | 3/26/2019 3/26/2018 | 03/05/2018 | 6/27/2020 coB
1/27/2020 1/27/2020
11/12/2019 | 11/12/2019
10/15/2019
11/05/2019 | 11/05/2018 | 3/02/2020
i | ADMS PB
Vigan Airport Development Project 14/05/2019 | 03/06/2019 gﬁigg;: 210072019 | 7/0872018 | 131972018 6/27/2020 coB
7/02/2015 | 7/02/2013
6/25/2019 | 6/25/2019
- p—— 7/09/2019 | 7/08/2019
‘ Glie '2“ ,mm POEm ADMS PB 14/05/2019 | 03/06/2019 | 11/06/2019 | 7/02/2019 | 7/02/2019 | 8/16/20019 | 1211212019 coB
o 6/25/2019 | 6/25/2019
Rurtway Strip Grade Correction 6/9/2020 3/31/2020 | 3/31/2020
2020
including Slope Protection at ADMS PB 52/132322%2:; 3:7:,?;’:: 3/17/2020 | 7/04/2018 | 7/04/2019 :9//?7/ 12019 9/17/2019 coB
Maasin Airport 6/13/2019 | 6/26/2019 | 6/26/2019




8,538,260 68

For signature of resolution

COA ASFI & PCCI 12/05/2019 | 12/17/2019 12/17/2019 | 12/19/2019 03/01/2019 award and f:‘DgCPQEOf award by
For signature of resolution
220,034,044.28 COAASFI & PCCI | 12/05/2019 | 12/17/2019 | 12/17/2019 | 12/19/2019 | 03/01/2019 award and r:g‘o’eEof award by
Awaiting CBA for 2020 from
ADMS / upon submission by
1354317371 COAASFI&PCCI | 03/12/2019 | 3/26/2019 | 3/26/2019 | 03/05/2019 | 612772020 pre g sl
award will be prepared
1/27/2020 | 1/27/2020
10/15/2049 :iﬁ:ﬁgiz Iiﬁﬁﬁgﬁ 3/02/2020 For presentation to CAAP
73,463,056.06 OOAABET & POc] Z:ﬁgﬁ 7/09/2019 | 7/08/2019 | 11/19/2010 | 8/27/2020 Board pricr to awarding
7/02/2019 7/02/2019
6/25/2019 | 6/25/2019
7/09/2019 | 7/08/2019 .
21137320857 COAASFI& PCCI | 11/06/2019 | 7/02/2019 | 7/02/2019 | 8/16/20019 | 1211212019 O FAKe.of R Fonie:
6/25/2019 | 6/25/2019 R
6/9/2020 | 33172020 | 3172020 | ,
54,683,189.62 COAASFI&PCCI | 3/17/2020 | 7/04/2019 | 7f0saons | oI 7/ ot | 81772019 R P e
6/13/2019 | 6/26/2019 | 6/26/2019 0 SR




Improvement of Perimeter Fence at 2/20/2020 3/05/2020 | 3/17/2020 | 3/31/2020 | 3/31/2020
ADMS PB 14/1012019 cos
Lingayen Airport 7/16/2019 | 772972019 | /62019 | 8/20/2019 | /2012019 | 277082019
3/31/2020 | 3/31/2020
Improvement of Marinduque 20/2020 3/05/2020 | 3/17/2020
e meNm & ua ADMS FB 515;2019 l(/J /3;2 si5 |a é;l ;/220 19 | 11/12/2018 | 11/12/2019 | 18/11/2019 cos
10/29/2019 | 10/29/2019
Improvement/Rehabilitation of 3rd 11/12/2019 11/28/2019 | 11/28/2019
Fioor Admin Bullding at CAAP ADMS P8 15/10/2019 | 24/10/2018 11/5/2000 | 11/26/2019 | 11/26/2019 | 04/12/2019 cos
Compound 11/19/2019 | 11/19/2019
Construction of CFR Access Road at 3/10/2020 | 3/10/2020
P coB
Mo lirost ADMS B 01/23/2020 | 02/06/2020 | 2/18/2020 3/03/2020 | 3/03/2020 | 03/09/2019
Construction of New Admin 3/10/2020 | 3/10/2020
20 | 2/18/2020 03/05/2019
Bullding at Tacloban Airport ADNE £s 01/23/2020 | 02/06/26 el 3/03/2020 | 3/03/2020 | 9%/05/ cos
Construction of Perimeter Fence at 3/10/2020 | 3/10/2020
Wasig Alrport ADMS PB 01/23/2019 | 02/06/2018 | 2/18/2019 3/03/2020 | 3/03/2020 cos




3/17/2020 | 3/31/2020 | 3/31/2020 Failure of bidding due to no
27/08/2019 | 14/10/2019
A T4837428 COAASFI&PCCl | "/ iomg | 872072019 | 872072010 | 27/0% funds avaiable
3/31/2020 | 3/31/2020 Ekie or s
ding due to no
2,034,805 68 COAASFI & PCCI 13;/’175’/22?& 11/12/2019 | 11/12/2019 | 19/11/2019 ,md,' ,v,f,m
10/29/2019 | 10/29/2019
11/12/2019 11/28/2019 | 11/28/2019 For receipt of Notice of
16,496,824.98 COAASFIEPCCI | 1 1g | 11/26/2019 | 11/26/2019 04/12/2019 Award (NGA) by the
11/19/2019 | 11/19/2019 contractor
3/10/2020 | 3/10/2020 Fallure of Bidding (Return to
18,080,678.24 COAASFI & PCCI
2/18/2020 | S 20 | 3/03/2020 | 03/09/2019 End User)
3/10/2020 | 3/10/2020 Failure of bidding due to
2,228,336.35 COAASFI & PCCI g due to no
AASFI & PC 2/18/2020 3/03/2020 | 3/03/2020 03/05/2019 funds avalable
3/10/2020 | 3/10/2020 Failure of
4,928,132.31 COA ASFI & PCCI 18/2019 ailure of bidding due to na
280 3/03/2020 | 3/03/2020 funds available




Rehabilitation of Passenger
Terminal Building and Crash, Fire &
Rescue Bullding at Bislig Airpont

02/20/2020

03/05/2020

3/17/2020

03/31/2020

03/31/2020

coe

Total Alloted Budget of On-going Procurement Activities

Submitted by:

CAPTAI§ DONALDO l MENDOZA

BAC - ALPHA CHAIRPERSON

Approved by:

CAPW YDIONGCO
HEAD E PROCURING ENTITY




6,475,875.94

COAASFI & PCCI 3/17/2020 | 03/31/2020 | 03/31/2020

Failure of bidding due to no
funds available

P639,528,858.87




