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5-02-03-990

Purchase of Ten (10) pcs., Four (4) 

Drawer Lateral Cabinet for the use 

of Supply Division

Supply No SVP N/A 7/6/2021 N/A N/A 7/9/2021 7/12/2021 N/A N/A 7/13/2021 9/28/2021 N/A 11/6/2021
11/10/2021    

11/6/2021
MOOE 130,000.00 130,000.00 N/A 86,800.00 86,800.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 7/6/2021 N/A N/A 11/6/2021 Completed

5-02-03-990
Supply and Delivery of Purified 

Drinking Water for CY 2021
Supply No SVP N/A 6/30/2021 N/A N/A 7/5/2021 7/5/2021 N/A N/A 7/6/2021 7/29/2021 N/A - - MOOE 799,992.00 799,992.00 N/A 799.992.00 799,992.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 6/30/2021 N/A N/A -

Ongoing 

implementation

5-02-03-010
Purchase of Common Office 

Supplies CY 2021
Supply No SVP N/A 7/22/2021 N/A N/A 7/27/2021 7/29/2021 N/A N/A 8/3/2021 9/8/2021 N/A - 9/29/2021 MOOE 997,156.00 997,156.00 N/A 693,748.00 693,748.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 7/22/2021 N/A N/A - Completed

5-02-03-990
Purchase of Janitorial Supplies for 

CAAP Central Office
BGMS No SVP N/A 7/27/2021 N/A N/A 8/3/2021 8/6/2021 N/A N/A 8/4/2021 9/2/2021 N/A 9/7/2021

9/7/2021  

9/17/2021
MOOE 433,411.00 433,411.00 N/A 336,540.00 336,540.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 7/30/2021 N/A N/A 9/7/2021 Completed

5-02-13-060

Supply and Delivery of Aircraft 

Battery for Flight Inspection Aircraft 

RP 178

FICG No SVP N/A 7/6/2021 N/A N/A 7/9/2021 7/22/2021 N/A N/A 8/20/2021 9/22/2021 N/A 10/4/2021 10/11/2021 MOOE 62,720.00 62,720.00 N/A 57,200.00 57,200.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 7/6/2021 N/A N/A 10/4/2021 Completed

5-02-03-220
Purchase of 20 Units Double Deck 

Beds with Mattress Foam for CSIS
CSIS No SVP N/A 7/9/2021 N/A N/A 7/13/2021 7/19/2021 N/A N/A 8/20/2021 9/20/2021 N/A 10/18/2021

10/28/2021  

10/20/2021
MOOE 280,000.00 280,000.00 N/A 180,000.00 180,000.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 7/8/2021 N/A N/A 10/18/2021 Completed

5-02-03-990
Purchase of 20 Units Office Tables 

for CSIS
CSIS No SVP N/A 7/9/2021 N/A N/A 7/13/2021 7/19/2021 N/A N/A 8/20/2021 9/20/2021 N/A 10/11/2021

10/28/2021   

10/8/2021
MOOE 180,000.00 180,000.00 N/A 132,000.00 132,000.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 7/8/2021 N/A N/A 10/11/2021 Completed

5-02-03-010
Supply and Delivery of Flight plan 

forms for ATS Facilities
ATS No SVP N/A 7/6/2021 N/A N/A 7/9/2021 7/19/2021 N/A N/A 7/21/2021 8/16/2021 N/A 9/13/2021

10/5/2021   

9/13/2021
MOOE 200,000.00 200,000.00 N/A 72,500.00 72,500.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 7/6/2021 N/A N/A 9/13/2021 Completed

5-02-03-010
Supply and Delivery of Flight 

progress strips for ATS Facilities
ATS No SVP N/A 7/6/2021 N/A N/A 7/9/2021 7/19/2021 N/A N/A 7/21/2021 8/16/2021 N/A 9/13/2021

10/5/2021   

9/13/2021
MOOE 400,000.00 400,000.00 N/A 180,000.00 180,000.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 7/6/2021 N/A N/A 9/13/2021 Completed

5-02-13-050
Supply and delivery of rechargeable 

emergency lights
CATC No SVP N/A 7/10/2021 N/A N/A 7/27/2021 7/29/2021 N/A N/A 7/30/2021 9/13/2021 N/A 10/12/2021

10/26/2021     

10/12/2021
MOOE 168,000.00 168,000.00 N/A 167,910.40 167,910.40 N/A

COA/PCCI/N

GO/IAS
N/A N/A 7/22/2021 N/A N/A 10/12/2021 Completed

5-02-13-050

Supply/Installation for the 

replacement of air-conditioning 

magnetic contactor (40amps)

CATC No SVP N/A 7/10/2021 N/A N/A 7/15/2021 7/16/2021 N/A N/A 7/16/2021 8/16/2021 N/A 9/21/2021

10/13/2021 & 

9/21/2021   

9/21/2021

MOOE 270,000.00 270,000.00 N/A 161,730.00 161,730.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 7/9/2021 N/A N/A 9/21/2021 Completed 

5-02-03-990
Purchase of Fire Extinguisher, dry 

chemical, etc.
Motorpool No SVP N/A 7/10/2021 N/A N/A 7/15/2021 7/19/2021 N/A N/A 7/27/2021 9/13/2021 N/A 10/7/2021

10/15/2021    

10/7/2021
MOOE 80,799.00 80,799.00 N/A 59,930.00 59,930.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 7/9/2021 N/A N/A 10/7/2021 Completed

5-02-03-990

Purchase of five (5) pcs. Double 

deck, ten (10) pcs. Mattress Foam 

Single

Motorpool No SVP N/A 7/10/2021 N/A N/A 7/15/2021 7/19/2021 N/A N/A 7/21/2021 8/20/2021 N/A 9/7/2021
9/14/2021    

9/7/2021
MOOE 70,000.00 70,000.00 N/A 50,000.00 50,000.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 7/9/2021 N/A N/A 9/7/2021 Completed

5-02-03-080
Purchase of All purpose Electrodes 

for treadmill/stress test, etc.
OFSAM No SVP N/A 7/7/2021 N/A N/A 7/13/2021 7/15/2021 N/A N/A 7/16/2021 8/16/2021 N/A 11/15/2021

11/10/2021   

9/17/2021
MOOE 417,329.80 417,329.80 N/A 116,350.00 116,350.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 7/8/2021 N/A N/A 11/15/2021 Completed

5-02-03-080
Purchase of Medical 

Supplies/Ambulatory bag, etc.
OFSAM No SVP N/A 7/6/2021 N/A N/A 7/9/2021 7/14/2021 N/A N/A 7/14/2021 8/13/2021 N/A 8/17/2021

8/23/2021    

8/17/2021
MOOE 581,859.00 581,859.00 N/A 581,859.00 581,859.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 7/6/2021 N/A N/A 8/17/2021 Completed 

5-02-03-990

Purchase of Materials as spare 

(Electrical) for the CAAP Central 

Complex Offices/Buildings

BGMS No SVP N/A 7/6/2021 N/A N/A 7/9/2021 7/21/2021 N/A N/A 7/21/2021 8/20/2021 N/A 10/1/2021 10/1/2021 MOOE 151,220.00 151,220.00 N/A 82,370.00 82,370.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 7/6/2021 N/A N/A 10/1/2021 Completed

5-02-03-080
Purchase Request of the Dental 

Supplies for use at OFSAM
OFSAM No SVP N/A 9/12/2021 N/A N/A 9/15/2021 9/21/2021 N/A N/A 9/22/2021 11/4/2021 N/A 11/16/2021

11/18/2021   

11/16/2021
MOOE 423,931.00 423,931.00 N/A 423,862.00 423,862.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 9/11/2021 N/A N/A 11/16/2021 Completed

5-02-03-220
Supply and Installation of Acrylic for 

Conference TablePartition
Procurement No SVP N/A 9/12/2021 N/A N/A 9/29/2021 10/1/2021 N/A N/A 10/5/2021 11/15/2021 N/A 12/1/2021

12/1/2021    

12/1/2021
MOOE 23,800.00 23,800.00 N/A 23,800.00 23,800.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 9/25/2021 N/A N/A 12/1/2021 Completed

5-02-03-080
Covid 19 Kit for the Use of Covid 19 

Positive CAAP Employees
OFSAM No SVP N/A 8/28/2021 N/A N/A 9/10/2021 9/15/2021 N/A N/A 9/15/2021 10/7/2021 N/A 11/12/2021 10/11/2021 MOOE 210,500.00 210,500.00 N/A 205,268.00 205,268.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 9/6/2021 N/A N/A 11/12/2021 Completed

5-02-03-990

Purchase of materials (Toilet 

Accessories) As Spare of Comfort 

Rooms at various CAAP 

Offices/Buildings

BGMS No SVP N/A 8/5/2021 N/A N/A 9/10/2021 9/14/2021 N/A N/A 9/15/2021 11/2/2021 N/A 11/23/2021 11/26/2021 MOOE 87,750.00 87,750.00 N/A 87,750.00 87,750.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 9/6/2021 N/A N/A 11/23/2021 Completed

5-02-99-990

Waste Management System 

(monthly collection), transport and 

disposal of medical waste for one 

(1) year

OFSAM No SVP N/A

10/7/2021  

10/2/2021     

9/24/2021

N/A N/A 10/11/2021 10/13/2021 N/A N/A 10/14/2021 11/5/2021 N/A - - MOOE 79,930.00 79,930.00 N/A 79,900.00 79,900.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 10/7/2021 N/A N/A - For implementation

Date of Receipt of Invitation

Remarks (Explaining 

changes from the 

APP)

ANNEX B

Civil Aviation Authority of the Philippines Procurement Monitoring Report (CCC Bravo) as of January 11, 2022

Code 
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Procurement Program/Project PMO/Enduser
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COMPLETED PROCUREMENT ACTIVITIES



5-02-03-010
Purchase of HP 727and HP T8320 

Plotter Ink for ADMS 
ADMS No SVP N/A 7/6/2021 N/A N/A 7/9/2021 7/19/2021 N/A N/A 7/26/2021 9/30/2021 N/A 11/5/2021 11/15/2021 MOOE 547,200.00 547,200.00 N/A 483,240.00 483,240.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 7/6/2021 N/A N/A 11/5/2021 Completed

5-02-03-990
Purchase of Twenty Two (22) Units 

Office Chairs for CSIS
CSIS No SVP N/A 8/27/2021 N/A N/A 9/10/2021 9/15/2021 N/A N/A 9/24/2021 11/15/2021 N/A 12/13/2021 MOOE 154,000.00 154,000.00 N/A 49,896.00 49,896.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 9/6/2021 N/A N/A 12/13/2021 Completed

5-02-03-010

Purchase of common computer 

supplies for various offices at CAAP 

Central Head Office

Supply No SM N/A 9/24/2021 N/A N/A 9/29/2021 10/5/2021 N/A N/A 10/13/2021 11/16/2021 N/A 11/25/2021
11/26/2021    

11/25/2021
MOOE 965,200.00 965,200.00 N/A 762,100.00 762,100.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 9/25/2021 N/A N/A 11/25/2021 Completed 

5-02-99-070
Redhat Subscription renewal for the 

operation of DMZ servers in ATMC
ANS No SVP N/A 10/7/2021 N/A N/A 10/11/2021 10/18/2021 N/A N/A 10/19/2021 11/19/2021 N/A 11/29/2021 MOOE 729,600.00 729,600.00 N/A 687,040.00 687,040.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 10/7/2021 N/A N/A 11/29/2021

Implemented/ For 

preparation of TIAR 

and cert of acceptance

5-02-03-010

Supply and delivery of 25 units of 

Uninterruptible Power Supply (UPS) 

for various AFS Offices

Procurement No SVP N/A 9/12/2021 N/A N/A 9/15/2021 9/21/2021 N/A N/A 9/22/2021 11/2/2021 N/A 11/12/2021 MOOE 87,500.00 87,500.00 N/A 40,000.00 40,000.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 9/11/2021 N/A N/A 11/12/2021

Completed/ For 

preparation of TIAR 

and cert of acceptance

5-02-03-990

Purchase of 5,775 bottles of Alcohol 

(ethyl, 70% solution, antiseptic, 

disinfectant, scented, 500ml) for use 

of CAAP Employees

Supply No SM N/A 9/25/2021 N/A N/A 9/29/2021 10/15/2021 N/A N/A 10/20/2021 12/3/2021 N/A 12/16/2021 MOOE 519,750.00 519,750.00 N/A 346,500.00 346,500.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 9/25/2021 N/A N/A 12/16/2021

Completed/ For 

signature of TIAR and 

end user cert of 

acceptance

5-02-03-990
Purchase of various printer inks (A4 

and A3 printers)
ADMS No SVP N/A

10/2/2021    

9/25/2021
N/A N/A 10/6/2021 10/14/2021 N/A N/A 10/19/2021 11/19/2021 N/A 12/20/2021 MOOE 252,700.00 252,700.00 N/A 249,440.00 249,440.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 10/4/2021 N/A N/A 12/20/2021

Completed/ For 

preparation of TIAR 

and cert of acceptance

5-02-03-990

Purchase of 64 units fire 

extinguisher ,dry chemical, etc. for 

various offices of CAAP Head 

Office

FMD No SVP N/A 9/25/2021 N/A N/A 9/29/2021 10/5/2021 N/A N/A 10/5/2021 11/15/2021 N/A 12/13/2021 MOOE 438,592.00 438,592.00 N/A 102,160.00 102,160.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 9/25/2021 N/A N/A 12/13/2021

Completed/ For 

signature of TIAR and 

end user cert of 

acceptance
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5-02-13-040

Purchase of various materials for 

improvement of electrical lines of 

CAAP Canteen Bldg., and the 

emergency power lines of internet 

server (MIsD) at CAAP Central 

Complex

BGMS No SVP N/A 7/6/2021 N/A N/A 7/27/2021 7/30/2021 N/A N/A 8/3/2021 12/22/2021 N/A MOOE 302,300.00 302,300.00 N/A 299,874.00 299,874.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 7/22/2021 N/A N/A

For delivery                                           

due 02/02/2022

5-02-03-210

Purchase of 1 unit Split Type Air 

Conditioner, 1 Unit Projector, 1 Unit 

Color Laserjet Printer All in One, 2 

Units Camera and 1 Unit Drone

AAIIB No SVP N/A

10/13/2021     

10/8/2021     

9/5/2021    

N/A N/A 10/18/2021 11/16/2021 N/A N/A 11/22/2021 12/22/2021 N/A MOOE 700,000.00 700,000.00 N/A 531,000.00 531,000.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 10/15/2021 N/A N/A

For delivery                                  

due 01/30/2022

5-02-03-990

Purchase of two (2) Unit Trolley 

Type Pilot Bag, four (4) Units Safety 

Shoes Boots with Protective Steel 

Toe, etc.

AAIIB No SVP N/A 9/5/2021 N/A N/A 9/10/2021 11/2/2021 N/A N/A 11/3/2021 12/6/2021 N/A MOOE 248,300.00 248,300.00 N/A 173,810.00 173,810.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 9/6/2021 N/A N/A

For delivery                                

due 01/09/2022

5-02-03-990
Procurement of replacement of HP 

design jet T2500 plotter printer head
ADMS No SVP N/A 7/9/2021 N/A N/A 11/15/2021 11/18/2021 N/A N/A 11/19/2021 N/A MOOE 22,500.00 22,500.00 N/A 18,630.00 18,630.00 N/A

COA/PCCI/N

GO/IAS
N/A N/A 11/11/2021 N/A N/A For notary of contract 

5-02-15-010
Auto CAD Program subscription for 

AIS Operations
ATS No SVP N/A

11/24/2021    

10/7/2021  

10/2/2021    

9/24/2021

N/A N/A 12/6/2021 12/9/2021 N/A N/A 12/9/2021 N/A MOOE 135,000.00 135,000.00 N/A 103,500.00 103,500.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A N/A N/A

For signature of 

Contract Agreement 

and to be forwarded to 

AD for preparation of 

CAF 

5-02-13-040

Purchase of Materials for the 

Repair/Replacement of Dilapidated 

Damaged Polycarbonate Roof at 

CAAP Cafeteria (Canteen), CAAP 

Central Office

FMD No SVP N/A 11/23/2021 N/A N/A 11/26/2021 12/9/2021 N/A N/A 12/9/2021 N/A MOOE 101,950.00 101,950.00 N/A 101,950.00 101,950.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 11/23/2021 N/A N/A For preparation of CAF 

5-02-13-050

Maintenance of LCD License card 

printer replacement of the Thermal 

head and heating roller

FSIS-LCD No SVP N/A 11/23/2021 N/A N/A 11/26/2021 12/6/2021 N/A N/A 12/6/2021 N/A MOOE 114,100.00 114,100.00 N/A 113,900.00 113,900.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 11/23/2021 N/A N/A

For signature of 

Contract Agreement 

and to be forwarded to 

AD for preparation of 

CAF 

5-02-03-210
Procurement of 22 units computer 

printer with continuous ink system
Procurement No SVP N/A

12/9/2021    

11/20/2021     

11/12/2021      

11/5/2021      

9/12/2021

N/A N/A 11/24/2021 11/26/2021 N/A N/A 12/6/2021 N/A MOOE 197,600.00 197,600.00 N/A 180,290.00 180,290.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A 11/22/2021 N/A N/A For preparation of CAF 

Purchase of ten (10) rolls YMCK 4 

Panel colored ribbon, etc.
OFSAM No SVP N/A N/A N/A N/A MOOE 185,000.00 185,000.00 N/A N/A

COA/PCCI/N

GO/IAS
N/A N/A N/A N/A

For preparation of 

contract 

Total Alloted Budget of Procurement Activities 9,742,939.80

Total Contract Price of Procurement Actitvites Conducted 4,312,653.40

Total Savings (Total Alloted Budget - Total Contract Price)

Code 

(UACS/PAP)
Procurement Program/Project PMO/Enduser

Is this an 

early 

Procurement 

Activity?

Mode of 

Procurement

5,430,286.40

List of 

Invited 

Observers

ABC (Php) Contract Cost (PhP)Actual Procurement Activity

Source of 

Funds

Date of Receipt of Invitation

Remarks (Explaining 

changes from the 

APP)

ON-GOING PROCUREMENT ACTIVITIES



Purchase of materials for the 

repainting of exterior portion (G.I. 

Sheets/concrete roofing and 

concrete walls) of CAAP FSIS Bldg. 

at CAAP Complex

FMD No SVP N/A N/A N/A N/A MOOE 248,875.00 248,875.00 N/A 248,000.00 248,000.00 N/A
COA/PCCI/N

GO/IAS
N/A N/A N/A N/A For preparation of CAF

Purchase of Window Blinds for 

Accounting & Treasury Division
AD/TD No SVP N/A N/A N/A N/A MOOE 107,525.06 107,525.06 N/A N/A

COA/PCCI/N

GO/IAS
N/A N/A N/A N/A

For evaluation of end-

user

5-02-03-080
Purchase of Cord Printer 

Consumables for the Use of Ofsam
OFSAM No SVP N/A N/A N/A N/A N/A N/A MOOE 185,000.00 185,000.00 N/A N/A

COA/PCCI/N

GO/IAS
N/A N/A N/A N/A

For mode of 

procurement

5-02-13-040

Supply and Installation of Frameless 

Glass Door for the Replacement of 

Long Standing and missing parts of 

main entrance aluminum framed 

glass door at ground floor CAAP 

ATS Bldg.

ATS No SVP N/A N/A N/A N/A N/A N/A MOOE 80,000.00 80,000.00 N/A N/A
COA/PCCI/N

GO/IAS
N/A N/A N/A N/A

For review of 

documents and mode 

of procurement 

CAPTAIN JIM C. SYDIONGCODR. ROLLY BAYABAN BGEN. JOHN L. ESTABILLO AFP (RET)

BAC, Head Secretariat BAC Chairperson    Head of the Procuring Entity

Recommended for Approval by:Prepared by: APPROVED:

Total Alloted Budget of Procurement Activities 2,628,150.06


