CIVIL AVIATION AUTHORITY OF THE PHILIPPINES
Procurement Monitoring Report (January - June 2019)

GOODS
Code Procurement Program/Project PMO/ Mode of Actual Procurement Activity Source of
UACSIP s
: AP) End-User | Procarement Pre-Proc | Ads/Postaf 1B | Pre-bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Gual | Nofice of | Goniract Sigming| Netice to Delivery, Inspection & Funds
Conference Award Proceed Compiletion Acceptance
COMPLETED PROCUREMENT ACTIVITIES
Supply and Delivery of two (2) units of 121132018 31212019
Sxami g OFSAM 10/2312018 | 1111312018 | 1172012018 2/21/2019 bidapioint 1/7/2018 Jepote | 32112019 coB
Lease of Aircraft for CAAP-FICG Flight 1000122018 | 100472018 | 10/11/2018 10/25/2018 10/30/2018 | 12/20/2018
Operation Mission Nationwide 2002018 | 202712018 3/612018 42018 3202018 anarois | supots | 2112019 w2018 2
Supply and Delivery of Spare Parts for
EADS MSSR 2000 of Tagaytay Radar m? %ﬁg]g 3:3&01138 11/7/2018 E}?ﬁ:g 10M1/2018 | 1119/2018 | 1/21/2019 2/11/2019 212212019 cos
Facility
Supply and Delivery of Instrument
Flight Rules (IFR) Procedure Design 9/25/2018
Satvwars for ¢ Frufic Maniiommant 711912018 8/14/2018 8/28/2018 10M7/2018 Btnits 912812018 | 11/15/2018 | 172112019 2011/2019 22712019 coB
Inspectorate Division of AANSOO




ABC {PhF} Contract Cost (PhP) List of Invited Date of Receipt of Invitation Remarks
Total MOOE co Total MOOE co Observers PrebidConf  Eligibiity Sub/OpenofBids  Bid Post Qual Deliveryy | (ExPlaining changes from
Check Evaluation Completion/ the APP)
Acceptance
(If applicable)
1211312018 31212019
1,600,000.00 1,595,000.00 COA, PCCI, ASFI 17202018 | 22172019 | 2R 1018 | e
1011/2018 10/25/2018 | 10/30/2018 | 122012018
187,200,000.00 187,199,762.00 COA, PCCI, ASFI oAy 4412018 oy sbsiiin | Sizons
6/26/2018 71072018
10,337,250.00 10,223,250.00 COA, PCCI, ASFI 3an01s | 11772018 si7pote | 10/11/2018 | 1171972018
9/25/2018
15,000,000.00 13,280,000.00 COA, PCCI, ASFI 8282018 | 1072018 [ gl e 9/28/2018 | 1115/2018




Supply, Delivery and Installation of ToR2018 10092518
' Radio Repeater TM2/2018 813012018 9/27/2018 11142018 9/2712018 11M12/2018 12192018 3/5i2019 3/26/2019 41562019 COB

pe 9/13/2018 91132018

10/08/2018 10/09/2018
Supply and Delivery of Base Radios 71212018 B/30f2018 9/27/2018 11/14/2018 9/27/2018 1111272018 12M9/2018 3/5/2019 372612019 4/15/2019 41222019 5/3/2019 COoB

9/13r2018 9132018

Supply, Delivery and Installation of

Batteries for Uninterruptible Power 912712018 10/2/2018

Supply (UPS) at the Old Manila 722018 8/30/2018 51132018 11772018 oR72018 10/2/2018 11/23/2018 | 21972019 3282019 410/2019 coB
Approach Radar Facility

Supply, Delivery, Testing & 111132018

Commissioning of Manlift at various 10/9/2018 10/18/2018 10/25/2018 1216/2018 11/8/2018 11M15/2018 12/21/2018 211812019 37252019 4/5/2019 COB
airports

Supply, Delivery , and Installaltion of 120132018

ON/OFF Grid Hybrid 10 KW Solar 10/23/2018 111312018 11/20/2018 1/8/2019 12/04/2018 12/20/2018 1212019 3152019 4/15/2019 5/16/2018 CoB

Power System at Jomalig




10/09/2018 10/09/2018

2,572,095.00 2,498,870.00 COA, PCCI, ASFI 9/27/2018 11/14/2018 92712018 1112/2018 | 121192018
91132018 911312018
10/09/2018 10/08/2018

1,069,400.00 1,065,240.00 COA, PCCI, ASFI 9/27/2018 11/14/2018 9/27/2018 1141272018 | 12119/2018
9/13/2018 91312018
912712018 10/2/2018

5,968,800.00 3,092,400.00 COA, PCCI, ASFI 9113018 11712018 972018 10/2/2018 | 1172372018
111372018

36,513,120.00 36,300,000.00 COA, PCCI, ASFI 10/25/2018 12/6/2018 11/8/2018 1111562018 | 12/21/2018
1211372018

2,608,000.00 2,198,049.00 COA, PCCI, ASFI 11/20/2018 1/9/2018 12/20/2018 | 1/21/2018

12/04/2018




Supply, Delivery, Installation, and

Commissioning of one (1) unit 12/07/2018
adiitional Beand rew Sriart chiler urt 11/23/2018 11/28/2018 12/06/2018 11972019 12/19/2018 12/20/2018 212018 32112019 4/26/2019 52112019 coB

(or equivalent) at Davao Int Airport

Total Alloted Budget of Procurement Activitie

1

Total Contract Price of Procurement Actitvites Conducte:

Total Savings (Total Alloted Budget - Total Contract Price




24,848,765.26

24,800,000.00

COA, PCCI, ASFI

120712018
12/06/2018

1/9/2019

12/19/2018

12/20/2018

2112019

287,717,430.26

282,252,571.00

Php 287,717,430.26

Php 282,252,571.00

Php 5,464,859.26




ON-GOING PROCUREMENT ACTIVITIES

Mandatory Annual Maintenance- A - N pr— 3192019
Inspection of Flight Inspection Aircriat|  Fic NP Tnomors | 10mezots | 'E20 51212019 11/06/2018 019 | se3no01e
RP-178 (Cessna U206F) 7/31/2018 8/23/2018
7/09/2019
Replacement of Meteorological &/24/2019 7/23/2018
Equipment for Jolo Alrport ANS L 2iapote | 228018 | TI2R019 3/19/2019
252019
7/08/2019
Replacement of Meteordlogical 6/24/2019 712312019
Equipment for Pagadian Airport ANG i 2M4org | 262019 | 7R22019 31812019
3/5/2019
. 710072019
Replacement of Meteorological 612412019 7/23/2019
Equipment for Naga Airport ANE FB 2n4pote | 2262019 | 7/0272019 3/18/2019
/52019
7/08/2019
Replacement of Meteorological 6/24/2019 7/23/2019
Equipment for Cotabato Airport ANS RS 214019 | 226019 | 70212019 31192019
3/5/2019
7108/2019
Replacement of Meteorological 6/24/2019 7i23/2019
Equipment for San Vicente Airport ANS o 4o | 228201 | 72RO 31182019
3/5/2019
Replacement of Meteorologlcal 7/08/2019
Equipment for Sangs Sangs (Tawi- | ANS PB Sraa20te | 2me019 | 7m2r2019 ot
Tawi) Airport 3/5/2019




3/19/2019

485,000.00 coa, pcel asfl | 19232018 | gppn10 | 11082018 | 3212018 | sramots For signatiire af BAC
8712018 Resolution Award
8/23/2018
710912019
4,334,000.00 COA, PCCI, ASFI 7/02/2019 712372019 Pre Bid Conference
2/19/2019
3/512019
710912019
8,090,000.00 COA, PCC, ASFI 71022019 71232019 Pre Bid Conference
31912019
30512018
710812019
7,833,000.00 COA, PCCI, ASFI 7/02/2019 g Pre Bid Conference
19/2019
3/512019
7I08/2018
9,998,000.00 COA, PCCI, ASFI |  7/0212019 JiaR0io Pre Bid Conferance
3/19/2019
/512019
710012019
4,771,000.00 COA,PCCI,ASFI | 7/02/2019 7232019 Pre Bid Conference
3/19/2019
37512019
710812019
4,694,000.00 COA, PCCI, ASFI 70212019 ;f%g}g Pre Bid Conference

3/5/2019




Purchase/Installation of Voice 7/09/2019
Logging System for Francisco B. ANS PB Sais | 2memo1e | 7022018 e
Reyes (Busuanga) Airport 352019
Purchase/Installation of 710012018
Communications Equipment for 6/24/2019 7/23/2019
Francisco B, Reyes (Busuanga) ANS B 211472019 | /2672019 ?%oig 3192019
Airport
Purchase/Instaliation of FSS
Communications Equipment ANS PB 11/2212018 | 11/25/2018 12/4/2018 12/18/2018
Supply and Delivery of Bulbs and B
Lamps for various Airfieid Lighting 6/13/2019
System (AFLS) at Bacolod-Silay ANS PB 43012019 | 60372019 | eyimnqg e
Airport
Purchase/Instalaltion of 7/08/2019
Communications Equipment for ANS PB 5/23/2019 6/03/2019 6/11/2018 7/02/2019
pagadian Airport 6/25/2019
Total Alloted Budget of On-going Procurement Activitie
Prepared by: Recommended for Approval by:
{ s wlairas”
DEMETRIO L. APOLINAR CAPT DONALDO/A. MENDOZA

BAC Secretariat BAC Chairperson



7/0972019
2,089,000.00 COA, PCCI, ASFI 710272019 22010 Pre Bid Conference
bl 371912019
7/08/2019
21,778,000.00 COM, PCCI, ASFI | 7i0212019 Jz2019 Pre Bid Conference
e 311912019
2,409,000.00 COA, PCCI, ASFI 12/4/2018 12/18/2018 Return to Enduser (Revision
of POW)
710912019
1,619,400.00 con, Pcci AsFl | o 1%201 71022019 Opening of Bids
6/25/2018
710912019
23,496,000.00 COA, PCCI, ASFI 611112019 710212019 Opening of Bids
8/25/2019
91,596,400.00
91,596,400.00
L.
APPROVED:
CAPTAIN SYDIONGCO
Head of Procu ntity




