CIVIL AVIATION AUTHORITY OF THE PHILIPPINES
Procurement Monitoring Report (January -June 2020)

GOODS
eoge | Procurement  Program/Project PMO/ Mode of Actual Procurement Activity St;uru: of
AL D" = 5
L] End-Useg 2 Pre-Proc Ads/Post of 18] Pre-bid Conf Eligibility Sub/Open of |Bid Evaluation| Post Qual Notice of | Contract Signing Notice to Dcllv.r_y/ inspection &
Conference Check Bids Award Proceed Completion Acceptance

COr¢LETED PROCUREMENT ACTIVITIES

Purchase/Installation of Precision
Approach Path Indicator (PAPI)
System, Solar Powered Wind

Direction Indicator Lights (WDIL) ANS PFB 10/08/2019 | 10/28/2019 | 12/12/2019 11/26/2019 | 11/26/2019 | 12/21/2019 | 02/21/2020 6/16/2020

cos
System and Relocation of Existing
PAPI-17 System at General Santos
Airport
Replacement of ILS for Francisco 11/12/209
Bangoy (Davao} International ANS PB 15/08/2019 | 18/09/2019 | 01/10/2019 11/12/2m9 10/22/2019 21/11/2019 | 08/01/2020 03/12/2020 06/03/2020 coB
Airport
Purchase/Installation of Apron 30/2019 | 10/15/2019 11/21/2019 | 11/21/2019 11/26/2019 3072020 | 06/02/2020 (For contract
Flood Lights at Cotabato Alrport G £8 0/10/2019 | 8/30/2 Vas/ 10/29/2019 | 10/29/2019 A28, Y30/2 /02/ signing) cos




Pl te of Receipt of Invitation Remarks
ABC (PhP) Contract Cost (PhP) List of Invited Date o P'E o L as e PG il 8
i Bid on froan
Total MOOE co Total MOOE co Observers Pre-bid Conf Ellqibllil‘ty sw:‘::n of val i o the APP)
ches Acceptance
(If applicable)
29,940,000.00 29,880,888.00 COAASFI & PCCI | 12/12/2019 | 11/26/2019 | 11/26/2019 | 12/21/2015 | 02/21/2020 6/16/2020
11/12/2019
1/11/2019 | 08/01/2020 | 12/03/2020
130,344,000.00 97,380,880.00 COAASFI & PCCI | 01/10/2019 | 11/12/2019 10/22/2019 21/11/. /01/
11/21/2019 | 11/21/2015
PCCI 26/2019 30/2020 | 06/02/2020
11.723,385.00 11,718,888 87 COAASFI & PCCl | 10/15/2019 102072019 | 10/29/2010 11/26/2 1/30/.




Supply and Delivery of Bulbs,
Lamps, Parts and Accessories for
Alrfield Lighting System (AFLS) at ANS PB 10/15/2019 | 10/22/2019 | 10/29/2019

Varlous Airports Nationwide

11/26/2019 | 11/26/2019

2019 | 01/29/2020 | 03/12/2020 07/10/2020 coB
11/19/2019 | 11/19/2019 Y /

Supply, Dellvery and Installation of

Batteries for the UPS at Manila ANS NP 11/28/2019 N/A N/A 12/19/2019 | 12/19/2019 | 01/02/2020 | 2/14/2020 | 6/23/2020 ces
ATM Center Power Plant Facility

Supply and Delivery of spare parts
for Sky MARU DME 310 and ILS-GP ANS NP 06/04/2019 N/A N/A 8/22/2020 | 8/22/2020 | 8/29/2020 | 02/07/2020 | 6/17/2020 COB
100

Total Alloted Budget of Procurement Activities

Total Contract Price of Procurement Actitvites Conducted

Total Savings (Total Alloted Budget - Total Contract Price)




4,985,300.00 4,958,880,00 c 11/26/2019 | 11/26/2019 | 155412019 | 01/29/2020 | 03/12/2020
OAASFI & PCCI | 10/29/2019 11/19/2018 | 11/19/2019 104/ /28/.
3,012,720.00 2,800,00.00 COA,ASFI & PCCI N/A 12/19/2019 | 12/19/2019 | 01/02/2020 | 2/14/2020 6/23/2020
6,890,760.00 6,865,760.00 COA ASFI & PCCI N/A 8/22/2020 | 8/22/2020 | 8/29/2020 | 02/07/2020 | 6/17/2020
186,896, 175.00 150,825,296.67
P154,481,819.48 £144,690,301.01
£144,690,301.01

P9,791,618.47




ON-GOING PROCUREMENT ACTIVITIES

for MET Vaisala

(N/A for
Replacement of Meteorological 2/12/2020 2/17/2020 2020) 2/27/2020 | 2/27/2020 3/12/2020
Equipment for Cotabato Alrport ans Lol Yaeimn 2/26/2019 71032019 | 72312019 | 7/23/2019 01/08/2019 B/28/2019 o
2/14/2019 7/02/2018 3/19/2019 | 3/19/2019
- 3/5/2019
0 (N/A for 2/27/2020 | 2/27/2020
Purchase/Instalaltion of 9/24/2019 | 9/24/2019
Communications Equipment for ANS PB :;;Z;g:; 26//137/,220?290 ngz) 9 7/08/2019 | 7/09/2019 6/30/2020 coB
Pagadian Airport E :ﬁ;’jm: o | 70212019 | 770272019 | O5/12/2029
6/25/2019 | 6/25/2019
12/10/2019 | 12/10/2019
Establishment of ADS-B Ground 11/12/2019 | 11/12/2019
CoB
Station Including Data Processor ANG P8 09/10/2019 | 9/18/2019 | 10/01/2019 11/05/2018 | 11/05/2019 01/10/2019
10/12/2020 | 10/12/2020
Supply/Delivery/instaliation of Back
Up Generator Set 3P, 750KVA, 460V ANS PB 2/20/2020 | 03/03/2020 | 03/10/2020 | 3/24/2020 | 3/24/2020 | €/17/2020 cos
and Accessories at Central Office
-
Supply and Delivery of spare parts ANS NP 10/24/2020 N/P N/P 2/27/2020 | 2/27/2020 | 2/28/2020 | 5/26/2020 cos




(N/A for
2020) 2/27/2020 | 2/27/2020
00 3/12/2020 Under post-qualfication
S connsFiapec) | ospos | 723208 | 232018 | I | 5872018 sl
7/02/2018 | 3/19/2019 | 3/19/2019
3/5/2019
ater | 22772020 | 272712020
9/24/2019 | 9/24/2019 For issuance of post-
00 2020 :
23,496,000 COA ASFI & PCCI 20202) | 510912010 | 7/0972010 | 8% disqualfication letter to lone
9/10/2019 05/12/2019 EoB
s/11/2000 | 7022019 | 7/02/2019
6/25/2018 | 6/25/2019
12/10/2018 | 12/10/2018 R
313,447,500.00 COAASFI&PCCI | 10/01/2010 | 11/A2/2019 | 11/122009 | o o review of technical
11/05/2019 | 11/05/2018 spodfoiions
10/12/2020 | 10/12/2020
165,000,000.00 COAASFI&PCCI | 03/10/2020 | 3/24/2020 | 372812020 | 6/17/2020 YR post-aumitoation
evaluation
19,655,856.00 COAASFI & PCCI N/P 2/27/2020 | 2/27/2020 | 2/28/2020 | s/26/2020 Resolution for Award for

signature of BAC Members




Preventive Maintenance ans
Servicing for three (3) units YORK
air-cooled chillers {(Mode!
YVAQ178CAF40) of the air
conditioning system at Manila ATM
center bullding

ANS NP 03/03/2020 N/P N/P 6/23/2020 | 6/23/2020 | 6/25/2020 cap

Total Alloted Budget of On-going Procurement Activities

Submitted by: Approved by:

-

CAPTAIN DONALDO/A. MENDOZA CAPTA SYDIONGCO
BAC - ALPHA CHAIRPERSON HEAD E PROCURING ENTITY




648,000.00

COAASF| & PCCI

N/P

6/23/2020

6/23/2020

6/25/2020

Under post-qualification
evaluation

P383,245,356.00




