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Glossary of Terms, Abbreviations, and 

Acronyms 
 

ABC – Approved Budget for the Contract.   

ARCC – Allowable Range of Contract Cost. 

BAC – Bids and Awards Committee. 

Bid – A signed offer or proposal to undertake a contract submitted by a bidder in 

response to and in consonance with the requirements of the bidding documents. Also 

referred to as Proposal and Tender. (2016 revised IRR, Section 5[c]) 

Bidder – Refers to a contractor, manufacturer, supplier, distributor and/or consultant 

who submits a bid in response to the requirements of the Bidding Documents. (2016 

revised IRR, Section 5[d]) 

Bidding Documents – The documents issued by the Procuring Entity as the bases for 

bids, furnishing all information necessary for a prospective bidder to prepare a bid for 

the Goods, Infrastructure Projects, and/or Consulting Services required by the Procuring 

Entity. (2016 revised IRR, Section 5[e]) 

BIR – Bureau of Internal Revenue. 

BSP – Bangko Sentral ng Pilipinas.  

CDA – Cooperative Development Authority. 

Consulting Services – Refer to services for Infrastructure Projects and other types of 

projects or activities of the GOP requiring adequate external technical and professional 

expertise that are beyond the capability and/or capacity of the GOP to undertake such as, 

but not limited to: (i) advisory and review services; (ii) pre-investment or feasibility studies; 

(iii) design; (iv) construction supervision; (v) management and related services; and (vi) 

other technical services or special studies. (2016 revised IRR, Section 5[i]) 

Contract – Refers to the agreement entered into between the Procuring Entity and the 

Supplier or Manufacturer or Distributor or Service Provider for procurement of Goods 

and Services; Contractor for Procurement of Infrastructure Projects; or Consultant or 

Consulting Firm for Procurement of Consulting Services; as the case may be, as recorded 

in the Contract Form signed by the parties, including all attachments and appendices 

thereto and all documents incorporated by reference therein. 

Contractor – is a natural or juridical entity whose proposal was accepted by the Procuring 

Entity and to whom the Contract to execute the Work was awarded.  Contractor as used 

in these Bidding Documents may likewise refer to a supplier, distributor, manufacturer, 

or consultant. 



 

Page 6 of 451 

CPI – Consumer Price Index. 

DOLE – Department of Labor and Employment.  

DTI – Department of Trade and Industry. 

Foreign-funded Procurement or Foreign-Assisted Project – Refers to procurement 

whose funding source is from a foreign government, foreign or international financing 

institution as specified in the Treaty or International or Executive Agreement. (2016 

revised IRR, Section 5[b]). 

GFI – Government Financial Institution.   

GOCC – Government-owned and/or –controlled corporation. 

Goods – Refer to all items, supplies, materials and general support services, except 

Consulting Services and Infrastructure Projects, which may be needed in the transaction 

of public businesses or in the pursuit of any government undertaking, project or activity, 

whether in the nature of equipment, furniture, stationery, materials for construction, or 

personal property of any kind, including non-personal or contractual services such as the 

repair and maintenance of equipment and furniture, as well as trucking, hauling, 

janitorial, security, and related or analogous services, as well as procurement of materials 

and supplies provided by the Procuring Entity for such services. The term “related” or 

“analogous services” shall include, but is not limited to, lease or purchase of office space, 

media advertisements, health maintenance services, and other services essential to the 

operation of the Procuring Entity. (2016 revised IRR, Section 5[r]) 

GOP – Government of the Philippines. 

Infrastructure Projects – Include the construction, improvement, rehabilitation, 

demolition, repair, restoration or maintenance of roads and bridges, railways, airports, 

seaports, communication facilities, civil works components of information technology 

projects, irrigation, flood control and drainage, water supply, sanitation, sewerage and 

solid waste management systems, shore protection, energy/power and electrification 

facilities, national buildings, school buildings, hospital buildings, and other related 

construction projects of the government. Also referred to as civil works or works. (2016 

revised IRR, Section 5[u]) 

LGUs – Local Government Units.  

NFCC – Net Financial Contracting Capacity. 

NGA – National Government Agency. 

PCAB – Philippine Contractors Accreditation Board. 

PhilGEPS - Philippine Government Electronic Procurement System.  
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Procurement Project – refers to a specific or identified procurement covering goods, 

infrastructure project or consulting services. A Procurement Project shall be described, 

detailed, and scheduled in the Project Procurement Management Plan prepared by the 

agency which shall be consolidated in the procuring entity's Annual Procurement Plan. 

(GPPB Circular No. 06-2019 dated 17 July 2019) 

PSA – Philippine Statistics Authority.  

SEC – Securities and Exchange Commission. 

SLCC – Single Largest Completed Contract. 

UN – United Nations. 
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Section I. Invitation to Bid 
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Invitation to Bid for  

 

NEW CAAP OFFICE BUILDING 
Bid No. 25-30-05 ALPHA 

 
1. The Civil Aviation Authority of the Philippines, through the APP CY 2025 (COB) 

intends to apply the sum of THREE HUNDRED EIGHTY-SEVEN MILLION THIRTY-

FIVE THOUSAND NINE HUNDRED SEVENTY-FOUR AND 59/100 PESOS (PHP 

387,035,974.59) being the Approved Budget for the Contract (ABC) to payments 

under the contract for NEW CAAP OFFICE BUILDING (Bid No. 25-30-05 ALPHA).  

Bids received in excess of the ABC shall be automatically rejected at bid opening. 

 

2. The Civil Aviation Authority of the Philippines now invites bids for the above 

Procurement Project.  Completion of the Works is required SIX HUNDRED (600) 

CALENDAR DAYS (INCLUSIVE OF SEVENTEEN (17) RAINY/UNWORKABLE DAYS). 

Bidders should have completed a contract similar to the Project.  The description 

of an eligible bidder is contained in the Bidding Documents, particularly, in Section 

II (Instructions to Bidders). 

 

3. Bidding will be conducted through open competitive bidding procedures using 

non-discretionary “pass/fail” criterion as specified in the 2016 revised 

Implementing Rules and Regulations (IRR) of Republic Act (RA) No. 9184.  

 

4. Interested bidders may obtain further information from the Civil Aviation Authority 

of the Philippines, BAC Office and inspect the Bidding Documents at the address 

given below from 08:00 AM to 05:00 PM from Monday to Friday. 

 

5. A complete set of Bidding Documents may be acquired by interested bidders on 

20 May 2025 until deadline of submission of bid from given address and 

website/s below and upon payment of the applicable fee for the Bidding 

Documents, pursuant to the latest Guidelines issued by the GPPB, in the amount 

of PHP 50,000.00 (exclusive of any/or taxes imposed by relevant government 

agencies). The Procuring Entity shall allow the bidder to present its proof of 

payment for the fees by presenting the official receipt in person.  

 

6. Upon payment of the bid documents, bidders must provide their respective email 

addresses to the BAC Secretariat. All communications, including but not limited to 

Notices, Resolutions, and Replies, among others, will be sent to the email address 

provided by the bidder/s. The date when such email was sent shall be considered 

the date of receipt of the bidder/s for purposes of complying with the 

requirements under RA 9184. 

 



 

Page 10 of 451 

7. Bidders must also check the PhilGEPS website, CAAP website, and BAC Secretariat 

for any bid bulletins and announcements related to the bidding. 

 

8. The Civil Aviation Authority of the Philippines will hold a Pre-Bid Conference1 on 29 

May 2025 @ 9:30 AM through videoconferencing/webcasting via 

Jitsi/Zoom/Google Meet, which shall be open to prospective bidders.  

 

9. Bids must be duly received by the BAC Secretariat through manual submission at 

the office address as indicated below on or before 10 June 2025 @ 9:30 AM. Late 

bids shall not be accepted. 

 

10. All bids must be accompanied by a bid security in any of the acceptable forms and 

in the amount stated in ITB Clause 15.  

 

11. Bid opening shall be on 10 June 2025 @ 9:30 AM at the given address below and/or 

Jitsi/Zoom/Google Meet. Bids will be opened in the presence of the bidders’ 

representatives who choose to attend the activity.   

 

12. The Civil Aviation Authority of the Philippines reserves the right to reject any and 

all bids, declare a failure of bidding, or not award the contract at any time prior to 

contract award in accordance with Sections 35.6 and 41 of the 2016 revised 

Implementing Rules and Regulations (IRR) of RA No. 9184, without thereby 

incurring any liability to the affected bidder or bidders.  

 

13. For further information, please refer to: 
 

ENGR. LEANDRO R. VARQUEZ 

Head, BAC Secretariat 

BAC Office 

3rd Floor Supply, Procurement Building 

Civil Aviation Authority of the Philippines 

MIA Road corner Ninoy Aquino Avenue 

1300 Pasay City, Metro Manila 

Telephone number – (02) 8246-4988 loc. 2236 

Email: bac@caap.gov.ph 

 

14. You may visit the following websites: 

 

For downloading of Bidding Documents: www.caap.gov.ph  

 

 

 

                                                                        ______________________________________________ 

   ATTY. ROBERTO MARTIN S. BUENVENTURA 

  Chairperson, Bids and Awards Committee-Alpha 

 
1
 May be deleted in case the ABC is less than One Million Pesos (PhP1,000,000) where the Procuring Entity may not hold a 

pre-bid conference.  

http://www.caap.gov.ph/
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Section II. Instructions to Bidders 
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1. Scope of Bid 

 

The Procuring Entity, Civil Aviation Authority of the Philippines invites Bids for the 

NEW CAAP OFFICE BUILDING with Project Identification Number: Bid No. 25-30-

05 ALPHA. 

 

The Procurement Project (referred to herein as “Project”) is for the construction of 

Works, as described in Section VI (Specifications). 

 

2. Funding Information 

 

2.1. The GOP through the source of funding as indicated below for APP CY 2025 

(COB) in the amount of THREE HUNDRED EIGHTY-SEVEN MILLION 

THIRTY-FIVE THOUSAND NINE HUNDRED SEVENTY-FOUR AND 59/100 

PESOS (PHP 387,035,974.59). 

 

2.2. The source of funding is GOCC and GFIs, the Corporate Operating Budget. 

 

3. Bidding Requirements 

 

The Bidding for the Project shall be governed by all the provisions of RA No. 9184 

and its 2016 revised IRR, including its Generic Procurement Manual and associated 

policies, rules and regulations as the primary source thereof, while the herein 

clauses shall serve as the secondary source thereof.   

 

Any amendments made to the IRR and other GPPB issuances shall be applicable 

only to the ongoing posting, advertisement, or invitation to bid by the BAC through 

the issuance of a supplemental or bid bulletin. 

 

The Bidder, by the act of submitting its Bid, shall be deemed to have inspected the 

site, determined the general characteristics of the contracted Works and the 

conditions for this Project, such as  the location and the nature of the work; (b) 

climatic conditions; (c) transportation facilities; (c) nature and condition of the 

terrain, geological conditions at the site communication facilities, requirements, 

location and availability of construction aggregates and other materials, labor, 

water, electric power and access roads; and (d) other factors that may affect the 

cost, duration and execution or implementation of the contract, project, or work 

and examine all instructions, forms, terms, and project requirements in the 

Bidding Documents. 

 

4. Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices 

 

The Procuring Entity, as well as the Bidders and Contractors, shall observe the 

highest standard of ethics during the procurement and execution of the contract.  

They or through an agent shall not engage in corrupt, fraudulent, collusive, 

coercive, and obstructive practices defined under Annex “I” of the 2016 revised IRR 

of RA No. 9184 or other integrity violations in competing for the Project. 
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5. Eligible Bidders  

 

5.1. Only Bids of Bidders found to be legally, technically, and financially capable 

will be evaluated. 

 

5.2. The Bidder must have an experience of having completed a Single Largest 

Completed Contract (SLCC) that is similar to this Project, equivalent to at 

least fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to 

current prices using the PSA’s CPI, except under conditions provided for in 

Section 23.4.2.4 of the 2016 revised IRR of RA No. 9184.   

 

A contract is considered to be “similar” to the contract to be bid if it has the 

major categories of work stated in the BDS. 

 

5.3. For Foreign-funded Procurement, the Procuring Entity and the foreign 

government/foreign or international financing institution may agree on 

another track record requirement, as specified in the Bidding Document 

prepared for this purpose. 

 

5.4. The Bidders shall comply with the eligibility criteria under Section 23.4.2 of 

the 2016 IRR of RA No. 9184.   

  

6. Origin of Associated Goods  

 

There is no restriction on the origin of Goods other than those prohibited by a 

decision of the UN Security Council taken under Chapter VII of the Charter of the 

UN. 

 

7. Subcontracts 

 

7.1. The Procuring Entity has prescribed that subcontracting is not allowed. 

 

8. Pre-Bid Conference 

The Procuring Entity will hold a pre-bid conference for this Project on the specified 

date and time and either at its physical address and/or through 

videoconferencing/webcasting as indicated in paragraph 8 of the IB. 

 

9. Clarification and Amendment of Bidding Documents 

 

Prospective bidders may request for clarification on and/or interpretation of any 

part of the Bidding Documents.  Such requests must be in writing and received by 

the Procuring Entity, either at its given address or through electronic mail 

indicated in the IB, at least ten (10) calendar days before the deadline set for the 

submission and receipt of Bids.   
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10. Documents Comprising the Bid: Eligibility and Technical Components  

 

10.1. The first envelope shall contain the eligibility and technical documents of 

the Bid as specified in Section IX. Checklist of Technical and Financial 

Documents.  

 

10.2. If the eligibility requirements or statements, the bids, and all other 

documents for submission to the BAC are in foreign language other than 

English, it must be accompanied by a translation in English, which shall be 

authenticated by the appropriate Philippine foreign service establishment, 

post, or the equivalent office having jurisdiction over the foreign bidder’s 

affairs in the Philippines.  For Contracting Parties to the Apostille 

Convention, only the translated documents shall be authenticated through 

an apostille pursuant to GPPB Resolution No. 13-2019 dated 23 May 2019. 

The English translation shall govern, for purposes of interpretation of the 

bid. 

 

10.3. A valid special PCAB License in case of Joint Ventures, and registration for 

the type and cost of the contract for this Project. Any additional type of 

Contractor license or permit shall be indicated in the BDS. 

 

10.4. A List of Contractor’s key personnel (e.g., Project Manager, Project 

Engineers, Materials Engineers, and Foremen) assigned to the contract to 

be bid, with their complete qualification and experience data shall be 

provided.  These key personnel must meet the required minimum years of 

experience set in the BDS. 

 

10.5. A List of Contractor’s major equipment units, which are owned, leased, 

and/or under purchase agreements, supported by proof of ownership, 

certification of availability of equipment from the equipment lessor/vendor 

for the duration of the project, as the case may be, must meet the minimum 

requirements for the contract set in the BDS. 

 

11. Documents Comprising the Bid: Financial Component 

 

11.1. The second bid envelope shall contain the financial documents for the Bid 

as specified in Section IX. Checklist of Technical and Financial 

Documents. 

 

11.2. Any bid exceeding the ABC indicated in paragraph 1 of the IB shall not be 

accepted. 

 

11.3. For Foreign-funded procurement, a ceiling may be applied to bid prices 

provided the conditions are met under Section 31.2 of the 2016 revised IRR 

of RA No. 9184. 
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12. Alternative Bids 

 

Bidders shall submit offers that comply with the requirements of the Bidding 

Documents, including the basic technical design as indicated in the drawings and 

specifications.  Unless there is a value engineering clause in the BDS, alternative 

Bids shall not be accepted. 

 

13. Bid Prices 

 

All bid prices for the given scope of work in the Project as awarded shall be 

considered as fixed prices, and therefore not subject to price escalation during 

contract implementation, except under extraordinary circumstances as 

determined by the NEDA and approved by the GPPB pursuant to the revised 

Guidelines for Contract Price Escalation guidelines.   

 

14. Bid and Payment Currencies 

 

14.1. Bid prices may be quoted in the local currency or tradeable currency 

accepted by the BSP at the discretion of the Bidder.  However, for purposes 

of bid evaluation, Bids denominated in foreign currencies shall be 

converted to Philippine currency based on the exchange rate as published 

in the BSP reference rate bulletin on the day of the bid opening. 

 

14.2. Payment of the contract price shall be made in Philippine Pesos. 

 

15. Bid Security  

 

15.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid 

Security in the amount indicated in the BDS, which shall be not less than 

the percentage of the ABC in accordance with the schedule in the BDS. 

 

15.2. The Bid and bid security shall be valid until [indicate date]. Any bid not 

accompanied by an acceptable bid security shall be rejected by the 

Procuring Entity as non-responsive. 

  

16. Sealing and Marking of Bids 

 

Each Bidder shall submit one copy of the first and second components of its Bid.  

 

The Procuring Entity may request additional hard copies and/or electronic copies 

of the Bid. However, failure of the Bidders to comply with the said request shall 

not be a ground for disqualification.   

 

If the Procuring Entity allows the submission of bids through online submission to 

the given website or any other electronic means, the Bidder shall submit an 

electronic copy of its Bid, which must be digitally signed. An electronic copy that 
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cannot be opened or is corrupted shall be considered non-responsive and, thus, 

automatically disqualified. 

 

17. Deadline for Submission of Bids 
 

The Bidders shall submit on the specified date and time and either at its physical 

address or through online submission as indicated in paragraph 9 of the IB.  

 

18. Opening and Preliminary Examination of Bids  

 

18.1. The BAC shall open the Bids in public at the time, on the date, and at the 

place specified in paragraph 11 of the IB. The Bidders’ representatives who 

are present shall sign a register evidencing their attendance. In case 

videoconferencing, webcasting or other similar technologies will be used, 

attendance of participants shall likewise be recorded by the BAC 

Secretariat.  

 

In case the Bids cannot be opened as scheduled due to justifiable reasons, 

the rescheduling requirements under Section 29 of the 2016 revised IRR of 

RA No. 9184 shall prevail.  

 

18.2. The preliminary examination of Bids shall be governed by Section 30 of the 

2016 revised IRR of RA No. 9184. 

 

19. Detailed Evaluation and Comparison of Bids  

 

19.1. The Procuring Entity’s BAC shall immediately conduct a detailed evaluation 

of all Bids rated “passed” using non-discretionary pass/fail criteria.  The BAC 

shall consider the conditions in the evaluation of Bids under Section 32.2 

of 2016 revised IRR of RA No. 9184. 

 

19.2. If the Project allows partial bids, all Bids and combinations of Bids as 

indicated in the BDS shall be received by the same deadline and opened 

and evaluated simultaneously so as to determine the Bid or combination 

of Bids offering the lowest calculated cost to the Procuring Entity.  Bid 

Security as required by ITB Clause 15 shall be submitted for each contract 

(lot) separately.  

 

19.3. In all cases, the NFCC computation pursuant to Section 23.4.2.6 of the 2016 

revised IRR of RA No. 9184 must be sufficient for the total of the ABCs for 

all the lots participated in by the prospective Bidder. 

  

20. Post Qualification  

 

Within a non-extendible period of five (5) calendar days from receipt by the Bidder 

of the notice from the BAC that it submitted the Lowest Calculated Bid, the Bidder 

shall submit its latest income and business tax returns filed and paid through the 



 

Page 17 of 451 

BIR Electronic Filing and Payment System (eFPS), and other appropriate licenses 

and permits required by law and stated in the BDS. 

  

21. Signing of the Contract 

 

The documents required in Section 37.2 of the 2016 revised IRR of RA No. 9184 

shall form part of the Contract. Additional Contract documents are indicated in 

the BDS. 
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Section III. Bid Data Sheet 
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Bid Data Sheet 
ITB Clause  

5.2 A. For this purpose, contracts similar to the Project refer to contracts 

which have the same major categories of work, which shall be:  

 

Category ABC 

1. Building Construction/ 

Improvement/ 

Rehabilitation/ Repair 

Php 387,035,974.59 

 

B. The statement of SLCC shall be accompanied by a Certificate of Final 

Acceptance issued by the owner, or a final rating of at least Satisfactory 

in the Constructors Performance Evaluation System (CPES). In the case 

of contracts with the private sector, an equivalent document shall be 

submitted. (Section 23.4.2.5 of the Revised IRR of Republic Act No. 

9184). 

7.1 Subcontracting is not allowed. 

10.1 Bidder shall submit all eligibility and technical documents as specified in 

Section IX. Checklist of Technical and Financial Documents: 

 

Class “A” Documents 

Legal Documents 

 

a. Valid PhilGEPS Registration Certificate (Platinum Membership) (all 

pages) in accordance with Section 8.5.2 of the IRR;  

 

Technical Documents 

 

b. Statement of the prospective bidder of all its ongoing government and 

private contracts, including contracts awarded but not yet started, if 

any, whether similar or not similar in nature and complexity to the 

contract to be bid. (Annex “A” Form 1); and 

 

c. Statement of the bidder’s Single Largest Completed Contract (SLCC) 

similar to the contract to be bid, except under conditions provided 

under the rules. (Annex “A” Form 2); and 

 

1. The statement of SLCC shall be accompanied by a Certificate of Final 

Acceptance issued by the owner, or a final rating of at least 

Satisfactory in the Constructors Performance Evaluation System 

(CPES). In the case of contracts with the private sector, an equivalent 

document shall be submitted. (Section 23.4.2.5 of the Revised IRR of 

Republic Act No. 9184).; and 
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d. Special PCAB License in case of Joint Ventures and registration for the 

type and cost of the contract to be bid; 

e. Original copy of Bid Security. If in the form of a Surety Bond, submit 

also a certification issued by the Insurance Commission or original 

copy of Notarized Bid Securing Declaration (Annex “B” Form 1); and 

 

f. Project Requirements, which shall include the following: 

 

1. Organizational chart for the contract to be bid (Annex “B” Form 2); 

and 

 

2. List of contractor’s key personnel (e.g., Project Manager, Project 

Engineers, Materials Engineers, and Foremen), to be assigned to 

the contract to be bid, with their complete qualification and 

experience data (Annex “B” Form 3); and 

 

3. List of contractor’s major equipment units, which are owned, 

leased, and/or under purchase agreements, supported by proof 

of ownership or certification of availability of equipment from 

the equipment lessor/vendor for the duration of the project, as 

the case may be (Annex “B” Form 5); and 

 

g. Original duly signed Omnibus Sworn Statement (OSS) and if 

applicable, Original Notarized Secretary’s Certificate in case of a 

corporation, partnership, or cooperative; or Original Special Power of 

Attorney of all members of the joint venture giving full power and 

authority to its officer to sign the OSS and do acts to represent the 

Bidder (Annex “B” Form 6) 

 

This shall include all of the following documents as attachment to the 

Omnibus Sworn Statement: 

1. Certification, under oath, attesting that they have no pending 

case(s) against the Government, in addition to the eligibility 

requirements as prescribe under the 2016 Revise Implementing 

Rules and Regulation (R-IRR) of RA No. 9184; and 

 

2. Legal Clearance to be issued by the CAAP Enforcement and Legal 

Service with respect to the non-pending cases of the prospective 

bidders against this Authority; and 

 

3. Bid Bulletins (if applicable); and 

 

Financial Documents 

 

h. The prospective bidder’s computation of Net Financial Contracting 

Capacity (NFCC). 
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Class “B” Documents 

 

i. If applicable, duly signed joint venture agreement (JVA) in accordance 

with RA No. 4566 and its IRR in case the joint venture is already in 

existence; or duly notarized statements from all the potential joint 

venture partners stating that they will enter into and abide by the 

provisions of the JVA in the instance that the bid is successful. 

 

II. FINANCIAL COMPONENT ENVELOPE 

 

j. Original of duly signed and accomplished Financial Bid Form; and 

 

Other documentary requirements under RA No. 9184 

k.  Original of duly signed Bid Prices in the Bill of Quantities (Annex “C” 

Form 1); 

 

l. Summary of Bid Proposal (Annex “C” Form 2); 

 

m. Bill of Materials & Cost Estimates (Annex “C” Form 3); 

 

n. Summary Sheet indicating the Unit Prices of Construction Materials 

(Annex “C” Form 4); 

 

o. Summary Sheet indicating Unit Prices of Labor (Annex “C” Form 5); 

 

p. Summary Sheet indicating the Unit Prices of Equipment (Annex “C” 

Form 6); and 

 

q. Cash Flow by Quarter and Payment Schedule (Annex “C” Form 7). 

 

Bids not complying with the above instruction shall be disqualified. 

10.3 Valid PCAB License or a valid special PCAB License in case of Joint Ventures, 

and registration for the type and cost of the contract for this Project.  

 

Large A - License Category AA (Building and Industrial Plant) 

 

No other contractor license or permit is required.  
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10.4 

 

The key personnel must meet the required minimum years of experience 

set below: 

 

 Key Personnel                                General Experience      Relevant Experience 

Project (Civil) Engineer 

Mechanical Engineer 

Electrical Engineer 

Materials Engineer 

Architect 

Master Plumber 

Surveyor 

Construction Foreman  

Construction Safety and Health 

Officer 

 

Five (5) 

years in 

General 

Engineering 

Three (3) years in 

Building 

Construction/ 

Improvement/ 

Rehabilitation/ 

Repair 

Use Annex “B” Forms 3, 4a, 4b & 4c 
 

10.5 The minimum major equipment requirements are the following: 

Equipment Capacity Number of Units 

Dumptruck 9.0 cu.m Two (2) 

Plate Compactor 5.0 hp Two (2) 

Concrete Bucket 1cu.m. Two (2) 

Payloader 1.5cu.m. One (1) 

Backhoe  1.09 cu.m. One (1) 

Water Truck 16,000 L One (1) 

Walk Behind Rollers 

(2 smooth steel drums) 
8.0 hp One (1) 

Stationary Pumpcrete with 

standard accessories, pipes 

& rubber hose 

180Hp One (1) 

Tower Crane 50m x 10T One (1) 

Mobile Crane 10 MT One (1) 

Truck Mounted Crane, 

Hydraulic Telescopic Boom 
21-25 MT One (1) 

 

 

Use Annex “B” Form 5 

12 No further instructions. 

15.1 The bid security shall be in the form of a Bid Securing Declaration or any of 

the following forms and amounts: 

a. The amount of not less than two percent (2%) of ABC, if bid security 

is in cash, cashier’s/manager’s check, bank draft/guarantee or 

irrevocable letter of credit; 
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b. The amount of not less than five percent (5%) of ABC if bid security 

is in Surety Bond. 

16 1. Each and every page thereof shall be initialed/signed by the duly 

authorized representative/s of the Bidder.  

Submitted Eligibility, Technical and Financial documents shall be 

properly marked with index tabs (ear tab) and must be sequentially 

paginated in accurate order in the form i.e. “page 3 of 100”. Page number 

of last page of the document (per envelope basis). 

Pagination should be sequential based on the entire span of the whole 

documents inside the envelope. 

Bids not complying with the above instructions shall be automatically 

disqualified. 

2. Each Bidder shall submit one copy of the first and second 

components of its bid. 

19.2 Partial bid is not allowed. The infrastructure project is packaged in a single 

lot and the lot shall not be divided into sub-lots for the purpose of bidding, 

evaluation, and contract award. 

20 The Bidder with the Lowest Calculated Bid (LCB) that complies with and is 

responsive to all the requirements and conditions shall submit its  

a) Updated Valid PhilGEPS Certificate of Registration; 

b) Latest income and business tax returns filed through the Electronic 

Filing and Payment System (EFPS); 

c) Key personnel licenses; 

d) Updated status of all ongoing contracts, including contracts 

awarded but not yet started, issued by the government agency or 

private concerned; 

Failure to submit any of the post-qualification requirements on time, or a 

finding against the veracity thereof, shall disqualify the bidder for award. 

Provided, that in the event that a finding against the veracity of any of the 

documents submitted is made, it shall cause the forfeiture of the Bid 

Security in accordance with Section 69 of the IRR of RA 9184. 

21 

 

The following relevant project documents are required to be submitted by 

the successful bidder who submitted the LCRB as part of the Contract 

Agreement during its signing: 

a) Construction Schedule 

b) Bar Chart & S-curve 
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c) PERT/CPM Network Diagram 

d) Manpower Schedule 

e) Construction Methods 

f) Equipment Utilization Schedule 

Construction safety & health programs approved by the Department of 

Labor & Employment (NEW CAAP OFFICE BUILDING). 
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Section IV. General Conditions of Contract 
 

 

 



 

Page 26 of 451 

 

1. Scope of Contract 

 

This Contract shall include all such items, although not specifically mentioned, that 

can be reasonably inferred as being required for its completion as if such items 

were expressly mentioned herein. All the provisions of RA No. 9184 and its 2016 

revised IRR, including the Generic Procurement Manual, and associated issuances, 

constitute the primary source for the terms and conditions of the Contract, and 

thus, applicable in contract implementation.  Herein clauses shall serve as the 

secondary source for the terms and conditions of the Contract.  

 

This is without prejudice to Sections 74.1 and 74.2 of the 2016 revised IRR of RA 

No. 9184 allowing the GPPB to amend the IRR, which shall be applied to all 

procurement activities, the advertisement, posting, or invitation of which were 

issued after the effectivity of the said amendment.   

  

2. Sectional Completion of Works 

 

If sectional completion is specified in the Special Conditions of Contract (SCC), 

references in the Conditions of Contract to the Works, the Completion Date, and 

the Intended Completion Date shall apply to any Section of the Works (other than 

references to the Completion Date and Intended Completion Date for the whole 

of the Works). 

 

3. Possession of Site 

 

3.1 The Procuring Entity shall give possession of all or parts of the Site to the 

Contractor based on the schedule of delivery indicated in the SCC, which 

corresponds to the execution of the Works.  If the Contractor suffers delay 

or incurs cost from failure on the part of the Procuring Entity to give 

possession in accordance with the terms of this clause, the Procuring 

Entity’s Representative shall give the Contractor a Contract Time Extension 

and certify such sum as fair to cover the cost incurred, which sum shall be 

paid by Procuring Entity. 

 

3.2 If possession of a portion is not given by the above date, the Procuring 

Entity will be deemed to have delayed the start of the relevant activities.  

The resulting adjustments in contract time to address such delay may be 

addressed through contract extension provided under Annex “E” of the 

2016 revised IRR of RA No. 9184. 

 

4. The Contractor’s Obligations 

 

The Contractor shall employ the key personnel named in the Schedule of Key 

Personnel indicating their designation, in accordance with ITB Clause 10.4 and 

specified in the BDS, to carry out the supervision of the Works.   
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The Procuring Entity will approve any proposed replacement of key personnel only 

if their relevant qualifications and abilities are equal to or better than those of the 

personnel listed in the Schedule. 

 

5. Performance Security 

 

5.1. Within ten (10) calendar days from receipt of the Notice of Award from the 

Procuring Entity but in no case later than the signing of the contract by both 

parties, the successful Bidder shall furnish the performance security in any 

of the forms prescribed in Section 39 of the 2016 revised IRR.  

 

5.2. The Contractor, by entering into the Contract with the Procuring Entity, 

acknowledges the right of the Procuring Entity to institute action pursuant 

to RA No. 3688 against any subcontractor be they an individual, firm, 

partnership, corporation, or association supplying the Contractor with 

labor, materials and/or equipment for the performance of this Contract. 

  

6. Site Investigation Reports 

 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 

referred to in the SCC supplemented by any information obtained by the 

Contractor. 

 

7. Warranty  

 

7.1. In case the Contractor fails to undertake the repair works under Section 

62.2.2 of the 2016 revised IRR, the Procuring Entity shall forfeit its 

performance security, subject its property(ies) to attachment or 

garnishment proceedings, and perpetually disqualify it from participating 

in any public bidding. All payables of the GOP in his favor shall be offset to 

recover the costs. 

 

7.2. The warranty against Structural Defects/Failures, except that occasioned-

on force majeure, shall cover the period from the date of issuance of the 

Certificate of Final Acceptance by the Procuring Entity.  Specific duration of 

the warranty is found in the SCC. 

 

8. Liability of the Contractor 

 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s 

liability under this Contract shall be as provided by the laws of the Republic of the 

Philippines. 

If the Contractor is a joint venture, all partners to the joint venture shall be jointly 

and severally liable to the Procuring Entity. 
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9. Termination for Other Causes 

 

Contract termination shall be initiated in case it is determined prima facie by the 

Procuring Entity that the Contractor has engaged, before, or during the 

implementation of the contract, in unlawful deeds and behaviors relative to 

contract acquisition and implementation, such as, but not limited to corrupt, 

fraudulent, collusive, coercive, and obstructive practices as stated in ITB Clause 4. 

 

10. Dayworks 

 

Subject to the guidelines on Variation Order in Annex “E” of the 2016 revised IRR 

of RA No. 9184, and if applicable as indicated in the SCC, the Dayworks rates in the 

Contractor’s Bid shall be used for small additional amounts of work only when the 

Procuring Entity’s Representative has given written instructions in advance for 

additional work to be paid for in that way. 

 

11. Program of Work 

 

11.1. The Contractor shall submit to the Procuring Entity’s Representative for 

approval the said Program of Work showing the general methods, 

arrangements, order, and timing for all the activities in the Works. The 

submissions of the Program of Work are indicated in the SCC.  

 

11.2. The Contractor shall submit to the Procuring Entity’s Representative for 

approval an updated Program of Work at intervals no longer than the 

period stated in the SCC.  If the Contractor does not submit an updated 

Program of Work within this period, the Procuring Entity’s Representative 

may withhold the amount stated in the SCC from the next payment 

certificate and continue to withhold this amount until the next payment 

after the date on which the overdue Program of Work has been submitted. 

 

12. Instructions, Inspections and Audits 

 

The Contractor shall permit the GOP or the Procuring Entity to inspect the 

Contractor’s accounts and records relating to the performance of the Contractor 

and to have them audited by auditors of the GOP or the Procuring Entity, as may 

be required. 

 

13. Advance Payment 

 

The Procuring Entity shall, upon a written request of the Contractor which shall be 

submitted as a Contract document, make an advance payment to the Contractor 

in an amount not exceeding fifteen percent (15%) of the total contract price, to be 

made in lump sum, or at the most two installments according to a schedule 
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specified in the SCC, subject to the requirements in Annex “E” of the 2016 revised 

IRR of RA No. 9184. 

 

14. Progress Payments 

 

The Contractor may submit a request for payment for Work accomplished.  Such 

requests for payment shall be verified and certified by the Procuring Entity’s 

Representative/Project Engineer.  Except as otherwise stipulated in the SCC, 

materials and equipment delivered on the site but not completely put in place 

shall not be included for payment. 

 

15. Operating and Maintenance Manuals 

 

15.1. If required, the Contractor will provide “as built” Drawings and/or operating 

and maintenance manuals as specified in the SCC. 

 

15.2. If the Contractor does not provide the Drawings and/or manuals by the 

dates stated above, or they do not receive the Procuring Entity’s 

Representative’s approval, the Procuring Entity’s Representative may 

withhold the amount stated in the SCC from payments due to the 

Contractor. 
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Section V. Special Conditions of Contract 
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Special Conditions of Contract 
 

GCC Clause  

2 Not applicable. 

3.1 The CIVIL AVIATION AUTHORITY OF THE PHILIPPINES shall give 

possession of all parts of the Site to the Contractor upon receipt of 

the Notice to Proceed. 

5 In addition to the Performance Security, winning bidder shall submit 

Contractor’s All Risks Insurance (CARI) upon release of Notice to 

Proceed. 

6 None. 

7.2 Fifteen (15) years. 

10 No dayworks are applicable to the contract. 

11.1 Not applicable. 

11.2 Not applicable. 

13 The amount of the advance payment shall not exceed 15% of the total 

contract price. 

14 No further instructions. 

15.1 The date by which operating and maintenance manuals are required 

is upon completion of the project 

The date by which “as built” drawings are required is upon 

completion of the project.  

 

PDF/AutoCAD File of the “as built” plans shall include as attachment 

to the required hard copy of the same upon completion of the 

project. 

15.2 The amount to be withheld for failing to produce “as built” drawings 

and/or operating and maintenance manuals by the date required is 

percent (2.00%) of the Contract price. 
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Section VI. Specifications and Scopes of Work 
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SCOPES OF WORK 

 

Name of Project: NEW CAAP OFFICE BUILDING 

Location : Old MIA Rd, Pasay City 

Duration : Six Hundred (600) Calendar Days 

  (inclusive of 17 rainy/unworkable days)  

 

The project covers the supply of labor, materials, mobilization/demobilization, 

tools/equipment’s, and construction related permits necessary for the CONSTRUCTION 

OF NEW CAAP OFFICE BUILDING, CONSTRUCTION OF POWERHOUSE & RELOCATION 

OF COVERED COURT with the following scope of works which shall be done in accordance 

with the approved plans, specifications and provision of contract. 

 

The details of work are at best enumerated below, but be noted that the Contract 

includes all works and services although not specifically mentioned herein, but are 

needed to fully complete the Project: 

 

I. GENERAL REQUIREMENTS 

1.a Mobilization/Demobilization 

This work includes mobilization and demobilization of the contractor’s personnel 

and equipment necessary for performing the work required under the contract. 
 

a. Mobilization shall include all activities and associated costs for transportation of 

contractor’s personnel, equipment, and establishment of offices, and other 

necessary facilities for the contractor’s operations at the site. 

 

b. Demobilization shall include the disassembly of offices and other facilities on the site, 

as well as the removal and hauling of debris and rubbish materials. 

 

1.b Construction Safety and Health Program 

This item covers the provision of personnel protective equipment and devices 

intended for CAAP-Project Management Office (PMO) and resident engineer(s). The 

Contractor shall further take all necessary precautions against damage to other facilities 

located at or adjacent to the worksite. 

 

 

The Contractor shall at all times comply with any accident prevention, regulations and 

any safety regulations of local or national authorities or that are prescribed by CAAP. 
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The Contractor shall appoint a Safety Officer and Safety Aide to hold periodical safety 

meetings with the workers and with his own supervisors and foreman. In addition, the 

Contractor shall report in writing within twenty-four (24) hours to the PMO all the 

accidents involving the death of and/or injury to any person, resulting from the 

Contractor’s operation. 

 

I.c Project Billboard / Sign Board 

 

This item covers the provision, construction and installation of the project billboard at the 

approved site location. The billboard structure must conform to the approved 

dimensions and design. The design must adhere to the branding guidelines and 

regulatory standards of this Authority. In addition, the Contractor must ensure that the 

construction of the billboard is stable, secure and capable of withstanding local weather 

conditions. 

 

I.d Temporary Service Application to MERALCO 

 

This item covers the provision for temporary connection to MERALCO and the Contractor 

shall be responsible for the payment of electric bills for the whole duration of the project. 

SPL-1 PROVISION OF PROJECT EQUIPMENT 

1.01 SITE EQUIPMENT 

This item covers the provision and usage of the following site equipment for the Project. 

This project equipment will be subject to approval of ADMS prior to its purchase and 

usage. In addition, this equipment will be exclusively used for the Project and the 

Contractor will turnover this equipment to CAAP in good running condition. 

1. Electric Bar Cutter, 32mm (1 unit) 

Material Specifications: 

   Capacity: 6-40 Deformed Bar 

   Cutting Frequency: 32 times /min 

   Motor: 5.5 kW (7.5HP) 220V /60hz 

   NW: 550 kg 

   with 10 sets of extra blade 

 

2. Electric Bar Bender, 32mm (1 unit) 

Bending Ability: D10-32mm 

Power: Single Phase AC110-240V 50/60Hz 

Power: 2000W 

   Weight: 100kg 

   Bending Speed: Bending 180° per 10s or so 

   Bending Range: 0-180° 

   Capacity: 10, 13, 16, 20, 22, 25, 28 & 32mm 

   With angle adjustable handle 
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3. One-bagger Concrete Mixer (2 units) 

   1-bagger, A type 

   Power: 6.5HP Gasoline Enginer DBS 

   Heavy Duty, High Quality 

 

4. Welding Machine, 300 amp (2 units) 

   2 in 1 Tig/Arc DC Inverter Welding Machine 

   With Digital Amp Meter 

   Power Voltage (V): 220 V 

   Rated Input Capacity (kVA): 3.8 kVA 

   Input Voltage Frequency (Hz): 60 Hz 

   Efficiency (%): 85.0 % 

   Insulation Class: F 

   Protection Class: IP21S 

 

5. Cutting Torch w/ gauge (2 units) 

   G350 Series Regulators 

   WH411C Torch handle with built-in check valves 

   CA411-1 Cutting Attachment 

   Size 2-UM-350 Welding Nozzle 

   Size 0 Series 1 Cutting Tip 

   Includes 1/4” x 25’ “R” Grade Hose 

   Includes Striker and Goggles 

   Welds up to 5/64" (3" / 76.2mm with optional nozzles) 

   Cuts up to 3/8" / 12.7mm (6" / 76.2mm with optional tips) 

 

6. Portable Generator Set, 10 kVA (1 unit) 

   Rated voltage (V): 220-240 

   （Three hole anti falling socket and plug） 

   Rated frequency (Hz): 60 

   Max. output (kW): 10.5 

   Rated output (kW): 9.5 

   Rated speed (rpm): 3600 

   Engine: 4 stroke, OHV 

   Displacement (ml): 457 

   Cooling system: Air-cooled 

   Ignition system: T.C.I 

   Starting system: Recoil + Electric 

   Copper coil alternator 

   Fuel tank (L): 25 

   Dry weight (Kg): 90 

   With 1 set auxiliary handle and wheels 
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1.02 OFFICE EQUIPMENT 

This item covers the provision of the following office equipment for the Project. This 

project equipment will be subject to the approval of ADMS prior to its purchase and must 

be provided on the first (1st) month of the Project duration. In addition, this equipment 

will be exclusively used by ADMS (IDDD) and the Contractor will turnover this equipment 

to CAAP in new purchase and good running condition. 

1. Office Desktop (2 units) 

 CPU Specification : 16 – CPU Cores, 24 – Threads,  

                                    up to 5.20GHz – Max Clock Speed,  

                                     up to 24MB –  Cache,   

                                     219W – Maximum Design Power  

Memory: 16GB, 16GBx1, DDR4, 3200MHz  

Dedicated GPU: 2nd Generation Ray Tracing Cores with  

                             8GB or Higher Video Memory GDDR6  

Storage: 2TB M.2 PCIe NVMe Solid State Drive   

Desktop/ Monitor: 24” FullHD 1920x1080  

Accessories: Wired Optical Mouse and Wired   

Keyboard  

2. Office Laptop (2 units) 

CPU Specification : 12 – CPU Cores, 24 – Threads,  

                                    up to 5.40GHz – Max Clock Speed,  

                                     up to 76MB – Total Cache,   

                                     65W – Thermal Design Power  

Memory: 16GB DDR5  

Dedicated GPU : 2nd Generation Ray Tracing Cores with  

                              8GB or Higher Video Memory GDDR6  

Storage: 2TB PCIE SSD (Built-in)  

Screen Size: 15.6”   

Resolution: FullHD 1920x1080 (Panel: IPS)  

Refresh Rate: 14Hz  

OS: Latest Edition of Windows OS  

Accessories: Wireless mouse and Laptop Bag 

 

3. Office Printer (2 units) 

Printer Type: Print, Scan, Copy 

Resolution: 4800 x 2400 dpi 

Control Panel: Touch Screen 

Paper Feed Method: Friction Method 

Paper Size: Up to A3+ size 

Printing Speed: Up to 25.0 ipm / 12.0 ipm2 for A4 

Interface: USB, Ethernet, Wi-Fi 

Ink Type: Refillable 

Inclusion: 5 sets of Ink Bottle (Black, Cyan, Magenta 

and Yellow) 
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II. RELOCATION OF COVERED COURT 

1.00 CIVIL/STRUCTURAL WORKS 

1.01 Site Works 

1.01.01 Dismantling and Demolition Works 

This item covers supply of materials, labor and equipment to finish the Demolition 

Works including hauling and disposal, dismantling of existing truss system, roof, electrical 

wirings and devices. These items are subject for dismantling and relocation to new 

location for re-use.  

Included in the Item is the demolition of existing office buildings (ATS and ELS 

Building) and uprooting of trees at the relocation site. The hauling and demolition of the 

existing building must be properly coordinated with the concerned offices for proper 

turnover of the equipment and documents inside the building.  

The Contractor is responsible for the application of permit for the uprooting of trees. 

Whereas, any miscellaneous cost shall be the full responsibility of the Contractor. 

 

Dismantling of existing truss system   6   units 

Dismantling of Roof     776.19  sq. m. 

Removal of concrete pedestal     4.32  cu. m. 

 (0.60m x 0.60m x 2.0m - 6 sets) 

Removal of MS base plate     12  sets 

Removal of anchor bolts with washers & nuts  48  sets 

Dismantling of electrical wiring and devices  1  lot 

Demolition and hauling of existing concrete   777.54  sq.m. 

 court pavement    

Demolition of existing ATS office Building  374.32  sq. m. 

Demolition of existing ELS Office Building  836.12  sq. m. 

Uprooting of trees      1  lot 

 

1.01.02 Earth Works 

This item covers supply of materials, labor and equipment to complete the stripping 

works, excavation works, backfilling works and gravel bedding. The work shall conform 

to lines, grades and dimensions as indicated on the approved plans. Whereas, any 

miscellaneous cost shall be the full responsibility of the Contractor. 

• Stripping Works     538.00 cu. m. 

• Excavation works     74.84 cu. m. 

• Common borrow (use suitable materials)  592.43 cu. m. 
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• Gravel bedding, G1     46.00 cu. m. 

All materials to be removed must be strictly coordinated with the Project 

Management Office (PMO) in charge of the Project prior to its hauling and disposal. All 

materials and equipment for turnover must be documented. 

 

 

1.02 Concrete Works 

 

This item covers supply of materials, labor, and equipment to finish the concreting of 

footing, wall footing, column pedestal, slab on grade, and suspended slab with a total 

coverage of 146.00cu.m. including the fabrication/installation/dismantling of rebar and 

formworks. The work shall conform to lines, grades, and dimensions as indicated on the 

approved plans. Materials to be used and workmanship must be approved by the Project 

In-Charge. 

 

 

1.03 Roofing Works 

This item covers the supply of materials, labor, and tools/equipment to finish the 

installation of 553.00sq.m. roofing works. The work shall conform to lines, grades, and 

dimensions as indicated on the approved plans. Materials to be used and workmanship 

must be approved by the Project In-Charge. 

 

 

1.04 Steel Works 

The work includes all materials, labor, and tools/equipment needed to complete the 

fabrication and installation of steel truss, structural steel members, and roof frames. This 

work covers a total weight of 15,403.00kgs. The work shall conform to lines, grades and 

dimensions as indicated on the approved plans. Materials to be used and workmanship 

must be approved by the Project In-Charge. 

 

2.00 ARCHITECTURAL WORKS 

2.01  Painting Works 

This work includes the supply of labor, materials and tools necessary to complete 

the painting and repainting works with a total coverage area of 1,143.20sq.m. The work 

shall conform to lines, grades and dimensions as indicated on the approved plans. 

Materials to be used and workmanship must be approved by the Project In-Charge. 

  



 

Page 39 of 451 

 

3.00 ELECTRICAL WORKS 

3.01 Lighting and Power Conduits and Fittings 

The work includes all materials, labor, and equipment/tools for the installation of 

330.00 linear meters of lighting and power conduits including conduit fittings, pull-wire, 

utility boxes, junction boxes, pull boxes, hangers, supports and other hardware and 

accessories to complete the installation as per approved plans. Routing of conduits shall 

be for approval of the CAAP Project-In-Charge. All conduits and fittings shall be 

Underwriters Laboratories (UL) Listed. 

3.02 Lighting and Power Conductors 

The work includes all materials, labor, and equipment/tools for the installation of 

6.00 rolls (150 meters per roll) of lighting and power conductors, including termination 

accessories, to complete the installation as per approved plans. All wires and cables shall 

be Underwriters Laboratories (UL) Listed and shall be tested and pass the Insulation 

Resistance Test prior to energization. 

3.03 Electrical Wiring Devices 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of 10 sets of electrical wiring devices including standard 

accessories and other hardware to complete the installation as per approved plans. All 

electrical wiring devices shall be tested and commissioned. 

3.04 Lighting Fixtures 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of 12 sets lighting fixtures including surface mounted bracket, 

standard accessories and other hardware to complete the installation as per approved 

plans. All lighting fixtures shall be tested and commissioned. 

3.05 Panel Board and Circuit Breakers 

The work includes all materials, labor, and equipment/tools for the installation of 

1.00 assembly of panel board including other hardware and standard accessories to 

complete the installation as per approved plans. Also, includes 1.00 piece of 60AT Molded 

Case Circuit Breaker and to be installed at Panel Board at JICA Building.  Panel Board and 

Circuit Breakers shall be tested and commissioned. 

3.06 Feeder Conduits and Fittings 

The work includes all materials, labor, and equipment/tools for the installation of 54 

pieces of feeder conduits and fittings including hangers, supports and other hardware 

and accessories to complete the installation as per approved plans. Routing of conduits 

shall be for approval of the CAAP Project In-Charge. All conduits and fittings shall be 

Underwriters Laboratories (UL) Listed. 
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3.07 Feeder Conductor 

The work includes all materials, labor, and equipment/tools for the installation of 

240.00 linear meters of feeder conductors including termination accessories and other 

hardware to complete the installation as per approved plans. All feeder conductors shall 

be Underwriters Laboratories (UL) Listed and shall be tested and passed the Insulation 

Resistance Test prior to energization. 

 

4.00 PLUMBING WORKS 

4.01 Site Works 

The work includes all materials, labor and equipment/tools to complete the 

excavation, backfill, and gravel bedding of septic tank, catch basins, sump pit and other 

covered areas not mentioned but indicated on the approved plans. The total volume for 

site works is 6.72 cu.m. (Materials to be used and workmanship must be approved by the 

Project In-Charge assigned by CAAP). 

 

4.02 Catch Basin 

The work includes all materials, labor and equipment/tools needed to complete the 

construction of fourteen (14) units of catch basin. Bottom of catch basins must be 

compacted before placement of gravel base to avoid any settlement. Debris and other 

waste materials must not be allowed to accumulate on the site. It is the responsibility of 

the Contractor to transport all waste materials to proper disposal field. (Materials to be 

used and workmanship must be approved by the Project In-Charge assigned by CAAP). 

STRUCTUR

E 
 CAPACITY 

Catch Basin : 0.180 m per unit 

 

4.03 Storm Drainage System 

The work includes all materials, labor, equipment/tools, and material testing 

required for the storm drainage system of 250.43 linear meters. This includes the 

installation and joining of pipes, provision of pipe fittings, accessories, hangers, support, 

pipe sleeves, pipe tags, and other miscellaneous items as per approved plans. All 

materials and workmanship must be approved by the Project In-Charge assigned by 

CAAP. 
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III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING 

1.00 CIVIL/STRUCTURAL WORKS 

1.01 Construction Board-ups & Staking/Lay-out of Structure Line 

The work includes supply of materials and labor to complete the construction of 

board-ups and staking lay-out of structure line with an approximate coverage of 672 li.m. 

as indicated on the approved plans. 

 

1.02 Excavation Works 

1.02.1 Excavation & Disposal Works (New CAAP Office Building) 

The work includes supply of labor and equipment to complete the excavation of 

2,569.95cu.m.  and disposal of excavated materials of 907. 60cu.m, as indicated on the 

approved plans and specifications. Place of disposal of excavated materials shall be 

directed by the CAAP Project-in-Charge. Whereas, any miscellaneous cost shall be the full 

responsibility of the Contractor. 
  

1.02.2 Excavation (Powerhouse) 

The work includes supply of labor to complete the excavation works with a total 

coverage of 25.92 cu.m. as indicated on the approved plans.  

 

1.03 Backfilling Works 

1.03.1 Backfilling Works (New CAAP Office Building) 

The work includes supply of labor and equipment/tools to complete the 

backfilling works with a total coverage of 1,343.24 cu.m. as indicated on the 

approved plans. Excavated materials shall be utilized for this scope and shall be 

compacted to every 200mm layer thick to attain the FDT maximum dry density of 

at least 95%. 
 

1.03.2 Backfilling Works (Powerhouse) 

The work includes supply of labor and equipment/tools to complete the 

backfilling works with a total coverage of 63.65 cu.m. as indicated on the 

approved plans. Excavated materials shall be utilized for this scope and shall be 

compacted to every 200mm layer thick to attain the FDT maximum dry density of 

at least 95%. 

 

1.04 Gravel Bedding 

1.04.1 Gravel Bedding Works (New CAAP Office Building) 

The work includes supply of materials, labor and equipment/tools to 

complete the laying of the 75mm thk. and 100mm thk. G1 gravel bedding for 

footings, mat footing, slab on grade and cistern tank with a total volume of 135.07 

cu.m. as indicated on the approved plans. 
 

1.04.2 Gravel Bedding Works (Powerhouse) 

The work includes supply of materials, labor and equipment/tools to 

complete the laying of the 75mm thk. G1 gravel bedding for footings, mat footing, 

slab on grade and cistern tank with a total volume of 12.44 cu.m. as indicated on 

the approved plans.  
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1.05 Vapor Barrier   

1.05.1 Vapor Barrier (New CAAP Office Building) 

The work includes supply of materials and labor to complete the laying of 

(1m x 50m – 8mil) polyethylene sheet vapor barrier of footings, mat footing, slab 

on grade and cistern tank with a total coverage of 1,556.88 sq.m. as indicated on 

the approved plans. 
 

1.05.2 Vapor Barrier (Power House) 

The work includes supply of materials and labor to complete the laying of 

(1m x 50m – 8mil) polyethylene sheet vapor barrier of footings, mat footing, slab 

on grade and cistern tank with a total coverage of 165.78 sq.m. as indicated on 

the approved plans. 

 

1.06 Concrete Works 

1.06.1  Footings 

 

The work includes supply of materials, labor and equipment/tools to complete 

the concreting of footings with a total coverage of 861.09 cu.m. using a 6000psi 

ready mix concrete delivered on site as indicated on the approved plans. This also 

includes the fabrication and installation of reinforcing bars and formworks 

necessary to complete the scope. 
 

1.06.2  Columns 

 

The work includes supply of materials, labor and equipment/tools to complete 

the concreting of footings with a total coverage of 254.59 cu.m. using a 7000psi 

ready mix concrete delivered on site as indicated on the approved plans. This also 

includes the fabrication and installation of reinforcing bars and formworks 

necessary to complete the scope. 
 

1.06.3  Beams 

 

The work includes supply of materials, labor and equipment/tools to complete 

the concreting of footings with a total coverage of 876.97 cu.m. using a 5000psi 

ready mix concrete delivered on site as indicated on the approved plans. This also 

includes the fabrication and installation of reinforcing bars and formworks 

necessary to complete the scope. 
 

1.06.4  Slab on Grade 

 

The work includes supply of materials, labor and equipment/tools to complete 

the concreting of footings with a total coverage of 123.22 cu.m. using a 3000psi 

ready mix concrete delivered on site as indicated on the approved plans. This also 

includes the fabrication and installation of reinforcing bars and formworks 

necessary to complete the scope. 
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1.06.5  Suspended Slab 

 

The work includes supply of materials, labor and equipment/tools to complete 

the concreting of footings with a total coverage of 571.18 cu.m. using a 5000psi 

ready mix concrete delivered on site as indicated on the approved plans. This also 

includes the fabrication and installation of reinforcing bars and formworks 

necessary to complete the scope. 
 

1.06.6  Stair and Elevator Pit 

 

The work includes supply of materials, labor and equipment/tools to complete 

the concreting of footings with a total coverage of 57.93 cu.m. using a 5000psi 

ready mix concrete delivered on site as indicated on the approved plans. This also 

includes the fabrication and installation of reinforcing bars and formworks 

necessary to complete the scope. 
 

1.06.7  Cistern Tank 

 

The work includes supply of materials, labor and equipment/tools to complete 

the concreting of footings with a total coverage of 123.74 cu.m. using a 4000psi 

ready mix concrete delivered on site as indicated on the approved plans. This also 

includes the fabrication and installation of reinforcing bars and formworks 

necessary to complete the scope. 

 

1.06.8  Toilet Counter 

The work includes supply of materials, labor and equipment/tools to complete 

the concreting of toilet counter with a total coverage of 2.25 cu.m. using a 3000psi 

ready mix concrete delivered on site as indicated on the approved plans. This also 

includes the fabrication and installation of reinforcing bars and formworks 

necessary to complete the scope. 

 

1.07 Concrete Works (Powerhouse) 

 

The work includes supply of materials, labor and equipment/tools to complete 

the concreting of footing, footing tie-beams, columns, slab on grade, beams, 

suspended slab and concrete pads with a total coverage of 91.95 cu.m. using a 

4000psi ready mix concrete delivered on site as indicated on the approved plans. 

This also includes the fabrication and installation of reinforcing bars and 

formworks necessary to complete the scope. 

 

1.08 Masonry Works 

1.08.1  Masonry Works (New CAAP Office Building) 

The work includes supply of materials, labor and equipment/tools for 

laying of 150mm thk and 100mm thk non-bearing concrete hollow blocks 

including 25mmthk smooth plain cement plastering and installation of 
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reinforcing steel bars with a total coverage of 4,123.00sq.m. as indicated on the 

approved plans.   
 

1.08.2  Masonry Works (Powerhouse) 

The work includes supply of materials, labor and equipment/tools for 

laying of 150mm thk non-bearing concrete hollow blocks including 25mmthk 

smooth plain cement plastering and installation of reinforcing steel bars with a 

total coverage of 209.38 sq.m. as indicated on the approved plans.   

 

1.09 Structural Steel Works 

The work includes supply of materials, labor and equipment/tools to 

complete the fabrication, installation and painting of structural steel frame of 

elevator fit, canopy and roofing with a total coverage of 35,502.16 kgs. as 

indicated on the approved plans. 

 

1.10    Roofing Works 

The work includes supply of materials and labor to complete the installation of 

pre-painted twin long span rib type roofing sheet, (L=8.0m; Eff. Width = 1.0m, Ga 

#24) including ridge roll, flashing, gutter and fascia with a total coverage of 

797.00 li.m. as indicated on the approved plans.   

 

 

1.11    Waterproofing Works 

1.11.1  Waterproofing Works (New CAAP Office Building) 

The work includes supply of materials, labor and equipment to complete 

the waterproofing of roof deck, service roof deck and comfort rooms using a 

water base waterproofing membrane with a total coverage of 622.60 sq.m. as 

indicated on the approved plans. The work also includes the 50mm thk. concrete 

topping. 
 

1.11.2  Waterproofing Works (Powerhouse) 

 

The work includes supply of materials, labor and equipment to complete the 

waterproofing of roof deck using a water base waterproofing membrane with a 

total coverage of 158.70 sq.m. as indicated on the approved plans. The work also 

includes the 50mm thk. concrete topping. 

 

1.11.3 Waterproofing Works (Cistern & Fire Reserve Tank) 

 

The work includes supply of materials, labor and equipment to complete the 

waterproofing of roof deck using a water base waterproofing membrane with a 

total coverage of 351.07 sq.m. as indicated on the approved plans. The work also 

includes the 50mm thk. concrete topping. 
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1.12    Precast Wall Works 

 

The work includes supply of materials, labor and equipment to complete the 

installation of precast walls with a total coverage area of 2,458.52 sq.m. as 

indicated on the approved plans.  

 

1.13    Concrete Walkway 

 

The work includes the supply of materials, labor, and tools/equipment needed 

to complete the concreting of walkway with a total coverage of 17.28 cu.m as 

indicated on the approved plans.  

 

1.14    Electrical Manhole and Service Entrance Pedestal (Power House) 

 

The work includes supply of materials, labor and equipment to complete the 

concreting of electrical manhole including concrete encase for pvc pipes and 

service entrance pedestal with a total coverage of 29.93 cu.m. as indicated on 

the approved plans.  

 

ITEM 2.0 ARCHITECTURAL WORKS 

2.01  Floor Finishes Works 

2.01.01 Tile Works 

2.01.01a FF-2 25mm thk. x 200mm x 200mm Non-skid Tile Traffic Grade Waffle 

Paver Tiles 

The work includes supply of materials, labor and equipment/tools to complete the 

installation of tiles with a total coverage of 35.11 sq.m. as indicated on the 

approved plans. 

2.01.01b FF-3 13mm thk. x 100mm x 100mm Homogeneous Paver Tiles 

(Vehicular Grade) 

The work includes supply of materials, labor and equipment/tools to complete the 

installation of tiles with a total coverage of 316.11 sq.m. as indicated on the 

approved plans. 

2.01.01c FF-4 18mm thk. x 600mm x 600mm Homogeneous Porcelain Tiles in 

Polished Finish 

The work includes supply of materials, labor and equipment/tools to complete the 

installation of tiles with a total coverage of 3,026.90 sq.m. as indicated on the 

approved plans. 
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2.01.01d FF-5 18mm thk. x 600mm x 600mm Homogeneous Porcelain Tiles in 

Matte Finish 

The work includes supply of materials, labor and equipment/tools to complete the 

installation of tiles with a total coverage of 381.18 sq.m. as indicated on the 

approved plans. 

 

2.01.01e FF-7 5mm thk. x 1200mm x 180mm Stone Plastic Composite (SPC) 

Plank 

The work includes supply of materials, labor and equipment/tools to complete the 

installation of plastic composite plank with a total coverage of 886.30 sq.m. as 

indicated on the approved plans. 

 

2.01.02 Pebble Wash Finish 

The work includes supply of materials, labor and equipment/tools to complete the 

installation of pebble wash finish with a total coverage of 31.44 sq.m. as indicated 

on the approved plans. 

 

2.02  Carpentry Works 

2.02.1 Ceiling Works - Gypsum Board 

The work includes supply of materials, labor and equipment/tools to complete the 

installation of 12mmthk Gypsum board including ceiling frames with a total 

coverage of 1,593.90 sq.m. as indicated on the approved plans.  
 

2.02.2 Ceiling Works - Gypsum Board (MR) 

The work includes supply of materials, labor and equipment/tools to complete the 

installation of 12mmthk Moisture Resistant Gypsum board including ceiling 

frames with a total coverage of 480.70 sq.m. as indicated on the approved plans.  
 

2.02.3 Ceiling Works – PVC laminated Gypsum Board  

The work includes supply of materials, labor and equipment/tools to complete the 

installation of 9mmthk PVC laminated gypsum board with foil backing including 

ceiling frames with a total coverage of 2,304.35 sq.m. as indicated on the approved 

plans.  
 

2.02.4 Ceiling Works – Fiber Cement Board 

The work includes supply of materials, labor and equipment/tools to complete the 

installation of 6mmthk fiber cement board including ceiling frames with a total 

coverage of 16.36 sq.m. as indicated on the approved plans.  

 

2.02.5 Ceiling Works – Wood Plastic Composite Panel 

The work includes supply of materials, labor and equipment/tools to complete the 

installation of wood plastic composite panel including ceiling frames with a total 

coverage of 34.52 sq.m. as indicated on the approved plans.  
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2.03 Drywall Partition 

The work includes supply of materials, labor and equipment/tools to complete the 

installation of 12mmthk ficem board including wall frames with a total coverage 

of 680.52 sq.m. as indicated on the approved plans.  

 

2.04 Painting Works (New CAAP Office Building) 

2.04.01 Exterior Painting Works 

The work includes supply of materials, labor, and equipment/tools to complete 

the painting works of the exteriors with a total coverage of 2,217.62 sq.m. as 

indicated on the approved plans.  
 

2.04.02 Interior Painting Works 

The work includes supply of materials, labor, and equipment/tools to complete 

the painting works of the interior (concrete and drywall partition) with a total 

coverage of 5,435.79 sq.m. as indicated on the approved plans.  

 

2.04.03 Poured Concrete in Latex Paint 

The work includes supply of materials, labor, and equipment/tools to complete 

the poured concrete in latex paint with a total coverage of 383.62 sq.m. as 

indicated on the approved plans.  

 

2.04.04 Ceiling – Gypsum Board 

The work includes supply of materials, labor, and equipment/tools to complete 

the painting works of the ceiling boards with a total coverage of 2,074.60 sq.m. as 

indicated on the approved plans. 

 

2.04.05 Ceiling – Ficem Cement Board 

The work includes supply of materials, labor, and equipment/tools to complete 

the painting works of the ceiling boards with a total coverage of 16.36 sq.m. as 

indicated on the approved plans. 

 

2.04.06 Flooring Painting 

The work includes supply of materials, labor, and equipment/tools to complete 

the painting works of the concrete flooring with a total coverage of 428.14 sq.m. 

as indicated on the approved plans.  

 

2.04.07 Painting Works (Powerhouse & Pumphouse) 

2.04.07a Exterior Walls 

The work includes supply of materials, labor, and equipment/tools to complete 

the painting works of the exterior walls with a total coverage of 257.92 sq.m. as 

indicated on the approved plans.  

 

2.04.07b Interior Walls 

The work includes supply of materials, labor, and equipment/tools to complete 

the painting works of the interior walls (concrete and drywall partition) with a total 

coverage of 269.24 sq.m. as indicated on the approved plans.  
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2.04.07c  Ceiling 

The work includes supply of materials, labor, and equipment/tools to complete 

the painting works of the concrete ceiling with a total coverage of 161.15 sq.m. as 

indicated on the approved plans.  

 

2.04.07d  Floor 

The work includes supply of materials, labor, and equipment/tools to complete 

the painting works of the concrete flooring with a total coverage of 161.15 sq.m. 

as indicated on the approved plans.  

 

2.05  Cladding Works 

The work includes supply of materials, labor and equipment/tools to complete the 

installation of 4mmthk PVDF Coated APC Cladding (0.5mm thk. Aluminum skin) 

including aluminum frames with a total coverage of 863.88 sq.m. as indicated on 

the approved plans.  

 

2.06 Doors 

2.06.01 Steel Doors 

The work includes supply of materials, labor and equipment/tools for installation 

of steel doors including hardware accessories, door jamb and header as indicated 

on the plans. Types of doors must have the approval of the Project-in-Charge prior 

to purchase and installation. 

• Total No. of Doors = 34 sets 

 

2.06.02 Glass Doors 

The work includes supply of materials, labor and equipment/tools for installation 

of Glass doors including hardware accessories, door jamb and header as indicated 

on the plans. Types of doors must have the approval of the Project-in-Charge prior 

to purchase and installation. 

• Total No. of Doors = 60 sets 

 

2.06.03 Wooden Doors 

The work includes supply of materials, labor and equipment/tools for installation 

of Wooden doors including hardware accessories, door jamb and header as 

indicated on the plans. Types of doors must have the approval of the Project-in-

Charge prior to purchase and installation. 

• Total No. of Doors = 51 sets 

 

2.06.04 Operable Door Partition 

The work includes supply of materials, labor and equipment/tools for installation of 

operable door partition including hardware accessories, door jamb and header as 

indicated on the plans. Types of doors must have the approval of the Project-in-Charge 

prior to purchase and installation. 

• Total No. of Doors = 1 set 
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2.07 Windows & Glass Walls 

2.07.01 Double Glazed Windows 

The work includes supply of materials, labor and equipment/tools for installation 

of glass windows including hardware accessories as indicated on the plans.  

• Total Area of Double-Glazed Windows = 847.23 sq.m. 

 

2.07.02 Glass Walls 

The work includes supply of materials, labor and equipment/tools for installation 

of glass walls including hardware accessories as indicated on the plans.  

• Total Area of Glass Walls = 361.72 sq.m. 

 

2.07.03 Steel Louver Windows 

The work includes supply of materials, labor and equipment/tools for installation 

of steel window including hardware accessories as indicated on the plans.  

• Total No. of Steel Louver Window = 7 sets 

 

2.08 Toilet Partition and Accessories 

The work includes supply of materials, labor and equipment/tools for the 

installation of 13mm thk Phenolic toilet partition, toilet fixtures including fittings 

and other accessories with a total coverage of 269.83 sq.m. as indicated on the 

plans. Types of material must have the approval of the Project-in-Charge prior to 

purchase and installation. 

 

2.09 Miscellaneous Works 

2.09.1 Stair Railings 

The work includes supply of materials, labor and equipment/tools to complete the 

fabrication, installation and painting of stair railings with a total coverage of 

1,453.33 l.m. as indicated on the approved plans. 

 

2.09.2 Signages 

The work includes supply of materials, labor and equipment/tools for installation 

of signage’s as indicated on the plans and specifications.  

• Total No. of Signage’s = 84.0 sets 

 

2.09.3 Dual layer Roll-up Fabric Blinds 

The work includes supply of materials, labor and equipment/tools for installation 

of Dual Layer Roll-up Fabric Blinds (1-layer blackout; 1-layer mesh) with a total 

coverage of 1,291.86 sq.m. as indicated on the plans and specifications.  
 

2.09.4 Reception Counter 

The work includes supply of materials, labor and equipment/tools for fabrication 

of reception counter with a total coverage of 10.43 sq.m. as indicated on the plans 

and specifications.  
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2.09.5 Pantry Cabinet 

The work includes supply of materials, labor and equipment/tools for fabrication 

of pantry cabinet including hardware and accessories as indicated on the plans.  

 

ITEM 3.0 ELECTRICAL WORKS 

3.01 Lighting and Power Conduits, Wire way, Boxes and Fittings 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of 9,416.00 linear meter of conduits (IMC/EMT), cable tray 

including boxes, hangers, supports and fittings as indicated in the approved plans. The 

contractor is to provide routing of conduits and cable tray to suit job conditions. All 

conduits and fittings shall be Underwriters Laboratories (UL) Listed. Materials to be used 

and workmanship must be approved by the Project In-Charge. 

3.02 Lighting and Power Conductors 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of 410 rolls of THHN/THWN-2 and Fire rated Copper wire 

including accessories as indicated in the approved plans. All conductors shall be 

Underwriters Laboratories (UL) Listed and shall be tested and passed the Insulation 

Resistance Test prior to energization. Conductors shall be color coded as follows:  

➢ Ground : Green 

➢ Neutral : White 

➢ Line 1 : Red 

➢ Line 2 : Yellow 

➢ Line 3 : Blue 

Materials to be used and workmanship must be approved by the Project In-Charge. 

3.03 Electrical Wiring Devices 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of 1,188 sets of outlets and switches including accessories as 

indicated in the approved plans. Materials to be used and workmanship must be 

approved by the Project In-Charge. 

3.04 Lighting Fixtures 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of 1,518 sets of LED lamp/tube/bulb, lighting fixtures and egress 

lighting including accessories as indicated in the approved plans. Materials to be used 

and workmanship must be approved by the Project In-Charge. 
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3.05 Air Conditioning Unit Conduits, Boxes and Fittings 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of 2,982 linear meter of conduits (IMC/EMT) including boxes, 

hangers, supports and fittings as indicated in the approved plans. The contractor is to 

provide routing of conduits to suit job conditions. All conduits and fittings shall be 

Underwriters Laboratories (UL) Listed Materials to be used and workmanship must be 

approved by the Project In-Charge. 

3.06 Air Conditioning Unit Conductors 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of 185 rolls of THHN/THWN-2 Copper wire including accessories 

as indicated in the approved plans. All conductors shall be Underwriters Laboratories (UL) 

Listed and shall be tested and passed the Insulation Resistance Test prior to energization. 

Conductors shall be color coded as follows:  

➢ Ground : Green 

➢ Neutral : White 

➢ Line 1 : Red 

➢ Line 2 : Yellow 

➢ Line 3 : Blue 

Materials to be used and workmanship must be approved by the Project In-Charge. 

3.07 Paging Background Music System Conduits, Boxes and Fittings 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of 1,710 linear meter of conduits (IMC/EMT) including boxes, 

hangers, supports and fittings as indicated in the approved plans. The contractor is to 

provide routing of conduits to suit job conditions. All conduits and fittings shall be 

Underwriters Laboratories (UL) Listed Materials to be used and workmanship must be 

approved by the Project In-Charge. 

3.08 Paging Background Music System Conductors and Cables 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of 17 rolls of TF twisted pair copper wire and CAT6 UTP cable 

including accessories as indicated in the approved plans. All conductors shall be 

Underwriters Laboratories (UL) Listed. Conductors and Cables shall be color coded as 

follows:  

➢ TF twisted pair : Black and Red 

➢ CAT6 Cable : Blue 

Materials to be used and workmanship must be approved by the Project In-Charge. 
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3.09 Paging Background Music System Devices 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of Paging Background Music System Devices as indicated in the 

approved plans. Materials to be used and workmanship must be approved by the Project 

In-Charge. 

1 unit - Management Amplifier 

- One unit per system 

- Eight remote microphones 

- Six zones, for BGM selectable with volume control from the front panel 

- Built-in high quality electronic voice store for emergency and 6 general 

messages 

3 units - Extension Amplifier 

- Six speaker line outputs 

- For BGM, output selection with volume control on front panel 

- Eight control inputs and 8 control outputs for general purpose 

- Six control inputs for emergency purpose and 3 control outputs for 

status information 

1 unit - Remote Microphone 

- 11 keys, 10 freely assignable function key 

- Up to 800 m total cable length 

1 unit – Media Player CD/USB/SD/MMC Card & FM Radio 

52 pcs – Volume Control (6W) 

7 pcs – Volume Control (30W) 

6 pcs – Volume Control (60W) 

131 units – 6” Ceiling Speaker (6W) with back cover protection 

14 units – Wall mount speaker (30W) 

1 unit – 3 kVA/2700 Watts Online UPS with internal battery and LCD Display  

1 set – 42 R/U Rack with door and cage nuts, power strip and power surge 

protection outlet. 

3.10 Fire Detection & Alarm System (FDAS) Conduits, Boxes & Fittings 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of 2,652 linear meter of conduits (IMC/EMT) including boxes, 

hangers, supports and fittings as indicated in the approved plans. The contractor is to 

provide routing of conduits to suit job conditions. All conduits and fittings shall be 
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Underwriters Laboratories (UL) Listed Materials to be used and workmanship must be 

approved by the Project In-Charge. 

3.11 Fire Detection and Alarm System (FDAS) Conductors 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of 24 rolls of Fire rated cable including accessories as indicated 

in the approved plans. All conductors shall be Underwriters Laboratories (UL) Listed. 

Conductors shall be color coded as follows:  

 

➢ 2 core, AWG 16 : Black and Red 

➢ 6 core, AWG 18 : Black, Red, Yellow, Blue, White and Green 

Materials to be used and workmanship must be approved by the Project In-Charge. 

3.12 Fire Detection and Alarm System (FDAS) Devices 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of Fire Detection and Alarm System Devices as indicated in the 

approved plans. Materials to be used and workmanship must be approved by the Project 

In-Charge. 

1 set – Fire Alarm Control Panel 

- One loop expandable to 9 addressable 

- Touch Screen 

- Two loops expansion card 

- AVR and back-up battery 

188 pcs - Addressable Optical Smoke Detector with short circuit isolator and base 

20 pcs – Addressable Thermal and thermovelocimetric optical detector with short 

circuit  

isolator and base 

26 pcs – Addressable siren with flashing light and short circuit isolator 

20 pcs – Addressable Manual call point 

14 pcs – Annunciator Panel 

1 pc– Mimic Panel (for Annunciator) 

1 set – 5A 24VDC, Auxiliary power supply, 220V with back-up battery 

13 pcs – Fireman's Telephone handset 

13 pcs – Fire Phone Jack 
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1 set - Fireman's Master Telephone, 9 line 

6 sets - Addressed module 3 inputs with short circuit isolator (for FS and SS) 

6 sets - Addressed module 1 input 1 output form C 1 supervised output with short 

circuit  

isolator (For SFP,FAF, SEF,LPF) 

 

All devices shall be European Standard EN54 Certified or Underwriters Laboratories 

(UL) Listed to ensure that the product meets nationally recognized standards for 

sustainability and safety. 

 

3.13 Voice and Data System Conduits, Boxes and Fittings 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of 1,762 linear meter of conduits (PVC/IMC/EMT), cable tray 

including boxes, hangers, supports and fittings as indicated in the approved plans. The 

contractor is to provide routing of conduits and cable tray to suit job conditions. All 

conduits and fittings shall be Underwriters Laboratories (UL) Listed Materials to be used 

and workmanship must be approved by the Project In-Charge. 

3.14 Voice and Data System Cables 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of 59,596.00 linear meter of Fiber Optic cable and CAT6 UTP 

cable including accessories as indicated in the approved plans. All conductors shall be 

Underwriters Laboratories (UL) Listed. Cables shall be color coded as follows:  

➢ Fiber Optic Cable : Black 

➢ CAT6 Cable : Blue 

 

Materials to be used and workmanship must be approved by the Project In-Charge. 

3.15 Voice and Data System Devices and Accessories 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of Voice and Data System Devices as indicated in the approved 

plans. Materials to be used and workmanship must be approved by the Project In-Charge. 

➢ 23 units – Network Switch (48 Port PoE) 

➢ 6 units - Network Switch (24 Port PoE) 

➢ 6 assy. – 42 R/U Rack with door and cage nuts, power strip and power 

surge protection outlet 



 

Page 55 of 451 

 

➢ 654 sets - One-Gang CAT6 Data Outlet, Wide Series, with Device Plate 

Cover 

➢ 49 sets - Two-Gang CAT6 Data & Voice Outlet, Wide Series, w/ Device Plate 

Cover 

➢ 43 sets - Pop-up, Silver, Aluminum Diecast Floor mounted Cat-6 Modular 

Data and Voice Outlet with plate and bracket (duplex) 

➢ 29 sets - Pop-up, Silver, Aluminum Diecast Floor mounted Cat-6 Modular 

Data with plate and bracket (duplex) 

➢ 30 pcs – Wireless Access Point 

➢ 7 pcs – 12 Port Fiber Patch panel 

➢ 23 pcs – 48 Port Cat6 UTP Patch Panel 

➢ 6 pcs – 24 Port Cat6 UTP Patch Panel 

➢ 23 pcs - Fiber Optic patch chord 

➢ 384 pcs - RJ11 Connector 

➢ 3,548 pcs - RJ45 Connector 

➢ 6 units – 3 kVA/2700 Watts Online UPS with internal battery and LCD 

Display  

 

3.16 CCTV System Conduits, Boxes and Fittings 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of 1,196.0 linear meter of conduits (PVC/IMC/EMT), cable tray 

including boxes, hangers, supports and fittings as indicated in the approved plans. The 

contractor is to provide routing of conduits and cable tray to suit job conditions. All 

conduits and fittings shall be Underwriters Laboratories (UL) Listed Materials to be used 

and workmanship must be approved by the Project In-Charge. 

3.17 CCTV System Cables 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of 4,086 li.m. of Fiber Optic cable and CAT6 UTP cable including 

accessories as indicated in the approved plans. All conductors shall be Underwriters 

Laboratories (UL) Listed. Cables shall be color coded as follows:  

➢ Fiber Optic Cable : Black 

➢ CAT6 Cable : Blue 

 

Materials to be used and workmanship must be approved by the Project In-Charge. 

3.18 CCTV System Devices and Accessories 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of CCTV System Devices and Accessories as indicated in the 

approved plans. Materials to be used and workmanship must be approved by the Project 

In-Charge. 
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3 units - Network Switch (24 Port PoE) 

58 pcs – Dome Type Camera 

- 4-MP 1/1.8” CMOS image sensor, low luminance and high-definition 

image 

- Outputs max. 4 MP (2866x1520) @25/30fps 

- Built-in IR LED, and the max. illumination distance is 50m 

- ROI, SVC, SMART H.264+/H.265+, AI H.264/H.265, encoding after filter, 

flexible coding, applicable to various bandwidth and storage 

environments 

- Rotation mode, WDR, 3D NR, HLC, BLC, digital watermarking, 

applicable to various monitoring scenes 

- With deep learning algorithm, it supports: video metadata, smart 

sound detection, IVS, face detection, smart object detection and 

people counting. 

- Alarm: 1 in, 1 out; audio: 1 in, 1 out; supports max. 512 GB micro SD 

card, built-in MIC 

- 12 VDC/PoE power supply 

- IP67 and IK10 protection 

- SMD 3.0 

 

6 pcs – Bullet Type Camera 

- 4-MP 1/1.8” CMOS image sensor, low luminance and high definition 

image 

- Outputs max. 4 MP (2866x1520) @25/30fps 

- Built-in IR LED, and the max. illumination distance is 80m 

- ROI, SVC, SMART H.264+/H.265+, AI H.264/H.265, encoding after filter, 

flexible coding, applicable to various bandwidth and storage 

environments 

- Rotation mode, WDR, 3D NR, HLC, BLC, digital watermarking, 

applicable to various monitoring scenes 

- With deep learning algorithm, it supports: video metadata, smart 

sound detection, IVS, face detection, smart object detection and 

people counting. 

- Alarm: 1 in, 1 out; audio: 1 in, 1 out; supports max. 512 GB micro SD 

card, built-in MIC 

- 12 VDC/PoE power supply 

- IP67 and IK10 protection 

- SMD 3.0 

1 pc – Network Video Recorder 

- Supports Smart HH.265+, /H.265, Smart H.264+, H.264  and MJPEG 

decoding formats 

- Max. decoding capability : 32 x 1080p@30 fps 

- Max. 1280/1280/1024 Mbps incoming/recording/outgoing bandwidth 

- Supports Acupick with up to 64 channels 
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- Supports redundant power, N+M cluster, raid 0/1/5/6/10, ISCSI, 

Drawer like chasis design allows for HDD hot swapping 

- Supports EPTZ, one-click arming & disarming 

1 pc – 8TB Hardisk 

1 pc – 12 Port Fiber Patch panel 

3 pcs – 24 Port Cat6 UTP Patch Panel 

3 pcs - Fiber Optic patch chord 

244 pcs - RJ45 Connector 

1 unit – 3 kVA/2700 Watts Online UPS with internal battery and LCD Display  

1 assy – 42 R/U Rack with door and cage nuts, power strip and power surge 

protection outlet 

3.19 Access Control Management System Conduits, Boxes and Fittings 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of 642 linear meter of conduits (EMT) including boxes, hangers, 

supports and fittings as indicated in the approved plans. The contractor is to provide 

routing of conduits to suit job conditions. All conduits and fittings shall be Underwriters 

Laboratories (UL) Listed Materials to be used and workmanship must be approved by the 

Project In-Charge. 

3.20 Access Control Management System Cables 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of 11 rolls of 4-core, AWG18 shielded cable and CAT6 UTP cable 

including accessories as indicated in the approved plans. All conductors shall be 

Underwriters Laboratories (UL) Listed. Conductors shall be color coded as follows:  

➢ 4-core, AWG18 shielded cable : Black, Red, Yellow and Green 

➢ CAT6 Cable : Blue 

Materials to be used and workmanship must be approved by the Project In-Charge. 

3.21 Access Control Management System Devices and Accessories 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of Access Control Management System Devices and Accessories 

as indicated in the approved plans. Materials to be used and workmanship must be 

approved by the Project In-Charge. 

3.22 Grounding System 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of ground rings, facility/equipment grounding, lightning 
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protection and other accessories to make the system complete as indicated in the 

approved plans. Materials to be used and workmanship must be approved by the Project 

In-Charge. 

3.23 Panelboard, Circuit Breaker, Protection, Busway and Wire Gutter 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of following assembly as indicated in the approved plans.  

➢ 39 assembly – Panelboards with breakers (UL listed) 

➢ 1 assembly – Low Voltage Switchgear (UL listed) 

➢ 1 assembly – Generator Set Switchgear (UL listed) 

➢ 1 assembly – Automatic Transfer Switch (UL listed) 

➢ 1 assembly – Copper Bus duct 

 

Copper Bus Duct 

A. Housing shall be code gauge steel or aluminum, totally enclosed, non-ventilated type. 

Housing shall be bonderized and painted ANSI 61 grey enamel both inside and 

outside using an electro-coat process. Busduct installed indoors shall be NEMA 2 (IP-

54), while busduct installed outdoors shall be NEMA 4 (IP-65). Horizontal runs and 

bus duct installed outdoors shall be weatherproof type. For plug in type bus duct, 

provide 5 dead front hinged cover type plug outlets per side per 3-meter length. All 

plug-in units shall be usable simultaneously. 

 

B. All electrical contact surfaces shall be silver-plated to ensure low resistance and 

prevent oxidation. Bus bars shall be fully insulated over their entire length, except at 

joints and contact surfaces, using NEMA Class B (130°C) insulation materials. Bus 

bars shall be rated for the ampere (continuous) and voltage ratings as shown on the 

Drawings. The neutral bus shall be full-sized, providing equal capacity to the phase 

conductors. 

 

C. Provide a 50% minimum ground bus, internal or integrated housing ground path.  

Bond ground bus to bus duct housing. 

 

D. Joints shall be the single bolt removable/isolatable type with through bolts that can be 

checked for tightness without deenergizing the system.  It shall be possible to make 

up a joint from one side in the event the bus duct is installed against a wall or 

ceiling. Joints shall allow removal of any length without disturbing adjacent lengths.  

Provide spring loaded Belleville type washers for positive pressure over complete 

contact area. 

 

E. Bus duct and fittings shall be braced to withstand the maximum available short 

circuit current indicated in the short circuit and coordination study and not less than 

as follows: 
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Bus duct Ampere Rating Minimum 3 Phase RMS 

Symmetrical Short Circuit Rating 

800 – 2000 100,000 

2001 – 3000 150,000 

3001 – 6000 200,000 

 

F. The three phase, line to line voltage drop for feeder bus duct shall not exceed 3.32 

volts per 30 meters (concentrated load) at 80% power factor. The voltage drop for 

plug in bus duct shall not exceed 1.87 volts per 30 meters (distributed load) at 80% 

power factor. 

 

G. The maximum hot spot temperature rise at any point in the bus duct at continuous 

rated load shall not exceed 55°C above a maximum ambient temperature of 40°C in 

any position. 

 

➢ 23 assembly – Enclosed Circuit breaker 

 

➢ 1 assembly – Vacuum Circuit Breaker 

A. Interrupting Medium: 

1. Arc Quenching Medium: Vacuum 

a. Uses vacuum interrupters for arc extinction. 

b. Number of Vacuum Bottles: 1 per phase. 

 

B. Timing Characteristics: 

1. Opening Time: ≤ 50 ms 

2. Closing Time: ≤ 80 ms 

3. Break Time: ≤ 2 cycles (approximately 33 ms for 60 Hz) 

4. Arc Duration: Less than 10 ms 

 

C. Control and Protection: 

1. Control Voltage: 110 V, 125 V, or 220 V DC (for closing/tripping mechanisms). 

2. Protection Functions: Overcurrent, short-circuit, ground fault, and under-voltage 

protection via relay integration. 

3. Auxiliary Contacts: Minimum 2 normally open (NO) and 2 normally closed (NC) for 

remote status monitoring. 

 

D. Operational Features: 

1. Auto Reclosing: Programmable for multiple re-closing operations (can be integrated 

with relays or SCADA). 

2. Trip-Free Mechanism: VCB will trip even if a closing operation is in progress, ensuring 
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safety. 

3. Vacuum Interrupter Life: Maintenance-free for a minimum of 20 years under normal 

operating conditions. 

 

E. Standards Compliance: 

1. IEC 62271-100 (High Voltage Switchgear and Control gear – Circuit Breakers) 

2. ANSI/IEEE C37.04, C37.06, and C37.09 (for US standards) 

 

F. Advance Features: 

1. Motorized Spring Charging: Enables automatic reclosing operations and faster 

recovery after tripping. 

2. Remote Control Integration: Can be connected to SCADA systems for monitoring and 

control from a remote location. 

 

➢ 1 set – TVSS/SPD 

A. Surge Protection Devices: 
1. Comply with UL 1449. 
2. Modular design (with field-replaceable modules). 

3. Short-circuit current rating complying with UL 1449, and matching or exceeding the 

panelboard short-circuit rating and redundant suppression circuits; with individually 

fused metal-oxide varistors. 
4. Fuses, rated at 120kA interrupting capacity. 
5. Fabrication using bolted compression lugs for internal wiring. 

6. Integral disconnect switch. 

7. Redundant suppression circuits. 

8. Redundant replaceable modules. 

9. Arrangement with wire connections to phase buses, neutral bus, and ground bus. 
10. LED indicator lights for power and protection status. 
11. Audible alarm, with silencing switch, to indicate when protection has failed. 

12. Form-C contacts rated at 5 A and 250-V ac, one normally open and one normally 

closed, for remote monitoring of protection status. Contacts shall reverse on failure 

of any surge diversion module or on opening of any current-limiting device. 

Coordinate with building power monitoring and control system. 

13. Six-digit transient-event counter set to totalize transient surges. 
 

B. Peak Single-Impulse Surge Current Rating: 120 kA per mode/480kA per phase. 
 

C. Minimum single impulse current ratings, using 8-by-20-mic.sec waveform described 

in IEEE C62.41.2: 

1. Line to Neutral: 40kA. 

2. Line to Ground: 40kA 

3. Neutral to Ground: 40kA 
 

D. Protection modes and UL 1449 SVR for grounded wye circuits with 400/230 V, 3-
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phase, 4- wire circuits shall be as follows: 

1. Line to Neutral: 230 V for 400/230V. 

2. Line to Ground: 230 V for 400/230V. 

3. Neutral to Ground: 230 V for 400/230V. 
 

E. Protection modes and UL 1449 SVR for 230-V, single-phase, 3-wire circuits shall 

be as follows: 

1. Line to Neutral: 230 V. 

2. Line to Ground: 230 V. 

3. Neutral to Ground: 230 V. 

 

➢ 1 assembly – 450 kVAR Capacitor 

 

A.       CAPACITORS, GENERAL 

1. Comply with UL 810. 

2. Service Conditions: Capacitor equipment suitable for the following conditions: 

a. Operating Temperature: 5 to 50 deg C 

b. Maximum Altitude: 1000 m 

c. Humidity: 0 to 95 percent, noncondensing.  

3. Construction: Multiple capacitor cells or elements, factory wired in three-phase 

groups and mounted in metal enclosures. 

4. Cells: Dry metallized-dielectric, self-healing type. Each cell shall be encapsulated in 

thermosetting resin inside plastic container. 

5. Rupture Protection: Pressure-sensitive circuit interrupter for each cell. 

 

B. AUTOMATIC POWER FACTOR CORRECTION UNITS 

1. Description: Capacitors, contactors, controls, and accessories factory installed in 

independent enclosures complying with NEMA ICS 2.  Comply with UL 810. 
 

2. Performance Requirements:   Controls permit selection of a target power factor, 

adjustable to any value between unity and 0.80 lagging. Controls continuously 

sense the power factor on circuits being corrected and, when the power factor 

differs from the target setting for more than 10 seconds, operate a contractor to 

switch a capacitor bank into or out of the circuit. Contactors are opened or closed 

as required to bring the corrected circuit power factor closer to the target setting. 

Provide number of switching steps indicated on the Three-Phase Capacitor-Bank 

Schedule. 
 

3. Current Transformer: Type, configuration, and ratio to suit sensing and mounting 

conditions. 
 

4. Main Circuit Breaker: Thermal-magnetic, inverse time-current element for low-level 
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overloads, and instantaneous magnetic trip element for short circuits. Adjustable 

magnetic trip setting for circuit-breaker frame sizes 250 A and larger. Operable 

from outside the enclosure to disconnect the unit. 
 

5. Controls: Solid-state, microprocessor-based controls, including the following: 

a. Undervoltage relay that interrupts capacitor switching and disconnects 

capacitors for power-supply interruptions longer than 15 minutes. 

b. "Advance" and "Retard" push buttons on the control panel to permit 

manually controlled capacitor-bank switching. 
 

6. Contactors: Three pole; rated for the repetitive high-inrush-switching duty in the 

capacitor application. 
 

7. Fuses for Protection of Capacitor Banks: Rated to protect contactor, 

interconnecting wiring, and capacitors. 

a. Spare-Fuse Cabinet: Identified cabinet with hinged lockable door. 

 

8. Discharge Resistors: Factory installed and wired. 
 

9. Inductors: Air-core type, connected in capacitor circuits; rated to limit switching 

surges to within contactor ratings. 
 

10. Precharge Capacitor Circuit: Resistive, precharge circuit to charge capacitors prior 

to switching and to limit switching surges to within contactor ratings. 
 

11. Enclosure: NEMA 250, Type 2, steel or aluminum, with hinged door and hand-

operated catch. Door shall be interlocked with controls or main circuit breaker to 

de-energize capacitors when door is opened. 
 

12. Factory Finish: Manufacturer's standard enamel over corrosion-resistant treatment 

or primer coat. 
 

13. Local Display: LED or liquid-crystal digital type, mounted in door of enclosure, 

indicating the following: 
a. Target and actual power factors accurate to plus or minus   

1 percent of reading. 

b. Steps energized. 

c. Step reconnection delay. 

d. Real and reactive currents. 

e. Voltage total harmonic distortion. 

f. Alarm codes. 

 

14. System Alarms: Alarm relay and local display indication of the following conditions: 

a. Low power factor. 

b. Leading power factor. 

c. Frequency not detected. 

d. Overcurrent. 
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e. Overvoltage. 
f. Overtemperature. 
g. Excessive voltage total harmonic distortion. 

h. Capacitor overload. 

i. Loss of capacitance. 

 

15. Remote Monitoring Components: Sensors, associated communication modules, 

and network interface units, matched to and compatible with electrical power 

monitoring and control network. Communication module shall have capability to 

transmit the following data to remote monitoring devices: 

a. System in alarm. 

b. Power factor set point. 

c. Corrected power factor. 

d. Number of capacitor steps activated. 

 

C. SOURCE QUALITY CONTROL 

1. Factory test power factor correction equipment before shipment. Comply with 

NEMA CP 1. Include the following: 

a. Routine capacitor production tests, including short-time overvoltage, 

capacitance, leak, and dissipation-factor tests. 

b. Functional test of all operations, controls, indicators, sensors, and protective 

devices. 

➢ 39 assembly – Wire Gutter 

Materials to be used and workmanship must be approved by the Project In-Charge. 

 

3.24 Feeder/Sub Feeder Conductors, Conduit and Fittings 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of 6,812 linear meter of conduits (PVC/IMC/EMT) including 

boxes, hangers, supports and fittings as indicated in the approved plans. The contractor 

is to provide routing of conduits to suit job conditions. All conduits and fittings shall be 

Underwriters Laboratories (UL) Listed Materials to be used and workmanship must be 

approved by the Project In-Charge. 

 

This also includes the supply of labor, materials, tools and equipment needed to 

complete the installation of THHN/THWN-2, XLPE and Fire rated Copper wire including 

accessories as indicated in the approved plans. All conductors shall be Underwriters 

Laboratories (UL) Listed and shall be tested and passed the Insulation Resistance Test 

prior to energization. Conductors shall be color coded as follows:  
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➢ Ground : Green 

➢ Neutral : White 

➢ Line 1 : Red 

➢ Line 2 : Yellow 

➢ Line 3 : Blue 

➢ XLPE : Black 

 

3.25 Transformer, Generator Set, Load Break Switch and Accessories 

The work includes the supply, delivery, installation, testing and commissioning of 

the following assembly as indicated in the approved plans.  
 

1 assembly – 1500 kVA Brand New Engine Standby Generator Set 
 

A.  ENGINE-GENERATOR SET 

1. Factory-assembled and -tested, engine-generator set. 
 

2. Mounting Frame: Maintain alignment of mounted components without depending 

on concrete      foundation; and have lifting attachments. 

a. Rigging Diagram: Inscribed on metal plate permanently attached to mounting 

frame to indicate location and lifting capacity of each lifting attachment and 

generator-set center of gravity. 
 

3. Capacities and Characteristics: 

a. Power Output Ratings: Nominal ratings as indicated, with capacity as required 

to operate as a unit as evidenced by records of prototype testing. 
b. Output Connections: Three-phase, four wire. 

c. Nameplates: For each major system component to identify manufacturer's 

name and address, and model and serial number of component. 
 

4. Generator-Set Performance: 

a. Steady-State Voltage Operational Bandwidth: 3 percent of rated output voltage 

from no load to full load. 

b. Transient Voltage Performance: Not more than 20 percent variation for 50 

percent step- load increase or decrease. Voltage shall recover and remain 

within the steady-state operating band within three seconds. 

c. Steady-State Frequency Operational Bandwidth: 0.5 percent of rated frequency 

from no load to full load. 

d. Steady-State Frequency Stability: When system is operating at any constant load 

within the rated load, there shall be no random speed variations outside the 

steady-state operational band and no hunting or surging of speed. 
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e. Transient Frequency Performance: Less than 5 percent variation for 50 percent 

step- load increase or decrease. Frequency shall recover and remain within the 

steady-state operating band within five seconds. 

f. Output Waveform: At no load, harmonic content measured line to line or line to 

neutral shall not exceed 5 percent total and 3 percent for single harmonics. 

Telephone influence factor, determined according to NEMA MG 1, shall not 

exceed 50 percent. 

g. Sustained Short-Circuit Current: For a 3-phase, bolted short circuit at system 

output terminals, system shall supply a minimum of 250 percent of rated full-

load current for not less than 10 seconds and then clear the fault automatically, 

without damage to generator system components. 

h. Start Time: Comply with NFPA 110, Type 10, system requirements. 

 

B. ENGINE 

1. Fuel: number 2 diesel 
 

2. Rated Engine Speed: 1800 RPM 
 

3. The net brake horsepower of the engine at rated operating speed shall be not less 

than 1.45 times the rated standby electric kilowatt rating of the engine generator.   Net 

brake horsepower is defined as the horsepower that the fully derated bare engine 

can deliver less all parasitic loads. 
 

4. Fuel consumption of the engine generator shall be substantiated by means of 

manufacturer’s certified curves. 
 

5. The engine shall be equipped with an electronic governor to maintain engine speed 

within specified limits. Governor shall be adjustable from isochronous to five percent 

drop. Frequency shall be factory set at rated frequency. 
 

6. Engine safety devices, including high water temperature switch, overspeed sensing 

switch, low oil pressure switch, low water temperature switch and the following 

measurement devices, shall be mounted on the engine: 
• Tachometers 
• Cooling Water Temperatures Gauges 
• Lubricating Oil Temperature Gauges 
• Lubricating Oil Pressure Gauges 

• Multipoint exhaust pyrometer with thermocouplers in the exhaust inlet to 

turbo center. 
• Immersion heater’s status indication 
• Hours Run Meter 
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All the above devices shall be connected to the control and status panel instruments 

and  alarms as specified herein. 

7. Engine wiring shall be industrial quality, heat and oil resistant, insulated, copper 

conductors. Wiring shall be protected and shall be isolated form high temperature 

engine parts. Wiring for alternating current power circuits shall be installed in conduit. 

 

C. ELECTRIC STARTING SYSTEM 

1. Comply with NFPA 30. 
 

2. Provide an engine mounted electric starting motor with solenoid and over-running 

clutch drive. The starting motor shall be of the required voltage and ampere rating. 
 

3. Provide a system of lead acid batteries sized such that the engine generator set may 

complete four, sixty second complete cranking cycles at firing speed and specified 

room temperature. Provide a seismic rack and cables of sufficient ampacity. Provide 

a wall mounted 230V AC battery charger which shall recharge battery to full capacity 

within eight hours. Battery charger shall have both a high rate and float rate charging 

system. The battery charger shall be current limiting and shall not require cranking 

cutout contacts for charger protection when cranking. Accessories shall include: DC 

ammeter, fused input, DC voltmeter, high/low DC output voltage relay and input 

voltage failure relay. Battery charger output shall be rated ten amperes minimum at 

required voltage. Controls to adjust both the float and equalize voltage shall be 

located on the front of the charger. Charger current level shall automatically drop to 

a sufficiently low level to eliminate overcharging of the batteries. 

 

4. Battery racks shall be metal with an alkali resistant finish and thermal insulation, and 

secured to the floor. 

 

D. ENGINE COOLING SYSTEM 

1. The engine shall be provided with Engine–mounted radiator and blower type fan, size 

to provide adequate cooling and safe operation at 40°C maximum ambient 

temperature. The radiator fan shall be sized at the manufacturer’s rated air flow at 

190 Pa external static pressure excluding the pressure drop through the radiator with 

48 ºC entering air temperature. The cooling system shall allow proper de-aeration for 

the engine. An engine driven propeller type fan shall be provided. Engine coolant shall 

be a mixture of fifty (50) percent water. A duct adaptor flange shall be included for 

flex connection. 
 

2. A coolant recovery tank , either by means of surge tanks or radiator top tank shall 

be provided to prevent air build up in the radiators 
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3. The engine shall be equipped with a centrifugal type water circulating pump and 

thermostat valve to maintain the engine at recommended temperature level. 
 

4. The engine cooling system shall include one or more spin-on type engine water filters 

which will treat the coolant and prevent corrosion and scale deposits inside the cooling 

system. 

 

E. AIR INTAKE AND EXHAUST SYSTEM 

1. Provide an air cleaner/silencer as recommended by the engine manufacturer. Air 

cleaners shall be dry type with replaceable elements complying with DENR 

requirements. 
 

2. Engine exhaust outlets shall be coupled to the exhaust silencers by means of an 

adequately sized section of stainless steel corrugated flex Grade 316. Flex 

connector(s) shall be flanged at both ends for mating to the engine and exhaust 

system. 
 

3. Exhaust silencers shall be critical grade. Exhaust silencers shall be sized to limit 

exhaust back pressure to acceptable values. Exhaust silencers shall be suitable for 

horizontal mounting, equipped with flanged bottom inlet and flanged end outlet. The 

exhaust silencers shall be double wall construction and shall have a high temperature 

anti-corrosion coating applied uniformly on the outside surface.  

 

F. EXHAUST STACK 

1. Provide standard weight ASTM Specification steel pipe. Weld all joints, except at 

connection to muffler discharge pipe where flanges shall be used. 

 

2. Provide 1035 kPa forged steel, welding flange, flanged faced and drilled to conform 

to ASA B16.5. Provide asbestos-free high temperature gaskets 1.6m thickness. 

 

3. Provide flapper type weather cap at exterior end of stack, manufactured as an 

accessory item for the installation. Do not use field manufactured type. 

 

4. Where piping is exposed to weather, supply two coats of high temperature anti-rust 

paint. 

 

5. Refer to Mechanical Specification, Section 15080 – Mechanical Insulation, for the 

insulation material for exhaust pipe. 

 

6. The exhaust pipe shall be sized in accordance with the allowable engine back 

pressure. 
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G. FUEL SYSTEM 

1. General 

a. Fuel lines between injection pumps and valves shall be heavy seamless tubing. 

b. Provide fuel filters with replaceable elements. Fuel filters shall be located in 

an accessible housing ahead of the injection pumps. 

c. Provide an engine driven explosion-proof fuel transfer pump. 

 

2. Fuel Storage Day Tank 

a. Provide diesel fuel storage tank, complete with support stands for each 

generator, the   capacity should be as indicated in the drawing. 

b. Factory pressure tested tank to 5 PSI. 

 

3. Fuel Storage Day Tank Controls 

a. Provide Magnetrol Model 802 Sentinel transmitter with dual D.P.D.T relays for 

high/low level and 4-20 mA output proportional to level, complete with integral 

90-second time delay. 

b. Install probe in 32 mm external oil column with isolation, drain and vent valves. 

c. Set relays for low level failsafe operation. 

 

4. Fuel Oil Filter 

a. Provide Turbine Series filter and water separator in the fuel supply line 

downstream of the day tank. Assembly shall be 1000 FG (maximum 180 GPH) 

or approved equivalent. 

b. Locate assembly within the oil containment area. 

 

H. ALTERNATOR 

1. Engine generator set shall be rated 400V, wye connected, three phase, four wire, 

60Hz, 0.8 power factor, 1500KVA (Stand-By). 

2. The rated output shall be available for varying load and unlimited time of operation. 

The Prime Duty rating shall be in accordance with the following standards: 
• ISO 8528 
• ISO 3046 / 1 
• AS 2789 
• DIN 6271 

• BS 5514 

3. The generator set shall be able to run at 110% of full load capacity for one (1) hour 

within a 12 hour of operation without drop in the voltage & frequency. 

4. The alternator shall be four pole, synchronous brushless type. The alternator shall be 

single bearing type coupled directly to the engine flywheel by means of a flexible disc 

coupling. The alternator shall be capable of withstanding an overspeed of 20% above 

nominal value. The alternator shall be equipped with anti-condensation heaters. 
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5. The alternator voltage regulator shall be automatic, solid state type, three phase 

sensing and shall incorporate an under frequency protective circuit to limit generator 

excitation at lower than normal operating speeds. The voltage regulator shall be 

equipped with a voltage adjusting rheostat capable of plus or minus five percent rated 

voltage adjustment. The voltage regulator shall maintain the voltage within the limits 

specified. 
 

6. The alternator insulation system shall be NEMA Class H and shall be a combination of 

epoxy coating and varnish. The alternator shall be sized and properly derated 

according to NEMA MG1-22-1975 to yield a maximum temperature rise of 80 degrees 

centigrade by resistance above an ambient temperature of 40 degrees centigrade at 

rated altitude and load. 
 

7. Excitation shall be provided by a direct connected brushless permanent magnetic 

rotating exciter. The armature shall be of the three-phase design and connected to a 

full wave three phase rotating bridge. Diodes used shall be of the silicon type 

mounted on proper heat sinks with surge protector. 
 

8. Exciter field power shall be provided by a separate permanent magnet generator 

directly connected to the brushless exciter. The PMG shall provide sufficient power to 

the excitation system to produce 300% current from the main operator armature 

during a three-phase fault with sufficient duration for protective devices to operate. 

 

I. CONTROL AND STATUS PANELS 

1. General 

a. Provide an audible alarm signal, silence switch and lamp test button on each control 

and status panel. Provide power for alarm system from generator battery system. 

b. Upon alarm activation, sound the audible alarm signal and indicate, by means of 

individual lights at annunciator panels, which particular malfunction is initiating the 

alarm. Provide 3/16 inch high (minimum) labeling to identify the alarm. 
 

2. Main Control and Status Panel 

a. Generator running indicator 

b. Voltage adjuster 

c. Frequency adjuster 

d. Emergency stop switch 

e. Selector switch (STOP/RESET, AUTO, MANUAL) 
f. Manual start button 
g. Common alarm indicator 

h. Scroll button for the display on LCD 

i. Value display on LCD 

• Frequency / RPM 

• AC voltage Line-Neutral 
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• AC voltage Line-Line 
• AC Line Current 

• Oil pressure 

• Coolant temperature 

• Engine hours run 

• DC battery voltage 
 

j. Alarm indication with graphical symbol on LCD (see C) 

k. Status indicator (see E) 
 

3. Fault Operation 

A. Fault operation shall be operated as follows: 

 

Item Eng. Stop 

Common 

Alarm 

Signal 

Shut- down 

Signal 

Indication (Digital Display 

Built-in in the Paralleling 

Switchgear) 

(graphical 
symbol) (status) 

Battery charge failure – X – X – 

Battery low voltage – X – X – 

Battery high voltage – X – X – 

Fail to stop – X – X – 

Generator high current – X – X – 

Fail to start – X – X – 

Emergency stop – X – X – 

Low oil pressure – X – X – 

High engine temperature – X – X – 

Over speed/frequency – X – X – 

Under speed/frequency – X – X – 

Generator high voltage – X – X – 

Generator low voltage – X – X – 

Oil pressure sender open 

circuit 
– X – X – 

Loss of speed signal – X – X – 

L.O. filter clogged – X – X – 

Electrical trip signal – X – – X 
 

Note:     

1. “X” marks are applicable items 

2. “–“ marks are not applicable items. 
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3. Common signal means warning signal or shutdown signal 

4. Eng stop by Electrical trip signal will be done after Eng cooled. 

 

5.  Auxiliary input signals 

a. If the functions as follows are necessary, please input external command 

signals to the control panel. 
- Remote start/stop 
- Indication test 
- Electrical trip 

 
6. Status indicator 

a. Remote start present 

b. Generator ready 

c. LO filter clogged 

d. Electrical trip 

 

7. Auxiliary output signals 
a. These signals are output from control panel. 

- Shutdown signal (for CB trip) 

- High current alarm (for Auxiliary speed adjust unit) 

- Crank disconnected (low speed detected) 

 

8. Operation 

a. Engine start and stop shall be done by operator, start/stop control switch 

which is located in front of generator panel and also automatic stop controlled 

at engine trouble conditions. 
b. Remote start and stop control available, when mode selector switch is in AUTO 

position. 

 

J. LOAD BANK 

1. Description: On site testing, outdoor, weatherproof, remote-controlled, forced-air-

cooled, resistive and reactive unit capable of providing a balanced 3-phase, delta-

connected load to generator set at 100 percent rated-system capacity, at 80 percent 

power factor, lagging. Unit may be composed of separate resistive and reactive load 

banks controlled by a common control panel. Unit shall be capable of selective control 

of load in 25 percent steps and with minimum step changes of approximately 5 and 

10 percent available. 
 

2. Resistive Load Elements: Corrosion-resistant chromium alloy with ceramic and steel 

supports. Elements shall be double insulated and designed for repetitive on-off 

cycling. Elements shall be mounted in removable aluminized-steel heater cases. 
 

3. Load-Bank Heat Dissipation: Integral fan with totally enclosed motor shall provide 

uniform cooling airflow through load elements. Airflow and coil operating current 

shall be such that, at maximum load, with ambient temperature at the upper end of 

specified range, load-bank elements operate at not more than 50 percent of maximum 

continuous temperature rating of resistance elements. 
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4. Load Element Switching: Remote-controlled contactors switch groups of load 

elements. Contactor coils are rated 220 V. Contactors shall be located in a separate 

NEMA 250, Type 3R enclosure within load-bank enclosure, accessible from exterior 

through hinged doors with tumbler locks. 
 

5. Contactor Enclosures: Heated by thermostatically controlled strip heaters to prevent 

condensation. 

6. Load-Bank Enclosures: NEMA 250, Type 3R, complying with NEMA ICS 6. Louvers at 

cooling- air intake and discharge openings shall prevent entry of rain. Openings for 

airflow shall be screened with 1/2-inch- (13-mm-) square, galvanized-steel mesh. 

Reactive load bank shall include automatic shutters at air intake and discharge. 
 

7. Protective Devices: Power input circuits to load banks shall be fused, and fuses shall 

be selected to coordinate with generator circuit breaker. Fuse blocks shall be located 

in contactor enclosure. Cooling airflow and overtemperature sensors shall 

automatically shut down and lock out load bank until manually reset. Safety interlocks 

on access panels and doors shall disconnect load power, control, and heater circuits. 

Fan motor shall be separately protected by overload and short-circuit devices. Short-

circuit devices shall be noninterchangeable fuses with 65,000-A interrupting capacity. 
 

8. Remote-Control Panel: Separate from load bank in NEMA 250, Type 1 enclosure with 

a control power switch and pilot light, and switches controlling groups of load 

elements. 
 

9. Control Sequence: Control panel may be preset for adjustable single-step loading of 

generator during automatic exercising. 

 

K. VIBRATION ISOLATION DEVICE 

1. Installation shall be in accordance with approved vibration isolation and seismic 

restraint submittal. 
 

2. The vibration isolator for the Genset shall be spring type with 150mm maximum 

detection. The vibration isolator shall incorporate internal neoprene shear rubber 

sided dampenings, sound pad and level adjusting bolt. The isolator shall be designed 

for use in Zone 4. 
 

3. Pipe hangers shall be isolated from the soffit with 75mm deflector springs for 15 

meters (minimum). 
 

4. Fuel oil and coolant lines shall be flexible braided bronze hoses. 
 

5. Raceway connections to unit shall be in liquid tight flexible metal conduit. 
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L. THE EQUIPMENT SHALL BE TREATED TO RESIST FUNGUS AND MOISTURE AS 

FOLLOWS: 

1. Electrical components such as switches, fuses, contacts, heater elements, distributors, 

spark plugs and magnetoes shall not be treated. Other materials and components 

which are inherently fungus resistant or are protected by hermetic sealing need not 

be treated. 
 

2. Circuit elements not covered above and which have a temperature rise of not more 

than 24 degree C, when operating at full load, shall be coated with a fungus-resistant 

varnish. Circuit elements include, but are not limited to cable, wire, switchboards, 

panelboards, condensers and coils of the engine, generator and engine control panel. 
 

3. Circuit elements such as motor coils, generator and transformer windings and similar 

electrical components, which have a temperature rise exceeding 24 degree C when 

operating at full load, shall not be coated with a fungi-toxic compound. 

 

M. RADIO INTERFERENCE SUPPRESSIONS 

1. The generator sets shall be fully equipped with radio interference suppressions and 

should also include earth terminals and conductors for bonding of the engines and 

oil tanks to the earthing system. 

 

N. SPARE PARTS 

1. For each engine-generator set 

a. Six lubricating oil filters 

b. Six primary fuel oil filters 

c. Six secondary fuel oil filters. 

d. Six intake air filters. 

 
2. For each battery charger: 

a. Three complete sets of fuses. 

b. One complete set of indicating lamps. 

 

3. For each control and supervisory panel: 

a. Three complete sets of fuses. 

b. One complete set of indicating lamps. 

 

➢ 1 assembly – 1500 kVA Pad mounted Transformer 

 

DRY TYPE CAST RESIN PAD MOUNTED POWER TRANSFORMER (34.5Kv PRIMARY) 

1. The unit shall contain the transformer with high voltage and low voltage 

compartments isolated from each other in a manner to require a separate 

unlatching or unbolting action to give access to the high voltage compartment. 

 

2. Transformer shall be dead front, three phase, two winding of copper conductors, 

60Hz, 40°C ambient temperature, 80°C rise, with primary winding only (not 

secondary) completely “void free” casted under vacuum into moulds which shall 

results into an insulation system of uniform glass fiber epoxy laminate of high 
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electrical and mechanical quality, forced air cooled type guaranteed to increase 

the rated power capacity of the transformer by not less than 40% of the rated 

capacity. The insulation materials for the primary and secondary coil assembly 

shall be rated for continuous 220°C total temperature (Class H). the forced air 

cooling fans which shall be rated 230V single phase automatically controlled by 

temperature sensors embedded and casted into the transformer windings 

complete with control panel indicating lights, temperature indicator, fan position 

test switch and alarm mode selector switch. The voltage and KVA shall be as 

indicated, delta primary, with two 2 1/2 % full capacity taps above and below rated 

primary voltage. Basic Insulation level shall be 150kV for 34500V and 30kV for low 

voltage secondary. 

 

3. Secondary connection shall be 4-wire wye electrolytic copper foil winding with 

prepreg as an insulation material bound by heating process resulting moisture 

resistant, with 70% rated neutral brought out to a neutral terminal bushing. 

Impedance shall not be less than 6% at 100°C. The transformer shall be enclosed 

in a code grade sheet steel enclosure designed in accordance with IEC, totally 

enclosed and provided with protection against splashing water from all directions, 

contact against tools and small solid foreign bodies, dust and similar materials. 

Sound level shall not exceed the NEMA standard level for the transformer 

windings shall be protected against OVERLOAD by two (2) thermistor system 

casted in the low voltage coils (one of these thermistors shall be a warning system 

and the other for automatic tripping of transformer when the permissible 

temperature exceeded). The unit shall be provided with (a) ground pads, (b) 

DANGER HIGH VOLTAGE signs with tamper-proof screw on each of the 

transformer conforming to ANSI Z35.1, (c) Connection diagrams, (d) Bi-directional 

changeable rollers. 
 

➢ 1 assembly – Load Break Switch 

 

1.26 Service Application to MERALCO 

The work includes the Service Application to MERALCO for the Electrical Power 

Supply for the Proposed New CAAP Office Building. This also includes all 

payments, permits, electrical plans and necessary documents required by 

MERALCO and LGU to complete the above-mentioned application. 

Electrical Works should be installed, tested, commissioned and operated to the 

requirements of the Project. Materials to be used and workmanship must be 

approved by the Project In-Charge assigned by CAAP. 

The contractor shall conduct factory tests on the Generator Set and Transformer 

in accordance with Applicable Standards, witnessed and acknowledged by three 

(3) CAAP authorized representatives prior to the installation. All cost of 

preparation for VISA requirements (if needed), transportation, board and lodging 

of the CAAP authorized representatives shall be for the account of the contractor. 
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ITEM 4.0 MECHANICAL WORKS 

4.01 Air Conditioning Unit, Pipings and Support 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of Airconditioning Works with 4,685.81 sq.m. area including the 

installation of copper tubing, rubber insulations, branch piping kit, outdoor unit multi-

connection piping kit and other accessories needed to complete the system. The work 

includes the installation of 56 sets Inverter Floor Standing Type and 1 set Wall Mounted 

Type Single Split Air-conditioning Unit complete with copper tubing, rubber insulation, 

condensate drain pipe and other accessories to complete the system. Air-conditioning 

Works should be tested and commissioned. 

 

1 set - 44.8kW VRF Outdoor Unit with outdoor unit multi-connection piping kit and 

other accessories to complete the system. 

Power Supply: 400V, 60Hz, 3Ph 

Refrigerant: R410a 

 

4 sets - 39.2 VRF Outdoor Unit, VRF Outdoor Unit with outdoor unit multi-

connection piping kit and other accessories to complete the system. 

Power Supply: 400V, 60Hz, 3Ph 

Refrigerant: R410a 

 

1 set - 14.0 VRF Outdoor Unit, VRF Outdoor Unit with outdoor unit multi-

connection piping kit and other accessories to complete the system. 

Power Supply: 400V, 60Hz, 3Ph 

Refrigerant: R410a 

 

16 sets - 2.2kW Wall Mounted Type VRF Indoor Unit with complete standard 

accessories (remote control and other standard fittings and accessories) 

Power Supply: 230V, 60Hz, 1Ph 

 

6 sets - 2.8kW Wall Mounted Type VRF Indoor Unit with complete standard 

accessories (remote control and other standard fittings and accessories) 

Power Supply: 230V, 60Hz, 1Ph 

 

12 sets - 4.5kW Wall Mounted Type VRF Indoor Unit with complete standard 

accessories (remote control and other standard fittings and accessories) 

Power Supply: 230V, 60Hz, 1Ph 

 

6 sets - 5.6kW Wall Mounted Type VRF Indoor Unit with complete standard 

accessories (remote control and other standard fittings and accessories) 

Power Supply: 230V, 60Hz, 1Ph 

 

10 sets - 2.2kW Floor Mounted Type VRF Indoor Unit with complete standard 

accessories (remote control and other standard fittings and accessories) 

Power Supply: 230V, 60Hz, 1Ph 
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4 sets - 2.8kW Floor Mounted Type VRF Indoor Unit with complete standard 

accessories (remote control and other standard fittings and accessories) 

Power Supply: 230V, 60Hz, 1Ph 

 

11 sets - 5.6kW Floor Mounted Type VRF Indoor Unit with complete standard 

accessories (remote control and other standard fittings and accessories) 

Power Supply: 230V, 60Hz, 1Ph 

 

1 set - 2.8kW Inverter Wall Mounted Type Single Split Air Condtioning Unit with 

complete standard accessories (remote control and other standard fittings and 

accessories) 

Power Supply: 230V, 60Hz, 1Ph 

 

56 sets - 14.0kW Inverter Floor Mounted Type Single Split Air Condtioning Unit 

with complete standard accessories (remote control and other standard fittings 

and accessories) 

Power Supply: 230V, 60Hz, 1Ph 

 

4.02  Ventilation Works 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of ventilation works with 1,008.78 sq.m. area, including 

exhaust ducts, vent caps and other standard accessories as indicated on the 

approved plans. Materials to be used and workmanship must be approved by the 

Project In-Charge. 

 

6 sets - 800 CFM, 350W, 230 V, 60 Hz, 1 Ph Direct-Driven Centrifugal In-line Fan 

with complete standard accessories 

 

1 set - 4,950 CFM, 1.5hp, 400 V, 60Hz, 3Ph Belt-Driven Cabinet Type Fan with 

complete standard accessories 

 

2 sets - 3,500 CFM, 2.5hp, 400 V, 60Hz, 3Ph Belt-Driven Centrifugal In-line Ducted  

Type Exhaust Fan with complete standard accessories (back draft damper, 

vibration isolators, fittings and other standard accessories) 

 

2 sets - 14,700 CFM, 5.0 Hp, 400 V, 60 Hz, Belt-Driven Cabinet Type Fan DIDW with 

complete standard accessories 

 

1 set - 5,000 CFM, 2.0 Hp, 400 V, 3 Ph, 60 Hz, Belt-Driven Cabinet Type Fan DIDW 

with complete with standard accessories 

 

6 sets - 800 mm width Kitchen Range Hood,2-motor, 459 CFM max. air capacity 

complete grease and odor control filter and other standard accessories 

 

12 sets - 14" Ceiling Mounted Type Toilet Exhaust Fan, 282 CFM, 220-240 V, 50-60 

Hz, 1 Ph with complete standard accessories 
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12 sets - 14" Ceiling Mounted Type Toilet Exhaust Fan, 194 CFM, 220-240 V, 50-60 

Hz, 1 Ph with complete standard accessories 

 

12 sets - 12" Ceiling Mounted Type Toilet Exhaust Fan, 70 CFM, 220-240 V, 50-60 

Hz, 1 Ph with complete standard accessories 

 

6 sets - 14" Ceiling Mounted Type Exhaust Fan, 194 CFM, 220-240 V, 50-60 Hz, 1 

Ph with complete standard accessories. 

 

4.03 Elevator Works 

The work includes supply of materials, labor, tools and equipments to complete the 

installation of 2 units Machine Room Less Elevators including Control Panels, electrical 

conduits and fittings, circuit breaker/protection, wires & cables, lighting fixtures, boxes, 

pullboxes, hangers, supports, access ladders, hoisting hooks and other standard 

accessories to complete the system. Moreover, the supplier/contractor shall conduct 

demo and training/seminar for 3 representatives from CAAP. The Elevator shall have a 

Warranty period of 1 year after the Substantial Acceptance. The Supplier/Contractor shall 

provide separate proposal for the supply of spare parts and other services needed for 

the continuous operation and periodic maintenance of the equipment after the warranty 

period. The Supplier/Contractor must secure the testing and commissioning of the said 

elevators. Materials to be used and workmanship must be approved by the Project In-

Charge assigned by CAAP. 

Elevator 

Power Supply:   400 V, 60 Hz, 3 Ph (Main) 

      220-240 V, 60 Hz, 1 Ph (Lighting) 

          

Control:    Variable Voltage Variable Frequency 

Capacity:   1600 Kgs. / 24 persons 

Speed:    1.0 m/sec 

No. of Stops:   Six (6)  

No. of Openings, Front: Six (6)  

Shaft Size (WxD):  2,600 mm x 2,350 mm 

Elevator Car Size (WxDxH): 2,100 mm x 1,600 mm x 2,200 mm 

Door Type:   Automatic Two Panel  

Car Design:   Hairline Finish Stainless Steel Sheet 

Includes:   Signal Fixtures and Standard Control Features 

   

The contractor shall conduct factory tests on the Elevators in accordance with 

Applicable Standards, witnessed and acknowledged by three (3) CAAP authorized 

representatives prior to the installation. All cost of preparation for VISA requirements (if 

needed), transportation, board and lodging of the CAAP authorized representatives shall 

be for the account of the contractor. 
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ITEM 5.0 FIRE PROTECTION WORKS 

5.01 Automatic Fire Sprinkler System 

5.01.1  Pumps 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of 2 sets of Pumps including electric motor, controller and other 

standard accessories as indicated on the approved plans. Materials to be used and 

workmanship must be approved by the Project In-Charge.  
 

1 set – Fire Pump, Vertical Turbine Type, 750 gpm, 416 ft., 150 Hp, 400V, 3Ph, 60 Hz, 

Electric motor driven complete with main relief valve, flow meter, enclosed waste cone, 

controller and standard accessories, UL Listed/FM Approved 
 

1 set – Submersible Jockey Pump, 50 gpm, 457 ft., 10 Hp, 400V, 3Ph, 60 Hz, Electric motor 

driven complete with controller and standard accessories, UL Listed/FM Approved 

 

5.01.2  Pipes 

The work includes the supply of labor, materials, tools and equipment needed to 

complete the installation of piping works with a total coverage of 4,411.74 sq.m. as 

indicated on the approved plans. This includes pipes, valves, fittings, sprinkler heads, 

hangers, support and other accessories to complete the system. Materials to be used and 

workmanship must be approved by the Project In-Charge. (Note: Valves and sprinkler heads 

shall be UL Listed/FM Approved) 

 

The Automatic Fire Sprinkler System shall be tested and commissioned.  

 

5.02 Fire Extinguisher 

The work includes the supply of labor, materials and tools needed to complete the 

installation of 44 sets of Fire Extinguisher and other standard accessories as indicated on 

the approved plans. Materials to be used and workmanship must be approved by the 

Project In-Charge. 

➢ 6 sets – 20 lbs. HFC-236FA Fire Extinguisher, Ceiling type complete with built-in sensor,  

 sprinkler head and other standard accessories 

➢ 8 sets – 10 lbs. CO2 Portable Fire Extinguisher with standard accessories 

➢ 30 sets – 10 lbs. ABC Dry Chemical Portable Fire Extinguisher with wall hanger 
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ITEM 6.0 PLUMBING WORKS 

6.01 Site works 

The work includes all materials, labor, and equipment/tools required for the 

excavation, backfill, and gravel bedding of septic tank, catch basins, and other areas 

indicated in the approved plans, even if not explicitly mentioned. All materials and 

workmanship must be approved by the Project In-Charge assigned by CAAP. 

 

6.02 Waterline System 

The work includes the supply of all necessary materials, labor, equipment, tools, and 

material testing for the installation of a 659.09 linear meter cold waterline system. This 

includes pipe roughing-in, installation, and connection to all required fixtures, as well as 

the provision of pipe fittings, accessories, hangers, supports, pipe sleeves, pipe tags, and 

other miscellaneous and consumable items, in accordance with the approved plans. 

 

Additionally, this item covers tapping into the existing service water main or the 

nearest tapping point, regardless of distance, including the installation of all necessary 

valves, pumps, fittings, and accessories to ensure a complete and functional water supply 

and distribution system for the building. All materials and workmanship must be 

approved by the Project In-Charge assigned by CAAP. 

 

6.03 Sewer line System 

 The work includes all materials, labor, equipment/tools and material testing 

required for the sewer line system of 979.10 linear meters, including the roughing-in of 

pipes, installation and attachment to all necessary fixtures, provision of pipe fittings, 

accessories, hangers, support, pipe sleeves, pipe tags, other miscellaneous and 

consumable items, and connection to main sewer for proper disposal of waste, in 

accordance with the approved plans. This item also covers provision of vent system to all 

plumbing fixtures. All vent pipes must be installed tight to roof joists and/ deck. All 

materials and workmanship must be approved by the Project In-Charge assigned by 

CAAP. 

6.04 Storm Drainage System 

6.04.01 Storm Drainage System (New CAAP Building) 

The work includes all materials, labor, equipment/tools, and material testing 

required for the 385.99-linear-meter storm drainage of the new CAAP building. This 

includes the installation and joining of pipes, provision of pipe fittings, accessories, 

hangers, support, pipe sleeves, pipe tags, and other miscellaneous and consumable 

items, in accordance with the approved plans. All materials and workmanship must be 

approved by the Project In-Charge assigned by CAAP. 



 

Page 80 of 451 

 

6.04.02 Storm Drainage System (Powerhouse and Pumphouse) 

The work includes all materials, labor, equipment/tools, and material testing 

required for the 109.98-linear-meter storm drainage of the powerhouse and pumphouse. 

This includes the installation and joining of pipes, provision of pipe fittings, accessories, 

hangers, support, pipe sleeves, pipe tags, and other miscellaneous and consumable 

items, in accordance with the approved plans. All materials and workmanship must be 

approved by the Project In-Charge assigned by CAAP. 

 

6.05 Condensate Drain Piping System 

The work includes all materials, labor, equipment/tools, and material testing 

required of the condensate drain piping system of 504.95 linear meters, for HVAC 

equipment. This includes the installation and joining of pipes, provision of pipe fittings, 

accessories, hangers, support, pipe sleeves, pipe tags, and other miscellaneous items as 

per approved plans. All materials and workmanship must be approved by the Project In-

Charge assigned by CAAP. 

 

6.06 Cistern Tank Piping System 

 The work includes all materials, labor and equipment/tools, and testing 

requirements necessary for effective water storage and distribution. The system will 

utilize galvanized steel pipes, seamless, Schedule 40, with fittings made of compatible 

materials, ensuring durability and resistance to corrosion. The installation must ensure 

proper slopes for drainage and alignment with local building codes to prevent leaks and 

blockages. Prior to commissioning, the system will undergo pressure testing to verify the 

integrity of joints and connections, followed by a visual inspection to confirm compliance 

with design specifications. All materials and workmanship must be approved by the 

Project In-Charge assigned by CAAP. 

 

6.07 Septic Tanks 

 The work includes all materials, labor and equipment/tools required for the 

construction of septic tank (2 systems) as specified on the approved plans. This item also 

includes the provision of 2-unit sewage submersible pump. Bottom of septic tank must 

be compacted before placement gravel base with thickness of 100mm, to avoid any 

settlement. The septic tank must be constructed with a minimum of three (3) 

compartments. Each compartment must be provided of a manhole access with a 

minimum dimension of 508mm x 508mm for maintenance. Debris and other waste 

materials must not be allowed to accumulate on the site. It is the responsibility of the 

Contractor to transport all waste materials to proper disposal field. All materials and 

workmanship must be approved by the Project In-Charge assigned by CAAP. 
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6.08 Catch Basins 

6.08.01 Catch Basins (New CAAP Building) 

 The work includes all materials, labor and equipment/tools required for the 

construction of seven (7) new units of catch basin for the new CAAP building, as specified 

on the approved plans. Bottom of catch basins must be compacted before placement 

gravel base with thickness of 50mm, to avoid any settlement. Debris and other waste 

materials must not be allowed to accumulate on the site. It is the responsibility of the 

Contractor to transport all waste materials to proper disposal field. All materials and 

workmanship must be approved by the Project In-Charge assigned by CAAP. 

 

6.08.01 Catch Basins (Powerhouse) 

 The work includes all materials, labor and equipment/tools required for the 

construction of four (4) new units of catch basin for the powerhouse, as specified on the 

approved plans. Bottom of catch basins must be compacted before placement gravel 

base with thickness of 50mm, to avoid any settlement. Debris and other waste materials 

must not be allowed to accumulate on the site. It is the responsibility of the Contractor to 

transport all waste materials to proper disposal field. All materials and workmanship 

must be approved by the Project In-Charge assigned by CAAP. 

 

6.09 Plumbing Fixtures and Accessories 

 This work entails the provision and installation of plumbing fixtures, complete with 

fittings, hardware, and accessories as specified in the approved plans. The quantities and 

types of fixtures required are detailed in the bill of materials. 

 

All fixtures must be delivered new and in excellent condition to the site. It is imperative 

that these materials are stored indoors to protect them from damage, dirt, moisture, and 

adverse weather conditions. 

 

The installation process necessitates meticulous attention to detail to ensure proper 

connection to all necessary supply lines, waste, and vent piping. Additionally, each fixture 

must be equipped with an air chamber to prevent water back splash effectively. 

 

Furthermore, all materials used in this installation must undergo approval from the CAAP 

Project-in-Charge to ensure compliance with relevant standards and regulations, 

maintaining the integrity and safety of the plumbing system. 
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6.10 Pumps 

 Pumps including electric motor, controller and other standard accessories as 

indicated on the approved plans. Materials to be used and workmanship must be 

approved by the Project In-Charge. 

 

1 set - Constant Pressure Pump, 125GPM, 190 ft TDH, Approx. 10HP, 230V, 3Ph, 

60Hz, Horizontal End Suction Centrifugal Pump, Duplex Type, with complete 

accessories (Duplex Transfer Controllers, circuit breakers, starters, trims and its 

accessories. 

 

1 set - Elevator Sump Pump, 50GPM, 21.07ft TDH, Approx. 1.0HP, 230V, 1Ph, 60Hz, 

Submersible Non-Clog, Simplex type, with complete accessories (Controllers, circuit 

breakers, starters, trims and its accessories) 

 

2 sets - Sewage Submersible Pump, 100GPM, 50ft TDH, Approx. 1.0HP, 230V, 1Ph, 

60Hz, Submersible Non-Clog, Simplex type with complete accessories (Controllers, 

circuit breakers, starters, trims and its accessories) 

 

1 set - Bladder Tank, 450-gals capacity 

 

ITEM 7.0  LANDSCAPING WORKS 

7.01 Excavation (manual) 

 This item covers supply of labor and equipment/tools to complete the excavation 

works with a total coverage of 20.13cu.m. The work shall conform to lines, grades and 

dimensions as indicated on the approved plans. Whereas, any miscellaneous cost shall 

be the full responsibility of the Contractor. 

 

7.02 Backfilling Works (manual) 

 The work includes supply of labor and equipment/tools to complete the backfilling 

works with a total coverage of 17.29 cu.m. as indicated on the approved plans. The work 

shall conform to lines, grades and dimensions as indicated on the approved plans. 

Whereas, any miscellaneous cost shall be the full responsibility of the Contractor. 

7.03 Trees and Palms 

 This item covers the planting of 14 pcs African Talisay Tree (Terminalia Mantaly) 

and 5pcs Palm Tree (Syagrus Romanzoffiana) with 10 ft. Ht. as specified in the approved 

plans. Whereas, any miscellaneous cost shall be the full responsibility of the Contractor. 

 

7.04 Shurbs 

 This item covers the planting of 42 pcs Eugenia Plant (Syzygium Myrtifolium) 

Rectangular 2ft. trimmed height as specified in the approved plans. Whereas, any 

miscellaneous cost shall be the full responsibility of the Contractor. 

 

7.05 Ground Cover grass 

 This item covers the planting of Frog Grass on 2" thk. Sod/Turf Roll with total 

coverage of 555.00sq.m.  as specified in the approved plans. Whereas, any miscellaneous 

cost shall be the full responsibility of the Contractor. 
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ITEM 8.0  FURNITURES 

8.01 Chairs 

 This item covers supply of materials to finish the installation of chairs with 

complete accessories and shall conform to dimensions as indicated on the approved 

plans with a total of 1,139 sets. Materials to be used and workmanship must be approved 

by the Project In-Charge. 

 

8.01 Tables 

 This item covers supply of materials to finish the installation of tables with 

complete accessories and shall conform to dimensions as indicated on the approved 

plans with a total of 863 sets. Materials to be used and workmanship must be approved 

by the Project In-Charge. 

 

 

  All scopes of work for this item must be in accordance with the approved plans 

and specifications. Quality and types of materials must conform to specifications and 

must be approved by the project in-charge of the CAAP. 

 

 The contractor shall be responsible in providing personal protective equipment (PPE) 

for staffs and workers, and Safety Inspectors or Safety Engineers on site while 

construction is ongoing. Regular safety and weather reports should be accomplished. 

 

 The contractor shall be responsible for all laboratory, material testing, safety and 

rehabilitation and building permits and survey instruments necessary in the project 

implementation. All expenses shall be incorporated in the contractor’s overhead cost and 

shall not be considered as pay item. 
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GENERAL PROVISIONS 

 

 

  Provisions for staff house, service vehicles, laptops, printers, cameras, plotters, 

furniture and other materials, devices and equipment under Special Item or Temporary 

Facilities shall not include OCM & CP. 

 

 The contractor shall be responsible in providing safety perimeter fence or security 

fences, personal protective equipment (PPE) for staffs and workers on site while 

construction is ongoing. Safety reports should be prepared regularly. 

 

 The contractor shall be responsible for all laboratory, material testing, building 

and safety permits and survey instruments necessary in the project implementation. 

These expenses shall be incorporated in the contractor’s overhead cost and shall not be 

considered as pay item. 
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SPECIFICATIONS 

 

Section 105 Mobilization 

105-1 Description. This item shall consist of work and operations, but is not limited to, 

work and operations necessary for the movement of personnel, equipment, material and 

supplies to and from the project site for work on the project except as provided in the 

contract as separate pay items.  

105-1.1 Posted notices. Prior to commencement of construction activities the Contractor 

must post the following documents  in a prominent and accessible place where they may 

be easily viewed by all employees of the prime Contractor and by all employees of 

subcontractors engaged by the prime Contractor: Equal Employment Opportunity (EEO) 

Poster “Equal Employment Opportunity is the Law” in accordance with the Office of 

Federal Contract Compliance Programs Executive Order 11246, as amended; Davis Bacon 

Wage Poster (WH 1321) - DOL “Notice to All Employees” Poster; and Applicable Davis-

Bacon Wage Rate Determination.  These notices must remain posted until final 

acceptance of the work by the Owner. 

********************************************************************************** 

The Owner may include additional posted notices as required by local and State law. 

********************************************************************************** 

105-2 Basis of measurement and payment. Based upon the contract lump sum price 

for “Mobilization” partial payments will be allowed as follows:  

a. With first pay request, 25%.  

b. When 25% or more of the original contract is earned, an additional 25%.  

c. When 50% or more of the original contract is earned, an additional 40%.  

d. After Final Inspection, Staging area clean-up and delivery of all Project Closeout 

materials as required by 90-11, the final 10%. 

********************************************************************************** 

Item Mobilization may be added to project at Owner’s discretion. Rather than 

paying Contractor 100% of mobilization on first pay request, many Sponsors have 

found a payment schedule to be an effective way to reimburse Contractor for 

mobilization and demobilization. It is not required but it is recommended that the 

final 10% of this bid item not be paid until the Contractor has cleaned up the project 

staging area. The payment schedule can be altered, e.g., on small projects may not 

be appropriate to have more than two (2) payments.  

********************************************************************************** 

END OF SECTION 105 
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Item P-101 Preparation/Removal of Existing Pavements 

*************************************************************************** 

The Engineer may add or edit this item as necessary to address project 

requirements. 

Coordinate modifications in accordance with Order 5300.1.  

*************************************************************************** 

DESCRIPTION 

101-1 This item shall consist of preparation of existing pavement surfaces for overlay, 

surface treatments, removal of existing pavement, and other miscellaneous items. The 

work shall be accomplished in accordance with these specifications and the applicable 

plans. 

EQUIPMENT AND MATERIALS 

101-2 All equipment and materials shall be specified here and in the following paragraphs 

or approved by the Resident Project Representative (RPR). The equipment shall not cause 

damage to the pavement to remain in place. 

CONSTRUCTION 

101-3.1  Removal of existing pavement.  

The Contractor’s removal operation shall be controlled to not damage adjacent pavement 

structure, and base material, cables, utility ducts, pipelines, or drainage structures which 

are to remain under the pavement.   

a. Concrete pavement removal.  Full depth saw cuts shall be made perpendicular 

to the slab surface. The Contractor shall saw through the full depth of the slab including 

any dowels at the joint, removing the pavement and installing new dowels as shown on 

the plans and per the specifications. Where the perimeter of the removal limits is not 

located on the joint and there are no dowels present, the perimeter shall be saw cut the 

full depth of the pavement. The pavement inside the saw cut shall be removed by 

methods which will not cause distress in the pavement which is to remain in place. If the 

material is to be wasted on the airport site, it shall be reduced to a maximum size of [      ]. 

Concrete slabs that are damaged by under breaking shall be repaired or removed and 

replaced as directed by the RPR.  

The edge of existing concrete pavement against which new pavement abuts shall be 

protected from damage at all times. Spall and underbreak repair shall be in accordance 

with the plans.  Any underlaying material that is to remain in place, shall be recompacted 

and/or replaced as shown on the plans.  Adjacent areas damaged during repair shall be 

repaired or replaced at the Contractor’s expense.   
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*************************************************************************** 

Indicate repair details for spalls, underbreaks, and remaining 

underlaying materials on the plans. 

Select the maximum size for materials wasted on the airport site. 

*************************************************************************** 

b. Asphalt pavement removal. Asphalt pavement to be removed shall be cut to the 

full depth of the asphalt  pavement around the perimeter of the area to be removed. If 

the material is to be [   wasted on the airport site   ] [   incorporated into embankment   ], 

it shall be [   broken to a maximum size of [      ] inches (mm).   ] [   meet the following 

gradation: [      ]. 

*************************************************************************** 

The pavement shall be removed so the joint for each layer of 

pavement replacement is offset 1 foot (30 cm) from the joint in the 

preceding layer. This does not apply if the removed pavement is to be 

replaced with concrete or soil. 

The Engineer shall designate the maximum size or insert the 

gradation required. 

*************************************************************************** 

c. Repair or removal of Base, Subbase, and/or Subgrade.  All failed material 

including surface, base course, subbase course, and subgrade shall be removed and 

repaired as shown on the plans or as directed by the RPR. Materials and methods of 

construction shall comply with the applicable sections of these specifications. Any 

damage caused by Contractor’s removal process shall be repaired at the Contractor’s 

expense. 

101-3.2 Preparation of joints and cracks prior to overlay/surface treatment. Remove 

all vegetation and debris from cracks to a minimum depth of 1 inch (25 mm). If extensive 

vegetation exists, treat the specific area with a concentrated solution of a water-based 

herbicide approved by the RPR. Fill all cracks greater than 1/4 inch (6 mm) wide) with a 

crack sealant [   per ASTM D6690    ].  The crack sealant, preparation, and application shall 

be compatible with the surface treatment/overlay to be used.  To minimize contamination 

of the asphalt with the crack sealant, underfill the crack sealant a minimum of 1/8 inch (3 

mm), not to exceed ¼ inch (6 mm).  Any excess joint or crack sealer shall be removed from 

the pavement surface.   

[   Wider cracks (over 1-1/2 inch wide (38 mm)), along with soft or sunken spots, indicate 

that the pavement or the pavement base should be repaired or replaced as stated below.  

Cracks and joints may be filled with a mixture of emulsified asphalt and aggregate. The 

aggregate shall consist of limestone, volcanic ash, sand, or other material that will cure to 

form a hard substance. The combined gradation shall be as shown in the following table. 
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Gradation 

Sieve Size Percent Passing 

No. 4 (4.75 mm) 100 

No. 8 (2.36 mm) 90-100 

No. 16 (1.18 mm) 65-90 

No. 30 (600 µm) 40-60 

No. 50 (300 µm) 25-42 

No. 100 (150 µm) 15-30 

No. 200 (75 µm) 10-20 

Up to 3% cement can be added to accelerate the set time. The mixture shall not contain 

more than 20% natural sand without approval in writing from the RPR. 

The proportions of asphalt emulsion and aggregate shall be determined in the field and 

may be varied to facilitate construction requirements. Normally, these proportions will 

be approximately one part asphalt emulsion to five parts aggregate by volume. The 

material shall be poured or placed into the joints or cracks and compacted to form a 

voidless mass. The joint or crack shall be filled to within +0 to -1/8 inches (+0 to -3 mm) of 

the surface. Any material spilled outside the width of the joint shall be removed from the 

pavement surface prior to constructing the overlay. Where concrete overlays are to be 

constructed, only the excess joint material on the pavement surface and vegetation in the 

joints need to be removed.   ] 

*************************************************************************** 

Then Engineer may also include the option for the emulsified asphalt 

and aggregate and allow the Contractor to use either option.  

Guidance on crack repair materials and procedures is available in 

advisory circular (AC) 150/5380-6, Guidelines and Procedures for 

Maintenance of Airport Pavements. 

*************************************************************************** 

101-3.3 Removal of Foreign Substances/contaminates prior to [   overlay   ] [   seal-

coat   ] [   remarking   ]. Removal of foreign substances/contaminates from existing 

pavement that will affect the bond of the new treatment shall consist of removal of 

rubber, fuel spills, oil, crack sealer, at least 90% of paint, and other foreign substances 

from the surface of the pavement.  Areas that require removal are designated on the 

plans and as directed by the RPR in the field during construction. 

[   Chemicals   ] [   high-pressure water   ] [   heater scarifier (asphaltic concrete only)    ] 

[   cold milling   ] [   rotary grinding   ] [   sandblasting   ] may be used. If chemicals are 

used, they shall comply with the state’s environmental protection regulations. Removal 

methods used shall not cause major damage to the pavement, or to any structure or 

utility within or adjacent to the work area. Major damage is defined as changing the 
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properties of the pavement, removal of asphalt causing the aggregate to ravel, or 

removing pavement over 1/8 inch (3 mm) deep. If it is deemed by the RPR that damage 

to the existing pavement is caused by operational error, such as permitting the 

application method to dwell in one location for too long, the Contractor shall repair the 

damaged area without compensation and as directed by the RPR. 

Removal of foreign substances shall not proceed until approved by the RPR. Water used 

for high-pressure water equipment shall be provided by the Contractor at the 

Contractor's expense. No material shall be deposited on the pavement shoulders. All 

wastes shall be disposed of in areas indicated in this specification or shown on the plans. 

*************************************************************************** 

Designate the areas and methods for removal of foreign 

substances/contaminates on the project plans. 

Select the method of paint and rubber removal and designate where 

the wastes will be disposed.   

This specification shall not be used for removal of rubber deposits to 

improve skid resistance or obliterate traffic markings where a new 

overlay is not constructed.   

Refer to AC 150/5320-12, Measurement, Construction, and 

Maintenance of Skid-Resistant Airport Pavement Surfaces, for 

guidance on removing contaminates. 

*************************************************************************** 

101-3.4 Concrete spall or failed asphaltic concrete pavement repair. 

a. Repair of concrete spalls in areas to be overlaid with asphalt. The Contractor 

shall repair all spalled concrete as shown on the plans or as directed by the RPR. The 

perimeter of the repair shall be saw cut a minimum of 2 inches (50 mm) outside the 

affected area and 2 inches (50 mm) deep.  The deteriorated material shall be removed to 

a depth where the existing material is firm or cannot be easily removed with a geologist 

pick. The removed area shall be filled with asphalt mixture with aggregate sized 

appropriately for the depth of the patch. The material shall be compacted with equipment 

approved by the RPR until the material is dense and no movement or marks are visible. 

The material shall not be placed in lifts over 4 inches (100 mm) in depth. This method of 

repair applies only to pavement to be overlaid. 

*************************************************************************** 

Asphalt mix pavement repair of concrete pavement should only be 

allowed to depths less than 1/3 of the PCC pavement thickness. 

*************************************************************************** 

b. Asphalt pavement repair. The Contractor shall repair all spalled concrete as 

shown on the plans or as directed by the RPR. The failed areas shall be removed as 
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specified in paragraph 101-3.1b. All failed material including surface, base course, 

subbase course, and subgrade shall be removed. Materials and methods of construction 

shall comply with the applicable sections of these specifications. 

*************************************************************************** 

Designate the areas and methods for asphalt pavement repair on the 

project plans. 

*************************************************************************** 

101-3.5 Cold milling.  Milling shall be performed with a power-operated milling machine 

or grinder, capable of producing a uniform finished surface.  The milling machine or 

grinder shall operate without tearing or gouging the underlaying surface.  The milling 

machine or grinder shall be equipped with grade and slope controls, and a positive means 

of dust control.  All millings shall be removed and disposed [   off Airport property   ] [   in 

areas designated on the plans   ].  If the Contractor mills or grinds deeper or wider than 

the plans specify, the Contractor shall replace the material removed with new material at 

the Contractor’s Expense. 

*************************************************************************** 

The Engineer must consider the overall weight of milling equipment 

proposed by the Contractor to ensure there is no damage to the 

existing pavements and pavement remaining after milling due to the 

weight of the equipment. 

Sufficient information must be obtained to determine available 

pavement structure and prior construction lift thickness.  The limits 

of milling must consider leaving or taking sufficient material to 

minimize the potential for delamination or the entire layer may 

require removal or consider full depth reclamation in lieu of cold 

milling.  Delamination potential exist anytime cold milling depth is 

approximately equal to the layer placed. 

*************************************************************************** 

a. Patching. The milling machine shall be capable of cutting a vertical edge without 

chipping or spalling the edges of the remaining pavement and it shall have a positive 

method of controlling the depth of cut. The RPR shall layout the area to be milled with a 

straightedge in increments of 1-foot (30 cm) widths. The area to be milled shall cover only 

the failed area. Any excessive area that is milled because the Contractor doesn’t have the 

appropriate milling machine, or areas that are damaged because of his negligence, shall 

be repaired by the Contractor at the Contractor’s Expense. 

b. Profiling, grade correction, or surface correction. The milling machine shall have 

a minimum width of [   7   ] feet ([   2   ] m) and it shall be equipped with electronic grade 

control devices that will cut the surface to the grade specified. The tolerances shall be 

maintained within +0 inch and -1/4 inch (+0 mm and -6mm) of the specified grade.  The 

machine must cut vertical edges and have a positive method of dust control. The machine 
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must have the ability to [   windrow the millings or cuttings   ] [   remove the millings or 

cuttings from the pavement and load them into a truck   ]. All millings shall be removed 

and disposed of [   off the airport   ] [   in areas designated on the plans   ]. 

c. Clean-up.  The Contractor shall sweep the milled surface daily and immediately 

after the milling until all residual materials are removed from the pavement surface.  Prior 

to paving, the Contractor shall wet down the milled pavement and thoroughly sweep 

and/or blow the surface to remove loose residual material. Waste materials shall be 

collected and removed from the pavement surface and adjacent areas by sweeping or 

vacuuming.  Waste materials shall be removed and disposed [   off Airport property   ] 

[   in areas designated on the plans   ].   

101-3.6. Preparation of asphalt pavement surfaces prior to surface treatment. 

Existing asphalt pavements to be treated with a surface treatment shall be prepared as 

follows: 

a. Patch asphalt pavement surfaces that have been softened by petroleum derivatives 

or have failed due to any other cause. Remove damaged pavement to the full depth of 

the damage and replace with new asphalt pavement similar to that of the existing 

pavement in accordance with paragraph 101-3.4b.  

b. Repair joints and cracks in accordance with paragraph 101-3.2. 

c. Remove oil or grease that has not penetrated the asphalt pavement by scrubbing 

with a detergent and washing thoroughly with clean water. After cleaning, treat these 

areas with an oil spot primer. [      ] 

*************************************************************************** 

Provide primer requirements if required. 

*************************************************************************** 

d. Clean pavement surface immediately prior to placing the surface treatment so that 

it is free of dust, dirt, grease, vegetation, oil or any type of objectionable surface film. 

101-3.7 Maintenance. The Contractor shall perform all maintenance work necessary to 

keep the pavement in a satisfactory condition until the full section is complete and 

accepted by the RPR. The surface shall be kept clean and free from foreign material. The 

pavement shall be properly drained at all times. If cleaning is necessary or if the pavement 

becomes disturbed, any work repairs necessary shall be performed at the Contractor’s 

expense. 

101-3.8 Preparation of Joints in Rigid Pavement prior to resealing. Prior to application 

of sealant material, clean and dry the joints of all scale, dirt, dust, old sealant, curing 

compound, moisture and other foreign matter.  The Contractor shall demonstrate, in the 

presence of the RPR, that the method used cleans the joint and does not damage the 

joint. 

101-3.8.1 Removal of Existing Joint Sealant. All existing joint sealants will be removed 

by plowing or use of hand tools. Any remaining sealant and or debris will be removed by 

use of wire brushes or other tools as necessary.  Resaw joints removing no more than 
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1/16 inch (2 mm) from each joint face.  Immediately after sawing, flush out joint with 

water and other tools as necessary to completely remove the slurry.   

101-3.8.2 Cleaning prior to sealing. Immediately before sealing, joints shall be cleaned 

by removing any remaining laitance and other foreign material.  Allow sufficient time to 

dry out joints prior to sealing. Joint surfaces will be surface-dry prior to installation of 

sealant. 

101-3.8.3 Joint sealant.  Joint material and installation will be in accordance with [   Item 

P-605   ] [   Item P-604   ]. 

101-3.9 Preparation of Cracks in Flexible Pavement prior to sealing.  Prior to 

application of sealant material, clean and dry the joints of all scale, dirt, dust, old sealant, 

curing compound, moisture and other foreign matter.  The Contractor shall demonstrate, 

in the presence of the RPR, that the method used cleans the cracks and does not damage 

the pavement. 

101-3.9.1 Preparation of Crack. Widen crack with [   router   ] [   random crack saw   ] by 

removing a minimum of 1/16 inch (2 mm) from each side of crack. Immediately before 

sealing, cracks will be blown out with a hot air lance combined with oil and water-free 

compressed air. 

101-3.9.2 Removal of Existing Crack Sealant. Existing sealants will be removed by 

[   routing   ] [   random crack saw   ]. Following [   routing   ] [   sawing   ] any remaining 

debris will be removed by use of a hot lance combined with oil and water-free 

compressed air. 

101-3.9.3 Crack Sealant.  Crack sealant material and installation will be in accordance 

with [   Item P-605   ]. 

101-3.9.4 Removal of Pipe and other Buried Structures. 

a. Removal of Existing Pipe Material. [   Remove the types of pipe as indicated on 

the plans.  The pipe material shall be legally disposed of off-site in a timely manner 

following removal.  Trenches shall be backfilled with material equal to or better in quality 

than adjacent embankment.  Trenches under paved areas must be compacted to 

[   95%   ] of ASTM [   D1557   ] [   D698   ]. [   Not used.    ]    ] 

b. Removal of Inlets/Manholes. [   Where indicated on the plans or as directed by 

the RPR, inlets and/or manholes shall be removed and legally disposed of off-site in a 

timely fashion after removal.  Excavations after removal shall be backfilled with material 

equal or better in quality than adjacent embankment.  When under paved areas must be 

compacted to [   95%   ] of ASTM [   D1557   ] [   D698   ], when outside of paved areas 

must be compacted to [   95%   ] of ASTM D698. [   Not used.    ]   ] 

c. Removal of [      ]. 

METHOD OF MEASUREMENT 

[   101-4.1 Lump sum.  No separate measurement for payment will be made.  The work 

covered by this section shall be considered as a subsidiary obligation of the Contractor 

and covered under the other contract items.   ] 
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[   101-4.1 Pavement removal. The unit of measurement for pavement removal shall be 

the number of square yards (square meters) removed by the Contractor. Any pavement 

removed outside the limits of removal because the pavement was damaged by 

negligence on the part of the Contractor shall not be included in the measurement for 

payment. No direct measurement or payment shall be made for saw cutting. Saw cutting 

shall be incidental to pavement removal. Dowel bar installation shall be incidental to 

pavement removal. 

101-4.2 Joint and crack repair. The unit of measurement for joint and crack repair shall 

be the linear foot (meter) of joint. 

101-4.3 Removal of Foreign Substances/contaminates. The unit of measurement for 

foreign Substances/contaminates removal shall be the square foot (meter). 

101-4.4 Spalled and failed asphalt pavement repair. The unit of measure for failed asphalt 

pavement repair shall be square foot (square meter). 

101-4.5 Concrete Spall Repair.  The unit of measure for concrete spall repair shall be the 

number of square feet (square meter). The location and average depth of the patch shall 

be determined and agreed upon by the RPR and the Contractor.  

101-4.6 Cold milling. The unit of measure for cold milling shall be [      ] inches of milling 

per square yard (square meter). The location and average depth of the cold milling shall 

be as shown on the plans.  If the initial cut does not correct the condition, the Contractor 

shall re-mill the area and will be paid for the total depth of milling.   ] 

101-4.7 Removal of Pipe and other Buried Structures.  [   Not require.    ] [   The unit of 

measurement for removal of pipe and other buried structures will be [    lump sum.  No 

separate measurement for payment will be made.  The work covered by this section shall 

be considered as a subsidiary obligation of the Contractor and covered under the other 

contract items.    ] [   made at the contract unit price for each completed and accepted 

item. This price shall be full compensation for all labor, equipment, tools, and incidentals 

necessary to complete this item in accordance with paragraph 101-3.9.4.    ]    ] 

*************************************************************************** 

The Engineer shall select the applicable items above for each project 

and delete the others.  Items such as cold milling may be specified 

multiple times. 

*************************************************************************** 

BASIS OF PAYMENT 

101-5.1 Payment. Payment shall be made at contract unit price for the unit of 

measurement as specified above. This price shall be full compensation for furnishing all 

materials and for all preparation, hauling, and placing of the material and for all labor, 

equipment, tools, and incidentals necessary to complete this item. 

[   Item P 101-5.1 Pavement Removal - [   Lump sum   ] [   per square yard 

(square meter)    ] 
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Item P 101-5.2 Joint and Crack Repair – per linear foot (meter0 

Item P 101-5.3 Removal of Foreign Substances/contaminates – per square 

foot (square meter) 

Item P-101-5.4 Spalled and Failed Asphalt Pavement Repair -  per square 

foot (square meter) 

Item P-101-5.5 Concrete Spall Repair - per square foot (square meter) 

Item P-101-5.6 Cold Milling – per square yard (square meter)    ] 

Item P-101-5.7 Removal of Pipe and other Buried Structures – [    Lump 

sum   ] [    per each   ] [    Not required.    ]   

*************************************************************************** 

The Engineer shall coordinate paragraphs 101-4.1 and 101-5.1 for each 

project. 

For a lump sum contract, replace paragraph 101-5.1 Payment with the 

following: 

101-5.1 Payment.  The work covered by this section shall be 

considered as a subsidiary obligation of the Contractor covered under 

the other contract items.  No separate payment will be made. This 

shall be full compensation for furnishing all materials and for all 

preparation, hauling, and placing of the material and for all labor, 

equipment, tools, and incidentals necessary to complete this item.  

*************************************************************************** 

REFERENCES 

The publications listed below form a part of this specification to the extent referenced. 

The publications are referred to within the text by the basic designation only. 

Advisory Circulars (AC) 

AC 150/5380-6 Guidelines and Procedures for Maintenance of Airport 

Pavements. 

ASTM International (ASTM) 

ASTM D6690 Standard Specification for Joint and Crack Sealants, Hot 

Applied, for Concrete and Asphalt Pavements 

END OF ITEM P-101  



 

Page 95 of 451 

 

Item P-152 Excavation, Subgrade, and Embankment 

DESCRIPTION 

152-1.1 This item covers excavation, disposal, placement, and compaction of all materials 

within the limits of the work required to construct safety areas, runways, taxiways, 

aprons, and intermediate areas as well as other areas for drainage, building construction, 

parking, or other purposes in accordance with these specifications and in conformity to 

the dimensions and typical sections shown on the plans. 

152-1.2 Classification. All material excavated shall be classified as defined below: 

a. Unclassified excavation. Unclassified excavation shall consist of the excavation 

and disposal of all material, regardless of its nature [   which is not otherwise classified 

and paid for under one of the following items   ]. 

[   b. [      ] 

[   Rock excavation. Rock excavation shall include all solid rock in ledges, in bedded 

deposits, in unstratified masses, and conglomerate deposits which are so firmly 

cemented they cannot be removed without blasting or using rippers. All boulders 

containing a volume of more than 1/2 cubic yard (0.4 m3) will be classified as “rock 

excavation.”    ] 

[   Muck excavation. Muck excavation shall consist of the removal and disposal of deposits 

or mixtures of soils and organic matter not suitable for foundation material. Muck shall 

include materials that will decay or produce subsidence in the embankment. It may 

consist of decaying stumps, roots, logs, humus, or other material not satisfactory for 

incorporation in the embankment.    ] 

[   Drainage excavation. Drainage excavation shall consist of all excavation made for the 

primary purpose of drainage and includes drainage ditches, such as intercepting, inlet or 

outlet ditches; temporary levee construction; or any other type as shown on the plans.    ] 

[    Borrow excavation. Borrow excavation shall consist of approved material required for 

the construction of embankments or for other portions of the work in excess of the 

quantity of usable material available from required excavations. Borrow material shall be 

obtained from areas designated by the Resident Project Representative (RPR) within the 

limits of the airport property but outside the normal limits of necessary grading, or from 

areas outside the airport boundaries.   ] 

[   Other.    ]    ] 

************************************************************************* 

All material excavated shall be considered “unclassified” unless the 

Engineer specifies other classifications in the project specifications. 

Add or delete the classifications not applicable for the project. 

************************************************************************* 

152-1.3 Unsuitable excavation. Unsuitable material shall be disposed in designated 

waste areas as shown on the plans.  Materials containing vegetable or organic matter, 

such as muck, peat, organic silt, or sod shall be considered unsuitable for use in 

embankment construction. Material suitable for topsoil may be used on the embankment 

slope when approved by the RPR.   
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CONSTRUCTION METHODS 

152-2.1 General. Before beginning excavation, grading, and embankment operations in 

any area, the area shall be cleared or cleared and grubbed in accordance with Item P-151. 

The suitability of material to be placed in embankments shall be subject to approval by 

the RPR. All unsuitable material shall be disposed of in waste areas as shown on the plans. 

All waste areas shall be graded to allow positive drainage of the area and adjacent areas. 

The surface elevation of waste areas shall be specified on the plans or approved by the 

RPR. 

When the Contractor’s excavating operations encounter artifacts of historical or 

archaeological significance, the operations shall be temporarily discontinued and the RPR 

notified per Section 70, paragraph 70-20. At the direction of the RPR, the Contractor shall 

excavate the site in such a manner as to preserve the artifacts encountered and allow for 

their removal. Such excavation will be paid for as extra work. 

Areas outside the limits of the pavement areas where the top layer of soil has become 

compacted by hauling or other Contractor activities shall be scarified and disked to a 

depth of 4 inches (100 mm), to loosen and pulverize the soil. Stones or rock fragments 

larger than 4 inches (100 mm) in their greatest dimension will not be permitted in the top 

6 inches (150 mm) of the subgrade. 

If it is necessary to interrupt existing surface drainage, sewers or under-drainage, 

conduits, utilities, or similar underground structures, the Contractor shall be responsible 

for and shall take all necessary precautions to preserve them or provide temporary 

services. When such facilities are encountered, the Contractor shall notify the RPR, who 

shall arrange for their removal if necessary. The Contractor, at their own expense, shall 

satisfactorily repair or pay the cost of all damage to such facilities or structures that may 

result from any of the Contractor’s operations during the period of the contract. 

a. Blasting.  [   Blasting shall not be allowed.   ] [   Blasting will be permitted as 

directed by the RPR and in accordance with the following: 

Blasting will be permitted only when proper precautions are taken for the safety of all 

persons, work, and property. All damage done to the work or property shall be repaired 

by the Contractor. The cost of repair is incidental to this item. All operations of the 

Contractor in connection with the transportation, storage, and use of explosives shall 

conform to all federal, state and local regulations and explosive manufacturers’ 

instructions, with applicable approved permits reviewed by the RPR. Any approval will not 

relieve the Contractor of their responsibility in blasting operations. 

Where blasting is approved, the Contractor shall employ a vibration consultant, 

approved by the RPR, to advise on explosive charge weights per delay and to analyze 

records from seismograph recordings. The seismograph shall be capable of producing a 

permanent record of the three components of the motion in terms of particle velocity, 

and in addition shall be capable of internal dynamic calibration. 

In each distinct blasting area, where pertinent factors affecting blast vibrations and 

their effects in the area remain the same, the Contractor shall submit a blasting plan of 

the initial blasts to the RPR for approval. This plan must consist of hole size, depth, 

spacing, burden, type of explosives, type of delay sequence, maximum amount of 

explosive on any one delay period, depth of rock, and depth of overburden if any. The 

maximum explosive charge weights per delay included in the plan shall not be increased 

without the approval of the RPR. 
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The Contractor shall keep a record of each blast: its date, time and location; the 

amount of explosives used, maximum explosive charge weight per delay period, and, 

where necessary, seismograph records identified by instrument number and location. 

Blasting and explosive storage shall be in accordance with Section 70, paragraph 70-

09 and all federal, state, and local safety regulations. 

These records shall be made available to the RPR on a monthly basis or in tabulated 

form at other times as required.   ] 

152-2.2 Excavation. No excavation shall be started until the work has been staked out 

by the Contractor and the RPR has obtained from the Contractor, the survey notes of the 

elevations and measurements of the ground surface.  The Contractor and RPR shall agree 

that the original ground lines shown on the original topographic mapping are accurate, 

or agree to any adjustments made to the original ground lines. 

[   Digital terrain model (DTM) files of the existing surfaces, finished surfaces and other 

various surfaces were used to develop the design plans.  

[   Volumetric quantities were calculated by comparing DTM files of the applicable design 

surfaces and generating Triangle Volume Reports. Electronic copies of DTM files and a 

paper copy of the original topographic map will be issued to the successful bidder.    ] 

[   Volumetric quantities were calculated using design cross sections which were created 

for this project using the DTM files of the applicable design surfaces and generating End 

Area Volume Reports. Paper copies of design cross sections and a paper copy of the 

original topographic map will be issued to the successful bidder.    ] 

Existing grades on the design cross sections or DTM’s, where they do not match the 

locations of actual spot elevations shown on the topographic map, were developed by 

computer interpolation from those spot elevations. Prior to disturbing original grade, 

Contractor shall verify the accuracy of the existing ground surface by verifying spot 

elevations at the same locations where original field survey data was obtained as 

indicated on the topographic map. Contractor shall recognize that, due to the 

interpolation process, the actual ground surface at any particular location may differ 

somewhat from the interpolated surface shown on the design cross sections or obtained 

from the DTM’s. Contractor's verification of original ground surface, however, shall be 

limited to verification of spot elevations as indicated herein, and no adjustments will be 

made to the original ground surface unless the Contractor demonstrates that spot 

elevations shown are incorrect. For this purpose, spot elevations which are within [   0.1 

foot (30 mm)   ] of the stated elevations for ground surfaces, or within [   0.04 foot (12 

mm)   ] for hard surfaces (pavements, buildings, foundations, structures, etc.) shall be 

considered “no change”. Only deviations in excess of these will be considered for 

adjustment of the original ground surface. If Contractor's verification identifies 

discrepancies in the topographic map, Contractor shall notify the RPR in writing at least 

[   two weeks   ] before disturbance of existing grade to allow sufficient time to verify the 

submitted information and make adjustments to the design cross sections or DTM’s. 

Disturbance of existing grade in any area shall constitute acceptance by the Contractor 

of the accuracy of the original elevations shown on the topographic map for that area.    ] 

************************************************************************* 

Delete bracketed DTM paragraphs if DTM not used. 

************************************************************************* 
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All areas to be excavated shall be stripped of vegetation and topsoil.  Topsoil shall be 

stockpiled for future use in areas designated on the plans or by the RPR. All suitable 

excavated material shall be used in the formation of embankment, subgrade, or other 

purposes as shown on the plans. All unsuitable material shall be disposed of as shown 

on the plans.  

The grade shall be maintained so that the surface is well drained at all times. 

When the volume of the excavation exceeds that required to construct the embankments 

to the grades as indicated on the plans, the excess shall be used to grade the areas of 

ultimate development or disposed as directed by the RPR. When the volume of 

excavation is not sufficient for constructing the embankments to the grades indicated, 

the deficiency shall be obtained from borrow areas. 

************************************************************************* 

During the design phase, perform subsurface investigations to 

identify existing subsurface conditions to minimize the potential for 

unforeseen conditions arising during excavation such as the need for 

dewatering or removal of unsuitable materials. 

************************************************************************* 

a. Selective grading. When selective grading is indicated on the plans, the more 

suitable material designated by the RPR shall be used in constructing the embankment 

or in capping the pavement subgrade. If, at the time of excavation, it is not possible to 

place this material in its final location, it shall be stockpiled in approved areas until it can 

be placed. The more suitable material shall then be placed and compacted as specified. 

Selective grading shall be considered incidental to the work involved. The cost of 

stockpiling and placing the material shall be included in the various pay items of work 

involved. 

b. Undercutting. Rock, shale, hardpan, loose rock, boulders, or other material 

unsatisfactory for safety areas, subgrades, roads, shoulders, or any areas intended for 

turf shall be excavated to a minimum depth of 12 inches (300 mm) below the subgrade 

or to the depth specified by the RPR. Muck, peat, matted roots, or other yielding material, 

unsatisfactory for subgrade foundation, shall be removed to the depth specified. 

Unsuitable materials shall be [   disposed of at locations shown on the plans.   ] 

[   disposed off the airport. The cost is incidental to this item.   ] This excavated material 

shall be paid for at the contract unit price per cubic yard (per cubic meter) for [      ]. The 

excavated area shall be backfilled with suitable material obtained from the grading 

operations or borrow areas and compacted to specified densities. The necessary backfill 

will constitute a part of the embankment. Where rock cuts are made, backfill with select 

material. Any pockets created in the rock surface shall be drained in accordance with the 

details shown on the plans.  Undercutting will be paid as [   unclassified excavation   ] 

[   rock excavation   ]. 

************************************************************************* 

The Engineer shall specify the appropriate class of excavation. If rock 

or muck excavation is not included under paragraph 152-1.2, 

unclassified excavation should be specified. 
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The plans shall show details for draining pockets created in rock cuts. 

************************************************************************* 

c. Over-break. Over-break, including slides, is that portion of any material displaced 

or loosened beyond the finished work as planned or authorized by the RPR. All over-break 

shall be graded or removed by the Contractor and disposed of as directed by the RPR. 

The RPR shall determine if the displacement of such material was unavoidable and their 

own decision shall be final. Payment will not be made for the removal and disposal of 

over-break that the RPR determines as avoidable. Unavoidable over-break will be 

classified as “Unclassified Excavation.” 

d. Removal of utilities. The removal of existing structures and utilities required to 

permit the orderly progress of work will be accomplished [   by someone other than the 

Contractor   ] [   by the Contractor as indicated on the plans   ]. All existing foundations 

shall be excavated at least 2 feet (60 cm) below the top of subgrade or as indicated on 

the plans, and the material disposed of as directed by the RPR. All foundations thus 

excavated shall be backfilled with suitable material and compacted as specified for 

embankment or as shown on the plans. 

152-2.3 Borrow excavation. [   Borrow areas are not required.    ] [   Borrow areas within 

the airport property are indicated on the plans. Borrow excavation shall be made only at 

these designated locations and within the horizontal and vertical limits as staked or as 

directed by the RPR. All unsuitable material shall be disposed of by the Contractor as 

shown on the plans. All borrow pits shall be opened to expose the various strata of 

acceptable material to allow obtaining a uniform product. Borrow areas shall be drained 

and left in a neat, presentable condition with all slopes dressed uniformly. Borrow areas 

shall not create a hazardous wildlife attractant.  [      ]    ] 

[   There are no borrow sources within the boundaries of the airport property.  The 

Contractor shall locate and obtain borrow sources, subject to the approval of the RPR. 

The Contractor shall notify the RPR at least [   15   ] days prior to beginning the excavation 

so necessary measurements and tests can be made by the RPR. All borrow pits shall be 

opened to expose the various strata of acceptable material to allow obtaining a uniform 

product. Borrow areas shall be drained and left in a neat, presentable condition with all 

slopes dressed uniformly. Borrow areas shall not create a hazardous wildlife attractant.  

[      ]    ] 

************************************************************************* 

For on-site borrow areas, the Engineer must determine the 

acceptability of the borrow material before identifying the area on 

the plans. 

For off-site borrow areas obtained by the Contractor, the RPR must 

determine the acceptability of the borrow material before its use on 

the project. 

Address hazardous wildlife attractants when opening borrow sites on 

or near an airport.  Add references and sources addressing standing 

water, permitting, approvals, and zoning.  Reference AC 150/5200-33, 

Hazardous Wildlife Attractants on or near Airports.   

************************************************************************* 
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152-2.4 Drainage excavation. Drainage excavation shall consist of excavating drainage 

ditches including intercepting, inlet, or outlet ditches; or other types as shown on the 

plans. The work shall be performed in sequence with the other construction. Ditches shall 

be constructed prior to starting adjacent excavation operations. All satisfactory material 

shall be placed in embankment fills; unsuitable material shall be placed in designated 

waste areas or as directed by the RPR. All necessary work shall be performed true to final 

line, elevation, and cross-section. The Contractor shall maintain ditches constructed on 

the project to the required cross-section and shall keep them free of debris or 

obstructions until the project is accepted.  

152-2.5 Preparation of cut areas or areas where existing pavement has been 

removed.  In those areas on which a subbase or base course is to be placed, the top [   12 

inches (300 mm)    ] of subgrade shall be compacted to not less than [   100 %   ] of 

maximum density for non-cohesive soils, and [   95%   ] of maximum density for cohesive 

soils as determined by ASTM [      ]. As used in this specification, "non-cohesive" shall 

mean those soils having a plasticity index (PI) of less than 3 as determined by ASTM 

D4318. 

************************************************************************* 

For subgrade under flexible and rigid pavements, the Engineer shall 

specify the required compaction depth and density as determined 

from the geotechnical report and the FAARFIELD Airport Pavement 

Design compaction recommendations.  The current version of 

FAARFIELD is available at:  

www.faa.gov/airports/engineering/design_software/ 

Specify ASTM D698 for areas designated for aircraft with gross weights 

of 60,000 pounds (27200 kg) or less and ASTM D1557 for areas 

designated for aircraft with gross weights greater than 60,000 pounds 

(27200 kg). 

For soils with expansive characteristics, the maximum density should 

be determined in accordance with ASTM D698 regardless of aircraft 

weight. 

************************************************************************* 

152-2.6 Preparation of embankment area. All sod and vegetative matter shall be 

removed from the surface upon which the embankment is to be placed. The cleared 

surface shall be broken up by plowing or scarifying to a minimum depth of 6 inches (150 

mm) and shall then be compacted per paragraph 152-2.10.  

Sloped surfaces steeper than one (1) vertical to four (4) horizontal shall be plowed, 

stepped, benched, or broken up so that the fill material will bond with the existing 

material. When the subgrade is part fill and part excavation or natural ground, the 

excavated or natural ground portion shall be scarified to a depth of 12 inches (300 mm) 

and compacted as specified for the adjacent fill. 

************************************************************************* 

The Engineer shall include benching details on the plans based on the 

type of material, degree of consolidation of the material, and the 

degree of homogeneity of the material. The minimum width of the 

bench shall be sufficient to accommodate construction equipment. 
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The Engineer should consider the consolidation of embankments over 

4 feet (1.2 m) and consider installation of monitoring equipment such 

as settlement plates and inclinometers for deep fills.   

************************************************************************* 

No direct payment shall be made for the work performed under this section. The 

necessary clearing and grubbing and the quantity of excavation removed will be paid for 

under the respective items of work. 

152-2.7 Control Strip.  The first half-day of construction of subgrade and/or 

embankment shall be considered as a control strip for the Contractor to demonstrate, in 

the presence of the RPR, that the materials, equipment, and construction processes meet 

the requirements of this specification.  The sequence and manner of rolling necessary to 

obtain specified density requirements shall be determined.  The maximum compacted 

thickness may be increased to a maximum of 12 inches (300 mm) upon the Contractor’s 

demonstration that approved equipment and operations will uniformly compact the lift 

to the specified density.  The RPR must witness this demonstration and approve the lift 

thickness prior to full production.  

Control strips that do not meet specification requirements shall be reworked, re-

compacted, or removed and replaced at the Contractor’s expense.  Full operations shall 

not begin until the control strip has been accepted by the RPR. The Contractor shall use 

the same equipment, materials, and construction methods for the remainder of 

construction, unless adjustments made by the Contractor are approved in advance by 

the RPR. 

152-2.8 Formation of embankments. The material shall be constructed in lifts as 

established in the control strip, but not less than 6 inches (150 mm) nor more than 12 

inches (300 mm) of compacted thickness. 

When more than one lift is required to establish the layer thickness shown on the plans, 

the construction procedure described here shall apply to each lift.  No lift shall be covered 

by subsequent lifts until tests verify that compaction requirements have been met.  The 

Contractor shall rework, re-compact and retest any material placed which does not meet 

the specifications. 

The lifts shall be placed, to produce a soil structure as shown on the typical cross-section 

or as directed by the RPR. Materials such as brush, hedge, roots, stumps, grass and other 

organic matter, shall not be incorporated or buried in the embankment. 

Earthwork operations shall be suspended at any time when satisfactory results cannot 

be obtained due to rain, freezing, or other unsatisfactory weather conditions in the field. 

Frozen material shall not be placed in the embankment nor shall embankment be placed 

upon frozen material. Material shall not be placed on surfaces that are muddy, frozen, or 

contain frost. The Contractor shall drag, blade, or slope the embankment to provide 

surface drainage at all times. 

The material in each lift shall be within ±2% of optimum moisture content before rolling 

to obtain the prescribed compaction. The material shall be moistened or aerated as 

necessary to achieve a uniform moisture content throughout the lift. Natural drying may 

be accelerated by blending in dry material or manipulation alone to increase the rate of 

evaporation. 

The Contractor shall make the necessary corrections and adjustments in methods, 

materials or moisture content to achieve the specified embankment density. 
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The [RPR][contractor] will take samples of excavated materials which will be used in 

embankment for testing and develop a Moisture-Density Relations of Soils Report 

(Proctor) in accordance with [   ASTM D698   ] [   D 1557   ]. A new Proctor shall be 

developed for each soil type based on visual classification. 

Density tests will be taken by the [RPR][contractor] for every [   3,000   ] square yards of 

compacted embankment for each lift which is required to be compacted, or other 

appropriate frequencies as determined by the RPR.  

If the material has greater than 30% retained on the 3/4-inch (19.0 mm) sieve, follow 

AASHTO T-180 Annex Correction of maximum dry density and optimum moisture for 

oversized particles. 

************************************************************************* 

It is recommended that density tests be made for each 3,000 square 

yards (2500 square meters) of material placed per lift. Testing 

frequency should be determined by the Geotechnical Engineer.  The 

Engineer may specify other frequencies as appropriate to the job size. 

If necessary to apply special controls to the moisture content of the 

soil during or after compaction to ensure strength because of the 

presence of expansive soils or other unusually sensitive soils), the 

Engineer must specify the appropriate moisture content. The 

moisture limitations shall be specified using acceptable moisture 

ranges as determined by ASTM D698 or ASTM D1557.  Refer to FAA RD-

76-66, Design and Construction of Airport Pavements on Expansive 

Soils, for additional guidance.   

If the material has greater than 30% retained on the 3/4-inch (19.0 

mm) sieve, follow the methods in the ASTM D698 or D1557; or AASHTO 

T180 Annex for correction of maximum dry density and optimum 

moisture for oversized particles.    

If nuclear density machines are to be used for density determination, 

the machines shall be calibrated in accordance with ASTM D6938.  

Include testing frequencies per square yard for density and moisture 

acceptance tests. 

************************************************************************* 

Rolling operations shall be continued until the embankment is compacted to not less than 

[   100%   ] of maximum density for non-cohesive soils, and [   95%   ] of maximum density 

for cohesive soils as determined by ASTM [      ]. Under all areas to be paved, the 

embankments shall be compacted to a depth of [      ] and to a density of not less than 

[      ] percent of the maximum density as determined by ASTM [      ]. As used in this 

specification, "non-cohesive" shall mean those soils having a plasticity index (PI) of less 

than 3 as determined by ASTM D4318. 

************************************************************************* 

For subgrade under flexible and rigid pavements, the Engineer shall 

specify the required compaction depth and density as determined 

from the geotechnical report and the FAARFIELD Airport Pavement 

Design compaction recommendations.  The current version of 

FAARFIELD is available at:  

www.faa.gov/airports/engineering/design_software/ 

http://www.faa.gov/airports/engineering/design_software/
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Specify ASTM D698 for areas designated for aircraft with gross weights 

of 60,000 pounds (27200 kg) or less and ASTM D1557 for areas 

designated for aircraft with gross weights greater than 60,000 pounds 

(27200 kg). 

For soils with expansive characteristics, the maximum density should 

be determined in accordance with ASTM D698 regardless of aircraft 

weight. 

************************************************************************* 

On all areas outside of the pavement areas, no compaction will be required on the top 

[   4 inches (100 mm)    ] which shall be prepared for a seedbed in accordance with [   Item 

T-901   ] [   T-906   ]. 

The in-place field density shall be determined in accordance with [   ASTM D1556   ] 

[   ASTM 6938 using Procedure A, the direct transmission method, and ASTM D6938 shall 

be used to determine the moisture content of the material. The machine shall be 

calibrated in accordance with ASTM D6938.   ]. The [   RPR shall perform all density tests   ] 

[   Contractor’s laboratory shall perform all density tests in the RPR’s presence and 

provide the test results upon completion to the RPR for acceptance   ].  If the specified 

density is not attained, the area represented by the test or as designated by the RPR shall 

be reworked and/or re-compacted and additional random tests made. This procedure 

shall be followed until the specified density is reached. 

Compaction areas shall be kept separate, and no lift shall be covered by another lift until 

the proper density is obtained. 

During construction of the embankment, the Contractor shall route all construction 

equipment evenly over the entire width of the embankment as each lift is placed. Lift 

placement shall begin in the deepest portion of the embankment fill. As placement 

progresses, the lifts shall be constructed approximately parallel to the finished pavement 

grade line. 

When rock, concrete pavement, asphalt pavement, and other embankment material are 

excavated at approximately the same time as the subgrade, the material shall be 

incorporated into the outer portion of the embankment and the subgrade material shall 

be incorporated under the future paved areas. Stones, fragmentary rock, and recycled 

pavement larger than 4 inches (100 mm) in their greatest dimensions will not be allowed 

in the top 12 inches (300 mm) of the subgrade.  Rockfill shall be brought up in lifts as 

specified or as directed by the RPR and the finer material shall be used to fill the voids 

forming a dense, compact mass. Rock, cement concrete pavement, asphalt pavement, 

and other embankment material shall not be disposed of except at places and in the 

manner designated on the plans or by the RPR. 

When the excavated material consists predominantly of rock fragments of such size that 

the material cannot be placed in lifts of the prescribed thickness without crushing, 

pulverizing or further breaking down the pieces, such material may be placed in the 

embankment as directed in lifts not exceeding 2 feet (60 cm) in thickness. Each lift shall 

be leveled and smoothed with suitable equipment by distribution of spalls and finer 

fragments of rock. The lift shall not be constructed above an elevation 4 feet (1.2 m) below 

the finished subgrade. 

[   There will be no separate measurement of payment for compacted embankment. All 

costs incidental to placing in lifts, compacting, discing, watering, mixing, sloping, and 
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other operations necessary for construction of embankments will be included in the 

contract price for excavation, borrow, or other items.   ] [   Payment for compacted 

embankment will be made under embankment in-place and no payment will be made for 

excavation, borrow, or other items.   ] 

152-2.9 Proof rolling.  [   Not Used   ] The purpose of proof rolling the subgrade is to 

identify any weak areas in the subgrade and not for compaction of the subgrade.  

[   Before start of embankment,   ] [   and   ] [   After compaction is completed,   ] the 

subgrade area shall be proof rolled with a [   [   20 ton (18.1 metric ton)   ] Tandem axle 

Dual Wheel Dump Truck loaded to the legal limit with tires inflated to [   80/100/150 psi 

(0.551 MPa/0.689 MPa/1.034 MPa)   ]   ] [   [      ] ton Proof Roller with tires spaced not 

more than 32 inches (0.8 m) on-center with tires inflated to [   100/125/150 psi (0.689 

MPa/0.861 MPa/1.034 MPa)   ]   ] in the presence of the RPR.  Apply a minimum of [      ] 

coverage, or as specified by the RPR, under pavement areas. A coverage is defined as the 

application of one tire print over the designated area. Soft areas of subgrade that deflect 

more than 1 inch (25 mm) or show permanent deformation greater than 1 inch (25 mm) 

shall be removed and replaced with suitable material or reworked to conform to the 

moisture content and compaction requirements in accordance with these specifications.  

Removal and replacement of soft areas is incidental to this item. 

************************************************************************* 

The Engineer shall select the proof-rolling method and number of 

coverages.   

Drawings should be checked to ensure that any supplementary 

information required by this paragraph has been shown and that 

there is no conflict between the drawings and the specifications. 

When proof rolling not used, delete all text from Paragraph 152-2.9 

and insert Not Used. 

************************************************************************* 

152-2.10 Compaction requirements. The subgrade under areas to be paved shall be 

compacted to a depth of [   12 inches (300 mm)   ] and to a density of not less than 

[   100   ] percent of the maximum dry density as determined by ASTM [   D1557   ] 

[   D698   ]. The subgrade in areas outside the limits of the pavement areas shall be 

compacted to a depth of [   12 inches (300 mm)   ] and to a density of not less than [   95   ] 

percent of the maximum density as determined by ASTM [   D698   ].  

The material to be compacted shall be within ±2% of optimum moisture content before 

being rolled to obtain the prescribed compaction (except for expansive soils).  When the 

material has greater than 30 percent retained on the ¾ inch (19.0 mm) sieve, follow the 

[   methods in [   ASTM D698   ] [   ASTM D1557   ]   ] [   procedures in AASHTO T180 Annex 

for correction of maximum dry density and optimum moisture for oversized particles.   ] 

Tests for moisture content and compaction will be taken at a minimum of [      ] S.Y. of 

subgrade.  All quality assurance testing shall be done by [   the RPR.   ] [   the Contractor’s 

laboratory in the presence of the RPR, and density test results shall be furnished upon 

completion to the RPR for acceptance determination.   ] 

************************************************************************* 

The Engineer shall specify the required compaction depths and 

densities as determined from FAARFIELD Airport Pavement Design 
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Report.  The current version of FAARFIELD is available at:  

https://www.faa.gov/airports/engineering/design_software/  

The Engineer shall specify ASTM D698 for areas designated for aircraft 

with gross weights of 60,000 pounds (27200 kg) or less, and ASTM 

D1557 for areas designated for aircraft with gross weights greater 

than 60,000 pounds (27200 kg). 

If the material has greater than 30% retained on the 3/4-inch (19.0 

mm) sieve, follow the methods in the ASTM D698 or D1557; or AASHTO 

T180 Annex for correction of maximum dry density and optimum 

moisture for oversized particles. 

Include testing frequencies per square yard (square meter) for density 

and moisture acceptance tests. 

************************************************************************* 

The in-place field density shall be determined in accordance with [   ASTM D1556   ] 

[   ASTM D6938 using Procedure A, the direct transmission method, and ASTM D6938 

shall be used to determine the moisture content of the material. The machine shall be 

calibrated in accordance with ASTM D6938 within 12 months prior to its use on this 

contract. The gage shall be field standardized daily.   ]  

Maximum density refers to maximum dry density at optimum moisture content unless 

otherwise specified. 

If the specified density is not attained, the entire lot shall be reworked and/or re-

compacted and additional random tests made. This procedure shall be followed until the 

specified density is reached. 

All cut-and-fill slopes shall be uniformly dressed to the slope, cross-section, and alignment 

shown on the plans or as directed by the RPR and the finished subgrade shall be 

maintained. 

152-2.11 Finishing and protection of subgrade. Finishing and protection of the 

subgrade is incidental to this item. Grading and compacting of the subgrade shall be 

performed so that it will drain readily. All low areas, holes or depressions in the subgrade 

shall be brought to grade. Scarifying, blading, rolling and other methods shall be 

performed to provide a thoroughly compacted subgrade shaped to the lines and grades 

shown on the plans.  All ruts or rough places that develop in the completed subgrade 

shall be graded, re-compacted, and retested. The Contractor shall protect the subgrade 

from damage and limit hauling over the finished subgrade to only traffic essential for 

construction purposes. 

The Contractor shall maintain the completed course in satisfactory condition throughout 

placement of subsequent layers.   No subbase, base, or surface course shall be placed on 

the subgrade until the subgrade has been accepted by the RPR. 

152-2.12 Haul. All hauling will be considered a necessary and incidental part of the work. 

The Contractor shall include the cost in the contract unit price for the pay of items of work 

involved. No payment will be made separately or directly for hauling on any part of the 

work. 

The Contractor's equipment shall not cause damage to any excavated surface, 

compacted lift or to the subgrade as a result of hauling operations. Any damage caused 

as a result of the Contractor's hauling operations shall be repaired at the Contractor's 

expense. 

https://www.faa.gov/airports/engineering/design_software/
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The Contractor shall be responsible for providing, maintaining and removing any haul 

roads or routes within or outside of the work area, and shall return the affected areas to 

their former condition, unless otherwise authorized in writing by the Owner. No separate 

payment will be made for any work or materials associated with providing, maintaining 

and removing haul roads or routes. 

152-2.13 Surface Tolerances. In those areas on which a subbase or base course is to be 

placed, the surface shall be tested for smoothness and accuracy of grade and crown. Any 

portion lacking the required smoothness or failing in accuracy of grade or crown shall be 

scarified to a depth of at least 3 inches (75 mm), reshaped and re-compacted to grade 

until the required smoothness and accuracy are obtained and approved by the RPR. The 

Contractor shall perform all final smoothness and grade checks in the presence of the 

RPR.  Any deviation in surface tolerances shall be corrected by the Contractor at the 

Contractor’s expense.  

a. Smoothness.  The finished surface shall not vary more than +/- ½ inch (12 mm) 

when tested with a 12-foot (3.7-m) straightedge applied parallel with and at right 

angles to the centerline. The straightedge shall be moved continuously forward at 

half the length of the 12-foot (3.7-m) straightedge for the full length of each line 

on a 50-foot (15-m) grid. 

b. Grade.  The grade and crown shall be measured on a 50-foot (15-m) grid and shall 

be within +/-0.05 feet (15 mm) of the specified grade. 

On safety areas, turfed areas and other designated areas within the grading limits where 

no subbase or base is to placed, grade shall not vary more than 0.10 feet (30 mm) from 

specified grade. Any deviation in excess of this amount shall be corrected by loosening, 

adding or removing materials, and reshaping. 

152-2.14 Topsoil. When topsoil is specified or required as shown on the plans or under 

Item T-905, it shall be salvaged from stripping or other grading operations. The topsoil 

shall meet the requirements of Item T-905. If, at the time of excavation or stripping, the 

topsoil cannot be placed in its final section of finished construction, the material shall be 

stockpiled at approved locations. Stockpiles shall be located as shown on the plans and 

the approved CSPP, and shall not be placed on areas that subsequently will require any 

excavation or embankment fill. If, in the judgment of the RPR, it is practical to place the 

salvaged topsoil at the time of excavation or stripping, the material shall be placed in its 

final position without stockpiling or further re-handling. 

************************************************************************* 

Refer to AC 150/5370-2, Operational Safety on Airports During 

Construction when developing the Construction Safety and Phasing 

Plan (CSPP). 

************************************************************************* 

Upon completion of grading operations, stockpiled topsoil shall be handled and placed 

as shown on the plans and as required in Item T-905. Topsoil shall be paid for as provided 

in Item T-905.  No direct payment will be made for topsoil under Item P-152.  

METHOD OF MEASUREMENT 

152-3.1 Measurement for payment specified by the cubic yard (cubic meter) shall be 

computed by the [   average end areas of design cross sections   ] [   the comparison of 

digital terrain model (DTM) surfaces   ] for computation of neat line design quantities   ]. 

The end area is that bound by the original ground line established by field cross-sections 
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and the final theoretical pay line established by cross-sections shown on the plans, 

subject to verification by the RPR.   

************************************************************************* 

The Engineer may edit method of volume calculations.  The method of 

calculating volumes must meet or exceed the accuracy of the average 

end area method.  The method of field verification should be 

described and must meet or exceed what is currently specified for the 

average end area method.   

************************************************************************* 

152-3.1 [   The quantity of [   unclassified   ] [   rock   ] [   muck   ] [   drainage   ] excavation 

to be paid for shall be the number of cubic yards (cubic meters) measured in its original 

position. Measurement shall not include the quantity of materials excavated without 

authorization beyond normal slope lines, or the quantity of material used for purposes 

other than those directed.   ]  

[   152-3.2 The quantity of embankment in place shall be the number of cubic yards 

(cubic meters) measured in its final position.   ] 

[   152-3.3 [   Stockpiled material shall be paid for on the basis of the number of cubic 

yards (cubic meters) measured in the stockpiled position.    ]  [   Stockpiled material shall 

not be measured for payment in the stockpiled position.    ]    ] 

BASIS OF PAYMENT 

152-4.1 [   Unclassified excavation   ] [   Rock Excavation   ] [   Muck Excavation   ] 

[   Drainage Excavation   ] [   Stockpiled Material   ] payment shall be made at the contract 

unit price per cubic yard (cubic meter). This price shall be full compensation for furnishing 

all materials, labor, equipment, tools, and incidentals necessary to complete the item. 

[   152-4.2 For embankment in place, payment shall be made at the contract unit price per 

cubic yard (cubic meter). This price shall be full compensation for furnishing all materials, 

labor, equipment, tools, and incidentals necessary to complete the item.   ] 

[   152-4.3 Stockpiled material shall be paid for on the basis of the number of cubic yards 

(cubic meters) measured in the stockpiled position.    ] 

Payment will be made under: 

[   Item P-152-4.1 [   [   Unclassified   ] [   Rock   ] [   Muck   ] [   Drainage   ] 

[   Excavation   ] [   Stockpiled material   ]   ] - per cubic yard 

(cubic meter)   ] 

[   Item P-152-4.2 Embankment in place - per cubic yard (cubic meter)   ]  

[   Item P-152-4.3 Stockpiled material – per cubic yard (cubic meter)    ] 

 

1. CIVIL / STRUCTURAL WORKS 

 

1.1. EXCAVATION, FILLING AND GRADING 

 

SCOPE OF WORK 

 

The work under this section of the Specifications consists of furnishing all items, 

materials, equipment, labor, plants, appliances, methods and all operations that may be 

necessary, and incidentals to complete excavation, filling, back-filling and grading in 
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accordance with the Plans, and schedule if any, and subject to the terms and conditions 

of the Contract. 

 

A. EXCAVATION 

 

The Contractor shall make all necessary excavation for foundations to establish grades 

indicated on drawings without extra compensation including all other excavations 

required and necessary for the proper prosecution of the work. 

 

1. Cut slope for permanent excavations shall not be steeper than 1-1/2 horizontal to 

one vertical, and slopes for permanent fills shall not be steeper than 2 horizontal 

to one vertical unless a substantiating data which justify steeper slopes are 

submitted. 

 

2. Deviation from the foregoing limitations for slopes shall be permitted only upon 

presentation of a soil investigation report acceptable to the supervising Engineer. 

 

3. Trim the excavation to the required depth, lines and grades and other incidental 

excavations to level up the footing plus compacting tamping which are included in 

the building contract. 

4. The materials to be excavated shall include any rock, earth and other materials of 

any nature and description encountered in obtaining the indicated lines and 

grades. 

 

5. If the required safe bearing power of the soil is not obtained at the excavations 

shall be continued until such safe bearing power is reached. 

 

6. Piers and walls shall be lengthened accordingly and likewise, the footings shall be 

revised to suit the new conditions for which the Contractor shall be paid at the 

unit price bid for concrete work. 

 

7. No fill or other surcharge loads shall be placed adjacent to any building or 

structure unless such building or structure is capable of withstanding the addition 

loads caused by the fill or surcharges. 

 

8. Footings or foundations which may be affected by the excavation shall be 

underpinned adequately, or otherwise, protected against settlement and/or 

against lateral movement. 

  

9. Fills to be used to support the foundations shall be placed in accordance with 

accepted engineering practices. A soil investigation report and a report of 

satisfactory placement of fill, both, shall be acceptable to the supervising Architect 

or Engineer. 

 

10.  Additional payment for excavation will be computed per unit bid price and/or at 

established unit price for same as follows: 
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EXCAVATION, FILLING AND GRADING 

 

a) All materials of every nature and description, which in the Owner’s opinion will 

require the use of air operated hammers, wedging, or drilling and blasting. 

 

b) For additional excavation to safe-bearing power soil as required in 5 based 

upon work required between indicated grades and authorized grades. 

 

B. UNAUTHORIZED EXCAVATION 

 

1. Where existing surface levels are lower than the sub-grade levels required for 

work, or where excess or authorized excavation takes place beyond the indicated 

lines and grades, the contractor shall fill the indicated line and grade at his 

expense under the following conditions. 

 

2. Where the footings and foundations occur, use concrete fill of the same class as 

specified for footings and foundations. 

 

3. Where slabs occur, use well compacted sand and gravel fill. 

 

C. EXCAVATION OMITTED 

 

1. When the nature of the soil is such that good-bearing or safe-bearing is found to 

exist at higher grades than the sub-grade levels indicated on the Plan, the 

supervising Architect or Engineer may decide to stop the excavation work at those 

higher grades. 

 

2. Should the Owner so decide, it will be ordered in writing. This will be subject to 

reduction in the contract price in favor of the Owner at Unit Price Bid and or at 

established price based upon measurements taken between authorized higher 

grades and grades indicated on drawings. The same is true for omitted filling due 

to change of grade. 

 

3. Footing shall not be placed on fill. 

 

 

 

 

D. PROTECTION, PUMPING AND MAINTENANCE 

 

1. The Contractor shall at all times protect the excavations and trenches from 

damages of rain water, spring water, backing of drains, and all other water. 
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2. He shall provide and operate all pumps or other equipment necessary to drain 

and keep excavations, pits, trenches and the entire sub-grade area free of water 

under any circumstances and contingencies that may arise. 

 

3. He shall build all necessary enclosures, construct and maintain temporary 

drainage for this purpose. He shall provide all shoring, bracing and sheathing as 

required for safety, or necessary to support adjoining walls, walks, soils, streets, 

buildings, fences, and the like and for prosecution of the work, all these to be 

removed when work is completed, and or required by the Owner. 

 

E. BLASTING 

F. INSPECTION 

 

No pouring of concrete shall be done by the Contractor unless the bearing surfaces has 

been inspected and approved by the Owner, and the authority to proceed has been 

received by the contractor. 

 

G. DRAINAGE SYSTEM AT SITE 

 

The Contractor shall provide, construct and maintain for the duration of the work, 

drainage system of the site approved and or as directed by the supervising Architect or 

Engineer. 

 

H. UTILITIES 

 

1. The Contractor shall protect and maintain all conduits, drains, sewer pipes and 

other utility services that are to remain on the property or in the building, or in the 

site, where required for the proper execution of the work. 

 

2. The Contractor shall notify all corporations, companies, individuals, or the other 

authorities concerned with the above conduits, drains, water and sewer pipes, 

running to the property of the site, and protect relocate, remove, cap or 

discontinue all pipes, sewer, and other utility services, which interfere with the 

excavation in accordance with instruction and requirements of the above notified 

parties. 

 

I. FILLING AND GRADING 

 

1. All excavations shall be back-filled immediately as work permits after concrete 

walls and piers have attained full design strength and or as the Owner’s Engineer 

directs. 

 

2. After the forms have been removed from the footings, walls and piers, the 

materials taken from excavations (free from waste and objectionable matter) shall 

be used for back-filling around them. 
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3. These filling materials shall be made in layers not to exceed 15 centimeters and 

thoroughly tamped before the next fill is placed. Excess excavated materials shall 

be placed and spread on the immediate premises as directed by the supervising 

Engineer, provided, however, that the Contractor shall not be required to remove 

such materials more than 50 meters from the building line. 

 

4. Open tile drains around the building if any, shall be covered with crushed rock or 

gravel for a depth of 30 cm. and the same shall be graded from course to fine. 

 

5. Open tile drains under floor slab (where so indicated on drawings) shall be covered 

with broken stones or gravel up to the bottom of the slab. 

 

6. In spaces where slabs rest on ground, or on earth-fill as specified in paragraph 2, 

shall be labeled and accurately graded with 10 cm. thick of gravel and sand, and 

tamped thoroughly before concrete pouring is done. 

 

7. All exterior grades shall be formed in accordance with the drawings and 

specifications, taking into account the requirements for landscaping work, if any, 

and giving due allowances for the top soil depth. 

 

8. The Contractor shall grade the area included within clearing lines as defined 

“Clearing” under the General Conditions, and all such grading work should be 

included in the building Contract without extra or additional cost. Banks of graded 

areas shall have a slope of 3.8 cm. horizontal to one vertical distance. 

 

9. Extra grading (cut or fill) beyond the ___meters and or due to change of grade shall 

be paid at the unit price bid for the same.    

 

J. TOP SOIL STRIPPING AND SPREADING 

 

For use when topsoil is salvaged for landscaping work. 

 

1. Topsoil stripping operations shall start from the areas affected by the construction 

to limits indicated by the Owner and or as specified. 

 

2. Topsoil shall be stripped to varying depths as approved by the Architect, but not 

beyond topsoil strata. 

 

3. Topsoil shall be stripped by approved methods and stored where it will not 

interfere with the work. 

4. This topsoil shall be evenly spreaded to the true contours and raked to even, 

smooth surfaces ready for seeding and planting. 

 

K. TEMPORARY EASEMENT 
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The Contractor shall obtain the consent of adjoining property owners regarding the need 

for temporary easements or any other manner of physical encroachment at his own 

expense. 

 

L. PAVEMENT 

 

The Contractor shall restore, without extra cost to the Government, any street 

pavements, concrete sidewalks and curb, and similar public structures that may be 

opened, removed or demolished in the performance of work under this Section in the 

manner prescribed by authorities having jurisdiction. 

 

M. PROTECTION OF TREES 

 

The Contractor shall protect trees indicated to remain in place by boxing them, by using 

guys and the like, and or as indicated by the supervising Architect or Engineer. 

 

N. PROTECTION OF ADJOINING PROPERTY 

 

The Contractor shall protect the excavation to be made below existing grade line so that 

the soil of adjoining property will not cave-in or settle and shall defray the cost of 

underpinning or extending the foundation of buildings on adjoining properties. 

 

1. Before starting the excavation, the Contractor shall notify in writing the owners of 

the adjoining buildings not less than 10 days before such excavation is to be made 

and that the adjoining building will be protected by him. 

 

2. The Owners of the adjoining properties shall be given access to the excavation for 

the purpose of verifying if their properties are sufficiently protected by the 

contractor making the excavation. 

 

3. In case there is a party wall along a lot-line of the premises where an excavation is 

being made, the contractor at his expense preserve such party wall in as safe a 

condition as it was before the excavation was commenced and shall, when 

necessary, underpin and support the same by adequate methods. 

 

4. Guards or fences shall be provided along open sides of excavation except that, in 

the discretion of the Engineer such guards or fence may be omitted from any side 

or sides other than those adjacent to streets or public passageways. 
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1.2. CONCRETE WORKS 

 

A. PLAIN AND REINFORCED CONCRETE 

 

SCOPE OF WORK 

 

This Item shall consist furnishing, placing and furnishing concrete in buildings and related 

structures, flood control and drainage, and water supply structures in accordance with 

this Specifications and conforming to the lines, grades, and dimensions shown on the 

Plans. 

 

GENERAL REQUIREMENTS 

 

1. Acronyms 

The following acronyms for applicable standards/ publications are referred to this 

Specification: 

 

ASTM – American Society for Testing Materials 

ACI – American Concrete Institute 

POI – Pre Stressed Concrete Institute 

AWS – American Welding Society 

AISC – American Institute of Steel Construction  

 

2. Standard Specifications and Codes 

 The work covered by this Section unless otherwise specified or detailed, shall be 

 governed by the Building Code requirements for Reinforced Concrete (ACI 318), 

 Standard Code for Arc and Gas Welding Society. The latest edition of all standards 

 Specifications or Codes will be used. 

 

3. Coordination 

The concrete work shall be coordinated with the work of other trades allow 

reasonable time to set sleeves, inserts and other accessories which must be in 

position before concrete bases and pads of mechanical equipment shall be placed 

to comply with approved shop drawings for the equipment. 

 

4. Workmanship 

 The Contractor shall be responsible for any additional cost which may result from 

 concrete surfaces which are not finished to the required profile or elevation. 

 

5. Samples 

The Contractor shall submit samples of cement and aggregates proposed for use 

in the concrete work for approval, enumerating names, sources and description 

of materials. 
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MATERIAL REQUIREMENTS 

 

1. Portland Cement 

 

a) Portland cement shall conform to the requirements of ASTM C-150 Type for 

normal Portland cement; Type-III for Highly Early Strength Portland Cement. 

 

b) Cement shall be any standard commercial brand in 40 kilograms per bag such as: 

Filipinas, Union, Republic Apo or other locally available equivalent. 

 

2. Fine Aggregates 

 

Sand shall be clean, hard coarse river sand or crushed sand free from injurious 

amount of clay loam and vegetable matter and shall conform to ASTM C-33 or 

C330. 

 

3. Coarse Aggregate 

 

Gravel shall be river run gravel or broken stones. The maximum size shall be 1/5 

of the nearest dimension between sides of forms of the concrete, or ¾ of the 

minimum clear spacing between reinforcing bars, or between re-bars and forms 

whichever is smaller. 

 

4. Mixing Water 

 

Water used in mixing concrete shall be clean and free from injurious amounts of 

oils, acids, alkali, organic materials or other deleterious substances. 

 

5. Admixture 

 

All air-entertaining admixtures if used shall conform to ASTM C-260. Water 

reducing admixtures, retarding admixtures, and water reducing and accelerating 

admixtures, if used, shall conform to the requirements of ASTM C-494. 

 

STORAGE OF MATERIALS 

 

1. Cement and Aggregates shall be stored in such a manner as to prevent their 

deterioration or the intrusion of foreign matter 

 

2. Cement shall be stored, immediately upon arrival on the site of the work, in 

substantial waterproof bodegas, with a floor raised from the ground sufficiently 

high to be free from dampness. Aggregates shall be stored in such manner as to 

avoid the inclusion of foreign matter. 
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PLAIN CONCRETE 

 

General Requirements 

 

1. Plain Concrete, other than fill, shall have a minimum ultimate compressive 

strength at 28 days of 140 kilograms per square centimeter or 2,000 pounds per 

square inch and material proportioning, and placing shall conform to the 

requirement of this section. 

 

2. Concrete made with lightweight aggregate may be used with strengths less than 

140 kg. per square centimeter if it has been shown by tests or experience have 

sufficient strength and durability. 

 

3. The thickness of plain concrete walls may be 5 centimeters (2 inches) less than the 

required by 6.17 for plain masonry wall but in no case less than 18 centimeters 

and the ratio of unsupported height or length whichever is the lesser to thickness 

shall not be greater than 22. 

 

4. Concrete shall consist of Portland Cement, fine aggregates, water, and where 

specified, Admixtures, proportioned mixed place, cured and finished as 

hereinafter specified. 

 

5. The following special types of concrete shall be used where indicated on the 

detailed drawings or as specified. 

 

a) Lean Concrete 

b) Concrete with integral waterproofing 

c) Highly early strength concrete may be used subject to the approval of the 

supervising Architect or Engineer. 

 

6. All provisions of the Specifications shall apply the seven (7) day compressive 

strength equal to the 28 day strength required for normal concrete. Admixture 

used in concrete shall be produced by a reputable manufacturer and used in 

accordance with the manufacturer’s printed directions. 

 

a) Plasticizing Admixture – Concrete admixture shall be free from chlorides and 

shall conform to ASTM C-494-651. The admixtures shall be used in all concrete 

mixtures in accordance with the manufacturer’s specifications. 

 

b) Calcium Chloride – shall not be used under any circumstances. 

 

PROPORTIONING OF CONCRETE 

 

1. The Contractor shall employ, at his own expense, an approved testing, laboratory 

which shall design the mix for each type of concrete required by the Specifications 
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and drawings to obtain strength as determined at least 15% higher than required. 

Strength requirements shall be as noted on the drawings. 

 

2. The adequacy of the mix design shall be verified by a test on a minimum of 6 

cylinders, 3 tested at 7 days; 3 at 28 days, in accordance with ASTM C-192 and G-3 

and by Slump Tests in accordance with ASTM C-143. 

 

3. The testing laboratory shall submit 5 copies of the mix design and the test results 

to the Owner or his duly authorized representative for approval before any 

concrete is placed. 

 

4. If any time during construction, the concrete resulting from the approved mix 

design proves to be unsatisfactory for the reason such as too much water, lack of 

sufficient plasticity to prevent segregation, honeycomb, etc. or insufficient 

strength, the Contractor shall immediately notify the testing laboratory and the 

supervising Engineer. 

 

5. The laboratory shall modify the design, subject to approval by the supervising 

Architect or Engineer until a satisfactory concrete is obtained. 

 

6. Stone concrete – Minimum compressive cylinder strength of concrete fc’ at 28 

days area as follows: 

 

a) Fc’ 27.58 Mpa for suspended beam, slab and columns 

b) Fc’ 20.68 Mpa for footings and walls. 

 

7. The Water Content shall not exceed 28 liters per 40 kilograms per bag cement, 

and the slump test shall not exceed 10 cm. in all cases unless otherwise changed 

by the supervising Architect or Engineer. 

 

8. Lean Concrete – Lean concrete mix to be designated to produce concrete with 28 

day strength of 13.79 Mpa, slump and size shall be subjected to approval 

depending where it is mixed. 

 

DETERMINING CONCRETE PROPORTIONS 

CONCRETE PROPORTIONS AND CONSISTENCY  

 

1. The proportions of aggregate to cement for any concrete shall be such as to 

produce a mixture which will work readily into the corners and angles of the form 

and around reinforcement without permitting the materials to segregate or 

excess free from water to collect on the surface. 

 

2. The methods of measuring concrete materials shall be such that the proportions 

can be accurately controlled and easily checked at any time during the work. 
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CONCRETE TEST 

 

1. Testing Laboratory 

 

a) The Contractor shall employ at his own expenses, an approved Testing Laboratory 

which may shall make compression and Slum Tests and immediately submit 5 

copies of the test reports to the supervising Architect or Engineer. 

 

b) Ready mixed concrete companies may use their own laboratories provided that 

testing is done with the supervision of the Owner or his authorized 

representatives. 

 

2. Compression Slump Test 

 

Compression and Slump Tests shall be made every 50 cubic meters of concrete or 

fraction thereof; but not less than 1 set of tests shall be made from any one batch 

of concrete and all 3 tests shall be made from the same batch. 

 

3. Compression Tests 

 

Make 3 standards 15 cm x 30 cm. cylinder and tests in accordance with ASTM C-

31 and C-39. The one (1) cylinder at the age of 28 days and one (1) cylinder in 

reserve for 56 days test. If the 28 days test does not meet the requirements, make 

additional cylinder as required to check strength of concrete in the construction. 

These cylinders are to be cured in the field in the same manner as to the concrete 

in the construction is cured. 

 

4. Slump Test 

 

For each representative quantity of concrete mentioned above, two slump tests 

shall be made in accordance with ASTM C-143. 

 

5. Test Report 

 

The testing laboratory shall submit 4 copies of its test cylinder reports which are 

to include, as far as applicable, the following information: 

 

a) Location of the structure where the concrete is used, design number, concrete 

design strength, type and manufacturer of Portland cement. 

 

b) Amount of any Admixtures used, Slump Tests, date of sampling, cylinder 

application number, days cured in the field, and days cured in laboratory. 

 

c) Age at the time of testing, crushing stress, type of failure, who made the 

cylinders, who shipped the cylinders to the laboratory and whether concrete 

strength meets the specifications. 
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6. Inspection of Batch Plant Operation 

 

Inspection on a “Spot Check” basis required to insure the concrete delivery to the 

job complies with the Specifications and the design mix. The testing laboratory 

shall provide this service as directed by the Owner’s supervising Engineer. 

 

7. Additional Tests 

 

If, in the opinion of the supervising Engineer, based on cylinder strengths below 

specifications requirements or visual defects, concrete of poor quality has been 

placed, additional tests shall be made as directed by the Owner at the expense of 

the Contractor. Test may be Compression Test on core cylinder per ASTM C-42, 

and or Lead Tests as cut-lined in ACI 318, Section 202, or as specified. 

 

MIXING CONCRETE 

 

The mixing and measuring equipment shall be approved by the supervising Architect or 

Engineer. Unless otherwise authorized, concrete shall be machine mixed at the site or by 

ready-mixed concrete. 

 

1. Site Mixed Concrete 

 

Provide a batch mixer type equipped with accurate timing and measuring devices 

and operate in accordance with the manufacturer’s recommendations: 

 

2. Mixing Time 

 

a) For each batch, after all solid materials are placed inside the mixing drum, and 

water is introduced before ¼ of the mixing time has elapsed, shall not be less than 

1 minute for mixers having a capacity of one (1) cubic meter or a fraction thereof 

for additional concrete. 

 

b) The concrete mixer shall revolve at no less than 14 or more than 20 revolutions 

per revolutions per minute. Speed greater than 20 revolutions per minute and less 

than 14 revolutionary per minute are usually found to be unsatisfactory. 

 

READY MIXED CONCRETE 

 

1. All ready mixed concrete shall conform to the requirements of ASTM C-94, placed 

in forms within one (1) hour after adding water or not more than ½ hours if a 

retarder is used. It shall be kept constantly agitated during the transit period. 

 

2. Pouring of concrete should not be started until after the forms and reinforcement 

for the whole unit are properly laid and installed, cleaned, inspected and 

approved. 
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3. Construction joints shall be rough-in and clean thoroughly before any pouring 

starts. Wet and slush surface with cement mortar. 

 

 

HANDLING AND PLACING CONCRETE 

 

1. Immediately after the concrete is mixed, it shall be conveyed by the approved 

push cart or buggies to designated locations, and carefully deposited in such 

manner as to prevent the separation of ingredient or displacement of the 

reinforcements. 

 

2. Keep temporary runways built in such a manner that runway supports will not 

bear upon reinforcement of fresh concrete. Conveying or hauling of concrete by 

the use of long inclined chutes or pipes shall not be permitted. 

 

3. Dumping concrete into carts or buggies with a free fall of more than one (1) meter 

will not be permitted. Hardened splashes or accumulation of concrete on forms 

or reinforcements shall be removed before the work continues. 

 

4. When placing more than 1.50 meters high, it shall be deposited through sheet 

metal or other approved conveyors. 

 

5. As for practicability, the conveyers shall be kept full of concrete during the placing 

and their lower ends shall be kept buried in the newly placed concrete. 

 

6. After the initial set of the concrete, the forms shall be jarred, and no strain’ shall 

be placed on the ends of the projecting reinforcing bars. Foundation shall be free 

from water during concreting and construction joints shall be determined by the 

supervising Architect or Engineer. 

 

7. Concrete in columns shall be placed in one continuous pouring operation and 

allowed to set 12 hours before caps are placed. Likewise, concrete in beams and 

slabs in superstructures shall be poured in one operation. 

 

RE-TAMPERING 

 

The contractor shall mix only such quantities that are required for immediate use. 

Mixture which has developed initial setting shall not be used. Concrete which has partially 

hardened shall not be re-tampered for use. 

 

CURING AND PROTECTION 

 

1. All concrete work shall be protected from drying out after removal of forms by 

covering with waterproof paper, polyethylene sheeting burlap, with a coating of 

approved membrane curing compound having a moisture retention equal 90% 
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based on ATM C-309 and C-156, applied in accordance with the manufacturer’s 

instruction for use 

 

2. Membrane curing compound shall not be used where the floor hardener, 

membrane waterproofing, damp-proofing, resilient floor tile or other floor or wall 

covering set in adhesive, concrete-fill or setting beds, paint, plaster or other 

applied finishing or surfaces treatment are to be subsequently applied. 

 

3. Wet burlap as often as required to keep concrete wet throughout each day for as 

period of at least 7 days where normal Portland cement is used and 3 days where 

high early strength cement is used. 

 

METAL REINFORCEMENT 

 

1. Steel Bars 

 

a) Reinforcing bars shall conform to ASTM Specifications A-615. All mild steel for 

columns, shear wall, footings and footing beams shall be high grade deformed 

413.7 Mpa. 

 

b) For 10 mm and smaller bars use intermediate grade deformed bars. Fy = 275.8 

Mpa 

 

c) If reinforcing bars are to be welded, these specifications shall be supplemented by 

requirements assuring satisfactory weld ability. 

 

d) Bar and rod mats for concrete reinforcement shall conform to ASTM Specifications 

A-184 and Wires for concrete reinforcement shall conform to ASTM A-82 

Specifications. 

 

e) Welded wire fabric for concrete reinforcement shall conform to ASTM A-185 

except that the weld shear strength requirements shall be extended to include a 

wire size differential up to and including six gauges. 

 

f) Wire and strand shall conform to ASTM A-416. Structural steel shall conform to 

ASTM A-26 and Steel pipe for composite column shall conform to ASTM 

Specification A-377. 

 

2. Accessories 

 

Provide bar supports and other accessories necessary to hold reinforcing bars in 

the proper positions while concrete is being placed. Bar supports which come in 

contact with forms for concrete exposed to view in the finished structure shall be 

galvanized or stainless subject to approval. 
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3. Mill Certificate and Test 

 

a) The Contractor shall furnish 2 copies of the manufacturer’s certificate of mill tests 

al reinforcing steel. 

 

b) The Contractor shall, employ at his own expense an approved testing laboratory 

which shall conduct testing of all reinforcement sizes of each bulk under the 

supervision of the supervising Architect or Engineer. 

 

4. Shop Drawing 

 

a) Each reinforcing steel detail and placement drawings shall be submitted for 

approval. Any material fabricated before the final approval of the shop drawings 

will be done at the Contractor’s risk, but no material shall be installed until final 

approval of the “Shop Drawings”. 

 

b) All shop drawings shall be in accordance with the Manual Standard Practice for 

Detailing Reinforced Concrete Structure ACT-315. 

 

5. Labeling  

 Bars shall be properly labeled with weatherproof tags to facilitate identification. 

 

PLACING OF REINFORECEMENT 

1. All reinforcement shall be placed according to the approved drawings. The 

Contractor shall provide sufficient bar supports, ties, anchors and other 

accessories to hold all bars securely in place. 

 

2. Unless detailed on drawings, all stirrup shall be held in place by bar spacer. 

Reinforcing steel shall be cleaned of oil, grease, scale, rust or other coatings which 

will impair bond. 

 

3. All bars shall be bent cold 

 

4. All welded spices shall be done by certified welders having welder’s certificate and 

shall be submitted and approved by the supervising Architect or Engineer before 

any welding works shall be started. 

 

5. The welding of bars shall conform to AWS D -12.1 Recommended Practices for 

Welding Reinforcing Steel. 

 

STORAGE OF MATERIALS 

 

Reinforcing steel bars shall be stored on supports above the ground level properly 

covered with roof or plastic materials for protection from direct effect of moisture and 

the considerable delay in use. 

 



 

Page 122 of 451 

 

FORMS 

 

General Conditions 

 

1. Forms shall conform to the shape, lines and dimensions shown on the drawings. 

They shall be substantial and designed to resist the pressure and weight of the 

concrete. 

 

2. Forms shall be properly tied and braced or shored so as to maintain their position 

and shape. Forms shall be sufficiently tight and strong to prevent leakage of 

mortar. 

 

3. Where required by the Owner, Shop drawings of formwork, shall be submitted for 

approval before fabrication and erection of such formwork. 

 

4. Provide temporary openings where necessary to facilitate cleaning and inspection 

before depositing concrete. 

 

5. Before construction, all form materials are subject to approval. The type of form 

used shall be in accordance with the finish requirements as specified or as shown 

on the detailed drawings. 

 

6. Forming shall start at the first floor level with new materials. Forms for exposed 

concrete may be reused only if the surface has not absorbed moisture and has 

not splintered, warped or peeled, subject to the approval of the supervising 

Architect or Engineer. 

 

7. Forms shall be coated with non-staining form oil before setting reinforcement. The 

form oil shall not contain chemical that will impair the strength of the concrete. 

 

8. Side forms of footings may be omitted and concrete be placed against the next 

excavation only when approved by the supervising Architect or Engineer. 

 

9. All exposed corners shall be square. Extra care shall be exercised while stripping 

the forms. Corners shall be protected against chipping or other damages that may 

be caused by the working force. 

 

10. Removal of forms or shoring is subject to approval by the supervising Architect or 

Engineer, and under no circumstances shall bottom form and shoring be removed 

until after the members have acquired sufficient strength to support their weight 

and the load thereon. Forms shall main in place for a minimum time as follows: 

 

Columns, shear and bearing walls --------- 3 days 

Stairs (bottom forms) ---------------------- 21 days 

Beams and Slabs (bottom form) --------- 21 days 
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OTHER FORMS 

 

Exposed exterior surfaces of building where Architectural finishing is required and as 

shown on detailed drawings, the following conditions shall be observed: 

 

1. Forms shall be designed and constructed to facilitate early removal without 

damage to exposed surfaces of the concrete, free of offsets, and square corners 

true to lines and profiles as detailed. 

 

2. Form ties will not be permitted through forms for surfaces which will be exposed. 

Formworks shall not be used twice unless otherwise approved by the supervising 

Architect or Engineer. 

 

3. Exposed and Interior Surfaces treated plywood forms or moisture resistant 

plywood shall be laid vertically or horizontally in large are with joints so arranged 

and treated properly as required to provide smooth concrete surfaces. 

 

FORMWORK ACCESSORIES 

 

Form ties shall be submitted for approval. It shall be so designed as to leave no metal 

closer than 19 mm to the surface of the concrete or to leave a hole greater than 22mm in 

diameter on the face of the concrete. 

 

FINISHING OF FORMED SURFACE 

 

Remove forms and form tie ends then fill holes with 1:2 Portland cement mortar mixed 

to match the concrete. All defective areas below grade line not exposed to view shall be 

patched with Portland cement mortar mixed to match the concrete mixture as directed 

by the supervising Architect or Engineer. 

 

1. Exposed Exterior surfaces of the building where special finish is indicated – Concrete 

shall be placed and finished as herein before specified and as required to provide 

eve dense surface of uniform color, free from marks, aggregate, pockets, 

honeycomb or other imperfections so that after treatment of the finished surfaces 

will not be required. 

 

2. Any concrete which is not formed on level of alignment, or shows defective 

surfaces shall be considered as not conforming with the expense of the 

Contractor, unless the Owner or his authorized representative grants permission 

to patch or otherwise correct the defective areas. 

 

3. Permission to patch any such area shall not be a waiver of the right of the Owner 

to require complete removal of the defective works. 

 

4. Exposed Interior Finishes – patch all defective areas and remove all fins, form joint 

marks, rough spots and other defects by rubbing with a suitable tools until such 
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defects and rough areas are completely removes and surfaces free from 

imperfections so as to produce dense, smooth, uniform finish with desired texture 

and design. 

5. Silicone water repellent shall be applied to all exterior exposed concrete surfaces 

above grade which are not to be painted. 

 

INSERT, SLEEVE AND SIMILAR ITEMS 

 

1. All required flashing, reglets, seal, masonry ties, anchors, wood locks, nailing 

strips, ground, inserts, wire hangers, sleeves, drains, guard angles, (insert for 

elevator guide supports where required), provisions for floor hinges boxes, and 

concealed overhead door closer and al items specified, as furnished under this 

and other sections of the Specifications shall be in their final position at time 

concrete is placed and shall be properly located, accurately positioned and built-

in to the construction and maintained securely in place. 

 

2. Insert on hangers for ceiling construction specified under the plastering section 

shall be located only in bottom of concrete ribs or other concrete members 

crossed such ceiling construction. 

 

3. Sleeves shall not be installed in beams, ribs, or column, except upon formal 

approval of the Architect or Engineer. 

 

4. All stone-cut and V-cut lines, Sunk fillets, and the like, on concrete wall surface shall 

be integrated into the concrete with the corresponding removable mould on the 

forms before the concrete is poured and shall be finished straight and clean-cut 

in accordance with the size and shape as shown on full size details. 

 

FINISHING OF SLAB 

 

1. Finish floor and roof slabs shall be level plane surfaces unless otherwise specified 

on the drawings, with a tolerance of 3 mm in 3.0 meters. Surfaces shall be slope 

towards the drains as required. 

 

2. Resilient flooring, Ceramic Tile or Marble, base slabs which are to receive these 

finishes or other finished requiring “Thin-Set” installation shall be floated and 

toweled with a steel trowel to provide a smooth surface as required to receive the 

flooring. 

 

3. For roofing membrane waterproofing, the working processes is the same as that 

for Resilient Flooring except steel troweling which may be omitted. 

 

4. Exposed concrete finish surface where no finishing applied as called for on the 

drawings shall be finished with a steel trowel as required to produce a hard, dense 

finish free from surface imperfections. 
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5. Dry materials should not be used on the surface to be finished. Apply hardener 

and sealer in accordance with the manufacturer’s printed instructions. 

 

WATERTIGHT CONCRETE 

 

1. All waterproofing on deck wherever called for in the plan shall be guaranteed to 

be absolutely water proofed and free from leaking for a period of two (2) years. 

 

2. Should any leakage develop in these areas, they shall be made waterproof by 

approved waterproofing methods and materials and this shall be repeated if 

necessary until all leaks has been stopped. 

 

3. Guarantee shall extend for a full two years after the last leak has stopped 

 

4. All pipes or piping under slabs must be completed before the slabs are poured. 

 

CONCRETE FLOORS ON FILL 

 

Concrete floor and steps on fill shall be laid on a prepared foundation which shall be 

placed as follows: 

 

1. Earth or sand fill shall be laid to a uniform grade as shown on the detailed 

drawings; fill shall be placed in layers not to exceed 15 centimeters thick, for each 

layer being thoroughly wetted and rolled or tampered. 

 

2. Earth or sand fill shall be made as soon as the concrete of the walls and 

foundations has set sufficiently to permit the filing load and pressure. On top of 

this fill shall be placed 10 cm. layer of gravel which shall be rolled or tampered. 

 

3. All of these sand and gravel foundations specified above shall be kept wet for at 

least 30 days after rolling or tamping so as to allow settlement before the floors 

are placed. 

 

4. Concrete floors shall be laid in alternate strips about one (1) meter in width by 6 

meters minimum length, but following pattern shown on drawings. The 

construction joints shall coincide with the groove in case such items are called for 

in the cement finish. After the concrete has set, the form shall be removed and the 

remaining strips, laid. 

 

5. All concrete shall be of such consistency as to require a tamping to bring the water 

to the surface. Tampering shall be done mechanically. 

 

6. Concrete floor and steps on fill or in ground shall be reinforced if indicated in the 

drawings. The size and spacing of the reinforcing steel shall be in accordance with 

the drawing of Specifications. 
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HANDLING AND PLACING OF CONCRETE 

 

Concrete during and immediately after depositing, shall be thoroughly compacted. The 

compaction shall be done by mechanical vibration subject to the following provisions: 

 

1. The vibration shall be internal unless special authorization of the other method is 

given by the supervising Architect or Engineer or as provided herein. 

 

2. Vibrators shall be of a type and design approved by the supervising Engineer. They 

shall be capable of transmitting vibration to the concrete at frequencies of not less 

than 4,500 impulses per minute. 

 

3. The intensity of vibration shall be as such as to visibly affect a mass of concrete of 

25 mm, slope over a radius of at least 50 centimeters. 

 

4. The Contractor shall provide a sufficient number of vibrators to properly compact 

each batch immediately after it is placed in the forms. 

 

5. Vibrations shall be applied at the point of deposit and in the area of freshly 

deposited concrete. The vibrator shall be inserted into and withdrawn from the 

concrete slowly and gradually. 

 

6. The vibration shall be sufficient duration and intensity to compact the concrete 

thoroughly but shall not be continued so as to cause segregation. Vibration shall 

not be continued at any one point to the extent that localized areas of grout are 

formed. 

 

7. Vibrators shall be thoroughly manipulated so as to work the concrete around the 

reinforcement and embedded fixtures and into the corners and angles of the 

forms. 

 

8. Application of vibrators shall be at points uniformly spaced and not farther apart 

than twice the radius over which the vibration is visibly affected. 

 

9. Vibration shall not be applied directly or through the reinforcement sections of 

layers of concrete which have hardened to a degree that the concrete ceases to 

be plastic under vibration. 

 

10. It shall not be used to make concrete flow in the form over distances so great as 

to cause segregation and vibration shall not be used to transport concrete. 

 

GRADATION OF AGGREGATES 

 

1. Fine and Coarse aggregates used in concrete, shall be tested in accordance with 

the requirements of the “Standard Specifications for Concrete Aggregates” ASTM 033-
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67m with a minimum frequency of one (1) set of 6 and one (1) set of 7 test per 

1,000 cubic meter source, as follows: 

 

2. At least one sample of fine and coarse aggregates used in concrete shall be tested 

in accordance with the requirements of the “Standard Specifications for Concrete 

Aggregates” ASTM 033-67 grading as follows: 

 

Coarse Aggregates 

 

Specific ………….. Grading 

Gravity …………... Soundness 

Absorption ………. Abrasion 

                Material finer than No. 200 sieve 

 

Fine Aggregates 

 

Grading ……………………Absorption 

Soundness………………….Organic Impurities 

Material Finer than No. 200 sieve 

Mortar strength, 7 days 

Specific Gravity 

 

Coarse Aggregates (percent passing) 

 

38 mm sieve ……… 100% 

25 mm sieve ……… 95-100 

13 mm sieve ……… 25-50 

No. 4 sieve ……….. 0-10 

No. 8 sieve ……….. 0-5 

 

Fine Aggregates (percent passing) 

 

9 mm sieve ….… 100% 

No. 1 sieve ….… 90-100 

No. 8 sieve ….… 80-95 

No. 16 sieve …... 50-85 

No. 30 sieve …... 30-70 

No. 50 sieve …... 10-45 

No. 100 sieve ….. 0-10 

 

3. Aggregates failing to meet these specifications, but which have been shown by 

approved laboratory tests to produce concrete of the required quality may be 

used where authorized by the Architect or Engineer. 

 

4. Aggregates shall be quarried or washed in fresh water and shall contain no more 

than one twentieth 1/20 of (1%) percent salt by weight. 
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STORAGE OF MATERIALS 

 

1. Portland Cement 

 

a) Cement delivered in bags shall be stored immediately upon receipt at the work 

site in a weather proof structure which shall be air tight as practicable with suitable 

wooden floors which shall be elevated above the ground at a distance sufficient 

enough to prevent the absorption of moisture. 

 

b) Bags shall have guaranteed constant cement content and shall be provided with 

proper labels showing the number of consignment and the date of site delivery. 

 

c) The bag shall be stacked close together to reduce circulation of air but should not 

be stacked against outside walls but in such a way that they will be easily accessible 

for inspection and testing and shall be used in the order of their delivery. 

 

d) Cement that has been in storage longer than six months will be tested by standard 

mortar tested or other tests as deemed necessary by the Owner to determine its 

suitability and such cement shall not be used without the express approval of the 

Owner. 

 

e) Bags shall not be stored to a height greater than two (2) meters. All cement must 

be free from lumps or evident for deterioration. 

 

f) Cement delivered in bulk shall be stored in properly designated elevated airtight 

and waterproofed silos or bins, provided at the Contractor’s expense. The silos 

shall be adequate in size to ensure continuity of work at all times. 

 

g) The site shall be kept perfectly dry. Bag cement shall be transported closed and 

effectively protected from weather by adequate coverings. Bulk cement shall be 

transported in closed container. 

 

2. Aggregates 

 

a) All aggregates shall be stored in bunkers provided with proper floors or tightly laid 

wood planes sheet metals, or other hard and clean surface. Fine and coarse 

aggregates of different sizes shall be stored in separate bunkers or piles in such a 

manner as to prevent aggregation, inclusion and contamination by dirt and other 

injurious foreign materials. 

 

b) Stockpiles of coarse aggregate shall be built in horizontal layers not exceeding 1.20 

meters in depth to minimize segregation. Should the coarse aggregate become 

segregated, it should be re-mixed to conform to the grading requirements given 

herein before. 
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3. Reinforcing Steel Bars 

 

Reinforcing steel bars shall be transported and stored at the site in such a way as 

to prevent damage or deterioration of the steel by rust or coating with grease, oil, 

dirt and other objectionable materials. Storage shall be in separate piles or racks 

so as to avoid confusion or loose of identification after bundle are broken. 

 

REBAR SPACING AND COVER 

 

1. Reinforcing Bars 

 

Reinforcing bars shall be fixed one to the other by means of adequate steel wire 

ties to form rigid reinforcement cages or nets. The reinforcement shall be fixed in 

the form by approved concrete distance blocks, space bars, links and stirrups, and 

all to be provided at the Contractor’s expense. Reinforcing bars shall be spaced 

according to the approved working drawings and the distance between bars shall 

not be less than those recommended in ACI-318. 

 

2. Concrete Cover 

 

The concrete to the gutter reinforcing bars shall be those recommended in ACI 

318, unless otherwise specifically indicated on the drawings. 

 

3. Anchorage Length 

 

Plain bars shall be provided with end hook unless otherwise specified. The lengths 

of the anchorage of reinforcing bars shall be at least those recommended in ACI 

318 

 

4. Splices 

 

Splices in bars shall be avoided as far as possible and shall be staggered in any 

one structural member. They shall conform to the recommendations in ACI 318. 

In no case shall splices be made at critical points of maximum stress. 

 

PATCHING 

 

1. Immediately after the forms have been removed and work has been examined by 

the Owner, and his permission given, all loose materials shall be removed. 

2. All holes, stone pockets and other surfaces which were in contact with forms 

treated with cement retarding materials shall be removed with wire brush or other 

approved method until a rough bonding surface of exposed aggregate is obtained. 

3. Any surface considered by the supervising Engineer to be insufficiently roughened 

shall be further roughened by an approved mechanical means. Surfaces shall be 

thoroughly washed down with water. 
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4. Honey combed and other defective areas must be chipped out to solid concrete, 

the edge cut as straight as possible and at right angles to the surface of slightly 

undercut to provide a key at the edge of the patch. 

5. Shallow patches may be filled with mortar similar to that used in the concrete. This 

should be placed in layers not more than 12 mm thick and each layer given a 

scratch finish to improve bond with the succeeding layer. 

 

CONSTRUCTION JOINTS 

 

1. Once started, concreting shall be continued without interruption and shall only be 

stopped at properly indicated and prepared construction joints. 

 

2. The position of construction joints shall be decided in advance so that the amount 

of concrete required to be placed at any one time does not exceed the capacity of 

the mixing plant. 

 

3. In all cases where the positions of construction joints have not been indicated on 

the drawings, they must be approved by the Architect or Engineer. 

 

4. Except where inclined joints are specified, all joints shall be formed to vertical or 

horizontal planes. Vertical joints shall be formed against a properly constructed 

stop-board. 

 

5. As a general rule, joints in columns shall be made as near as possible to a beam 

haunching and joint in beams and slabs shall be made at positions shown on the 

drawings. 

 

6. Construction joints shall be wire-brushed while the concrete is still green, 

roughened or hacked to expose the aggregate across the whole area of the joint. 

 

7. Before fresh concrete is placed, the roughened surface shall be swept clean of all 

loose materials, thoroughly wetted and covered with a 12 mm thick layer of mortar 

composed of cement and sand in the same ratio as the cement and sand in the 

concrete mix. 

 

8. Special care shall be taken to ensure that the first layer of fresh concrete is 

thoroughly rammed against the existing layer. 

 

9. The cost of all measures necessary to form construction joints, whether shown on 

the Drawings or not, shall be deemed to be included in the Contractor’s rates for 

concrete. 
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B. CONCRETE MASONRY 

 

GENERAL CONDITIONS 

The concrete masonry Contractor shall examine all drawings, specifications and all 

conditions that has relations and may affect his work and performance in the execution 

the Contract. 

 

Where any deviation on the Plans and Specifications is to be made, the Owner shall be 

notified and his written approval shall be obtained before proceeding with the work.  

 

SCOPE OF WORK 

 

The work covered by this Item shall include the following: 

 

1. Furnishing of all necessary materials, tools, equipment, labor, and appliances 

necessary to complete the execution of the concrete masonry work as shown on 

the drawings and herein specified. 

 

2. All preparations for masonry work necessary to receive and adjoin other work, 

including provisions for inserts and attachment as noted in the plans and 

specifications which shall be installed under the terms of work. 

 

3. Coordination with all other trades in laying out and execution of the concrete 

masonry work. Giving the work his personal supervision and keeping a competent 

foreman on the job at all times. 

 

4. Arranging for adequate bracing, forming and shoring required in conjunction with 

and in the course of constructing the concrete masonry although not provided for 

under other sections. 

 

5. Furnishing of all reinforcing steel for concrete masonry work and their placement 

including those not provided for under other sections but necessary for proper 

prosecution of the work. 

 

6. Arranging for the necessary storage space and protection for materials at the job 

site. 

 

7. Providing assistance and facilities for all inspections by the Owner or his 

authorized representatives as required in the course of execution of the work. 

 

8. Arranging for furnishing test specimens and samples of materials as may be 

required. 
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MATERIAL REQUIREMENTS 

 

The following materials to be used under this section of the specifications shall conform 

to the concrete masonry standards as indicated. 

 

1. Cement to conform with ASTM C-150 

2. Sand or fine aggregate shall be clear, sharp and well graded, and free from 

injurious amount of dust, lumps, shale, alkali, surface coatings and organic matter. 

 

3. Lime: Hydrated lime shall conform with ASTM C-207 

 

4. Quicklime shall conform with ASTM C-5 Specifications. Quicklime shall be slaked 

and then screened through a 16 mesh sleeve. 

 

5. After slaking, screening and before using, it shall be stored and protected for not 

less than 10 days. The resulting product shall weigh not less than 1330 kilogram 

per cubic meter. 

 

6. Hollow load bearing masonry units shall be type I Class A or B unit conforming 

with ASTM C-90-70 and the Philippine Bureau of Standard No. 15-2, series of 1979. 

 

7. Solid load bearing masonry units shall be class a units conforming to ASTM C-145. 

All load bearing masonry units shall have a minimum compressive strength of not 

less than 5.5 Mpa (800 psi) based on 5 individual units when tested in accordance 

with the methods set forth in ASTM C-140-70 or as tested by the Bureau of 

Research and Standard, DPWH. 

 

8. Masonry units shall have been cured for not less than 14 days if steamed-cured, 

or 28 days if air-cured when placed in the structure. 

 

CONCRETE HOLLOW BLOCKS 

 

1. For walls and partitions shown on the detailed drawings requiring concrete hollow 

blocks, the Contractor either uses of concrete or ceramic hollow blocks upon 

approval of the Architect or Engineer. 

 

2. The load bearing of hollow blocks shall have a minimum compressive strength of 

6.89 Mpa (1000 psi) computed from the average of five (5) units based on the 

average gross area, and a minimum of 5.41 Mpa (800 psi) for the individual unit 

respectively, all based on gross area. 

 

Visual Inspection 

 

All units shall be sound and free from cracks or other defects that would interfere with 

the proper placing of the unit or impair the strength or permanence of the construction. 
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Sampling of Specimen 

 

In sampling blocks for the strength, absorption and moisture content determination, ten 

(10) individual units shall be selected from each lot of 10,000 units or fraction thereof and 

20 individual units from each lot of more than 10,000 units. 

 

Sampling 

 

For lots of more than 10,000 units, 10 individual units shall be selected from each 50,000 

units or fraction thereof, contained in the lot. For non-bearing type of CHB, no sampling 

for test shall be required for less than 500 units to be used in the job. 

 

Testing 

 

Units shall be tested in accordance with the standard method of testing Masonry units of 

the American Society of Testing Materials ASTM designation C-140 and or by the Bureau 

of Materials and Quality Control, DPWH. No blocks shall be used unless results of tests 

are known and duly approved by the supervising Architect or Engineer. 

 

Reinforcement 

 

All units shall be laid with a mortar composed of one part Portland cement and three 

parts of sand. Reinforcement shall be done in accordance with the structural plans as to 

size, spacing and other requirements. 

 

MORTAR AND GROUT 

 

Cement to be used for mortar and grout shall be: Type 1, 2, 3 or type 4 Portland cement 

conforming to ASTM C-150 

 

1. Plastic cement shall have less than 12% of the total volume in approved types of 

plastic agents and shall conform to all the requirements for Portland cement per 

ASTM C-150, except the limitations in insoluble residue, air entrainment, and 

addition subsequent to calciration. 

 

2. Mortar shall be freshly prepared and uniformly mixed in the proportion of 1 part 

Portland cement ¼ part maximum line putty or hydrated lime, loose sand not less 

than 1-1/2 and not more than 3 times the sum of the volume of cement and lime 

used, and shall conform to ASTM C-270. 

 

3. Grout for pouring shall be of fluid consistency and mixed in the proportion by 

volume: 1 part Portland cement, 2-1/2 part minimum to 3 parts maximum damp 

loose sand where the grout space is less than 7.5 cm in its least dimension. 

 

4. Grout for pouring shall be fluid consistency and mixed in the ratio by volumes; 1 

part Portland cement, 2 parts minimum to 3 parts maximum damp loose sand, 2 
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parts coarse aggregate where the grout space is not more than 7.5 cm. in its least 

dimension. 

 

5. Grout for pumping shall be fluid consistency and shall have not less than 7 bags 

of cement in each cubic meter of grout. Not mix design shall be approved by the 

supervising Engineer. 

 

6. Fluid consistency shall mean; as fluid as possible for pouring without segregation 

of the constituent parts. 

 

7. Aggregate for mortar shall conform to ASTM C-144. 

 

8. Aggregate for grout shall conform to ASTM C-404 

 

ADMIXTURE 

 

1. The used of admixtures shall not be permitted in mortar or grout unless 

substantiating data is submitted to and approved by the supervising Architect or 

Engineer. 

 

2. The use of Admixtures shall not be permitted in mortar without reducing lime 

content 

 

3. Insert coloring pigments may be added but not to exceed 6% by weight of the 

cement. 

 

4. The use of uncontrolled fire clay, dirt and other deleterious materials is prohibited. 

 

5. Water to be used shall be fresh, clean and free from deleterious quantities of acids 

alkali and organic materials. 

 

REINFORCING STEEL 

 

1. The minimum requirements for deformed steel bars shall conform to ASTM A-305. 

 

2. Wire reinforcement shall also conform with ASTM A-82. 

 

3. Reinforcement shall be clean and free from loose, rust, scales and any coatings 

that will reduce bond. 

 

CONSTRUCTION 

 

1. Workmanship 

 

a) Masonry work shall not be started when the horizontal and vertical alignment of 

the foundation has a maximum total error of 25 mm OR 2.5 centimeters. 
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b) All masonry work shall be laid true to line, level, plumb and neat in accordance 

with the plans and to the satisfaction of the Owner. 

 

c) Units shall be cut accurately to fit all plumbing ducts, openings electrical works, 

etc. and all holes shall be neatly patched. 

 

d) Extra care shall be taken to prevent visible grout mortar stain. 

 

e) No construction supports shall be attached to the wall except where specifically 

permitted by the supervising Architect or Engineer. 

 

2. Masonry Unit 

 

a) Masonry unit shall be sound, dry, clean and free from cracks when placed in the 

structure. 

 

b) All masonry units shall be stored on the job and kept off the ground and protected 

from the elements of weather. 

 

c) Wetting the units shall not be permitted except when hot dry weather exists 

causing the units to be warm to the touch, and then the surface only may be 

wetted with a light fog spray. 

 

d) Proper masonry units shall be used to provide for all window, doors, bond beams, 

lintels, plasters, etc., with a minimum of unit cutting. 

 

e) Where a masonry unit cutting is necessary, all cuts shall be neat and true line. 

 

f) Mixing of Mortar and Grout Mortar shall be mixed by placing ½ of the water and 

sand in the operating mixer, then add the cement, lime and the remainder of the 

sand and water. 

 

g) Mortar should be re-tampered with water as required to maintain high plasticity. 

Re-tampering on mortar boards shall be done only by adding water within a basin 

formed with mortar and the mortar re-worked into the water. 

 

h) Any mortar which is unused after 1 – ½ hours from the initial mixing time shall not 

be used. 

 

i) After all ingredients are in the batch mixer, they shall be mechanically mixed for 

not less than 3 minutes. Hand mixing shall not be employed unless specifically 

approved. 
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3. Bonding 

 

Concrete masonry units shall be laid with the thicker edge of the core up to 

provide a wider mortar bed. 

 

a) Both face core and ends of all blocks should receive a full bed of mortar. 

  

b) Cross web should be mortared. 

 

c) For bonding masonry to the foundation, the top surface of the concrete 

foundation shall be clean with laitance removed and aggregate exposed before 

masonry construction can be started. 

d) Where no bond pattern is shown, the wall shall be laid up in straight, uniform 

coarse with regular running bond. 

 

e) Intersecting masonry walls and partitions shall be bounded by the use of steel 

ties at 60 centimeter on. 

 

4. Reinforcement 

 

When the foundation dowel does not line up with a vertical core, it shall not be 

sloped more than one horizontal in six vertical. 

 

a) Dowels shall be grouted into a core in vertical alignment, even though it is an 

adjacent cell to the vertical wall. 

 

b) Reinforcing bars shall be straight except for bends around corners and where 

bends or hooks are detailed the plans. 

 

c) Reinforcing steel shall be lapped 30 bar diameters minimum where spliced bars 

shall be separated by one bar diameter or wired together. 

 

d) Vertical bars shall be held in position at the top and bottom and at intervals not 

exceeding 192 diameter of the reinforcement. 

 

e) Horizontal reinforcing bars shall be laid on the webs of the units on continuous 

masonry courses, consisting of bond-beam or channel units, and shall be solidly 

grouted in place. 

 

f) Vertical reinforcing steel shall have a minimum clearance of 6 mm from the 

masonry, and not less than one bar diameter between bars. 

 

g) Wire reinforcement shall be completely embedded in mortar or grout. Joints with 

wire reinforcement shall be at least twice the thickness of the wire. 
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h) Wire reinforcement shall be lapped at least 16 cm. at slices and shall contain at 

least one cross wire of each piece of reinforcement in the lapped distance. 

 

5. Grouting 

 

 Reinforcing steel shall be secured in place and inspected before grouting starts. 

 

a) Mortar dropping should be kept out of the grout space. 

 

b) All grout shall be puddle or vibrated in place 

 

c) Vertical cells to be filled with grout shall have vertical alignment to maintain a 

continuous unobstructed core space. 

 

d) Cells containing reinforcement shall be solidly filled with grout and pours shall be 

stopped 3.8 centimeters below the top of a course to form a key at pour joints. 

 

e) Grouting of beams over openings shall be done in continuous operation. 

 

f) The tops of unfilled cell columns under a horizontal masonry beam shall be 

covered with metal latch or special units used to confine the front fill to the beam 

section. 

 

g) All bolts, anchors, or inserts in the wall shall be solidly grouted in place. 

 

h) Spaces around metal door frame and other built-in items shall be filled solidly with 

grout of mortar. 

 

REJECTION 

 

In case the shipment fails to conform to the specified requirements, the Contractor may 

sort it, and new specimen shall be selected by the Owner or his supervising Engineer from 

the retained lot and tested at the expense of the Contractor. In case the second set of 

specimens fails to conform to the test requirements, the entire lot shall be rejected. 

 

 

C. MASONRY FINISH 

 

CONSTRUCTION REQUIREMENTS 

 

1. Curing 

 

 The granolithic topping shall be cured at least 6 days before grinding or until such 

 time when it has set sufficiently hard to permit machine grinding or rubbing with 

 coarse sandstone grit without disclosing any surface aggregate. 

 



 

Page 138 of 451 

 

2. Surfacing 

 

a) After curing all granolithic topping, surfaces shall be wetted and grinded with 

electric grinding machine to a smooth and even surface. 

 

b) Where it is not possible to use electric grinding machine, surface shall be 

hard-rubbed manually using No. 24 abrasive grit stone rubbing after which 

a light grouting of white Portland cement paste of creamy consistency as the 

matrix used in the topping. 

 

c) Grout shall remain on the surface until the time of final grinding and 

cleaning. 

 

3. Finishing 

 

a) Allow at least 72 hours after the granolithic surface have been grouted before 

removing the grout coat, cleaning and fine stone grinding by electric grinding 

machine using no coarser than No. 80 abrasive grit. 

 

b) Final grinding or rubbing of granolithic marble surface shall remove 

scratches and produce a true plane surface of uniform color and texture 

without objectionable irregularities of any description as that of the 

approved samples. 

 

c) Cleaning, Waxing and Polishing. Upon completion of final grading or rubbing 

of granolithic marble the Contractor shall apply two coats of natural wax 

penetrating type. Surface shall be allowed to dry and polished. 

 

MEASUREMENT AND PAYMENT 

 

1. All granolithic marble finish indicated on the Plans and described herein shall be 

measured in square and lineal meter or part thereof for work completed and 

accepted to the satisfaction of the supervising Architect or Engineer. 

 

2. The quantified area determined in the preceding section and provided in the Bill 

of Quantities shall be paid for at the Unit Bid or Contract Unit Price 

 

 

(A) PEA GRAVEL WASHOUT FINISH 

 

GENERAL CONDITIONS 

 

The Contractor shall furnish all materials, equipment, labor, and tools required in 

undertaking the proper application of pea gravel washout finish as shown on the Plans 

and in accordance with this Specifications. 
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 A-1 MATERIAL REQUIREMENTS 

 

a) Pea-Gravel – pie-gravel specie shall be of well graded sizes consisting of 4 mm to 

8 mm round variation wash river gravel. 

 

b) Cement – Portland cement shall conform to the Specification requirements of 

Hydraulic Cement. Use only one brand of cement throughout the pea-gravel 

washout finish mix. 

 

A-2 CONSTRUCTION REQUIREMENTS 

 

a) All pea-gravel washout finish shall be done by men experienced and qualified to 

do this particular type of trade. 

 

b) The Contractor shall submit at least two (2) samples to the supervising Architect 

or Engineer for approval measuring 30 cm. x 30 cm. showing its color, texture and 

design patterns. 

 

1. Surface Preparation 

 

a) Walks, ramps, driveways and elsewhere indicated on the Plans as pea-gravel 

washout finish shall be properly sloped and rendered under bed. 

 

b) The under-bed mixture shall be spread to bring mortar under-bed to a level of 16 

mm below the finish floor line. 

 

c) For concrete masonry walls, columns, etc., the surface to be applied shall be first 

rendered a scratch coat and made true to plane, leveled plumbed and squared 

then allowed to cure for seven (7) days 

 

2. Mixture and Proportion 

 

a) Pea gravel washout mix shall consist of one part Portland cement and two parts 

pea-gravel measured by volume or a proportion equivalent to 1:2. 

 

b) Mixtures shall be in approved containers to ensure that the specified materials 

are controlled and accurately measured. Mixture measured by shovel or shovel 

counts will not be permitted. 

 

c) Unless specified otherwise, pea-gravel washout mix shall be in the proportion by 

volume in approved mixing machines or mortar boxes. 

 

d) The aggregates introduced and mixed in such a manner that the materials will be 

uniformly distributed throughout the mass. 
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e) A sufficient amount of water shall be added gradually and the mass further mixed 

until a mortar plasticity necessary for the purpose intended is obtained. 

 

f) Mortar boxes, pans, etc., where mixtures are mixed shall be kept clean and free 

from debris or dried mortar. 

 

3. Application 

 

a) Before work is started, the slope for drainage should be properly done and 

provided in the prepared under-bed. 

 

b) Concrete setting bed must be sufficiently rough and all loose particles or anything 

which will diminish bond shall be thoroughly cleaned off. 

 

c) The concrete under-bed must be kept wet for at least four (4) hours before the 

pea-gravel mix is applied. 

 

d) Pea-gravel mix shall be applied with pressure to obtain solid adhesion to the 

under-bed and setting bed. 

 

e) The finish surface shall be firmly, evenly, and monolithically applied. 

 

f) When the surface applied with pea-gravel mix has sufficiently set, the cement 

paste shall be removed by use of sponge or water spraying equipment used in this 

specially trade in order to expose the pea-gravel quarter face but still intact. 

 

4. Curing, Cleaning and Finishing 

 

As soon as possible as the pea-gravel are exposed to desire appearance the 

surface shall be covered with damp burlap other approved covers. At the proper 

time when surface are semi-dry and stable allowing the applied surface to cure. 

 

5. Protection 

 

a) For proper curing, keep the pea-gravel washed finish moistened for a period of at 

least seven (7) days by thoroughly wetting the surface three (3) times a day and 

protecting it from the strong rays of the sun with burlap or layer of sand. 

 

b) Upon completion of the work and the surface has completely seasoned, wash with 

clean water and brush thoroughly to produce a clean and sparkling appearance 

and protected until work has been accepted. 

 

A-3 METHOD OF MEASUREMENT 

 

All works done under this Item shall be measured in square meter or linear meter or part 

thereof for work completed and accepted to the satisfaction of the supervising Architect. 
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A-4 BASIS OF PAYMENT 

 

The quantity determined in the Method of Measurement shall be paid for at the unit price 

bid or contract unit price as stated in the Bill of Quantities, which price constitute full 

compensation including labor and materials, tools and incidentals to complete this item. 

 

 

(B) BUSH HAMMERED FINISH 

 

GENERAL CONDITIONS 

 

1. The Contractor shall furnish all materials, tools, plant, equipment and labor and 

other facilities and undertaking the proper application of Bush Hammered finish 

complete required as shown on the Plans and in accordance with this 

Specifications. 

 

2. The Contractor shall submit for approval samples of each applied finish 30 cm. x 

30 cm. of different shades to the Architect. Approved samples shall be kept for 

future reference. 

 

B-1 MATERIAL REQUIREMENTS 

 

1. Cement 

 

 Cement shall be ordinary gray Portland cement conforming to the specification 

 requirement for Hydraulic cement. One (1) brand of Portland cement shall be used 

 throughout the plaster mortar mix. 

 

2. Adobe Aggregate 

 

Adobe aggregate shall be crushed and pulverized to an approved graded size 

improving its mixing ability as coarse aggregate. 

 

B-2 CONSTRUCTION REQUIREMENTS 

 

1. Surface Preparation 

 

Wall surfaces to be rendered with bush hammered finish shall be scratching 

coated with plaster cement mortar and be made true to plane plumbed and 

squared. The scratch coat must be properly cured within seven days. 
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2. Adobe Mortar Mixture 

 

Adobe plaster shall be a mixture of Portland cement, crushed and pulverized 

graded adobe stones. It shall be uniformly mixed in the proportion by volume of 

one part Portland cement and two parts adobe aggregates or 1:2 proportions. 

 

3. Application 

 

a) Before any application work is commended, all wood moulds for horizontal and 

vertical groove joints shall be first established and set. The scratch coast has to be 

seasoned for 7 days 

 

b) Surfaces to be applied with adobe plaster mortar shall be thoroughly moistened 

with fog spray. 

 

c) Adobe plaster mortar shall be floated to a true and even surface. It may also be 

floated / troweled to a hard fluted surface with series of grooves also known as 

corduroy finish. 

 

d) As soon as the plastered surface is hard enough to react hammering, the surface 

by hammering with an ax or hatchet leaving or exposing the natural appearance 

of the aggregate composition of mortar mixture. 

 

4. Workmanship 

 

a) Bush hammered finish shall be level, plumbed squared and true to a tolerance of 

3 mm in 3.0 meters without caves, cracks, blisters, pits, crazing, discolorations, 

projection or other imperfections. 

 

b) Plastering work shall be formed carefully around angles, contours and cants. 

Special care shall be taken to prevent sagging and consequent dropping of 

applications. 

 

c) There shall be no junction marks in the finish where one day work adjoins another. 

 

5. Curing and Protection 

 

Upon completion of the work all surfaces shall be cleaned with steel brush and 

water to remove loose particles leaving the cleaned surfaces in its natural 

appearance. When cleaned surfaces dries spray a coat of water repellant. 

 

B-3 METHODS OF MEASUREMENT 

 

Bush hammered finish shall be measure in square meter area and linear meter actually 

done completed and accepted to the satisfaction of the supervising Architect. 
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B-4 BASIS OF PAYMENT 

 

The work quantified and determined in the preceding section or as provided in the Bill of 

Quantities shall be paid for at the Contract unit bid price which payment constitute full 

compensation including labor, materials and other incidentals necessary to complete this 

Item. 

 

 

(C) PEBBLE WASHOUT FINISH 

 

GENERAL CONDITIONS 

 

The Contractor shall furnish all materials, labor tools, and equipment required in 

undertaking proper application of pebble washout finish as shown on the Plans and in 

accordance with this Specifications. 

 

C-1 MATERIAL REQUIREMENTS 

 

a) Pebble 

 

Pebble shall be well graded stones sized ranging from No.4 to No. 10 rounded 

shape. 

 

b) Cement 

 

Cement shall be Portland type hydraulic cement gray or whit specie depending on 

the tone or color scheme approved. Colored cement shall be powder type 

pigmented used to the desired shade and color of finish. 

 

C-2 CONSTRUCTION REQUIREMENTS 

 

All pebble washout finish shall be done by men experienced and qualified to do this 

particular type of trade. The contractor shall submit at least two samples for each type of 

pebble washout finish to the Architect or Engineer for approval showing its color, texture 

and design patterns. 

 

1. Surface Preparation 

 

a) Surface to receive pebble washout finish shall be clean of all projection, dust, loose 

particles and foreign matters. 

 

b) It shall be thoroughly wetted with clean water before application of scratch coat 

mortar. When the surface has sufficiently set, scratch with hard broom. 
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2. Mixture 

 

a) Pebble finish mortar mixture shall consist of one part Portland cement and two 

parts pebble measured by volume or a proportion equivalent to 1:2 

 

b) Mixtures shall be in approved containers to ensure that the specified materials 

are controlled accurately measured. 

 

c) Mixtures measured by shovel or shovel counts will not be permitted. Unless 

specified otherwise, pebble washout mix shall be in the proportion by volume in 

approved mixing machines or mortar boxes. 

 

d) The aggregate introduced and mixed shall be in such a manner that the materials 

will be uniformly distributed throughout the mass. 

 

e) A sufficient amount of water shall be added gradually and the mass further mixed 

until a mortar plasticity necessary for the purpose intended is obtained. 

 

f) Mortar boxes, pans etc., where mixtures are mixed shall be keep clean and free 

from debris or dried mortar. 

 

3. Application 

 

a) Before any application work started, the Contractor shall established all wood 

molding for vertical and horizontal groove lines after the scratch coat has 

seasoned for seven days in the case of masonry wall or concrete columns, beams 

and parapets etc. 

 

b) In the case of finish flooring application and the like the slope of drainage shall be 

properly provided and design pattern properly placed. 

 

c) The proposed under-bed shall be done to a level of 16 mm below the finish floor 

line to accommodate the pebble washout mix. 

 

d) The prepared surface to receive the pebble washout mix shall be kept damp for 

at least 4 hours before the application work is started 

 

e) Pebble washout finish mix shall be applied with pressure to obtain solid adhesion 

to the prepared surface. The applied surface shall be firm, even and monolithically 

applied, then allowed to set initially. 

 

f) When the applied surface has initially set to withstand the removal of the cement 

paste, spray evenly by spray apparatus to washout the cement paste on the outer 

surface so that the pebbles are partly exposed or, 
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g) By means of paint brush of foam and water, or by means of spraying washing 

down the cement paste leaving the pebbles partially exposed in their natural 

texture appearance. 

 

4. Workmanship 

 

a) Pebble washout shall be leveled, plumbed, squared and true to line within a 

tolerance of 3 mm in 3.0 meters without caves cracks, blisters, pits, crazing, 

discoloration, projections or other imperfection. 

 

b) There shall be no visible junction marks in the finish surface where one day work 

adjoins another. 

 

c) Where required by the supervising Architect or Engineer, provide vertical and or 

horizontal groove joints. 

 

5. Curing and Protection  

 

a) When the pebble washout surface has finally set the surface shall be kept wet or 

moist for at least 6 days. 

 

b) After all other trade have been completed the pebbles washout finish surfaces 

shall be saturated with diluted hydrochloric acid and cleaned with steel brush 

 

c) Allow the clean surface to dry then apply a coat of silicon water repellant to protect 

the natural physical appearance of the pebble washout finish. 

 

C-3 MEASUREMENT AND PAYMENT 

 

1. Pebble washout finish shall be measure in square meters, lineal meters or part 

thereof for work actually completed and accepted to the satisfaction of the 

supervising Architect or Engineer. 

 

2. The work done under this Item as provided in the Bill of Quantities shall be paid 

for at the Contract Unit Bid which price and payments constitute full 

compensation including materials and labor and incidentals necessary to 

complete this Item. 

 

 

(D) CEMENT PLASTER 

 

GENERAL CONDITONS 

 

The Contractor shall furnish all cement plaster materials, labor, tools and equipment 

required in undertaking cement plaster finish as shown on the Plans and in accordance 

with this Specifications. 
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D-1 MATERIAL REQUIREMENTS 

 

Manufactured materials shall be delivered in the manufacturer’s original unbroken 

packages or containers which are labeled plainly with the manufacturer’s name and 

trademark. 

 

1. Cement. Cement shall be Portland Hydraulic Cement of any approved brand. 

 

2. Hydrated Lime shall conform with the requirements as defined in Hydraulic 

Cement of any approved brand. 

 

3. Fine Aggregates. Fine aggregates (sand) shall be clean, washed and sharp river 

sand, free from dirt, clay, organic matter or other deleterious substances 

 

Sand derived from crushed gravel or stone may be used with the supervising Architect or 

Engineer’s approval but in no case, shall such sand be derived from stone unsuitable for 

use as coarse aggregates. 

 

D-2 CONSTRUCTION REQUIREMENTS 

 

1. Mixture 

 

a) Mortar mixture for brown coat shall be freshly prepared and uniformly mixed in 

the proportion by volume of one part Portland Cement, three (3) parts sand and 

one fourth (1/4) part hydrated lime. 

 

b) Finish coat shall be pure Portland cement properly graded and mixed with water 

to approved consistency and plasticity. 

 

2. Surface Preparation 

 

a) After removal of forms, reinforced concrete surfaces shall be roughened to 

improve adhesion of the cement plaster. 

 

b) Surfaces to receive cement plaster shall be cleaned of all projections, dust, loose 

particles, grease and bond breakers. 

 

c) Before any application of brown coat is started, all surfaces that are to be 

plastered shall be wetted thoroughly with clean water to produce a uniformly 

moist condition. 

 

d) Brown coat mortar mix shall be applied with sufficient pressure starting from the 

lower portion of the surface to fill the grooved and to prevent air pockets in the 

reinforced concrete/masonry work and avoid mortar mix dropping. 
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e) The brown coat shall be lightly broomed or scratch before surface has properly 

set and allowed to cure. 

 

f) Finish coat shall not be applied until after the brown coat has seasoned for 7 days 

and corrective measures had been done by the Contractor on surfaces that are 

defective. 

 

g) Just before the application of the finish coat, the brown coat surface shall be evenly 

moistened with clean water. 

 

h) Finish coat shall be floated first to a true and even surface, and then troweled in a 

manner that will force mixture to penetrate into the brown coat. 

 

i) Surfaces applied with finish coat shall then be smooth with paper or foam in a 

vertical motion to remove trowel marks, checks and blemishes. 

 

j) All cement plaster finish shall be 10 mm thick minimum on vertical concrete and 

or masonry walls. 

 

 Wherever indicated on the Plans to be “Simulated Red Brick Finish, the Contractor 

 shall render brick design on plaster surface before brown coat had properly set 

and  then allowed to dry. 

 

 Cement shall not be directly applied to: 

 

a) Concrete or masonry surface that had been coated with bituminous 

compound and, 

 

b) Surface that had been painted or previously plastered. 

 

3. Workmanship 

 

a) Cement plaster finish shall be true to details and plumbed. Finish surface shall 

have no visible junction marks where one day’s work adjoins the other. 

 

b) Where directed by the Architect or Engineer or as shown on the Plans vertical and 

horizontal groove joints shall be 25 mm wide and 10 mm depth. 

 

D-3 MEASUREMENT AND PAYMENT 

 

1. All cement plaster finish shall be measured in square meters or part thereof for 

work actually completed in the building. 

 

2. The work quantified and determined as provided in the Bill of Quantities shall be 

paid for at the Contract Unit Price which price constitute full compensation 
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including labor, materials, tools and equipment and incidentals necessary to 

complete this Item. 

 

 

(E) PLAIN CEMENT PLASTER FINISH 

 

GENERAL CONDITIONS 

 

The Contractor shall furnish all materials, tools, equipment and labor required in 

undertaking the proper application of plain cement plaster finish as provided where 

plastering is noted the drawings and schedules. Plastering work shall be properly 

coordinated with the work of other trades. 

 

1. The work of other trades shall be adequately from damages during the plastering 

operations. Finishing work shall be protected with a covering of heavy craft, 

waterproof paper or other approved protective covering with lapped and sealed 

joints. 

 

2. Scaffolding shall be amply strong, well braced, tied securely and inspected 

regularly. Overloading of scaffolding will not be permitted. 

 

 

E-1 MATERIAL REQUIREMENTS 

 

1. Portland Cement shall conform with the standard specifications of the ASTM 1-

150, type-I, latest edition. 

 

2. Hydrated lime shall conform with the standard specification of the ASTM C-6, 

latest edition. 

 

3. Sand shall be hard, sharp, well washed, siliceous, clean and free from deleterious 

material. 

 

4. Water shall be fresh, clean and free from organic matter, acids and alkali. 

 

E-2 DELIVERY, STORAGE AND HANDLING 

 

Manufactured materials shall be delivered with unbroken packages or containers which 

are plainly labeled with the manufacturer’s name and brand. All cement materials shall 

be kept dry until ready for use. 

 

They shall be stored off ground, under cover and away from sweating walls and other 

damp surfaces. 
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E-3 MIXTURE 

 

1. Plaster materials, specified on a volume basis, shall be measured accurately in 

approved containers that will insure the specified proportion. 

 

2. Measuring materials with shovels or shovel count will not be permitted 

 

3. Mortar for brown coat shall be mixed in the proportion by volume of 1 part 

Portland cement 3 parts sand, an 1/4 part hydrated lime 

 

4. Mortar for finish coat shall be the same as specified for brown coats, except that 

the proportions of sand shall be increased to not more than 4 parts. 

 

E-4 APPLICATION 

 

1. All surfaces to receive plaster shall be cleaned of all projections, dust, loose 

particles, grease bond breakers and other foreign matter. 

 

2. Plaster shall not be applied directly to concrete of masonry surfaces that have 

been painted or previously plastered. 

 

3. Before the plastering work is started, masonry surfaces shall be wetted thoroughly 

with a fog spray of clean water to produce a uniformly moist condition. 

 

4. Brown coat – shall be applied with sufficient pressure to fill the grooves in hollow 

block or concrete to prevent air pockets and secure a good bond. 

 

5. The brown coat shall be lightly scratched and broomed. Each coat of cement 

plaster shall be kept moist for 48 hours after application and then allowed to dry. 

 

6. Finish coat – shall not be applied until after the brown coat has seasoned for 7 

days. 

 

a) Dust before the application of the finish coat. 

 

b) The brown coat shall again be evenly moistened with a fog spray 

 

c) The finish coat shall be floated first to a true and even surface then troweled 

in a manner that will force the sand particles down into the plaster. 

 

d) Plastered surfaces shall be smooth and free from rough areas, troweled 

marks, checks and blemishes. 

 

e) Thickness of the plaster shall be 10 mm (3/8”) to 12 mm (½”) on vertical 

concrete and on masonry 
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E-5 WORKMANSHIP 

 

Plaster work shall be finished level, plumb, square and true to line within a tolerance of 3 

mm (1/8”) in 3.00 meters without waves, cracks, blisters, pits, crazing, discolorations, 

projection and other imperfections. 

 

1. Plaster work shall be formed carefully around angles, contours, and well- up to 

screeds. 

 

2. Special care shall be taken to prevent sagging and consequent dropping of mortar 

during applications. 

 

3. There shall be no visible junction marks in the final coat where on day work adjoins 

the other. 

 

E-6 PATCHING, PAINTING AND CLEANING 

 

1. Upon completion of the building, and when directed, all loose, cracked, damage 

or defective parts shall be cut out and re-plastered in a satisfactory and approved 

workmanlike manner. 

 

2. All painting and patching of plastered surfaces and plaster work abutting or 

adjoining any other finish work, shall be done in a neat and workmanlike manner. 

 

3. Plaster drops or spatter shall be removed from all surfaces. Exposed plastered 

surfaces shall be left in a clean, unblemished condition ready to receive paint or 

other finish. 

 

4. After the work has done, all protective coverings of cement finishes shall be 

removed from the floors. All rubbish and debris shall be removed from the 

building. 

 

 

1.3.  STRUCTURAL STEEL 

 

SCOPE OF WORK 

 

The scope of work under this section consists of furnishing of all materials, labor, tools, 

equipment, and performance of all operations relative to the fabrication, delivery to site, 

erection and painting of structural steel trusses and purlins as shown on the plans. 

 

A. DESIGN CONDITIONS 

 

1. All structural work shall in accordance with AISC Specification for the Design, 

Fabrication and Erection of Structural and steel for buildings. 
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2. Materials , and parts necessary to complete each item through such work which is 

not shown or specified shall be included, such as miscellaneous bolts, anchor, 

supports, braces and connections etc. 

 

3. Shop drawings as well as erection drawings shall be prepared and submitted by 

the contractor to the supervising Architect or Engineer for approval before any 

fabrication is made. 

 

B. SHOP DRAWINGS 

 

1. Shop drawings giving complete information necessary for the fabrication of the 

component parts of the structure, including the location, type and size of all rivets, 

bolts and welds, shall clearly distinguish between shop and field rivets, bolts and 

welds. 

 

2. Shop drawings shall be made on conformly with the best modern practice and 

with due regard to speed and economy in fabrication and erection. 

 

C. MATERIALS 

 

1. All structural steel shapes and plates shall conform to ASTM A-36. 

 

2. Light-gauge Cold-formed Structural Steel shall conform to pertinent specifications 

of the American Iron and Steel Institute (AISI). 

 

3. Machine bolts shall conform to ASTM A-307. Each bolt shall be provided with 

standard nuts and washers. 

 

4. Anchor Bolts – shall conform to ASTM A-141. 

 

5. Cross Bracing with Turnbuckles shall conform to ASTM A-307. 

 

6. Welding Electrodes – shall conform to AWS A-5.1 or A-5.5, E 70 Electrodes. 

 

D. FABRICATION 

 

1. Field fabrication shall be kept to a minimum. And shop fabrication shall be 

employed to the greatest extent possible with members shop fabricated as 

practicable with a minimum requirement for field connections. 

 

2. Welding, shearing, gas cutting, chipping and all other works involved in the 

fabrication of structural steel shall be done with accuracy and of the highest 

quality of workmanship, within the allowable tolerance prescribed in the AISC 

specifications. 

 

E. WELDING 
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1. The technique, appearance and quality of welds and the method of correcting 

defective work shall conform to the applicable provisions of “Workmanship of the 

Standard Code for Welding in Building Construction of the American Welding Society” 

 

2. Welding of structural members in shop and on field, shall be done only by certified 

and experienced welder. 

 

3. Surfaces to be welded shall be free from loose side, rust, grease, paint and other 

foreign materials that will impair the soundness of the weld. 

 

4. Temporary weld and assembly attachments shall be kept to a minimum. All 

temporary attachment that are welded, shall be removed by a flame torch above 

the parent metal surface and ground to smooth surface by power grinding. 

 

5. Note shall be made on the Plans and on the shop drawings of those joints or 

groups of joints in which it is especially important for the welding sequence and 

technique of welding to be controlled carefully, to minimize welding under 

restraint, and to avoid undue distortion. 

 

6. Weld length called on the Plans and on the shop drawings shall be the net effective 

length. 

 

F. CONNECTION AND HOLES 

 

Connections shall be as shown in the drawings and shall develop the full capacity of the 

members. 

 

1. Surfaces or joints prepared for welded or high strength bolted connections shall 

comply with the cleanliness requirements of all joints surfaces and contact 

surfaces within friction types joints as specified in “Bolted parts” of the AUSC 

Specifications. 

 

2. Holes shall be punched or drilled at right angles to the surface of the metals and 

shall not be enlarged by burning. 

 

3. Holes shall be clean-cut without rugged edges. Outside burrs resulting from 

drilling or reaming operations shall be removed with a tool which reaches a 1.588 

mm level around the bolt holes. 

 

G. QUALITY CONTROL PROCEDURES 

 

1. Quality control shall be practiced by the Fabricator to assure high quality in the 

work. In addition to the Fabricator’s quality control procedures, materials and 

workmanship shall be subject to Inspection by qualified inspectors representing 

the Owner. 
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2. Fabricator shall cooperate harmoniously with the inspector to avoid interpretation 

in the work, when correction will be needed. 

 

H. REJECTION 

 

1. Materials or workmanship not in reasonable conformance with the provisions of 

this Specification shall be rejected at any time during the progress of the work. 

 

2. The Fabricator shall receive of all reports made by the Inspector authorized by the 

Owner and/or his supervising Architect or Engineer. 

 

I. ERECTION 

 

1. The steel structures shall be erected plumb and true to line and grade. Bracings 

and supports shall be introduced whenever necessary to take care of all the loads 

to which the structure may be subjected. Such bracings shall be left in place as 

long as may be required for safety. 

2.  

3. Base plates and bearing plates shall be supported on steel wedges until the 

supported members shall have been aligned and plumb, following which the 

entire bearing are shall be grouted solid with non-shrink cement. 

 

J. MARKING 

 

1. Shop fabricated members shall be marked prior to delivery to facilitate the 

erection of the members. 

 

2. Markings shall be listed and given description and copies of which shall be 

furnished to the Owner. 

 

3. Markings shall be neatly painted on the members with a distinctive color of 

enamel paint. 

 

K. SHOP PAINTING 

 

1. Steel works to be encased in concrete shall not be painted. All other steel works 

shall be given one coat of shop paint of red lead primer, applied thoroughly and 

evenly to dry surfaces, which have been cleaned, by brush, spray roller coating, 

floor coating or dipping at the selection of the Fabricator. 

 

2. Steel work prior to painting and after inspection and approval shall be cleaned of 

loose mil scale, loose rust, weld slag or flux deposit, dirt and other foreign 

materials. 
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3. Oil and grease shall be removed by solvent. Parts of the steel work which shall be 

fielded, welded or connected shall not be painted. All steel work specified to have 

no shop paint shall likewise be thoroughly cleaned. 

 

L. FIELD PAINTING 

 

All the steel work after complete erection, shall be field painted with the type and color 

specified in the section of painting of this Specifications. Painting shall not be done on 

any steel surface that is thoroughly clean and dry. 
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1.4. ROOFFING WORKS 

 

CORRUGATED METAL ROOFING 

PRE-PAINTED METAL SHEET 

 

SCOPE OF WORK 

 

This Item consist of furnishing all pre-painted metal sheet materials, tools and 

equipment, plant including labor required in undertaking the proper installation and 

complete as shown on the Plans and in accordance with the Specifications. 

 

A. MATERIAL REQUIREMENTS 

 

All Pre-Painted metal sheet and roofing accessories shall be oven baked painted true to 

profiles indicated on the Plans. 

 

Pre-painted roofing sheets shall be fabricated from cold rolled galvanized iron sheets 

specially tempered steel for extra strength and durability. It shall conform to the material 

requirements defined in PNS 67:1985. 

 

Profile section in identifying the architectural moulded rib to be used is: Regular 

corrugated Quad-rib, Tri-wave, Rig-wide, Twin rib, etc. Desired color shall be subject to 

the approval of the Architect. 

 

1. Gutters, valleys, Flashings, Hips and Ridge roll shall be fabricated from gauge 24 

(6 mm) thick cold rolled plain galvanized iron sheets specially tempered steel. 

Profile section shall be as indicated on the Plans. 

 

2. Fastening hardware shall be of galvanized iron straps and rivets. G.I. straps are of 

.50 mm thick x 16 mm gauge 26 and standard G.I. rivets. 

 

3. Base metal thickness shall correspond to the following gauge designation 

available locally as follows: 

 

Base Metal Thickness     Designated Gauge 

 

.40 mm thick             Gauge 28 

.50 mm thick             Gauge 26 

.60 mm thick             Gauge 24 

.80 mm thick             Gauge 22 
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Length of roof sheets available in cut from 5 feet to 12’) long. Long span length up to 8 

meters. Special length by arrangements. 

 

B. CONSTRUCTION REQUIREMENTS 

 

1. Before any installation begins, the Contractor shall ascertain that the top face of 

the purlins is in proper alignment. 

 

2. Correct the alignment as necessary in order to have the top faces of the purlins 

on an even plane. 

 

3. Sheets shall be handled carefully to prevent damage to the paint coating. Lift all 

sheets or sheet packs on to the roof frame with the overlapping down-turned edge 

facing towards the side of the roof where installation will commence, otherwise 

the sheets will have to be turned end to end during installation. 

 

4. Start roofing installation by placing the first sheet in position with the down turned 

edge in line with other building elements and fastened to supports as 

recommended. 

 

5. Place the down-turned edge of the next sheet over the edge of the first sheet, to 

provide side lap and hold the side lap firmly in place. Continue the same procedure 

for the subsequent sheets until the whole roofing area is covered and or adopt 

installation procedure provided in the instruction manual for each type of molded 

rib profile. 

 

6. For walling applications follow the procedure for roofing but allow a minimum end 

lap of 10 cm. for vertical walling. 

 

7. End Lap. In case handling or transport consideration requires to use two or more 

end lapped sheets to provide full length coverage for the roof run, install each line 

of sheets from bottom to top or from eave line apex roof framing. Provide 15 cm. 

minimum end lap. 

 

8. Anchorage. Pre-painted steel roofing sheets shall be fastened to the wood purlins 

with standard length G.I. straps and rivets. 

 

9. For Steel Frame up to 4.5 mm thick, use self-drilling screw No.12 by 4.0 cm long 

hexagonal head with neoprene washer. 

 

10. For Steel Support up to 5 mm thick or more, use threaded cutting screw No. 12 by 

4.0 cm long hexagonal head with neoprene washer. 

 

11. For side lap fastener use self drills screw No. 10 by 1.6 cm. long hexagonal head 

with neoprene washer. 
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12. Valley fastened to lumber and for walling, use self drilling wood screw No. 12 by 

2.5 cm. long hexagonal head with neoprene washer. 

 

13. Valley fastened to steel supports, use self drilling screws, hexagonal head with 

neoprene washer, drill size is 5 mm diameter. 

 

14. In cutting pre-painted steel sheets to place the exposed color side down, cutting 

shall be carried out on the ground and not over the top of other painted roofing 

product. 

 

15. Power cutting or drilling to be done or carried pot on pre-painted products already 

installed or laid in position, the area around holes or cuts shall be masked to shield 

the paint from hot fillings. 

 

16. Storage and Protection. Pre-painted steel roofing, walling products and 

accessories should be delivered to the job site in strapped bundles. 

 

17. Sheets and or bundles shall be neatly stacked in the ground and if left in the open 

it shall be protected by covering the stack materials with loose tarpaulin. 

 

C. MEASUREMENT AND PAYMENT 

 

1. The work done under this item shall be measured by actual are covered or 

installed with pre-painted steel roofing and or walling in square meters and 

accepted to the satisfaction of the Architect or Engineer. 

 

2. The area of pre-painted steel roofing and or walling in square meters shall be paid 

for at the Unit Bid Price or contract unit price which payment shall constitute full 

payment including labor, materials, tools and incidentals necessary to complete 

the work. 

 

 

CLAY ROOF TILES 

 

SCOPE OF WORK 

 

This Item consist of furnishing all plant, labor tools, equipment and clay roof tiles required 

to complete the roofing as shown on the Plans in accordance with this Specifications. 

 

A. MATERIAL REQUIREMENTS 

 

1. Clay Roof Tiles 

 

 Clay tiles shall be manufactured from red clay specie molded to custom pile 

patterns. It  shall be kiln dried to improve natural aesthetic appearance and resistance 
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to erosion and  withstand any climate condition in the tropics. Where required and 

indicated to be glazed,  color shall be approved by the Architect. 

 

2. Sheating 

 

a) Corrugated G. I. sub-roofing shall be 0.5 mm thick long span. Plywood sheating 

when used instead of G.I. shall be 12 mm thick marine plywood treated with two 

piles of felt paper asphalt impregnated. 

 

b) Wood Batten shall be 2.5 cm. x 5.0 cm. pressure treated lumber properly laid to fit 

clay roof tiles and accessories as indicated on the Plans. 

 

c) Fasteners shall be non-corrosive materials. Nails shall have large head sufficient 

length to give 19 mm penetration on wood batten and # 16 tie wires to be copper 

or brass as the case may be. 

 

B. CONSTRUCTION REQUIREMENTS 

 

1. Before the work is started, the Contractor shall secure approved roof framing Plan 

and determine or evaluate actual site condition. 

 

2. In case modification is necessary, the Contractor shall submit shop drawings to 

the supervising Architect or Engineer. 

 

3. Batten roof shall be installed in straight lines, level squared and firm. It may rest 

on sheeting and anchored rigidly by means of galvanized iron straps gauge 24 

thick riveted on sheating, or nailed on top chord or jack rafter when it rests on 

plywood sheating. 

 

4. The top chord or jack rafter shall have at least a minimum roof pitch of 25 degrees. 

 

5. Plywood sheating shall be overlaid with two piles of felt paper, asphalt 

impregnated to control moisture. The batten shall be spaced to fit the clay roof 

tiles and accessories. 

 

6. Gutter and valleys shall be set in place before wood battens are installed. Use 

gauge 24 plain galvanized iron sheet molded true to profile section indicated on 

the plans or as directed by the supervising Architect or Engineer. 

 

7. For clay tiles on concrete roof slab provide and install pressure treated lumber 25 

mm x 50 mm or metal strips properly aligned, level squared and firm. 

 

8. Apply waterproofing on the slab surface to control moisture by cold process. 

 

9. Laying of tiles shall start at the lower layer from right to left. See to it that the left 

anchorage of tile is placed near or close to hip truss as much as possible. 
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10. Continue to the next layer of clay roof tiles following the same procedure 

 

11. After all clay roof tiles are laid out, mark the clay roof tiles at hips and valleys which 

are to be cut using straight edge or string as guide. 

 

12. Where tiles join a hip stringer, provide waterproof elastic cement. Cement hip roll 

and ridge in lap and fasten with nails or tie wires as specified. 

 

13. Fill voids at hip starters and ridge ends with mortar, color to match the tile. 

 

14. Remove all debris and clean roof are for service. 

 

C. METHODS OD MEASUREMENT 

 

This item shall be measured by actual roof area laid with clay roof tiles and accessories 

in square meters or part thereof, for work completed and accepted to the satisfaction of 

the Architect. 

 

D. BASIS OF PAYMENT 

 

The accepted work quantified and provided in the Bill of Quantities shall be paid for at 

the Unit Bid Price which constitute full payment for furnishing all materials, labor, tools, 

equipment and other incidentals necessary to complete this item.  

 

 

ROOF DRAINAGE 

 

SCOPE OF WORK 

 

This Item shall consist if furnishing all items, articles plant equipment, labor and materials 

and performing all methods necessary or required for the complete installation of all roof 

drains with strainers in accordance with all applicable drawings as shown on the 

approved plans and the provisions of this Specifications 

 

A. GENERAL CONDITIONS 

 

1. Performing all operations or methods necessary and required for the complete 

installation of all Roof Drains with strainers, including connections to downspout, 

in accordance with all applicable drawings and details, and subject to the terms 

and conditions of the contract. 

 

2. Should there be any conflict between the sizes of roof drains and downspout, the 

size of the latter shall govern. 

 



 

Page 160 of 451 

 

3. The size of any roof drain with strainer shall follow the diameter of the 

corresponding roof leader or downspout to be installed. 

 

B. CONSTRUCTION REQUIREMENTS 

 

1. Drainage 

 

a) The contractor shall provide, fit or install all necessary drains with strainers where 

so shown or indicated on plans and or where the supervising Engineer directs. 

 

b) Each drain with strainers shall fit the size of the corresponding downspouts or 

conductor over which is to be installed and in accordance with the following 

schedule. 

 

c) Over each downspouts of cast iron body lacquer finish low “Dome” roof drain 

(rough brass strainer) 45 threaded outlet or side outlet respectively, secured to 

caming ring by screws. 

 

2. Drain and Over flow Pipes  

 

a) Concrete roof gutters or any other work which catches drains or collect rain water 

shall be provided with adequate drain overflow, pipes, one inch in diameter pipe 

spaced at 2.00 meters on centers and or as specified. 

 

b) Weep holes, where so indicated on plans, of the size and spacing shown, shall be 

provided by the contractor to allow the free flow of water to drain from one level 

over lower level or to outside all in accordance with the detailed drawings. 

 

3. Downspout 

 

a) All conductors or downspout encased in concrete unless otherwise shown in 

drawings shall be PVc pipe as specified in plans. Size of downspout shall be as 

shown or indicated on plans. 

 

b) Downspout of all floor drains indicated on reinforced concrete gutters shall be 75 

mm in diameter except where specified other use and each shall branch from the 

adjacent main downspout if any as shown on plans. 

 

c) Any drain with strainers of approved quality, locally made, in accordance with full 

size details may be substituted subject to the written approval of the supervising 

Architect or Engineer. 

 

d) Should the series and type number specified herein be not suitable to a particular 

location due to concrete space limitations, any adaptation of the series specified 

of the same size, body material and finish may be substituted, subject to the 

approval of the supervising Architect or Engineer. 



 

Page 161 of 451 

 

 

e) Any other drain shown but not specified herein and necessary to leave the work 

complete, shall be provided and installed by the contractor suitable to the service 

required and fitted to the concrete limitations at the point of installation, based 

on or similar as specified herein or as directed by the supervising Architect or 

Engineer. 

 

C. MEASUREMENT AND PAYMENT 

 

1. All roof drains strainers actually installed shall be measured and determined by 

the number of pieces or units ready for service as provided in the Bill of Quantities 

accepted to the satisfaction of the supervising Architect or Engineer. 

 

2. The Item measured and determined shall be paid for at the Unit Bid Price which 

payment constitute full compensation of materials, labor and incidentals 

necessary to complete this Item. 
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1.5.  WATERPROOFING 

 

SCOPE OF WORK 

 

This Item shall consist of furnishing all materials, labor, tools, equipment, plant and other 

facilities required as shown on the Plans and undertaking the proper application of 

integral and membrane waterproofing complete in accordance with this Specifications. 

 

A. MATERIAL REQUIREMENTS 

 

1. Integral Waterproofing 

 

Integral waterproofing compound shall be cementitious powder pre-mix 

admixture or water base surface coat conforming with the standard Specifications 

set by the Bureau of Product Standards, Department of Trade and Industry. 

 

2. Membrane Waterproofing 

 

 Membrane waterproofing shall be Osmo-seal powder; Liquid Elastomeric or 

Epoxy  Solvent less waterproofing compound formulated for extra flexibility and 

resiliency to  give lasting waterproof effect. 

 

B. CONSTRUCTION REQUIREMENTS 

 

1. Concrete mixture for decks, balconies, toilet and bathrooms, gutters, parapets, 

canopies and other areas indicated on the Plans to be integrally waterproofed 

shall be blended with integral waterproofing compound. 

 

2. Only a minimum quantity of clean water shall be used in the concrete mixture to 

be sufficiently plastic and to obtain enough workability in placing concrete. 

 

3. Concrete surface to be applied with membrane waterproofing shall have been 

integrally waterproofed, thoroughly set, dry, clean and free from foreign matters. 

 

4. Surface shall be topped and plastered with double strength integral waterproofing 

compound pre-mix admixture of screened mixture: 1 part Portland cement, 3 

parts clean and sharp sand and 2 packages integral waterproofing compound 

steel trowelled to smooth surface finish. 

 

5. Concrete slab shall be properly graded to drain rainwater. A minimum pitch of 1 

percent is satisfactory to drain water freely into the drain lines. 

 

6. Drainage connection and weep-holes shall be set up to permit the free flow of 

water. 

 



 

Page 163 of 451 

 

7. Any expansion and contraction joints shall be cleaned, primed, fitted with a 

backing rod and caulked with sealant. 

 

8. Prepared surfaces shall be cured and kept wet by sprinkling water at regular 

intervals for a period of at least 3 days when smooth surface finish have actually 

set. 

 

9. Allow cured surfaces to dry and remove all dust, dirt, debris and oil. 

 

10. All lose areas shall be refitted and well secured. Repair cracks, breaks and open 

seams. Where required or as directed in the membrane waterproofing product 

instruction manual, prepared surface shall be prime coated. 

 

C. APPLICATION PROCEDURES 

 

1. Prior to application, concrete surface shall be sound and cured without the use of 

curing compound. 

 

2. Apply a coat of neutralizer to remove oil, dirt, and other contaminants. 

 

3. Apply a coat of concrete primer on surfaces to be installed with membrane self-

sealing type when required or as directed in the product instruction manual. 

 

4. Stir thoroughly each container of membrane waterproofing before use. 

 

5. Apply a coat of membrane waterproofing by brush, airless spray, notched trowel, 

squeegee or roller preferably 15 to 20 mils maximum thickness of wet coat. 

 

6. Three applications is recommended and each coat is allowed a minimum of 24 

hours curing time between each coat or as recommended in the product 

manufacturer’s instruction manual. 

 

7. Application of membrane waterproofing coat should not commence unless the 

ambient temperature is 4.440 C or higher and shall not proceed during inclement 

weather condition. 

 

8. The waterproofing compound is combustible. Extra care shall be observed by 

persons having skin sensitiveness to wear protective gloves while applying. 
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D. PROTECTION OF MEMBRANE WATERPROOFING SURFACES 

 

1. To have a bond between the membrane waterproofing and the slab, concrete 

topping shall be placed as the membrane dries after 48 hours of application. 

 

2. If a bond is not required, the membrane shall be protected with asphalt asbestos 

board or asphalt felt paper until such time as topping and concrete covering is 

applied. 

 

3. Prior topping or placing concrete cover, inspect the membrane for any damage 

and repair work as required. 

 

4. Exposed membrane surfaces at basement shall be covered and protected by 

installing tightly butted asphalt impregnated protection boards with a minimum 

thickness of 6 mm and 12 m on all horizontal areas. 

 

5. Use asphalt impregnated joint boards along all walls and cove areas. 

 

E. MEASUREMENT AND PAYMENT 

 

1. Integral and membrane waterproofing works rendered under this Item shall be 

measured in square meters for areas actually waterproofed as provided in the Bill 

of Quantities and accepted to the Owner satisfaction. 

 

2. The areas provided with integral and membrane waterproofing measured in 

accordance with the preceding section shall be paid for at the Unit Bid Price which 

price and payment constitute full compensation for furnishing all materials, tools 

equipment, labor and incidentals necessary to complete this Item. 
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2. ARCHITECTURAL WORKS 

 

2.1 CARPENTRY AND JOINERY WORKS 

 

SCOPE OF WORK 

 

The work to be done under this Item consist of furnishing all required materials, 

fabricated woodwork, tools, equipment and labor and performing all operations 

necessary for the satisfactory completion of all carpentry and joinery works in strict 

accord with applicable drawings, details and these Specifications. 

 

A. MATERIAL REQUIREMENTS 

 

1. Lumber 

 

Lumber of the different species herein specified for the various parts of the 

structure shall be well seasoned, sawn straight sun-dried or kiln-dried and free 

from defects such as loose and unsound knots, pitch, pockets, sapwood, cracks 

and other imperfections  impairing its strength, durability and appearance. 

 

2. Grades of Lumber and Usage 

 

a) Stress grade lumber is seasoned, close-grained and high quality lumber of the 

specified specie, free from defects and suitable for sustaining heavy load. 

 

b) Stress grade limber shall be used for wooden structural members subject to heavy 

loads, and for sub-floor framing imbedded or in contact with concrete and 

masonry. 

 

c) Select grade lumber of the specified specie is generally of high quality of good 

appearance, without waste due to defects and suitable also for natural finish. 

 

d) Select grade lumber shall be used for flooring, sidings, fascia and base boards, 

trims, molding, millwork, railings, stairs, cabinet work, shelves, doors, windows 

and frame of openings. 

 

e) Common grade lumber has minimum tight medium knot not larger than 25 mm 

in diameter, with minimal imperfections, without sapwood, without decay, insect 

holes, and suitable for use with some waste due to minor defects and suitable also 

for paint finish. 

 

f) Common grade lumber shall be used for light framework for walls and partitions, 

ceiling joists and nailers. 
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3. Lumber Species and Usage 

 

 Unless otherwise specified on the Plans, the following lumber species shall be 

used as  indicated: 

 

a) Yacal (stress grade) for structural member such as posts, girders, girts, sleeper 

door and window frames set or in contact with concrete or masonry. 

 

b) Guijo (select grade) for door and window frames set in wooden framework, for 

stair, for roof framing supporting ceramic or cement tiles, for floors and other 

wooden structural parts. 

 

c) Apitong (common grade) for roof framing supporting light roofing materials 

such as galvanized iron, aluminum or asbestos sheet, for wall framing, ceiling 

joists, hangers and nailers. 

 

d) Tanguile (select grade) for doors and windows, fascia and base boards, trims, 

mouldings, mill work, railings, stairs, cabinet work, shelves, floorings and 

sidings. 

 

e) Narra (select grade) for stair railings, flooring boards, cabinet, work millwork, 

doors and windows when indicated as such in the plans. 

 

f) Dao (selected grade) for parts of the structure as enumerated or when 

indicated in the plan. 

 

4. Moisture Content 

 

a) Rough Lumber for framing and siding boards shall be air-dried or sun-dried such 

that its moisture content shall not exceed 22 percent. 

 

b) Dressed lumber for exterior and interior finishing for doors and windows, 

millwork, cabinet work and flooring boards shall be kiln dried having no moisture 

content in excess of 14 percent at the time of its installation. 

 

5. Substitution in Lumber Specie 

 

a) Any lumber equally good for purpose intended may be substituted for the 

specified kind subject to the prior approval of the supervising Architect or 

Engineer. Provided that the substitution shall be have equal or better specie 

acceptable to the supervising Architect. 
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b) In case of substitution with better specie, no additional cost therefore shall be 

allowed to the Contractor. 

 

6. Plywood 

 

Plywood shall be of good grade and made of laminated wood strips bonded 

together with water resistant resin glue. 

 

a) The laminated glue core shall be finished both faces with select grade tan 

guile, red lauan veneers or equivalent not less than 2mm thick, similarly 

bonded to the core. 

 

b) The plywood of not less than 19 mm thick shall be free from defects such as 

split in veneer, buckling or warping and shall conform to the requirements of 

the Philippine Trade Standard 631-02 

 

c) Thickness of a single layer of laminae shall not be less than 2m. The laminae 

shall be superimposed in layers with grains crossing at right angles in 

successive layers to produce stiffness. 

 

d) The face veneers shall be rotary cut from selected grade timber. The laminae 

and face veneers shall be bonded with water resistant resin glue, hot pressed 

and pressure treated. 

 

e) Ordinary tan guile, red lauan, palosapis, or equivalent grade with good quality 

face veneers, 6 mm thick shall be used for double walling and ceiling not 

exposed to moisture. 

 

f) Waterproof or marine plywood shall be used for ceiling exposed to moisture 

such as at toilets and eaves, and ceiling to be finished with acrytex. 

 

7. Lawanit or Hardiflex 

 

a) Lawanit or Hardiflex when required in the plan shall be 6 mm and 8 mm thick 

respectively, tempered or oil impregnated for moisture/ water resistance. 

 

b) Texture of Lawanit or Hardiflex shall be subject to the approval of the supervising 

Architect or Engineer. 

 

8. Materials Other than Lumber 

 

a) Plastic Sheet 

 

When required for counter top, plastic sheet such as Formica shall not be less than 

1.50 mm thick and shall have hard, durable and glossy surface resistant to stain, 
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abrasion and  . Color and design shall be as selected from the manufacturer’s 

standard and approval by  the supervising Architect or Engineer. 

 

b) Glue 

 

Shall be from water resistant resins which, upon hardening, shall not dissolve nor 

lose its bond or holding power even when soaked with water for extended period. 

Glue in powder form shall be sealed container shall be without evidence of 

lumping or deterioration in quality. 

 

c) Fasteners 

 

 Nails screw; bolts and straps shall be provided and used where suitable for fixing 

 carpentry and joinery works. All fasteners shall be brand new and of adequate size 

to  ensure rigidity of connections. 

 

Nails of adequate size shall be steel wire, diamond-pointed, ribbed shank and bright 

finish. 

 

Screw of adequate size shall be cadmium or brass plated steel with slotted head. 

 

Lag Screw of adequate size, for anchoring heavy timber framing in concrete or masonry, 

shall be galvanized steel. 

 

Bolts and nuts shall be of steel having a yield point of not less than 245 Mpa. Bolts shall 

have square heads and provided with standard flat steel washers and hexagonal nuts 

and provided with standard flat steel washers and hexagonal nuts. 

 

Threads shall conform to American coarse thread series. The threaded portion shall be 

long enough such that the nut can be tightened against the bolted members without any 

need for blocking. 

 

Wrought Iron Straps or Angles, when required in conjunction with bolts or lag screws 

to provide proper anchorage shall be of the shape and size shown on Plans. 

 

B. CONSTRUCTION REQUIREMENTS 

 

1. Quality of Materials 

 

All materials to be incorporated in the carpentry and joinery works shall be of 

approved quality as specified. Before using all materials shall have been inspected 

and accepted by the supervising Architect or Engineer. 
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2. Storage and Protection of Materials 

 

a) Lumber and other materials shall be protected from dampness during and 

after delivery at the site. 

 

b) Materials shall be delivered well in advance of actual need and in adequate 

quantity to preclude delay in the work. 

c) Lumber shall be piled in orderly stack at least 15.0 cm. above the ground and 

at sheltered place where it will be of least obstruction to work. 

 

3. Shop Drawing 

 

 Complete Shop Drawings with essential dimensions and details of construction, 

as may  be required by the supervising Architect or Engineer in connection with 

carpentry and  joinery work, shall be submitted for approval before proceeding 

with the work. 

 

4. Rough Carpentry 

 

 Rough carpentry covers timber structural framing for roof, flooring, siding, 

partition and  ceiling. 

 

a) Framing shall be stress grade or common grade lumber of the specie specified. 

Rough carpentry shall be done true to lines, levels and dimensions. It shall be 

squared, aligned, plumbed and well fitted at joints 

 

b) Trusses and other roof framing shall be assembled, fitted and set to exact 

location and slope indicated on the Plans. 

 

c) Fasteners, connectors and anchors of appropriate type, size and number shall 

be provided and fitted where necessary. 

 

d) Members damaged by such cutting or boring shall be reinforced by means of 

specifically formed and approved steel plates or shapes. Otherwise, damaged 

structural members shall be remove and replaced to the satisfaction of the 

Architect or Engineer. 

 

e) Timber framing in contact with concrete or masonry shall be treated with 

termite proofing solution and after drying coated with bituminous paint. 

 

5. Finished Carpentry 

 

 Finished carpentry covers work on flooring, siding and ceiling boards, stairs, 

cabinets,  fabricated woodwork, millwork and trims. 
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a) Framing lumber shall be select grade, free from defects and where exposed in 

finished work, shall be selected for color and grain. 

 

b) Joints of framing shall be tenoned, mortised or doweled where suitable, closely 

fitted and secured with water resistant resin glue. Exterior joints shall be 

mitered and interior angles coped. 

 

c) Panels shall be fitted to allow for construction or expansion and insure that 

the panels remain in place without warping, splitting and opening of joints. 

d) Exposed edges of plywood or plywood for cabinets shall provided with 

selected grade hardwood strips, rabbetted as necessary, glued in place and 

secured with finishing nail. To prevent splitting, hardwood for trims shall be 

drilled before fastening with nails or screws. 

 

e) Fabricated woodwork shall be done preferably at the shop. It shall be done 

true to details and profiles indicated on the Plans. 

 

f) Where set against concrete or masonry, woodwork shall be installed after 

curing is completed. 

 

g) Exposed wood surfaces shall be free from disfiguring defects such as raised 

grains, stains, uneven planning, sanding, tool marks and scratches. 

 

h) Exposed surfaces shall be machine or hand sanded to an even smooth surface, 

ready for finish. 

 

6. Fasteners 

 

a) Nails shall not be driven closer together than one half their length unless driven 

in bored holes, or closer to the edge of the timber than one quarter their length. 

 

b) Nails shall penetrate by at least half their length into the timber farthest from the 

head. End distance, edge distance and spacing of nails shall be such as to avoid 

splitting of the wood. 

 

c) Lag Screw shall be set into pre-bored lead holes and not driven. The lead hole for 

the hank shall have the same diameter as the shank and the same depth as the 

unthreaded portion of the shank. 

 

d) The lead hole for the threaded portion shall have the same diameter equal to 

about 75% of the diameter of the shank and the same length as the threaded 

portion. 

 

e) Lengths of bolts shall be enough to extend through the nut and an allowance for 

nut tightening. 
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f) Bolts shall be set into drill holes suitably sized enough for snug fit. 

 

7. Pressure Treated Lumber and Plywood. 

 

a) Lumber, plywood and ply board specified a treated with wood preservative shall 

be pressure treated with water borne preservatives as Wolman Salt, Boliden Salt 

or Tanalith H-R. 

 

b) Pressure treatment shall meet the standards set by the American Wood 

Preservers Association per publication C 2-77, or the Philippines Trade Standards 

PTS 243-02.00 as to penetration and amount of chemicals retained in the treated 

lumber. 

 

c) Final retention of chemicals in the wood shall be a minimum of 5.6 kg/m3. 

 

d) Pressure treated lumber shall be accompanied by a certification of pressure 

treatment from the wood preserving plant as to the pressure treatment, sizes and 

quantity of wood treated. 

 

e) Notwithstanding the presentation of said certification, the supervising Architect or 

Engineer may require physical inspection and undertake borings to ascertain 

penetration of preservative into the wood. 

 

f) Each boring should show penetration of not less than 2.5 centimeters. 

 

8. Rat Proofing 

 

a) Enclosed hollow spaces between wooden flooring and ceiling and between double 

sidings or partitions shall be made rat proof in accordance with Department of 

Health Requirements 

 

b) Hollow space between wooden flooring and ceiling shall be rendered rat-proof by 

laying continuous strips of galvanized iron sheet or 10 mm wire mesh, about 25 

cm. wide and centered along floor plates or sills of partitions and exterior walls. 

 

c) The rat proofing strips shall be sandwiched between floor joists/plates and sills of 

partitions or sidings. The strips shall be nailed to the top of joists as well as to 

underside of sills and floor boards. 

 

d) This part of the rat proofing man be omitted whenever it is clear than an equally 

effective protection is provided by concrete or tile floors or by the upper surface 

of reinforced concrete or steel directly supporting the sidings. 

 

e) all exterior openings between adjoining floor joist and girders or beam that might 

give rats direct access into the hollow space inside, shall when not closed by fascia 
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board or the like, be covered with strips of the same rat proofing material or 

sufficient size to close entirely the opening in question. 

 

f) Double sidings or partitions as well as furred posts are made rat proof by lining 

the inner face of the board or panel sheeting with continuous vertical strips of the 

aforementioned rat proofing material up to height of at least 30 cm from the base 

of the partition, siding or furred post. The lower edge of the pat proofing sheet 

shall be in contact with floor throughout its entire length. 

 

9. Measurement and Payment 

 

a) Carpentry and Joinery Work shall be measured per complete item supplied, 

installed and accepted. 

 

b) Payment shall be based on the measured quantity of each completed item and 

the Unit Bid Price as quoted in the Bid Proposal. 

 

c) Such unit bid price shall be inclusive of all plant, materials, labor, overhead, profit 

and other incidental expenses in connection with the finished work. 

 

d) Structural timber framework for roofing, flooring, partition and siding shall be 

measured on the basis of lumber board feet involved and paid for based on the 

quoted bid price per board foot. Such bid price shall be inclusive fasteners needed 

to complete the framework. 

 

e) Flooring and siding boards, base and fascia boards, solid panels, stairs, handrails 

and trim shall be measured on the basis of number of board feet involved and 

paid for based on the corresponding quoted unit bid price per board foot. 

 

f) Double walling for partitions and sidings shall be measured on the basis of the 

area involved in square meters and paid for based on the quoted unit bid price 

per square meter. 

 

g) Ceiling boards shall be measured based on the area involved in square meters. 

Payment shall be based on the quoted unit bid price per square meter. Such unit 

bid price shall be inclusive of the cost of nailers, hangers and fasteners. 

 

h) Cabinets shall be measured based on the number of units completed, installed 

and accepted. Payment shall be based on the number of units completed and the 

unit bid price per unit. 

 

i) Incidental work for the main items on carpentry and joinery work such wood 

preservation, rat proofing and any other items necessary to complete the work 

but not specifically mentioned in the Bill of Quantities contained in the Bid 

Proposal shall be deemed to be covered by the unit or lump sum prices quoted 

for the other items of work listed in said Bill of Quantities 
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Pay item Number           Description            Unit of Measure 

 

Item – 1 ------------------ Structural timber framework ------------ Bd. Ft. 

Item – 2 ------------------ flooring, and siding boards,  

                   Base and fascia board shall 

Panels, stair, handrails and trims -------- Bd. Ft. 

Item – 3 ------------------ Double walling ---------------------------- Sq. M. 

Item – 4 ------------------ Ceiling Boards ----------------------------- Sq. M. 

Item – 5 ------------------ Cabinets ------------------------------------- Each 

 

 

2.2 HARDWARE 

 

SCOPE OF WORK 

 

This Item shall consist of furnishing and installing all building hardware required to 

ensure rigidity of joints or connections of the different parts of the structure such as door, 

windows, cabinets, lockers, drawers and other similar operating parts as indicated on the 

plans in accordance with this Specifications. 

 

A. GENERAL CONDITIONS 

 

1. The contractor shall provide all rough hardware required for the completion of the 

work, including nails, spikes, bolts, log screws, etc., and shall provide and fit in 

place all finishing hardware hereinafter specified – put on in the most improved 

manner with screws to match the finish. 

 

2. The contractor shall provide and fit in place all hardware not herein specifically 

mentioned but necessary to leave the work complete. All such hardware should 

there be any, shall conform in every respect to the balance of the hardware herein 

specified. 

 

3. Finishing hardware, suitable to the service required to fully equip in the most 

satisfactory operative condition, for all doors, windows transom sashes, screen 

doors and windows, closet, built-in cabinets counters, drawers, lockers and other 

operating members throughout the project shall be furnished and installed or 

fitted by the Contractor. 

 

4. Where the exact types of hardware specified are not adoptable to the finishing, 

shape or size of members requiring the hardware, suitable types having as 

applicable the same operation and quality as the corresponding individual types 

specified shall be furnished. 

 

B. MATERIAL REQUIREMENTS 
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1. Rough Hardware 

 

 All rough hardware such as nails, screw, lag screws, bolts and other related 

fasteners  required for carpentry work shall be first class quality and locally available. 

 

2. Finishing Hardware 

 

 All finishing hardware consisting of locksets, latches, bolts, and other devices, door 

 closers, knobs, handles, hinges and other similar hardware shall be first class 

quality  available locally and conforming with the following Specifications. 

 

a) Door Locksets 

 

Door locks appropriate for particular functions shall be of durable 

construction, preferably the product of reputable manufacturer for consistent 

quality and master keying. 

 

b) Door Closer 

 

i. All door closer shall be cast bronze provided with a key valve or cap valve 

for making necessary adjustment. 

 

ii. The following table shall serve as guide in determining door closer sizes. 

 

   Door Maximum Width         Size of Closer 

 

   76 cm. ------------------------------------ Size 2 

    90 cm. ------------------------------------ Size 3 

   107 cm. ----------------------------------- Size 4 

   120 cm. ----------------------------------- Size 5 

   137 cm. ----------------------------------- Size 6 

 

  Use larger size where unusual conditions exist. 

 

c) Hinge 

 

Hinge unless otherwise indicated on the Plans shall be rass coated wrought 

iron steel for interior doors and wrought bronze for exterior doors with non 

rising loose steel pins with button tips and mounting screws of the same 

materials. 

 

d) Sliding Door Hardware 

 

i. Track is of rolled steel formed or extruded aluminum. 

 

ii. Bearing is of plain steel balls or steel rollers 
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iii. Wheels to be steel, brass, rubber or plastic as the case maybe. 

 

e) Make 

 

i. The plate numbers herein given designates the quality and style as to 

the type, design, operation, materials and finish of hardware 

designated. 

 

ii. Any other hardware equally good, may be substituted only in cases of 

urgent necessity and subject to the written approval of the supervising 

Architect or Engineer. 

 

f) Finish 

 

Unless otherwise shown or specified on the plans, exposed surfaces shall 

have the following Standard Finishes. 

 

i. Polished, bright brass or Bronze. Bronze surfaces exposed on exterior of 

building not specified to have US 26 finish. 

 

ii. US 26 polished chromium plated over nickel or brass. Brass or bronze 

surfaces exposed on toilets, lavatory and shower rooms and all others 

in the interior of the building. 

 

iii. USP Prime coated for painting. Ferrous metal surfaces unless zinc coated. 

 

g) Fastenings 

 

Fastenings of suitable size, quality and type shall be provided to secure 

hardware in position. Machine screws and expansion shields shall be 

provided for securing items of hardware concrete, brick tile or masonry 

instead of wood screws. 

 

h) Exposed Items of Hardware 

 

i. After hardware has been properly fitted, all exposed items such as knobs 

platers, pulls, locks, etc., shall be removed until final coat of painters finish 

has been applied, and then hardware installed. 

 

ii. Other items of hardware, unless to be painted over that are not to be 

removed before painting shall be properly marked or completely covered 

until final coat of painter’s finish has been applied, after which such 

protective shall be removed. 
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C. PLACING ORDER OF HARDWARE 

 

1. The contractor shall place his order for all hardware early in order to avoid delay 

in the job. 

 

2. No request for extension of time shall be entertained by the Owner due to this 

delay an 

 

3. No substitution of hardware shall be allowed due to negligence of contractor on 

this matter. 

 

D. CONSTRUCTION REQUIREMENTS 

 

1. Door Knobs, and Latch Strikes 

 

a) All lock and latch strikes shall be installed in door frames at the same height from 

the floor. 

 

b) Door knobs shall be located so that the center of the knob in 95 centimeters from 

the finished floor and or as directed by the supervising Architect or Engineer. 

 

2. Butt Hinges 

 

a) Each panel of hinged doors shall be hung on two butts for doors 1.50 m. or less in 

height. 

 

b) Three butts, over 1.50 m. high and not over 2.10 m. four butts above 2.10 m, in 

height. 

 

c) Doors of a greater height than 2.10 m. unless otherwise specified shall be hung 

on additional one butt for each 65 centimeters or fraction thereof. 

 

d) Where the size of the butt hinges is not sufficient to allow door to clear door trim 

in open position, same shall be increased. 

 

3. Counters, Shelves, Cabinets, Lockers, etc. 

 

a) Other hardware not covered by previous specifications for all wooden counters, 

shelves, cabinets, drawers, cabinet doors, closet doors, cupboard, or wall cabinets, 

glass showcases, storage shelves, work tables, lockers and all other woodwork and 

interior finishing of similar nature indicated on plans are included in this contract. 

 

b) It shall be done in accordance with detail drawings and full size details which shall 

be requested by the Contractor from the supervising Architect or Engineer, well 

ahead of their installation. 
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c) The Contractor shall furnish and install all necessary hardware for all the above 

work, complete and suitable to the service required to fully equip then in very 

satisfactory of the Specifications and the applicable drawings. 

 

d) All modifications in hardware required by reason of construction indicated, shall 

be made to provide specific operative functional requirements. 

 

e) All hinges that are needed shall be steel brass plated and of the size suitable for 

the purpose. Use Hager, Stanley, Kwikset or Corbin or an approved equivalent. 

 

f) All necessary hardware for all woodwork specified above such as bolts, automatic 

catches, cylinder locks, drawer pulls, cabinet and closet door pull knots, push or 

cover plates, strikes, holder, indicators, push or pull bars, drawer locks, etc., shall 

be cast bronze or brass chromium finished in accordance with the specifications. 

 

g) Their sizes shall be suitable for the purpose approved by the Owner or in 

accordance with those shown and specified in the full size details. 

 

h) Schedule of all hardware to be purchased by the Contractor shall be submitted 

first to the supervising Architect or Engineer for approval before ordering them. 

 

i) All hardware shall be brought to the job in original package. Samples shall 

accompany schedules. 

 

4. Butt Hinges Make 

 

 For all doors on Butt Hinges, unless otherwise specified use button stop butts, 

Hager,  Sanley, Kwikset or approved equivalent highly polished and plated with non 

raising pin  for door opening outside. 

 

5. Bar Doors 

 

 Provide and fit a set “Lawson Universal” gravity pivot type hinges No. 4604 nickel 

 polished finish for each bar door in all toilet rooms. Approved equivalent, locally 

made of  this type will be acceptable. 

 

6. Cabinet Door Catch and Pull 

 

a) Each cabinet door sash shall be provided with a door pull, Corbin No. 4347, 

extruded brass, chrome finish, or approved equivalent. 

 

b) Cabinet doors with locks shall be provided with elbow-catches, Corbin No. 01623 

cast bronze or approved equal on the inactive sash. 

 

c) Cabinet doors not provided with locks shall be provided and fitted with fraction 

catches. 
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d) Siding cabinet doors shall be provided with drawer pulls of the flush type, cast 

brass or bronze. 

 

7. Drawer Pull and Locks 

 

a) Each drawer shall be provided with pulls of the type specified for cabinet doors. 

 

b) The contractor shall provide and set complete, ready for operation, one pin 

tumbler cylinder lock of the medium of standard type, for each door in accordance 

with the schedule below. 

 

c) U.S. Standard finishes as specified shall apply to all locks used “Russwin, Yale, 

Corbin, Weiser, Schlage” Standard type, of the approved equivalent. 

 

d) The trade mark and plate numbers given herein are to designate only the quality, 

type, operation, materials and style or design required. 

 

e) Schedule of Lockets: (in this Item, specify the name of door lock as to the brand, 

serial number, color and what particular door is to be installed such as:main door, 

bed room, toilet, etc.) 

 

8. Master Key and Grand Master Key 

 

a) All door lock shall be Master keyed as stated on the above schedule of lockset and 

grand master keying for the whole building. 

 

b) Before placing the purchase order for door locks, it shall comply with the 

manufacturers requirements regarding the master keying for the locks. 

 

c) The keying for this project shall be in accordance with the requirement of the 

Owner: 

 

Supply of Keys: 

 

D- 1 Grand Master Key -------------------- 6 each 

D-2 Master Key ----------------------------- 3 each 

D-3 Keys for each lock --------------------- 3 each 

 

 As specification writer, you can make your own specification as to the number, quality 

 and type. This is only a guide on how you will prepare your specifications. 

 

d) Other doors not included in this schedule, but necessary to leave the works 

complete, shall be provided and fitted complete, by the Contractor with one 

lockset suitable to the service required and depending under which type and finish 

of each door lock, shall be classified by the Architect or Engineer. 
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2.3 ALUMINUM GLASS DOORS AND WINDOWS 

 

DOORS 

 

SCOPE OF WORK 

 

This Item shall consist of furnishing all aluminum glass door and window materials, labor, 

tools and equipment required in undertaking the proper installation as shown on the 

Plans and in accordance with this Specification. 

 

A. MATERIAL REQUIREMENTS FOR DOOR 

 

1. Frames and panel members shall be furnished from extruded aluminum sections 

true to details with clean, straight, sharply defined profiles and free from defects 

impairing strength, durability and appearance. 

 

2. Extruded aluminum sections shall conform to the specification requirements of 

ASTM B-211. 

 

3. Screws, nuts, washers, bolts, rivets and other miscellaneous fastening devices 

shall be made of non-corrosive material such as aluminum and stainless steel. 

 

4. Hardware for fixing and locking devices shall be closely matched to the extruded 

aluminum section and adaptable to the type and method of opening. 

 

5. Vinyl weather strip shall be first class quality flexible vinyl forming an effective seal 

and without adverse deformation when installed. 

 

6. Pile weather strip shall be silicon treated and free from residual wetting agents 

and made of soft fine hair as on wool, fur, etc. 

 

7. Glazing shall conform to the requirement specified in Item Glass and Glazing 

Specifications. 

 

B. CONSTRUCTION REQUIREMENTS 

 

1. For all assembly and fabrication works, the cut ends shall be true to line and 

accurately joined, free of burrs and rough edges. 

 

2. Cut-out recesses, mortising, grinding operation for hardware shall be accurately 

made and properly reinforced when necessary. 

 

3. Main frame shall consist of head, sill and jamb stiles specifically designed and 

machined to inter-fit and be joined at corners with self-threading screws. 
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4. Frame sill shall be stepped and sloped with offset weep holes for efficient drainage 

to the exterior. 

 

5. Door panel shall be accurately joined at corners assembled and fixed rigidly to the 

exterior. 

 

6. Aluminum glass door and main frame shall be installed in a prepared opening to 

be set plumb, square, level and true details. 

 

7. All joints between metal surface and masonry shall be fully caulked to ensure 

weather tightness. 

 

8. Sliding type door panel shall be equipped with concealed roller overhead tracks 

with bottom guide. 

 

9. Double action type door panel shall be equipped with heavy duty hinges that will 

control the door leaf in a close or open position. 

 

10. Weather strip shall be furnished on edges at the meeting stiles of doors. 

 

11. Where aluminum is to be in contact with steel, concrete, cinder, block, tile, plaster 

or other similar masonry construction, the aluminum surface shall be back 

painted before erection with a bituminous paint. 

 

12. Exposed aluminum surface shall be electro type hard coats. 

 

13. Protection 

 

a) All aluminum parts shall be protected adequately to ensure against damaged 

during transit and construction operations. 

 

b) Aluminum parts in contact with steel members shall be properly insulated by a 

coat of zinc chromate primer applied to the steel or by application of bituminous 

paint. 

 

14. Cleaning 

 

a) The Contractor shall protect all entrance units during construction and shall be 

responsible for removal of protection materials and cleaning of all aluminum 

surfaces. 

 

b) Aluminum shall be thoroughly cleaned with plain water with kerosene or gasoline 

and then wipe surfaces using clean cotton fabric. No abrasive cleaning agents shall 

be permitted. 
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C. MEASUREMENT AND PAYMENT 

 

1. Aluminum glass door, fully equipped with fixing accessories and locking devices 

shall be measured in square meters based on actual in place installed as shown 

on the Plans accepted to the satisfaction of the supervising Architect or Engineer 

Architect or Engineer. 

 

2. The area in square meters of aluminum glass doors installed including main frame 

and ready for service as provided in this Specifications shall be the basis of 

payment based on the Unit Bid Price or Contract Price. 

 

WINDOWS 

 

SCOPE OF WORK 

 

The scope of work under this item is the same as that of Aluminum Glass Doors and also 

the Material and construction Requirements of Section 11-1 and 11-2 of this chapter 

respectively. 

 

A. MATERIAL REQUIREMENTS 

 

1. Window Panel 

 

 Window Panel shall be connected at corners which miter joint fixed rigidly to 

ensure  weather tightness. 

 

2. Sliding Windows 

 

a) Sliding windows shall be provided with nylon sheave. 

 

b) Sliding panels shall be suspended with concealed roller overhead tracks with 

bottom guide pitch outward and slotted for complete drainage. 

 

c) The sliding panels shall be provided with interior handles. 

 

d) The locking devices shall be a spring loaded extruded latch that automatically 

engages special frame hips. 

 

3. Casement Window 

 

a) Casement window type shall be provided with two hinges fabricated from 

extruded aluminum alloy. They shall open on stay arms having adjustable sliding 

friction shoes to control window panel operations. 

 

b) Locking device shall be one arm action handle for manual operations complete 

with strike plate. 
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c) All joints between metal surface and masonry shall be fully and neatly caulked. 

 

d) Aluminum parts in contact with steel members shall be properly insulated by a 

coat of zinc chromate, primer/bituminous paint applied to the steel surface. 

 

e) Weather strip shall be furnished on edges at the meeting stiles. 

 

f) Exposed aluminum surfaces shall be electrotype hard coats such as anodize, satin, 

etc. 

 

g) All aluminum parts shall be protected adequately to ensure against damage 

during transit and construction phase. 

 

4. Cleaning 

 

a) The Contractor does not only protect all entrance units during the construction 

phase but shall also be responsible for removal of protective materials cleaning 

the aluminum surface including glazing before work is accepted by the supervising 

Architect or Engineer. 

 

b) Aluminum shall be thoroughly cleaned with kerosene or gasolines diluted with 

water and then wipe surface using clean cloth rugs. 

 

c) No abrasive cleaning materials shall be permitted in cleaning aluminum surfaces. 

 

B. MEASUREMENT AND PAYMENT 

 

1. Aluminum glass window fully equipped with fixing accessories and locking devices 

shall be measured in square meters actually installed in place and accepted to the 

satisfaction of the supervising Architect or Engineer. 

 

2. The area of aluminum glass window in square meters ready for service as 

provided in the Bill of Quantities shall be the basis of payment based on the Unit 

Bid Price which price and payment. 
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GLASS AND GLAZING 

 

SCOPE OF WORK 

 

This Item consists of furnishing all glass and glazing materials, labor, tools, plant and 

equipment required in undertaking the proper installation as shown on the Plans and in 

accordance with this Specifications. 

 

1. MATERIAL REQUIREMENTS 

 

All glass and glazing shall be delivered at jobsite with labels affixed indicating quality, 

make, type and thickness. Each glass in glazed position shall resist a design pressure of 

244 kilograms per square meter. 

 

1. Plate Glass 

 

Plate glass shall be manufactured from float glass that is mechanically rounded 

and polished and sealed with a coating of silver and a uniform film of electrolytic 

copper  plating, then applied with protective coating of paint to seal our 

moisture from the silver. Use where good vision is required. 

 

2. Float Glass 

 

These basic types of glass shall be manufactured by floating continuous ribbon of 

molten glass into a bath of molten tin where it is reheated to obtain a flat fire 

polished finish and annealed slowly to produce a transparent float glass 

eliminating grinding and polishing. 

 

Variation of these basic types is: 

 

Graded AA – Intended for use were superior quality is required. 

 

Grade A – Intended for selected glazing. 

 

Grade B –Intended for general glazing. 

 

Greenhouse quality – Intended for greenhouse glazing where quality is not very 

important. 

 

3. Glazing Materials 

 

a) Glazing materials for glass installation may be: 

 

i. Bulk compound such as mastic that are elastic and non skinning compound. 

 

ii. Putties – wood sash putty, or metal sash quality. 
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iii. Sealant – shall be chemically compatible with setting blocks, edge blocks and 

sealing tapes. 

 

b) Performed Sealant such as: 

 

i. Synthetic polymer – shall be base sealant that is resilient or non-resilient 

type. 

 

ii. Performed Gasket – shall be compression or structural type. 

 

c) Setting and Edge Blocks shall be made of lead or neoprene, chemically compatible 

with sealant. 

 

d) Accessories like glazing clips, shims spacer strips etc. shall be made from non-

corroding metal accessories. 

 

4. Schedule of Glass and Mirrors 

 

a) Use 5.6 mm (7/32”) thick sheet glass locally manufactured clear quality for the 

following: ( unless otherwise indicated on the Plans as frosted). 

 

i. Aluminum windows and doors, notwithstanding plate glass indicated 

elsewhere. 

 

ii. Jalousie window glass salts. 

 

iii. Fixed glass louvers. 

 

iv. Glass panels for partitions and counter door panels, if any. 

 

v. Sliding glass doors for cabinets. 

 

b) All glass panels for cabinets, except sliding doors shall be clear glass of locally 

manufactured float glass quality, 4.7 mm (3/16”) thick. 

 

c) They shall be clear, except where indicated on the Plans as frosted, diffused or 

opaque. Same shall be used for wooden sashes. 

 

d) Unless otherwise noted, clear glass that are locally manufactured shall be used for 

steel windows. 

 

Use 3.1 mm – 1/8” thick for areas exceeding .60 m2 

Use 4.7 mm thick for areas exceeding .60 m2 
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e) All comfort rooms whether shown or not, the Contractor shall provide and fit 

securely in place at the most convenient height above each lavatory one mirror, 

made from local glazing quality polished plate glass 6 mm thick with beveled edges 

and brass chromium plated frame 12 mm thick waterproof tanguile marine 

plywood backing, all in accordance with full size details. Sizes are as follows: 

 

i. Over single lavatories - - - 60 cm. x 75 cm 

 

ii. For two lavatories - - - - - 120 cm. x 75 cm 

 

iii. For three lavatories - - - - 180 cm. x 75 cm 

 

2. CONSTRUCTION REQUIREMENTS 

 

a) Safety precaution and procedure shall be observed in determining the sizes and 

in providing the required clearances by measuring the actual opening to receive 

the glass. 

 

b) Movable items or parts shall be kept in a closed and locked position until after the 

glazing compound has thoroughly set. 

 

c) All glass sheets shall be bedded, back puttied, secured in place and face puttied. 

Secure glass in aluminum frame with non-corrosive clips except where glazing 

bead are required. 

 

d) Apply putty in a uniformly straight lines, with accurately formed bevels and clean 

cut corners, then remove excess putty from glass frames. 

 

e) Set glass in hollow metal doors and in metal frames of interior partitions in felt 

channel insets or bedded in putty to prevent any rattle. 

 

i. Secure glass in wood doors and wooden frames in putty glazing stops. 

 

ii. Secure stops on doors with screws. 

 

f) Glass breakage caused in executing that work or by faulty installation shall be 

replaced by the Contractor without extra cost. 

 

g) Improperly installed glass which does not fully meet the requirements of its grade, 

will not be accepted and shall be replaced without extra cost. 

 

h) The contractor shall provide and install complete set ready or use mirrors in all 

comfort rooms and elsewhere shown the Plans. The size and location for each 

mirror shall be as indicated on the Plans or as directed by the Architect. 

 

1. Workmanship 
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a) All glass shall be accurately cut to fit openings and set with equal bearing on the 

entire width of plane. 

 

b) Putty shall be neatly run in straight lines parallel with inside of glazing rebate. 

 

c) Corners shall be carefully made. All excess putty shall be removed and surfaces 

left clean. 

 

d) Apply a thin layer of putty to rebate and set glass. 

 

e) Place spring wire or angle glazing clips and run face putty. Remove excess putty 

from other side flush with edge of rebate. 

 

2. Cleaning 

 

Clean all glass both sides after putty has been applied completely. Do not disturb edge of 

putty with scraper. At completion of work leave glass and glazing works free from cracks 

and rattles and clean on both sides. 

 

3. Samples 

 

The Contractor shall submit for approval duplicate sample (15 cm. x 25 cm.) of each type 

of glass bearing manufacturer’s label and a can of each type of putty. 

 

C. MEASUREMENT AND PAYMENT 

 

1. This Item shall be measured by actual area of glass sheets installed respective of the 

quality type and thickness in square meters. 

 

2. The quantified unit of measurement shall be those accepted to the satisfaction of the 

Owner. 

 

3. The quantities as measured shall be paid for the Unit Bid Price which payment 

constitute full compensation for all glass and glazing materials, labor and other 

facilities, and incidentals necessary to complete the work. 
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2.4 TILES 

 

VINYL FLOOR TILES 

 

SCOPE OF WORK 

 

This item shall consist of furnishing all vinyl tiles and fitting accessories, adhesive 

materials, labor, tools, equipment and the satisfactory performance in undertaking the 

proper installation of vinyl tile flooring as shown on the Plans and in accordance with this 

Specifications. 

 

A. MATERIAL REQUIREMENTS 

 

1. Vinyl Tiles 

 

Vinyl tiles shall be of first grade quality measuring 30 x 30 cm. x 3 mm thick, fully 

homogeneous, flexible, resilient and resistant to alkali moisture, grease and oil. 

The color and design pattern of vinyl tile shall be uniformly distributed throughout 

the thickness of the tile. 

 

2. Adhesive 

 

Adhesive shall be best suited for tropical application and compatible with the vinyl 

to be installed. 

 

3. Seal Polish 

 

 Seal polish shall be plastic emulsion suited for the particular type of floor as 

 recommended by the vinyl tile manufacturer. 

 

B. CONSTRUCTION REQUIREMENTS 

 

1. Installation 

 

Installation of the tiles shall not commence until the work of other trade, including 

painting has been completed. 

 

a) The contractor shall carefully examine all surfaces over which the tiles are to 

be set. 

 

b) Floor surfaces that are to receive vinyl tile shall be clean, thoroughly dry; 

smooth; firm and sound; free from oil, paint, wax, dirt, and any other 

damaging materials. 

 

2. Tile Laying Design 
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a) The tile design shall be indicated on Plans and in the colors selected and approved 

by the Architect for each area. 

 

b) All joints shall be parallel to wall lines except otherwise indicated on plan. 

 

c) Where line patterns of tile run perpendicular to lines of other tiles, they shall be 

laid truly at right angles. 

 

3. Adhesive 

 

a) Adhesive shall be applied in accordance with the adhesive manufacturer’s printed 

directions unless specified or directed otherwise. 

 

b) Smoking, the use of open flames, and other sources of ignitions are strictly 

prohibited in the area where solvent containing adhesives are being used or laid. 

 

4. Application of the Tiles 

 

a) Start in the center of the room or work area and work from the center towards the 

edges. 

 

b) Keep tile lines and joints square, symmetrical, tight and even and keep each floor 

in a true, level plane, except where indicated as sloped. 

 

c) Vary edge width as necessary to maintain full size tiles in the field but no edge tile 

shall be less than one half the field tile size, except where irregular shaped rooms 

make it impossible. 

 

5. Cutting 

 

a) Cut vinyl floor tile to fit around all permanent fixtures, pipes and outlets. 

 

b) Cut edges, fit and scribe to walls and partition after flooring has been applied. 

 

6. Edge Strips 

 

a) Provide edging strips where flooring terminates at points higher at doorways 

where thresholds are provided. 

 

b) Edge strip shall be extruded aluminum butt type and beveled at exposed edges. 

 

c) The top surface of the metal strips shall be finished flush with the tiles. 

 

d) Secure strips at the end and between at about 20 cm. apart with screws. 

 

e) Submit samples of metal strips for approval before application and installation. 
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7. Cleaning and Waxing 

 

After the vinyl tiles and accessories are laid and set, it shall be cleaner as 

recommended by the manufacturer and a coat of approved seal polish. 

 

8. Protection 

 

After the floor has been waxed, they shall be carefully protected against damage, 

either with heavy building paper or by keeping traffic off the floors until the area 

is ready for use. 

 

 

C. MEASUREMENT AND PAYMENT 

 

1. All works performed under this section shall be measured in square meters/linear 

meters or actual number of vinyl floor tiles installed completes with accessories 

and ready for service. 

 

2. The actual area in square or linear meters or number of quantities shall be the 

basis of payment based on the Unit Bid or Contract Unit Price. 

 

 

CERAMIC TILES 

 

SCOPE OF WORK 

 

This Item shall consist of furnishing all Ceramic Tiles and cementitious materials, tools 

and equipment including labor required in undertaking the proper installation of walls 

and floor tiles as shown on the Plans and in accordance with these Specifications. 

 

A. MATERIAL REQUIREMENTS 

 

1. Ceramic Tiles 

 

a) Ceramic Tiles and trims shall be made of clay, or a mixture of clay and other 

materials which is called the body of the tile classified by ASTM C-242 as to their 

degree of water absorption. 

 

b) Ceramic Tiles and trims are manufactured either by dust pressed process or by 

plastic in which the clays are made plastic by mixing with water, shaped by 

extrusion or in molds and then fired. 
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2. Glazed Tiles and Trim 

 

a) Glazed tiles and trims shall have an impervious face of ceramic materials fused on 

to the body of the tiles and trims. 

 

b) The glazed surface may be clear white or colored depending on the color scheme 

approved by the Architect. 

 

c) Standard glaze may be bright (glossy) semi-matte (less glossy) matte (dull) or 

crystalline (mottled and textured) good resistance to abrasion. 

 

d) Glazed tiles shall be used for walls. Crystalline glazed tiles may be used for floors 

provided that these are used as light duty floors. 

 

 

3. Unglazed Tiles and Trims 

 

a) Unglazed tiles shall be hard dense tile of homogeneous composition. Its color and 

characteristics are determined by the materials used in the body, the method of 

manufacture and the thermal treatment. Unless otherwise specified, used 

unglazed tiles for all floors as indicated on the Plan. 

 

b) Trims are manufactured to match wall tile color, texture and to coordinate with it 

in dimension. 

 

c) These are shaped in various ceramic trim units such as caps, bases, coves, bull-

nose, corners, angles, etc. that are necessary for edging or making a transition 

between intersecting surfaces. 

 

B. CONSTRUCTION REQUIREMENTS 

 

Tile work shall not be started until roughing-ins for plumbing, electrical and other trades 

have been completed and tested. The work of all other trades shall be protected from 

any kind damages. 

 

1. Surface Preparation 

 

a) Mortar mix for scratch coat and setting bed shall consist of one part Portland 

cement ¼ part lime and 3 parts sand by volume. 

 

b) Surface to receive tile must be level, true to elevation, dry, free from dirt, oil and 

other kinds of ointments. 

 

c) Allow at least seven days curing of scratch coat and setting bed. Installation work 

shall not be allowed to proceed until satisfactory conditions are corrected. 
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d) Thoroughly dampen surfaces of masonry or concrete before scratch coat is 

applied. 

 

e) On masonry surface apply first a thin coat with pressure, then bring it out 

sufficiently to compensate for the major irregularities of the surface to a thickness 

not less than 10 mm at any point. 

 

f) Evenly rake the scratch coat to provide good mechanical key before the mortar 

mix has fully hardened. 

 

2. Installation of Ceramic Glazed Wall Tiles 

 

Ceramic tiles shall be soaked in cleaned water prior to installation for a minimum 

of one hour. 

 

a) Determine and mark layout of ceramic tiles as to joint location, position of 

trims and fixtures so as to minimize cutting less than one half size of the tile. 

 

b) Thoroughly dampen surface of wall but not to saturate the surface. 

 

c) Apply a bond coat mix with consistency of cream paste 1.5 mm thick to the wall 

surface or to the back of the tile to be laid. 

 

d) Lay the tiles true to profile then exert pressure and tamp tile surface before 

the bond coat mix has initially set. 

 

e) Continue with the next full tile to be laid and pressed firmly upon the setting 

bed tamped until flush and in place of the other tiles. 

 

f) Intersections and returns shall be formed accurately using the appropriate 

trim. 

 

g) All lines shall be kept straight and true to profiles, plumbed and internal 

corners rounded using the appropriate trims. 

 

3. Installation of Vitrified Unglazed Floor Tiles 

 

a) Before tile is laid to the floor, surface shall be tested for levelness or uniformity of 

slope by flooding it with water. Area where water ponds are filled and leveled, shall 

be tested again before the setting bed is applied. 

 

b) Establish the lines of borders and center of the walls at the field work in both 

directions to permit the pattern to be laid with a minimum cutting of tiles. 

 

c) Clean concrete sub-floor then moisten but do not soak. Then, sprinkle dry cement 

over the surface and spread the mortar on the setting bed. 
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d) Apply and spread mortar mix for setting bed and tamp to assure good bond over 

the entire area to be laid with tile. 

 

e) Pitch floor to drain as shown on Plans or as directed by the Architect or Engineer. 

 

f) Allow the setting bed to set sufficiently, then spread a bond coat over the surface 

and lay the tile. 

 

4. Grouting and Pointing 

 

a) Before grouting joints, tiles shall have been laid in place for at least 24 hours. 

Grouting mortar shall be white Portland cement or blended with pigments to 

acquire the color appropriate for the ceramic tiles. 

 

b) Grouting mortar shall be applied over the tile by float or squeegee stroked 

diagonally across the joints. 

 

c) Remove excess mortar with a wet sponge stroked diagonally or in a circular 

motion after 12-15 minutes. 

 

d) Follow with a barely damp or dry sponge to remove remaining haze while 

smoothing all grouted joints. 

 

5. Cleaning 

 

a) Clean ceramic tiles surface thoroughly as possible upon completion of grouting. 

 

b) Remove all grout haze observing tile manufacturer’s instructions as to the use of 

acid or chemical cleaners. 

 

c) Rinse tile thoroughly with clean water before and using chemical cleaners. 

 

d) Polish surface of tile with soft cloth. 

 

6. Protection 

 

a) Apply a protective coat of neutral cleanser solution diluted with water in the 

proportion of 1.4 or one liter cleanser concentrate to one gallon of water. 

 

b) In addition, cover tile flooring with heavy duty non-staining construction paper, 

taped in place. 

 

c) Just before final acceptance of the work, remove paper and rinse the protective 

coat of neutral cleaner from the tile surface. 
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d) Don not let protective paper get torn or removed. 

 

C. MEASUREMENT AND PAYMENT 

 

1. All works performed under this Item shall be measured in square meters for areas 

actually laid with ceramic tiles and accepted to the satisfaction of the Architect or 

Engineer. 

 

2. Ceramic tile work determined and provided in the Bill of Quantities shall be paid 

for based on the Unit Bid Price which price and payment constitute full 

compensation for furnishing all materials, tools, equipment and other incidentals 

necessary to complete this Item. 

 

 

2.5 PAINTING AND VARNISHING 

 

SCOPE OF WORK 

 

This item shall consist of furnishing paints, enamels, varnishes and other products to be 

used including labor, tools and equipment required as shown on the Plans and in 

accordance with this Specification. 

 

A. MATERIAL REQUIREMENTS 

 

1. All paint materials shall meet the requirements of the Standard Specifications of 

the Standardization Committee on supplies. 

 

2. All paint materials shall be delivered on the job site in their original containers with 

labels and seals unbroken. 

 

3. Manufacture or brand of painting materials to be used shall either be Dutch Boy, 

Davies, Boysen or any equivalent approved by the designing Architect. 

 

a) Kind of Paint 

b) Tinting Color 

c) Patching Compound 

d) Natural Wood Paste Filler 

e) Wood Stain 

f) Varnish 

g) Lacquer 

h) Sanding Sealer 

i) Glazing Putty 

j) Concrete Neutralizer 

k) Silicon Water Repellant 
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B. CONSTRUCTION REQUIREMENTS 

 

The Contractor prior to commencement of the work shall examine the surfaces to be 

applied with paints, enamels, varnishes, lacquers, sanding sealers and other related 

products in order not to jeopardize the quality and appearance of painting or finishing 

work. 

 

1. SURFACE PREPARATION 

 

a) Surface Examination. 

b) Preparation 

c) Interior Woodwork 

d) Plaster or Masonry 

e) Metals 

f) Concrete and Brick Surface 

g) Cleaning Methods 

i. Sun blasting – there are 3 general methods in used in sun blasting: 

 

Conventional Dry Sandblasting 

Vacuum Sandblasting 

Wet Sandblasting 

 

ii. Wire Brushing and Scraping 

iii. Power Tools 

iv. Water Blasting 

v. Acid-etching 

vi. Paint Remover 

vii. Alkali Cleaning 

 

h) Surface Conditioning 

i) Application 

j) Workmanship 

k) Mixing and Thinning 

l) Storage 

m) Cleaning 

 

C. MEASUREMENT AND PAYMENT 

 

1. The quantity to be paid shall be total area in Square Meters of the various 

concrete, word and metal surfaces painted complete as shown on the Plans as 

specified and accepted by the Architect or Engineer. 

 

2. The accepted work shall be paid at the Unit Bid Price, which price and payment 

shall constitute full compensation for furnishing all materials, equipment, labor, 

tools and incidentals necessary to complete this Item. 
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3. ELECTRICAL 

 

SCOPE OF WORK  

 

The work under this Division consist of furnishing all materials, equipment, tools, labor 

and all other services necessary to complete and make ready for operation the Electrical 

Power and Lightning System described below and or indicated in the Electrical Plans in 

accordance with the latest edition of the Philippine Electrical Code and this Specifications 

and General Conditions of the Contract. 

 

A. CONSTRUCTION REQUIREMENTS 

 

1. Furnishing and installation of underground service entrance, conduits and 

conductors, and all items required by local utility power company’s policy, rules 

and regulations. 

 

2. Furnishing and installation of panel boards at location indicated on the plan and 

electrical riser layout, including all accessories required. 

 

3. Furnishing and installation of feeder and branch circuit conductors with the 

necessary conduits, approved type of fittings and devices as indicated in the 

electrical plans. 

 

4. Furnishing and installation of all types of utilization devices, outlets and wall 

switches with properly installed cover plate. 

 

5. Furnishing of all lighting fixtures, conduits, including service entrance duct, 

terminal cabinet and utility boxes. 

 

B. CODES, REGULATIONS AND STANDARDS 

 

1. The installation and equipment shall conform to good engineering practices and 

in particular comply with the requirements laid down in the following documents 

or its equivalent which are mandatory and modified only by specific agreement. 

 

Philippine Electrical Code - - - - - - - - - - PEC 

Underwriter’s Laboratory, Inc - - - - - - - - UL 

National Electric Manufacturers 

Association - - - - - - - - - - - - - - - - - - - - - NEMA 

Local Utility Power Company - - - - - - - - - LUPC 

 

2. In addition to the requirements of these Codes and the Utility Power Company’s 

requirements, local government regulations and suppliers Specifications if any, 

shall be followed.   
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C. DRAWING AND SPECIFICATIONS 

 

1. The drawings and Specifications are meant to be complementary to each other, 

and what is called for by one shall be binding as if called for both. 

 

2. Any apparent conflict between the drawings and specifications, and any 

controversial or unclear points in either shall be referred to the supervising 

Architect or Engineer for final interpretation and decisions. 

 

3. On one copy of the plans, have a record showing all deviations that happened 

during the construction 

 

4. Upon completion of work as described herein, the Contractor at his own expense 

shall furnish the Owner 6 copies of the “As Built” plan for future references and 

maintenance purposes. 

 

D. CORRELATION OF WORK 

 

1. The Electrical Contractor shall confer with the General Contractor and Architect to 

determine how and where his work fits with that of other crafts, after familiarizing 

himself with the plans and specifications. 

 

2. This shall be done at the beginning of construction. Should there be any existing 

doubts at any point, ruling shall be secured from the supervising Architect or 

Engineer who shall be given time to inspect the work covering this point and to 

prepare a detail in the form of drawings and written instructions as required. 

 

E. PERMITS AND INSPECTION 

 

1. The Contractor shall obtain at his own expense, all the necessary permits and 

certificate of Electrical Inspection from the proper government authorities 

required for both the performance of his work involved and the proper operation 

of the system upon completion of the work. 

 

2. The Contractor shall at his expense, reproduce the electrical plans for his work to 

the necessary requirements as required by the government authorities concerned 

in issuing permits and Certificate of Electrical Inspection. 

 

F. EXAMINATION OF PREMISES 

 

1. Prospective bidder is required to examine the architectural, structural, and 

electrical plans of the project, to visit the site and carefully take note of all the 

conditions thereat to have personal informed under which the electrical work is 

to be done. 
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2. No allowance will subsequently be made in his behalf of any error on his part. He 

will be deemed to have done this before submitting his proposal and no 

subsequent claims on the ground of inadequate or inaccurate information will be 

entertained. 

 

G. LAYOUT OF WORK 

 

1. Electrical system layout indicated on the drawings are generally diagrammatic and 

the location of outlets, devices, apparatus and equipment are only approximate. 

 

2. The exact routing of conduits, location of outlets, devices apparatus and 

equipment shall be governed by structural and architectural conditions and 

limitations. 

 

3. For the exact location, consult the supervising Architect or Engineer. This does not 

mean to permit redesigning of the systems. All outlets are to be interconnected as 

indicated in the drawings. 

 

4. The Owner reserves the right to make any reasonable change in location of outlet 

and equipment prior to rough-in, without involving additional expense. 

 

5. The Contractor shall be responsible and pay changes for cutting and patching for 

piping lines where sleeves or slots were not installed or where incorrectly located. 

 

H. MATERIAL AND WORKMANSHIP 

 

1. All materials to be installed shall be unused, brand new and shall conform with 

the standards of the Underwriters Laboratories, Inc. in every case where such a 

standard has been established for the particular type of materials to be used. 

 

2. Only skilled workmen using proper tools and equipment shall be employed during 

the entire course of installation work. 

 

3. All workmanship shall be of the best practices of the trade involved. The same job 

foreman shall be assigned and maintained at the job site during the entire course 

of the job. 

 

I. UNDERGROUND SERVICE ENTRANCE 

 

1. The Electrical Contractor shall furnish and install 220 volt current rating, 3- Phase 

line underground service entrance connection. 

 

2. The service entrance conductors shall be thermoplastic type THW standard 

copper conductors, stranded, whose number and size are indicated on the plans 

and electrical riser diagram. 
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3. The underground service entrance shall be laid at least 60 cm. below the finish 

grade line and shall be installed to make the joints entirely watertight. 

 

4. The conductor shall then be encased with concrete at least 8 centimeters thick. 

 

J. SERVICE METERING FACILITIES 

 

1. The Contractor shall furnish and install a concrete pedestal pole size 30 cm x 30 

cm x 5.50 m in the location shown in the plan and electrical diagram including line 

accessories and hardware in accordance with the local power company’s 

standards. 

 

2. It shall be the duty of the Contractor to request the local power company to install 

a proper type and size of service metering instruments and all other necessary 

accessories, materials, equipment, devices and fittings. 

 

K. PANEL BOARDS 

 

1. The Contractor shall furnish and install the necessary panel boards multi-breaker 

type including the breakers as indicated in the drawings. 

 

2. Circuit breakers shall be tropical of the magnetic thermal type with ratings and 

number of poles as indicated in the drawings. 

 

3. All panel boards to be used shall be flush mounted when located in areas that are 

visible to the general public and may be surface mounted when located in 

machine room or areas where they are not visible to the public. 

 

4. All panel boards shall be set plumb and symmetrical with the surrounding objects. 

Panel boards shall be installed in a perfectly fit cabinet of appropriate size 

provided with a stop in-door trim and good quality cylinder lock. 

 

L. CONDUIT WORK 

 

1. Standard PVC conduit pipe system is required for this project. 

 

2. Conduit runs shall be concealed in drop ceiling and or embedded in concrete 

structure where concealment is not possible. 

 

3. No conduit of less than 15 mm normal diameter shall be installed for this project. 

Two or more conduits shall not be installed in lieu of a larger size. 

 

4. Conduit run shall be continuous from outlet and no running thread shall be in any 

conduit run. Conduit shall be cut square and properly reamed. 
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5. All joints shall be screwed enter knockouts of conduit boxes, pull boxes, panels 

and cabinet squarely. Lock-nuts shall be screwed tight to insure continuity of 

raceway grounding. 

 

6. Bonds and offset shall be avoided where possible, but where necessary it shall be 

made with approved conduit bending apparatus. 

 

7. Conduits which have been deformed or crushed in any manner should not be 

installed. 

 

8. The Contractor shall plug with lead or closed with approved pipe caps the ends of 

all conduit boxes so as to prevent the entrance of white ants and dirt within the 

conduit system. 

 

9. This lead or cap shall be placed that can be easily removed when so desired and 

at the same time serve the purpose intended. 

 

10. Pull wire shall be inserted in the empty ducts before they are closed with lead or 

caps and shall be left therein for future use. 

 

11. When not shown on the plans, conduit sizes shall correspond to the conduit sizes 

on tables of the Philippine Electrical Code latest edition. 

 

M. FEEDERS AND FEEDER DUCTS 

 

1. Feeder shall be laid out in accordance with the on-line diagram shown in the 

drawings. 

 

2. Unless otherwise specified or shown on the drawings, type THW wires shall be 

used for feeder runs. The wires and conduit shown in the drawings shall be the 

minimum size to be used for feeder runs. 

 

N. WIRING METHODS 

 

1. Wiring for all systems shall be type THW or TW conductors using plastic conduit 

pipes. Other types of conductor shall be as indicated in the drawings. 

 

2. Conduit shall be embedded in columns, walls and toppings of floors slabs to allow 

flush connection and lighting system which may be exposed between joints in case 

a drop ceiling is installed. 

 

3. Proper fittings shall be provided at ends of conduits. 

 

4. All conduit and conduit fittings shall be PVC and shall conform with the U.S. 

Underwriter’s Laboratories Inc. Standard and Codes. 
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5. The minimum size of conduit to be used shall be 13 mm diameter. Sizes larger 

than 13 mm diameter shall be indicated in the drawings. 

 

6. Smallest size of conductor to be used shall be 2.0 mm2 type TW or THW. TW wire 

shall be indicated in the drawings. 

 

7. Circuit homeruns for lighting shall be 3.5 mm2 and 5.5 mm2 for the power or 

otherwise indicated on the plans. 

 

8. All splices, tape and junctions for all systems using conductor up to 14 mm2 shall 

be accomplished by using electrical friction of rubber shapes. 

 

9. Proper type of connections shall be employed to accommodate all splices and 

solder less type terminals to be used for connection to Busbar. 

 

10. Taps and splices shall be properly protected with both plastic and friction electrical 

tapes to proper insulation and protection for 600 volts. 

 

11. Wiring from ceiling outlets to lighting fixtures recessed in dropped ceilings shall 

be done using type TW conductors in RS or PVc conduits. 

 

12. Proper size of boxes shall be used for switch and outlet receptacles 

 

13. Necessary fittings such as bushing, locknuts and antishort fiber bushing shall be 

used at proper places required.\ 

 

14. When not shown on the Plans, conduit sizes shall correspond to the conduit sizes 

as prescribed in the Philippine Electrical Code table for “Size of Conduit Pipes”. 

 

O. OUTLETS AND SWITCHES 

 

1. All boxes for outlets and switches shall be PVC or galvanized iron approved 

products of reputable manufacturers. 

 

2. Enamel coating used in lieu of zinc coating shall not be permitted. 

 

3. All ceiling outlet boxes intended for lighting outlets shall be of the 10 cm. octagonal 

box larger boxes when required shall be 5.3 cm deep. 

 

4. Convenience and wall switch outlet boxes shall be of the 10 cm by 5.3 rectangular 

deep flush type or 100 square cm junction box with gang raised cover as required 

to accommodate the wires therein. 

 

5. All junction boxes, pull boxes and blank boxes shall be fitted with standard flat 

metal or plastic box cover. 
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6. All boxes including junction and pull boxes shall be of sufficient size to provide 

free space for all conductors enclosed in the box, in addition to the fittings such 

as switch mechanism and receptacles that may be placed therein. 

 

P. WALL SWITHCES AND RECEPTACLES 

 

1. Suitable single pole, two-gang, three-gang and three-way switches of the flush 

tumbler type and receptacles with proper Bakelite cover plates shall be furnished 

and installed as indicated in the drawings. 

 

2. Wall switches intended to control lights on the 230 volts system shall be rated 15 

amp. 250 volts. 

 

3. Convenience outlets shall be flushed duplex type rated 20 amperes 230 volts 60 

Hz, AC. 

 

Q. GROUNDING INSTALLATION 

 

1. The Contractor shall furnish and install all ground cables, connection ground rods 

and all other materials required to provide a permanent effective grounding 

system. 

 

2. Grounding, in general, shall conform with the provisions of the National Electrical 

Code and as recommended by the equipment manufacturer. 

 

3. All enclosures for electrical equipment regardless of voltage shall be grounded, 

including metal frames of switchboard, motors, generators and steel poles. Each 

shall be grounded in a separate grounding system. 

 

4. Grounding cables shall be bare, copper suitable size and of approved type. Ground 

rods shall be copper clad steel with diameter of 16 mm and length of 2.0 m. 

 

5. Ground clamps shall be of high compression, solderless cast design frame of high 

copper alloy bronze with minimum thickness of 4.7 mm and hardware made from 

silicon bronze. 

 

6. The clamps shall be of a shape and size to fit the points of application and type of 

conection to be made from cable to rod, pipe and curved or flat surfaces. 

 

R. LIGHTING OUTLETS 

 

All ceiling outlets shall be 10 cm x 5 cm octagonal boxes. Connection from fixtures to 

boxes shall be accomplished by using type TW conductors on a flexible conduit. 
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S. LIGHTING FIXTURES 

 

All lighting fixtures shall be furnished and installation by the contractor. They shall be as 

shown on the drawings or specified on the schedule of lighting fixtures. For other details 

as to the types and model, consult the Architect or the Engineer.  

 

T. TEST AND GUARANTEE 

 

1. The Contractor shall furnish all apparatus to be used in making tests of all wiring 

system for shorts and grounds after the electrical work is completed. 

 

2. The Contractor guarantees all work installed under the Contract to be free from 

all defects for a period of one year after acceptance of the works. 

 

3. The Contractor also agree to repair and make good at his own expense any and 

all defects which may develop in his work during the time if said defects arise due 

to poor workmanship. 

 

U. POWER LOAD CENTER 

 

This Item shall consist of furnishing and installation of power load center unit substation 

or low voltage switch-gear and distribution panel boards at the location shown on the 

Plans complete with transformer, circuit breakers, cabinets and all accessories, 

completely wired and ready for service. 

 

1. Material Requirements 

 

 All materials shall be brand new and shall be of the approved type. It shall conform 

with  the requirements of the Philippine Electrical Code and shall bear the Philippine 

Standard  Agency mark. 

 

2. Power Load Center Unit Substation 

 

 The contractor shall furnish and install an indoor type power load center unit 

substation at  the location shown on the approved Plans if required. It shall be totally 

metal enclosed  dead front and shall consist of the following coordinated 

component parts. High Voltage  Primary incoming line section consisting of the 

following parts and related accessories. 

 

a) One air filled Interrupter Switch, 2- position (open-close) installed in a suitable 

air filled metal enclosure and shall have sufficient interrupting capacity to 

carry the electrical load. It shall provided with key interlock with the cubicle 

for the power fuses to prevent access to the fuse unless the switch is open. 

 

b) Three power fuses mounted in separate compartments within the switch 

housing and accessible by hinged door. 
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c) One set of high voltage potheads or 3-conductor cable or three single 

conductor cables. 

 

d) Lightning arresters shall be installed at the high voltage cubicle if required. 

 

Note: Item 1 and 2 could be substituted with a power circuit breaker with the correct rating 

and capacity. 

 

3. Transformer Section 

 

a) The Transformer section shall consist of a power transformer with ratings and 

capacities as shown on the Plans. 

 

b) It shall be oil liquid filled non-flammable type and designed in accordance with the 

latest applicable standards. 

 

c) The transformers shall be provided with 4 approximately 2.5% rated KVA taps on 

the primary winding in most cases above and 3 below rated primary voltage to be 

changed by means of externally gang-operated manual tap changer only when the 

transformer is deenergized. 

 

d) The following accessories shall be provided with the transformer, namely: drain 

valve, sampling, sampling device, filling connection, oil liquid level gauge, ground 

pad, top filter press connection, lifting lugs diagrammatic nameplate relief valve, 

thermometer and other necessary related accessories. 

 

e) The high voltage and low voltage bushing and transition flange shall be properly 

coordinated to field connection to the incoming line section and low voltage 

switchboard section, respectively. 

 

4. The Low Voltage Switchboard Section 

 

The low voltage switchboard shall be standard modular unitized units, metal built 

dead front, safety type construction and shall consist of the following. 

 

Switchboard Housing 

Secondary Metering Sections 

Main Circuit Breaker 

Feeder Circuit Breakers 

Low Voltage Switchgear 

Grounding System 

Panel Board and Cabinets 
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V. CONSTRUCTION REQUIREMENTS 

 

The Contractor shall install the Power Load Center Unit Sub-station or Low Voltage 

Switchgear and Panel boards at the locations shown on the approved Plan. 

 

 

W. METHODS OF MEASUREMENT 

 

The work under this Item shall be measured either by set and pieces actually placed and 

installed as shown on the Plans. 
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4. MECHANICAL 

 

4.1 AIR CONDITIONINING 

 

REFREGIRATION SYSTEM 

 

SCOPE OF WORK 

 

This Item shall consist of furnishing and installation of air conditioning, refrigeration and 

ventilation systems, inclusive of necessary electrical connections, ductworks, grilles, pipes 

and condensate drains and all other necessary accessories, ready for service. 

 

A. MATERIAL REQUIREMENTS 

 

The types, sizes, capacities, quantities and power characteristics of the compressor, 

evaporator, condenser water pump shall be as specified or as shown on the Plans. 

 

1. Refrigerant Pipes 

 

a) Refrigerant pipes shall be copper tubing, type L or K or black steel pipe, Schedule 

40 for size of 10 cm diameter and smaller. Pipes over 10 cm diameter shall be 

black steel pipe schedule 40. 

 

b) Black steel pipe shall be standard seamless, lap-welded or electric resistant 

welded for size 50 mm diameter and larger, screw type for size 38 mm diameter 

and smaller, fitting for copper tubing shall be cast bronze fitting designed 

expressly for bracing. 

 

2. Pipes for Cooling Water 

 

a) Chilled and condenser cooling water pipes shall be black steel pipe Schedule 40. 

 

b) Pipes and fittings for size 50 mm diameter and smaller shall be screwed type. 

Pipes and fittings for 62 mm diameter and larger shall be welded or flanged type. 

 

3. Pipe Insulation 

 

a) Pipe insulation shall be pre-formed fiberglass or its equivalent. The insulating 

material shall be covered with 10 mm x 13 mm thick of polyethylene film which 

shall be overlapped not less than 50 mm. 

 

b) Pipe insulation shall be adequately protected at point of support by means of 

suitable metal shield avoid damage from compression.  
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c) Insulated pipes, valves and fittings located outdoors shall be provided with metal 

jackets. 

 

4. Duct Works 

 

 Duct shall be galvanized steel sheet of not less than the following gauges: 

 

a) No. 26 for 300 mm wide and smaller 

b) No. 24 for 350 mm to 750 mm wide. 

c) No. 22 for 775 mm to 1500 mm wide 

d) No. 20 for 1525 mm to 2250 mm wide. 

e) No. 18 for 2275 mm to 2500 mm or larger 

f) For aluminum sheets use one gauge higher. 

 

 Joints and Stiffeners of duct using slip joints shall be as follows: 

 

a) 300 mm wide and smaller, without bracing. 

b) 325 mm to 750 mm wide, brace with 25 mm x 25 mm x 3 mm steel angles. 

c) 774 mm to 1500 mm, brace with 31 x 31 x 3 mm steel angles. 

d) 1525 mm up, brace with 38 x 38 x 3 mm steel angles. 

 

 Stiffeners shall be located not more than 12.0 cm. from each joint. 

 

5. Duct Work Insulation 

 

a) The application insulation materials shall be rigid board made of styropor or 

equivalent 25 mm thick for ground and top floor, 13 mm thick for intermediate 

floor. 

 

b) Galvanized metal bands shall be secured and spaced 30.0 cm minimum center to 

center distance and corners protected with galvanized metal angles. 

 

6. Diffusers 

 

a) The type, shape, capacity, size and location shall be as shown in the Plans. 

Diffusers shall be complete with frame and gasket, equalizing deflector and 

volume control as indicated or specified and shall have factory-applied prime coat 

of paint. 

 

b) Samples of supply and return air diffusers shall be submitted for approval before 

mass fabrication and installation. 
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7. Dampers 

 

a) Dampers shall be of same materials as duct, at least one gauge thicker and in 

accessible location complete with locking device for adjusting and locking damper 

in position. 

 

b) Where necessary, splitters, butterflies and louvers damper deflecting vanes for 

control of air volume and direction and for balancing system shall be provided 

whether or not they are indicated on the Plans. 

 

8. Fire Damper 

 

a) Main duct shall be provided with proper fire dampers of fusible link actuated type. 

 

b) Access door shall be provided in ductwork for renewal of fusible link and to reset 

damper. 

 

9. Equivalent Foundation 

 

a) Foundation shall be provided and shall conform to the recommendation of the 

manufacturer of the equipment. Equipment shall be leveled on foundation by 

means of jacks or steel wedges. 

 

b) All spaces between equipment bases and concrete foundation shall be filled with 

cement mortar. 

 

10. Electrical Works 

 

a) Power supply shall be provided by the Contractor at the pull box installed inside 

the machine room and shall furnish and install the main circuit breaker and starter 

with suitable ratings and capacities, conduits, wirings, fittings, devices and all other 

equipment and electrical installation of the system. 

 

b) All electrical works shall comply with the latest edition of the Philippine Electrical 

Code, with the applicable ordinance of the local government and all the rules and 

requirements of the local power company. 

 

B. CONSTRUCTION REQUIREMENTS 

 

a) The air conditionings system shall be entirely automatic in operation and shall not 

require the presence of an attendant except for periodic inspection for lubrication. 
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b) All equipment and materials shall be inspected upon delivery and shall be tested 

after installation. 

 

c) Piping shall not be buried, concealed or insulated until it has been inspected, 

tested and approved. 

 

d) Walls, floors and other parts of the building and equipment damaged by 

contractor in the prosecution of this mechanical work shall be replaced and 

restored to its original conditions as shown on the Plans. 

 

1. Operating Tests 

 

a) Refrigerating equipment shall be tested for 8 hours per day for 3 consecutive days 

or longer when so directed, under the supervisions of manufacturer’s qualified 

and authorized representative, who will make necessary adjustments and instruct 

designated plant operating personnel for each operation maintenance of 

refrigerating equipment and controls. 

 

b) Operating test of complete air conditioning system shall be 6 hours minimum for 

each system. Test of air flow, temperature and humidity shall be made to 

demonstrate that each unit complies with the requirements of the Plans and 

Specifications. 

 

2. Guarantee and Service 

 

 All equipment, materials and workmanship shall be guaranteed for a period of 

one year  from the date of acceptance at any time within the period of guarantee and 

upon  notification; the Contractor shall repair and rectify the deficiencies, including 

 replacement of parts or entire unit. 

 

3. Miscellaneous 

 

a) The Owner shall be provided with 3 bound copies of “As-Built” diagrams, shop 

drawings, part lists, serial number and inventory of equipment including 

manufacturer’s operating and maintenance manuals. 

 

b) All standard tools and equipment shall be furnished for proper and regular 

maintenance of installed equipment. 
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C. MEASUREMENT AND PAYMENT 

 

1. The work under this Item shall be measured either by set, price, length, square 

meter actually placed and installed as shown on the Plans. 

 

2. Compressor, condenser and evaporator shall be measured by set, grilles, diffusers 

and valve by piece, pipe by length, duct and insulation by square meter. 

 

3. All work performed and measured shall be paid for the Unit Bid or Contract Price 

which payment constitute full compensation including labor, materials, tools and 

incidentals necessary to complete this item. 

 

 

4.2 WATER PUMPING SYSTEM 

 

SCOPE OF WORK 

 

This Item consist of furnishing and installation of water pumping system, inclusive of all 

piping and pipe fitting connections, valves, controls, electrical wirings, tanks and all 

accessories ready for service in accordance with the approved Plans and Specifications. 

 

A. MATERIAL REQUIREMENTS 

 

1. Water Pump 

 

The type, size, capacity, location, quantity and power characteristics shall be as 

specified or shown on the Plans. 

 

2. Overhead Tank 

 

Overhead tank shall be provided with manholes, cover, drain pipes, distribution 

pipe outlet, overflow pipes and air vent. 

 

3. Pneumatic Tank 

 

Tank shall be designed for twice the maximum total dynamic pressure required 

and shall have the following accessories. 

 

a) Suitable pressure switch to stop pump if pressure required is attained. 

 

b) Air volume control device to maintain correct air volume inside the tank. 
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c) Pressure relief valve should be installed on top of the tank. 

 

d) Electrode to be connected in the motor pump control to control the water 

level. 

 

e) Air compressor shall be provided for tank of 3.785 liters to maintain air 

pressure inside the tank. 

 

4. Pipes and Fittings 

 

 All piping 10 cm and larger shall be welded or flanged while smaller sizes shall be 

 screwed. 

 

5. Valves 

 

A gate valve followed by a check valve shall be placed between discharge of pump 

and tank to prevent back flow of water when pump is in stop. 

 

B. CONSTRUCTION REQUIREMENTS 

  

Exposed piping shall be provided with concrete saddle or steel clamps or hangers to 

secure them firmly to the building structures. Pipe threads shall be lubricated by white 

lead, red lead, Teflon tape or other approved lubrication before tightening. 

 

C. MEASUREMENT AND PAYMENT 

 

The work under this item shall be measured either by set, length and piece actually placed 

as indicated on the Plans Equivalent shall be measured by set, pipes by length, valves and 

fittings by piece. 

 

 

4.3 AUTOMATIC WATER SPRINKLER 

 

SCOPE OF WORK 

 

This Item shall consist of furnishing and installation of Automatic Water Sprinkler System, 

inclusive of all piping and pipe fitting connections, valves, controls, electrical wiring 

connection and all other accessories ready for service in accordance with the Plans and 

Specifications. 
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A. MATERIAL REQUIREMENTS 

 

1. Fire Pump 

 

a) The type, size, capacity and quantity and power characteristics shall be specified 

or as shown on the Plans. 

 

b) The fire pump shall be diesel engine driven and capable of delivering a minimum 

of residual pressure of 103 kPa at the top-most and remotest sprinkler. 

 

c) The pump unit shall be supplied with relief valve, suction gauge and discharge 

pressure gauge. The diesel engine shall be designed specifically intended for an 

automatic water sprinkler protection system. 

 

d) A drop in system pressure due to the operation of one sprinkler pressure shall be 

triggered a series of automatic operations that will result in the instantaneous 

operation of the engine to drive the fire pump with the aid of a battery automatic 

controller. 

 

e) The required accessories are: 

Tachnometer 

Oil Pressure gauge 

Temperature gauge and control panel 

 

f) A diesel fuel day tank shall be provided to supply the engine for a minimum of 2 

hours running time. 

 

g) The fuel storage tank shall be asphalt coated with necessary piping and fittings for 

connection. 

 

2. Jockey Pump 

 

 Jockey pump shall be electric motor driven, 220 v. 3-phase, 60 hertz Power 

connection.  The capacity to be supplied shall not less than that indicated on the Plans. 

 

3. Sprinkler Head 

 

a) Type-spray unit, pendant and upright unit 

b) Flow capacity, 83 LPM per head 

c) Pressure Rating 

d) Residual pressure – 103 kPa minimum 

e) Maximum pressure – 1035 kPa 

f) Temperature rating – fusing at 57.50 C to 740 C  
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g) Finish – chrome-pendant-chrome or brass upright 

h) Pipe thread – 13 mm nominal 

i) Stock of extra heads and tools required 

 

4. Alarm Check Valve and Fire Alarm System 

 

a) The alarm assembly shall be constructed and installed that any flow of water from 

the sprinkler system equal to or greater than that from the single automatic head 

shall result in an audible and visual signed in the vicinity of the building. 

 

b) The alarm apparatus shall be substantially supported and so located and installed 

that all parts shall be readily accessible for inspection, removal and repair. 

 

c) The actual water flow, through the use of a test connection, shall be employed to 

test the operation of the sprinkler alarm units as a whole. 

 

d) An approved identification sigh shall be installed near the outdoor alarm device in 

a conspicuous positions. 

 

5. Alarm and Supervisory System 

 

 The alarm and supervisory system of the automatic water sprinkler shall include 

the  monitoring of the following: 

 

a) Water flow switch of each floor of the building 

b) Fire pump and jockey pump running condition and power supplies. 

c) Level of water in the reservoir 

d) Control valves 

 

 The water flow switches on each floor of the building shall be connected to the fire 

alarm  system and annunciator in such a manner that the operation of any sprinkler 

system will  activate the fire alarm system, with the location of the operating water flow 

switch  simultaneously indicated in the annunciator panel. 

 

6. Pipes and Fittings 

 

a) Pipes shall be Black Iron Schedule 40 

b) Screw fitting shall be used for inside piping 

c) Welding and touch cutting shall not be allowed 

d) Piping shall be painted with metal primer and red enamel paint. 

 

7. Siamese Twin 

 

The Siamese twin shall be 64 x 64 x 102 mm, 90o C female coupling national 

standard thread, swivel type, with protective coupling cap and joint lug. 
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8. Pipe Hangers 

 

Pipe hangers shall be steel bars 3 mm minimum thickness, with corrosion 

protection. 

 

a) Anchorage in concrete – expansion shield preferably be used in a horizontal 

position in the sides of concrete beams. 

 

b) Expansion shield in vertical position.When pipes 1—mm and larger are 

supported entirely by expansion shield in the vertical position, the supports 

shall be spaced not more than 3.0 meters apart. 

 

c) For pipe running through concrete beams use sleeves at least 2 sizes larger 

than the piping. 

 

B. CONSTRUCTION REQUIREMETNS 

 

1. Acceptance Tests 

 

a) System operation and maintenance chart shall be submitted to the Owner upon 

completion of the Contract. This shall include the locations of control valves and 

care of the new equipment. 

 

b) Marked instructions and identifications sign boars shall be made of NO. 14 gauge 

black iron sheet with baked enamel finish paint and letter instructions are shown 

on the Plans 

 

c) Sign boards shall be mounted on the equipment or wall nearest the equipment 

easy identification and reading. 

 

d) Additional sign boards as may be required and not specified herewith shall be 

furnished at no extra cost. 

  

2. Conduct of Tests 

 

a) Test shall be by the Sprinkle System conducted in the presence of an inspector or 

authority having jurisdiction. 

 

b) Flushing of Underground Connections to remove foreign materials which may 

have entered the piping during installation of same as required before sprinkler 

piping is connected. 

 

c) Hydraulic Test shall be conducted as follows: 

 

i. The Pressure - all systems, including piping shall be tested hydrostatically at 

no less than 1378 kPa pressure for 2 hours or at 345 kPa in excess of the 
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maximum static pressure when the maximum static pressure is in excess of 

1033 kPa. 

 

ii. Operating Test – all control valves shall be fully closed and opened under 

water pressure to insure proper operation. Use clean, non-corrosive water. 

 

iii. Fire Department Connection – piping between the check valve in the fire 

department inlet pipe and the outside connection shall be tested the same as 

the balance of the system. 

 

d) Tests of Drainage Facilities – Test of the drainage facilities shall be made while the 

control valve is wide open. The main drain valve shall be opened and remain open 

until the system pressure stabilizes. 

 

e) Test Certificate – Upon completion of work, inspection and tests made by the 

Contractor and witnessed by the Owner’s representative. A test certificate shall be 

filled out and signed by both representatives. 

 

C. MAINTENANCE SERVICE 

 

1. The Contractor shall provide free of charge, maintenance service of the system 

for a period of at least one year reckoned from the date of acceptance of the 

work. 

 

2. Upon completion of the work and after all tests, the services of one or more 

qualified engineers shall be provided by the Contractor for a period of not less 

than 5 working days to instruct and train the representative of the Owner in the 

operation and maintenance of the fire protection system. 

 

 Guarantee and Service 

  

All equipment, materials, and workmanship shall be guaranteed for a period of 1 

year from the date of acceptance at any time within the period of guarantee and 

upon notification, the Contractor shall repair and rectify and deficiencies, 

including replacement of parts or entire units.  
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5. PLUMBING 

 

SCOPE OF WORK 

  

This Item shall consist of furnishing all materials, tools equipment and fixtures required 

as shown on the Plans for the satisfactory performance of the entire pluming system 

including installation in accordance with the latest edition of the National Plumbing Code, 

and these Specifications. 

 

A. MATERIAL REQUIREMENTS 

 

All piping materials, fixtures and appliances fitting accessories whether specifically 

mentioned or not but necessary to complete this Item shall be furnished and installed. 

 

1. Plastic Pipes 

 

a) Unless otherwise specified or shown on drawings all tube pipes to be use in this 

project shall be plastic or synthetic materials. 

 

b) For rigid type of connections, the following shall be used: Polyvinyl Chloride (PVC); 

Chlorinated Polyvinyl Chloride (CPVC); Unplasticized Polyvinyl Chloride (uPVC); 

Acrylonitrile Butadiene Styrene (ABS); Polypropylene (PP) and Styrene Rubber 

Plastic (SR). 

 

c) For flexible connections either of the following shall be used: Polyethylene (PE) and 

Polybutylene (PB). 

 

d) The PE and PB tubes are in coil form available up to 150 meters long in coil form 

shall be used for underground water connections. 

 

e) Plastic pipe shall be of quality made by reputable manufacturers free from defects, 

and shall be true, smooth and cylindrical, their inner and outer surfaces being as 

nearly concentric, their inner and outer surfaces being as nearly concentric as 

practicable. 

 

f) They shall be in all aspect, sound and perfectly molded free from laps, pin holes 

or other imperfections and shall be neatly dressed with its end finished reasonably 

square to their axes. 

 

g) Pipes and fittings for sanitary and potable water lines as approved alternate shall 

be unplasticized Polyvinyl Chloride Pipes and fittings (Upvc) 

 

h) Pipes and fittings shall be made of virgin materials conforming to Specification 

requirements defined in ASTM D-2241 and PS 65: 1986. 
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i) Fittings shall be molded type and designed for solvent cement joint connection for 

water lines and rubber O-ring seal joint for sanitary lines. 

 

2. Septic Tank 

 

a) The septic tank shall be provided as shown on the Plans including all pipe vents 

and fittings. 

 

b) Various construction materials such as concrete masonry work shall conform to 

the corresponding Items of this Specification. 

 

c) Inlet and outlet pipes shall conform to the latest edition of the National Plumbing 

Code. 

 

3. Plumbing Fixtures and Fittings 

 

a) All fittings and trimmings for fixtures shall be chromium plated and polished brass 

unless otherwise approved. 

 

b) Exposed traps and supply pipes for fixtures shall be connected to the roughing-in, 

piping system at the wall unless otherwise indicated on the Plans. 

 

c) Built in fixtures shall be watertight with provision of water supply and drainage 

outlet, fittings and trap seal. 

 

d) Unless otherwise specified, all plumbing fixtures shall be made of vitreous china 

complete with fittings. 

 

4. Bathroom and Toilet Accessories 

 

a) Shower head and fitting shall be movable, cone type with excutcheon arm 

complete with stainless steel shower valve and control lever. All exposed surface 

to be chromium finish. 

 

b) Grab bars shall be made of tubular stainless steel pipe provided with safety grip 

and mounting flange. 

 

c) Floor drains shall be made of stainless steel beehive type, measuring 10 cm x 10 

cm. and provided with detachable stainless strainer, expanded metal lath type. 

 

d) Toilet paper holder shall be vitreous china wall mounted. Color shall reconcile with 

the adjacent fixture and facing tiles. 

 

e) Soap holder shall be vitreous china wall mounted. Color shall reconcile with the 

adjacent tile works. 
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f) Faucets shall be made of stainless steel for interior use. 

 

g) Hose bibs shall be made of bronze cast finish. 

 

5. Special Plumbing Fixtures  

 

a) Kitchen sink shall be made of stainless steel self rimming, single compartment 

complete with supply fittings, strainer traps, dual control lever and other 

accessories. 

 

b) Laboratory sink shall be made of cast iron metal with white porcelain finish with 

single compartment, flat rim edge, 75 x 53 cm. complete with supply fittings, 

strainer, trap ad other accessories, 

 

c) Scrub up sink shall be made of cast iron white porcelain finish with 3 compartment 

X – ray processing tank, drain plug, open sanding drain 19 mm inlet spud complete 

with stand and mounting accessories. 

 

d) Built in appliances such as urinal, lavatory and slope sink shall be installed as 

indicated on the Plans. Exposed surfaces to be tile wainscoating complete with 

fitting accessories required as practiced in this specialty trade. 

 

e) Squat Bowl(s) shall be vitreous china, wash down with integral foot treads, pail 

flush type. Color, make and type to be approved by the designing Architect. 

 

f) Grease Traps shall be made of cast bronze with detachable cover and mounting 

accessories. 

 

6. Roof Drains, Overflow Pipes and Steel Grating 

 

a) The Contractor shall provide fit and or install necessary drains with strainers 

where shown on the Plans. 

 

b) Each drain with strainer shall fit the size of the corresponding downspout or roof 

leader over which it is to be installed and in conformity with the following 

schedule. 

 

7. Fire Protection System 

 

a) Fire house cabinets shall be locally available consisting of 38 mm diameter valve 

hose rack 30 mm nipple rubber hose cable with square nozzle 38 mm diameter 

brass, chromium plated. 

 

b) Fire Standpipe system shall consists of risers and hose valves. Standpipe shall be 

extra strong black iron. 
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c) Valves to be used shall be high grade cast bronze mounted with standing 79.40 

kg. working pressure. 

d) Fire extinguisher shall be portable, suitable for Class A, B, C, fires, mounted inside 

the cabinet. Cabinet shall be full flush mounting door with aluminum trim for glass 

plate. 

 

e) Frame and box shall be made of gauge 14 galvanized iron sheets with white 

interior and red exterior baked enamel finish over the well prepared primer. 

 

f) Cabinet shall be wall mounted and size to accommodate the defined components. 

 

g) Yard hydrant where shown on the Plans shall match the Integrated Fire 

Department requirements. Outlet shall be single 63 mm diameter gate valves with 

chain connected caps. 

 

h) Built in appliances such as urinal, lavatory and slope sink shall be installed as 

indicated on the Plans. Exposed surfaces to be tile wainscoting complete with 

fitting accessories required as practiced in this specialty trade. 

 

B. CONSTRUCTION REQUIREMENTS 

 

The Contactor before any installation work is started shall carefully examine the Plans 

and investigate actual structural and finishing work condition affecting all his work. Where 

actual condition necessitates a rearrangement of the approved pipe layout, the 

Contractor shall prepare Plan(s) of the proposed pipe layout for approval by the 

supervising Architect or Engineer. 

 

1. Installation of Soil, Waste, Drain and Vent Pipes 

 

a) Soil Pipe – all soil and drainage pipes shall be sloped at 2% or 2 cm. per 1.0 meter 

run but in no case flatter than one (1%) percent. 

 

b) Horizontal lines shall be supported by well secured heavy strap hangers. 

 

c) Vertical lines shall be secured strongly by hooks to the building frame a suitable 

brackets or chairs shall be provided at the floor from which they start. 

 

d) All main Vertical Soil and Waste Stacks shall be extended full size to and above 

the roof line to act as vents, except otherwise indicated on the Plans. 

 

e) Vent Pipes in roof spaces shall be run as close as possible to underside of roof 

with horizontal piping slope down to stacks without forming traps. Vertical vent 

pipes may be connected into one main vent riser above the highest vented 

fixtures. 
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f) Where an end or circuit vent pipe from any fixtures is connected to a vent line 

serving other fixtures, the connections shall be at least 120 cm. above the floor on 

which the fixtures are located. 

 

g) Horizontal waste line receiving the discharge from two or more fixtures shall be 

provided with end vents unless separate venting of fixtures is note 1 on the Plan. 

 

h) All changes in pipe sizes such as soil and waste lines shall be made with reducing 

fittings or recessed reducers. 

 

i) All changes in directions shall be made by appropriate use of 450 degrees Y; half 

Y; long sweep; quarter bends or elbows for soil and waste lines where the change 

in direction of flow is form the horizontal to the vertical and discharges from water 

closet. 

 

j) Where it is becomes necessary to use short radius fittings in other locations, the 

approval of the supervising Architect or Engineer shall be obtained prior to 

installation of said fittings. 

 

k) Cleanouts at the bottom of each soil stack, waste stack, interior downspout, and 

where else indicated shall be the same size as the pipe lines. 

 

l) Vent pipes shall be flashed and made water tight at the roof with ferrule as the 

pipe lines. 

 

m) Trap – Each fixtures and place of equipment requiring connection to the drainage 

system except fixtures and continuous water shall be equipped with a trap. Each 

trap shall be placed as near to the fixtures as possible. 

 

2. Water Pipes, Fittings and Connections 

 

a) The water supply piping shall be extended to all fixtures, outlets, and equipment 

from the gate valves installed in the branch near the riser. 

 

b) The cold water system shall be installed with a slope towards a main shutoff valve 

and drain. Ends of pipe and outlets shall be capped or plugged and left ready for 

future connections. 

 

c) All pipes shall be cut accurately to measurements and shall be worked into place 

without springing or forcing. 

 

d) All piping above the ground shall be run parallel with the lines of the building 

unless otherwise indicated on the Plan. 
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e) All service pipes, valves and fittings shall be kept at sufficient distance from other 

work to permit finished covering not less than 12 mm from such work or from 

finished covering on the different service. 

 

f) No water piping shall be buried in floors, unless specifically indicated on the Plan. 

Changes in pipe directions shall be made with reducing fittings. 

 

g) Pipe drain indicated on the drawings shall consist of 12 mm globe valve with 

renewable disc and installed at low points on the cold water piping so that all 

piping shall slope 10 cm in 30 meters. 

 

h) All pipes to be threaded shall be reamed before threading. All screw joints shall be 

made with graphite and oil or with an approved graphite compound applied to 

make threads only. 

 

3. Fire Standpipe System 

 

Fire standpipe system shall consist of risers and hose valve. Standpipe shall be 

extra strong black iron. Valves shall be of high grade cast bronze quality approved 

by the Underwriter’s specifications. 

 

4. Valves and Hose Bibs 

 

 Valves shall be provided in all supplied fixture as herein specified. 

 

a) The cold water connections to the domestic hot water heater shall be provided 

with gate valves and the return circulation connection shall have gate and 

check valve. 

 

b) All connection to domestic hot water heaters shall be equipped with unions 

between valve and tanks. 

 

c) Valve shall not be installed with its stem below the horizontal elevation. All 

valves shall be gate valves unless otherwise indicated on the plans. 

 

d) Valves up to 50 mm diameter shall be threaded ends, rough bodies and finish 

trimmings, except those on chromium plated brass pipe. 

 

e) Valves 63 mm in diameter and larger shall have iron bodies, brass mounted 

and shall have either screws or flange ends. 

 

f) Hose bibs shall be made of brass with 12 mm inlet threads hexagonal 

shoulders and 19 mm male. 

 



 

Page 221 of 451 

 

5. Fixtures, Equipment and Fastening 

 

a) All fixtures and equipment shall be supported and fastened in a safe and 

satisfactory workmanship as practiced. 

 

b) All fixtures required to be wall mounted on concrete or concrete hollow block wall 

shall be fasten with brass expansion bolts. 

 

c) Expansion bolts shall be 6 mm diameter with 20 mm threads into solid concrete, 

fitted with tubing sleeves of proper length to acquire extreme rigidity. 

 

d) Inserts shall be rigidly secured, anchored and properly concealed and flushed into 

the walls. 

 

e) Bolts and nuts shall be horizontally mounted and exposed. It shall be provided 

with washers and chromium plate finish. 

 

6. Pipe Hangers, Inserts and Supports 

 

a) Pipe hangers shall be wrought iron malleable iron pipe spaced not more than 1.50 

meters apart for horizontal runs of pipe. 

 

b) Chains, straps, perforated turn-buckles or other approved means of adjustment 

except the turn-turn-buckles may be omitted for hangers on soil or waste lines or 

individual toilet rooms to maintain stacks when spaced does not permit. 

 

c) Trapeze hangers may be used in lieu of separate hangers on pipe running parallel 

to and closed to each other. 

 

d) Inserts shall be cast steel of the type to receive machine bolt or nut after 

installation. Insert permit adjustment of the bolts in one horizontal direction and 

shall be installed before the pouring of concrete. 

 

e) Wrought iron clamps or collars to support vertical runs of pipe shall be spaced not 

more than 3.0 m apart or as indicated on the Plan. 

 

7. Plates and Flashing 

 

a) Plates to cover exposed pipes passing through floor finished, walls, or ceiling shall 

be fitted with chromium plated cast brass plates or chromium plated cast iron or 

steel plates on ferrous pipes. 

 

b) Plates shall be large enough to cover and close the hole around the area where 

pipes passes. It shall be properly installed to insure permanence. 
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c) Roof areas penetrated by vent pipes shall be rendered water tight by lead sheet 

flashing and counter flashing. It shall extend at least 15 cm. above the pipe and 30 

cm along the roof. 

 

8. Protection and Cleaning 

 

a) During installation of fixtures and accessories and until final acceptance, fixtures 

shall not be protected with strippable plastic or other approved means to maintain 

fixtures in perfect conditions. 

 

b) All exposed metal surface shall be polished clean and free of grease, dirt or other 

foreign materials after the completion. 

 

c) Upon completion, thoroughly clean all fixtures and accessories to leave the work 

in a polished condition. 

 

9. Inspection, Warranty Test and Disinfection 

 

All pipes, fittings, traps, fixtures, appurtenances and equipment of the plumbing 

and drainage system shall be inspected and approved by the supervising Architect 

or Engineer to assure compliance with all requirements of applicable Codes and 

Regulations referred to in these Specifications. 

 

10. Drainage System Test 

 

a) The entire drainage and venting system shall have all the necessary openings 

which can be plugged to permit the entire system to be filled with water to the 

level of the highest stack vent above the roof. 

 

b) The system shall hold this water for a full 30 minutes during which time there shall 

be no drop greater than 10 mm. 

 

c) Where only a portion of the system is to be tested, the test shall be conducted in 

the same manner as described for the entire system. 

 

d) If and when the Architect or Engineer decides that an additional test is needed, 

such as air to smoke test on the drainage system, the Contractor shall perform 

such test without any additional cost. 

 

11. Water Test on System 

 

a) Upon completion of the rough-in and before connecting fixtures, the entire cold 

water piping system shall be tested at a hydrostatic pressure 1-1/2 times the 

expected working pressure in the system during operation and remained tight and 

leak proofed. 

 



 

Page 223 of 451 

 

b) Where piping system is to be concealed, the piping system shall be separately in 

manner similar to that described for the entire system and in the presence of the 

Architect or Engineer or his duly designated representative. 

 

12. Defective Work 

 

a) All defective work, materials replaced and tested will be repeated until satisfactory 

performance is attained. 

 

b) Any material replaced for the satisfactory performance of the system made shall 

be at the expense of the Contractor. 

 

c) Caulking of screwed joints or holes will not be permitted. 

 

13. Disinfection 

 

a) The entire water distribution system shall be thoroughly flushed and treated with 

Chlorine before it is operated for human use. 

 

b) Disinfection materials shall be liquid Chlorine or Hypochlorite and shall be 

introduced in a manner approved as practiced for water distribution system. 

 

c) After contact period of not less than 16 hours, heavily chlorinated water shall be 

flushed from the system with portable water. 

 

d) Valves for the water distribution system shall be opened and closed several times 

during the 16 hours Chlorination treatment period. 

 

14. As-Built Drawings 

 

a) Upon completion of the work, the Contractor shall submit two sets of prints with 

all As-Built changes shown on the drawings in a neat workmanship manner. 

 

Such points shall show changes or actual installation and conditions of the plumbing 

system in comparison with the original drawings. 

 

SPECIFICATIONS 
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Section VII. Drawings 
 

[Insert here a list of Drawings.  The actual Drawings, including site plans, should be attached 

to this section, or annexed in a separate folder.] 
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Section VIII. Bill of Quantities 
Bill of Quantities, Summary of Bid Proposal & Detailed Estimate should be submitted 

together with the Annex “C” Form 4 to 7. 

 

Non-attachment of Annex “C” Form 1 to 7 shall be automatically disqualified. 
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PROJECT: NEW CAAP OFFICE BUILDING

LOCATION: CAAP Central Office, Old MIA Road, Pasay City

ITEM NO. DESCRIPTION QTY UNIT
UNIT PRICE 

(Pesos)

AMOUNT 

(Pesos)

I GENERAL REQUIREMENTS

I.a Mobilization/Demobilization 1.00                  lot

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

I.b Occupation Safety and Health Program 23.00                mos.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

I.c Project Billboard/Sign Board 1.00                  lot

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

I.d Temporary Service Application to MERALCO 1.00                  lot

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

SPL-1 PROVISION OF PROJECT EQUIPMENT

1.01 Site Equipment 11.00                units

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.02 Office Equipment (for IDDD use) 9.00                  units

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

{ATTACH COMPANY LETTERHEAD/LOGO}

BILL OF QUANTITIIES
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II II. RELOCATION OF COVERED COURT

1.00 CIVIL/STRUCTURAL WORKS

1.01 Site Works

1.01.01 Dismantling and Demolition Works 1.00                  lot

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.01.02 Earthworks 1,251.27            cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.02 Concrete Works 146.00              cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.03 Roofing Works 553.00              sq.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.04 Steel Works 15,403.00          kgs

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.00 ARCHITECTURAL WORKS

2.01 Painting Works 1,143.20            sq.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos
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3.00 ELECTRICAL WORKS

3.01 Lighting and Power Conduits and Fittings 330.00              li.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.02 Lighting and Power Conductors 6.00                  rolls

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.03 Electrical Wiring Devices 10.00                sets

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.04 Lighting Fixtures 12.00                sets

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.05 Panel Board and Circuit Breaker 1.00                  assy

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.06 Feeder Conduits and Fittings 29.00                rolls

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.07 Feeder Conductors 240.00              ln.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos
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4.00 PLUMBING WORKS

4.01 Site Works 6.27                  cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

4.02 Catch Basin 14.00                units

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

4.03 Storm Drainage System 250.43              ln.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

III NEW CAAP OFFICE BUILDING

1.00 CIVIL/STRUCTURAL WORKS

1.01 Construction Board-ups & Staking/Lay-out of Structure Line 672.00              lm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.02 Excavation Works

1.02.1 Excavation & Disposal Works (New CAAP Office Building) 3,427.09            cu.m

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.02.2 Excavation (Power House) 25.92                cu.m

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos
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1.03 Backfilling Works

1.03.1 Backfilling Works (New CAAP Office Building) 1,343.24            cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.03.2 Backfilling Works (Power House) 63.65                cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.04 Gravel Bedding

1.04.1 Gravel Bedding (New CAAP Office Building) 135.07              cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.04.2 Gravel Bedding (Power House) 12.44                cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.05 Vapor Barrier 

1.05.1 Vapor Barrier (New CAAP Office Building) 1,556.88            sq.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.05.2 Vapor Barrier (Power House) 165.78              sq.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos
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1.06 Concrete Works (New CAAP Office Building)

1.06.1 Footing (6000psi Compressive Strength) 861.09              cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.06.2 Column (7000psi Compressive Strength) 254.59              cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.06.3 Beams (5000psi Compressive Strength) 879.12              cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.06.4 Slab on Grade (3000psi Compressive Strength) 123.22              cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.06.5 Suspended Slab (5000psi Compressive Strength) 571.18              cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.06.6 Stair and Elevator Pit (5000psi Compressive Strength) 57.39                cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.06.7 Cistern Tank (4000psi Compressive Strength) 123.74              cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.06.8 Toilet Counter (3000psi Compressive Strength) 2.25                  cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos
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1.07 Concrete Works (Power House) 91.95                cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.08 Masonry Works

1.08.1 Masonry Works (New CAAP Office Building) 4,123.00            sq.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.08.2 Masonry Works (Powerhouse) 209.38              sq.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.09 Structural Steel Works 31,740.04          kgs.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.10 Roofing Works 797.00              li.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.11 Waterproofing Works

1.11.1 Waterproofing Works (New Caap Office Building) 622.60              sq.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.11.2 Waterproofing Works (Powerhouse) 158.70              sq.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.11.3 Waterproofing Works (Cistern & Fire Reserve Tank) 351.07              sq.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos
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1.12 Precast Wall 2,458.52            sq.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.13 Concrete Walkway 17.28                cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

1.14 Electrical Manhole and Service Entrance Pedestal (Power House) 29.93                cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.00 ARCHITECTURAL WORKS

2.01 Floor Finishes Works

2.01.01 Tile Works

2.01.01a
FF-2 25mm thk. x 200mm x 200mm Non-skid Tile Traffic 

Grade Waffle Paver Tiles
35.11                sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.01.01b
FF-3 13mm thk. x 100mm x 100mm Homogeneous Paver 

Tiles (Vehicular Grade)
316.81              sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.01.01c
FF-4 18mm thk. x 600mm x 600mm Homogeneous Porcelain 

Tiles in Polished Finish
3,026.90            sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.01.01d FF-5 18mm thk. x 600mm x 600mm Homogeneous Porcelain Tiles in Matte Finish381.18              sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.01.01e FF-7 5mm thk. x 1200mm x 180mm Stone Plastic Composite (SPC) Plank 886.30              sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos
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2.01.02 Pebble Wash Finish 31.44                sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.02 Carpentry Works

2.02.01 Ceiling Works - Gypsum Board (CF-1) 1,593.90            sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.02.02 Ceiling Works - Moisture Resistant Gypsum Board (CF-2) 480.70              sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.02.03 Ceiling Works - PVC Laminated Ceiling Board (CF-4) 2,304.35            sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.02.04 Ceiling Works - Fiber Cement Board (CF-5) 16.36                sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.02.05 Ceiling Works - Wood Plastic Composite Panel Ceiling (CF-8) 34.52                sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.03 Drywall Partition 680.52              sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos
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2.04 Painting Works (New Caap Office Building)

2.04.01 Exterior Painting Works 2,217.62            sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.04.02 Interior Painting Works 5,435.79            sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.04.03 Poured Concrete in Latex Paint 383.62              sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.04.04 Ceiling - Gypsum Board 2,074.60            sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.04.05 Ceiling - Fiber Cement Board 16.36                sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.04.06 Floor Painting 428.14              sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos
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2.04.07 Painting Works (Powerhouse & Pumphouse)

2.04.07a Exterior Walls 257.92              sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.04.07b Interior Walls 269.24              sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.04.07c Ceiling 161.15              sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.04.07d Floor 161.15              sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.05 Cladding Works 863.88              sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.06 Doors

2.06.01 Steel Doors 34.00                sets

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.06.02 Glass Doors 60.00                sets

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos
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2.06.03 Wooden Doors 51.00                sets

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.06.04 Operable Door Partition 1.00                  set

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.07 Windows & Glass Walls

2.07.01 Double Glazed Windows 847.23              sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.07.02 Glass Walls 361.72              sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.07.03 Steel Louver Windows 7.00                  sets

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.08 Toilet Partition & Accessories 269.83              sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos
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2.09 Miscellaneous Works

2.09.1 Railings 1,453.33            lm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.09.2 Signages 84.00                sets

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.09.3 Dual Layer Roll-up Fabric Blinds 1,291.86            sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.09.4 Reception Counter 10.43                sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

2.09.5 Pantry Cabinet 1.00                  lot

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.00 ELECTRICAL WORKS

3.01 Lighting and Power Conduits, Wire way, Boxes and Fittings 9,416.00            li.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.02 Lighting and Power Conductors 410.00              rolls

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos
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3.03 Electrical Wiring Devices 1,188.00            sets

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.04 Lighting Fixtures 1,518.00            sets

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.05 Air Conditioning Unit Conduits, Boxes and Fittings 2,982.00            li.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.06 Air Conditioning Unit Conductors 185.00              rolls

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.07 Paging Background Music System Conduits, Boxes and Fittings 1,710.00            li.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.08 Paging Background Music System Conductors and Cables 17.00                rolls

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.09 Paging Background Music System Devices 1.00                  lot

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos
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3.10 Fire Detection & Alarm System (FDAS) Conduits, Boxes & Fittings 2,652.00            li.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.11 Fire Detection and Alarm System (FDAS) Conductors 24.00                rolls

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.12 Fire Detection and Alarm System (FDAS) Devices 1.00                  lot

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.13 Voice and Data System Conduits, Boxes and Fittings 1,762.00            li.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.14 Voice and Data System Cables 59,596.00          li.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.15 Voice and Data System Devices and Accessories 1.00                  lot

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.16 CCTV System Conduits, Boxes and Fittings 1,196.00            li.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos
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3.17 CCTV System Cables 4,086.00            li.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.18 CCTV System Devices and Accessories 1.00                  lot

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.19
Access Control Management System Conduits, Boxes and 

Fittings
642.00              li.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.20 Access Control Management System Cables 11.00                rolls

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.21
Access Control Management System Devices and 

Accessories
1.00                  lot

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.22 Grounding System 380.00              li.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.23
Panelboard, Circuit Breaker, Protection, Busway and Wire 

Gutter
98.00                assy

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.24 Feeder/Sub Feeder Conductors, Conduit and Fittings 6,812.00            li.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos
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3.25 Transformer, Generator Set, Load Break Switch and Accessories 1.00                  lot

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

3.26 Service Application to MERALCO 1.00                  lot

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

4.00 MECHANICAL WORKS

4.01 Air-conditioning Works 4,685.81            sq.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

4.02 Ventilation Works 1,008.78            sq.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

4.03 Elevator Works 2.00                  units

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

5.00 FIRE PROTECTION SYSTEM

5.01 Automatic Fire Sprinkler System

5.01.1 Pumps 1.00                  lot

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

5.01.2 Piping Works 4,411.74            sq.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

5.02 Fire Extinguisher 44.00                sets

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos
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6.00 PLUMBING WORKS

6.01 Site Works 1.00                  lot

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

6.02 Waterline System 659.09              li.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

6.03 Sewer line System 979.10              li.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

6.04 Storm Drainage System

6.04.01 Storm Drainage System - New CAAP Building 385.99              li.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

6.04.02 Storm Drainage System (Powerhouse and Pump Room) 109.98              li.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

6.05 Condensate Drain Piping System 504.95              li.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

6.06 Cistern Tank Piping System 45.30                li.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos
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6.07 Septic Tanks 75.33                cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

6.08 Catch Basins

6.08.01 Catch Basins - New CAAP Building 0.35                  cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

6.08.02 Catch Basins - Powerhouse 0.20                  cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

6.09 Plumbing Fixtures and Accessories 1.00                  lot

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

6.10 Pump and Tank Works 5.00                  sets

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

7.00 LANDSCAPING WORKS

7.01 Excavation (manual) 20.13                cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

7.02 Backfilling works (manual) 17.29                cu.m.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos
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7.03 Trees and Palms (Delivered on site) 19.00                pcs.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

7.04 Shrubs (Delivered on site) 42.00                pcs.

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

7.05 Ground Cover Grass 555.00              sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

7.06 Indoor Plants 134.00              pcs

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

7.07 Bollards 7.00                  pcs

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

8.00 FURNITURES

8.01 Chairs 1,139.00            sets

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

8.02 Tables 863.00              sets

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos
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8.03 Modular Partition 1,181.52            sqm

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

8.04 Office Cabinet 255.00              sets

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

8.05 Sofa 35.00                sets

Pesos____________________________________________ 

Amount in Words_________________________________

_________________________________________________

_____________________________________________and

________________________________________ centavos

Submitted by:

Signature:

Printed Name:
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : I. General Requirements

LOCATION        : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT   : Bill of Materials & Cost Estimate 1.00 lot

ITEM QUANTITY UNIT UNIT COST AMOUNT

I GENERAL REQUIREMENTS

1.01 Mobilization/Demobilization

C Equipment QTY DUR. (DAYS) RATE/DAY

Various equipment needed to complete the project. 1.00 lot

Equipment Cost  . . . . . . . . . 

A. TOTAL MATERIAL COST

B. TOTAL LABOR COST

C. TOTAL EQUIPMENT

D. TOTAL DIRECT COST

1. OCM (0% of TDC)

2. CONTRACTOR's PROFIT (0% of TDC)

E. TOTAL OCM & PROFIT

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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Signature:         

Printed Name:         

Position:         
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Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : I. General Requirements

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 23.00 mos

ITEM QUANTITY UNIT UNIT COST AMOUNT

I GENERAL REQUIREMENTS

1.02 Occupation Safety and Health Program

A Material

Safety Shoes 10.00 pairs

Working Gloves 15.00 pairs

Rain Coats 10.00 pcs.

Safety Hats 10.00 pcs.

Reflectorized Safety Vest 10.00 pcs.

First-aid Kit 3.00 pcs.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Safety Practitioner 1.00 345

First Aider 1.00 345

Labor Cost  . . . . . . . . . 

A. TOTAL MATERIAL COST

B. TOTAL LABOR COST

D. TOTAL DIRECT COST

1. OCM (0% of TDC)

2. CONTRACTOR's PROFIT (0% of TDC)

E. TOTAL OCM & PROFIT

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : I. General Requirements

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1.00 lot

ITEM QUANTITY UNIT UNIT COST AMOUNT

I GENERAL REQUIREMENTS

1.03 Project Billboard/Sign Board

A Material

Marine Plywood, 1/2" pc.

Good Lumber bd.ft.

Project Sign (Tarpaulin 4' x 8') sq.ft.

CWN Assorted kg.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. TOTAL MATERIAL COST

B. TOTAL LABOR COST

D. TOTAL DIRECT COST

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : I. General Requirements

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1.00 lot

ITEM QUANTITY UNIT UNIT COST AMOUNT

I GENERAL REQUIREMENTS

I.d Temporary Service Application to MERALCO 1.00 lot

Equipment Cost  . . . . . . . . . 

C. TOTAL EQUIPMENT COST

D. TOTAL DIRECT COST

1. OCM (0% of TDC)

2. CONTRACTOR's PROFIT (0% of TDC)

E. TOTAL OCM & PROFIT

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

3-100 KVA, 1Ø, 230V, 60Hz, Pole mounted distribution transpormer
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NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION        : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT   : Bill of Materials & Cost Estimate 11.00 units

ITEM QUANTITY UNIT UNIT COST AMOUNT

SPL-1 PROVISION OF PROJECT EQUIPMENT

A Material

1.01 Site Equipment

These site equipment will be provided by the Contractor as

Pay Item. Purchased equipment will be used exclusively for

the Project and turned over to CAAP once completed.

Electric Bar Cutter, 32mm 1.00         unit

   Capacity: 6-40 Deformed Bar

   Cutting Frequency: 32 times /min

   Motor: 5.5 kw (7.5HP) 220V /60hz

   NW: 550 kg

   with 10 sets of extra blade

Electric Bar Bender, 32mm 1.00         unit

Bending Ability: D10-32mm

Power: Single Phase AC110-240V 50/60Hz

Power: 2000W

   Weight: 100kg

   Bending Speed: Bending 180° per 10s or so

   Bending Range: 0-180°  

   Capacity: 10, 13, 16, 20, 22, 25, 28 & 32mm

   With angle adjustable handle

One-bagger Concrete Mixer 2.00         units

   1-bagger, A type

   Power: 6.5HP Gasoline Enginer DBS

   Heavy Duty, High Quality

Concrete Vibrator, 5amp 2.00         units

   Diameter Head: 32mm

   Flex. Shaft Length: 6 meters

   Frequency (VPM): 9,000 - 12,000

Welding Machine, 300 amp 2.00         units

   2 in 1 Tig/Arc DC Inverter Welding Machine

   With Digital Amp Meter

   Power Voltage (V): 220 V

   Rated Input Capacity (kVA): 3.8 kVA

   Input Voltage Frequency (Hz): 60 Hz

   Efficiency (%): 85.0 %

   Insulation Class: F

   Protection Class: IP21S

DESCRIPTION
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Cutting Torch w/ gauge 2.00         units

   G350 Series Regulators

   WH411C Torch handle with built-in check valves

   CA411-1 Cutting Attachment

   Size 2-UM-350 Welding Nozzle

   Size 0 Series 1 Cutting Tip

   Includes 1/4” x 25’ “R” Grade Hose

   Includes Striker and Goggles

   Welds up to 5/64" (3" / 76.2mm with optional nozzles)

   Cuts up to 3/8" / 12.7mm (6" / 76.2mm with optional tips)

Portable Generator Set, 10 kVA 1.00         unit

   Rated voltage(V):220-240

   （Three hole anti falling socket and plug）

   Rated frequency(Hz):60

   Max.output(kW):10.5

   Rated output(kW):9.5

   Rated speed(rpm):3600

   Engine:4 stroke,OHV

   Displacement(ml):457

   Cooling system:Air-cooled

   Ignition system:T.C.I

   Starting system:Recoil+Electric

   Copper coil alternator

   Fuel tank(L):25

   Dry weight(Kg):90

   With 1 set auxiliary handle and wheels

Material Cost  . . . . . . . . . 

A. Provision of Project Equipment Materials Cost

D. Provision of Project Equipment Direct Cost

1. OCM (0% of TDC)

2. CONTRACTOR's PROFIT (0% of TDC)

E. TOTAL OCM & PROFIT

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION        : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT   : Bill of Materials & Cost Estimate 9.00 units

ITEM QUANTITY UNIT UNIT COST AMOUNT

SPL-1 PROVISION OF PROJECT EQUIPMENT

A Material

1.02 Office Equipment (for IDDD use)

 (to be provided on the 1st month of the Contract Duration)

See Scope of Work for the complete equipment specifications

Office Desktop 2.00         units

CPU Specification : 16 – CPU Cores, 24 – Threads,

                                    up to 5.20GHz – Max Clock Speed,

                                     up to 24MB –  Cache, 

                                     219W – Maximum Design Power

Memory: 16GB, 16GBx1, DDR4, 3200MHz

Dedicated GPU: 2nd Generation Ray Tracing Cores with

                             8GB or Higher Video Memory GDDR6

Storage: 2TB M.2 PCIe NVMe Solid State Drive 

Desktop/ Monitor: 24” FullHD 1920x1080

Accessories: Wired Optical Mouse and Wired 

Keyboard

AVR - Output: 325A Watts/ 625VA, 230V, Cord Length 1.22m

Office Laptop 2.00         units

CPU Specification : 20 – CPU Cores (minimum), 24 – Threads,

                                    up to 5.40GHz – Max Clock Speed,

                                     up to 76MB – Total Cache, 

                                     65W – Thermal Design Power

Memory: 16GB DDR5

Dedicated GPU : 2nd Generation Ray Tracing Cores with

                              8GB or Higher Video Memory GDDR6

Storage: 2TB PCIE SSD (Built-in)

Screen Size: 15.6” 

Resolution: FullHD 1920x1080 (Panel: IPS)

Refresh Rate: 14Hz

OS: Latest Edition of Windows OS

Accessories: Wireless mouse and Laptop Bag

DESCRIPTION
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Office Plotter 1.00         unit

Printer Type: Print, Scan, Copy

Large Format Plotter, 24" Max. Roll Width with Continuous 

Ink Tank System, Connectivity: USB, Ethernet, Wi-fi, 

Wi-fi Direct, 1 GB Memory

Maximum Roll Width: 36"

Control Panel: Touch  Screen

Paper Feed Method: Friction Method

Printing Speed: Up to 31 sec.

Dimensions: 1,268 x 913 x 811 (mm) with Stand

Interface: USB, Ethernet, Wi-Fi

Ink Type: Refillable

Inclusion: 5 sets of Ink Bottle (Black, Cyan, Magenta

and Yellow)

Office Printer 4.00         units

Printer Type: Print, Scan, Copy

Resolution: 4800 x 2400 dpi

Control Panel: Touch  Screen

Paper Feed Method: Friction Method

Paper Size: Up to A3+ size

Printing Speed: Up to 25.0 ipm / 12.0 ipm2 for A4

Interface: USB, Ethernet, Wi-Fi

Ink Type: Refillable

Inclusion: 5 sets of Ink Bottle (Black, Cyan, Magenta

and Yellow)

Material Cost  . . . . . . . . . 

A. Provision of Project Equipment Materials Cost

D. Provision of Project Equipment Direct Cost

1. OCM (0% of TDC)

2. CONTRACTOR's PROFIT (0% of TDC)

E. TOTAL OCM & PROFIT

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)



 

Page 262 of 451 

 

 

SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : II. RELOCATION OF COVERED COURT

LOCATION        : CAAP CENTRAL OFFICE

SUBJECT   : Bill of Quantities & Cost Estimates 1.00 lot

ITEM QUANTITY UNIT UNIT COST AMOUNT

I CIVIL/STRUCTURAL WORKS

1.01 Site Works

1.01.01 Dismantling and Demolition Works (Labor Only)

Dismantling of existing truss system (6.00 units)

Dismantling of Roof (776.19 sq.m.)

Removal of concrete pedestal 

(0.60m x 0.60m x 2.0m - 6 sets) (4.32 cu.m.)

Removal of MS base plate (12.00 sets)

Removal of anchor bolts with washers & nuts (48.00 sets)

Dismantling of electrical wiring and devices (1.00 lot)

Demolition and hauling of existing concrete court pavement (777.54 sq.m.)

Demolition of existing ATS office Building (374.32 sq.m.)

Demolition of existing ELS Office Building (836.12 sq.m.)

Uprooting of trees (1.00 lot)

B Labor QTY. DUR. (DAYS) RATE/DAY

Construction Foreman

Common Worker

Labor Cost  . . . . . . . . . 

B Demolition Works Labor Cost

D Demolition Works Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : II. RELOCATION OF COVERED COURT

LOCATION        : CAAP CENTRAL OFFICE

SUBJECT   : Bill of Quantities & Cost Estimates       1,251.27 cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

I CIVIL/STRUCTURAL WORKS

1.01 Site Works

1.01.02 Earthworks

Labor Only

Stripping Works (538.00 cu.m.)

Excavation (74.84 cu.m.)

A Material 

Common Borrow (delivered on site) cu.m.

Gravel, 1" cu.m.

Material Cost  . . . . . . . . . 

B Labor QTY. DUR. (DAYS) RATE/DAY

Construction Foreman

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment (including Fuel, Oil, Maintenance & Spare Parts) QTY. DUR. (DAYS) RATE/DAY

Dumptruck, 9.0 cu.m

Backhoe, 1.09 cu.m.

Plate Compactor, 5.0 hp

Walk Behind Rollers (2 smooth steel drums), 8.0 hp

Equipment Cost  . . . . . . . . . . . .

A Earthworks Materials Cost

B Earthworks Labor Cost

C Earthworks Equipment Cost

D Earthworks Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

DESCRIPTION
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : II. RELOCATION OF COVERED COURT

LOCATION        : CAAP CENTRAL OFFICE

SUBJECT   : Bill of Quantities & Cost Estimates 146.00 cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.00 CIVIL/STRUCTURAL WORKS

1.02 Concrete Works

A Material 

Portland Cement, 40kg bags

Sand cu.m.

Gravel, 3/4" Crushed cu.m.

16mmØ DRSB, Grade 60 kgs.

12mmØ DRSB, Grade 60 kgs.

10mmØ DRSB, Grade 40 kgs.

#16 GI Tie Wire kgs.

Formlumber, Coco Lumber bdft.

½" x 4' x 8' Ord. Plywood pcs.

CWN assorted kgs.

Material Cost  . . . . . . . . . 

B Labor QTY. DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A Concrete Works Materials Cost

B Concrete Works Labor Cost

D Concrete Works Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : II. RELOCATION OF COVERED COURT

LOCATION        : CAAP CENTRAL OFFICE

SUBJECT   : Bill of Quantities & Cost Estimates           553.00  sq.m. 

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.00 CIVIL/STRUCTURAL WORKS

1.03 Roofing Works

A Material

Prepainted Metal Roofing Sheet, GA 24 sq.m.

Prepainted Flashing, GA 24 - 2.44m t=0.60mm ln.m.

Prepainted Gutter, GA 24 - 2.44m t=0.60mm ln.m.

Tecksrew, 2.5" w/ bonded washer boxes

10mm x 6m Sag Rod with Nuts and Washers pcs

Blind Rivets, 4mmØ x 10mm, (1000 pcs/box) boxes

Sealant tubes

12mm thk. Double-sided Foil Roof Foam Insulation sq.m.

Chicken Wire Mesh (Hexagonal), 25x25x25mm x 1.5m x 28m rolls

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . .  

C Equipment (including Fuel, Oil, Maintenance & Spare Parts) QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . . . .

A Roofing Works Materials Cost

B Roofing Works Labor Cost

C Roofing Works Equipment Cost

D Roofing Works Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

F. VALUE ADDED TAX, (VAT)

I N D I R E C T     C O S T S
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : II. RELOCATION OF COVERED COURT

LOCATION        : CAAP CENTRAL OFFICE

SUBJECT   : Bill of Quantities & Cost Estimates     15,403.00  kgs 

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.00 CIVIL/STRUCTURAL WORKS

1.04 Steel Works

A Material

50mm x 50mm 6mm  Angular Steel Bar kgs

38mm x 38mm x 6mm Angular Steel Bar kgs

25mm x 25mm x 3mm Angular Steel Bar kgs

50mm x 100mm x 3mm Tubular Steel kgs

6mm thk. Gusset Steel Plate pcs

20mmØ x 800mm Expansion Anchor Bolt w/ washers & nuts pcs

20mm thk. x 600mm x 400mm MS Plate pcs

38mmØ x 3.0m G.I. Pipe, Sch. 40 pcs

16mmØ DRSB, Grade 60 kgs

Welding Rod, E70 boxes

Oxygen & Acetylene cyl.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . .  

C Equipment (including Fuel, Oil, Maintenance & Spare Parts) QTY DUR. (DAYS) RATE/DAY

Truck Mounted Crane, Hydraulic Telescopic Boom, 21-25 MT

Equipment Cost  . . . . . . . . . . . .

A Steel Works Materials Cost

B Steel Works Labor Cost

C Steel Works Equipment Cost

D Steel Works Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : II. RELOCATION OF COVERED COURT

LOCATION        : CAAP CENTRAL OFFICE

SUBJECT   : Bill of Quantities & Cost Estimates            1,143.20 sq.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

2.00 ARCHITECTURAL WORKS

2.01 Painting Works

Material 

Floor Paint (528.20 sq.m.)

Acrylic Paint Reducer (Primer) gals

Chlorinated Rubber Solvent Based Paint (Topcoat) gals

Paint Thinner gals

9" Paint Roller with Pan pcs

4" Paint Brush pcs

Rugs kgs

Concrete Column Paint (61.00 sq.m.)

Concrete Putty gals

Skimcoat (Smooth finish), 25kgs bags

Elastomeric Sealer gals

Elastomeric Paint gals

Paint Thinner gals

Sand Paper #200 pcs

9" Paint Roller with Pan pcs

4" Paint Brush pcs

Rugs kgs

Steel Painting Works (554.00 sq.m.)

Epoxy Primer gals

Epoxy Paint (Top Coat) gals

Paint Thinner gals

Sand Paper #200 pcs

9" Paint Roller with Pan pcs

4" Paint Brush pcs

Rugs kgs

Material Cost  . . . . . . . . . . . .

B Labor QTY. DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . . . .

A Painting Works Materials Cost

B Painting Works Labor Cost

D Painting Works Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : II. RELOCATION OF COVERED COURT

LOCATION        : CAAP CENTRAL OFFICE

SUBJECT   : Bill of Quantities & Cost Estimates 330.00 li.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.01 Lighting and Power Conduits and Fittings

Material 

15mmØ × 3m Electrical Metallic Tubing (1/2"), UL Listed pcs

15mmØ x 30m Flexible Metallic Conduit roll

15mmØ EMT Coupling pcs

15mmØ EMT Connector with Locknut and Bushing pcs

15mmØ Liquidtight Straight Connector pcs

#16 GI Tie Wire kg

Metallic Junction box with cover, 4" Gauge 16, Deep type pcs

Metallic Utility box, 4"x2" Gauge 16, Deep type pcs

Metallic Pull Box with cover, 0.30m x 0.30m x 0.10m, Gauge 16 pc 

Material Cost  . . . . . . . . . . . .

B Labor QTY. DUR. (DAYS) RATE/DAY

Master Electrician

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . . . .

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . . . .

A Lighting and Power Conduits and Fittings Materials Cost

B Lighting and Power Conduits and Fittings Labor Cost

C Lighting and Power Conduits and Fittings Equipment Cost

D Lighting and Power Conduits and Fittings Total Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : II. RELOCATION OF COVERED COURT

LOCATION        : CAAP CENTRAL OFFICE

SUBJECT   : Bill of Quantities & Cost Estimates 6.00 rolls

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.02 Lighting and Power Conductors

A Material

3.5mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed x 150m  rolls 

Electrical Tape, 0.16mm x 19mm x 16m  pcs 

Material Cost  . . . . . . . . . . . . .

B Labor QTY. DUR. (DAYS) RATE/DAY

Master Electrician

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . . . .

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . . . .

A Lighting and Power Conductors Material Cost

B Lighting and Power Conductors Labor Cost

C Lighting and Power Conductors Equipment Cost

D Lighting and Power Conductors Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

DESCRIPTION



 

Page 270 of 451 

 

 

SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : II. RELOCATION OF COVERED COURT

LOCATION        : CAAP CENTRAL OFFICE

SUBJECT   : Bill of Quantities & Cost Estimates 10.00 sets

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.03 Electrical Wiring Devices

A Materials

Weatherproof Duplex Universal Outlet with Ground, 10.00      sets

16 Amp, 250 Volts, with Mounting and Device Plate Cover

Material Cost  . . . . . . . . . 

B Labor Quantity DUR. (DAYS) RATE/DAY

Master Electrician

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . . . .

A Electrical Wiring Devices Material Cost

B Electrical Wiring Devices Labor Cost

C Electrical Wiring Devices Equipment Cost

D Electrical Wiring Devices Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

F. VALUE ADDED TAX, (VAT)

I N D I R E C T     C O S T S

DESCRIPTION
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : II. RELOCATION OF COVERED COURT

LOCATION        : CAAP CENTRAL OFFICE

SUBJECT   : Bill of Quantities & Cost Estimates 12.00 sets

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.04 Lighting Fixtures

A Materials

LED High Bay Light, Wattage and CCT Settable 12.00      sets

Power : 100 / 150 / 200 Watts (Settable)

Lumen Output : 14,500 / 21,750 / 29,000 

CCT : 6500K / 4500K / 3000K (Settable)

Life Hours : 50,000hrs

Control Gear : Multi-Volt Driver, 120-277V, 60Hz

Dimension : 332mm (Ø) x 177mm (H)

IP Rating : IP65

Material : Die Cast Aluminum Housing with 

Polycarbonate Lens

6kV Surge Protection

Gray Finish

Complete with Surface Mounted Bracket

Material Cost  . . . . . . . . . 

B Labor Quantity DUR. (DAYS) RATE/DAY

Master Electrician

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . . . .

A Lighting Fixtures Material Cost

B Lighting Fixtures Labor Cost

C Lighting Fixtures Equipment Cost

D Lighting Fixtures Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

DESCRIPTION
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : II. RELOCATION OF COVERED COURT

LOCATION        : CAAP CENTRAL OFFICE

SUBJECT   : Bill of Quantities & Cost Estimates 1.00 assy

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.05 Panel Board and Circuit Breaker

A Material

Panel - LPP         1.00  assy 

Main: 60AT, 100AF, 3P, 230V, 60Hz 25KAIC MCCB Bolt-on type

Branches: 6-20AT, 100AF, 2P, 230V, 60Hz MCCB Bolt-on type

                 1-30AT, 100AF, 2P, 230V, 60Hz MCCB Bolt-on type      

With Grounding Bus Bar, Terminal Lugs and Bolted Dead Front

Enclosure: NEMA-3R Gauge 16, Powder Coated Gray

60AT, 100AF, 3P, 230V, 60Hz 25KAIC MCCB Bolt-on type         1.00  assy 

Material Cost  . . . . . . . . . . . . .

B Labor QTY. DUR. (DAYS) RATE/DAY

Master Electrician

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . . . .

A Panel Board and Circuit Breaker Material Cost

B Panel Board and Circuit Breaker Labor Cost

D Panel Board and Circuit Breaker Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : II. RELOCATION OF COVERED COURT

LOCATION        : CAAP CENTRAL OFFICE

SUBJECT   : Bill of Quantities & Cost Estimates 29.00 rolls

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.06 Feeder Conduits and Fittings

25mm diameter x 3m Intermediate Metal Conduit, UL Listed (20.00 pcs)

25mm diameter IMC Elbow (5.00 pcs)

25mm diameter IMC Coupling (25.00 pcs)

25mm diameter IMC Locknut and Bushing (3.00 pcs)

A Material

25mm diameter Liquidtight Straight Connector  pcs 

Material Cost  . . . . . . . . . . . . .

B Labor QTY. DUR. (DAYS) RATE/DAY

Master Electrician

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . . . .

no heavy equipment required

A Feeder Conduits and Fittings Material Cost

B Feeder Conduits and Fittings Labor Cost

D Feeder Conduits and Fittings Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

F. VALUE ADDED TAX, (VAT)

I N D I R E C T     C O S T S
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : II. RELOCATION OF COVERED COURT

LOCATION        : CAAP CENTRAL OFFICE

SUBJECT   : Bill of Quantities & Cost Estimates 240.00 ln.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.07 Feeder Conductors

A Material

8.0 mm² THHN/THWN-2 600V 90⁰C Copper Wire, Underwriter's  li.m. 

 Laboratory (UL) Listed (150meter/roll)

14 mm² THHN/THWN-2 600V 90⁰C Copper Wire, Underwriter's  li.m. 

Laboratory (UL) Listed (150meter/roll)

Material Cost  . . . . . . . . . . . . .

B Labor QTY. DUR. (DAYS) RATE/DAY

Master Electrician

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . . . .

no heavy equipment required

A Feeder Conductors Material Cost

B Feeder Conductors Labor Cost

D Feeder Conductors Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : II. RELOCATION OF COVERED COURT

LOCATION        : CAAP CENTRAL OFFICE

SUBJECT   : Bill of Quantities & Cost Estimates 6.27 cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

4.00 PLUMBING WORKS

4.01 Site Works  

Excavation (Labor Only) ( 6.27 cu.m.)

Material 

Gravel, 1" (delivered on site) cu.m.

Material Cost  . . . . . . . . . . .

B Labor QTY. DUR. (DAYS) RATE/DAY

Construction Foreman

Common Worker

Labor Cost  . . . . . . . . . . .

no heavy equipment required

A Site Works Materials Cost

B Site Works Labor Cost

D Site Works Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : II. RELOCATION OF COVERED COURT

LOCATION        : CAAP CENTRAL OFFICE

SUBJECT   : Bill of Quantities & Cost Estimates 14.00 units

ITEM QUANTITY UNIT UNIT COST AMOUNT

4.00 PLUMBING WORKS

4.02 Catch Basin

A Material

Concrete Works (Catch Basin)

Portland Cement, 40kg  bags 

Sand  cu.m. 

Gravel, 3/4" Crushed  cu.m. 

10mmØ DRSB, Grade 40  pcs. 

25mm x 6mm thk. Flat Bar  pcs. 

#16 GI Tie Wire  kgs. 

Formworks (Catch Basin)

½" x 4' x 8' Ord. Plywood  pcs. 

Coco Lumber 2" x 2"               bd.ft 

CWN Assorted  kgs. 

Material Cost  . . . . . . . . . . .

B Labor QTY. DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . . .

no heavy equipment required

A Catch Basin Material Cost

B Catch Basin Labor Cost

D Catch Basin Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

DESCRIPTION
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Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : II. RELOCATION OF COVERED COURT

LOCATION        : CAAP CENTRAL OFFICE

SUBJECT   : Bill of Quantities & Cost Estimates 250.43 ln.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

4.00 PLUMBING WORKS

4.03 Storm Drainage System

A Material

Pipes

150mmØ uPVC Pipe, Series 1000  pcs. 

100mmØ uPVC Pipe, Series 1000  pcs. 

Fittings

150mmØ uPVC 90deg Elbow  pcs. 

150mmØ uPVC 45deg Elbow  pcs. 

50 x 150mmØ uPVC Wye  pcs. 

150mmØ uPVC Ceiling Cleanout  pc. 

100 x 150mmØ uPVC Wye  pcs. 

100mmØ uPVC P-Trap  pcs. 

100mmØ uPVC 45deg Elbow  pcs. 

100mmØ uPVC Floor Cleanout  pc. 

Accessories

6"Ø Brass Roof Drain, Dome type with Strainer  sets 

4" Stainless Steel Floor Drain  sets 

Solvent Cement, 400 cc  cans 

Material Cost  . . . . . . . . . . .

B Labor QTY. DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . . .

no heavy equipment required

A Storm Drainage System Material Cost

B Storm Drainage System Labor Cost

D Storm Drainage System Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

F. VALUE ADDED TAX, (VAT)

I N D I R E C T     C O S T S

DESCRIPTION
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Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION        : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT   : Bill of Materials & Cost Estimate 672.00 lm

ITEM QUANTITY UNIT UNIT COST AMOUNT

1 CIVIL/STRUCTURAL WORKS

1.01 Construction Board-ups & Staking/Lay-out of Structure Line

A Material

50mmØ x 6m GI Pipe, Sched. 40 pcs

G.I. Clamp pcs

G.I. Rib-Type Ga. #26 l.m.

Coco Lumber 2" x 3" bd.ft.

CWN Assorted kgs.

Nylon Spool rolls

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Construction Board-ups & Staking/Lay-out of Structure Line Materials Cost

B. Construction Board-ups & Staking/Lay-out of Structure Line Labor Cost

D. Construction Board-ups & Staking/Lay-out of Structure Line Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

 

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 3,427.09      cu.m

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.00 CIVIL/STRUCTURAL WORKS

1.02 Excavation Works

1.02.01 Excavation & Disposal Works (New CAAP Office Building)

Labor Only

Excavation (2,569.95 cu.m.)

Disposal (857.14 cu.m.)

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment (including Fuel, Oil, Maintenance & Spare Parts) QTY DUR. (DAYS) RATE/DAY

Backhoe, 1.09 cu.m.

Dumptruck, 9.0 cu.m

Equipment Cost  . . . . . . . . . 

B. Excavation & Disposal Works (New CAAP Office Building)  Labor Cost

C. Excavation & Disposal Works (New CAAP Office Building)  Equipment Cost

D. Excavation & Disposal Works (New CAAP Office Building)  Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

 

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 25.92 cu.m

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.00 CIVIL/STRUCTURAL WORKS

1.02 Excavation Works

1.02.02 Excavation (Power House)

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Common Worker

Labor Cost  . . . . . . . . . 

B. Excavation (Power House)  Labor Cost

D. Excavation (Power House) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

DESCRIPTION
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Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate

ITEM QUANTITY UNIT UNIT COST AMOUNT

1 CIVIL/STRUCTURAL WORKS

1.03 Backfilling Works

1.03.1 Backfilling Works (New CAAP Office Building)

Labor Only

Backfill (use excavated materials) (1,611.89 cu.m.)

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment (including Fuel, Oil, Maintenance & Spare Parts) QTY DUR. (DAYS) RATE/DAY

Backhoe, 1.09 cu.m.

Plate Compactor, 5.0 hp

Walk Behind Rollers (2 smooth steel drums), 8.0 hp

Equipment Cost  . . . . . . . . . 

B. Backfilling Works (New CAAP Office Building) Labor Cost

C. Backfilling Works (New CAAP Office Building) Equipment Cost

D. Backfilling Works (New CAAP Office Building) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 63.65 cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1 CIVIL/STRUCTURAL WORKS

1.03.2 Backfilling Works (Power House)

Labor Only

Backfill (use excavated materials) (25.92 cu.m.)

Backfill (use excavated materials from new caap building) (50.46 cu.m.)

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment (including Fuel, Oil, Maintenance & Spare Parts) QTY DUR. (DAYS) RATE/DAY

Plate Compactor, 5.0 hp

Equipment Cost  . . . . . . . . . 

B. Backfilling Works (Power House) Labor Cost

C. Backfilling Works (Power House) Equipment Cost

D. Backfilling Works (Power House) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

DESCRIPTION
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Signature:         

Printed Name:         

Position:         

Name Company:         
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 135.07 cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1 CIVIL/STRUCTURAL WORKS

1.04 Gravel Bedding 

1.04.1 Gravel Bedding (New CAAP Office Building)

A Material

Gravel, 1" cu.m.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment (including Fuel, Oil, Maintenance & Spare Parts) QTY DUR. (DAYS) RATE/DAY

Payloader, 1.5cu.m.

Equipment Cost  . . . . . . . . . 

A. Gravel Bedding (New CAAP Office Building) Materials Cost

B. Gravel Bedding (New CAAP Office Building) Labor Cost

C. Gravel Bedding (New CAAP Office Building) Equipment Cost

D. Gravel Bedding (New CAAP Office Building) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

 

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 12.44 cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.00 CIVIL/STRUCTURAL WORKS

1.04.2 Gravel Bedding (Power House)

A Material

Gravel, 1" cu.m.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Gravel Bedding (Power House) Materials Cost

B. Gravel Bedding (Power House) Labor Cost

D. Gravel Bedding (Power House) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

DESCRIPTION
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Signature:         

Printed Name:         

Position:         

Name Company:         
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1,556.88 sq.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.00 CIVIL/STRUCTURAL WORKS

1.05 Vapor Barrier 

1.05.1 Vapor Barrier (New CAAP Office Building)

A Material

Polyethylene Sheet, (1m x 50m) (8mil) rolls

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Vapor Barrier (New CAAP Office Building) Materials Cost

B. Vapor Barrier (New CAAP Office Building) Labor Cost

D. Vapor Barrier (New CAAP Office Building) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 165.78 sq.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.00 CIVIL/STRUCTURAL WORKS

1.05 Vapor Barrier 

1.05 Vapor Barrier (Power House)

A Material

Polyethylene Sheet, (1m x 50m) (8mil) rolls 2,500.00       

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Vapor Barrier (Power House) Materials Cost

B. Vapor Barrier (Power House) Labor Cost

D. Vapor Barrier (Power House) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

DESCRIPTION
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Signature:         

Printed Name:         

Position:         

Name Company:         
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 861.09         cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.00 CIVIL/STRUCTURAL WORKS

1.06 Concrete Works

1.06.1 Footing (6000psi Compressive Strength)

A Material

Readymix Concrete 6000psi (delivered on site) cu.m.

32mmØ DRSB, Grade 60 kgs.

28mmØ DRSB, Grade 60 kgs.

25mmØ DRSB, Grade 60 kgs.

20mmØ DRSB, Grade 60 kgs.

16mmØ DRSB, Grade 60 kgs.

#16 GI Tie Wire kgs.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment (including Fuel, Oil, Maintenance & Spare Parts) QTY DUR. (DAYS) RATE/DAY

Stationary Pumpcrete with standard accessories, pipes & rubber hose, 180Hp

Tower Crane, (50m x 10T)

Equipment Cost  . . . . . . . . . 

A. Concrete Works-Footing (New CAAP Office Building) Materials Cost

B. Concrete Works-Footing (New CAAP Office Building) Labor Cost

C. Concrete Works-Footing (New CAAP Office Building) Equipment Cost

D. Concrete Works-Footing (New CAAP Office Building) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)



 

Page 288 of 451 

 

 

SUBMITTED BY:     

Signature:         

Printed Name:         
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Name Company:         
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 254.59         cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.00 CIVIL/STRUCTURAL WORKS

1.06 Concrete Works 

1.06.2 Column (7000psi Compressive Strength)

A Material

Readymix Concrete 6000psi (delivered on site) cu.m.

25mmØ DRSB, Grade 60 kgs.

20mmØ DRSB, Grade 60 kgs.

16mmØ DRSB, Grade 60 kgs.

12mmØ DRSB, Grade 60 kgs.

10mmØ DRSB, Grade 40 kgs.

#16 GI Tie Wire kgs.

Coco Lumber 2" x 3" bd.ft.

Coco Lumber 2" x 2"              bd.ft.

½" x 4' x 8' Ord. Plywood pcs.

CWN assorted kgs.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment (including Fuel, Oil, Maintenance & Spare Parts) QTY DUR. (DAYS) RATE/DAY

Concrete Bucket, 1cu.m.

Tower Crane, (50m x 10T)

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Concrete Works-Column (New CAAP Office Building) Materials Cost

B. Concrete Works-Column (New CAAP Office Building) Labor Cost

C. Concrete Works-Column (New CAAP Office Building) Equipment Cost

D. Concrete Works-Column (New CAAP Office Building) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

DESCRIPTION
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 879.12         cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.00 CIVIL/STRUCTURAL WORKS

1.06 Concrete Works (New Caap Office Building)

1.06.3 Beams (5000psi Compressive Strength)

A Material

Readymix Concrete 5000psi (delivered on site) cu.m.

25mmØ DRSB, Grade 60 kgs.

20mmØ DRSB, Grade 60 kgs.

16mmØ DRSB, Grade 60 kgs.

12mmØ DRSB, Grade 60 kgs.

#16 GI Tie Wire kgs.

Coco Lumber 2" x 3" bd.ft.

Coco Lumber 2" x 2"              bd.ft.

½" x 4' x 8' Ord. Plywood pcs.

CWN assorted kgs.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment (including Fuel, Oil, Maintenance & Spare Parts) QTY DUR. (DAYS) RATE/DAY

Stationary Pumpcrete with standard accessories, pipes & rubber hose, 180Hp

Tower Crane, (50m x 10T)

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Concrete Works-Beam (New CAAP Office Building) Materials Cost

B. Concrete Works-Beam (New CAAP Office Building) Labor Cost

C. Concrete Works-Beam (New CAAP Office Building) Equipment Cost

D. Concrete Works-Beam (New CAAP Office Building) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 123.22 cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.00 CIVIL/STRUCTURAL WORKS

1.06 Concrete Works 

1.06.4 Slab on Grade (3000psi Compressive Strength)

A Material

Readymix Concrete 3000psi (delivered on site) cu.m.

10mmØ DRSB, Grade 40 kgs.

#16 GI Tie Wire kgs.

Coco Lumber 2" x 2"              bd.ft.

½" x 4' x 8' Ord. Plywood pcs.

CWN assorted kgs.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment (including Fuel, Oil, Maintenance & Spare Parts) QTY DUR. (DAYS) RATE/DAY

Stationary Pumpcrete with standard accessories, pipes & rubber hose, 180Hp

Equipment Cost  . . . . . . . . . 

A. Concrete Works-Slab on Grade (New CAAP Office Building) Materials Cost

B. Concrete Works-Slab on Grade (New CAAP Office Building) Labor Cost

C. Concrete Works-Slab on Grade (New CAAP Office Building) Equipment Cost

D. Concrete Works-Slab on Grade (New CAAP Office Building) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

DESCRIPTION



 

Page 291 of 451 

 

 

SUBMITTED BY:     

Signature:         
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Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 571.18         cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.00 CIVIL/STRUCTURAL WORKS

1.06 Concrete Works 

1.06.5 Suspended Slab (5000psi Compressive Strength)

A Material

Readymix Concrete 5000psi (delivered on site) cu.m.

12mmØ DRSB, Grade 60 kgs.

10mmØ DRSB, Grade 40 kgs.

#16 GI Tie Wire kgs.

Coco Lumber 2" x 2"              bd.ft.

½" x 4' x 8' Ord. Plywood pcs.

CWN assorted kgs.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment (including Fuel, Oil, Maintenance & Spare Parts) QTY DUR. (DAYS) RATE/DAY

Stationary Pumpcrete with standard accessories, pipes & rubber hose, 180Hp

Tower Crane, (50m x 10T)

Equipment Cost  . . . . . . . . . 

A. Concrete Works-Suspended Slab (New CAAP Office Building) Materials Cost

B. Concrete Works-Suspended Slab (New CAAP Office Building) Labor Cost

C. Concrete Works-Suspended Slab (New CAAP Office Building) Equipment Cost

D. Concrete Works-Suspended Slab (New CAAP Office Building) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)



 

Page 292 of 451 

 

 

SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 57.39            cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.00 CIVIL/STRUCTURAL WORKS

1.06 Concrete Works 

1.06.6 Stair and Elevator Pit (5000psi Compressive Strength)

A Material

Readymix Concrete 5000psi (delivered on site) cu.m.

16mmØ DRSB, Grade 60 kgs.

12mmØ DRSB, Grade 60 kgs.

10mmØ DRSB, Grade 40 kgs.

#16 GI Tie Wire kgs.

½" x 4' x 8' Ord. Plywood pcs.

Coco Lumber 2" x 3" bd.ft.

CWN assorted kgs.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment (including Fuel, Oil, Maintenance & Spare Parts) QTY DUR. (DAYS) RATE/DAY

Tower Crane, (50m x 10T)

Concrete Bucket, 1cu.m.

Equipment Cost  . . . . . . . . . 

A. Concrete Works-Stair and Elevator Pit (New CAAP Office Building) Materials Cost

B. Concrete Works-Stair and Elevator Pit (New CAAP Office Building) Labor Cost

C. Concrete Works-Stair and Elevator Pit (New CAAP Office Building) Equipment Cost

D. Concrete Works-Stair and Elevator Pit (New CAAP Office Building) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

DESCRIPTION
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 123.74         cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.00 CIVIL/STRUCTURAL WORKS

1.06 Concrete Works 

1.06.7 Cistern Tank (4000psi Compressive Strength)

A Material

Readymix Concrete 4000psi (delivered on site) cu.m.

16mmØ DRSB, Grade 60 kgs.

12mmØ DRSB, Grade 60 kgs.

10mmØ DRSB, Grade 40 kgs.

#16 GI Tie Wire kgs.

½" x 4' x 8' Ord. Plywood pcs.

Coco Lumber 2" x 3" bd.ft.

CWN assorted kgs.

600x600 Checkered Manhole Cover pcs.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment (including Fuel, Oil, Maintenance & Spare Parts) QTY DUR. (DAYS) RATE/DAY

Concrete Bucket, 1cu.m.

Tower Crane, (50m x 10T)

Equipment Cost  . . . . . . . . . 

A. Concrete Works-Cistern Tank (New CAAP Office Building) Materials Cost

B. Concrete Works-Cistern Tank (New CAAP Office Building) Labor Cost

C. Concrete Works-Cistern Tank (New CAAP Office Building) Equipment Cost

D. Concrete Works-Cistern Tank (New CAAP Office Building) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

DESCRIPTION : CAAP Central Office, Old MIA Road, Pasay City

LOCATION                : Bill of Materials & Cost Estimate QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 2.25              cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.00 CIVIL/STRUCTURAL WORKS

1.06 Concrete Works 

1.06.8 Toilet Counter (3000psi Compressive Strength)

A Material

Readymix Concrete 3000psi (delivered on site) cu.m.

10mmØ DRSB, Grade 40 kgs.

#16 GI Tie Wire pcs

½" x 4' x 8' Ord. Plywood kgs.

Coco Lumber 2" x 3" bdft.

CWN assorted kgs.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment (including Fuel, Oil, Maintenance & Spare Parts) QTY DUR. (DAYS) RATE/DAY

Stationary Pumpcrete with standard accessories, pipes & rubber hose, 180Hp

Equipment Cost  . . . . . . . . . 

A. Concrete Works-Toilet Counter (New CAAP Office Building) Materials Cost

B. Concrete Works-Toilet Counter (New CAAP Office Building) Labor Cost

C. Concrete Works-Toilet Counter (New CAAP Office Building) Equipment Cost

D. Concrete Works-Toilet Counter (New CAAP Office Building) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 91.95 cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.0 CIVIL/STRUCTURAL WORKS

1.07 Concrete Works (Power House)

A Material

Readymix Concrete 4000psi (delivered on site) cu.m.

16mmØ DRSB, Grade 60 kgs.

12mmØ DRSB, Grade 60 kgs.

10mmØ DRSB, Grade 40 kgs.

#16 GI Tie Wire kgs.

½" x 4' x 8' Ord. Plywood pcs.

Coco Lumber 2" x 3" bd.ft.

Coco Lumber 2" x 2"              bd.ft.

CWN assorted kgs.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment (including Fuel, Oil, Maintenance & Spare Parts) QTY DUR. (DAYS) RATE/DAY

Stationary Pumpcrete with standard accessories, pipes & rubber hose, 180Hp

Equipment Cost  . . . . . . . . . 

A. Concrete Works (Powerhouse) Materials Cost

B. Concrete Works (Powerhouse) Labor Cost

C. Concrete Works (Powerhouse) quipment Cost

D. Concrete Works (Powerhouse) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

DESCRIPTION
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 4,123.00      sq.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.0 CIVIL/STRUCTURAL WORKS

1.08.1 Masonry Works (New CAAP Office Building)

A Material

4" Non-load Bearing CHB pcs.

6" Non-load Bearing CHB pcs.

Portland Cement, 40kg bags

Gravel, 3/4" Crushed cu.m.

Sand cu.m.

10mmØ DRSB, Grade 40 kgs.

#16 GI Tie Wire kgs.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Masonry Works (New CAAP Office Building) Materials Cost

B. Masonry Works (New CAAP Office Building) Labor Cost

D. Masonry Works (New CAAP Office Building) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 209.38         sq.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.0 CIVIL/STRUCTURAL WORKS

1.08.2 Masonry Works (Powerhouse)

A Material

6" Non-load Bearing CHB pcs

Portland Cement, 40kg bags

Sand m³

10mmØ DRSB, Grade 40 kgs

#16 GI Tie Wire kgs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Masonry Works (Powerhouse) Materials Cost

B. Masonry Works (Powerhouse) Labor Cost

D. Masonry Works (Powerhouse) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

DESCRIPTION
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 31,740.04    kgs.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.0 CIVIL/STRUCTURAL WORKS

1.09 Structural Steel Works 

A Material

Tubular Steel, 400mm x 200mm x 12mm kgs.

Tubular Steel, 400mm x 200mm x 9mm kgs.

Tubular Steel, 200mm x 300mm x 6mm kgs.

LC - 150x150x12x2mm Purlins, 6m pcs.

10mm x 6m Sag Rod with Nuts and Washers pcs.

1.2m x 2.4m x 16mm MS Plate pcs.

Ø25mm A325 - 90  ̊Anchor Bolt with Nuts, 80mm threaded; 600mm embedment pcs.

W10x33 kgs.

W6x9 kgs.

W8x13 kgs.

LC 150 x 50 x 12 x 2mm, 6m pcs.

150x75x6mm Angle Bar kgs.

300x250x12mm Steel Plate pcs.

Ø12mm A325 - 90  ̊Anchor Bolt with Nuts, 80mm threaded pcs.

Ø12mm A325 Bolt with Nuts pcs.

200x500x12mm Stiffener Plate pcs.

Non-Shrink Grout, 25kg/bag bags.

150x75x12mm Stiffener Plate pcs.

Ø36m x 2.7m Lifting Hook pcs.

50x50x3mm Angle Bar kgs.

75x75x6mm Angle Bar kgs.

Ø12mm Expansion Bolt with nuts & washers pcs.

Ø16mm SAE 204 Stainless Steel Ladder Rung kgs.

Welding Rod, E70 boxes

Oxygen & Acetylene sets

Epoxy Primer gals.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment (including Fuel, Oil, Maintenance & Spare Parts) QTY DUR. (DAYS) RATE/DAY

Tower Crane, (50m x 10T)

Equipment Cost  . . . . . . . . . 

A. Structural Steel Works Materials Cost

B. Structural Steel Works Labor Cost

C. Structural Steel Works Equipment Cost

D. Structural Steel Works Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 797.00         li.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.0 CIVIL/STRUCTURAL WORKS

1.10 Roofing Works 

A Material

Pre-painted Twin Longspan Rib Type Roofing Sheet, (L=8.0m ; Eff. Width = 1.0m, Ga#24) li.m.

1m x 50mx12mm tkh. Double Sided Insulation rolls

Pre-painted Ridge Roll, 0.60m Ga#24 li.m.

Pre-painted Flashing, 0.60m Ga#24 li.m.

Pre-painted Gutter, 0.75m Ga. #24 li.m.

3" Tekscrew, 1000pcs/box boxes

Chicken Wire Mesh (Hexagonal), 25x25x25mm x 1.5m x 28m rolls

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Roofing Works Materials Cost

B. Roofing Works Labor Cost

D. Roofing Works Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

DESCRIPTION
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 622.60         sq.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.0 CIVIL/STRUCTURAL WORKS

1.11 Waterproofing Works

1.11.1 Waterproofing Works (New CAAP Office Building)

A Material

Water Base Waterproofing Membrane, 20kg/pail pails

Polyester Fleece, 1m x 50m/roll rolls

Portland Cement, 40kg bags

Sand cu.m.

Gravel, 3/8" Crushed cu.m.

4"x 4" - 1.8m x 6m x 3mm Wire Mesh pcs

9" Paint Roller with Pan pcs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Waterproofing Works (New CAAP Office Building) Materials Cost

B. Waterproofing Works (New CAAP Office Building) Labor Cost

D. Waterproofing Works (New CAAP Office Building) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 158.70         sq.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.0 CIVIL/STRUCTURAL WORKS

1.11 Waterproofing Works

1.11.2 Waterproofing Works (Powerhouse)

A Material

Water Base Waterproofing Membrane, 20kg/pail pails

Polyester Fleece, 1m x 50m/roll rolls

Portland Cement, 40kg bags

Sand cu.m.

Gravel, 3/8" Crushed cu.m.

4"x 4" - 1.8m x 6m x 3mm Wire Mesh pcs

9" Paint Roller with Pan pcs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Waterproofing Works (Powerhouse) Materials Cost

B. Waterproofing Works (Powerhouse) Labor Cost

D. Waterproofing Works (Powerhouse) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

DESCRIPTION
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : 0.00

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 351.07         sq.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.0 CIVIL/STRUCTURAL WORKS

1.11 Waterproofing Works

1.11.3 Waterproofing Works (Cistern & Fire Reserve Tank)

A Material

Water Base Waterproofing Membrane, 20kg/pail pails

Polyester Fleece, 1m x 50m/roll rolls

Portland Cement, 40kg bags

Sand cu.m.

Gravel, 3/8" Crushed cu.m.

4"x 4" - 1.8m x 6m x 3mm Wire Mesh pcs

9" Paint Roller with Pan pcs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Waterproofing Works (Cistern & Fire Reserve Tank) Materials Cost

B. Waterproofing Works (Cistern & Fire Reserve Tank) Labor Cost

D. Waterproofing Works (Cistern & Fire Reserve Tank) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 2,458.52      sq.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.0 CIVIL/STRUCTURAL WORKS

1.12 Precast Wall 

A Material

Precast Wall, 125mm thk. sq.m.

Silicon-base Joint sealant compound (600 mL) tubes

Caulking Gun pcs.

16mmØ P.E. foam Backer Rod (3.5m) pcs.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment (including Fuel, Oil, Maintenance & Spare Parts) QTY DUR. (DAYS) RATE/DAY

Tower Crane, (50m x 10T)

Equipment Cost  . . . . . . . . . 

A. Precast Wall Materials Cost

B. Precast Wall Labor Cost

C. Precast Wall Equipment Cost

D. Precast Wall Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 17.28            cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.0 CIVIL/STRUCTURAL WORKS

1.13 Concrete Walkway 

A Material

Portland Cement, 40kg bags

Sand cu.m.

Gravel, 3/4" Crushed cu.m.

10mmØ DRSB, Grade 40 kgs.

#16 GI Tie Wire kgs.

½" x 4' x 8' Ord. Plywood pcs.

Coco Lumber 2" x 3" bd.ft.

CWN assorted kgs.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Concrete Walkway Materials Cost

B. Concrete Walkway Labor Cost

D. Concrete Walkway Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)



 

Page 305 of 451 

 

 

SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 29.93            cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.0 CIVIL/STRUCTURAL WORKS

1.14 Electrical Manhole and Service Entrance Pedestal (Power House)

A Material

Portland Cement, 40kg bags

Sand cu.m.

Gravel, 3/4" Crushed cu.m.

10mmØ DRSB, Grade 40 kgs.

12mmØ DRSB, Grade 60 kgs.

16mmØ DRSB, Grade 60 kgs.

50mm x 50mm x 6mm Angle Bar kgs.

Welding Rod, E60 boxes

#16 GI Tie Wire kgs.

½" x 4' x 8' Ord. Plywood pcs.

Coco Lumber 2" x 3" bd.ft.

CWN assorted kgs.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Electrical Manhole and Service Entrance Pedestal (Powerhouse) Materials Cost

B. Electrical Manhole and Service Entrance Pedestal (Powerhouse) Labor Cost

D. Electrical Manhole and Service Entrance Pedestal (Powerhouse) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

DESCRIPTION
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

 

NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION        : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT   : Bill of Materials & Cost Estimate 35.11 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.01 Floor Finishes Works

2.01.01 Tile Works

2.01.01a FF-2 25mm thk. x 200mm x 200mm Non-skid Tile Traffic Grade Waffle Paver Tiles

A Materials

25mm thk. x 200mm x 200mm Non-skid Tile Traffic Grade Waffle Paver Tiles pcs

Sanded Grout (5kg/bag) bags

Paver Adhesive (25kg/bag) bags

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Tile Works (FF-2) Materials Cost

B. Tile Works (FF-2) Labor Cost

D. Tile Works (FF-2) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 316.81 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.01 Floor Finishes Works

2.01.01 Tile Works

2.01.01b FF-3 13mm thk. x 100mm x 100mm Homogeneous Paver Tiles (Vehicular Grade)

A Materials

13mm thk. x 100mm x 100mm Homogeneous Paver Tiles (Vehicular Grade) pcs

   Material specifications: Max. Capacity: 2 Tons Per Sq.In., 

   Non-Skid Rating: R12 With 10 Mm Spacing For Grout

Sanded Grout (5kg/bag) bags

Paver Adhesive (25kg/bag) bags

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Tile Works (FF-3) Materials Cost

B. Tile Works (FF-3) Labor Cost

D. Tile Works (FF-3) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

 

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 3,026.90 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.01 Floor Finishes Works

2.01.01 Tile Works

2.01.01c FF-4 18mm thk. x 600mm x 600mm Homogeneous Porcelain Tiles in Polished Finish

A Materials

18mm thk. x 600mm x 600mm Homogeneous Porcelain Tiles in Polished Finish pcs

Tile Grout (2kgs) bags

Tile Adhesive (25kgs) bags

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Tile Works (FF-4) Materials Cost

B. Tile Works (FF-4) Labor Cost

D. Tile Works (FF-4) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

 

 

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 381.18 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.01 Floor Finishes Works

2.01.01 Tile Works

2.01.01d FF-5 18mm thk. x 600mm x 600mm Homogeneous Porcelain Tiles in Matte Finish

A Materials

18mm thk. x 600mm x 600mm Homogeneous Porcelain Tiles in Matte Finish pcs

Tile Grout (2kgs) bags

Tile Adhesive (25kgs) bags

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Tile Works (FF-5) Materials Cost

B. Tile Works (FF-5) Labor Cost

D. Tile Works (FF-5) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

F. VALUE ADDED TAX, (VAT)

DESCRIPTION

I N D I R E C T     C O S T S
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

 

 

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 886.30 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.01 Floor Finishes Works

2.01.01 Tile Works

2.01.01e FF-7 5mm thk. x 1200mm x 180mm Stone Plastic Composite (SPC) Plank 

A Materials

5mm thk. X 1200mm x 180mm Stone Plastic Composite (SPC) Plank + 1.5mm IXPE Foam pcs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Tile Works (FF-7) Materials Cost

B. Tile Works (FF-7) Labor Cost

D. Tile Works (FF-7) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 31.44 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.01 Floor Finishes Works

2.01.02 Pebble Wash Finish

A Materials

1/4" Pebble Wash-out Finish (20 kgs) pcs

Sand bags

Portland Cement, 40kg bag

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Tile Works (FF-8) Materials Cost

B. Tile Works (FF-8) Labor Cost

D. Tile Works (FF-8) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1,593.90 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.02 Carpentry Works

2.02.01 Ceiling Works - Gypsum Board (CF-1)

A Materials

12mm thk. X 4' x 8' Fire-resistant Gypsum Board pcs

Double Furring Channel, 0.6mm thk. 50mm x 19mm x 5.0m pcs

Carrying Channel, 0.6 mm thk. 38 mm x 12 mm x 5.0m pcs

25mm x 25mm x 0.60mm thk. Wall Angle, 3meters pcs

Double Furring W-Clip pcs

Carrying Channel J-Clip/Hanger pcs

Suspension Rod Joiner pcs

8mmØ. Full threaded Suspension Rod, 6.0m pcs

Wall Angle Drive Pin pcs

5/16"Ø Expansion Anchor Bolt pcs

Blind Rivets, 4mmØ x 10mm, (1000 pcs/box) boxes

Gypsum Self Tapping Black Screw, 50 mm (400 pcs/box) boxes

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Ceiling Works (CF-1) Materials Cost

B. Ceiling Works (CF-1) Labor Cost

C. Ceiling Works (CF-1) Equipment Cost

D. Ceiling Works (CF-1) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

DESCRIPTION
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 480.70 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.02 Carpentry Works

2.02.02 Ceiling Works - Moisture Resistant Gypsum Board (CF-2)

A Materials

12mm thk. X 4' x 8' Moisture-Resistant Gypsum Board pcs

Double Furring Channel, 0.6mm thk. 50mm x 19mm x 5.0m pcs

Carrying Channel, 0.6 mm thk. 38 mm x 12 mm x 5.0m pcs

25mm x 25mm x 0.60mm thk. Wall Angle, 3meters pcs

Double Furring W-Clip pcs

Carrying Channel J-Clip/Hanger pcs

Suspension Rod Joiner pcs

8mmØ. Full threaded Suspension Rod, 6.0m pcs

Wall Angle Drive Pin pcs

5/16"Ø Expansion Anchor Bolt pcs

Blind Rivets, 4mmØ x 10mm, (1000 pcs/box) boxes

Gypsum Self Tapping Black Screw, 50 mm (400 pcs/box) boxes

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Ceiling Works (CF-2) Materials Cost

B. Ceiling Works (CF-2) Labor Cost

C. Ceiling Works (CF-2) Equipment Cost

D. Ceiling Works (CF-2) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

DESCRIPTION
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 2,304.35 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.02 Carpentry Works

2.02.03 Ceiling Works - PVC Laminated Ceiling Board (CF-4)

A Materials

PVC Laminated Gypsum Board with Foil Backing, 9 mm thk. 600 mm x 600 mm (Orange Skin) pcs

Main Tee 24mm x 38mm x 3.60m pcs

Cross Tee 24mm x 25mm x 1.20m pcs

Cross Tee 24mm x 25mm x 0.60m pcs

25mm x 25mm x 0.60mm thk. Wall Angle, 3meters pcs

Carrying Channel, 0.6 mm thk. 38 mm x 12 mm x 5.0m pcs

Carrying Channel J-Clip/Hanger pcs

Suspension Rod Joiner pcs

8mmØ. Full threaded Suspension Rod, 6.0m pcs

Wall Angle Drive Pin pcs

5/16"Ø Expansion Anchor Bolt pcs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Ceiling Works (CF-4) Materials Cost

B. Ceiling Works (CF-4) Labor Cost

C. Ceiling Works (CF-4) Equipment Cost

D. Ceiling Works (CF-4) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 16.36 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.02 Carpentry Works

2.02.04 Ceiling Works - Fiber Cement Board (CF-5)

A Materials

6mm thk. x 4' x 8' Fiber Cement Board pcs

Double Furring Channel, 0.6mm thk. 50mm x 19mm x 5.0m pcs

Carrying Channel, 0.6 mm thk. 38 mm x 12 mm x 5.0m pcs

25mm x 25mm x 0.60mm thk. Wall Angle, 3meters pcs

Double Furring W-Clip pcs

Carrying Channel J-Clip/Hanger pcs

8mmØ. Full threaded Suspension Rod, 6.0m pcs

Wall Angle Drive pin pcs

Blind Rivets, 4mmØ x 10mm, (1000 pcs/box) box

Gypsum Self Tapping Black Screw, 50 mm (400 pcs/box) box

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Ceiling Works (CF-5) Materials Cost

B. Ceiling Works (CF-5) Labor Cost

C. Ceiling Works (CF-5) Equipment Cost

D. Ceiling Works (CF-5) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 34.52 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.02 Carpentry Works

2.02.05 Ceiling Works - Wood Plastic Composite Panel Ceiling (CF-8)

A Materials

100 mm x 50 mm x 2.9 m Wood Plastic Composite Tube pcs

220 mm x 26 mm x 2.9 m Wood Plastic Composite Fluted Panel pcs

38 mm x 26 mm x 2.9 m Wood Plastic Composite Corner Joist pcs

Double Furring Channel, 0.6mm thk. 50mm x 19mm x 5.0m pcs

Gypsum Self Tapping Black Screw, 50 mm (400 pcs/box) boxes

Material Cost  . . . . . . . . .             109,219.00 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Ceiling Works (CF-8) Materials Cost

B. Ceiling Works (CF-8) Labor Cost

C. Ceiling Works (CF-8) Equipment Cost

D. Ceiling Works (CF-8) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 680.52 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.03 Drywall Partition

A Materials

1.2m x 2.4m x 12mm thk. Ficem Board pcs

35mm x 76mm x 1.2mm thk. x 3m Vertical Studs pcs

35mm x 76mm x 1.2mm thk. x 3m Horizontal Tracks pcs

Blind Rivets, 4mmØ x 10mm, (1000 pcs/box) boxes

Board Screw pcs.

2" x 250' Mesh Tape pcs.

Jointing Compound kgs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Drywall Partition Materials Cost

B. Drywall Partition Labor Cost

C. Drywall Partition Equipment Cost

D. Drywall Partition Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 2,217.62 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.04 Painting Works

2.04.01 Exterior Painting Works

A Materials

Elastomeric Paint Semi-gloss Finish (Primer) gals

Elastomeric Paint Semi-gloss Finish gals

Concrete Putty gals

Paint Thinner gals

Sand Paper #200 pcs

9" Paint Roller with Pan pcs

4" Paint Brush pcs

Rugs kgs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Exterior Painting Works Materials Cost

B. Exterior Painting Works Labor Cost

C. Exterior Painting Works Equipment Cost

D. Exterior Painting Works Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 5,435.79 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.04 Painting Works

2.04.02 Interior Painting Works

A Materials

Acrylic Water-based Odor-less Anti Bacterial Semi-gloss Finish Paint (Primer) gals

Acrylic Water-based Odor-less Anti Bacterial Semi-gloss Finish Paint gals

Concrete Putty gals

Paint Thinner gals

Sand Paper #200 pcs

9" Paint Roller with Pan pcs

4" Paint Brush pcs

Rugs kgs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Exterior Painting Works Materials Cost

B. Exterior Painting Works Labor Cost

C. Exterior Painting Works Equipment Cost

D. Exterior Painting Works Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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Signature:         
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 383.62 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.04 Painting Works

2.04.03 Poured Concrete in Latex Paint

A Materials

Acrylic Water-based Odor-less Anti Bacterial Semi-gloss Finish Paint (Primer) gals

Acrylic Water-based Odor-less Anti Bacterial Semi-gloss Finish Paint gals

Paint Thinner gals

Sand Paper #200 pcs

9" Paint Roller with Pan pcs

4" Paint Brush pcs

Rugs kgs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Poured Concrete in Latex Paint Materials Cost

B. Poured Concrete in Latex Paint Labor Cost

C. Poured Concrete in Latex Paint Equipment Cost

D. Poured Concrete in Latex Paint Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 2,074.60 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.04 Painting Works

2.04.04 Ceiling - Gypsum Board 

A Materials

Flat Latex Paint gals

Gypsum Putty gals

Paint Thinner gals

Sand Paper #200 pcs

9" Paint Roller with Pan pcs

4" Paint Brush pcs

Rugs kgs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Ceiling Gypsum Board Paint Materials Cost

B. Ceiling Gypsum Board Paint Labor Cost

C. Ceiling Gypsum Board Paint Equipment Cost

D. Ceiling Gypsum Board Paint Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 16.36 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.04 Painting Works

2.04.05 Ceiling - Fiber Cement Board 

A Materials

Flat Latex Paint gals

Gypsum Putty gal

Paint Thinner gal

Sand Paper #200 pcs

9" Paint Roller with Pan pcs

4" Paint Brush pcs

Rugs kgs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Ceiling Fiber Cement Board Paint Materials Cost

B. Ceiling Fiber Cement Board Paint Labor Cost

C. Ceiling Fiber Cement Board Paint Equipment Cost

D. Ceiling Fiber Cement Board Paint Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 428.14 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.04 Painting Works

2.04.06 Floor Painting

A Materials

Epoxy Primer gals

Epoxy Paint (Top Coat) gals

Epoxy Paint Reducer gals

Thinning Solvent gals

9" Paint Roller with Pan pcs

Rugs kgs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Ceiling Fiber Cement Board Paint Materials Cost

B. Ceiling Fiber Cement Board Paint Labor Cost

C. Ceiling Fiber Cement Board Paint Equipment Cost

D. Ceiling Fiber Cement Board Paint Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 257.92 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.04 Painting Works

2.04.07 Painting Works (Powerhouse & Pumphouse)

2.04.07a Exterior Walls

A Materials

Concrete Putty gals

Elastomeric Sealer gals

Elastomeric Paint gals

Paint Thinner gal

Sand Paper #200 pcs

9" Paint Roller with Pan pcs

4" Paint Brush pcs

Rugs kgs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Powerhouse - Exterior Walls Paint Materials Cost

B. Powerhouse - Exterior Walls Paint Labor Cost

C. Powerhouse - Exterior Walls Paint Equipment Cost

D. Powerhouse - Exterior Walls Paint Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 269.24 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.04 Painting Works

2.04.07 Painting Works (Powerhouse & Pumphouse)

2.04.07b Interior Walls

A Materials

Concrete Putty gals

Acrylic Water-based Odor-less Anti Bacterial Semi-gloss Finish Paint (Primer) gals

Acrylic Water-based Odor-less Anti Bacterial Semi-gloss Finish Paint gals

Sand Paper #200 pcs

9" Paint Roller with Pan pcs

4" Paint Brush pcs

Rugs kgs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Powerhouse - Interior Walls Paint Materials Cost

B. Powerhouse - Interior Walls Paint Labor Cost

C. Powerhouse - Interior Walls Paint Equipment Cost

D. Powerhouse - Interior Walls Paint Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 161.15 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.04 Painting Works

2.04.07 Painting Works (Powerhouse & Pumphouse)

2.04.07c Ceiling

A Materials

Concrete Putty gals

Acrylic Water-based Odor-less Anti Bacterial Semi-gloss Finish Paint (Primer) gals

Acrylic Water-based Odor-less Anti Bacterial Semi-gloss Finish Paint gals

Sand Paper #200 pcs

9" Paint Roller with Pan pcs

4" Paint Brush pcs

Rugs kg

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Powerhouse - Ceiling Paint Materials Cost

B. Powerhouse - Ceiling Paint Labor Cost

C. Powerhouse - Ceiling Paint Equipment Cost

D. Powerhouse - Ceiling Paint Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 161.15 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.04 Painting Works

2.04.07 Painting Works (Powerhouse & Pumphouse)

2.04.07d Floor

A Materials

Epoxy Primer gals.

Epoxy Paint (Top Coat) gals.

Epoxy Paint Reducer gals

Thinning Solvent gals.

9" Paint Roller with Pan pcs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Powerhouse - Ceiling Paint Materials Cost

B. Powerhouse - Ceiling Paint Labor Cost

C. Powerhouse - Ceiling Paint Equipment Cost

D. Powerhouse - Ceiling Paint Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 863.88 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.05 Cladding Works

A Materials

PVDF Coated Aluminum Composite Panel Cladding, 4 mm thk. (0.5 mm thk. Alum. skin) x pcs

 1.20 m x 2.40 m with 25 mm x 25 mm Aluminum tubular back frame (0.40 m spacing O.C.B.W.)

Silicon-base Joint sealant compound (600 mL) tubes

16mmØ P.E. foam Backer Rod (3.5m) pcs

Blind Rivets, 4mmØ x 10mm, (1000 pcs/box) boxes

Metal Screw 1'' (100 pcs/box) boxes

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Cladding Works Materials Cost

B. Cladding Works Labor Cost

C. Cladding Works Equipment Cost

D. Cladding Works Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 34.00 sets

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.06 Doors

2.06.01 Steel Doors

A Materials

D-1 1000 mm x 2100 mm x 50 mm thk. Single swing Ga. 16 Steel flush-type door with honeycomb 14.00 sets

insulation in spray-applied epoxy paint matte finish Hardware: Panic hardware with lever trim; 4-Ball 

Bearing Butt Hinges; Heavy-duty Door Closer & Door Stopper (All Hardware shall be S.S. SUS 304 & 

UL Listed) Jamb: Ga. 14 50 mm x 150 mm Steel Frame in spray-applied epoxy paint matte finish

D-5 600 mm x 2100 mm x 50 mm thk. Single swing Ga. 16 Steel Louver-type door in spray-applied 6.00 sets

epoxy paint matte finish Hardware: Lever-type Lockset; 4-Ball Bearing Butt Hinges; Heavy-duty Door 

Closer & Door Stopper  (All Hardware shall be S.S. SUS 304 & UL Listed) Jamb: Ga. 14 50mm x 150mm 

Steel Frame in Epoxy Paint Finish

D-12 900 mm x 2100 mm x 50 mm thk. Single swing Ga. 16 Steel Louver-type door in spray-applied epoxy 6.00 sets

paint matte finish; Hardware: Lever-type Lockset; 4-Ball Bearing Butt Hinges; Heavy-duty Door

Closer & Door Stopper  (All Hardware shall be S.S. SUS 304 & UL Listed)

Jamb: Ga. 14 50 mm x 150 mm Steel Frame in Epoxy Paint Finish

D-13 2900 mm x 2950 mm x 50 mm thk. 2-Leaf Single swing Ga. 16 Steel Louver-type door in spray-applied 3.00 sets

epoxy paint matte finish; Hardware: Lever-type Lockset; 9-Ball Bearing Butt Hinges; Heavy-duty Door

Closer & Door Stopper  (All Hardware shall be S.S. SUS 304 & UL Listed)

Jamb: Ga. 14 50 mm x 150 mm Steel Frame in Epoxy Paint Finish

D-14 900 mm x 2100 mm x 50 mm thk. Single swing Ga. 16 Pressed Galvalume Panel type door in spray- 5.00 sets

applied epoxy paint matte finish; Hardware: Lever-type Lockset; 4-Ball Bearing Butt Hinges; Heavy-

duty Door Closer & Door Stopper  (All Hardware shall be S.S. SUS 304 & UL Listed)

Jamb: Ga. 14 50 mm x 150 mm Steel Frame in Epoxy Paint Finish

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Steel Doors Materials Cost

B. Steel Doors Labor Cost

D. Steel Doors Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 60.00 sets

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.06 Doors

2.06.02 Glass Doors

A Materials

D-2 1900 mm x 2500 mm x 12 mm thk. 2-Leaf Double swing Tempered Clear Glass Frameless Door 2.00 sets

in Patch Fittings Hardware: Heavy-duty Concealed Floor-mounted Pivotal Hinges; Lockset; 

38mm ∅ x 2.30 m S.S. Pipe Door Handle (All Hardware shall be S.S. SUS 304 & UL Listed)

D-3 1900 mm x 2400 mm x 12 mm thk. 2-Leaf Double swing Tempered Clear Glass Frameless Door 6.00 sets

in Patch Fittings Hardware: Heavy-duty Concealed Floor-mounted Pivotal Hinges; Lockset; 

38mm ∅ x 2.20 m S.S. Pipe Door Handle (All Hardware shall be S.S. SUS 304 & UL Listed)

D-4 900 mm x 2100 mm x 12 mm thk. Double swing Tempered Clear Glass Frameless Door 52.00 sets

in Patch Fittings Hardware: Heavy-duty Concealed Floor-mounted Pivotal Hinges; Lockset; 

38mm ∅ x 1.90 m S.S. Pipe Door Handle (All Hardware shall be S.S. SUS 304 & UL Listed)

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Glass Doors Materials Cost

B. Glass Doors Labor Cost

D. Glass Doors Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 51.00 sets

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.06 Doors

2.06.03 Wooden Doors

A Materials

D-6 1000 mm x 2100 mm x 50 mm thk. Single swing Tanguile KD Wooden Solid Panel Door in Solvent- 6.00 sets

based Woodstain matte finish; Hardware: Lever-type Lockset; 4-Ball Bearing Butt Hinges; Heavy-duty

Door Closer & Door Stopper  (All Hardware shall be S.S. SUS 304 & UL Listed)

Jamb: 50 mm x 150 mm in Solvent-based Woodstain matte finish

D-7 800 mm x 2100 mm x 50 mm thk. Single swing Tanguile KD Wooden Solid Panel Door with wooden 6.00 sets

louvers in Solvent-based Woodstain matte finish with Ga. 20 Stainless Steel SUS 304 Splash Board in 

satin finish; Hardware: Lever-type Lockset; 4-Ball Bearing Butt Hinges; Heavy-duty Door Closer &

Door Stopper  (All Hardware shall be S.S. SUS 304 & UL Listed)

Jamb: 50 mm x 150 mm in Solvent-based Woodstain matte finish

D-8 900 mm x 2100 mm x 50 mm thk. Single swing Tanguile KD Wooden Solid Panel Door with wooden 12.00 sets

louvers in Solvent-based Woodstain matte finish with Ga. 20 Stainless Steel SUS 304 Splash Board in

satin finish; Hardware: Lever-type Lockset; 4-Ball Bearing Butt Hinges; Heavy-duty Door Closer & 

Door Stopper  (All Hardware shall be S.S. SUS 304 & UL Listed)

Jamb: 50 mm x 150 mm in Solvent-based Woodstain matte finish

D-9 1000 mm x 2100 mm x 50 mm thk. Single swing Tanguile KD Wooden Solid Panel Door with wooden 6.00 sets

louvers in Solvent-based Woodstain matte finish with Ga. 20 Stainless Steel SUS 304 Kick & Push Plate 

in satin finish; Hardware: Lever-type Lockset; 4-Ball Bearing Butt Hinges; Heavy-duty  Door Closer &

Door Stopper; 38mm ∅ x 0.45 m S.S. Pipe Door Handle  (All Hardware shall be S.S. SUS 304 & 

UL Listed); Jamb: 50 mm x 150 mm in Solvent-based Woodstain matte finish

D-10 800 mm x 2100 mm x 50 mm thk. Single swing Tanguile KD Wooden Solid Panel Door in Solvent- 15.00 sets

based Woodstain matte finish; Hardware: Lever-type Lockset; 4-Ball Bearing Butt Hinges; Heavy-duty

 Door Closer & Door Stopper  (All Hardware shall be S.S. SUS 304 & UL Listed)

Jamb: 50 mm x 150 mm in Solvent-based Woodstain matte finish

D-11 900 mm x 2100 mm x 50 mm thk. Single swing Tanguile KD Wooden Solid Panel Door in Solvent- 6.00 sets

based Woodstain matte finish; Hardware: Lever-type Lockset; 4-Ball Bearing Butt Hinges; Heavy-duty

Door Closer & Door Stopper  (All Hardware shall be S.S. SUS 304 & UL Listed)

Jamb: 50 mm x 150 mm in Solvent-based Woodstain matte finish

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Wooden Doors Materials Cost

B. Wooden Doors Labor Cost

D. Wooden Doors Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1.00 set

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.06 Doors

2.06.04 Operable Door Partition

A Materials

D-15 50 mm thk. Powder Coated Aluminum Operable Wall Partition with Interior Mineral Wool Sound 1.00 set

Insulation with 1/4" thk. Marine Plywood Backing in Fabric with Foam Finish with Aluminum 

Overhead Top Rail Track System; Hardware: Aluminum Top Rail Tracks; Trolley Bearing; Ceiling

Contact Rubber Cushion; Operating Crank Handle Type Lockset

Jamb: 50mm thk. Powder Coated Aluminum Frame in Fabric with Foam Finish

(2800mm x 6530mm)

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Operable Door Partition Materials Cost

B. Operable Door Partition Labor Cost

D. Operable Door Partition Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 847.23 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.07 Windows & Glass Walls

2.07.01 Double Glazed Windows

A Materials

W-1 23.25 sqm

W-2 93.74 sqm

W-3 22.50 sqm

W-4 204.89 sqm

W-5 124.58 sqm

W-6 20.55 sqm

W-7 92.48 sqm

W-8 35.97 sqm

W-9 229.28 sqm

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Double-Glazed Windows Materials Cost

B. Double-Glazed Windows Labor Cost

D. Double-Glazed Windows Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

11 sets - 7550 mm x 1500 mm Double glazed tempered glass fixed and operable window (seamless 

connection front) with 12 mm thk. Low-E (blue) + 12 mm air space + 12 mm tempered glass (clear) in 

50 mm x 100 mm Powder coated aluminum extrusion profile concealed backframe

1 set - 10276 mm x 2000 mm Double glazed tempered glass fixed window (seamless connection front) 

with 12 mm thk. Low-E (blue) + 12 mm air space + 12 mm tempered glass (clear) in 50 mm x 100 mm 

Powder coated aluminum extrusion profile concealed backframe

3 sets - 10276 mm x 3000 mm Double glazed tempered glass fixed window (seamless connection 

front) with 12 mm thk. Low-E (blue) + 12 mm air space + 12 mm tempered glass (clear) in 50 mm x 100 

mm Powder coated aluminum extrusion profile concealed backframe

1 set - 10276 mm x 3500 mm Double glazed tempered glass fixed window (seamless connection front) 

with 12 mm thk. Low-E (blue) + 12 mm air space + 12 mm tempered glass (clear) in 50 mm x 100 mm 

Powder coated aluminum extrusion profile concealed backframe

6 sets - 25475 mm x 1500 mm Double glazed tempered glass fixed and operable window (seamless 

connection front) with 12 mm thk. Low-E (blue) + 12 mm air space + 12 mm tempered glass (clear) in 

50 mm x 100 mm Powder coated aluminum extrusion profile concealed backframe

F. VALUE ADDED TAX, (VAT)

DESCRIPTION

I N D I R E C T     C O S T S

1 set - 7500 mm x 3100 mm x 12 mm thk. double glazed clear tempered fixed glass window with 

single low-e  (blue) +  12mm airspace + 12mm thk. tempered glass (clear); seamless connection front 

(with 50 mm x 100 mm Powder coated aluminum extrusion profile concealed backframe)

2 sets - 15119 mm x 3100 mm x 12 mm thk. double glazed clear tempered fixed glass window with 

single low-e  (blue) +  12mm airspace + 12mm thk. tempered glass (clear); seamless connection front 

(with 50 mm x 100 mm Powder coated aluminum extrusion profile concealed backframe)

1 set - 10162 mm x 3100 mm x 12 mm thk. double glazed clear tempered fixed glass window with 

single low-e  (blue) +  12mm airspace + 12mm thk. tempered glass (clear); seamless connection front 

(with 50 mm x 100 mm Powder coated aluminum extrusion profile concealed backframe)

10 sets - 13659 mm x 1500 mm double glazed tempered glass operable window (seamless connection 

front) with 12 mm thk. Low-E (blue) + 12 mm air space + 12 mm tempered glass (clear) in 50 mm x 100 

mm Powder coated aluminum extrusion profile concealed backframe
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Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 361.72 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.07 Windows & Glass Walls

2.07.02 Glass Walls

A Materials

GW-1 83.34 sqm

GW-2 10.77 sqm

GW-3 58.14 sqm

GW-4 70.02 sqm

GW-5 21.28 sqm

GW-6 118.17 sqm

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Glass Walls Materials Cost

B. Glass Walls Labor Cost

D. Glass Walls Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

5 sets - 10163 mm x 2400 mm Double glazed 12 mm thk. clear tempered fixed glass wall (seamless 

connection) wth 12 mm thk. clear tempered glass + 12 mm air space + 12 mm thk. clear tempered 

glass with 50 mm x 100 mm Powder coated aluminum concealed header 

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

6 sets - 5075 mm x 2400 mm Double glazed 12 mm thk. clear tempered fixed glass wall (seamless 

connection) wth 12 mm thk. clear tempered glass + 12 mm air space + 12 mm thk. clear tempered 

glass; (12 mm thk. double glazed clear facial glass wall with 50 mm x 100 mm Powder coated 

aluminum concealed header 

1 set - 10438 mm x 2400 mm Double glazed 12 mm thk. clear tempered fixed glass wall (seamless 

connection ) wth 12 mm thk. clear tempered glass + 12 mm air space + 12 mm thk. clear tempered 

glass with 50 mm x 100 mm Powder coated aluminum concealed header 

DESCRIPTION

5 sets - 7200 mm x 2400 mm Double glazed 12 mm thk. clear tempered fixed glass wall (seamless 

connection) wth 12 mm thk. clear tempered glass + 12 mm air space + 12 mm thk. clear tempered 

glass; (12 mm thk. double glazed clear facial glass wall with 50 mm x 100 mm Powder coated 

aluminum concealed header)

1 set - 5274 mm x 2400 mm Double glazed 12 mm thk. clear tempered fixed glass wall (seamless 

connection) wth 12 mm thk. clear tempered glass + 12 mm air space + 12 mm thk. clear tempered 

glass with 50 mm x 100 mm Powder coated aluminum concealed header 

5 sets - 5100 mm x 2400 mm Double glazed 12 mm thk. clear tempered fixed glass wall (seamless 

connection) wth 12 mm thk. clear tempered glass + 12 mm air space + 12 mm thk. clear tempered 

glass; (12 mm thk. double glazed clear facial glass wall with  50 mm x 100 mm Powder coated 

aluminum concealed header 
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 7.00 sets

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.07 Windows & Glass Walls

2.07.03 Steel Louver Windows

A Materials

W-10 7.00 sets

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Steel Louver Windows Materials Cost

B. Steel Louver Windows Labor Cost

D. Steel Louver Windows Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

1900 mm x 1400 mm x 150 mm thk. Ga. 16 Steel Louver-type Window in spray-applied epoxy paint 

matte finish; Jamb: Ga. 14 50 mm x 150 mm Steel Frame in Epoxy Paint Finish

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)



 

Page 336 of 451 

 

 

SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 269.83 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.08 Toilet Partition & Accessories

A Materials

13mm thk. Phenolic Resin Compact Laminated Board sqm

Pilaster Shoe & Header SUS 304 Stainless Steel in Satin finish 84.00 pcs

Self-Closing Door Hinge SUS 304 Stainless Steel in Satin finish 84.00 pcs

Door Knob & Indicator Lock SUS 304 Stainless Steel in Satin Finish 42.00 pcs

Corner Bracket SUS 304 Stainless Steel in Satin Finish 12.00 pcs

1/2" x 3 m Aluminum U-Channel 90.00 pcs

1/2" x 3 m Aluminum Partition Side Edge 84.00 pcs

14 mm x 3 m Mohair Strip 42.00 pcs

Door Bumper with Hook SUS 304 Stain Steel in Satin Finish 42.00 pcs

Door Handle SUS 304 Stain Steel in Satin Finish 42.00 pcs

Urinal Partition Angle Clip (1/2" x 1/2" Stainless Steel) 36.00 pcs

Tissue Holder SUS 304 Stainless Steel 36.00 pcs.

Paper & Tissue Dispenser SUS 304 Stainless Steel 24.00 pcs.

Wall Mounted Sensor Type High Speed Hand Dryer SUS 304 Stainless Steel 24.00 pcs.

Wall Mounted Soap Dispenser SUS 304 Stainless Steel 48.00 pcs.

Movable Stainless Steel Grab Bar 6.00 pcs.

38mm ∅ Grab Bar SUS 304 Stainless Steel in hairline finish 12.00 pcs.

6mm thk. x 575mm x 1000mm thk. Vanity Mirror 60.00 pcs.

4' x 8' x 1/2" thk Marine Plywood pcs.

2" x 4" x 10' S4S Kiln Dried Wood Vanity Mirror Backframe bd.ft.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Toilet Partition & Accessories Materials Cost

B. Toilet Partition & Accessories Labor Cost

D. Toilet Partition & Accessories Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

DESCRIPTION

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1,453.33 lm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.09 Miscellaneous Works

2.09.1 Railings

A Materials

3mm thk 2"x2"x21'  Steel Tubular pcs

50mm dia. Sched 20 G.I. Pipe Handrail, 6m pcs

38mm dia. Sched 20 G.I. Pipe Vertical Rail Post, 6m pcs

25mm dia. Sched 20 G.I. Pipe Baluster, 6m pcs

12mm dia. G.I. Pipe Plain Round Bar, 6m pc

8mm dia. Structural Steel Expansion Anchor Bolt pcs

1/8" thk. MS Plate sq.m

1.5mmx14.7mmx33mmx2.5m Aluminum Stair Nosing pcs

Epoxy Primer gals

Epoxy Paint (Top Coat) gals

Thinning Solvent gals

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Railings Materials Cost

B. Railings Labor Cost

D. Railings Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 84.00 sets

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.09 Miscellaneous Works

2.09.2 Signages

A Materials

CIVIL AVIATION AUTHORITY OF THE PHILIPPINES -  12mm thk. Stainless 7.00 sets

Steel Built-up Letter Signage, Font (Times New Roman); Font Size (80mm)

12mm thk. Ordinary Plywood with 5mm thk. x 50mm x 2000mm with Acrylic Paint Finish 7.00 sets

50mm x 25mm Stainless Steel Tubular Decorative Frame in Mirror Finish 7.00 sets

CAAP PHILIPPINES LOGO - 12mm thk Stainless Steel Built-up Signage 1.00 set

OFFICE OF THE DIRECTOR GENERAL - 2mm thk. Stainless Steel Letter 1.00 set

Signage: Font (Open Sans); Font Size (35mm) with 6mm thk x 0.81m x 0.1m Acrylic 

Clear Glass with Frosted Film

OFFICE OF THE DDGA   - 2mm thk. Stainless Steel Letter Signage: 1.00 set

Font (Open Sans); Font Size (35mm) with 6mm thk x 0.62m x 0.10m Acrylic 

Clear Glass with Frosted Film

OFFICE OF THE DDGO  - 2mm thk. Stainless Steel Letter Signage: 1.00 set

Font (Open Sans); Font Size (35mm) with 6mm thk x 0.62m x 0.10m Acrylic 

Clear Glass with Frosted Film

ADG II  - 2mm thk. Stainless Steel Letter Signage: Font (Open Serif); 5.00 sets

Font Size (30mm) with 6mm thk x 0.30m x 0.10m Acrylic Clear Glass with Frosted Film 

ADG I - 2mm thk. Stainless Steel Letter Signage: Font (Open Serif); 5.00 sets

Font Size (30mm) with 6mm thk x 0.30m x 0.10m Acrylic Clear Glass with Frosted Film

DEPT. MNGR III  - 2mm thk. Stainless Steel Letter Signage: Font (Open Sans) Font Size (30mm) with 23.00 sets

 6mm thk x 0.39m x 0.10m Acrylic Clear Glass with Frosted Film

CONFERENCE ROOM  - 2mm thk. Stainless Steel Letter Signage: Font (Open Sans); Font Size (35mm) 1.00 set

with 6mm thk x 0.49m x 0.10m Acrylic Clear Glass with Frosted Film

PANTRY - 2mm thk. Stainless Steel Letter Signage: Font (Open Sans); Font Size (35mm) with 1.00 set

6mm thk x 0.30m x 0.10m Acrylic Clear Glass with Frosted Film 50mm thk. x 

150mm x 150mm Wood Backing with Acrylic Paint Finish

BATHROOM SIGNAGES  - 2mm thk. Stainless Steel Toilet Signage 6.00 sets

Size (35mm)with 6mm thk x 0.30m x 0.10m Acrylic Clear Glass with Frosted Film 

PWD SIGNAGE  - 2mm thk. Stainless Steel Toilet Signage 6.00 sets

Size (35mm)with 6mm thk x 0.10m x 0.10m Acrylic Clear Glass with Frosted Film 

MALE SIGNAGE  - 2mm thk. Stainless Steel Toilet Signage 6.00 sets

Size (35mm)with 6mm thk x 0.10m x 0.10m Acrylic Clear Glass with Frosted Film

FEMALE SIGNAGE  - 2mm thk. Stainless Steel Toilet Signage 6.00 sets

Size (35mm)with 6mm thk x 0.10m x 0.10m Acrylic Clear Glass with Frosted Film

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Signages Materials Cost

B. Signages Labor Cost

D. Signages Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1,291.86 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.09 Miscellaneous Works

2.09.3 Dual Layer Roll-up Fabric Blinds 

A Materials

2-sets 0.473m x 2.90m Dual Layer Roll-up Fabric Blinds (1-Layer Blackout; 1-Layer Mesh) sqm

6-sets 0.663m x 2.90m Dual Layer Roll-up Fabric Blinds (1-Layer Blackout; 1-Layer Mesh) sqm

2-sets 0.684m x 2.90m Dual Layer Roll-up Fabric Blinds (1-Layer Blackout; 1-Layer Mesh) sqm

6-sets 0.975m x 2.90m Dual Layer Roll-up Fabric Blinds (1-Layer Blackout; 1-Layer Mesh) sqm

12-sets 1.028m x 2.90m Dual Layer Roll-up Fabric Blinds (1-Layer Blackout; 1-Layer Mesh) sqm

12-sets 1.172m x 2.90m Dual Layer Roll-up Fabric Blinds (1-Layer Blackout; 1-Layer Mesh) sqm

4-sets 1.204m x 2.90m Dual Layer Roll-up Fabric Blinds (1-Layer Blackout; 1-Layer Mesh) sqm

6-sets 1.225m x 2.90m Dual Layer Roll-up Fabric Blinds (1-Layer Blackout; 1-Layer Mesh) sqm

6-sets 1.475m x 2.90m Dual Layer Roll-up Fabric Blinds (1-Layer Blackout; 1-Layer Mesh) sqm

130-sets 1.50m x 2.90m Dual Layer Roll-up Fabric Blinds (1-Layer Blackout; 1-Layer Mesh) sqm

32-sets 1.525m x 2.90m Dual Layer Roll-up Fabric Blinds (1-Layer Blackout; 1-Layer Mesh) sqm

12-set 1.634m x 2.90m Dual Layer Roll-up Fabric Blinds (1-Layer Blackout; 1-Layer Mesh) sqm

6-sets 1.675m x 2.90m Dual Layer Roll-up Fabric Blinds (1-Layer Blackout; 1-Layer Mesh) sqm

20-sets 1.707m x 2.90m Dual Layer Roll-up Fabric Blinds (1-Layer Blackout; 1-Layer Mesh) sqm

10-sets 1.746m x 2.90m Dual Layer Roll-up Fabric Blinds (1-Layer Blackout; 1-Layer Mesh) sqm

6-sets 1.925m x 2.90m Dual Layer Roll-up Fabric Blinds (1-Layer Blackout; 1-Layer Mesh) sqm

6-sets 1.962m x 2.90m Dual Layer Roll-up Fabric Blinds (1-Layer Blackout; 1-Layer Mesh) sqm

6-sets 2.013m x 2.90m Dual Layer Roll-up Fabric Blinds (1-Layer Blackout; 1-Layer Mesh) sqm

6-sets 2.025m x 2.90m Dual Layer Roll-up Fabric Blinds (1-Layer Blackout; 1-Layer Mesh) sqm

6-sets 2.237m x 2.90m Dual Layer Roll-up Fabric Blinds (1-Layer Blackout; 1-Layer Mesh) sqm

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Dual Layer Roll-up Fabric Blinds Materials Cost

B. Dual Layer Roll-up Fabric Blinds Labor Cost

D. Dual Layer Roll-up Fabric Blinds Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 10.43 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.09 Miscellaneous Works

2.09.4 Reception Counter

A Materials

100 mm x 50 mm x 2.9 m Wood Plastic Composite Tube pcs

220 mm x 26 mm x 2.9 m Wood Plastic Composite Fluted Panel pcs

38 mm x 26 mm x 2.9 m Wood Plastic Composite Corner Joist pcs

Double Furring Channel, 0.6mm thk. 50mm x 19mm x 5.0m pcs

Gypsum Self Tapping Black Screw, 50 mm (400 pcs/box) pcs

4' x 8' x 3/4" thk. Marine Plywood with Woodgrain Laminate pcs

20 mm thk. Granite Slab in Polished Stone Finish sqm

18" Stainless Steel Cabinet Drawer runners soft closing drawer (3 fold ball bearing full extension) pcs

25 mm thk. Stainless Steel Built-up Letter Signages; Font: Century Gothic;  Font Size: 150 mm pcs

0.50 m x  0.40 m x 3" thk. CAAP Logo in Acrylic & Metal Faced pc

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Reception Counter Materials Cost

B. Reception Counter Labor Cost

D. Reception Counter Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1.00 lot

ITEM QUANTITY UNIT UNIT COST AMOUNT

2 ARCHITECTURAL WORKS

2.09 Miscellaneous Works

2.09.5 Pantry Cabinet

A Materials

4' x 8' x 3/4" thk. Marine Plywood with Woodgrain Laminate pcs.

4' x 8' x 1/2" thk Marine Plywood with Melamine Laminate (White) pcs.

1" x 2" x 10' S4S Kiln Dried Wood (for Backframe) pcs.

16mm thk. Granite Counter Top & Splashboard (Engineered Quartz) sqm

3 - Heavy Duty Soft-closing Concealed Hinges (SS SUS 304) pcs

Drawer Guide, SS SUS 304 (Full Extension Soft-closing) 600mm pcs

x 24, 45kg capacity, steel with powder coated finish,  four friction bearing mounting nylon rollers

Handle 150mm Stainless Steel (SUS 304) Door Puller pcs

Anti Termite Solution (for Wood) L

Board Screw 1" (100 pcs/ box) boxes

CWN assorted kgs.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Pantry Cabinet Materials Cost

B. Pantry Cabinet Labor Cost

D. Pantry Cabinet Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION        : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT   : Bill of Materials & Cost Estimate 9,416.00 li.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.0 ELECTRICAL WORKS

3.01 Lighting and Power Conduits, Wire way, Boxes and Fittings 

A Material

15mmØ x 3m Electrical Metallic Tubing, UL Listed pcs

20mmØ x 3m Electrical Metallic Tubing, UL Listed pcs

65mmØ x 3m Intermediate Metal Conduit, UL Listed pcs

15mmØ Flexible Metal Conduit x 50m rolls

15mmØ Connector (for FMC) pcs

15mmØ EMT Coupling pcs

20mmØ EMT Coupling pcs

15mmØ EMT Connector with locknut and bushing pcs

20mmØ EMT Connector with locknut and bushing pcs

65mmØ IMC Locknut and Bushing pcs

Cable Tray (HDG) 300mmx100mmx2mmx2400mm with cover, coupling pcs

and screw

Cable Tray (HDG), vertical elbow 300mmx100mmx2mm with cover, pcs

coupling and screw

Cable Tray (HDG), horizontal elbow 300mmx100mmx2mm with cover, pcs

coupling and screw

Cable Tray (HDG), Tee 300mmx100mmx2mm with cover, pcs

coupling and screw

Galvanized Full threaded rod 3/8" x 3meters pcs

15mmØ conduit hanger with bolt and nuts pcs

3/8" Anchor Grip pcs

6mm thk x 50mm x 50mm x 6m Angle bar pcs

3/8" Nuts and Washer pcs

Metal Junction box with cover, 4" Gauge 16, Deep type pcs

Metal 4 × 2 Utility Box, Guage 16, Deep type pcs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Lighting and Power Conduits, Wire way, Boxes and Fittings Materials Cost

B. Lighting and Power Conduits, Wire way, Boxes and Fittings Labor Cost

C. Lighting and Power Conduits, Wire way, Boxes and Fittings Equipment Cost

D. Lighting and Power Conduits, Wire way, Boxes and Fittings Total Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : Construction of New CAAP Office Building, Construction of Power house & Relocation of Covered Court

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 410.00 rolls

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.0 ELECTRICAL WORKS

3.02 Lighting and Power Conductors

A Material

2.0 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed x 150m rolls

3.5 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed x 150m rolls

5.5 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed x 150m rolls

8.0 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed x 150m rolls

3.5 mm² Single-Core, Fire Rated, 600V, Low-Smoke, Halogen Free li.m.

22 mm² Single-Core, Fire Rated, 600V, Low-Smoke, Halogen Free li.m.

150 mm² Single-Core, Fire Rated, 600V, Low-Smoke, Halogen Free li.m.

Wire Nut - 3.5 mm² (100pcs/pack) packs

Electrical Tape pcs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Lighting and Power Conductors Material Cost

B. Lighting and Power Conductors Labor Cost

C. Lighting and Power Conductors Equipment Cost

D. Lighting and Power Conductors Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1,188.00 sets

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.03 Electrical Wiring Devices

A Material

Single Universal Convenience Outlet with Ground, 16A, 250V, Wide 138.00       sets

Series, with Device Plate Cover

Duplex Universal Convenience Outlet with Ground, 16A, 250V, Wide 837.00       sets

Series, with Device Plate Cover

Pop-up Floor Box with Duplex Universal Convenience Outlet with 84.00          sets

Ground, 16A, 250V, with Safety Shutter and Stainless Steel Finish

Switch Bank A 1.00            sets

Switch Bank B 1.00            sets

Switch Bank C 5.00            sets

One-Gang Switch, 16A, 250V, Wide Series, with Device Plate Cover 63.00          sets

Two-Gang Switch, 16A, 250V, Wide Series, with Device Plate Cover 59.00          sets

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Electrical Wiring Devices Material Cost

B. Electrical Wiring Devices Labor Cost

D. Electrical Wiring Devices Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1,518.00 sets

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.04 Lighting Fixtures

A Material

600mmx600mm recessed mounted panel light, 40W, 180-277V, 60 Hz 642.00       sets

complete with LED driver and installation accessories

7200mm x 70mm x 40mm Linear LED lighting Fixture, 36Watts/m, 230V, 60Hz 5.00            sets

150mm x 150mm Square Recessed Downlight Fixture w/ 12W LED bulb, 611.00       sets

240V, 60 Hz (Full frosted glass)

270mm x 150mm x 70mm 20W LED Bunker Light, 240V, 60 hZ 12.00          sets

(Oval - Weatherproof)

1200mm x 75mm x 24mm surface mounted 36W LED slim panel lamp 46.00          sets

240V, 60 Hz (Soft acrylic type diffuser)

20m LED Strip light, 7W/m, 240V, 60 Hz complete with LED driver 5.00            sets

1000mmx130mm Bollard light fixture w/ glossy black die-cast aluminum 21.00          sets

housing, IP65 protection with 12Watts, LED Bulb, 240V, 60 Hz.

1200mm Industrial type lighting fixture w/ powder coated white finish 32.00          sets

steel housing, aluminum reflector & 2x18W (T-8)LED tube, 240V, 60Hz

200mm x 100mm Prismatic clear diffuser globe lamp w/ 20W LED bulb, 13.00          sets

240V, 60Hz complete with 4m high lamp post

Dual Optics Emergency Light, 2X5 Watts LED Bulb, 100V-240V, 1200 108.00       pcs

Lumen 6500K, Adjustable Lamp Heads, w/ 6V 3.0Ah Sealed Acid Battery

5 Watts, 230V, 60Hz LED Exit Sign with acrylic plastic light diffuser 23.00          pcs

Wall/Ceiling mounted

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Lighting Fixtures Material Cost

B. Lighting Fixtures Labor Cost

C. Lighting Fixtures Equipment Cost

D. Lighting Fixtures Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 2,982.00 li.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.05 Air Conditioning Unit Conduits, Boxes and Fittings 

A Material

15mmØ x 3m Electrical Metallic Tubing, UL Listed pcs

15mmØ Flexible Metal Conduit x 50m rolls

20mm diameter Flexible Conduit x 100m rolls

15mmØ Connector (for FMC) pcs

15mmØ EMT Coupling pcs

15mmØ EMT Connector with locknut and bushing pcs

Galvanized Full threaded rod 3/8" x 3meters pcs

6mm thk x 50mm x 50mm x 6m Angle bar pcs

15mmØ conduit hanger with bolt and nuts pcs

3/8" anchor grip pcs

3/8" Nuts and Washer pcs

Metal Junction box with cover, 4" Gauge 16, Deep type pcs

Metal Pull Box with cover, 0.30m x 0.30m x 0.10m, Gauge 16 pcs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Air Conditioning Unit Conduits, Boxes and Fittings  Material Cost

B. Air Conditioning Unit Conduits, Boxes and Fittings  Labor Cost

C. Air Conditioning Unit Conduits, Boxes and Fittings  Equipment Cost

D. Air Conditioning Unit Conduits, Boxes and Fittings s Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 185.00 rolls

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.06 Air Conditioning Unit Conductors

A Material

8.0 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed x 150m roll

5.5 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed x 150m rolls

3.5 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed x 150m rolls

2.0 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed x 150m rolls

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Air Conditioning Unit Conductors Material Cost

B. Air Conditioning Unit Conductors Labor Cost

C. Air Conditioning Unit Conductors Equipment Cost

D. Air Conditioning Unit Conductors Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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Printed Name:         
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1,710.00 li.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.07 Paging Background Music System Conduits, Boxes and Fittings

A Material

15mmØ x 3m Electrical Metallic Tubing, UL Listed pcs

75mmØ x 3m Intermediate Metal Conduit, UL Listed pcs

15mmØ Flexible Metal Conduit x 50m rolls

15mmØ Connector (for FMC) pcs

15mmØ EMT Coupling pcs

75mmØ IMC Coupling pcs

15mmØ EMT Connector with locknut and bushing pcs

75mmØ IMC Locknut and Bushing pcs

Galvanized Full threaded rod 3/8" x 3meters pcs

15mmØ conduit hanger with bolt and nuts pcs

3/8" Anchor Grip pcs

50mm x 50mm x 2mm x 3m HDG Strut Channel pcs

75mmØ Strut Clamp pcs

Bolt pcs

3/8" Nuts and Washer pcs

Metal Junction box with cover, 4" Gauge 16, Deep type pcs

Metal 4 × 2 Utility Box, Guage 16, Deep type pcs

Metal Pull Box with cover, 0.30m x 0.30m x 0.10m, Gauge 16 pcs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Paging Background Music System Conduits, Boxes and Fittings Material Cost

B. Paging Background Music System Conduits, Boxes and Fittings Labor Cost

C. Paging Background Music System Conduits, Boxes and Fittings Equipment Cost

D. Paging Background Music System Conduits, Boxes and Fittings Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 17.00 rolls

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.08 Paging Background Music System Conductors and Cables

A Material

16 AWG TF Twisted Pair x 150m Copper Wire (UL Listed) rolls

CAT6 UTP Cable, UL Listed li.m.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Paging Background Music System Conductors and Cables Material Cost

B. Paging Background Music System Conductors and Cables Labor Cost

C. Paging Background Music System Conductors and Cables Equipment Cost

D. Paging Background Music System Conductors and Cables Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1.00 lot

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.09 Paging Background Music System Devices

A Material

Management Amplifier 360W 1.00            unit

Extension Amplifier - 360W 3.00            units

Media Player CD/USB/SD/MMC Card & FM Radio 1.00            unit

6" Ceiling Speaker (6W) with back cover protection 131.00       units

Wall Mount Speaker (30W) 14.00          units

Volume control 6W 52.00          units

Volume control 30W 7.00            units

Volume control 60W 6.00            units

Remote Microphone with AC adaptor 1.00            unit

3 KVA UPS 1.00            unit

42 R/U Rack 1.00            set

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Paging Background Music System Devices Material Cost

B. Paging Background Music System Devices Labor Cost

C. Paging Background Music System Devices Equipment Cost

D. Paging Background Music System Devices Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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Signature:         

Printed Name:         

Position:         
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Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 2,652.00 li.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.10 Fire Detection & Alarm System (FDAS) Conduits, Boxes & Fittings

A Material

20mmØ x 3m Electrical Metallic Tubing, UL Listed pcs

75mmØ x 3m Intermediate Metal Conduit, UL Listed pcs

20mmØ Flexible Metal Conduit x 50m rolls

20mmØ Connector (for FMC) pcs

20mmØ EMT Coupling pcs

75mmØ IMC Coupling pcs

20mmØ EMT Connector with locknut and bushing pcs

75mmØ IMC locknut and bushing pcs

Galvanized Full threaded rod 3/8" x 3meters pcs

20mmØ conduit hanger with bolt and nuts pcs

3/8" Anchor Grip pcs

50mm x 50mm x 2mm x 3m HDG Strut Channel pcs

75mm diameter Strut Clamp pcs

Bolt pcs

3/8" Nuts and Washer pcs

Metal Junction box with cover, 4" Gauge 16, Deep type pcs

Metal 4 × 2 Utility Box, Guage 16, Deep type pcs

Metal Pull Box with cover, 0.30m x 0.30m x 0.10m, Gauge 16 pcs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Fire Detection and Alarm System Conduits, Boxes and Fittings Material Cost

B. Fire Detection and Alarm System Conduits, Boxes and Fittings Labor Cost

C. Fire Detection and Alarm System Conduits, Boxes and Fittings Equipment Cost

D. Fire Detection and Alarm System Conduits, Boxes and Fittings Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 24.00 rolls

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.11 Fire Detection and Alarm System (FDAS) Conductors

A Material

Fire rated AWG 2-#16 Fire alarm cables x 305m Copper Wire (UL Listed) rolls

6x18AWG x 100m shielded fire retardant cable rolls

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Fire Detection and Alarm System Conductors Material Cost

B. Fire Detection and Alarm System Conductors Labor Cost

C. Fire Detection and Alarm System Conductors Equipment Cost

D. Fire Detection and Alarm System Conductors Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1.00 lot

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.12 Fire Detection and Alarm System (FDAS) Devices

A Material

Fire alarm control panel 1 loop expandable to 9 addressable w/ touch 1.00            set

  screen , expansion card, AVR and back-up Battery

Addressable Optical Smoke Detector w/ short circuit isolator and base 188.00       pcs

Addressable Thermal and thermovelocimetric optical detector w/ short 20.00          pcs

circuit isolator and base

Addressable siren with flashing light and short circuit isolator 26.00          pcs

Addressable Manual call point 20.00          pcs

Annunciator Panel 14.00          pcs

Mimic Panel 1.00            pc

5A 24VDC, Auxiliary power supply, 220V with back-up battery 1.00            set

Fireman's Telephone handset 13.00          pcs

Fire Phone Jack 13.00          pcs

Fireman's Master Telephone, 9 line 1.00            set

Addressed module 3 inputs with short circuit isolator 6.00            sets

Addressed module 1 input 1 output form C 1 supervised output with 6.00            sets

short circuit isolator 

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Fire Detection and Alarm System Devices Material Cost

B. Fire Detection and Alarm System Devices Labor Cost

C. Fire Detection and Alarm System Devices Equipment Cost

D. Fire Detection and Alarm System Devices Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1,762.00 li.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.13 Voice and Data System Conduits, Boxes and Fittings

A Material

20mmØ x 3m Electrical Metallic Tubing, UL Listed pcs

25mmØ x 3m Electrical Metallic Tubing, UL Listed pcs

20mmØ Flexible Metal Conduit x 50m rolls

20mmØ Connector (for FMC) pcs

20mmØ EMT Coupling pcs

25mmØ EMT Coupling pcs

20mmØ EMT Connector with locknut and bushing pcs

25mmØ EMT Connector with locknut and bushing pcs

Cable Tray (HDG) 300mmx100mmx2mmx2400mm w/ cover, coupling pcs

and screw

Cable Tray (HDG) 100mmx100mmx2mmx2400mm with cover, coupling pcs

and screw

Cable Tray (HDG), vertical elbow 300mmx100mmx2mm with cover, pcs

coupling and screw

Cable Tray (HDG), horizontal elbow 300mmx100mmx2mm with cover, pcs

coupling and screw

Cable Tray (HDG), Tee 300mmx100mmx2mm with cover, pcs

coupling and screw

Galvanized Full threaded rod 3/8" x 3meters pcs

3/8" anchor grip pcs

6mm thk x 50mm x 50mm x 6m Angle bar pc

3/8" Nuts and Washer pcs

Metal Junction box with cover, 4" Gauge 16, Deep type pcs

Metal 4 × 2 Utility Box, Guage 16, Deep type pcs

DESCRIPTION
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110mmØ x 3m PVC Electrical Pipe, Thick Wall pcs

110mmØ PVC Elbow pcs

110mmØ PVC Coupling pcs

110mmØ PVC Endbell pcs

110mmØ PVC Electrical Adapter with Locknut pcs

100mmØ x 3m Intermediate Metal Conduit, UL Listed pcs

100mmØ IMC Elbow pcs

100mmØ IMC Coupling pcs

100mmØ IMC Locknut and Bushing pcs

Metal Pull Box with cover, 0.30m x 0.30m x 0.10m, Gauge 16 pcs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Voice and Data System Conduits, Boxes and Fittings Material Cost

B. Voice and Data System Conduits, Boxes and Fittings Labor Cost

C. Voice and Data System Conduits, Boxes and Fittings Equipment Cost

D. Voice and Data System Conduits, Boxes and Fittings Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 59,596.00 li.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.14 Voice and Data System Cables

A Material

CAT6 UTP Cable, 305 meter, UL Listed rolls

8-core Fiber Optic Cable li.m.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Voice and Data System Cables Material Cost

B. Voice and Data System Cables Labor Cost

C. Voice and Data System Cables Equipment Cost

D. Voice and Data System Cables Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1.00 lot

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.15 Voice and Data System Devices and Accessories

A Material

Network Switch (48 Port PoE) 23.00          units

Network Switch (24 Port PoE) 6.00            units

42 R/U Rack 6.00            assy

One-Gang CAT6 Data Outlet, Wide Series, with Device Plate Cover 654.00       sets

Two-Gang CAT6 Data & Voice Outlet, Wide Series, w/ Device Plate Cover 49.00          sets

Pop-up, Silver, Aluminum Diecast Floor mounted Cat-6 Modular 43.00          sets

Data and Voice Outlet with plate and bracket (duplex)

Pop-up, Silver, Aluminum Diecast Floor mounted Cat-6 Modular 29.00          set

Data with plate and bracket (duplex)

Wireless Access Point 30.00          pcs

12 Port Fiber Patch Panel 7.00            pcs

48 Port Cat6 UTP Patch Panel 23.00          pcs

24 Port Cat6 UTP Patch Panel 6.00            pcs

Fiber Optic patch chord pcs

RJ11 Connector pcs

RJ45 Connector pcs

3 KVA UPS 6.00            units

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Voice and Data System Devices and Accessories Material Cost

B. Voice and Data System Devices and Accessories Labor Cost

D. Voice and Data System Devices and Accessories Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1,196.00 li.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.16 CCTV System Conduits, Boxes and Fittings

A Material

20mmØ x 3m Electrical Metallic Tubing, UL Listed pcs

20mmØ Flexible Metal Conduit x 50m rolls

20mmØ Connector (for FMC) pcs

20mmØ EMT Coupling pcs

20mmØ EMT Connector with locknut and bushing pcs

Cable Tray (HDG) 300mmx100mmx2mmx2400mm with cover, coupling pcs

and screw

Cable Tray (HDG), vertical elbow 300mmx100mmx2mm with cover, pc

coupling and screw

Cable Tray (HDG), horizontal elbow 300mmx100mmx2mm with cover, pc

coupling and screw

Galvanized Full threaded rod 3/8" x 3meters pcs

20mmØ conduit hanger with bolt and nuts pcs

3/8" Anchor Grip pcs

3/8" Nuts and Washer pcs

Metal Junction box with cover, 4" Gauge 16, Deep type pcs

Metal 4 × 2 Utility Box, Guage 16, Deep type pcs

65mmØ x 3m PVC Electrical Pipe, Thick Wall pcs

65mmØ PVC Elbow pcs

65mmØ PVC Coupling pcs

65mmØ PVC Endbell pcs

65mmØ PVC Electrical Adapter with Locknut pcs

65mmØ x 3m Intermediate Metal Conduit, UL Listed pcs

65mmØ IMC Elbow pcs

65mmØ IMC Coupling pcs

65mmØ IMC Locknut and Bushing pcs

Metal Pull Box with cover, 0.30m x 0.30m x 0.10m, Gauge 16 pcs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. CCTV System Conduits, Boxes and Fittings Material Cost

B. CCTV System Conduits, Boxes and Fittings Labor Cost

C. CCTV System Conduits, Boxes and Fittings Equipment Cost

D. CCTV System Conduits, Boxes and Fittings Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 4,086.00 li.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.17 CCTV System Cables

A Material

CAT6 UTP Cable, 305 meter, UL Listed rolls

8-core Fiber Optic Cable li.m.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. CCTV System Cables Material Cost

B. CCTV System Cables Labor Cost

C. CCTV System Cables Equipment Cost

D. CCTV System CablesDirect Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : CAAP Central Office, Old MIA Road, Pasay City

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1.00 lot

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.18 CCTV System Devices and Accessories

A Material

Network Switch (24 Port PoE) 3.00            units

42 R/U Rack 1.00            assy

4MP IR Fixed-focal Bullet Network Camera (IP) 6.00            pcs

4MP IR Fixed-focal vandal-proof Dome Network Camera (IP) 58.00          pcs

64CH 2U 8HDDs Network Video Recorder 1.00            pc

8TB Hardisk 1.00            pc

12 Port Fiber Patch Panel 1.00            pc

24 Port Cat6 UTP Patch Panel 3.00            pcs

Fiber Optic patch chord pcs

RJ45 Connector pcs

3 KVA UPS 1.00            unit

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. CCTV System Devices and Accessories Material Cost

B. CCTV System Devices and Accessories Labor Cost

D. CCTV System Devices and Accessories Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 642.00 li.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.19 Access Control Management System Conduits, Boxes and Fittings

A Material

20mmØ x 3m Electrical Metallic Tubing, UL Listed pcs

25mmØ x 3m Electrical Metallic Tubing, UL Listed pcs

20mmØ Flexible Metal Conduit x 50m rolls

20mmØ Connector (for FMC) pcs

20mmØ EMT Coupling pcs

25mmØ EMT Coupling pcs

20mmØ EMT Connector with locknut and bushing pcs

25mmØ EMT Connector with locknut and bushing pcs

Galvanized Full threaded rod 3/8" x 3meters pcs

20mmØ conduit hanger with bolt and nuts pcs

3/8" Anchor Grip pcs

3/8" Nuts and Washer pcs

Metal Junction box with cover, 4" Gauge 16, Deep type pcs

Metal 4 × 2 Utility Box, Guage 16, Deep type pcs

Metal Pull Box with cover, 0.30m x 0.30m x 0.10m, Gauge 16 pcs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Access Control Management System Conduits, Boxes and Fittings Material Cost

B. Access Control Management System Conduits, Boxes and Fittings Labor Cost

C. Access Control Management System Conduits, Boxes and Fittings Equipment Cost

D. Access Control Management System Conduits, Boxes and Fittings Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : CAAP Central Office, Old MIA Road, Pasay City

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 11.00 rolls

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.20 Access Control Management System Cables

A Material

CAT6 UTP Cable, 305 meter, UL Listed rolls

AWG 18 Str 4-Pair Shielded Cable, 305m rolls

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Access Control Management System Cables Material Cost

B. Access Control Management System Cables Labor Cost

C. Access Control Management System Cables Equipment Cost

D. Access Control Management System Cables Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1.00 lot

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.21 Access Control Management System Devices and Accessories

A Material

Access Control Panel with built-in software 1.00            set

Door Reader Expander 6.00            sets

COMMS Expander 5.00            sets

Battery Backup with Isolated Comms 1.00            set

Power Cable 6.00            sets

Enclosure 6.00            sets

Card Reader 14.00          sets

Graphic Printable Card 120.00       sets

Electromagnetic Lock 23.00          pcs

Magnetic Contacts 23.00          pcs

Emergency Breakglass 14.00          pcs

Push to Exit Button 14.00          pcs

Bracket 22.00          pcs

Power supply 5A/12VDC with 12V, 7.2 AH backup battery & enclosure 14.00          pcs

Relay Board 12VDC 14.00          pcs

RJ45 Connector pcs

Network Switch (24 Port PoE) 1.00            set

3 KVA UPS 1.00            unit

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Access Control Management System Devices and Accessories Material Cost

B. Access Control Management System Devices and Accessories Labor Cost

D. Access Control Management System Devices and Accessories Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 380.00 li.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.22 Grounding System

A Material

100 mm² Bare Copper Wire (UL Listed) lm

Copper Bonded Ground Rod (threaded), 254 micron, 3/4"x10ft pcs

Vertical parallel down cable to Vertical Rebar - Mould 1.00            set

25mmØ x 3m PVC Electrical Pipe, Thick Wall pcs

25mmØ PVC Coupling pcs

25mmØ PVC Electrical Adapter with Locknut pcs

Horizontal Cable Cross to Ground Rod - Mould 1.00            set

Horizontal Cable Cross to Ground Rod - Mould type C 1.00            set

Horizontal Cable Tap to Ground Rod - Mould 1.00            set

Handle Clamp 1.00            set

Flint Ignitor 1.00            set

Metal Powder (10 tubes/box) boxes

Concrete Inspection Pit 310mmx310mmx192mm 5.00            assy

Early Streamer Emission Air Terminal in 2m high post 1.00            assy

Mechanical Lighting Stroke Counter 1.00            set

Tape Conductor - Bare Copper (25mm x 3mm x 100m) coil

Tape Support pcs

Tape saddle pc

Copper Busbar in NEMA-1 Enclosure 12.00          sets

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Grounding System Material Cost

B. Grounding System Labor Cost

D. Grounding System Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 98.00 assy

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.23 Panelboard, Circuit Breaker, Protection, Busway and Wire Gutter

A Material

DP1 (Distribution Panelboard-GF) 1.00            assy

3Ø, 4W, 400V, 60HZ, with GROUND

Main:  300AT, 400AF, 3-Pole, 400V, 22 KAIC MCCB

Branches:  1×150AT, 3-Pole, 18 KAIC 400V, MCCB

                       1×50AT, 3-Pole, 10 KAIC 400V, MCCB

                       1×40AT, 3-Pole, 10 KAIC 400V, MCCB

                       3×75AT, 3-Pole, 10 KAIC 400V, MCCB (SPARE)

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding and Neutral busbar

Bolted Dead Front, Directory Holder

DP2 - DP5 (Main Distribution Panelboard-2F to 5F) 4.00            assy

3Ø, 4W, 400V, 60HZ, with GROUND

Main:  300AT, 400AF, 3-Pole, 400V, 22 KAIC MCCB

Branches:  1×125AT, 3-Pole, 18 KAIC 400V, MCCB

                       3×50AT, 3-Pole, 10 KAIC 400V, MCCB

                       2×75AT, 3-Pole, 10 KAIC 400V, MCCB (SPARE)

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding and Neutral busbar

Bolted Dead Front, Directory Holder

DP6 (Distribution Panelboard-6F) 1.00            assy

3Ø, 4W, 400V, 60HZ, with GROUND

Main:  450AT, 600AF, 3-Pole, 400V, 22 KAIC MCCB

Branches:  1×175AT, 3-Pole, 18 KAIC 400V, MCCB

                       1×150AT, 3-Pole, 18 KAIC 400V, MCCB

                       1×75AT, 3-Pole, 10 KAIC 400V, MCCB

                       3×50AT, 3-Pole, 10 KAIC 400V, MCCB

                       2×40AT, 3-Pole, 10 KAIC 400V, MCCB (SPARE)

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding and Neutral busbar

Bolted Dead Front, Directory Holder

LP1 (Lighting Panel GF) 1.00            assy

3Ø, 4W, 400V, 60HZ, with GROUND

Main:           40AT, 100AF, 3-Pole, 400V, 10 KAIC MCCB

Branches:    18×20AT, 1-Pole, 10 KAIC 230V, MCCB

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding and Neutral busbar

                            Bolted Dead Front, Directory Holder

DESCRIPTION
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LP2 - LP6 (Lighting Panel 2F to 6F) 5.00            assy

3Ø, 4W, 400V, 60HZ, with GROUND

Main:           50AT, 100AF, 3-Pole, 400V, 10 KAIC MCCB

Branches:    18×20AT, 1-Pole, 10 KAIC 230V, MCCB

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding and Neutral busbar

                            Bolted Dead Front, Directory Holder

PP1A 1.00            assy

3Ø, 4W, 400V, 60HZ, with GROUND

Main:           50AT, 100AF, 3-Pole, 400V, 10 KAIC MCCB

Branches:    13×20AT, 1-Pole, 10 KAIC 230V, MCCB

                       3×30AT, 1-Pole, 10 KAIC 230V, MCCB

                       1×40AT, 1-Pole, 10 KAIC 230V, MCCB

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding and Neutral busbar

                            Bolted Dead Front, Directory Holder

PP2A - PP6A (Power Panel 2F to 6F) 5.00            assy

3Ø, 4W, 400V, 60HZ, with GROUND

Main:           50AT, 100AF, 3-Pole, 400V, 10 KAIC MCCB

Branches:    13×20AT, 1-Pole, 10 KAIC 230V, MCCB

                       4×30AT, 1-Pole, 10 KAIC 230V, MCCB

                       1×40AT, 1-Pole, 10 KAIC 230V, MCCB

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding and Neutral busbar

                            Bolted Dead Front, Directory Holder

PP2B - PP6B (Power Panel 2F to 6F) 5.00            assy

3Ø, 4W, 400V, 60HZ, with GROUND

Main:           50AT, 100AF, 3-Pole, 400V, 10 KAIC MCCB

Branches:    16×20AT, 1-Pole, 10 KAIC 230V, MCCB

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding and Neutral busbar

                            Bolted Dead Front, Directory Holder
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PPACU-1 (ACU Power Panel GF) 1.00            assy

3Ø, 4W, 400V, 60HZ, with GROUND

Main:           150AT, 225AF, 3-Pole, 400V, 18 KAIC MCCB

Branches:    7×20AT, 1-Pole, 10 KAIC 230V, MCCB

                       3×30AT, 1-Pole, 10 KAIC 230V, MCCB

                       11×50AT, 1-Pole, 10 KAIC 230V, MCCB

                       1×20AT, 3-Pole, 10 KAIC 400V, MCCB

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding and Neutral busbar

                            Bolted Dead Front, Directory Holder

PPACU-2 - PPACU-5 (ACU Power Panel 2F to 5F) 4.00            assy

3Ø, 4W, 400V, 60HZ, with GROUND

Main:           125AT, 225AF, 3-Pole, 400V, 18 KAIC MCCB

Branches:    11×20AT, 1-Pole, 10 KAIC 230V, MCCB

                       1×30AT, 1-Pole, 10 KAIC 230V, MCCB

                       9×50AT, 1-Pole, 10 KAIC 230V, MCCB

                       1×30AT, 3-Pole, 10 KAIC 400V, MCCB

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding and Neutral busbar

                            Bolted Dead Front, Directory Holder

PPACU-6 (ACU Power Panel 6F) 1.00            assy

3Ø, 4W, 400V, 60HZ, with GROUND

Main:           150AT, 225AF, 3-Pole, 400V, 18 KAIC MCCB

Branches:    9×20AT, 1-Pole, 10 KAIC 230V, MCCB

                       3×30AT, 1-Pole, 10 KAIC 230V, MCCB

                       9×50AT, 1-Pole, 10 KAIC 230V, MCCB

                       1×40AT, 3-Pole, 10 KAIC 400V, MCCB

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding and Neutral busbar

                            Bolted Dead Front, Directory Holder

PP-PUMP (POWER PANEL PUMP) 1.00            assy

3Ø, 4W, 400V, 60HZ, with GROUND

Main:           100AT, 100AF, 3-Pole, 400V, 10 KAIC MCCB

Branches:    2×40AT, 3-Pole, 10 KAIC 400V, MCCB

                       2×50AT, 3-Pole, 10 KAIC 400V, MCCB

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding and Neutral busbar

                            Bolted Dead Front, Directory Holder
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PPRD (Power Panel Roof Deck) 1.00            assy

3Ø, 4W, 400V, 60HZ, with GROUND

Main:           75AT, 100AF, 3-Pole, 400V, 18 KAIC MCCB

Branches:    1×20AT, 1-Pole, 10 KAIC 230V, MCCB

                       6×20AT, 3-Pole, 10 KAIC 400V, MCCB

                       5×30AT, 3-Pole, 10 KAIC 400V, MCCB

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding and Neutral busbar

                            Bolted Dead Front, Directory Holder

PP-ELEV (POWER PANEL ELEVATOR) 1.00            assy

3Ø, 4W, 400V, 60HZ, with GROUND

Main:           175AT, 225AF, 3-Pole, 400V, 22 KAIC MCCB

Branches:    2×125AT, 3-Pole, 18 KAIC 400V, MCCB

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding and Neutral busbar

                            Bolted Dead Front, Directory Holder

LP-ADMIN (Lighting Panel Admin) 1.00            assy

3Ø, 4W, 400V, 60HZ, with GROUND

Main:           60AT, 100AF, 3-Pole, 400V, 10 KAIC MCCB

Branches:    18×20AT, 1-Pole, 10 KAIC 230V, MCCB

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding and Neutral busbar

                            Bolted Dead Front, Directory Holder

LPPH (Lighting/Power Powerhouse) 1.00            assy

3Ø, 4W, 400V, 60HZ, with GROUND

Main:           30AT, 100AF, 3-Pole, 400V, 10 KAIC MCCB

Branches:    8×20AT, 1-Pole, 10 KAIC 230V, MCCB

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding and Neutral busbar

                            Bolted Dead Front, Directory Holder
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DPAP (Distribution Panel Admin) 1.00            assy

3Ø, 4W, 400V, 60HZ, with GROUND

Main:           150AT, 225AF, 3-Pole, 400V, 22 KAIC MCCB

Branches:    1×100AT, 3-Pole, 10 KAIC 400V, MCCB

                       1×60AT, 3-Pole, 10 KAIC 400V, MCCB

                       2×30AT, 3-Pole, 10 KAIC 400V, MCCB

                       1×20AT, 3-Pole, 10 KAIC 400V, MCCB

                       1×20AT, 1-Pole, 10 KAIC 230V, MCCB

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding and Neutral busbar

                            Bolted Dead Front, Directory Holder

PPFP (POWER PANEL FIRE PUMP) 1.00            assy

3Ø, 4W, 400V, 60HZ, with GROUND

Main:           1800AT, 1800AF, 3-Pole, 400V, 45 KAIC MCCB

Branches:    1×1600AT, 3-Pole, 45 KAIC 400V, MCCB

                       1×125AT, 3-Pole, 18 KAIC 400V, MCCB

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding and Neutral busbar

                            Bolted Dead Front, Directory Holder

LVSG (LOW VOLTAGE SWITCHGEAR - FREE STANDING) 1.00            assy

3Ø, 4W, 400V, 60HZ, with GROUND

Main:          2-2000AT, 2000AF, 3-Pole, 400V, 65 KAIC ACB Auto Switching

Branches:    1×1800AT, 3-Pole, 45 KAIC 400V, ACB

                       1×1000AT, 3-Pole, 45 KAIC 400V, MCCB

                       3×200AT, 3-Pole, 22 KAIC 400V, MCCB

                       1×150AT, 3-Pole, 22 KAIC 400V, MCCB

                       1×20AT, 3-Pole, 10 KAIC 400V, MCCB

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Compartment Features: Pushlock, Grounding and Neutral busbar

Directory Holder, metering, indicator lamps, controls,

push buttons and other standard accessories

Automatic Transfer Switch (ATS for Fire & Jockey Pumps) 1.00            assy

3Ø, 4W, 400V, 60HZ, with GROUND

Main:          2-1800AT, 1800AF, 3-Pole, 400V, 45 KAIC MCCB Auto Switching

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding and Neutral busbar

Directory Holder, metering, push buttons and indicator lamps

(Equipped with a electrically operated, completely wired

& tested Transfer Switch System & other standard accessories)
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GSS (GENSET SWITCHGEAR - FREE STANDING) 1.00            assy

3Ø, 4W, 400V, 60HZ, with GROUND

Main:           2500AT, 2500AF, 4-Pole, 400V, 100 KAIC ACB

Branches:    1×2000AT, 3-Pole, 65 KAIC 400V, ACB

                       1×1800AT, 3-Pole, 45 KAIC 400V, MCCB

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Compartment Features: Pushlock, Grounding and Neutral busbar

Directory Holder, metering, indicator lamps, controls,

push buttons and other standard accessories

1800A, 3phase, 400V Busway Copper Busduct w/ 3+N+G Busbar 1.00            assy

(Including straight feeder IP65, Riser Feeder IP54, Plug-in hole, 

vertical/horizontal flange end, end cover, flexible cooper laminated 

-                       
Enclosed Circuit Breaker (GF-5F) 5.00            assy

3Ø, 4W, 400V, 60HZ with Ground

300AT, 400AF 3-Pole, 400V, 22 KAIC (Plug-in to Copper Busduct)

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding Lugs,

                            Bolted Dead Front

Enclosed Circuit Breaker (6F) 1.00            assy

3Ø, 4W, 400V, 60HZ with Ground

450AT, 630AF 3-Pole, 400V, 22 KAIC (Plug-in to Copper Busduct)

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding Lugs,

                            Bolted Dead Front

Enclosed Circuit Breaker 1.00            assy

1Ø, 2W, 400V, 60HZ with Ground

20AT, 100AF 1-Pole, 230V, 18 KAIC MCCB

Enclosure:   NEMA-3R

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding Lugs,

                            Bolted Dead Front

Enclosed Circuit Breaker 5.00            assy

3Ø, 4W, 400V, 60HZ with Ground

20AT, 100AF 3-Pole, 400V, 10 KAIC MCCB

Enclosure:   NEMA-4X

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding Lugs,

                            Bolted Dead Front

connection, vertical rigid hanger, vertical spring hanger, vertical/horizontal 

support and other accessories)
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Enclosed Circuit Breaker 2.00            assy

3Ø, 4W, 400V, 60HZ with Ground

30AT, 100AF 3-Pole, 400V, 10 KAIC MCCB

Enclosure:   NEMA-4X

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding Lugs,

                            Bolted Dead Front

Enclosed Circuit Breaker 2.00            assy

3Ø, 4W, 400V, 60HZ with Ground

125AT, 225AF 3-Pole, 400V, 18 KAIC MCCB

Enclosure:   NEMA-3R

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish

Panel Features: Pushlock, Grounding Lugs,

                            Bolted Dead Front

630A, 34.5kV, 60Hz VCB in IP54 enclosure, free standing powder coated 1.00            assy

120 kA Surge Protective Device 1.00            set

450 kVAR Capacitor Bank IP20 enclosure, free standing and powder coated 1.00            assy

Wire Gutter (1200mm x 200mm x 200mm) 39.00          assy

Enclosure:   NEMA-1

Materials:   G.I.#16

Finished:     Powder Coated Gray Finish w/ Cover

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Panelboard, Circuit Breaker, Protection, Busway and Wire Gutter Material Cost

B. Panelboard, Circuit Breaker, Protection, Busway and Wire Gutter Labor Cost

D. Panelboard, Circuit Breaker, Protection, Busway and Wire Gutter Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

 wrinkled gray finish (including multi-funtion meter LCD type, protection relay, 

selector switch, pilot switch, current/voltage transformers, insulator, breakers 

and other accessories)

 wrinkled gray finish (including contactors, power factor controller, selector 

switch, current transformer breakers, fan and other accessories) 

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 6,812.00 li.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.24 Feeder/Sub Feeder Conductors, Conduit and Fittings

A Material

Service Entrance Pedestal to VCB 

1- core 50 mm² XLPE Power Cable, UL Listed li.m.

110mmØ x 3m PVC Electrical Pipe, Thick Wall pcs

110mmØ PVC Elbow pcs

110mmØ PVC Endbell pcs

Electrical Warning Tape (3" x 1000ft) roll

VCB to Transfromer 

1- core 50 mm² XLPE Power Cable, UL Listed li.m.

Cable Tray (HDG) 300mmx100mmx2mmx2400mm w/ cover, coupling pcs

and screw

Cable Tray (HDG), vertical elbow 300mmx100mmx2mm with cover, pcs

coupling and screw

Galvanized Full threaded rod 3/8" x 3meters pcs

3/8" Anchor Grip pcs

6mm thk x 50mm x 50mm x 6m Angle bar pc

3/8" Nuts and Washer pcs

Transfromer to LVSG

30 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

250 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

Cable Tray (HDG) 600mmx100mmx2mmx2400mm w/ cover, coupling pcs

 and screw

Cable Tray (HDG), vertical elbow 600mmx100mmx2mm with cover, pcs

coupling and screw

Cable Tray (HDG), horizontal elbow 600mmx100mmx2mm with cover, pcs

coupling and screw

Galvanized Full threaded rod 3/8" x 3meters pcs

3/8" Anchor Grip pcs

6mm thk x 50mm x 50mm x 6m Angle bar pc

3/8" Nuts and Washer pcs

LVSG to GSS

30 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

250 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

Cable Tray (HDG) 600mmx100mmx2mmx2400mm w/ cover, coupling pcs

and screw

Cable Tray (HDG), vertical elbow 600mmx100mmx2mm with cover, pcs

coupling and screw

Cable Tray (HDG), horizontal elbow 600mmx100mmx2mm with cover, pc

coupling and screw

Galvanized Full threaded rod 3/8" x 3meters pcs

3/8" Anchor Grip pcs

6mm thk x 50mm x 50mm x 6m Angle bar pc

3/8" Nuts and Washer pcs

DESCRIPTION
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GSS to Generator

30 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

250 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

Cable Tray (HDG) 600mmx100mmx2mmx2400mm w/ cover, coupling pcs

and screw

Cable Tray (HDG), vertical elbow 600mmx100mmx2mm with cover, pcs

coupling and screw

Galvanized Full threaded rod 3/8" x 3meters pcs

3/8" anchor grip pcs

6mm thk x 50mm x 50mm x 6m Angle bar pc

3/8" Nuts and Washer pcs

GSS to ATS-FP

22 mm² Single-Core, Fire Rated, 600V, Low-Smoke, Halogen Free li.m.

200 mm² Single-Core, Fire Rated, 600V, Low-Smoke, Halogen Free li.m.

Cable Tray (HDG) 100mmx100mmx2mmx2400mm w/ cover, coupling pcs

and screw

Cable Tray (HDG), vertical elbow 100mmx100mmx2mm with cover, pcs

coupling and screw

Galvanized Full threaded rod 3/8" x 3meters pcs

3/8" Anchor Grip pcs

6mm thk x 50mm x 50mm x 6m Angle bar pc

3/8" Nuts and Washer pcs

Transformer to ATS-FP

22 mm² Single-Core, Fire Rated, 600V, Low-Smoke, Halogen Free li.m.

200 mm² Single-Core, Fire Rated, 600V, Low-Smoke, Halogen Free li.m.

Cable Tray (HDG) 100mmx100mmx2mmx2400mm w/ cover, coupling pcs

and screw

Cable Tray (HDG), vertical elbow 100mmx100mmx2mm with cover, pcs

coupling and screw

Galvanized Full threaded rod 3/8" x 3meters pcs

3/8" Anchor Grip pcs

6mm thk x 50mm x 50mm x 6m Angle bar pc

3/8" Nuts and Washer pcs

LVSG to Capacitor bank

30 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

250 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

Cable Tray (HDG) 300mmx100mmx2mmx2400mm w/ cover, coupling pcs

and screw

Cable Tray (HDG), vertical elbow 300mmx100mmx2mm with cover, pcs

coupling and screw

Galvanized Full threaded rod 3/8" x 3meters pcs

3/8" Anchor Grip pcs

6mm thk x 50mm x 50mm x 6m Angle bar pc

3/8" Nuts and Washer pcs

LVSG to Termination Box at 6 storey building

30 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

250 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

110mmØ x 3m PVC Electrical Pipe, Thick Wall pcs

110mmØ PVC Coupling pcs

110mmØ PVC Elbow pcs

110mmØ PVC Endbell pcs

110mmØ PVC Electrical Adapter with Locknut pcs

Compression Lugs (250 mm²) pcs
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PPFP to ATS-FP

22 mm² Single-Core, Fire Rated, 600V, Low-Smoke, Halogen Free li.m.

200 mm² Single-Core, Fire Rated, 600V, Low-Smoke, Halogen Free li.m.

110mmØ x 3m PVC Electrical Pipe, Thick Wall pcs

110mmØ PVC Coupling pcs

110mmØ PVC Elbow pcs

110mmØ PVC Endbell pcs

110mmØ PVC Electrical Adapter with Locknut pcs

BUSDUCT TO DP1-DP6

22 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

30 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

125 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

250 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

80mmØ x 20m Liquidtight Flexible Conduit roll

100mmØ x 20m Liquidtight Flexible Conduit roll

80mmØ Connector pcs

100mmØ Connector pcs

LVSG to DPAD

14 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

50 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

65mmØ x 3m PVC Electrical Pipe, Thick Wall pcs

65mmØ PVC Coupling pcs

65mmØ PVC Elbow pcs

65mmØ PVC Endbell pcs

65mmØ PVC Electrical Adapter with Locknut pcs

65mmØ x 3m Intermediate Metal Conduit, UL Listed pcs

65mmØ IMC Elbow pcs

65mmØ IMC Coupling pcs

65mmØ IMC Locknut and Bushing pcs

Metal Pull Box with cover, 0.30m x 0.30m x 0.10m, Gauge 16 pcs

DP1 to Sub-Panels GF

38 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

14 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

8.0 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

5.5 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

15mmØ x 3m Electrical Metallic Tubing, UL Listed pcs

15mmØ EMT Connector with locknut and bushing pcs

20mmØ x 3m Electrical Metallic Tubing, UL Listed pcs

20mmØ EMT Connector with locknut and bushing pcs

40mmØ x 3m Intermediate Metal Conduit, UL Listed pcs

40mmØ IMC Locknut and Bushings pcs

DP2 - DP5 to Sub-Panels 2F-5F

30 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed  x 150m rolls

8.0 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed x 150m rolls

5.5 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed x 150m rolls

20mmØ x 3m Electrical Metallic Tubing, UL Listed pcs

20mmØ EMT Connector with locknut and bushing pcs

32mmØ x 3m Intermediate Metal Conduit, UL Listed pcs

32mmØ IMC Locknut and Bushings pcs
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DP6 to Sub-Panels 

38 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

30 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

14 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

8.0 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

5.5 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

20mmØ x 3m Electrical Metallic Tubing, UL Listed pcs

20mmØ EMT Connector with locknut and bushing pcs

25mmØ x 3m Electrical Metallic Tubing, UL Listed pcs

25mmØ EMT Connector with locknut and bushing pcs

32mmØ x 3m Intermediate Metal Conduit, UL Listed pcs

32mmØ IMC Locknut and Bushings pcs

DPAD to Sub-Panels 

14 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

8.0 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

5.5 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

3.5 mm² THHN/THWN-2 Copper Wire, Lead Free Type, UL Listed li.m.

15mmØ x 3m Electrical Metallic Tubing, UL Listed pcs

15mmØ EMT Coupling pcs

15mmØ EMT Connector with locknut and bushing pcs

20mmØ x 3m Electrical Metallic Tubing, UL Listed pcs

20mmØ EMT Connector with locknut and bushing pcs

25mmØ x 3m Electrical Metallic Tubing, UL Listed pcs

25mmØ EMT Coupling pcs

25mmØ EMT Connector with locknut and bushing pcs

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Feeder/Sub Feeder Conductors, Conduit and Fittings Material Cost

B. Feeder/Sub Feeder Conductors, Conduit and Fittings Labor Cost

D. Feeder/Sub Feeder Conductors, Conduit and Fittings Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1.00 lot

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.25 Transformer, Generator Set, Load Break Switch and Accessories

A Material

Supply and Installation of 1500 KVA Brand New Diesel Engine 1.00            assy

Standby Generator Set, Silent-type, 400V, three-phase, 1800RPM,

60Hz, 0.8 Power Factor, with Digital Control Panel, Fuel Base Tank,

Industrial Genset Battery, Battery Trickle Charger, Industrial-type 

Exhaust Silencer/Muffler, Radiator Air Duct and Extension Muffler, 

complete with standard accessories.

Engine : V-12, 4-stroke cycle, direct injection, 

turbocharged, after cooled, electronic actuator type governor, 

water radiator cooling system and electric starting.

Alternator : Brushless, self-exciting, self-regulating, single lifetime 

bearing, Insulation Class H, IP23 Protection with built-in Automatic

Voltage Regulator.

Control Panel : Digital with display of all parameters. Equipped

with sensors for Automatic Shut-Off of engine low oil pressure, 

high coolant temperature, overcrank, over/under speed, and 

over/under frequency. Also equipped with Emergency Push Button

Shut-off Switch.

Instrumentation : LCD Display adjustable contrast and backlight 

with auto power off. AC/DC Metering Capable of monitoring

Voltage, Phase, Amperes, Frequency, Battery Voltage, Engine 

Hours run, Engine Water Temperature, Pressure, and Speed.

Pad Mounted Transformer 1.00            assy

Specification:

Rating: 1.5 MVA

Phase: 3 phase, 4W+G

Primary Votage: 34.5/20 KV

Secondary Voltage: 400/230V

Hertz: 60Hz

Material: Copper

(With complete accessories)

DESCRIPTION
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Load Break Switch Assembly 34.5KV, Three Phase Horizontal Mounting 1.00            assy

installed in 45' Concrete Pole Class 1 (including termination kit 

& other accessories)

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

Truck Mounted Crane, Hydraulic Telescopic Boom, 21-25 MT

Equipment Cost  . . . . . . . . . 

A. Transformer, Generator Set, Load Break Switch and Accessories Material Cost

B. Transformer, Generator Set, Load Break Switch and Accessories Labor Cost

C. Transformer, Generator Set, Load Break Switch and Accessories Equipment Cost

D. Transformer, Generator Set, Load Break Switch and Accessories Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1.00 lot

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 ELECTRICAL WORKS

3.26 Service Application to MERALCO

A Material

Bill Deposit 1.00            lot

(This includes permits and related documents)

Material Cost  . . . . . . . . . 

A. Service Application to MERALCO Material Cost

D. Service Application to MERALCO Direct Cost

1. OCM (0% of TDC)

2. CONTRACTOR's PROFIT (0% of TDC)

E. TOTAL OCM & PROFIT

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION        : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT   : Bill of Materials & Cost Estimate 4,685.81 sq.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

4 MECHANICAL WORKS

4.01 Air-conditioning Works

A Materials

VRF Outdoor Units (400 V, 60 Hz, 3 Phase)

   Cooling Capacity : 44.8 KW 1.00             set

   Cooling Capacity : 39.2 KW 4.00             sets

   Cooling Capacity : 14.0 KW 1.00             sets

VRF Indoor Units (230 V, 60 Hz, 1 Phase) with remote controller and other standard

accessories

   Wall Mounted Type, 2.2kW 16.00           sets

   Wall Mounted Type, 2.8kW 6.00             sets

   Wall Mounted Type, 4.5kW 12.00           sets

   Wall Mounted Type, 5.6kW 6.00             sets

   Floor Mounted Type, 2.2kW 10.00           sets

   Floor Mounted Type, 2.8kW 4.00             sets

   Floor Mounted Type, 5.6kW 11.00           sets

2.8kW Inverter Wall Mounted Type Air-Conditioning Unit with complete standard 1.00             set

accessories  (indoor unit, outdoor unit, remote control, circuit breaker in NEMA-3R 

Enclosure and other standard fittings) 

   Power Supply: 230 V, 1Ph, 60 Hz

   Refrigerant Type: R-410a

14.0kW Inverter Floor Mounted Type Airconditioning Unit with complete standard accessories 56.00           sets

   (indoor unit, outdoor unit, remote control, circuit breaker in NEMA-3R Enclosure and other

   standard fittings)

   Power Supply: 230V, 1 Ph, 60Hz

   Refrigerant Type: R410a

Copper Tube Hard Drawn Type-L 5/8" dia. x 0.040 thickness x 6.0 m pcs

Copper Tube Hard Drawn Type-L 1/2" dia. x 0.040 thickness x 6.0 m pcs

Copper Tube Hard Drawn Type-L 3/8" dia. x 0.030 thickness x 6.0 m pcs

Copper Tube Hard Drawn Type-L 1/4" dia. x 0.030 thickness x 6.0 m pcs

Copper Tube Soft Drawn 5/8" dia. x 0.028 thickness x 15.0 m pcs

Copper Tube Soft Drawn 3/8" dia. x 0.028 thickness x 15.0 m pcs

Copper Tube Soft Drawn 1/4" dia. x 0.028 thickness x 15.0 m pcs

Copper Tube Coupling 5/8" pcs

Copper Tube Coupling 1/2" pcs

Copper Tube Coupling 3/8" pcs

Copper Tube Coupling 1/4" pcs

Copper Elbow Long Radius 90 deg., 5/8" pcs

Copper Elbow Long Radius 90 deg., 1/2" pcs

Copper Elbow Long Radius 90 deg., 3/8" pcs

DESCRIPTION
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Copper Elbow Long Radius 90 deg., 1/4" pcs

Rubber Insulation 5/8" I.D. 3/4" thickness x 1.8 m pcs

Rubber Insulation 1/2" I.D. 3/4" thickness x 1.8 m pcs

Rubber Insulation 3/8" I.D. 3/4" thickness x 1.8 m pcs

Rubber Insulation 1/4" I.D. 3/4" thickness x 1.8 m pcs

Branch piping kit or Y-joint (Gas side and Liquid side) 66.00           sets

Outdoor unit Multi-connection piping kit 6.00             sets

Polyethylene tape (White) rolls

Angle Bar 50 mm X 50 mm X 6 mm X 6 m pc

HVAC Spring Vibration Isolator 252.00         pcs

3/8" dia. x 3 m Hanger Rod (threaded) pcs

1/4" expansion shield pcs

3" Clevis Hanger with bolt and nut pcs

Welding rod boxes

Refrigerant R-410a, 11.3 kgs. tanks

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment (including Fuel, Oil, Maintenance & Spare Parts) QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

10 MT Mobile Crane

(no heavy equipment required) Equipment Cost  . . . . . . . . . 

A. Air-conditioning Works Materials Cost

B. Air-conditioning Works Labor Cost

C. Air-conditioning Works Equipment Cost

D. Air-conditioning Works Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1,008.78      sq.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

4 MECHANICAL WORKS

4.02 Ventilation Works

A Materials

800 CFM, 350W, 230 V, 60 Hz, 1 Ph Direct-Driven Centrifugal In-line Fan with complete standard 6.00             sets

  accessories

4950 CFM, 1.5hp, 400 V,  3 Ph, Belt-Driven Cabinet Type Fan with complete standard accessories 1.00             set

3,500 CFM, 2.5hp, 400 V, 60Hz, 3Ph Belt-Driven Centrifugal In-line Ducted Type Exhaust Fan with 2.00             sets

   standard complete standard accessories (back draft damper, vibration isolators, fittings and

   other standard accessories)

14,700 CFM, 5.0 Hp, 400 V, 60 Hz, Belt-Driven Cabinet Type Fan DIDW with complete standard 2.00             sets

  accessories

5,000 CFM, 2.0 Hp, 400 V, 3 Ph, 60 Hz, Belt-Driven Cabinet Type Fan DIDW with complete standard 1.00             set

  accessories

800 mm width Kitchen Range Hood,2-motor, 459 CFM max. air capacity complete with grease 6.00             sets

   and odor control filter and other standard accessories

14" Ceiling Mounted Type Toilet Exhaust Fan, 282 CFM, 220-240 V, 50-60 Hz, 1 Ph with complete 12.00           sets

  standard accessoriesand rectangular identification plate

14" Ceiling Mounted Type Toilet Exhaust Fan, 194 CFM, 220-240 V, 50-60 Hz, 1 Ph with complete 12.00           sets

   standard accessoriesand chain and identification plate

12" Ceiling Mounted Type Toilet Exhaust Fan, 70 CFM, 220-240 V, 50-60 Hz, 1 Ph with complete 12.00           sets

   standard accessories

14" Ceiling Mounted Type Exhaust Fan, 194 CFM, 220-240 V, 50-60 Hz, 1 Ph with complete standard 6.00             sets

   accessories

1" thk Self-Adhesive Polyolefin Insulation (1.2m x 15m) rolls

Fresh Air Grille (Continuous) 41.25m x 0.30m pcs

Fresh Air Grille (Continuous) 15.7m x 0.30m pc

Fresh Air Grille (Continuous) 10.15m x 0.30m pc

1200 mm x 600 mm Exhaust Air Grille pcs

2200 mm x 1000 mm Supply Air Grille(Glass Panel Door with Aluminum trimmings and lock & key, Angle valve, pcs

500 mm x 300 mm Supply Air Grille40 mmØ x 30 m Double Jacket Fire Hose, Nozzle, Hose Rack & 10 lbs ABC Dry) pcs

450 mm x 450 mm Square Ceiling Diffuser LouverChemical Portable Fire Extinguisher) pcs

Ø150 mm Flexible Duct pcs

Ø100 mm Flexible Duct pcs

Ø100 mm x 3.0 m PVC Pipe (Exhaust Duct) pcs

Ø150 mm x 3.0 m PVC Pipe (Exhaust Duct) pcs

Ø100 mm x 3.0 m PVC Pipe (Exhaust Duct) pcs

Ø150 mm 90 deg. angle PVC Elbow pcs

Ø150 mm 45 deg. angle PVC Elbow pcs

Ø200 x 150 mm dia. PVC Reducer pcs

Ø200 x 100 mm dia. PVC Reducer pcs

Ø200 x 150 mm dia. PVC Wye-Reducer pcs

Ø200mm Stainless Steel Vent Cap with Insect Screen pcs

Ø150 mm Stainless Steel Vent Cap with Insect Screen pcs

Ø100 mm Stainless Steel Vent Cap with Insect Screen pcs

DESCRIPTION
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PVC Pipe Insulation 50kg/m3 Density roll

G.I. Sheet Ga. 20, 4' x 8' pcs

G.I. Sheet Ga. 22, 4' x 8' pcs

G.I. Sheet Ga. 26, 4' x 8' pcs

Air Volume Control Damper 400 x 250 mm pcs

Air Volume Control Damper 250 x 200 mm pcs

Air Volume Control Damper 200 x 150 mm pcs

Fire Damper 400 x 250 mm pcs

Motorized Damper 900 x 800 pcs

Motorized Damper 600 x 500 pc

Motorized Damper 550 x 500 pcs

Air Volume Backdraft Damper 250 x 250 pcs

Angle Bar 50 mm X 50 mm X 6 mm X 6 m pcs

1/4" dia. x 3 m Hanger Rod (threaded) pcs

1/4" expansion shield pcs

4" Clevis Hanger with bolt and nut pcs

Neoprene gasket pcs

Welding rod, E60 boxes

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment (including Fuel, Oil, Maintenance & Spare Parts) QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Ventilation Works Materials Cost

B. Ventilation Works Labor Cost

C. Ventilation Works Equipment Cost

D. Ventilation Works Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 2.00 units

ITEM QUANTITY UNIT UNIT COST AMOUNT

4 MECHANICAL WORKS

4.03 Elevator Works

A Materials -                

Machine Room less Elevator complete with Control Panel, electrical 2.00             units

   conduits and fittings, circuit breaker/protection, wires & cables, lighting fixtures,

   boxes, pullboxes, hangers,supports and other standard accessories

   (Including Shipping, Delivery, Transportation, Importation Cost, Customs Duties,

   Taxes and Minor Tools)

   Power Supply: 400 V, 60 Hz, 3 Ph (Main)

                          220-240 V, 60 Hz, 1 Ph (Lighting)

   Control: Variable Voltage Variable Frequency

   Drive System: Gearless Machine with Permanent Magnet Motor

   Capacity: 1,600 Kg. / 24 persons

   Speed: 1 m/sec

   No. of Stops: Six (6)

   No. of Openings, Front : Six (6)

   Shaft Size (WxD): 2,600 mm x 2,350 mm

   Elevator Car Size (WxDxH): 2,100 mm x 1,600 mm x 2,200 mm

   Door Type: Automatic Two Panel, Center Opening

   Car Design: Hairline Finish Stainless Steel

   Includes: Signal Fixtures and Standard Control Features

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Elevator Works Materials Cost

B. Elevator Works Labor Cost

C. Elevator Works Equipment Cost

D. Elevator Works Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION        : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT   : Bill of Materials & Cost Estimate 1.00 lot

ITEM QUANTITY UNIT UNIT COST AMOUNT

5 FIRE PROTECTION WORKS 

5.01 Automatic Fire Sprinkler System

5.01.1 Pumps

A Materials

Fire Pump, Vertical Turbine Type, 750 gpm, 416 ft., 150 Hp, 400 V, 3Ph, 60 Hz, Electric 1.00             set

   motor driven complete with controller and standard accessories, UL Listed/FM Approved

Submersible Jockey Pump, 50 gpm, 457 ft., 10 Hp, 400 V, 3Ph, 60 Hz, Electric motor  1.00             set

   driven complete with controller and standard accessories, UL Listed/FM Approved

Material Cost  . . . . . . . . . 

B Labor QTY DUR. RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Automatic Fire Sprinkler System - Pumps Materials Cost

B. Automatic Fire Sprinkler System - Pumps Labor Cost

D. Automatic Fire Sprinkler System - Pumps Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 4,411.74      sq.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

5 FIRE PROTECTION WORKS 

5.01 Automatic Fire Sprinkler System

5.01.2 Piping Works

A Materials

150 mmØ OS&Y Gate Valve pcs

65 mmØ OS&Y Gate Valve with Supervisory Switch sets

50 mmØ Gate Valve pc

32 mmØ Brass Gate Valve pcs

25 mmØ Brass Gate Valve pcs

100 mmØ Butterfly Valve pc

40 mmØ Gate Valve pcs

150 mmØ Alarm Check Valve w/ trimmings, retard chamber & water motor alarm gong 1.00             set

150 mmØ Check Valve pcs

50 mmØ Check Valve pc

150 mmØ Pressure Relief Valve, 300 psi 1.00             set

65 mmØ Water Flow Switch pcs

3-way Fire Department Connection complete with 65mm brass open snoots, plug & chain 1.00             set

and rectangular identification plate

100 mmØ x 65 mmØ 2-way Roof Manifold complete with brass fire hose valve w/ cap 2.00             sets

and chain and identification plate

150 mmØ Water Flow Meter, 16 bars 1.00             set

65 mmØ Fire Hose Valve complete with cap and chain 12.00           sets

25 mmØ Sight Glass pcs

25 mmØ Inspector's Test Bulb pcs

25 mmØ Air Vent pcs

Pressure Gauge, 1/4" NPT pcs

25 mmØ Ball Valve pcs

150 mmØ Flexible Rubber Connector pc

50 mmØ Flexible Rubber Connector pc

32" x 27" x 7" Fire Hose Cabinet with complete accessories 12.00           sets

(Glass Panel Door with Aluminum trimmings and lock & key, Angle valve,

40 mmØ x 30 m Double Jacket Fire Hose, Nozzle, Hose Rack & 10 lbs ABC Dry)

Chemical Portable Fire Extinguisher)

150 mmØ x 6.0 m B.I. Pipe, Schedule 40 pcs

100 mmØ x 6.0 m B.I. Pipe, Schedule 40 pcs

65 mmØ x 6.0 m B.I. Pipe, Schedule 40 pcs

50 mmØ x 6.0 m B.I. Pipe, Schedule 40  pcs

40 mmØ x 6.0 m B.I. Pipe, Schedule 40  pcs

32 mmØ x 6.0 m B.I. Pipe, Schedule 40  pcs

25 mmØ x 6.0 m B.I. Pipe, Schedule 40  pcs

B.I. Tee 150 mmØ pcs

B.I. Tee 100 mmØ pc

B.I. Tee 65 mmØ pcs

B.I. Tee 50 mmØ pcs

B.I. Tee 40 mmØ pcs

B.I. Tee 25 mmØ pcs

DESCRIPTION
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B.I. Tee Reducer 150 mm x 100 mmØ pc

B.I. Tee Reducer 150 mm x 65 mmØ pc

B.I. Tee Reducer 100 mm x 65 mmØ pcs

B.I. Tee Reducer 100 mm x 40 mmØ pcs

B.I. Tee Reducer 65 mm x 50 mmØ pcs

B.I. Tee Reducer 65 mm x 40 mmØ pcs

B.I. Tee Reducer 65 mm x 32 mmØ pcs

B.I. Tee Reducer 65 mm x 25 mmØ pcs

B.I. Tee Reducer 40 mm x 25 mmØ pcs

B.I. Tee Reducer 32 mm x 25 mmØ pcs

B.I. Reducer 150 mm x 100 mmØ pc

B.I. Reducer 50 mm x 40 mmØ pc

B.I. Reducer 50 mm x 32 mmØ pcs

B.I. Reducer 40 mm x 32 mmØ pcs

B.I. Reducer 40 mm x 25 mmØ pcs

B.I. Reducer 32 mm x 25 mmØ pcs

B.I. Reducer 25 mm x 12.7 mmØ pcs

B.I. Elbow 150 mmØ 90 deg. pcs

B.I. Elbow 100 mmØ 90 deg. pcs

B.I. Elbow 50 mmØ 90 deg. pcs

B.I. Elbow 40 mmØ 90 deg. pcs

B.I. Elbow 32 mmØ 90 deg. pcs

B.I. Elbow 25 mmØ 90 deg. pcs

B.I. Blind Flange 100 mmØ pcs

B.I. Blind Flange 50 mmØ pc

B.I. End cap 65 mmØ pcs

Sprinkler head, Pendent type, 5.6k factor, 68 C̊, 1/2" NPT with escutcheon plate 376.00         sets

Sprinkler head, Sidewall type, 5.6k factor, 68 C̊, 1/2" NPT with escutcheon plate 18.00           sets

6" Clevis Hanger with bolt and nut sets

4" Clevis Hanger with bolt and nut sets

2-1/2" Clevis Hanger with bolt and nut sets

1-1/2" Loop Hanger sets

1-1/4" Loop Hanger pcs

1" Loop Hanger pcs

5/8" dia. x 3 m Hanger Rod (threaded) pcs

1/2" dia. x 3 m Hanger Rod (threaded) pcs

3/8" dia. x 3 m Hanger Rod (threaded) pcs

5/8" expansion shield pcs

1/2" expansion shield pcs

3/8" expansion shield pcs

7mm thk x 65mm x 65mm x 6m Angle Bar pcs

6mm thk x 50mm x 50mm x 6m Angle bar pcs

6" x 5/8" dia. U-bolt w/ nuts sets

4" x 1/2" dia. U-bolt w/ nuts sets

2" x 3/8" dia. U-bolt w/ nuts sets

Welding rod, E60 boxes

Thread Seal tape pcs

Cutting disc 4" (For Metal) pcs

Grinding disc 4" pcs

4" Paint Brush pcs
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Lacquer Thinner ltrs

Quick Drying Enamel Paint gals

Red Oxide Metal Primer gals

Black Coal Tar gals

Material Cost  . . . . . . . . . 

B Labor QTY DUR. RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment (including Fuel, Oil, Maintenance & Spare Parts) QTY DUR. RATE/DAY

2 H-Frame (1.7m x 1.25m); 2 Cross Brace and 8 Joint Pins, (1set)

Platform, 1.8m x 0.48m

Equipment Cost  . . . . . . . . . 

A. Automatic Fire Sprinkler System - Piping Works Materials Cost

B. Automatic Fire Sprinkler System - Piping Works Labor Cost

C. Automatic Fire Sprinkler System - Piping Works Equipment Cost

D. Automatic Fire Sprinkler System - Piping Works Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 44.00 sets

ITEM QUANTITY UNIT UNIT COST AMOUNT

5 FIRE PROTECTION WORKS 

5.02 Fire Extinguisher

A Materials

20 lbs. HFC-236FA Fire Extinguisher, Ceiling type complete with built-in sensor, sprinkler 6.00             sets

   head and other standard accessories

10 lbs. CO2 Portable Fire Extinguisher with wall hanger and other standard accessories 8.00             sets

10 lbs. ABC Dry Chemical Portable Fire Extinguisher with wall hanger and other 30.00           sets

   standard accessories

Material Cost  . . . . . . . . . 

B Labor QTY DUR. RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Fire Extinguisher Materials Cost

B. Fire Extinguisher Labor Cost

D. Fire Extinguisher Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)



 

Page 389 of 451 

 

 

SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION        : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT   : Bill of Materials & Cost Estimate 1.00 lot

ITEM QUANTITY UNIT UNIT COST AMOUNT

6 PLUMBING WORKS

6.01 Site Works

Labor Only

• Excavation (131.40 cu.m.)

• Gravel Bedding (7.30 cu.m.)

A Materials

Gravel, 1" (delivered on site) cu.m.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

Backhoe, 1.09 cu.m.

Dumptruck, 9.0 cu.m

Equipment Cost  . . . . . . . . . 

A. Plumbing Works - Site Works Materials Cost

B. Plumbing Works - Site Works Labor Cost

C. Plumbing Works - Site Works Equipment Cost

D. Plumbing Works - Site Works Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 659.09 li.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

6 PLUMBING WORKS

6.02 Waterline System

A Materials

75mmØ x 4m PPR Pipe, PN 20 pcs.

40mmØ x 4m PPR Pipe, PN 20 pcs.

32mmØ x 4m PPR Pipe, PN 20 pcs.

25mmØ x 4m PPR Pipe, PN 20 pcs.

20mmØ x 4m PPR Pipe, PN 20 pcs.

75mmØ PPR Coupling pcs.

40mmØ PPR Coupling pcs.

32mmØ PPR Coupling pcs.

25mmØ PPR Coupling pcs.

20mmØ PPR Coupling pcs.

75 x 40mmØ PPR Tee pcs.

40 x 32mmØ PPR Tee pcs.

32 x 32mmØ PPR Tee pcs.

32 x 20mmØ PPR Tee pcs.

25 x 32mmØ PPR Tee pcs.

20 x 20mmØ PPR Tee pcs.

20mmØ PPR 90deg. Elbow pcs.

32mmØ PPR 90deg. Elbow pcs.

40mmØ PPR 90deg. Elbow pcs.

75 x 40mmØ PPR Reducer pc.

32 x 20mmØ PPR Reducer pcs.

32 x 40mmØ PPR Increaser pcs.

20 x 25mmØ PPR Increaser pcs.

40mmØ PPR End Cap pcs.

25mmØ PPR End Cap pcs.

1"Ø Stainless Steel Nipple pcs.

3/4"Ø Stainless Steel Nipple pcs.

1/2"Ø Stainless Steel Nipple pcs.

75mmØ PPR Gate Valve pc.

40mmØ PPR Gate Valve pc.

32mmØ PPR Gate Valve pcs.

20mmØ PPR Gate Valve pcs.

Pipe Hanger and Support sets

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Plumbing Works - Waterline System Materials Cost

B. Plumbing Works - Waterline System Labor Cost

D. Plumbing Works - Waterline System Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 979.10 li.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

6 PLUMBING WORKS

6.03 Sewer line System

A Materials

Sanitary Pipes (563.00 li.m.)

200mmØ uPVC Pipe, Series 1000 pcs.

150mmØ uPVC Pipe, Series 1000 pcs.

100mmØ uPVC Pipe, Series 1000 pcs.

75mmØ uPVC Pipe, Series 1000 pcs.

50mmØ uPVC Pipe, Series 1000 pcs.

200mmØ uPVC 90deg Elbow pcs.

150mmØ uPVC 90deg Elbow pcs.

100mmØ uPVC 90deg Elbow pcs.

75mmØ uPVC 90deg Elbow pcs.

50mmØ uPVC 90deg Elbow pcs.

150mmØ uPVC 45deg Elbow pcs.

100mmØ uPVC 45deg Elbow pcs.

75mmØ uPVC 45deg Elbow pcs.

50mmØ uPVC 45deg Elbow pcs.

200mmØ uPVC Double Wye pc.

150 x 200mmØ uPVC Wye pc.

100mmØ uPVC Wye pcs.

100 x 150mmØ uPVC Wye pcs.

100 x 200mmØ uPVC Wye pcs.

75 x 200mmØ uPVC Wye pcs.

75 x 150mmØ uPVC Wye pcs.

75 x 100mmØ uPVC Wye pcs.

50mmØ uPVC Wye pc.

50 x 150mmØ uPVC Wye pcs.

50 x 100mmØ uPVC Wye pcs.

50 x 75mmØ uPVC Wye pcs.

50 x 100mmØ uPVC Tee pcs.

50mmØ uPVC Sweeping Tee pcs.

50mmØ uPVC P-Trap pcs.

200mmØ Ground Cleanout pcs.

100mmØ uPVC Floor Cleanout pcs.

75mmØ uPVC Floor Cleanout pcs.

150mmØ uPVC Ceiling Cleanout pcs.

100mmØ uPVC Ceiling Cleanout pcs.

75mmØ uPVC Ceiling Cleanout pcs.

200mmØ Brass Countersunk Plug pcs.

100mmØ SS Access Cover pcs.

75mmØ SS Acess Cover pcs.

Solvent Cement, 400 cc cans

Stainless Steel Grease Trap, 7 GPM sets

Underground Sewer line Tape (Green) - 3" x 1000 ' per roll roll

Pipe Hanger and Support sets

DESCRIPTION
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Vent Pipes (416.10 li.m.)

100mmØ PVC Pipe, Series 1000 pcs.

75mmØ PVC Pipe, Series 1000 pcs.

50mmØ PVC Pipe, Series 1000 pcs.

75mmØ PVC 90deg Elbow pcs.

50mmØ PVC 90deg Elbow pcs.

100mmØ  PVC Tee pcs.

75mmØ PVC Tee pcs.

75 x 100mmØ PVC Tee pcs.

50mmØ PVC Tee pcs.

50 x 75mmØ PVC Tee pcs.

Solvent Cement, 400 cc cans

Pipe Hanger and Support sets

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Plumbing Works - Sewer line System Materials Cost

B. Plumbing Works - Sewer line System Labor Cost

D. Plumbing Works - Sewer line System Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 385.99 li.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

6 PLUMBING WORKS

6.04 Storm Drainage System

6.04.01 Storm Drainage System - New CAAP Building

A Materials

150mmØ uPVC Pipe, Series 1000 pcs.

100mmØ uPVC Pipe, Series 1000 pcs.

75mmØ uPVC Pipe, Series 1000 pcs.

100mmØ Cast Iron Body, Brass Dome Gutter Drain pcs.

100mmØ Cast Iron Body, Brass Dome Deck Drain pcs.

75mmØ Cast Iron Body, Brass Dome Deck Drain pc.

50mmØ Cast Iron Body, Brass Dome Deck Drain pcs.

Solvent Cement, 400 cc cans

Pipe Hanger and Support sets

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Plumbing Works - Storm Drainage System (New CAAP Building) Materials Cost

B. Plumbing Works - Storm Drainage System (New CAAP Building) Labor Cost

D. Plumbing Works - Storm Drainage System (New CAAP Building) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 109.98 li.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

6 PLUMBING WORKS

6.04 Storm Drainage System

6.04.02 Storm Drainage System (Powerhouse and Pump Room)

A Materials

75mmØ Cast Iron Pipe pcs.

100mmØ uPVC Pipe, Series 1000 pcs.

75mmØ Cast Iron Body, Brass Dome Deck Drain pcs.

100 mm x 100 mm Floor Drain with insect and odor trap SUS 304 Stainless Steel pcs.

75mmØ Cast Iron 90deg. Elbow pcs.

100mmØ uPVC 90deg. Elbow pcs.

100mmØ uPVC 45deg. Elbow pcs.

100mmØ uPVC Sanitary Tee pcs.

100mmØ uPVC Wye pcs.

100mmØ uPVC Cleanout pcs.

Solvent Cement, 400 cc cans

Pipe Hanger and Support sets

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Plumbing Works - Storm Drainage System (Powerhouse and Pump Room) Materials Cost

B. Plumbing Works - Storm Drainage System (Powerhouse and Pump Room) Labor Cost

D. Plumbing Works - Storm Drainage System (Powerhouse and Pump Room) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 504.95 li.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

6 PLUMBING WORKS

6.05 Condensate Drain Piping System

A Materials

25mmØ x 3m PVC (blue) Pipe, Series 1000 pcs.

32mmØ x 3m PVC (blue) Pipe, Series 1000 pcs.

40mmØ x 3m PVC (blue) Pipe, Series 1000 pcs.

50mmØ x 3m PVC (blue) Pipe, Series 1000 pcs.

75mmØ x 3m PVC Pipe, Series 1000 pcs.

100mmØ x 3m PVC Pipe, Series 1000 pcs.

25mmØ PVC Coupling pcs.

32mmØ PVC Coupling pcs.

40mmØ PVC Coupling pcs.

50mmØ PVC Coupling pcs.

25mmØ PVC 90 deg. Elbow pcs.

25mmØ PVC 45 deg. Elbow pcs.

40mmØ PVC 45 deg. Elbow pcs.

25mmØ PVC Tee pcs.

25 x 50mmØ PVC Tee pcs.

25 x 100mmØ PVC Tee pcs.

25 x 150mmØ PVC Tee pcs.

32 x 150mmØ PVC Tee pcs.

40 x 75mmØ PVC Tee pcs.

25mmØ PVC Wye pcs.

25 x 32mmØ PVC Wye pcs.

25 x 50mmØ PVC Wye pcs.

25 x 150mmØ PVC Wye pcs.

32 x 40mmØ PVC Wye pcs.

25 x 32mmØ PVC Increaser pcs.

25 x 150mmØ PVC Increaser pc.

1"Ø ID, 3/4mm thk. x 1.8m Rubber insulation pcs.

1 1/4"Ø ID, 3/4mm thk. x 1.8m Rubber insulation pcs.

1 1/2"Ø ID, 3/4mm thk. x 1.8m Rubber insulation pcs.

2"Ø ID, 3/4mm thk. x 1.8m Rubber insulation pcs.

3"Ø ID, 3/4mm thk. x 1.8m Rubber insulation pcs.

4"Ø ID, 3/4mm thk. x 1.8m Rubber insulation pcs.

Polyethylene tape (White) rolls

Solvent Cement, 400 cc cans

Pipe Hanger and Support sets

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Plumbing Works - Condensate Drain Piping System Materials Cost

B. Plumbing Works - Condensate Drain Piping System Labor Cost

D. Plumbing Works - Condensate Drain Piping System Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 45.30 li.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

6 PLUMBING WORKS

6.06 Cistern Tank Piping System

A Materials

100mmØ Galvanized Steel Pipe, Seamless, Sch 40 pc.

75mmØ Galvanized Steel Pipe, Seamless, Sch 40 pcs.

75mmØ Malleable Iron 90deg. Elbow pcs.

75mmØ Malleable Iron Tee pcs.

75Ø Check Valve pcs.

Pressure Gauge pcs.

75Ø Flexible Connection pcs.

75Ø Gate Valve pcs.

100Ø Gate Valve pc.

75Ø Y- Strainer pcs.

75Ø Float Valve pcs.

150Ø Equalizing Valve pc.

Foot Valve pcs.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Plumbing Works - Cistern Tank Piping System Materials Cost

B. Plumbing Works - Cistern Tank Piping System Labor Cost

D. Plumbing Works - Cistern Tank Piping System Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 75.33 cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

6 PLUMBING WORKS

6.07 Septic Tanks

A Materials

Readymix Concrete 3000psi (delivered on site) cu.m.

16mmØ DRSB, Grade 60 kgs.

10mmØ DRSB, Grade 40 kgs.

#16 GI Tie Wire kgs.

½" x 4' x 8' Ord. Plywood pcs.

Coco Lumber 2" x 3" bd.ft.

Bituminous Paint (4L) cans

4" Paint brush pcs.

CWN Assorted kgs.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

Stationary Pumpcrete with standard accessories, pipes & rubber hose, 180Hp

Equipment Cost  . . . . . . . . . 

A. Plumbing Works - Septic Tanks Materials Cost

B. Plumbing Works - Septic Tanksm Labor Cost

C. Plumbing Works - Septic Tanks Equipment Cost

D. Plumbing Works - Septic Tanks Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 0.35 cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

6 PLUMBING WORKS

6.08 Catch Basins

6.08.01 Catch Basins - New CAAP Building

A Materials

Portland Cement, 40kg bags

Sand cu.m.

Gravel, 3/4" Crushed cu.m.

6" Non-load Bearing CHB pcs.

½" x 4' x 8' Ord. Plywood pcs.

Coco Lumber 2" x 2"              bd.ft.

#16 GI Tie Wire kgs.

CWN Assorted kg.

10mmØ DRSB, Grade 40 pcs.

40 x 40cm Cast Iron Steel Grating sets

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Plumbing Works - Catch Basins (New CAAP Building) Materials Cost

B. Plumbing Works - Catch Basins (New CAAP Building) Labor Cost

D. Plumbing Works - Catch Basins (New CAAP Building) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 0.20 cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

6 PLUMBING WORKS

6.08 Catch Basins

6.08.02 Catch Basins - Powerhouse

A Materials

Portland Cement, 40kg bags

Sand cu.m.

Gravel, 3/4" Crushed cu.m.

6" Non-load Bearing CHB pcs.

½" x 4' x 8' Ord. Plywood pcs.

Coco Lumber 2" x 2"              bd.ft.

#16 GI Tie Wire kgs.

CWN Assorted kg.

10mmØ DRSB, Grade 40 pcs.

40 x 40cm Cast Iron Steel Grating sets

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Plumbing Works - Catch Basins (Powerhouse) Materials Cost

B. Plumbing Works - Catch Basins (Powerhouse) Labor Cost

D. Plumbing Works - Catch Basins (Powerhouse) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1.00 lot

ITEM QUANTITY UNIT UNIT COST AMOUNT

6 PLUMBING WORKS

6.09 Plumbing Fixtures and Accessories

A Materials

54.00           sets

±465 mm x ±365 mm x ±850 Modern Design Ceramic Urinal with complete fittings 30.00           sets

54.00           sets

±600 x ±460 x ±460 mm Semi-Pedestal Lavatory with complete fittings 6.00             sets

100 mm x 100 mm Floor Drain with insect and odor trap SUS 304 Stainless Steel 48.00           sets

Counter Top Double Handle Lever Faucet SUS 304 Stainless Steel with complete fittings 54.00           sets

Lever-type Flushometer SUS 304 Stainless Steel with complete fittings 84.00           sets

Heavy Duty Handheld Bidet Spray SUS 304 Stainless Steel with 1.20 m Hose and complete fittings 54.00           sets

Stainless Steel Single Bowl Kitchen Sink with complete fittings and accessories 6.00             sets

Stainless Steel Gooseneck Faucet 6.00             sets

Thread seal tape rolls

Waterproof silicone sealant (300ml) tubes

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Plumbing Works - Plumbing Fixtures and Accessories Materials Cost

B. Plumbing Works - Plumbing Fixtures and Accessories Labor Cost

D. Plumbing Works - Plumbing Fixtures and Accessories Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

±690 mm x ±368 mm x ±400 Modern Design Elongated Ceramic Water Closet with complete 

complete fittings

±500 x ±380 x ±181 mm Undercounter Basin Ceramic Lavatory including SS P-trap and 

complete fittings
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Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 5.00 sets

ITEM QUANTITY UNIT UNIT COST AMOUNT

6 PLUMBING WORKS

6.10 Pump and Tank Works

A Materials

Duplex Type - 2 units Constant Pressure Pump, 125 GPM, 190ft TDH, Approx. 10HP, 230V, 1.00             set

 3Ph, 60Hz, Horizontal End Suction Centrifugal Pump, with complete accessories

(Duplex Transfer Controllers, circuit breakers, starters,

trims and its accessories)

Elevator Sump Pump, 50GPM, 21.07ft TDH, Approx. 1.0HP, 230V, 1Ph, 60Hz 1.00             set

Submersible Non-Clog, Simplex type, with complete accessories

(Controllers, circuit breakers, starters, trims and its accessories)

Sewage Submersible Pump, 100 GPM, 50 ft TDH, Approx. 1.0HP, 230V, 1Ph, 60Hz 2.00             sets

Submersible Non-Clog, Simplex type, with complete accessories

(Controllers, circuit breakers, starters, trims and its accessories)

Bladder Tank, 450 gals capacity 1.00             set

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Plumbing Works - Pump and Tank Works Materials Cost

B. Plumbing Works - Pump and Tank Works Labor Cost

D. Plumbing Works - Pump and Tank Works Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

DESCRIPTION
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION        : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT   : Bill of Materials & Cost Estimate 20.13 cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

7 LANDSCAPING WORKS

7.01 Excavation (manual)

Labor Only

Excavation (20.13 cu.m.)

B Labor QUANTITY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

B. Landscaping Works - Excavation (manual) Labor Cost

D. Landscaping Works - Excavation (manual) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 17.29            cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

7 LANDSCAPING WORKS

7.02 Backfilling works (manual)

A Materials

Backfill - Garden Soil (Sandy Loam) cu.m.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

Dumptruck, 9.0 cu.m

Equipment Cost  . . . . . . . . . 

A. Landscaping Works - Backfilling works (manual) Materials Cost

B. Landscaping Works - Backfilling works (manual) Labor Cost

C. Landscaping Works - Backfilling works (manual) Equipment Cost

D. Landscaping Works - Backfilling works (manual) Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 19.00 pcs.

ITEM QUANTITY UNIT UNIT COST AMOUNT

7 LANDSCAPING WORKS

7.03 Trees and Palms (Delivered on site)

A Materials

African Talisay Tree (Terminalia Mantaly) 14.00           pcs.

Palm Tree  (Syagrus Romanzoffiana) 10 ft. Ht. 5.00             pcs.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

Water Truck (16,000 L)

Equipment Cost  . . . . . . . . . 

A. Landscaping Works - Trees and Palms Materials Cost

B. Landscaping Works - Trees and Palms Labor Cost

C. Landscaping Works - Trees and Palms Equipment Cost

D. Landscaping Works - Trees and Palms Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 42.00 pcs.

ITEM QUANTITY UNIT UNIT COST AMOUNT

7 LANDSCAPING WORKS

7.04 Shrubs (Delivered on site)

A Materials

Eugenia Plant (Syzygium Myrtifolium) Rectangular 2 ft. Trimmed Height 42.00           pcs.

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

Water Truck (16,000 L)

Equipment Cost  . . . . . . . . . 

A. Landscaping Works - Shrubs Materials Cost

B. Landscaping Works - Shrubs Labor Cost

C. Landscaping Works - Shrubs Equipment Cost

D. Landscaping Works - Shrubs Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

DESCRIPTION
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Printed Name:         

Position:         

Name Company:         

Date:         

 

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 555.00 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

7 LANDSCAPING WORKS

7.05 Ground Cover Grass

A Materials

Frog Grass on 2" thk. Sod/Turf Roll sqm

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

C Equipment QTY DUR. (DAYS) RATE/DAY

Water Truck (16,000 L)

Equipment Cost  . . . . . . . . . 

A. Ground Cover Grass Materials Cost

B. Ground Cover Grass Labor Cost

C. Ground Cover Grass Equipment Cost

D. Ground Cover Grass Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

DESCRIPTION
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 134.00 pcs

ITEM QUANTITY UNIT UNIT COST AMOUNT

7 LANDSCAPING WORKS

7.06 Indoor Plants

A Materials

Swiss Cheese Plant (Monstera Deliciosa) (4ft-5ft) 29.00           pcs

Butterfly Palm (Dypsis Lutescens), 3ft 38.00           pcs

36cm wide Indoor Plants Ceramic Planters 29.00           pcs

28cm wide Indoor Plants Ceramic Planters 38.00           pcs

Material Cost  . . . . . . . . . 

A. Indoor Plants Materials Cost

D. Indoor Plants Direct Cost

1. OCM (0% of TDC)

2. CONTRACTOR's PROFIT (0% of TDC)

E. TOTAL OCM & PROFIT

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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Signature:         

Printed Name:         

Position:         

Name Company:         
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 7.00 pcs

ITEM QUANTITY UNIT UNIT COST AMOUNT

7 LANDSCAPING WORKS

7.07 Bollards

A Materials

8" Dome top Removable Stainless Steel Bollard in Brushed Finish, 7.00             pcs

 concrete filled and with complete accessories

Material Cost  . . . . . . . . . 

B Labor QTY DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Worker

Common Worker

Labor Cost  . . . . . . . . . 

A. Bollards Materials Cost

B. Bollards Labor Cost

D. Bollards Direct Cost

1. OCM (0% - 8% of TDC) 8.0% of Estimated Direct Cost

2. CONTRACTOR's PROFIT (0% - 8% of TDC) 8.0% of Estimated Direct Cost

E. TOTAL OCM & PROFIT 16.0% of D

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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Signature:         

Printed Name:         
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NAME OF PROJECT : NEW CAAP OFFICE BUILDING 

DESCRIPTION              : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION        : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT   : Bill of Materials & Cost Estimate 1,139.00 sets

ITEM QUANTITY UNIT UNIT COST AMOUNT

8 FURNITURES

8.01 Chairs

A Materials

Executive Office Chair : High back with head and foot rest in mesh fabric upholstery, polished 67.00           sets

SS SUS 304 base on heavy-duty casters, tilt swivel mechanism, seat height adjustment and tilt

lock feature, with adjustable head, arm and foot rest. (650mm W x 600mm D x 1300mm H)

Staff Office Chair : High back with head rest in mesh fabric upholstery, polished SS SUS 304 771.00         sets

base on heavy-duty casters, tilt swivel mechanism, seat height adjustment and tilt lock 

feature, with adjustable head and arm rest. (650mm W x 500mm D x 1150mm H)

Visitor Office Chair : Mid back in mesh fabric upholstery, polished SS SUS 304 cantilever type 235.00         sets

frame, with arm rest. (600mm W x 500mm D x 900mm H)

Pantry Chair : Polypropylene Plastic Back Rest and seat on wooden with iron bars leg 66.00           sets

(460mm W x 520mm D x 820mm H)

Material Cost  . . . . . . . . . 

A. Furniture - Chairs Materials Cost

D. Furniture - Chairs Direct Cost

1. OCM (0% - 8% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

E. TOTAL OCM & PROFIT

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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Printed Name:         
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NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 863.00         sets

ITEM QUANTITY UNIT UNIT COST AMOUNT

8 FURNITURES

8.02 Tables

A Materials

L-Type Executive Office Table : Powder Coated U-Type leg frame in 20 mm thk. Marine plywood 14.00           sets

in Melamine finish with front cover and side table with drawers. (1800mm W x 800mm D x 

750mm H & 1600mm W x 400mm D x 690mm H - Side Table) with 2 - grommet hole with cover

Manager's Office Table : Powder Coated U-Type leg frame in 20 mm thk. Marine plywood in 20.00           sets

Melamine finish with front cover. (1400mm W x 600mm D x 750mm H) with 2 - grommet hole

with cover

Staff Office Table : Powder Coated U-Type leg frame in 20 mm thk. Marine plywood in 22.00           sets

Melamine finish. (1400mm W x 600mm D x 750mm H) with 2 - grommet hole with cover

Office Table : Powder Coated A-Type leg frame in 20 mm thk. Marine plywood in Melamine 12.00           sets

finish. (1200mm W x 600mm D x 750mm H) with 2 - grommet hole with cover

Conference Table : Powder Coated Steel leg frame in 20 mm thk. Marine plywood in Melamine 12.00           sets

finish. (2400mm W x 1200mm D x 750mm H) with cable hole with cover

Center Coffee Table : Powder Coated U-Type leg frame in 20 mm thk. Marine plywood in 5.00             sets

Melamine finish. (1200mm W x 600mm D x 450mm H)

Side Coffee Table : Powder Coated U-Type leg frame in 20 mm thk. Marine plywood in 38.00           sets

Melamine finish. (500mm W x 500mm D x 450mm H)

Dining Table : Powder Coated U-Type leg frame in 20 mm thk. Marine plywood in 11.00           sets

Melamine finish. (1900mm W x 900mm D x 750mm H)

Work Station Table A : 20 mm thk. Marine plywood in Melamine finish. (1200mm W x 659.00         sets

600mm D) with 2 - grommet hole with cover

Work Station Table B : 20 mm thk. Marine plywood in Melamine finish. (1600mm W x 35.00           sets

600mm D) with 2 - grommet hole with cover

Work Station Table C : 20 mm thk. Marine plywood in Melamine finish. (900mm W x 35.00           sets

400mm D) with 2 - grommet hole with cover

Material Cost  . . . . . . . . . 

A. Furniture - Tables Materials Cost

D. Furniture - Tables Direct Cost

1. OCM (0% - 8% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

E. TOTAL OCM & PROFIT

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 1,181.52 sqm

ITEM QUANTITY UNIT UNIT COST AMOUNT

8 FURNITURES

8.03 Modular Partition

A Materials

Office Modular Partition A : 331 sets - 1200 mm x 1200 mm x 50 mm Powder Coated 476.64         sqm

Aluminum Frame partition in 2-tone fabric panel covering and glass top divider with frosted 

film, built-in convenience outlet & communication data runners

Office Modular Partition B : 428 sets - 800 mm x 1200 mm x 50 mm Powder Coated 410.88         sqm

Aluminum Frame partition in 2-tone fabric panel covering and glass top divider with frosted 

film, built-in convenience outlet & communication data runners

Office Modular Partition C : 70 sets - 1600 mm x 1500 mm x 50 mm Powder Coated 168.00         sqm

Aluminum Frame partition in 2-tone fabric panel covering and glass top divider with frosted 

film, built-in convenience outlet & communication data runners

Office Modular Partition D : 105 sets - 800 mm x 1500 mm x 50 mm Powder Coated 126.00         sqm

Aluminum Frame partition in 2-tone fabric panel covering and glass top divider with frosted

 film, built-in convenience outlet & communication data runners

Material Cost  . . . . . . . . . 

A. Furniture - Modular Partition Materials Cost

D. Furniture - Modular Partition Direct Cost

1. OCM (0% - 8% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

E. TOTAL OCM & PROFIT

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

 

 

 

 

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 255.00 sets

ITEM QUANTITY UNIT UNIT COST AMOUNT

8 FURNITURES

8.04 Office Cabinet

A Materials

Office Filing Sliding Steel Cabinet : 3 - layer lateral filing steel cabinet in heavy-duty metal 145.00         sets

material with anti-tilt mechanism drawer & full extension ball bearing slide 

(900mm W x 450mm D x 1030mm H)

Office Filing Sliding Steel Glass Cabinet : 3 - layer lateral filing steel cabinet in heavy-duty 110.00         sets

metal material with 4 mm glass panel metal framed sliding door 

(900mm W x 450mm D x 1065mm H)

Mobile Chest Drawer: 600 mm (L) x 400 mm (W) x 650 mm (H) Powder Coated Steel Casing 718.00         sets

Soft-Closing 3-drawers with Heavy Duty Casters in Woodgrain-like Finish

Material Cost  . . . . . . . . . 

A. Furniture - Office Cabinet Materials Cost

D. Furniture - Office Cabinet Direct Cost

1. OCM (0% - 8% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

E. TOTAL OCM & PROFIT

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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SUBMITTED BY:     

Signature:         

Printed Name:         

Position:         

Name Company:         

Date:         

  

NAME OF PROJECT  : NEW CAAP OFFICE BUILDING 

DESCRIPTION : III. CONSTRUCTION OF NEW CAAP OFFICE BUILDING

LOCATION                : CAAP Central Office, Old MIA Road, Pasay City QUANTITY UNIT

SUBJECT                  : Bill of Materials & Cost Estimate 35.00 sets

ITEM QUANTITY UNIT UNIT COST AMOUNT

8 FURNITURES

8.05 Sofa

A Materials

3-Seater Sofa : Mid back rest on hardwood frame in heavy duty matress in fabric polyester 23.00           sets

upholstery with arm rest (2060mm W x 800mm D x 860mm H)

1-Seater Sofa: Mid back rest on hardwood frame in heavy duty matress in fabric polyester 12.00           sets

upholstery with arm rest (800mm W x 800mm D x 860mm H)

Material Cost  . . . . . . . . . 

A. Furniture - Sofa Materials Cost

D. Furniture - Sofa Direct Cost

1. OCM (0% - 8% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

E. TOTAL OCM & PROFIT

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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Section IX. Checklist of Technical and Financial 

Documents 
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Checklist of Technical and Financial Documents 

I. TECHNICAL COMPONENT ENVELOPE 

  

Class “A” Documents 

 

Legal Documents 

   (a) Valid PhilGEPS Registration Certificate (Platinum Membership) (all pages) in 

accordance with Section 8.5.2 of the IRR; 

 

Technical Documents 

   (b) Statement of the prospective bidder of all its ongoing government and 

private contracts, including contracts awarded but not yet started, if any, 

whether similar or not similar in nature and complexity to the contract to be 

bid (Annex “A” Form 1); and  

 

   (c) Statement of the bidder’s Single Largest Completed Contract (SLCC) similar 

to the contract to be bid, except under conditions provided under the rules 

(Annex “A” Form 2); 

 

   a. The statement of SLCC shall be accompanied by a Certificate of Final 

Acceptance issued by the owner, or a final rating of at least 

Satisfactory in the Constructors Performance Evaluation System 

(CPES). In the case of contracts with the private sector, an equivalent 

document shall be submitted. (Section 23.4.2.5 of the Revised IRR of 

Republic Act No. 9184).; and 

 

   (d) Special PCAB License in case of Joint Ventures and registration for the type 

and cost of the contract to be bid; and 

 

   (e) Original copy of Bid Security. If in the form of a Surety Bond, submit also a 

certification issued by the Insurance Commission or original copy of 

Notarized Bid Securing Declaration (Annex “B” Form 1); and 

 

 (f) Project Requirements, which shall include the following: 

   a. Organizational chart for the contract to be bid (Annex “B” Form 2);  

   b. List of contractor’s key personnel (e.g., Project Manager, Project 

Engineers, Materials Engineers, and Foremen), to be assigned to the 

contract to be bid, with their complete qualification and experience 

data (Annex “B” Form 3); 

   c. List of contractor’s major equipment units, which are owned, leased, 

and/or under purchase agreements, supported by proof of 

ownership or certification of availability of equipment from the 

equipment lessor/vendor for the duration of the project, as the case 

may be (Annex “B” Form 5); and 
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   (g) Original duly signed Omnibus Sworn Statement (OSS) and if applicable, 

Original Notarized Secretary’s Certificate in case of a corporation, 

partnership, or cooperative; or Original Special Power of Attorney of all 

members of the joint venture giving full power and authority to its officer to 

sign the OSS and do acts to represent the Bidder (Annex “B” Form 6). 

 

This shall include all of the following documents as attachment to the 

Omnibus Sworn Statement: 

1. Certification, under oath, attesting that they have no pending case(s) 

against the Government, in addition to the eligibility requirements as 

prescribe under the 2016 Revise Implementing Rules and Regulation 

(R-IRR) of RA No. 9184; and 

 

2. Legal Clearance to be issued by the CAAP Enforcement and Legal 

Service with respect to the non-pending cases of the prospective 

bidders against this Authority; and 

 

3. Bid Bulletins (if applicable); and 

 

 

Financial Documents 

   (h) The prospective bidder’s computation of Net Financial Contracting Capacity 

(NFCC). 

 

Class “B” Documents 

 

   (i) If applicable, duly signed joint venture agreement (JVA) in accordance with 

RA No. 4566 and its IRR in case the joint venture is already in existence or  

duly notarized statements from all the potential joint venture partners 

stating that they will enter into and abide by the provisions of the JVA in the 

instance that the bid is successful. 

 

II. FINANCIAL COMPONENT ENVELOPE 

   (j) Original of duly signed and accomplished Financial Bid Form; and 

 

Other documentary requirements under RA No. 9184 

   (k) Original of duly signed Bid Prices in the Bill of Quantities (Annex “C” Form 1); 

and 

 

   (l) Summary of Bid Proposal (Annex “C” Form 2); and 

 

   (m) Bill of Materials & Cost Estimates (Annex “C” Form 3); and 

 

   (n) Summary Sheet indicating the Unit Prices of Construction Materials (Annex “C” 

Form 4); and 
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   (o) Summary Sheet indicating the Unit Prices of Labor (Annex “C” Form 5); and 

   (p) Summary Sheet indicating the Unit Prices of Equipment (Annex “C” Form 6); 

and 

 

   (q) Cash Flow by Quarter and Payment Schedule (Annex “C” Form 7). 
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Bidding Forms 
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Other Bidding Forms 

(ANNEX “A”) 

ANNEX “A” FORM 1 ………………………………...STATEMENT OF ALL ON-GOING CONTRACTS 

ANNEX “A” FORM 2 ………………...STATEMENT OF SINGLE LARGEST COMPLETED CONTRACT  

ANNEX “A” FORM 3 …………… 
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Other Bidding Forms 

(ANNEX “B”) 

 

Annex “B” Form 1 …………………..……………….………………………Bid Securing Declaration 

Annex “B” Form 2 …………………...……..……Organizational Chart of Contract to be Bid  

Annex “B” Form 3 …………………….…….…..Qualification of Key Personnel Proposed to 

be Assigned in the Project 

Annex “B” Form 4a …..…………..….Contractor's Letter-Certificate to Procuring Entity 

Annex “B” Form 4b …..………………...……...Key Personnel's Certificate of Employment 

Annex “B” Form 4c …..…………………………………....Key Personnel (Format of Bio-Data) 

Annex “B” Form 5 ………………….……………List of Equipment Owned or Leased and/or   

under Purchased 
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CAAP-BAC-SF Annex “B” Form 1 

 

 

Bid Securing Declaration Form 
[shall be submitted with the Bid if bidder opts to provide this form of bid security] 

_________________________________________________________________________ 

  

REPUBLIC OF THE PHILIPPINES) 

CITY OF _______________________) S.S. 

 

  

BID SECURING DECLARATION 

Project Identification No.: [Insert number] 

  

To: [Insert name and address of the Procuring Entity] 

  

I/We, the undersigned, declare that: 

 

1. I/We understand that, according to your conditions, bids must be supported by a Bid 

Security, which may be in the form of a Bid Securing Declaration. 

 

2. I/We accept that: (a) I/we will be automatically disqualified from bidding for any 

procurement contract with any procuring entity for a period of two (2) years upon 

receipt of your Blacklisting Order; and, (b) I/we will pay the applicable fine provided 

under Section 6 of the Guidelines on the Use of Bid Securing Declaration, within fifteen 

(15) days from receipt of the written demand by the procuring entity for the 

commission of acts resulting to the enforcement of the bid securing declaration under 

Sections 23.1(b), 34.2, 40.1 and 69.1, except 69.1(f),of the IRR of RA No. 9184; without 

prejudice to other legal action the government may undertake. 

 

3. I/We understand that this Bid Securing Declaration shall cease to be valid on the 

following circumstances:  

 

a. Upon expiration of the bid validity period, or any extension thereof pursuant to 

your request; 

b. I am/we are declared ineligible or post-disqualified upon receipt of your notice to 

such effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we 

filed a waiver to avail of said right; and 

c. I am/we are declared the bidder with the Lowest Calculated Responsive Bid, and 

I/we have furnished the performance security and signed the Contract. 

 

IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of [month] 

[year] at [place of execution].             
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[Insert NAME OF BIDDER OR ITS AUTHORIZED 

REPRESENTATIVE] 

[Insert signatory’s legal capacity] 

Affiant 

 

 

[Jurat] 

[Format shall be based on the latest Rules on Notarial Practice] 
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CAAP-BAC-SF Annex “B” Form 2 

  

 

Contractor’s Organizational Chart for the Project 

 

 

Submit Copy of the Organizational Chart that the Contractor intends to use to execute 

the contract if awarded to him. Indicate in the chart the names of the Key Engineering 

Personnel who will be assigned in the Project. 

 

 

 

 

{ATTACH COMPANY LETTERHEAD/LOGO} 

 

 

Attach the required Proposed Organizational Chart for the Contract as stated above. 

 

 

Submitted by: ________________________________ 

Designation  : ________________________________ 

Date              : _________________ 
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CAAP-BAC-SF Annex “B” Form 4a 

 

{ATTACH COMPANY LETTERHEAD/LOGO} 

 

 

Date: ___________ 

 

CAPTAIN EDGARDO G. DIAZ 

Chairman, Bids and Awards Committee 

Civil Aviation Authority of the Philippines 

Mia Road, Pasay City, M.M. 1300 

Tel: 944-2358 

 

Subject: Contractor’s Letter-Certificate to Procuring Entity  

 

Dear Sir: 

 

Supplementing our Organizational Chart for the Contract, we have the honor to submit 

herewith, and to certify as true and correct, the following pertinent information: 

 

That I/we have engaged the service of   (Name of Employee)  , to be the     

(Designation)  of the   (Name of Project) , who is a   (Profession)   with 

Professional License Certificate No.     issued on     and 

who has performed the duties in the construction of the project enumerated in 

the filled Annex “B” Form 5b. 

 

That   (Name of Employee)   shall personally perform the duties of the said 

position in the above-mentioned project, if and when the same is awarded in 

our favor. 

 

That   (Name of Employee)     shall employ the best care, skill and ability in 

performing his duties in accordance with the Contract Agreement, Conditions of 

Contract, Plans, Specifications, Special Provisions, and other provisions 

embodied in the proposed contract. 

 

That   (Name of Employee)    shall be personally present at the jobsite all the time 

to supervise the phase of the construction work pertaining to his assignment as   

(Designation) . 
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That   (Name of Employee)   is aware that he shall be authorized to handle only 

one contract at a time. 

That in order to guarantee that   (Name of Employee)   shall perform his duties 

properly and be personally present in the Job Site, he is hereby required to 

secure a certificate of appearance for the Procuring Entity’s Engineer at the end 

of every month. 

 

That in the event that I/we elect or choose to replace   (Name of Employee)   with 

another Engineer, the Procuring Entity will be accordingly notified by us in 

writing at least twenty one (21) days before making replacement. We will submit 

to the Procuring Entity, for prior approval, the name of the proposed new  

(Designation) , his qualification, experience, list of projects undertaken and other 

relevant information. 

 

That any willful violation on my/our part of the herein conditions may prejudice 

my/our standing as a reliable contractor in future bidding of the Procuring 

Entity. 

 

 

Very truly yours, 

 

      

(Authorized Representative of Bidder) 

 

 

CONCURRED BY: 

 

      

(Name of Engineer) 
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CAAP-BAC-SF Annex “B” Form 4b 

 

 

{ATTACH COMPANY LETTERHEAD/LOGO} 

 

 

Date: ___________ 

 

CAPTAIN EDGARDO G. DIAZ 

Chairman, Bids and Awards Committee 

Civil Aviation Authority of the Philippines 

Mia Road, Pasay City, M.M. 1300 

Tel: 944-2358 

 

Subject: Key Personnel’s Certificate of Employment 

 

Dear Sir: 

 

I am   (Name of Employee)   a License        Engineer with Professional License No.  

issued on   (Date of Issuance)  at   (Place of Issuance) . 

 

I hereby certify that   (Name of Bidder)  has engaged my services as  (Designation)  for   

(Name of the Project)  , if awarded in their favor. 

 

As   (Designation) , I know I will have to stay in the job site all the time to supervise and 

managed the Contract works to the best of my ability, and aware that I am authorized 

to handle only one (1) contract at a time. 

 

I do not allow the use of my name for the purpose of enabling the above-mentioned 

Contractor to qualify for the Contract without any firm commitment on my part to 

assume the post of   (Designation)  .  

 

As  (Designation) , I supervised the following completed projects similar to the contract 

under bidding: 
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NAME OF PROJECT      OWNER       COST       DATE COMPLETED 

                                   

                                   

                                   

                                   

 

At present, I am supervising the following project: 

 

NAME OF PROJECT      OWNER       COST      DATE COMPLETION 

                                   

                                   

                                   

                                   

 

In case of my separation for any reason whatsoever from the above-mentioned 

Contractor, I shall notify the   (Name of the Procuring Entity)  at least twenty one 

(21) days before the effective date of my separation.    

            

                          (Signature of Engineer) 

     

 

SUBSCRIBED AND SWORN to before me this   day of    , 20  

affiant exhibiting to me his/her Residence Certificate No.      

issued on     at      , Philippines. 

 

            

                 Notary Public 

   

        Until 31 December 20  

        PRT No.:    

        Issued at:    

        Issued on:    

        TIN No.:    
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Doc. No.   

Page No.   

Book No.    

Series of   
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CAAP-BAC-SF Annex “B” Form 4c 

 

 KEY PERSONNEL  

(FORMAT OF BIO-DATA) 

 

Give the detailed information of the following personnel who are scheduled to be 

assigned as full-time field staff for the project. Fill up a form for each person. 

 

1. Authorized Managing Officer / Representative: _______________________ 

 

2. Sustained Technical Employee: 

 

Name:          

Date of Birth:         

Nationality:                    

Education and Degrees:        

Specialty:          

Registration:         

Length of Service with the Firm:  

                ______Year          From _______ (months)  _______ (year) 

                             To      _______ (months)  _______ (year) 

Years of Experience: 

If Item 7 is less than ten (10) years, give name and length of service with 

previous employers for a ten (10) year period (attached additional sheet/s, if 

necessary: 

 

Name and Address of Employer Length of Service 

      year(s)   from   to ______ 

       year(s)   from   to ______ 

      year(s)   from   to ______ 

 

Experience: 

This should cover the past ten (10) years of experience. (Attached as many 

pages as necessary to show involvement of personnel in projects using the 

format below). 
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a. Name:          

b. Name and Address of Owner:       

         

c. Name and Address of the Owner’s Engineer (Consultant):  

          

d. Indicate the Features of Project (particulars of the project components  

and any other particular interest connected with the project):  

           

e. Contract Amount Expressed in Philippine Currency:     

f. Position:       

g. Structures for which the employee was responsible:    

          

h. Assignment Period: from   (months)   (years) 

to   (months)   (years) 

 

 

      

Name and Signature of Employee 

 

It is hereby certified that the above personnel can be assigned to the 

_______________________________________ Project, if the contract is awarded to our 

company. 

 

 

            

      (Place and Date)        (The Authorized Representative) 
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CAAP-BAC-SF Annex “B” Form 6 

 

Omnibus Sworn Statement (Revised) 

[shall be submitted with the Bid] 

_________________________________________________________________________ 

 

REPUBLIC OF THE PHILIPPINES ) 

CITY/MUNICIPALITY OF ______  ) S.S. 

 AFFIDAVIT 

 

I,  [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of 

Affiant], after having been duly sworn in accordance with law, do hereby depose and state 

that: 

 

1. [Select one, delete the other:] 

[If a sole proprietorship:] I am the sole proprietor or authorized representative of 

[Name of Bidder] with office address at [address of Bidder]; 

[If a partnership, corporation, cooperative, or joint venture:] I am the duly authorized and 

designated representative of [Name of Bidder] with office address at [address of 

Bidder]; 

 

2. [Select one, delete the other:] 

[If a sole proprietorship:] As the owner and sole proprietor, or authorized 

representative of [Name of Bidder], I have full power and authority to do, execute and 

perform any and all acts necessary to participate, submit the bid, and to sign and 

execute the ensuing contract for [Name of the Project] of the [Name of the Procuring 

Entity], as shown in the attached duly notarized Special Power of Attorney; 

 

[If a partnership, corporation, cooperative, or joint venture:] I am granted full power and 

authority to do, execute and perform any and all acts necessary to participate, submit 

the bid, and to sign and execute the ensuing contract for [Name of the Project] of the 

[Name of the Procuring Entity], as shown in the attached [state title of attached 

document showing proof of authorization (e.g., duly notarized Secretary’s Certificate, 

Board/Partnership Resolution, or Special Power of Attorney, whichever is 

applicable;)]; 

  

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the 

Philippines or any of its agencies, offices, corporations, or Local Government Units, 

foreign government/foreign or international financing institution whose blacklisting 

rules have been recognized by the Government Procurement Policy Board, by itself 

or by relation, membership, association, affiliation, or controlling interest with 
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another blacklisted person or entity as defined and provided for in the Uniform 

Guidelines on Blacklisting; 

  

4. Each of the documents submitted in satisfaction of the bidding requirements is an 

authentic copy of the original, complete, and all statements and information provided 

therein are true and correct; 

  

5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized 

representative(s) to verify all the documents submitted; 

 

6. [Select one, delete the rest:] 

 

[If a sole proprietorship:] The owner or sole proprietor is not related to the Head of the 

Procuring Entity, Procurement Agent if engaged, members of the Bids and Awards 

Committee (BAC), the Technical Working Group, and the BAC Secretariat, the head of 

the Project Management Office or the end-user unit, and the project consultants by 

consanguinity or affinity up to the third civil degree; 

 

[If a partnership or cooperative:] None of the officers and members of [Name of Bidder] 

is related to the Head of the Procuring Entity, Procurement Agent if engaged, 

members of the Bids and Awards Committee (BAC), the Technical Working Group, and 

the BAC Secretariat, the head of the Project Management Office or the end-user unit, 

and the project consultants by consanguinity or affinity up to the third civil degree; 

 

[If a corporation or joint venture:] None of the officers, directors, and controlling 

stockholders of [Name of Bidder] is related to the Head of the Procuring Entity, 

Procurement Agent if engaged, members of the Bids and Awards Committee (BAC), 

the Technical Working Group, and the BAC Secretariat, the head of the Project 

Management Office or the end-user unit, and the project consultants by 

consanguinity or affinity up to the third civil degree; 

 

7. [Name of Bidder] complies with existing labor laws and standards; and 

  

8. [Name of Bidder] is aware of and has undertaken the responsibilities as a Bidder in 

compliance with the Philippine Bidding Documents, which includes: 

 

a. Carefully examining all of the Bidding Documents; 

b. Acknowledging all conditions, local or otherwise, affecting the implementation of 

the Contract; 

c. Making an estimate of the facilities available and needed for the contract to be 

bid, if any; and 

d. Inquiring or securing Supplemental/Bid Bulletin(s) issued for the [Name of the 

Project]. 

  

9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, 

fee, or any form of consideration, pecuniary or otherwise, to any person or official, 

personnel or representative of the government in relation to any procurement project 
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or activity. 

 

10. In case advance payment was made or given, failure to perform or deliver any 

of the obligations and undertakings in the contract shall be sufficient grounds 

to constitute criminal liability for Swindling (Estafa) or the commission of fraud 

with unfaithfulness or abuse of confidence through misappropriating or 

converting any payment received by a person or entity under an obligation 

involving the duty to deliver certain goods or services, to the prejudice of the 

public and the government of the Philippines pursuant to Article 315 of Act No. 

3815 s. 1930, as amended, or the Revised Penal Code. 

 

 

IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at 

____________, Philippines. 

[Insert NAME OF BIDDER OR ITS AUTHORIZED 

REPRESENTATIVE] 

[Insert signatory’s legal capacity] 

                      Affiant 

 

 

[Jurat] 

[Format shall be based on the latest Rules on Notarial Practice] 

 

 

 

 

  



 

Page 438 of 451 

Bid Form for the Procurement of Infrastructure Projects 

[shall be submitted with the Bid] 

_________________________________________________________________________ 

BID FORM 

Date : _________________ 

                                                               Project Identification No.  : _________________ 

To:  [name and address of Procuring Entity] 

Having examined the Philippine Bidding Documents (PBDs) including the 

Supplemental or Bid Bulletin Numbers [insert numbers], the receipt of which is hereby 

duly acknowledged, we, the undersigned, declare that: 

 

a. We have no reservation to the PBDs, including the Supplemental or Bid 

Bulletins, for the Procurement Project: [insert name of contract]; 

 

b. We offer to execute the Works for this Contract in accordance with the PBDs; 

 

c. The total price of our Bid in words and figures, excluding any discounts offered 

below is: [insert information]; 

 

d. The discounts offered and the methodology for their application are: [insert 

information]; 

 

e. The total bid price includes the cost of all taxes, such as, but not limited to: 

[specify the applicable taxes, e.g. (i) value added tax (VAT), (ii) income tax, (iii) local 

taxes, and (iv) other fiscal levies and duties], which are itemized herein and 

reflected in the detailed estimates, 

 

f. Our Bid shall be valid within the a period stated in the PBDs, and it shall remain 

binding upon us at any time before the expiration of that period; 

 

g. If our Bid is accepted, we commit to obtain a Performance Security in the 

amount of  [insert percentage amount] percent of the Contract Price for the due 

performance of the Contract, or a Performance Securing Declaration in lieu of 

the the allowable forms of Performance Security, subject to the terms and 
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conditions of issued GPPB guidelines2 for this purpose;  

 

h. We are not participating, as Bidders, in more than one Bid in this bidding 

process, other than alternative offers in accordance with the Bidding 

Documents; 

 

i. We understand that this Bid, together with your written acceptance thereof 

included in your notification of award, shall constitute a binding contract 

between us, until a formal Contract is prepared and executed; and 

 

j. We understand that you are not bound to accept the Lowest Calculated Bid or 

any other Bid that you may receive. 

 

k. We likewise certify/confirm that the undersigned, is the duly authorized 

representative of the bidder, and granted full power and authority to do, 

execute and perform any and all acts necessary to participate, submit the bid, 

and to sign and execute the ensuing contract for the [Name of Project] of the 

[Name of the Procuring Entity]. 

 

l. We acknowledge that failure to sign each and every page of this Bid Form, 

including the Bill of Quantities, shall be a ground for the rejection of our bid. 

 

 

Name: ___________________________________________________________________ 

Legal Capacity: ____________________________________________________________ 

Signature: ________________________________________________________________       

Duly authorized to sign the Bid for and behalf of: __________________________________                                                                

Date: ___________________  

 

2
 currently based on GPPB Resolution No. 09-2020 
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Other Bidding Forms 

(ANNEX “C”) 

 
Annex “C” Form 1 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .Bill of Quantities 

Annex “C” Form 2  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .Summary of Bid Proposal 

Annex “C” Form 3  . . . . . . . . . . . . . . . . . . . . . . . . . . Bill of Materials & Cost Estimates  

Annex “C” Form 4  . . . . . . . . . . . . . . . . . . . . . . . . Summary of Unit Prices of Materials 

Annex “C” Form 5  . . . . . . . . . . . . . . . . . . . . . . . . . . . Summary of Unit Prices of Labor 

Annex “C” Form 6  . . . . . . . . . . . . . . . . . . . . . . .Summary of Unit Prices of Equipment 

Annex “C” Form 7  . . . . . . . . . . . . . . . . .Cash Flow by Quarter and Payment Schedule 
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CAAP-BAC-SF Annex “C” Form 1 

 

PROJECT:     ______________________________________________

LOCATION: ______________________________________________

ITEM 

NO.
DESCRIPTION QTY UNIT

UNIT PRICE 

(Pesos)

AMOUNT 

(Pesos)

Pesos_______________ Amount in Words  

_______________________________________

_______________________________________

__and__________________________________

_________________________________ 

centavos

Pesos_______________ Amount in Words  

_______________________________________

_______________________________________

__and__________________________________

_________________________________ 

centavos

Pesos_______________ Amount in Words  

_______________________________________

_______________________________________

__and__________________________________

_________________________________ 

centavos

Pesos_______________ Amount in Words  

_______________________________________

_______________________________________

__and__________________________________

_________________________________ 

centavos

TOTAL BID AMOUNT  (Php)

TOTAL BID AMOUNT  IN WORDS

Signature:

Printed Name:

Position:

Name Company:

Date:

{ATTACH COMPANY LETTERHEAD/LOGO}

BILL OF QUANTITIIES
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CAAP-BAC-SF Annex “C” Form 2 
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CAAP-BAC-SF Annex “C” Form 3 

 

 

SUBMITTED BY:   

   

Signature:     

Printed Name:     

Position:     

Name Company:     

Date:     

 

 

 

NAME OF PROJECT  :

DESCRIPTION :

LOCATION                : QUANTITY UNIT

ITEM QUANTITY UNIT UNIT COST AMOUNT

A TOTAL MATERIAL COST

B TOTAL LABOR COST

C TOTAL EQUIPMENT COST

D TOTAL DIRECT COST

1. OCM (0% of TDC)

2. CONTRACTOR's PROFIT (0% of TDC)

E. TOTAL OCM & CONTRACTOR's PROFIT

5.0%

G. TOTAL ESTIMATED INDIRECT COST ( E + F ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

F. VALUE ADDED TAX, (VAT)

{ATTACH COMPANY LETTERHEAD/LOGO}

B I L L   O F   M A T E R I A L S   &   C O S T   E S T I M A T E S

DESCRIPTION

I N D I R E C T     C O S T S
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CAAP-BAC-SF Annex “C” Form 4  

{ATTACH COMPANY LETTERHEAD/LOGO} 

 

SUMMARY FOR UNIT PRICES OF MATERIALS 
    

PROJECT:     _______________________________________ 

LOCATION: _______________________________________ 

  

 

DESCRIPTION UNIT PRICE UNIT  

       

       

       

       

       

       

       

       

       

       

       

       

       

       

    

    

SUBMITTED BY:    

    

Signature:      

Printed Name:      

Position:      

Name Company:      

Date:      
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CAAP-BAC-SF Annex “C” Form 5 

 

{ATTACH COMPANY LETTERHEAD/LOGO} 

 

SUMMARY FOR UNIT PRICES OF LABOR 
    

PROJECT:     _______________________________________ 

LOCATION: _______________________________________ 

  

 

DESCRIPTION UNIT PRICE UNIT  

       

       

       

       

       

       

       

       

       

       

       

       

       

       

    

SUBMITTED BY:    

    

Signature:      

Printed Name:      

Position:      

Name Company:      

Date:      
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CAAP-BAC-SF Annex “C” Form 6 

CAAP-BAC-SF Annex “C” Form 6 

{ATTACH COMPANY LETTERHEAD/LOGO} 

 

SUMMARY FOR UNIT PRICES OF EQUIPMENT 
    

PROJECT:     _______________________________________ 

LOCATION: _______________________________________ 

  

 

DESCRIPTION UNIT PRICE UNIT  

       

       

       

       

       

       

       

       

       

       

       

       

       

       

    

SUBMITTED BY:    

    

Signature:      

Printed Name:      

Position:      

Name Company:      

Date:      

 



 

Page 447 of 451 

CAAP-BAC-SF Annex “C” Form 7 
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Other Bidding Forms 

(ANNEX “D”) 
 

Annex “D” Form 1 ……………………. Authority of Signatory (Secretary's Certificate) 
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 CAAP-BAC-SF Annex “D” Form 1 

 

AUTHORITY OF SIGNATORY 

(SECRETARY’S CERTIFICATE) 

 

 I,, a duly elected and qualified Corporate Secretary of (Name of the Bidder), a 

corporation duly organized and existing under and by virtue of the law of the, DO 

HEREBY CERTIFY, that: 

 

 I am familiar with the facts herein certified and duly authorized to certify the 

same; 

 

 At the regular meeting of the Board of Directors of the said Corporation duly 

convened and held on at which meeting a quorum was present and acting throughout, 

the following resolutions were approve, and the same have been annulled, revoked and 

amended in any way whatever and are in full force and effect on the date hereof: 

 

 RESOLVED, that(Name of Bidder)be, as it hereby is, authorized to participate in 

the bidding of(Name of the Project)by the(Name of the Procuring Entity); and in that if 

awarded the project shall enter into a contract with the(Name of the Procuring Entity)and 

in connection therewith hereby appoints(Name of Representative), acting as duly 

authorized and designated representatives of(Name of the Bidder), and granted full 

power and authority to do, execute and perform any and all acts necessary and/or to 

represent(Name of the Bidder)in the bidding as fully and effectively as the(Name of the 

Bidder)might do if personally present with full power of substitution and revocation and 

hereby satisfying and confirming all that my said representative shall lawfully do or 

cause to be done by virtue hereof; 

 

 RESOLVED FERTHER THAT, the Board hereby authorized its President to: 

a. execute a waiver of jurisdiction whereby the(Name of the Bidder)hereby submits 

itself to the jurisdiction of the Philippine government and hereby waives its right 

to question the jurisdiction of the Philippine court; 

b. execute a waiver that the (Name of the Bidder) shall not seek and obtain writ of 

injunctions or prohibition or restraining order against the CAAP or any other 

agency in connection with this Project to prevent and restrain the bidding 

procedures related thereto, the negotiating and award of a contract to a 

successful bidder, and the carrying out of the awarded project. 

 

WITNESS the signature of the undersigned as such officer of the said_this. 
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     _ 

       (Corporate Secretary) 

 SUBSCRIBED AND SWORN to before me this day of, 20affiant exhibited to me 

his/her Community Tax Certificate No.     issued on  

 at, Philippines. 

         

Notary Public 

        Until 31 December 20 

  

        PRT No.:     

        Issued at:     

        Issued on:    

        TIN No.:     

Doc. No.    

Page No.:    

Book No.:    

Series of    
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