

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Winning Bidders
				Pre-Proc Conference	Ads/post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Quotations	Evaluation of Quotations	Post Qual	CCC Award Recommendations	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection and Acceptance	
	Vegetation Control	Area-2 Bagabag	SVP													
	R/M of Runway Marker and Markings	Area-2 Bagabag	SVP	N/A	03/03/2021											
	R/m of facilities and Structures	Area-2 Bagabag	SVP													

Total Alloted Budget of Procurement activities
 Total contract Price of Procurement Activities Conducted
 Total Savings(Total alloted budget-Total Contract Price)


Prepared by:

Verified by :

Recommended for Approval:


JEFFERSON M. BALBUENA
 Engineering Technical Assistant


JOSEPH MELVIN CAULAN
 Area/Project Engineer


JERRY A. TANGO
 BAC Chairperson

Source of Funds	ABC (Php)			Contract Cost			List of Invited Observers	Date of Receipt of Invitations					Remarks(Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Quotations	Evaluation of Quotations	Post Qual		Delivery /Completion Acceptance(if Applicable)
														CONDUCT MEETING TO ALL PARTICIPATING PAKYAW LABORERS
														FOR OPENING
														FOR ASSESSMENT AND PREPARATION OF POW

Approved by:


MARY SULYN A. SAGORSOR
 Area/Airport Manager