

Civil Aviation Authority of the Philippines  
 Procurement Monitoring Report  
 Shopping and Small Value Procurement (AS OF OCTOBER 2022)


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Winning Bidders
				Pre-Proc Conference	Ads/post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Quotations	Evaluation of Quotations	Post Qual	CCC Award Recommendations	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection and Acceptance	
	Vegetation Control	Area 2-Palanan	SVP	N/A	13/06/2022	N/A	13/07/2022	13/07/2022	13/07/2022	13/07/2022	28/08/2022	17/10/2022	26/10/2022			JOSE SALAZAR (PAKYAW LEADER)
	Repair/Repainting Runway Markings and Markers	Area 2-Palanan	SVP	N/A	18/10/2022	N/A										
	Repair of Perimeter Fence	Area 2-Palanan	SVP	N/A	09/10/2022	N/A										
	R/M of Facilities and Structures	Area 2-Palanan	SVP	N/A	10/10/2022	N/A										
	R/M of Grass cutters	Area 2-Palanan	SVP	N/A												
	R/M of Motorcycles	Area 2-Palanan	SVP	N/A	N/A	N/A	15/06/2022	15/06/2022	15/06/2022	N/A	07/07/2022	10/08/2022	N/A	12/08/2022	12/08/2022	ALLEN COMMERCIAL

Total Alloted Budget of Procurement activities  
 Total contract Price of Procurement Activities Conducted  
 Total Savings( Total allotted budget-Total Contract Price)

Prepared by:

  
 JEFFERSON M. BALBUENA  
 Engineering Technical Assistant

Verified by :

  
 JOSEPH MELVIN CAULAN  
 Area/Project Engineer

Recommended for Approval:

  
 JERRY A. TANGO  
 BAC Chairperson

Source of Funds	ABC (Php)			Contract Cost			List of Invited Observers	Date of Receipt of Invitations					Remarks(Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Quotations	Evaluation of Quotations	Post Qual		Delivery /Completion Acceptance(If Applicable)
	198,000.00	198,000.00		197,000.00	197,000.00			N/A	13/07/2022	13/07/2022	13/07/2022	13/07/2022		ONGOING IMPLEMENTATION
														FOR OPENING
														FOR OPENING
														FOR OPENING
														FOR OPENING
	9,810.00	9,810.00		9,810.00	9,810.00			N/A	15/06/2022	15/06/2022	15/06/2022	N/A		COMPLETED.PAYMENT ON PROCESS

207,810.00  
206,810.00  
**1,000.00**

Approved by:  
  
**MARY SULYN A. SAGORSOR**  
Area/Airport Manager