


Civil Aviation Authority of the Philippines  
 Procurement Monitoring Report  
 PUBLIC BIDDING ( APP 2023 AS OF AUGUST 31, 2023)


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Winning Bidders	
				Pre-Proc Conference	Ads/post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Quotations	Evaluation of Quotations	Post Qual	CCC Award Recommendations	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection and Acceptance
	Construction of covered path walk at Cauayan Airport	Area 2-Cauayan	PB		01/07/2023	11/07/2023	21/07/2023	21/07/2023	02/08/2023	02/08/2023	24/08/2023					ATLANTIC CONSTRUCTION

Total Alloted Budget of Procurement activities  
 Total contract Price of Procurement Activities Conducted  
 Total Savings( Total alloted budget-Total Contract Price)


Prepared by:

  
**JEFFERSON M. BALBUENA**  
 Engineering Technical Assistant

Verified by :

  
**JOSEPH MELVIN CAULAN**  
 Area/Project Engineer

Approved by:

  
**MARY SULYN A. SAGORSOR**  
 Area/Airport Manager

Source of Funds	ABC (Php)			Contract Cost			List of Invited Observers						Remarks(Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Quotations	Evaluation of Quotations	Post Qual		Delivery /Completion Acceptance(If Applicable)
APP 2023				1,271,355.96	1,271,355.96		COA,PICE, KABALIKAT CIVICOM	11/07/2023	21/07/2023	21/07/2023	02/08/2023	02/08/2023		FOR CONTRACT AND NTP

-  
0.00  
-