



**BAC RESOLUTION No. 2023-029**  
Series of 2023

**RECOMMENDATION TO AWARD THE CONTRACT: “SPAREPARTS FOR MONITOR  
TRANSPONDER UNIT (MTU) AND RECEIVER UNIT (RXU)” TO INDRA PHILIPPINES, INC.**  
**PROCURED VIA DIRECT CONTRACTING**

**WHEREAS**, in the 2023 Annual Procurement Plan (APP), one of the modified items approved was the project, **“SPAREPARTS FOR MONITOR TRANSPONDER UNIT (MTU) AND RECEIVER UNIT (RXU)”** under Request for Modification No. DIA-2023-11-046;

**WHEREAS**, the change in the mode of procurement from Public Bidding to Direct Contracting was recommended by the Bids and Awards Committee and approved by the Head of Procuring Entity through **BAC Resolution 2023-021 dated November 22, 2023** ;

**WHEREAS**, the BAC through its BAC Secretariat posted for information purposes, the Notice to Conduct Direct Contracting with the Request for Quotation of the contract, **“SPAREPARTS FOR MONITOR TRANSPONDER UNIT (MTU) AND RECEIVER UNIT (RXU)”** in its official website and in three (3) conspicuous places within its premises for seven (7) calendar days;

**WHEREAS**, as indicated in the notice, **Indra Philippines, Inc.**, the **exclusive distributor** for the project was required to submit their quotation and requirements on or before December 19, 2023;

**WHEREAS**, Indra Philippines did not submit their quotation and informed the BAC Secretariat that they can only submit their quotation on December 22, 2023;

**WHEREAS**, the submission was extended until December 22, 2023;

**WHEREAS**, Indra Philippines submitted their quotation and but indicated in therein that they cannot comply with the Schedule of Requirements of 30 CD Delivery Period since the delivery will take 12-14 months;

**WHEREAS**, due to the above-stated reasons, the BAC declared a first failure in the Direct Contracting of the project and shall re-conduct procurement with an adjusted delivery period as requested by the End-user through letter;

**WHEREAS**, the BAC through its BAC Secretariat re-issued the Request for Quotation on December 26, 2023;

**WHEREAS, WHEREAS**, as indicated in the notice, **Indra Philippines, Inc.** was required to submit their quotation and requirements on or before December 28, 2023 at 12 NOON;


**WHEREAS**, the second evaluation for the submitted requirements was held on December 28, 2023 where **Indra Philippines, Inc. was found to be complete and compliant** with the requirements for the Direct Contracting of this project with an approved quoted price of **ONE MILLION SEVEN HUNDRED SIXTY-THREE THOUSAND NINETY-FIVE PESOS AND THIRTY-NINE CENTAVOS (39/100) ONLY (₱ 1,763,095.39)** ;



**NOW, THEREFORE**, for and in consideration of the foregoing premises, be it **RESOLVED**, as it hereby **RESOLVED**, to recommend for Award the Contract of:  
**“SPAREPARTS FOR MONITOR TRANSPONDER UNIT (MTU) AND RECEIVER UNIT (RXU)”**  
to **INDRA PHILIPPINES, INC.**

**IN WITNESS WHEREOF**, Civil Aviation Authority of the Philippines-Area XI BAC signed Resolution No. **2023-029** made this **29<sup>th</sup> day of December 2023** at Civil Aviation Authority of the Philippines - Davao International Airport, Daang Maharlika Highway, Buhangin, Davao City (CAAP-Area Center XI).

Signed:

  
**HANZ JENSEN D. AMPARADO**  
BAC Member


  
**ROLLY U. SISON**  
BAC Member

  
**MARIO M. FLORES**  
BAC Member

  
**HENRY O. SALDAÑA**  
BAC Vice-Chairperson

  
**EDGARDO C. CUETO**  
BAC Chairperson

Approved / ~~Disapproved~~

  
**REX A. OBCENA**  
Acting Civil Aviation Area Manager-Area XI  
*Head of the Procuring Entity*