




Waste Management, Segregation, And Sorting, Gardening, Landscaping & Beautification	Area 11-Davao	PB	Jan 22 2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
---	---------------	----	-------------	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----


0 0 9

Procurement Program/Project	Winning Bidders	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery Receipt
<b>ON-GOING PROCUREMENT ACTIVITIES</b>																		
<b>DAVAO INTERNATIONAL AIRPORT</b>																		
Repair of ACU at PTB of DIAA	18 Degrees Air Cooling Solutions, Inc.	COB	1,378,801.00			1,287,730.00			COA; DCCCI; IIEE & DCAC	May 14 2024	May 14 2024	May 14 2024	May 14 2024	May 14 2024	Jun 26 2024		Notice of Award issued	
Purchase of 4 units tire for Passenger Boarding Bridge nos. 3 & 6 at Davao International Airport	Aljon Internation Corporation	COB	2,150,400.00			2,140,544.00			COA; DCCCI; IIEE & DCAC	May 29 2024	May 29 2024	May 29 2024	May 29 2024	May 29 2024			Award Recommended to Head of Procuring Entity	
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																		
<b>GENERAL SANTOS AIRPORT</b>																		
Comprehensive Pest Control of all GSIA Complex	Pest Science Corporation	COB	1,120,045.00			860,385.96			COA; DCCCI; IIEE & DCAC	Apr 17 2024	Apr 17 2024	Apr 17 2024	Apr 17 2024	Apr 17 2024	May 29 2024	Jun 27 2024	NTP issued / On-going implementation	
Vegetation Control at Gensan Airport	N/A	COB	N/A			N/A		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Changed mode of procurement from Public Bidding to SVP and by Admin through BAC Resolution No. 2024-02	
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																		
Repainting of Runway, Taxiway and Apron Markings at Davao Airport (Materials only)	JKLE Enterprises	COB	4,422,300.00			3,666,180.00			COA; DCCCI; IIEE & DCAC	Mar 8 2024	Mar 8 2024	Mar 8 2024	Mar 8 2024	Mar 8 2024	Apr 22 2024	May 10 2024	Jun 6 2024	Goods delivered/Repainting works to be sched. on July 16, 2024
Comprehensive Pest Control of all DIA Buildings	Mapecon Philippines, Inc.	COB	1,239,569.00			1,180,000.00			COA; DCCCI; IIEE & DCAC	Mar 8 2024	Mar 8 2024	Mar 8 2024	Mar 8 2024	Mar 8 2024	May 16 2024	Jun 5 2024	NTP issued / On-going implementation	
Vegetation Control of Davao International Airport	N/A	COB	N/A			N/A		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Changed mode of procurement from Public	

Waste Management, Segregation, And Sorting, Gardening, Landscaping & Beautification	N/A	COB	N/A			N/A		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Bidding to SVP and by Admin through BAC Resolution No. 2024-01
<b>Total Alloted Budget of Procurement</b>			<b>10,311,115.00</b>														
<b>Total Contract Price of Procurement</b>			<b>9,134,839.96</b>														
<b>Actitivites Conducted</b>			<b>9,134,839.96</b>														
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>			<b>1,176,275.04</b>														

Prepared by:  
  
**STEPHANIE SHANE M. ORQUIZA**  
 Head, BAC Secretariat

Recommending Approval:  
  
**ENGR. EDGARDO C. CUETO**  
 BAC Chairperson

Approved by:  
  
**ENGR. REX A. OBCENA**  
 Head of the Procuring Entity