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Glossary of  

Terms, Abbreviations, and Acronyms 
 

ABC – Approved Budget for the Contract.   

ARCC – Allowable Range of Contract Cost. 

BAC – Bids and Awards Committee. 

Bid – A signed offer or proposal to undertake a contract submitted by a bidder in response to 

and in consonance with the requirements of the bidding documents. Also referred to as 

Proposal and Tender. (2016 revised IRR, Section 5[c]) 

Bidder – Refers to a contractor, manufacturer, supplier, distributor and/or consultant who 

submits a bid in response to the requirements of the Bidding Documents. (2016 revised IRR, 

Section 5[d]) 

Bidding Documents – The documents issued by the Procuring Entity as the bases for bids, 

furnishing all information necessary for a prospective bidder to prepare a bid for the Goods, 

Infrastructure Projects, and/or Consulting Services required by the Procuring Entity. (2016 

revised IRR, Section 5[e]) 

BIR – Bureau of Internal Revenue. 

BSP – Bangko Sentral ng Pilipinas.  

CDA – Cooperative Development Authority. 

Consulting Services – Refer to services for Infrastructure Projects and other types of projects 

or activities of the GOP requiring adequate external technical and professional expertise that 

are beyond the capability and/or capacity of the GOP to undertake such as, but not limited to: 

(i) advisory and review services; (ii) pre-investment or feasibility studies; (iii) design; (iv) 

construction supervision; (v) management and related services; and (vi) other technical services 

or special studies. (2016 revised IRR, Section 5[i]) 

Contract – Refers to the agreement entered into between the Procuring Entity and the Supplier 

or Manufacturer or Distributor or Service Provider for procurement of Goods and Services; 

Contractor for Procurement of Infrastructure Projects; or Consultant or Consulting Firm for 

Procurement of Consulting Services; as the case may be,  as recorded in the Contract Form 

signed by the parties, including all attachments and appendices thereto and all documents 

incorporated by reference therein. 

Contractor – is a natural or juridical entity whose proposal was accepted by the Procuring 

Entity and to whom the Contract to execute the Work was awarded.  Contractor as used in these 

Bidding Documents may likewise refer to a supplier, distributor, manufacturer, or consultant. 

CPI – Consumer Price Index. 

DOLE – Department of Labor and Employment.  

DTI – Department of Trade and Industry. 
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Foreign-funded Procurement or Foreign-Assisted Project – Refers to procurement whose 

funding source is from a foreign government, foreign or international financing institution as 

specified in the Treaty or International or Executive Agreement. (2016 revised IRR, Section 

5[b]). 

GFI – Government Financial Institution.   

GOCC – Government-owned and/or –controlled corporation. 

Goods – Refer to all items, supplies, materials and general support services, except Consulting 

Services and Infrastructure Projects, which may be needed in the transaction of public 

businesses or in the pursuit of any government undertaking, project or activity, whether in the 

nature of equipment, furniture, stationery, materials for construction, or personal property of 

any kind, including non-personal or contractual services such as the repair and maintenance of 

equipment and furniture, as well as trucking, hauling, janitorial, security, and related or 

analogous services, as well as procurement of materials and supplies provided by the Procuring 

Entity for such services. The term “related” or “analogous services” shall include, but is not 

limited to, lease or purchase of office space, media advertisements, health maintenance 

services, and other services essential to the operation of the Procuring Entity. (2016 revised 

IRR, Section 5[r]) 

GOP – Government of the Philippines. 

Infrastructure Projects – Include the construction, improvement, rehabilitation, demolition, 

repair, restoration or maintenance of roads and bridges, railways, airports, seaports, 

communication facilities, civil works components of information technology projects, 

irrigation, flood control and drainage, water supply, sanitation, sewerage and solid waste 

management systems, shore protection, energy/power and electrification facilities, national 

buildings, school buildings, hospital buildings, and other related construction projects of the 

government. Also referred to as civil works or works. (2016 revised IRR, Section 5[u]) 

LGUs – Local Government Units.  

NFCC – Net Financial Contracting Capacity. 

NGA – National Government Agency. 

PCAB – Philippine Contractors Accreditation Board. 

PhilGEPS - Philippine Government Electronic Procurement System.  

Procurement Project – refers to a specific or identified procurement covering goods, 

infrastructure project or consulting services. A Procurement Project shall be described, 

detailed, and scheduled in the Project Procurement Management Plan prepared by the agency 

which shall be consolidated in the procuring entity's Annual Procurement Plan. (GPPB Circular 

No. 06-2019 dated 17 July 2019) 

PSA – Philippine Statistics Authority.  

SEC – Securities and Exchange Commission. 

SLCC – Single Largest Completed Contract. 

UN – United Nations. 
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Section I. Invitation to Bid 
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Republic of the Philippines 

CIVIL AVIATION AUTHORITY OF THE PHILIPPINES 

 

 

 

Invitation to Bid for  

 
ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021 

(Widening of Runway, Runway Markings, Runway Shoulder Grade 

Correction, Provision of Stopway & RESA AND Provision of 

Manhole & RCPC)  

Bid No. 21-022-09 CHARLIE 

 
1. The Civil Aviation Authority of the Philippines through the GAA CY 2021 DOTr 

Downloaded Projects intends to apply the sum of N I NE T Y-F IV E  MI LL I ON 

S EV E N H U N DR E D TW E NT Y -O N E T HO US A N D F IV E H U ND R E D 

T H IR T Y- S I X P E SO S 06 / 10 0  (PHP  9 5 , 72 1 , 53 6 . 06 )  being the Approved 

Budget for the Contract (ABC) to payments under the contract for ANTIQUE AIRPORT 

DEVELOPMENT PROJECT C.Y. 2021 (Widening of Runway, Runway Markings, 

Runway Shoulder Grade Correction, Provision of Stopway & RESA AND Provision 

of Manhole & RCPC) (Bid No. 21-022-09 CHARLIE). Bids received in excess of the 

ABC shall be automatically rejected at bid opening. 

 

2. The Civil Aviation Authority of the Philippines now invites bids for the above Procurement 

Project.   

 

Prospective Bidders should possess the following: 

 

Technical Personnel One (1) Project Civil Engineer 

One (1) Materials Engineer 

One (1) Geodetic Engineer 

One (1) Construction Foreman 

One (1) Safety & Health Officer 

Equipment One (1) Unit Payloader, 1.50 cu.m. 

One (1) Unit Bulldozer, 165HP 

Three (3) Units Dump Truck, 12yd³ 

One (1) Unit Motorized Road Grader, 140HP  

One (1) Unit Vibratory Single Smooth Drum Roller, 10MT 

One (1) Unit Water Truck/Pump (16000 L) 

One (1) Unit Concrete Batching Plant (50 cu.m./day) 

Two (2) Units Transit Mixer, 5.0cu.m. 

Two (2) Units Concrete Vibrator 

One (1) Unit Concrete Screeder((5.5hp) 

One (1) Unit Concrete Saw,Blade 14"(7.5hp) 

One (1) Unit Jackhammer with air compressor (160cfm) 

One (1) Unit One Bagger Concrete Mixer 

One (1) Unit Backhoe, 0.80 cu.m. 

One (1) Unit Backhoe with Breaker, 0.80 cu.m. 

Five (5) Units Plate Compactor, 5hp 
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PCAB License 
Medium A - License Category B 

(Road, Highway pavement, Railways, Airport, horizontal 

structures and Bridges) 

 

Completion of the Works is required Two Hundred Seventy (270) Calendar Days 

(inclusive of 36 rainy/unworkable Days).  Bidders should have completed a contract 

similar to the Project.  The description of an eligible bidder is contained in the Bidding 

Documents, particularly, in Section II (Instructions to Bidders). 

 

3. Bidding will be conducted through open competitive bidding procedures using non-

discretionary “pass/fail” criterion as specified in the 2016 revised Implementing Rules and 

Regulations (IRR) of Republic Act (RA) No. 9184.  

 

4. Interested bidders may obtain further information from BAC Office, CAAP Compound, 

MIA Road corner Ninoy Aquino Avenue, 1300 Pasay City, Metro Manila on September 

08, 2021 until deadline of submission of bid and inspect the Bidding Documents at the 

address given below from 08:00 AM to 05:00 PM from MONDAY to FRIDAY. 

 

5. A complete set of Bidding Documents may be acquired by interested bidders on September 

08, 2021 until deadline of submission of bid from given address and website/s below and 

upon payment of the applicable fee for the Bidding Documents, pursuant to the latest 

Guidelines issued by the GPPB, in the amount of Php 56,000.00 (inclusive of 12% VAT). 

The Procuring Entity shall allow the bidder to present its proof of payment for the fees by 

presenting the official receipt in person. 

 

6. The Civil Aviation Authority of the Philippines will hold a Pre-Bid Conference1 on 

September 15, 2021 @ 2:00PM at CAAP Conference Room, CAAP Compound, MIA 

Road Ninoy Aquino Avenue, 1300 Pasay City, Metro and/or through 

videoconferencing/webcasting via Jitsi/Zoom/Google Meet, which shall be open to 

prospective bidders.  

 

7. Bids must be duly received by the BAC Secretariat at the address below on or before 

September 29, 2021 @ 2:00PM at BAC Office, CAAP Compound, MIA Road corner 

Ninoy Aquino Avenue, 1300 Pasay City, Metro Manila. Late bids shall not be accepted. 

 

8. All bids must be accompanied by a bid security in any of the acceptable forms and in the 

amount stated in ITB Clause 16.  

 

9. Bid opening shall be on September 29, 2021 @ 2:00PM  at the given address below and/or 

through Jitsi/Zoom/Google Meet. Bids will be opened in the presence of the bidders’ 

representatives who choose to attend the activity.   

 

10. The Civil Aviation Authority of the Philippines reserves the right to reject any and all bids, 

declare a failure of bidding, or not award the contract at any time prior to contract award in 

accordance with Sections 35.6 and 41 of the 2016 revised Implementing Rules and 

Regulations (IRR) of RA No. 9184, without thereby incurring any liability to the affected 

bidder or bidders.   

 
1
 May be deleted in case the ABC is less than One Million Pesos (PhP1,000,000) where the Procuring Entity may not hold a 

pre-bid conference.  
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11. For further information, please refer to: 

 

DR. ROLLY T. BAYABAN, M.D. 

Head, BAC-Alpha Secretariat 

Civil Aviation Authority of the Philippines 

MIA Road corner Ninoy Aquino Avenue 

1300 Pasay City, Metro Manila 

Telephone number – (02) 944-2358 

www.caap.gov.ph 

 

12. Bidding Documents may also be downloaded free of charge from the website of the Philippine 

Government Electronic Procurement System (PhilGEPS) and the website of the Procuring 

Entity, provided that bidders shall pay the applicable fee for the Bidding Documents not later 

than the submission of their bids.  

 

 

 

September 08, 2021 

 

                 __________________________________ 

          CAPTAIN DONALDO A. MENDOZA 

                                                                                  Chairperson, BAC – Charlie 

 

  

http://www.caap.gov.ph/
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Section II. Instructions to Bidders 
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1. Scope of Bid 
 

The Procuring Entity, Civil Aviation Authority of the Philippines invites Bids for the 

ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021 (Widening of 

Runway, Runway Markings, Runway Shoulder Grade Correction, Provision of 

Stopway & RESA AND Provision of Manhole & RCPC), with Project Identification 

Number: Bid No. 21-022-09 CHARLIE. 

 

The Procurement Project (referred to herein as “Project”) is for the construction of 

Works, as described in Section VI (Specifications). 

 

2. Funding Information 
 

2.1. The GOP through the source of funding as indicated below for GAA CY 2021 

DOTr Downloaded Projects in the amount of N I N E T Y-F IV E M I LL IO N 

S EV E N H UN D R ED  T WE NTY -O N E T HO US A N D F IV E  

H U N DR E D TH I RT Y -S I X PE SO S  0 6 /1 00  (P HP 

9 5 ,7 21 ,5 36 .0 6) . 

 

2.2. The source of funding is: 

 

a. GOCC and GFIs, the Corporate Operating Budget. 

 

3. Bidding Requirements 
 

The Bidding for the Project shall be governed by all the provisions of RA No. 9184 and 

its 2016 revised IRR, including its Generic Procurement Manual and associated 

policies, rules and regulations as the primary source thereof, while the herein clauses 

shall serve as the secondary source thereof.   

 

Any amendments made to the IRR and other GPPB issuances shall be applicable only 

to the ongoing posting, advertisement, or invitation to  bid  by the BAC through the 

issuance of a supplemental or bid bulletin. 

 

The Bidder, by the act of submitting its Bid, shall be deemed to have inspected the site, 

determined the general characteristics of the contracted Works and the conditions for 

this Project, such as  the location and the nature of the work; (b) climatic conditions; 

(c) transportation facilities; (c) nature and condition of the terrain, geological conditions 

at the site communication facilities, requirements, location and availability of 

construction aggregates and other materials, labor, water, electric power and access 

roads; and (d) other factors that may affect the cost, duration and execution or 

implementation of the contract, project, or work and examine all instructions, forms, 

terms, and project requirements in the Bidding Documents. 

 

4. Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices 
 

The Procuring Entity, as well as the Bidders and Contractors, shall observe the highest 

standard of ethics during the procurement and execution of the contract.  They or 

through an agent shall not engage in corrupt, fraudulent, collusive, coercive, and 

obstructive practices defined under Annex “I” of the 2016 revised IRR of RA No. 9184 

or other integrity violations in competing for the Project.  
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5. Eligible Bidders  
 

5.1. Only Bids of Bidders found to be legally, technically, and financially capable 

will be evaluated. 

 

5.2. The Bidder must have an experience of having completed a Single Largest 

Completed Contract (SLCC) that is similar to this Project, equivalent to at least 

fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to current 

prices using the PSA’s CPI, except under conditions provided for in Section 

23.4.2.4 of the 2016 revised IRR of RA No. 9184.   

 

A contract is considered to be “similar” to the contract to be bid if it has the 

major categories of work stated in the BDS. 

 

5.3. For Foreign-funded Procurement, the Procuring Entity and the foreign 

government/foreign or international financing institution may agree on another 

track record requirement, as specified in the Bidding Document prepared for 

this purpose. 

 

5.4. The Bidders shall comply with the eligibility criteria under Section  23.4.2 of 

the 2016 IRR of RA No. 9184.   

  

6. Origin of Associated Goods  
 

There is no restriction on the origin of Goods other than those prohibited by a decision 

of the UN Security Council taken under Chapter VII of the Charter of the UN. 

 

7. Subcontracts 
 

7.1. The Bidder may subcontract portions of the Project to the extent allowed by the 

Procuring Entity as stated herein, but in no case more than fifty percent (50%) 

of the Project.  

 

  The Procuring Entity has prescribed that: 

 

a. Subcontracting is not allowed. 

 

7.1. [If Procuring Entity has determined that subcontracting is allowed during the 

bidding , state:] The Bidder must submit together with its Bid the documentary 

requirements of the subcontractor(s) complying with the eligibility criterial 

stated in ITB Clause 5 in accordance with Section 23.4 of the 2016 revised IRR 

of RA No. 9184 pursuant to Section 23.1 thereof.   

 

7.2. [If subcontracting is allowed during the contract implementation stage, state:] 

The Supplier may identify its subcontractor during the contract implementation 

stage.  Subcontractors identified during the bidding may be changed during the 

implementation of this Contract.  Subcontractors must submit the documentary 

requirements under Section 23.1 of the 2016 revised IRR of RA No. 9184 and 

comply with the eligibility criteria specified in ITB Clause 5 to the 

implementing or end-user unit.   
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7.3. Subcontracting of any portion of the Project does not relieve the Contractor of 

any liability or obligation under the Contract.  The Supplier will be responsible 

for the acts, defaults, and negligence of any subcontractor, its agents, servants, 

or workmen as fully as if these were the Contractor’s own acts, defaults, or 

negligence, or those of its agents, servants, or workmen. 

 

8. Pre-Bid Conference 

The Procuring Entity will hold a pre-bid conference for this Project on the specified 

date and time and either at its physical address and/or through 

videoconferencing/webcasting} as indicated in paragraph 6 of the IB. 

 

9. Clarification and Amendment of Bidding Documents 
 

Prospective bidders may request for clarification on and/or interpretation of any part of 

the Bidding Documents.  Such requests must be in writing and received by the 

Procuring Entity, either at its given address or through electronic mail indicated in the 

IB, at least ten (10) calendar days before the deadline set for the submission and receipt 

of Bids.   

 

10. Documents Comprising the Bid: Eligibility and Technical 

Components  
 

10.1. The first envelope shall contain the eligibility and technical documents of the 

Bid as specified in Section X. Checklist of Technical and Financial 

Documents.  

 

10.2. If the eligibility requirements or statements, the bids, and all other documents 

for submission to the BAC are in foreign language other than English, it must 

be accompanied by a translation in English, which shall be authenticated by the 

appropriate Philippine foreign service establishment, post, or the equivalent 

office having jurisdiction over the foreign bidder’s affairs in the Philippines.  

For Contracting Parties to the Apostille Convention, only the translated 

documents shall be authenticated through an apostille pursuant to GPPB 

Resolution No. 13-2019 dated 23 May 2019. The English translation shall 

govern, for purposes of interpretation of the bid. 

 

10.3. A valid PCAB License is required, and in case of joint ventures, a valid special 

PCAB License, and registration for the type and cost of the contract for this 

Project. Any additional type of Contractor license or permit shall be indicated 

in the BDS. 

 

10.4. A List of Contractor’s key personnel (e.g., Project Manager, Project Engineers, 

Materials Engineers, and Foremen) assigned to the contract to be bid, with their 

complete qualification and experience data shall be provided.  These key 

personnel must meet the required minimum years of experience set in the BDS. 

 

10.5. A List of Contractor’s major equipment units, which are owned, leased, and/or 

under purchase agreements, supported by proof of ownership, certification of 

availability of equipment from the equipment lessor/vendor for the duration of 
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the project, as the case may be, must meet the minimum requirements for the 

contract set in the BDS. 

 

11. Documents Comprising the Bid: Financial Component 
 

11.1. The second bid envelope shall contain the financial documents for the Bid as 

specified in Section X. Checklist of Technical and Financial Documents. 

 

11.2. Any bid exceeding the ABC indicated in paragraph 1 of the IB shall not be 

accepted. 

 

11.3. For Foreign-funded procurement, a ceiling may be applied to bid prices 

provided the conditions are met under Section 31.2 of the 2016 revised IRR of 

RA No. 9184. 

 

12. Alternative Bids 
 

Bidders shall submit offers that comply with the requirements of the Bidding 

Documents, including the basic technical design as indicated in the drawings and 

specifications.  Unless there is a value engineering clause in the BDS, alternative Bids 

shall not be accepted. 

 

13. Bid Prices 
 

All bid prices for the given scope of work in the Project as awarded shall be considered 

as fixed prices, and therefore not subject to price escalation during contract 

implementation, except under extraordinary circumstances as determined by the NEDA 

and approved by the GPPB pursuant to the revised Guidelines for Contract Price 

Escalation guidelines.   

 

14. Bid and Payment Currencies 
 

14.1. Bid prices may be quoted in the local currency or tradeable currency accepted 

by the BSP at the discretion of the Bidder.  However, for purposes of bid 

evaluation, Bids denominated in foreign currencies shall be converted to 

Philippine currency based on the exchange rate as published in the BSP 

reference rate bulletin on the day of the bid opening. 

 

14.2. Payment of the contract price shall be made in: 

 

a. Philippine Pesos. 

 

 

15. Bid Security  
 

15.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid Security 

in the amount indicated in the BDS, which shall be not less than the percentage 

of the ABC in accordance with the schedule in the BDS. 
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15.2. The Bid and bid security shall be valid until [indicate date]. Any bid not 

accompanied by an acceptable bid security shall be rejected by the Procuring 

Entity as non-responsive. 

  

16. Sealing and Marking of Bids 
 

Each Bidder shall submit one copy of the first and second components of its Bid.  

 

The Procuring Entity may request additional hard copies and/or electronic copies of the 

Bid. However, failure of the Bidders to comply with the said request shall not be a 

ground for disqualification.   

 

If the Procuring Entity allows the submission of bids through online submission to the 

given website or any other electronic means, the Bidder shall submit an electronic copy 

of its Bid, which must be digitally signed. An electronic copy that cannot be opened or 

is corrupted shall be considered non-responsive and, thus, automatically disqualified. 

 

17. Deadline for Submission of Bids 
 

The Bidders shall submit on the specified date and time and either at its physical address 

or through online submission as indicated in paragraph 7 of the IB.  

 

18. Opening and Preliminary Examination of Bids  
 

18.1. The BAC shall open the Bids in public at the time, on the date, and at the place 

specified in paragraph 9 of the IB. The Bidders’ representatives who are present 

shall sign a register evidencing their attendance. In case videoconferencing, 

webcasting or other similar technologies will be used, attendance of participants 

shall likewise be recorded by the BAC Secretariat.  

 

In case the Bids cannot be opened as scheduled due to justifiable reasons, the 

rescheduling requirements under Section 29 of the 2016 revised IRR of RA No. 

9184 shall prevail.  

 

18.2. The preliminary examination of Bids shall be governed by Section 30 of the 

2016 revised IRR of RA No. 9184. 

 

19. Detailed Evaluation and Comparison of Bids  
 

19.1. The Procuring Entity’s BAC shall immediately conduct a detailed evaluation of 

all Bids rated “passed” using non-discretionary pass/fail criteria.  The BAC 

shall consider the conditions in the evaluation of Bids under Section 32.2 of 

2016 revised IRR of RA No. 9184. 

 

19.2. If the Project allows partial bids, all Bids and combinations of Bids as indicated 

in the BDS shall be received by the same deadline and opened and evaluated 

simultaneously so as to determine the Bid or combination of Bids offering the 

lowest calculated cost to the Procuring Entity.  Bid Security as required by ITB 

Clause 16 shall be submitted for each contract (lot) separately.  
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19.3. In all cases, the NFCC computation pursuant to Section 23.4.2.6 of the 2016 

revised IRR of RA No. 9184 must be sufficient for the total of the ABCs for  all 

the lots participated in by the prospective Bidder. 

  

20. Post Qualification  
 

Within a non-extendible period of five (5) calendar days from receipt by the Bidder of 

the notice from the BAC that it submitted the Lowest Calculated Bid, the Bidder shall 

submit its latest income and business tax returns filed and paid through the BIR 

Electronic Filing and Payment System (eFPS), and other appropriate licenses and 

permits required by law and stated in the BDS. 

  

21. Signing of the Contract 
 

The documents required in Section 37.2 of the 2016 revised IRR of RA No. 9184 shall 

form part of the Contract. Additional Contract documents are indicated in the BDS. 
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Section III. Bid Data Sheet 
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Bid Data Sheet 
ITB Clause  

3.0 

Certificate of Site Inspection (Annex “B” Form 1) duly signed by Mr. Juanito 

E. Tanchico, Jr. Airport Manager of Antique Airport or his duly authorized 

representative, is required to be submitted.  

This shall include all of the following documents as attachment to the Certificate 

of Site Inspection and shall form part of the bidder’s technical documents: 

a) Copy of company ID of the person who conducted the site inspection; 

 

b) Copy of the airport/facility visitor’s logbook; & 

 

c) Picture of the proposed site including the personnel who conducted the 

site inspection together with the Airport Manager/Officer in Charge or 

his duly authorized representative. 

 

Bids not complying with the above instruction shall be disqualified. 

5.2 For this purpose, contracts similar to the Project refer to contracts which have 

the same major categories of work, which shall be:  

 

“Concreting of Roads or other Horizontal Structures”  

7.1 Subcontracting is not allowed. 

10.1 Bidder shall submit all eligibility and technical documents as specified in 

Section X. Checklist of Technical and Financial Documents: 

 

Class “A” Documents 

Legal Documents 

 

a. Valid PhilGEPS Registration Certificate (Platinum Membership) (all 

pages); or  

 

b. Registration certificate from Securities and Exchange Commission (SEC), 

Department of Trade and Industry (DTI) for sole proprietorship, or 

Cooperative Development Authority (CDA) for cooperatives or its 

equivalent document; and 

 

c. Mayor’s or Business permit issued by the city or municipality where the 

principal place of business of the prospective bidder is located, or the 

equivalent document for Exclusive Economic Zones or Areas; and 

 

d. Tax clearance per E.O. No. 398, s. 2005, as finally reviewed and approved 

by the Bureau of Internal Revenue (BIR); and 

 

In connection to GPPB Circular 07-2017 dated 31 July 2017, the bidder shall 

have the following options: 

 

1. Submit the Certificate of PhilGEPS Registration and Platinum 

Membership including its Annex “A” in lieu of the uploaded Class “A” 

Eligibility Documents identified in Section 8.5.2 of the Revised 
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Implementing Rules and Regulations of Republic Act 9184 (Revised IRR 

of RA 9184), provided that all Class “A” Eligibility Documents listed 

under the aforesaid Annex “A” are all uploaded and maintained current 

and updated in the PhilGEPS Registry. 

 

2. Submit a combination of the PhilGEPS Registration and Platinum 

Membership including its Annex “A” and Class “A” Eligibility 

Documents identified in Section 8.5.2 of the Revised IRR of RA 9184. 

▪ In the event that aforesaid Class “A” Eligibility Document(s) 

listed in the Annex “A” of the PhilGEPS Registration and 

Platinum Membership is/are reflected to be outdated, the bidder 

shall submit such current and updated Class “A” Eligibility 

Document(s).  

 

3. Submit all the Class “A” Eligibility Documents only, provided that the 

PhilGEPS Registration and Platinum Membership shall be submitted as 

a Post-Qualification requirement in accordance with Section 34.2 of the 

Revised IRR of RA 9184. 

 

Technical Documents 

 

e. Statement of the prospective bidder of all its ongoing government and 

private contracts, including contracts awarded but not yet started, if any, 

whether similar or not similar in nature and complexity to the contract to 

be bid. (Annex “A” Form 1); and 

 

f. Statement of the bidder’s Single Largest Completed Contract (SLCC) 

similar to the contract to be bid, except under conditions provided under the 

rules. (Annex “A” Form 2); and 

 

g. Philippine Contractors Accreditation Board (PCAB) License; or 

Special PCAB License in case of Joint Ventures; and 

registration for the type and cost of the contract to be bid; and 

Joint Resolution (Annex “A” Form 3); and 

 

h. Original copy of Bid Security. If in the form of a Surety Bond, submit also 

a certification issued by the Insurance Commission; or 

Original copy of Notarized Bid Securing Declaration (Annex “B” Form 2); 

and 

 

i. Project Requirements, which shall include the following: 

 

1. Organizational chart for the contract to be bid (Annex “B” Form 3); and 

 

2. List of contractor’s key personnel (e.g., Project Manager, Project 

Engineers, Materials Engineers, and Foremen), to be assigned to the 

contract to be bid, with their complete qualification and experience data 

(Annex “B” Form 4, 5a, 5b & 5c); and 
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3. List of contractor’s major equipment units, which are owned, leased, 

and/or under purchase agreements, supported by proof of ownership or 

certification of availability of equipment from the equipment 

lessor/vendor for the duration of the project, as the case may be (Annex 

“B” Form 6); and 

 

j. Original duly signed Omnibus Sworn Statement (OSS) (Annex “B” Form 

7); and if applicable, Original Notarized Secretary’s Certificate in case of a 

corporation, partnership, or cooperative; or Original Special Power of 

Attorney of all members of the joint venture giving full power and authority 

to its officer to sign the OSS and do acts to represent the Bidder; and 

 

This shall include all of the following documents as attachment to the 

Omnibus Sworn Statement: 

 

1. Certification, under oath, attesting that they have no pending case(s) 

against the Government, in addition to the eligibility requirements as 

prescribe under the 2016 Revise Implementing Rules and Regulation 

(R-IRR) of RA No. 9184; and 

 

2. Legal Clearance to be issued by the CAAP Enforcement and Legal 

Service with respect to the non-pending cases of the prospective 

bidders against this Authority; and 

 

3. Bid Bulletins (if applicable); and 

 

k. Certificate of Site Inspection (Annex “B” Form 1) duly signed by Mr. 

Juanito E. Tanchico, Jr. Airport Manager of Antique Airport or his 

duly authorized representative; and 

 

This shall include all of the following documents as attachment to the 

Certificate of Site Inspection: 

1. Copy of company ID of the person who conducted the site inspection; 

and 

 

2. Copy of the airport/facility visitor’s logbook; and 

 

3. Picture of the proposed site including the personnel who conducted the 

site inspection together with the Airport Manager/Officer in Charge or 

his duly authorized representative: and 

 

Financial Documents 

 

l. The prospective bidder’s audited financial statements, showing, among 

others, the prospective bidder’s total and current assets and liabilities, 

stamped “received” by the BIR or its duly accredited and authorized 

institutions, for the preceding calendar year which should not be earlier than 

two (2) years from the date of bid submission; and 
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m. The prospective bidder’s computation of Net Financial Contracting 

Capacity (NFCC). 

 

Class “B” Documents 

 

n. If applicable, duly signed joint venture agreement (JVA) in accordance with 

RA No. 4566 and its IRR in case the joint venture is already in existence; 

or duly notarized statements from all the potential joint venture partners 

stating that they will enter into and abide by the provisions of the JVA in 

the instance that the bid is successful. 

 

Applicable CAAP BAC Standard Forms included in this PBD shall be complied 

in accordance with the prescribed forms under Section IX Bidding Forms – 

Annex “A” & “B”. 

 

Bids not complying with the above instruction shall be disqualified. 

10.3 Valid PCAB License or Special PCAB License in case of Joint Ventures, and 

Registration (Medium A Category B for horizontal works - Road, Highway 

pavement, Railways, Airport, horizontal structures and Bridges) for the type 

and cost of the contract to be bid. 

Bids not complying with the above instruction shall be disqualified. 

10.4 

 

The key personnel must meet the required minimum years of experience set 

below: 

         Key Personnel             General Experience      Relevant Experience 

Project (Civil) Engineer  

Geodetic Engineer 

Materials Engineer 

Construction Foreman 

Safety and Health 

Officer 

 

 Five (5) years in 

General 

Engineering 

Three (3) years in 

Concreting of Roads or 

other Horizontal 

Structures 

Bids not complying with the above instruction shall be disqualified. 

10.5 The minimum major equipment requirements are the following: 

 

One (1) Unit Payloader, 1.50 cu.m. 

One (1) Unit Bulldozer, 165HP 

Three (3) Units Dump Truck, 12yd³ 

One (1) Unit Motorized Road Grader, 140HP  

One (1) Unit Vibratory Single Smooth Drum Roller, 10MT 

One (1) Unit Water Truck/Pump (16000 L) 

One (1) Unit Concrete Batching Plant (50 cu.m./day) 

Two (2) Units Transit Mixer, 5.0cu.m. 

Two (2) Units Concrete Vibrator 

One (1) Unit Concrete Screeder((5.5hp) 

One (1) Unit Concrete Saw,Blade 14"(7.5hp) 

One (1) Unit Jackhammer with air compressor (160cfm) 

One (1) Unit One Bagger Concrete Mixer 

One (1) Unit Backhoe, 0.80 cu.m. 

One (1) Unit Backhoe with Breaker, 0.80 cu.m. 

Five (5) Units Plate Compactor, 5hp 
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Bids not complying with the above instruction shall be disqualified. 

11.1. The discounts stated in the Financial Bid Form shall be computer written 

with the same font style and size as of the whole text of the said Form. 

Discounts that are either handwritten, type written or computer written in 

other font style and size shall not be considered. 

The second bid envelope shall contain the financial documents for the Bid as 

specified in Section X. Checklist of Technical and Financial Documents. 

This shall include the complete accomplishment of all of the following 

documents as stated and required under Section VIII of this PBD and shall form 

part of the bidder’s financial documents: 

a) Original of duly signed and accomplished Financial Bid Form; and 

b) Bill of Quantities (Annex “C” Form 1); and 

c) Summary of Bid Proposal (Annex “C” Form 2); and 

d) Bill of Materials & Cost Estimates (Annex “C” Form 3); and 

e) Summary Sheet indicating the Unit Prices of Construction Materials, 

Labor Rates, and Equipment Rentals used in coming up with the Bid 

(Annex “C” Form 4, 5 & 6); and 

f) Cash Flow by Quarter and Payment Schedule (Annex “C” Form 7) 

Modifications and/or alterations on the stated requirements in the financial 

document forms (BOQ, Summary of Bid Proposal & Bill of Materials & Cost 

Estimates) shall not be allowed. 

Applicable CAAP BAC Standard Forms included in this PBD shall be complied 

in accordance with the prescribed forms under Section IX Bidding Forms – 

Annex “C”.  

Bids not complying with the above instruction shall be disqualified. 

11.2 Bid exceeding the ABC of the project shall be disqualified. 

12 No further instructions. 

15.1 The bid security shall be in the form of a Bid Securing Declaration or any of the 

following forms and amounts: 

a. The amount of not less than two percent (2%) of ABC, if bid security is 

in cash, cashier’s/manager’s check, bank draft/guarantee or irrevocable 

letter of credit; 

 

b. The amount of not less than five percent (5%) of ABC if bid security is 

in Surety Bond. 
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16 1. Each and every page thereof shall be initialed/signed by the duly authorized 

representative/s of the Bidder.  

Submitted Eligibility, Technical and Financial documents shall be properly 

marked with index tabs (ear tab) and must be sequentially paginated in 

accurate order in the form i.e. “page 3 of 100”. Page number of last page of 

the document (per envelope basis). 

Pagination should be sequential based on the entire span of the whole 

documents inside the envelope. 

Bids not complying with the above instructions shall be automatically 

disqualified. 

 

2. Each Bidder shall submit one (1) original and two (2) copies of the first and 

second components of its bid. 

19.2 Partial bid is not allowed. The infrastructure project is packaged in a single lot 

and the lot shall not be divided into sub-lots for the purpose of bidding, 

evaluation, and contract award. 

20 
The Bidder with the Lowest Calculated Bid (LCB) that complies with and is 

responsive to all the requirements and conditions shall submit its  

a) Latest income and business tax returns filed through the Electronic 

Filing and Payment System (EFPS); 

b) Business licenses and permits required by law (Registration Certificate, 

Mayor’s Permit, Tax Clearance & PCAB License); 

c) Latest Audited Financial Statements; and 

d) Key personnel licenses 

Failure to submit any of the post-qualification requirements on time, or a finding 

against the veracity thereof, shall disqualify the bidder for award. Provided, that 

in the event that a finding against the veracity of any of the documents submitted 

is made, it shall cause the forfeiture of the Bid Security in accordance with 

Section 69 of the IRR of RA 9184. 

21 

 

The following relevant project documents are required to be submitted by the 

successful bidder who submitted the LCRB as part of the Contract Agreement 

during its signing: 

a) Construction schedule 

b) Bar Chart & S-curve 

c) PERT/CPM Network Diagram 

d) Manpower schedule 

e) Construction methods 

f) Equipment utilization schedule 

Construction safety & health programs approved by the Department of Labor & 

Employment (ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 

2021 (Widening of Runway, Runway Markings, Runway Shoulder Grade 

Correction, Provision of Stopway & RESA AND Provision of Manhole & 

RCPC)) 
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Section IV. General Conditions of Contract 
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1. Scope of Contract 
 

This Contract shall include all such items, although not specifically mentioned, that can 

be reasonably inferred as being required for its completion as if such items were 

expressly mentioned herein. All the provisions of RA No. 9184 and its 2016 revised 

IRR, including the Generic Procurement Manual, and associated issuances, constitute 

the primary source for the terms and conditions of the Contract, and thus, applicable in 

contract implementation.  Herein clauses shall serve as the secondary source for the 

terms and conditions of the Contract.  

 

This is without prejudice to Sections 74.1 and 74.2 of the 2016 revised IRR of RA No. 

9184 allowing the GPPB to amend the IRR, which shall be applied to all procurement 

activities, the advertisement, posting, or invitation of which were issued after the 

effectivity of the said amendment.   

  

2. Sectional Completion of Works 
 

If sectional completion is specified in the Special Conditions of Contract (SCC), 

references in the Conditions of Contract to the Works, the Completion Date, and the 

Intended Completion Date shall apply to any Section of the Works (other than 

references to the Completion Date and Intended Completion Date for the whole of the 

Works). 

 

3. Possession of Site 
 

3.1 The Procuring Entity shall give possession of all or parts of the Site to the 

Contractor based on the schedule of delivery indicated in the SCC, which 

corresponds to the execution of the Works.  If the Contractor suffers delay or 

incurs cost from failure on the part of the Procuring Entity to give possession in 

accordance with the terms of this clause, the Procuring Entity’s Representative 

shall give the Contractor a Contract Time Extension and certify such sum as fair 

to cover the cost incurred, which sum shall be paid by Procuring Entity. 

 

3.2 If possession of a portion is not given by the above date, the Procuring Entity 

will be deemed to have delayed the start of the relevant activities.  The resulting 

adjustments in contract time to address such delay may be addressed through 

contract extension provided under Annex “E” of the 2016 revised IRR of RA 

No. 9184. 

 

4. The Contractor’s Obligations 
 

The Contractor shall employ the key personnel named in the Schedule of Key Personnel 

indicating their designation, in accordance with ITB Clause 10.3 and specified in the 

BDS, to carry out the supervision of the Works.   

 

The Procuring Entity will approve any proposed replacement of key personnel only if 

their relevant qualifications and abilities are equal to or better than those of the 

personnel listed in the Schedule. 

 

  



 

Page 26 of 262 

 

5. Performance Security 
 

5.1. Within ten (10) calendar days from receipt of the Notice of Award from the 

Procuring Entity but in no case later than the signing of the contract by both 

parties, the successful Bidder shall furnish the performance security in any of 

the forms prescribed in Section 39 of the 2016 revised IRR.  

 

5.2. The Contractor, by entering into the Contract with the Procuring Entity, 

acknowledges the right of the Procuring Entity to institute action pursuant to  

RA No. 3688 against any subcontractor be they an individual, firm, partnership, 

corporation, or association supplying the Contractor with labor, materials and/or 

equipment for the performance of this Contract. 

  

6. Site Investigation Reports 
 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 

referred to in the SCC supplemented by any information obtained by the Contractor. 

 

7. Warranty  
 

7.1. In case the Contractor fails to undertake the repair works under Section 62.2.2 

of the 2016 revised IRR, the Procuring Entity shall forfeit its performance 

security, subject its property(ies) to attachment or garnishment proceedings, and 

perpetually disqualify it from participating in any public bidding. All payables 

of the GOP in his favor shall be offset to recover the costs. 

 

7.2. The warranty against Structural Defects/Failures, except that occasioned-on 

force majeure, shall cover the period from the date of issuance of the Certificate 

of Final Acceptance by the Procuring Entity.  Specific duration of the warranty 

is found in the SCC. 

 

8. Liability of the Contractor 
 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability 

under this Contract shall be as provided by the laws of the Republic of the Philippines. 

If the Contractor is a joint venture, all partners to the joint venture shall be jointly and 

severally liable to the Procuring Entity. 

9. Termination for Other Causes 
 

Contract termination shall be initiated in case it is determined prima facie by the 

Procuring Entity that the Contractor has engaged, before, or during the implementation 

of the contract, in unlawful deeds and behaviors relative to contract acquisition and 

implementation, such as, but not limited to corrupt, fraudulent, collusive, coercive, and 

obstructive  practices as stated in ITB Clause 4. 

 

10. Dayworks 
 

Subject to the guidelines on Variation Order in Annex “E” of the 2016 revised IRR of 

RA No. 9184, and if applicable as indicated in the SCC, the Dayworks rates in the 
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Contractor’s Bid shall be used for small additional amounts of work only when the 

Procuring Entity’s Representative has given written instructions in advance for 

additional work to be paid for in that way. 

 

11. Program of Work 
 

11.1. The Contractor shall submit to the Procuring Entity’s Representative for 

approval the said Program of Work showing the general methods, arrangements, 

order, and timing for all the activities in the Works. The submissions of the 

Program of Work are indicated in the SCC.  

 

11.2. The Contractor shall submit to the Procuring Entity’s Representative for 

approval an updated Program of Work at intervals no longer than the period 

stated in the SCC.  If the Contractor does not submit an updated Program of 

Work within this period, the Procuring Entity’s Representative may withhold 

the amount stated in the SCC from the next payment certificate and continue to 

withhold this amount until the next payment after the date on which the overdue 

Program of Work has been submitted. 

 

12. Instructions, Inspections and Audits 
 

The Contractor shall permit the GOP or the Procuring Entity to inspect the Contractor’s 

accounts and records relating to the performance of the Contractor and to have them 

audited by auditors of the GOP or the Procuring Entity, as may be required. 

 

13. Advance Payment 
 

The Procuring Entity shall, upon a written request of the Contractor which shall be 

submitted as a Contract document, make an advance payment to the Contractor in an 

amount not exceeding fifteen percent (15%) of the total contract price, to be made in 

lump sum, or at the most two installments according to a schedule specified in the SCC, 

subject to the requirements in  Annex “E” of the 2016 revised IRR of RA No. 9184. 

 

14. Progress Payments 
 

The Contractor may submit a request for payment for Work accomplished.  Such 

requests for payment shall be verified and certified by the Procuring Entity’s 

Representative/Project Engineer.  Except as otherwise stipulated in the SCC, materials 

and equipment delivered on the site but not completely put in place shall not be included 

for payment. 

 

15. Operating and Maintenance Manuals 
 

15.1. If required, the Contractor will provide “as built” Drawings and/or operating 

and maintenance manuals as specified in the SCC. 

 

15.2. If the Contractor does not provide the Drawings and/or manuals by the dates 

stated above, or they do not receive the Procuring Entity’s Representative’s 

approval, the Procuring Entity’s Representative may withhold the amount stated 

in the SCC from payments due to the Contractor. 
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Section V. Special Conditions of Contract 
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Special Conditions of Contract 
 

GCC Clause  

2 Not applicable. 

3.1 The CIVIL AVIATION AUTHORITY OF THE PHILIPPINES shall 

give possession of all parts of the Site to the Contractor upon receipt of 

the Notice to Proceed. 

6 None. 

7.2 In case of permanent structures, such as buildings of types 4 and 5 as 

classified under the National Building Code of the Philippines and other 

structures made of steel, iron, or concrete which comply with relevant 

structural codes (e.g., DPWH Standard Specifications), such as, but not 

limited to, steel/concrete bridges, flyovers, aircraft movement areas, ports, 

dams, tunnels, filtration and treatment plants, sewerage systems, power 

plants, transmission and communication towers, railway system, and other 

similar permanent structures: Fifteen (15) years. 

10 No dayworks are applicable to the contract. 

11.1 Not applicable 

11.2 Not applicable 

13 The amount of the advance payment shall not exceed 15% of the total 

contract price. However, as per Department of Transportation (DOTr) 

Policy, Procuring Entity will not give advance payment to contractors. 

14 No further instructions. 

15.1 The date by which operating and maintenance manuals are required is 

upon completion of the project 

The date by which “as built” drawings are required is upon completion of 

the project.  

PDF/AutoCAD File of the “as built” plans shall include as attachment to 

the required hard copy of the same upon completion of the project. 

15.2 The amount to be withheld for failing to produce “as built” drawings 

and/or operating and maintenance manuals by the date required is two 

percent (2.00%) of the Contract price. 
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Section VI. Specifications and Scope of Work 
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Republic of the Philippines 

CIVIL AVIATION AUTHORITY OF THE PHILIPPINES 

 
 

Name of Project : ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021  

(Widening of Runway, Runway Markings, Runway Shoulder Grade  

Correction, Provision of Stopway & RESA AND Provision of Manhole  

& RCPC)  

Location  : Funda Dalipe, San Jose de Buenavista, Antique 

Duration  : Two Hundred Seventy (270) Calendar Days  

(inclusive of 36 rainy/unworkable Days) 

Source of Funds : GAA CY 2021 DOTr Downloaded Projects 

 

SCOPE OF WORK 

 

The project covers the supply of labor, materials and equipment necessary for ANTIQUE 

AIRPORT DEVELOPMENT PROJECT C.Y. 2021. The details of work are best enumerated 

below, however, it is understood that the contract includes all works and services though not 

specifically mentioned herein, but are needed to fully complete the project shall be undertaken 

by the Contractor. 

 

The following scopes of work shall be done in accordance with the approved plans, 

specifications and provisions of contract.  

 

SPL-1 Mobilization/ Demobilization 

 

This work includes mobilization and demobilization of the contractor’s equipment necessary 

for performing the work required under the contract. 

 

a. Mobilization shall include all activities and associated costs for transportation of contractor’s 

personnel, equipment, and establishment of offices, and other necessary facilities for the 

contractor’s operations at the site. 

 

b. Demobilization shall include the disassembly of offices and other facilities on the site, as well 

as the removal and hauling of debris and rubbish materials. 

 

A.  WIDENING OF RUNWAY INCLUDING RUNWAY SHOULDER GRADEDFSVSVF 

CORRECTION 

  

P-101 REMOVAL OF EXISTING PAVEMENT (PCC) 

 

This item covers the removal/demolition & disposal of the affected pavement at 

existing concrete taxiway as shown on the approved plans and in conformity with the lines, 

grades and dimensions. This item covers a total area of 731.08 square meters. 

➢ Project Coverage :   

• Taxiway 1 - 368.04 square meters                              
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• Taxiway  - 363.04 square meters                              

 

ITEM P-152-4.2     CLEARING & GRUBBING 

 

 This item covers the clearing, grubbing, removing and disposing of all vegetation 

and debris on the proposed widening of runway and runway shoulder in accordance with the 

design grade, dimensions, cross-sections as shown on the approved plans. This item covers a 

total area of 42, 900 sq.m. (see attached plans for reference) 

  

➢ Project Coverage :  From Sta. 0+000 to Sta. 1+430 x 15 m wide (on both sides)                          

 

ITEM P-152-1      EXCAVATION  

 

 This item covers the excavation of the proposed widening of runway and runway 

shoulder in accordance with the design grade, dimensions, cross-sections as shown on the 

approved plans. (see attached plans for reference) 

  

➢ Project Coverage :  From Sta. 0+000 to Sta. 1+430 

➢ Volume        :  17,028.96 cu.m. 

 

ITEM P-152-2      EMBANKMENT 

 

This item covers all materials, labor and equipment for the embankment/backfilling 

of the proposed widening of runway and runway shoulder with volume of 8,959.73 cu.m. 

excluding shrinkage factor in accordance with the design grade, dimensions, cross-sections as 

shown on the approved plans (see attached plans for reference). The embankment shall be 

composed of suitable materials from excavated materials.  

 

➢ Project Coverage :  From Sta. 0+000 to Sta. 1+430 

 

ITEM P-154-5.1      AGGREGATE SUBBASE COURSE 

 

This covers the supply of materials, labor and equipment required for the furnishing, 

placing and compacting the aggregate subbase coarse on a prepared subgrade in accordance 

with the design grade, dimensions, cross-sections as shown on the approved plans. It covers a 

total volume of 5,076.50 cu.m. excluding shrinkage factor (see attached plans for reference) 

 

➢ Project Coverage (From Sta. 0+000 to Sta. 1+430) 

• at Widening of Runway : 1430m x 7.5m x 0.15m thk. (on both sides) 

• at Runway Shoulder : 1430m x 1.0m x 0.65m thk. (on both sides) 
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ITEM P-208-5.1      AGGREGATE BASE COURSE 

 

This covers the supply of materials, labor and equipment required for the provision 

of compacted aggregate base coarse in accordance with the design grade, dimensions, cross-

sections as shown on the approved plans. It covers a total volume of 4,290.00 cu.m. excluding 

shrinkage factor (see attached plans for reference) 

 

➢ Project Coverage (From Sta. 0+000 to Sta. 1+430) 

• at Widening of Runway : 1430m x 7.5m x 0.20m thk. (on both sides) 

 

ITEM P-501    PORTLAND CEMENT CONCRETE PAVEMENT 

 

 This item covers the concrete paving of 0.30 meters thick Portland Cement Concrete 

Pavement constructed on a prepared base course and also the provision of steel reinforcing 

bars and formworks necessary for the complete extension of runway in accordance with 

specifications and shall conform to the lines, grade, thickness and typical cross section shown 

on the approved plans. This item covers from Sta. 0+000 to Sta. 1+430 with a total area of 

21,450 sq.m. and a total volume of 6,435.00 cu.m.. Also, provide additional wastage factor 

on all works under this item. (see attached plans for reference) 

 

➢ Project Coverage (From Sta. 0+000 to Sta. 1+430) 

• at Widening of Runway : 1430m x 7.5m x 0.30m thk. (on both sides) 

 

P-620   RUNWAY MARKINGS  

  (New Painting / Repainting) 

 

This item includes the supply of materials, and labor for the new painting & 

repainting of the runway markings using flat latex paint for two (2) coatings with an area of 

4,534.42 sq.m.. It also includes the removal of old runway markings for correction using flat 

latex paint for two (2) coatings with an area of 2,828.70 sq.m. in accordance with the standards 

specifications as shown on the approved plans. 

 

➢ Existing Runway Markings (to be erased) 

• Runway Centerline Marking :    30m x 0.30m x 20 units  

• Runway  Side Stripe Marking     :    2686m x 0.45m  

• Runway Touchdown Zone Marking :    22.50 m x 3.0m x 8 units 

• Runway Aiming Point Marking :    45.0m x 6.0m x 4 units 

 

➢ For New Painting & Repainting 

• Runway End Marking  :    1.80m x 45.0 m (on both ends) 

• Runway Threshold Marking   :    30.0 m x 1.80 m x 24 units 

• Runway Designation Number     :    Nos. 36 & 18 

• Runway Centerline Marking :    30m x 0.30m x 21 units  
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• Runway Side Stripe Marking :    2686m x 0.45m  

• Runway Touchdown Zone Marking :  22.50 m x 3.0m x 8 units 

• Runway Aiming Point Marking :    45.0m x 6.0m x 4 units 

 

B. PROVISION OF STOPWAY & RESA 

 

ITEM P-152-4.2     CLEARING & GRUBBING 

 

 This item covers the clearing, grubbing, removing and disposing of all vegetation 

and debris on the proposed widening of runway and runway shoulder in accordance with the 

design grade, dimensions, cross-sections as shown on the approved plans. This item covers a 

total area of 9,300 sq.m. (see attached plans for reference) 

  

➢ Project Coverage  (From Sta. 0-110 to Sta. 0+000)  

• at RESA: 90m x 90m x 0.10m thk. 

• at Stopway: 20m x 60m x 0.10m thk. 

 

ITEM P-152-1      EXCAVATION  

 

 This item covers the excavation of the RESA and Stopway in accordance with the 

design grade, dimensions, cross-sections as shown on the approved plans. (see attached plans 

for reference) 

  

➢ Project Coverage (From Sta. 0-110 to Sta. 0+000)  

➢ Volume        :  3,607.11 cu.m. 

 

ITEM P-152-2      EMBANKMENT 

 

This item covers all materials, labor and equipment for the embankment/backfilling 

of the RESA and Stopway with volume of 87.90 cu.m. excluding shrinkage factor in 

accordance with the design grade, dimensions, cross-sections as shown on the approved plans 

(see attached plans for reference). The embankment shall be composed of suitable materials 

from excavated materials.  

 

➢ Project Coverage :  From Sta. 0-110 to Sta. 0+000 

 

ITEM P-154-5.1      AGGREGATE SUBBASE COURSE 

 

This covers the supply of materials, labor and equipment required for the furnishing, 

placing and compacting the aggregate subbase coarse on a prepared subgrade in accordance 

with the design grade, dimensions, cross-sections as shown on the approved plans. It covers a 

total volume of 2,591.00 cu.m. excluding shrinkage factor (see attached plans for reference) 
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➢ Project Coverage (From Sta. 0-110 to Sta. 0+000): 

• at Stopway: 20m x 45m x 0.15m thk. 

• at Stopway Shoulder : 20m x 1m x 0.65m thk. (on both sides) 

• at RESA : 90m x 90m x 0.30m thk. 

 

ITEM P-208-5.1      AGGREGATE BASE COURSE 

 

This covers the supply of materials, labor and equipment required for the provision 

of compacted aggregate base coarse in accordance with the design grade, dimensions, cross-

sections as shown on the approved plans. It covers a total volume of 180 cu.m. excluding 

shrinkage factor (see attached plans for reference) 

 

➢ Project Coverage (From Sta. 0-110 to Sta. 0+000): 

• at Stopway: 20m x 45m x 0.20m thk. 

 

ITEM P-501    PORTLAND CEMENT CONCRETE PAVEMENT 

 

 This item covers the concrete paving of 0.30 meters thick Portland Cement Concrete 

Pavement constructed on a prepared base course and also the provision of steel reinforcing 

bars and formworks necessary for the complete extension of runway in accordance with 

specifications and shall conform to the lines, grade, thickness and typical cross section shown 

on the approved plans. This item covers total area of 900 sq.m. and a total volume of 270 

cu.m.. Also, provide additional wastage factor on all works under this item. (see attached 

plans for reference) 

 

➢ Project Coverage (From Sta. 0-110 to Sta. 0+000): 

• at Stopway: 20m x 45m x 0.30m thk. 

 

C. PROVISION OF MANHOLE & RCPC 

 

1.0 SITE WORKS 

 

This item covers the supply of labor and equipment for the demolition of affected 

portion of existing canal for the construction of manhole works as shown on the approved 

plans and in accordance with specifications and in conformity with the lines, grades and 

dimensions. It covers a total area of 307.80 square meters. 

 

2.0  CIVIL/ STRUCTURAL WORKS 

 

This item covers  the materials, labor and equipment for the placement of rebars, 

forms, concrete pouring for the construction of manhole as shown on the approved plans and 

in accordance with the specifications and shall conform to the lines, grade, thickness and 
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dimension. It covers a total of 108 units of manhole. Also, provide additional wastage factor 

on all works under this item.  

 

3.0 REINFORCED CONCRETE PIPE CULVERT (RCPC) 

 

This item covers the materials, labor and equipment for the placement of 910mm 

diameter RCPC including its grout as shown on the approved plans and in accordance with 

the specifications and shall conform to the lines, grade, thickness and dimension. This item 

covers a total length of 1050 linear meters. 

 

4.0 EMBANKMENT WORKS AT THE PROPOSED RCPC 

 

This item covers the materials, labor and equipment for the embankment works at the 

open canal to cover the proposed RCPC as shown on the approved plans and in accordance 

with the specifications and shall conform to the lines, grade, thickness and dimension. This 

item covers a total volume of 472.50 cu.m. excluding shrinkage factor using the suitable 

excavated materials. 

 

SPL- 2 TEMPORARY FACILITIES 

 

The following provisions must be delivered within ten (10) days upon receipt of the 

Notice to Proceed (NTP). 

 

1.0 STAFF HOUSE 

 

This item covers the Contractor’s provision of PMO Staff House on rental basis. The Facility 

shall be provided with air-con including the supply of kitchen utensils, gas and stove, beds 

and beddings, and dining sets for the exclusive use of CAAP-PMO in supervising the project. 

The Contractor shall be responsible for the payment of utility bills (water and electric) for the 

whole duration of the project. 

 

2.0 SERVICE VEHICLE 

 

This item covers the provision of one lease/rent to own service vehicle, brand new latest model 

4 x 2 pick-up 2.5 liter diesel engine of at least 2019 model with cab, air conditioned, automatic 

transmission and power window for the exclusive use of CAAP Engineers supervising the 

project for the period of Two Hundred Seventy (270) Calendar Days. Land Transportation 

Office for the service vehicle will be provided by the Contractor. Moreover, driver, fuel and 

maintenance for the service vehicle will also be provided by the contractor that are 

incorporated in the contractors overhead cost throughout the duration of the project, but will 

not be considered as per item. 

 

The service vehicle including the Certificate of Registration and Official Receipt will be 

transferred and registered in the name of Civil Aviation Authority of the Philippines (CAAP) 
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and will be turned over to the ADMS in good running condition after the completion of the 

project. 

 

 The ADMS will then transport the said service vehicle to the CAAP Central Office and will 

utilize the same as the Service’s Official vehicle. 

 

All Scopes of Work for the project must be in accordance with the approved Plans and 

Specifications. Quality and types of materials must be approved by the CAAP Project-in-

Charge. 
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GENERAL PROVISIONS 

 

 

  Provisions for staff house, service vehicles, laptops, printers, cameras, plotters, 

furniture and other materials, devices and equipment under Special Item or Temporary 

Facilities shall not include OCM & CP. 

 

 The contractor shall be responsible in providing safety perimeter fence or security 

fences, personal protective equipment (PPE) for staffs and workers on site while construction 

is ongoing. Safety reports should be prepared regularly. 

 

 The contractor shall be responsible for all laboratory, material testing, building and 

safety permits and survey instruments necessary in the project implementation. These expenses 

shall be incorporated in the contractor’s overhead cost and shall not be considered as pay item. 



 

Page 39 of 262 

 

 

SPECIFICATIONS 

 

Section 105 Mobilization 

105-1 Description. This item shall consist of work and operations, but is not limited to, work 

and operations necessary for the movement of personnel, equipment, material and supplies to 

and from the project site for work on the project except as provided in the contract as separate 

pay items.  

105-1.1 Posted notices. Prior to commencement of construction activities the Contractor must 

post the following documents  in a prominent and accessible place where they may be easily 

viewed by all employees of the prime Contractor and by all employees of subcontractors 

engaged by the prime Contractor: Equal Employment Opportunity (EEO) Poster “Equal 

Employment Opportunity is the Law” in accordance with the Office of Federal Contract 

Compliance Programs Executive Order 11246, as amended; Davis Bacon Wage Poster (WH 

1321) - DOL “Notice to All Employees” Poster; and Applicable Davis-Bacon Wage Rate 

Determination.  These notices must remain posted until final acceptance of the work by the 

Owner. 

**********************************************************************************

** 

The Owner may include additional posted notices as required by local and State 

law. 

**********************************************************************************

** 

105-2 Basis of measurement and payment. Based upon the contract lump sum price for 

“Mobilization” partial payments will be allowed as follows:  

a. With first pay request, 25%.  

b. When 25% or more of the original contract is earned, an additional 25%.  

c. When 50% or more of the original contract is earned, an additional 40%.  

d. After Final Inspection, Staging area clean-up and delivery of all Project Closeout 

materials as required by 90-11, the final 10%. 

**********************************************************************************

** 

Item Mobilization may be added to project at Owner’s discretion. Rather than 

paying Contractor 100% of mobilization on first pay request, many Sponsors 

have found a payment schedule to be an effective way to reimburse Contractor 

for mobilization and demobilization. It is not required but it is recommended 

that the final 10% of this bid item not be paid until the Contractor has cleaned 

up the project staging area. The payment schedule can be altered, e.g., on small 

projects may not be appropriate to have more than two (2) payments.  

**********************************************************************************

END OF SECTION 105 
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Item P-101 Preparation/Removal of Existing Pavements 

**********************************************************************************

*** 

The Engineer may add or edit this item as necessary to address project 

requirements. 

Coordinate modifications in accordance with Order 5300.1.  

**********************************************************************************

*** 

DESCRIPTION 

101-1 This item shall consist of preparation of existing pavement surfaces for overlay, surface 

treatments, removal of existing pavement, and other miscellaneous items. The work shall be 

accomplished in accordance with these specifications and the applicable plans. 

EQUIPMENT AND MATERIALS 

101-2 All equipment and materials shall be specified here and in the following paragraphs or 

approved by the Resident Project Representative (RPR). The equipment shall not cause damage 

to the pavement to remain in place. 

CONSTRUCTION 

101-3.1  Removal of existing pavement.  

The Contractor’s removal operation shall be controlled to not damage adjacent pavement 

structure, and base material, cables, utility ducts, pipelines, or drainage structures which are to 

remain under the pavement.   

a. Concrete pavement removal.  Full depth saw cuts shall be made perpendicular to the slab 

surface. The Contractor shall saw through the full depth of the slab including any dowels at the joint, 

removing the pavement and installing new dowels as shown on the plans and per the specifications. 

Where the perimeter of the removal limits is not located on the joint and there are no dowels present, 

the perimeter shall be saw cut the full depth of the pavement. The pavement inside the saw cut shall 

be removed by methods which will not cause distress in the pavement which is to remain in place. If 

the material is to be wasted on the airport site, it shall be reduced to a maximum size of [      ]. 

Concrete slabs that are damaged by under breaking shall be repaired or removed and replaced as 

directed by the RPR.  

The edge of existing concrete pavement against which new pavement abuts shall be protected 

from damage at all times. Spall and underbreak repair shall be in accordance with the plans.  Any 

underlaying material that is to remain in place, shall be recompacted and/or replaced as shown on the 

plans.  Adjacent areas damaged during repair shall be repaired or replaced at the Contractor’s 

expense.   

**********************************************************************************

** 

Indicate repair details for spalls, underbreaks, and remaining underlaying 

materials on the plans. 
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Select the maximum size for materials wasted on the airport site. 

**********************************************************************************

** 

b. Asphalt pavement removal. Asphalt pavement to be removed shall be cut to the full depth of 

the asphalt  pavement around the perimeter of the area to be removed. If the material is to be 

[   wasted on the airport site   ] [   incorporated into embankment   ], it shall 

be [   broken to a maximum size of [      ] inches (mm).   ] [   meet the 

following gradation: [      ]. 

**********************************************************************************

** 

The pavement shall be removed so the joint for each layer of pavement 

replacement is offset 1 foot (30 cm) from the joint in the preceding layer. This 

does not apply if the removed pavement is to be replaced with concrete or soil. 

The Engineer shall designate the maximum size or insert the gradation required. 

**********************************************************************************

** 

c. Repair or removal of Base, Subbase, and/or Subgrade.  All failed material including 

surface, base course, subbase course, and subgrade shall be removed and repaired as shown on the 

plans or as directed by the RPR. Materials and methods of construction shall comply with the 

applicable sections of these specifications. Any damage caused by Contractor’s removal process shall 

be repaired at the Contractor’s expense. 

101-3.2 Preparation of joints and cracks prior to overlay/surface treatment. Remove all 

vegetation and debris from cracks to a minimum depth of 1 inch (25 mm). If extensive 

vegetation exists, treat the specific area with a concentrated solution of a water-based herbicide 

approved by the RPR. Fill all cracks greater than 1/4 inch (6 mm) wide) with a crack sealant 
[   per ASTM D6690    ].  The crack sealant, preparation, and application shall be compatible 

with the surface treatment/overlay to be used.  To minimize contamination of the asphalt with 

the crack sealant, underfill the crack sealant a minimum of 1/8 inch (3 mm), not to exceed ¼ 

inch (6 mm).  Any excess joint or crack sealer shall be removed from the pavement surface.   

[   Wider cracks (over 1-1/2 inch wide (38 mm)), along with soft 

or sunken spots, indicate that the pavement or the pavement base 

should be repaired or replaced as stated below.  

Cracks and joints may be filled with a mixture of emulsified asphalt 

and aggregate. The aggregate shall consist of limestone, volcanic ash, 

sand, or other material that will cure to form a hard substance. The 

combined gradation shall be as shown in the following table. 
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Gradation 

Sieve Size Percent Passing 

No. 4 (4.75 mm) 100 

No. 8 (2.36 mm) 90-100 

No. 16 (1.18 mm) 65-90 

No. 30 (600 µm) 40-60 

No. 50 (300 µm) 25-42 

No. 100 (150 µm) 15-30 

No. 200 (75 µm) 10-20 

Up to 3% cement can be added to accelerate the set time. The mixture 

shall not contain more than 20% natural sand without approval in 

writing from the RPR. 

The proportions of asphalt emulsion and aggregate shall be determined 

in the field and may be varied to facilitate construction 

requirements. Normally, these proportions will be approximately one 

part asphalt emulsion to five parts aggregate by volume. The material 

shall be poured or placed into the joints or cracks and compacted to 

form a voidless mass. The joint or crack shall be filled to within +0 

to -1/8 inches (+0 to -3 mm) of the surface. Any material spilled 

outside the width of the joint shall be removed from the pavement 

surface prior to constructing the overlay. Where concrete overlays 

are to be constructed, only the excess joint material on the pavement 

surface and vegetation in the joints need to be removed.   ] 

**********************************************************************************

** 

Then Engineer may also include the option for the emulsified asphalt and 

aggregate and allow the Contractor to use either option.  

Guidance on crack repair materials and procedures is available in advisory 

circular (AC) 150/5380-6, Guidelines and Procedures for Maintenance of 

Airport Pavements. 

**********************************************************************************

** 

101-3.3 Removal of Foreign Substances/contaminates prior to [   overlay   ] [   seal-

coat   ] [   remarking   ]. Removal of foreign substances/contaminates from existing 

pavement that will affect the bond of the new treatment shall consist of removal of rubber, fuel 

spills, oil, crack sealer, at least 90% of paint, and other foreign substances from the surface of 

the pavement.  Areas that require removal are designated on the plans and as directed by the 

RPR in the field during construction. 

[   Chemicals   ] [   high-pressure water   ] [   heater scarifier (asphaltic 

concrete only)    ] [   cold milling   ] [   rotary grinding   ] [   sandblasting   ] 

may be used. If chemicals are used, they shall comply with the state’s environmental protection 

regulations. Removal methods used shall not cause major damage to the pavement, or to any 

structure or utility within or adjacent to the work area. Major damage is defined as changing 

the properties of the pavement, removal of asphalt causing the aggregate to ravel, or removing 
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pavement over 1/8 inch (3 mm) deep. If it is deemed by the RPR that damage to the existing 

pavement is caused by operational error, such as permitting the application method to dwell in 

one location for too long, the Contractor shall repair the damaged area without compensation 

and as directed by the RPR. 

Removal of foreign substances shall not proceed until approved by the RPR. Water used for 

high-pressure water equipment shall be provided by the Contractor at the Contractor's expense. 

No material shall be deposited on the pavement shoulders. All wastes shall be disposed of in 

areas indicated in this specification or shown on the plans. 

***************************************************************************

********* 

Designate the areas and methods for removal of foreign substances/contaminates 

on the project plans. 

Select the method of paint and rubber removal and designate where the wastes 

will be disposed.   

This specification shall not be used for removal of rubber deposits to improve 

skid resistance or obliterate traffic markings where a new overlay is not 

constructed.   

Refer to AC 150/5320-12, Measurement, Construction, and Maintenance of 

Skid-Resistant Airport Pavement Surfaces, for guidance on removing 

contaminates. 

**********************************************************************************

** 

101-3.4 Concrete spall or failed asphaltic concrete pavement repair. 

a. Repair of concrete spalls in areas to be overlaid with asphalt. The Contractor shall repair all 

spalled concrete as shown on the plans or as directed by the RPR. The perimeter of the repair shall be 

saw cut a minimum of 2 inches (50 mm) outside the affected area and 2 inches (50 mm) deep.  The 

deteriorated material shall be removed to a depth where the existing material is firm or cannot be 

easily removed with a geologist pick. The removed area shall be filled with asphalt mixture with 

aggregate sized appropriately for the depth of the patch. The material shall be compacted with 

equipment approved by the RPR until the material is dense and no movement or marks are visible. 

The material shall not be placed in lifts over 4 inches (100 mm) in depth. This method of repair 

applies only to pavement to be overlaid. 

**********************************************************************************

** 

Asphalt mix pavement repair of concrete pavement should only be allowed to 

depths less than 1/3 of the PCC pavement thickness. 

**********************************************************************************

** 

b. Asphalt pavement repair. The Contractor shall repair all spalled concrete as shown on the 

plans or as directed by the RPR. The failed areas shall be removed as specified in paragraph 101-3.1b. 

All failed material including surface, base course, subbase course, and subgrade shall be removed. 

Materials and methods of construction shall comply with the applicable sections of these 

specifications. 
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**********************************************************************************

** 

Designate the areas and methods for asphalt pavement repair on the project 

plans. 

**********************************************************************************

** 

101-3.5 Cold milling.  Milling shall be performed with a power-operated milling machine or 

grinder, capable of producing a uniform finished surface.  The milling machine or grinder shall 

operate without tearing or gouging the underlaying surface.  The milling machine or grinder 

shall be equipped with grade and slope controls, and a positive means of dust control.  All 

millings shall be removed and disposed [   off Airport property   ] [   in areas 

designated on the plans   ].  If the Contractor mills or grinds deeper or wider than the 

plans specify, the Contractor shall replace the material removed with new material at the 

Contractor’s Expense. 

**********************************************************************************

** 

The Engineer must consider the overall weight of milling equipment proposed 

by the Contractor to ensure there is no damage to the existing pavements and 

pavement remaining after milling due to the weight of the equipment. 

Sufficient information must be obtained to determine available pavement 

structure and prior construction lift thickness.  The limits of milling must 

consider leaving or taking sufficient material to minimize the potential for 

delamination or the entire layer may require removal or consider full depth 

reclamation in lieu of cold milling.  Delamination potential exist anytime cold 

milling depth is approximately equal to the layer placed. 

**********************************************************************************

** 

a. Patching. The milling machine shall be capable of cutting a vertical edge without chipping or 

spalling the edges of the remaining pavement and it shall have a positive method of controlling the 

depth of cut. The RPR shall layout the area to be milled with a straightedge in increments of 1-foot 

(30 cm) widths. The area to be milled shall cover only the failed area. Any excessive area that is 

milled because the Contractor doesn’t have the appropriate milling machine, or areas that are 

damaged because of his negligence, shall be repaired by the Contractor at the Contractor’s Expense. 

b. Profiling, grade correction, or surface correction. The milling machine shall have a 

minimum width of [   7   ] feet ([   2   ] m) and it shall be equipped with electronic grade control 

devices that will cut the surface to the grade specified. The tolerances shall be maintained within +0 

inch and -1/4 inch (+0 mm and -6mm) of the specified grade.  The machine must cut vertical edges 

and have a positive method of dust control. The machine must have the ability to [   windrow the 

millings or cuttings   ] [   remove the millings or cuttings from the 

pavement and load them into a truck   ]. All millings shall be removed and disposed of 

[   off the airport   ] [   in areas designated on the plans   ]. 

c. Clean-up.  The Contractor shall sweep the milled surface daily and immediately after the 

milling until all residual materials are removed from the pavement surface.  Prior to paving, the 

Contractor shall wet down the milled pavement and thoroughly sweep and/or blow the surface to 

remove loose residual material. Waste materials shall be collected and removed from the pavement 

surface and adjacent areas by sweeping or vacuuming.  Waste materials shall be removed and 

disposed [   off Airport property   ] [   in areas designated on the plans   ].   



 

Page 45 of 262 

 

 

101-3.6. Preparation of asphalt pavement surfaces prior to surface treatment. Existing asphalt 

pavements to be treated with a surface treatment shall be prepared as follows: 

a. Patch asphalt pavement surfaces that have been softened by petroleum derivatives or have 

failed due to any other cause. Remove damaged pavement to the full depth of the damage and replace 

with new asphalt pavement similar to that of the existing pavement in accordance with paragraph 101-

3.4b.  

b. Repair joints and cracks in accordance with paragraph 101-3.2. 

c. Remove oil or grease that has not penetrated the asphalt pavement by scrubbing with a 

detergent and washing thoroughly with clean water. After cleaning, treat these areas with an oil spot 

primer. [      ] 

**********************************************************************************

** 

Provide primer requirements if required. 

**********************************************************************************

** 

d. Clean pavement surface immediately prior to placing the surface treatment so that it is free of 

dust, dirt, grease, vegetation, oil or any type of objectionable surface film. 

101-3.7 Maintenance. The Contractor shall perform all maintenance work necessary to keep the 

pavement in a satisfactory condition until the full section is complete and accepted by the RPR. The 

surface shall be kept clean and free from foreign material. The pavement shall be properly drained at 

all times. If cleaning is necessary or if the pavement becomes disturbed, any work repairs necessary 

shall be performed at the Contractor’s expense. 

101-3.8 Preparation of Joints in Rigid Pavement prior to resealing. Prior to application of sealant 

material, clean and dry the joints of all scale, dirt, dust, old sealant, curing compound, moisture and 

other foreign matter.  The Contractor shall demonstrate, in the presence of the RPR, that the method 

used cleans the joint and does not damage the joint. 

101-3.8.1 Removal of Existing Joint Sealant. All existing joint sealants will be removed by plowing 

or use of hand tools. Any remaining sealant and or debris will be removed by use of wire brushes or 

other tools as necessary.  Resaw joints removing no more than 1/16 inch (2 mm) from each joint face.  

Immediately after sawing, flush out joint with water and other tools as necessary to completely 

remove the slurry.   

101-3.8.2 Cleaning prior to sealing. Immediately before sealing, joints shall be cleaned by removing 

any remaining laitance and other foreign material.  Allow sufficient time to dry out joints prior to 

sealing. Joint surfaces will be surface-dry prior to installation of sealant. 

101-3.8.3 Joint sealant.  Joint material and installation will be in accordance with [   Item P-

605   ] [   Item P-604   ]. 

101-3.9 Preparation of Cracks in Flexible Pavement prior to sealing.  Prior to application of 

sealant material, clean and dry the joints of all scale, dirt, dust, old sealant, curing compound, 

moisture and other foreign matter.  The Contractor shall demonstrate, in the presence of the RPR, that 

the method used cleans the cracks and does not damage the pavement. 

101-3.9.1 Preparation of Crack. Widen crack with [   router   ] [   random crack saw   ] by 

removing a minimum of 1/16 inch (2 mm) from each side of crack. Immediately before sealing, 

cracks will be blown out with a hot air lance combined with oil and water-free compressed air. 

101-3.9.2 Removal of Existing Crack Sealant. Existing sealants will be removed by [   routing   ] 

[   random crack saw   ]. Following [   routing   ] [   sawing   ] any remaining debris will be 

removed by use of a hot lance combined with oil and water-free compressed air. 
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101-3.9.3 Crack Sealant.  Crack sealant material and installation will be in accordance with [   Item 

P-605   ]. 

101-3.9.4 Removal of Pipe and other Buried Structures. 

a. Removal of Existing Pipe Material. [   Remove the types of pipe as 

indicated on the plans.  The pipe material shall be legally disposed 

of off-site in a timely manner following removal.  Trenches shall be 

backfilled with material equal to or better in quality than adjacent 

embankment.  Trenches under paved areas must be compacted to [   95%   ] 

of ASTM [   D1557   ] [   D698   ]. [   Not used.    ]    ] 

b. Removal of Inlets/Manholes. [   Where indicated on the plans or as 

directed by the RPR, inlets and/or manholes shall be removed and 

legally disposed of off-site in a timely fashion after removal.  

Excavations after removal shall be backfilled with material equal or 

better in quality than adjacent embankment.  When under paved areas 

must be compacted to [   95%   ] of ASTM [   D1557   ] [   D698   ], when outside 

of paved areas must be compacted to [   95%   ] of ASTM D698. [   Not 

used.    ]   ] 

c. Removal of [      ]. 

METHOD OF MEASUREMENT 

[   101-4.1 Lump sum.  No separate measurement for payment will be made.  
The work covered by this section shall be considered as a subsidiary 

obligation of the Contractor and covered under the other contract 

items.   ] 

[   101-4.1 Pavement removal. The unit of measurement for pavement 

removal shall be the number of square yards (square meters) removed 

by the Contractor. Any pavement removed outside the limits of 

removal because the pavement was damaged by negligence on the part 

of the Contractor shall not be included in the measurement for 

payment. No direct measurement or payment shall be made for saw 

cutting. Saw cutting shall be incidental to pavement removal. Dowel 

bar installation shall be incidental to pavement removal. 

101-4.2 Joint and crack repair. The unit of measurement for joint 

and crack repair shall be the linear foot (meter) of joint. 

101-4.3 Removal of Foreign Substances/contaminates. The unit of 

measurement for foreign Substances/contaminates removal shall be the 

square foot (meter). 

101-4.4 Spalled and failed asphalt pavement repair. The unit of 

measure for failed asphalt pavement repair shall be square foot 

(square meter). 

101-4.5 Concrete Spall Repair.  The unit of measure for concrete 

spall repair shall be the number of square feet (square meter). The 

location and average depth of the patch shall be determined and 

agreed upon by the RPR and the Contractor.  

101-4.6 Cold milling. The unit of measure for cold milling shall be 

[      ] inches of milling per square yard (square meter). The location 
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and average depth of the cold milling shall be as shown on the 

plans.  If the initial cut does not correct the condition, the 

Contractor shall re-mill the area and will be paid for the total 

depth of milling.   ] 

101-4.7 Removal of Pipe and other Buried Structures.  [   Not require.    ] [   The unit of 

measurement for removal of pipe and other buried structures will be 

[    lump sum.  No separate measurement for payment will be made.  The 

work covered by this section shall be considered as a subsidiary 

obligation of the Contractor and covered under the other contract 

items.    ] [   made at the contract unit price for each completed and 

accepted item. This price shall be full compensation for all labor, 

equipment, tools, and incidentals necessary to complete this item in 

accordance with paragraph 101-3.9.4.    ]    ] 

**********************************************************************************

** 

The Engineer shall select the applicable items above for each project and delete 

the others.  Items such as cold milling may be specified multiple times. 

**********************************************************************************

** 

BASIS OF PAYMENT 

101-5.1 Payment. Payment shall be made at contract unit price for the unit of measurement as 

specified above. This price shall be full compensation for furnishing all materials and for all 

preparation, hauling, and placing of the material and for all labor, equipment, tools, and 

incidentals necessary to complete this item. 

[   Item P 101-5.1 Pavement Removal - [   Lump sum   ] [   per square 

yard (square meter)    ] 

Item P 101-5.2 Joint and Crack Repair – per linear foot 

(meter0 

Item P 101-5.3 Removal of Foreign Substances/contaminates – 

per square foot (square meter) 

Item P-101-5.4 Spalled and Failed Asphalt Pavement Repair -  

per square foot (square meter) 

Item P-101-5.5 Concrete Spall Repair - per square foot 

(square meter) 

Item P-101-5.6 Cold Milling – per square yard (square meter)    ] 

Item P-101-5.7 Removal of Pipe and other Buried Structures – [    Lump sum   ] 

[    per each   ] [    Not required.    ]   

**********************************************************************************

** 

The Engineer shall coordinate paragraphs 101-4.1 and 101-5.1 for each project. 



 

Page 48 of 262 

 

 

For a lump sum contract, replace paragraph 101-5.1 Payment with the 

following: 

101-5.1 Payment.  The work covered by this section shall be considered as a 

subsidiary obligation of the Contractor covered under the other contract items.  

No separate payment will be made. This shall be full compensation for 

furnishing all materials and for all preparation, hauling, and placing of the 

material and for all labor, equipment, tools, and incidentals necessary to 

complete this item.  

**********************************************************************************

** 

REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The 

publications are referred to within the text by the basic designation only. 

Advisory Circulars (AC) 

AC 150/5380-6 Guidelines and Procedures for Maintenance of Airport Pavements. 

ASTM International (ASTM) 

ASTM D6690 Standard Specification for Joint and Crack Sealants, Hot Applied, for 

Concrete and Asphalt Pavements 

END OF ITEM P-101  
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Item P-152 Excavation, Subgrade, and Embankment 

DESCRIPTION 

152-1.1 This item covers excavation, disposal, placement, and compaction of all materials 

within the limits of the work required to construct safety areas, runways, taxiways, aprons, and 

intermediate areas as well as other areas for drainage, building construction, parking, or other 

purposes in accordance with these specifications and in conformity to the dimensions and 

typical sections shown on the plans. 

152-1.2 Classification. All material excavated shall be classified as defined below: 

a. Unclassified excavation. Unclassified excavation shall consist of the excavation and 

disposal of all material, regardless of its nature [   which is not otherwise classified and paid 

for under one of the following items   ]. 

[   b. [      ] 

[   Rock excavation. Rock excavation shall include all solid rock in ledges, in bedded deposits, 

in unstratified masses, and conglomerate deposits which are so firmly cemented they cannot 

be removed without blasting or using rippers. All boulders containing a volume of more than 

1/2 cubic yard (0.4 m3) will be classified as “rock excavation.”    ] 

[   Muck excavation. Muck excavation shall consist of the removal and disposal of deposits or 

mixtures of soils and organic matter not suitable for foundation material. Muck shall include 

materials that will decay or produce subsidence in the embankment. It may consist of decaying 

stumps, roots, logs, humus, or other material not satisfactory for incorporation in the 

embankment.    ] 

[   Drainage excavation. Drainage excavation shall consist of all excavation made for the 

primary purpose of drainage and includes drainage ditches, such as intercepting, inlet or outlet 

ditches; temporary levee construction; or any other type as shown on the plans.    ] 

[    Borrow excavation. Borrow excavation shall consist of approved material required for the 

construction of embankments or for other portions of the work in excess of the quantity of 

usable material available from required excavations. Borrow material shall be obtained from 

areas designated by the Resident Project Representative (RPR) within the limits of the airport 

property but outside the normal limits of necessary grading, or from areas outside the airport 

boundaries.   ] 

[   Other.    ]    ] 

************************************************************************* 

All material excavated shall be considered “unclassified” unless the 

Engineer specifies other classifications in the project specifications. 

Add or delete the classifications not applicable for the project. 

************************************************************************* 

152-1.3 Unsuitable excavation. Unsuitable material shall be disposed in designated waste 

areas as shown on the plans.  Materials containing vegetable or organic matter, such as muck, 

peat, organic silt, or sod shall be considered unsuitable for use in embankment construction. 

Material suitable for topsoil may be used on the embankment slope when approved by the RPR.   
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CONSTRUCTION METHODS 

152-2.1 General. Before beginning excavation, grading, and embankment operations in any 

area, the area shall be cleared or cleared and grubbed in accordance with Item P-151. 

The suitability of material to be placed in embankments shall be subject to approval by the 

RPR. All unsuitable material shall be disposed of in waste areas as shown on the plans. All 

waste areas shall be graded to allow positive drainage of the area and adjacent areas. The 

surface elevation of waste areas shall be specified on the plans or approved by the RPR. 

When the Contractor’s excavating operations encounter artifacts of historical or archaeological 

significance, the operations shall be temporarily discontinued and the RPR notified per Section 

70, paragraph 70-20. At the direction of the RPR, the Contractor shall excavate the site in such 

a manner as to preserve the artifacts encountered and allow for their removal. Such excavation 

will be paid for as extra work. 

Areas outside the limits of the pavement areas where the top layer of soil has become 

compacted by hauling or other Contractor activities shall be scarified and disked to a depth of 

4 inches (100 mm), to loosen and pulverize the soil. Stones or rock fragments larger than 4 

inches (100 mm) in their greatest dimension will not be permitted in the top 6 inches (150 mm) 

of the subgrade. 

If it is necessary to interrupt existing surface drainage, sewers or under-drainage, conduits, 

utilities, or similar underground structures, the Contractor shall be responsible for and shall 

take all necessary precautions to preserve them or provide temporary services. When such 

facilities are encountered, the Contractor shall notify the RPR, who shall arrange for their 

removal if necessary. The Contractor, at their own expense, shall satisfactorily repair or pay 

the cost of all damage to such facilities or structures that may result from any of the Contractor’s 

operations during the period of the contract. 

a. Blasting.  [   Blasting shall not be allowed.   ] [   Blasting will be permitted as directed 

by the RPR and in accordance with the following: 

Blasting will be permitted only when proper precautions are taken for the safety of all 

persons, work, and property. All damage done to the work or property shall be repaired by the 

Contractor. The cost of repair is incidental to this item. All operations of the Contractor in 

connection with the transportation, storage, and use of explosives shall conform to all federal, 

state and local regulations and explosive manufacturers’ instructions, with applicable approved 

permits reviewed by the RPR. Any approval will not relieve the Contractor of their 

responsibility in blasting operations. 

Where blasting is approved, the Contractor shall employ a vibration consultant, approved 

by the RPR, to advise on explosive charge weights per delay and to analyze records from 

seismograph recordings. The seismograph shall be capable of producing a permanent record of 

the three components of the motion in terms of particle velocity, and in addition shall be 

capable of internal dynamic calibration. 

In each distinct blasting area, where pertinent factors affecting blast vibrations and their 

effects in the area remain the same, the Contractor shall submit a blasting plan of the initial 

blasts to the RPR for approval. This plan must consist of hole size, depth, spacing, burden, type 

of explosives, type of delay sequence, maximum amount of explosive on any one delay period, 
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depth of rock, and depth of overburden if any. The maximum explosive charge weights per 

delay included in the plan shall not be increased without the approval of the RPR. 

The Contractor shall keep a record of each blast: its date, time and location; the amount of 

explosives used, maximum explosive charge weight per delay period, and, where necessary, 

seismograph records identified by instrument number and location. 

Blasting and explosive storage shall be in accordance with Section 70, paragraph 70-09 and 

all federal, state, and local safety regulations. 

These records shall be made available to the RPR on a monthly basis or in tabulated form 

at other times as required.   ] 

152-2.2 Excavation. No excavation shall be started until the work has been staked out by the 

Contractor and the RPR has obtained from the Contractor, the survey notes of the elevations 

and measurements of the ground surface.  The Contractor and RPR shall agree that the original 

ground lines shown on the original topographic mapping are accurate, or agree to any 

adjustments made to the original ground lines. 

[   Digital terrain model (DTM) files of the existing surfaces, finished surfaces and other 

various surfaces were used to develop the design plans.  

[   Volumetric quantities were calculated by comparing DTM files of the applicable design 

surfaces and generating Triangle Volume Reports. Electronic copies of DTM files and a paper 

copy of the original topographic map will be issued to the successful bidder.    ] 

[   Volumetric quantities were calculated using design cross sections which were created for 

this project using the DTM files of the applicable design surfaces and generating End Area 

Volume Reports. Paper copies of design cross sections and a paper copy of the original 

topographic map will be issued to the successful bidder.    ] 

Existing grades on the design cross sections or DTM’s, where they do not match the locations 

of actual spot elevations shown on the topographic map, were developed by computer 

interpolation from those spot elevations. Prior to disturbing original grade, Contractor shall 

verify the accuracy of the existing ground surface by verifying spot elevations at the same 

locations where original field survey data was obtained as indicated on the topographic map. 

Contractor shall recognize that, due to the interpolation process, the actual ground surface at 

any particular location may differ somewhat from the interpolated surface shown on the design 

cross sections or obtained from the DTM’s. Contractor's verification of original ground surface, 

however, shall be limited to verification of spot elevations as indicated herein, and no 

adjustments will be made to the original ground surface unless the Contractor demonstrates 

that spot elevations shown are incorrect. For this purpose, spot elevations which are within 

[   0.1 foot (30 mm)   ] of the stated elevations for ground surfaces, or within [   0.04 foot (12 

mm)   ] for hard surfaces (pavements, buildings, foundations, structures, etc.) shall be 

considered “no change”. Only deviations in excess of these will be considered for adjustment 

of the original ground surface. If Contractor's verification identifies discrepancies in the 

topographic map, Contractor shall notify the RPR in writing at least [   two weeks   ] before 

disturbance of existing grade to allow sufficient time to verify the submitted information and 

make adjustments to the design cross sections or DTM’s. Disturbance of existing grade in any 

area shall constitute acceptance by the Contractor of the accuracy of the original elevations 

shown on the topographic map for that area.    ] 
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************************************************************************* 

Delete bracketed DTM paragraphs if DTM not used. 

*************************************************************************Al

l areas to be excavated shall be stripped of vegetation and topsoil.  Topsoil shall be stockpiled 

for future use in areas designated on the plans or by the RPR. All suitable excavated material 

shall be used in the formation of embankment, subgrade, or other purposes as shown on the 

plans. All unsuitable material shall be disposed of as shown on the plans.  

The grade shall be maintained so that the surface is well drained at all times. 

When the volume of the excavation exceeds that required to construct the embankments to the 

grades as indicated on the plans, the excess shall be used to grade the areas of ultimate 

development or disposed as directed by the RPR. When the volume of excavation is not 

sufficient for constructing the embankments to the grades indicated, the deficiency shall be 

obtained from borrow areas. 

************************************************************************* 

During the design phase, perform subsurface investigations to identify 

existing subsurface conditions to minimize the potential for unforeseen 

conditions arising during excavation such as the need for dewatering or 

removal of unsuitable materials. 

************************************************************************* 

a. Selective grading. When selective grading is indicated on the plans, the more suitable 

material designated by the RPR shall be used in constructing the embankment or in capping 

the pavement subgrade. If, at the time of excavation, it is not possible to place this material in 

its final location, it shall be stockpiled in approved areas until it can be placed. The more 

suitable material shall then be placed and compacted as specified. Selective grading shall be 

considered incidental to the work involved. The cost of stockpiling and placing the material 

shall be included in the various pay items of work involved. 

b. Undercutting. Rock, shale, hardpan, loose rock, boulders, or other material 

unsatisfactory for safety areas, subgrades, roads, shoulders, or any areas intended for turf shall 

be excavated to a minimum depth of 12 inches (300 mm) below the subgrade or to the depth 

specified by the RPR. Muck, peat, matted roots, or other yielding material, unsatisfactory for 

subgrade foundation, shall be removed to the depth specified. Unsuitable materials shall be 

[   disposed of at locations shown on the plans.   ] [   disposed off the airport. The cost is 

incidental to this item.   ] This excavated material shall be paid for at the contract unit price per 

cubic yard (per cubic meter) for [      ]. The excavated area shall be backfilled with suitable 

material obtained from the grading operations or borrow areas and compacted to specified 

densities. The necessary backfill will constitute a part of the embankment. Where rock cuts are 

made, backfill with select material. Any pockets created in the rock surface shall be drained in 

accordance with the details shown on the plans.  Undercutting will be paid as [   unclassified 

excavation   ] [   rock excavation   ]. 

************************************************************************* 

The Engineer shall specify the appropriate class of excavation. If rock or 

muck excavation is not included under paragraph 152-1.2, unclassified 

excavation should be specified. 
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The plans shall show details for draining pockets created in rock cuts. 

************************************************************************* 

c. Over-break. Over-break, including slides, is that portion of any material displaced or 

loosened beyond the finished work as planned or authorized by the RPR. All over-break shall 

be graded or removed by the Contractor and disposed of as directed by the RPR. The RPR shall 

determine if the displacement of such material was unavoidable and their own decision shall 

be final. Payment will not be made for the removal and disposal of over-break that the RPR 

determines as avoidable. Unavoidable over-break will be classified as “Unclassified 

Excavation.” 

d. Removal of utilities. The removal of existing structures and utilities required to permit 

the orderly progress of work will be accomplished [   by someone other than the Contractor   ] 

[   by the Contractor as indicated on the plans   ]. All existing foundations shall be excavated 

at least 2 feet (60 cm) below the top of subgrade or as indicated on the plans, and the material 

disposed of as directed by the RPR. All foundations thus excavated shall be backfilled with 

suitable material and compacted as specified for embankment or as shown on the plans. 

152-2.3 Borrow excavation. [   Borrow areas are not required.    ] [   Borrow areas within the 

airport property are indicated on the plans. Borrow excavation shall be made only at these 

designated locations and within the horizontal and vertical limits as staked or as directed by the 

RPR. All unsuitable material shall be disposed of by the Contractor as shown on the plans. All 

borrow pits shall be opened to expose the various strata of acceptable material to allow 

obtaining a uniform product. Borrow areas shall be drained and left in a neat, presentable 

condition with all slopes dressed uniformly. Borrow areas shall not create a hazardous wildlife 

attractant.  [      ]    ] 

[   There are no borrow sources within the boundaries of the airport property.  The Contractor 

shall locate and obtain borrow sources, subject to the approval of the RPR. The Contractor shall 

notify the RPR at least [   15   ] days prior to beginning the excavation so necessary 

measurements and tests can be made by the RPR. All borrow pits shall be opened to expose 

the various strata of acceptable material to allow obtaining a uniform product. Borrow areas 

shall be drained and left in a neat, presentable condition with all slopes dressed uniformly. 

Borrow areas shall not create a hazardous wildlife attractant.  [      ]    ] 

************************************************************************* 

For on-site borrow areas, the Engineer must determine the acceptability of 

the borrow material before identifying the area on the plans. 

For off-site borrow areas obtained by the Contractor, the RPR must 

determine the acceptability of the borrow material before its use on the 

project. 

Address hazardous wildlife attractants when opening borrow sites on or 

near an airport.  Add references and sources addressing standing water, 

permitting, approvals, and zoning.  Reference AC 150/5200-33, Hazardous 

Wildlife Attractants on or near Airports.   

************************************************************************* 

152-2.4 Drainage excavation. Drainage excavation shall consist of excavating drainage 

ditches including intercepting, inlet, or outlet ditches; or other types as shown on the plans. The 
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work shall be performed in sequence with the other construction. Ditches shall be constructed 

prior to starting adjacent excavation operations. All satisfactory material shall be placed in 

embankment fills; unsuitable material shall be placed in designated waste areas or as directed 

by the RPR. All necessary work shall be performed true to final line, elevation, and cross-

section. The Contractor shall maintain ditches constructed on the project to the required cross-

section and shall keep them free of debris or obstructions until the project is accepted.  

152-2.5 Preparation of cut areas or areas where existing pavement has been removed.  In 

those areas on which a subbase or base course is to be placed, the top [   12 inches (300 mm)    ] 

of subgrade shall be compacted to not less than [   100 %   ] of maximum density for non-

cohesive soils, and [   95%   ] of maximum density for cohesive soils as determined by ASTM 

[      ]. As used in this specification, "non-cohesive" shall mean those soils having a plasticity 

index (PI) of less than 3 as determined by ASTM D4318. 

************************************************************************* 

For subgrade under flexible and rigid pavements, the Engineer shall 

specify the required compaction depth and density as determined from the 

geotechnical report and the FAARFIELD Airport Pavement Design 

compaction recommendations.  The current version of FAARFIELD is 

available at:  www.faa.gov/airports/engineering/design_software/ 

Specify ASTM D698 for areas designated for aircraft with gross weights of 

60,000 pounds (27200 kg) or less and ASTM D1557 for areas designated for 

aircraft with gross weights greater than 60,000 pounds (27200 kg). 

For soils with expansive characteristics, the maximum density should be 

determined in accordance with ASTM D698 regardless of aircraft weight. 

************************************************************************* 

152-2.6 Preparation of embankment area. All sod and vegetative matter shall be removed 

from the surface upon which the embankment is to be placed. The cleared surface shall be 

broken up by plowing or scarifying to a minimum depth of 6 inches (150 mm) and shall then 

be compacted per paragraph 152-2.10.  

Sloped surfaces steeper than one (1) vertical to four (4) horizontal shall be plowed, stepped, 

benched, or broken up so that the fill material will bond with the existing material. When the 

subgrade is part fill and part excavation or natural ground, the excavated or natural ground 

portion shall be scarified to a depth of 12 inches (300 mm) and compacted as specified for the 

adjacent fill. 

************************************************************************* 

The Engineer shall include benching details on the plans based on the type 

of material, degree of consolidation of the material, and the degree of 

homogeneity of the material. The minimum width of the bench shall be 

sufficient to accommodate construction equipment. 

The Engineer should consider the consolidation of embankments over 4 

feet (1.2 m) and consider installation of monitoring equipment such as 

settlement plates and inclinometers for deep fills.   

************************************************************************* 
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No direct payment shall be made for the work performed under this section. The necessary 

clearing and grubbing and the quantity of excavation removed will be paid for under the 

respective items of work. 

152-2.7 Control Strip.  The first half-day of construction of subgrade and/or embankment 

shall be considered as a control strip for the Contractor to demonstrate, in the presence of the 

RPR, that the materials, equipment, and construction processes meet the requirements of this 

specification.  The sequence and manner of rolling necessary to obtain specified density 

requirements shall be determined.  The maximum compacted thickness may be increased to a 

maximum of 12 inches (300 mm) upon the Contractor’s demonstration that approved 

equipment and operations will uniformly compact the lift to the specified density.  The RPR 

must witness this demonstration and approve the lift thickness prior to full production.  

Control strips that do not meet specification requirements shall be reworked, re-compacted, or 

removed and replaced at the Contractor’s expense.  Full operations shall not begin until the 

control strip has been accepted by the RPR. The Contractor shall use the same equipment, 

materials, and construction methods for the remainder of construction, unless adjustments 

made by the Contractor are approved in advance by the RPR. 

152-2.8 Formation of embankments. The material shall be constructed in lifts as established 

in the control strip, but not less than 6 inches (150 mm) nor more than 12 inches (300 mm) of 

compacted thickness. 

When more than one lift is required to establish the layer thickness shown on the plans, the 

construction procedure described here shall apply to each lift.  No lift shall be covered by 

subsequent lifts until tests verify that compaction requirements have been met.  The Contractor 

shall rework, re-compact and retest any material placed which does not meet the specifications. 

The lifts shall be placed, to produce a soil structure as shown on the typical cross-section or as 

directed by the RPR. Materials such as brush, hedge, roots, stumps, grass and other organic 

matter, shall not be incorporated or buried in the embankment. 

Earthwork operations shall be suspended at any time when satisfactory results cannot be 

obtained due to rain, freezing, or other unsatisfactory weather conditions in the field. Frozen 

material shall not be placed in the embankment nor shall embankment be placed upon frozen 

material. Material shall not be placed on surfaces that are muddy, frozen, or contain frost. The 

Contractor shall drag, blade, or slope the embankment to provide surface drainage at all times. 

The material in each lift shall be within ±2% of optimum moisture content before rolling to 

obtain the prescribed compaction. The material shall be moistened or aerated as necessary to 

achieve a uniform moisture content throughout the lift. Natural drying may be accelerated by 

blending in dry material or manipulation alone to increase the rate of evaporation. 

The Contractor shall make the necessary corrections and adjustments in methods, materials or 

moisture content to achieve the specified embankment density. 

The [RPR][contractor] will take samples of excavated materials which will be used in 

embankment for testing and develop a Moisture-Density Relations of Soils Report (Proctor) in 

accordance with [   ASTM D698   ] [   D 1557   ]. A new Proctor shall be developed for each 

soil type based on visual classification. 
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Density tests will be taken by the [RPR][contractor] for every [   3,000   ] square yards of 

compacted embankment for each lift which is required to be compacted, or other appropriate 

frequencies as determined by the RPR.  

If the material has greater than 30% retained on the 3/4-inch (19.0 mm) sieve, follow AASHTO 

T-180 Annex Correction of maximum dry density and optimum moisture for oversized 

particles. 

************************************************************************* 

It is recommended that density tests be made for each 3,000 square yards 

(2500 square meters) of material placed per lift. Testing frequency should 

be determined by the Geotechnical Engineer.  The Engineer may specify 

other frequencies as appropriate to the job size. If necessary to apply 

special controls to the moisture content of the soil during or after 

compaction to ensure strength because of the presence of expansive soils or 

other unusually sensitive soils), the Engineer must specify the appropriate 

moisture content. The moisture limitations shall be specified using 

acceptable moisture ranges as determined by ASTM D698 or ASTM 

D1557.  Refer to FAA RD-76-66, Design and Construction of Airport 

Pavements on Expansive Soils, for additional guidance.   

If the material has greater than 30% retained on the 3/4-inch (19.0 mm) 

sieve, follow the methods in the ASTM D698 or D1557; or AASHTO T180 

Annex for correction of maximum dry density and optimum moisture for 

oversized particles.    

If nuclear density machines are to be used for density determination, the 

machines shall be calibrated in accordance with ASTM D6938.  

Include testing frequencies per square yard for density and moisture 

acceptance tests. 

************************************************************************* 

Rolling operations shall be continued until the embankment is compacted to not less than 

[   100%   ] of maximum density for non-cohesive soils, and [   95%   ] of maximum density 

for cohesive soils as determined by ASTM [      ]. Under all areas to be paved, the embankments 

shall be compacted to a depth of [      ] and to a density of not less than [      ] percent of the 

maximum density as determined by ASTM [      ]. As used in this specification, "non-cohesive" 

shall mean those soils having a plasticity index (PI) of less than 3 as determined by ASTM 

D4318. 

************************************************************************* 

For subgrade under flexible and rigid pavements, the Engineer shall 

specify the required compaction depth and density as determined from the 

geotechnical report and the FAARFIELD Airport Pavement Design 

compaction recommendations.  The current version of FAARFIELD is 

available at:  www.faa.gov/airports/engineering/design_software/ 

Specify ASTM D698 for areas designated for aircraft with gross weights of 

60,000 pounds (27200 kg) or less and ASTM D1557 for areas designated for 

aircraft with gross weights greater than 60,000 pounds (27200 kg). 

http://www.faa.gov/airports/engineering/design_software/
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For soils with expansive characteristics, the maximum density should be 

determined in accordance with ASTM D698 regardless of aircraft weight. 

************************************************************************* 

On all areas outside of the pavement areas, no compaction will be required on the top [   4 

inches (100 mm)    ] which shall be prepared for a seedbed in accordance with [   Item T-901   ] 

[   T-906   ]. 

The in-place field density shall be determined in accordance with [   ASTM D1556   ] 

[   ASTM 6938 using Procedure A, the direct transmission method, and ASTM D6938 shall be 

used to determine the moisture content of the material. The machine shall be calibrated in 

accordance with ASTM D6938.   ]. The [   RPR shall perform all density tests   ] 

[   Contractor’s laboratory shall perform all density tests in the RPR’s presence and provide the 

test results upon completion to the RPR for acceptance   ].  If the specified density is not 

attained, the area represented by the test or as designated by the RPR shall be reworked and/or 

re-compacted and additional random tests made. This procedure shall be followed until the 

specified density is reached. 

Compaction areas shall be kept separate, and no lift shall be covered by another lift until the 

proper density is obtained. 

During construction of the embankment, the Contractor shall route all construction equipment 

evenly over the entire width of the embankment as each lift is placed. Lift placement shall 

begin in the deepest portion of the embankment fill. As placement progresses, the lifts shall be 

constructed approximately parallel to the finished pavement grade line. 

When rock, concrete pavement, asphalt pavement, and other embankment material are 

excavated at approximately the same time as the subgrade, the material shall be incorporated 

into the outer portion of the embankment and the subgrade material shall be incorporated under 

the future paved areas. Stones, fragmentary rock, and recycled pavement larger than 4 inches 

(100 mm) in their greatest dimensions will not be allowed in the top 12 inches (300 mm) of the 

subgrade.  Rockfill shall be brought up in lifts as specified or as directed by the RPR and the 

finer material shall be used to fill the voids forming a dense, compact mass. Rock, cement 

concrete pavement, asphalt pavement, and other embankment material shall not be disposed of 

except at places and in the manner designated on the plans or by the RPR. 

When the excavated material consists predominantly of rock fragments of such size that the 

material cannot be placed in lifts of the prescribed thickness without crushing, pulverizing or 

further breaking down the pieces, such material may be placed in the embankment as directed 

in lifts not exceeding 2 feet (60 cm) in thickness. Each lift shall be leveled and smoothed with 

suitable equipment by distribution of spalls and finer fragments of rock. The lift shall not be 

constructed above an elevation 4 feet (1.2 m) below the finished subgrade. 

[   There will be no separate measurement of payment for compacted embankment. All costs 

incidental to placing in lifts, compacting, discing, watering, mixing, sloping, and other 

operations necessary for construction of embankments will be included in the contract price 

for excavation, borrow, or other items.   ] [   Payment for compacted embankment will be made 

under embankment in-place and no payment will be made for excavation, borrow, or other 

items.   ] 
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152-2.9 Proof rolling.  [   Not Used   ] The purpose of proof rolling the subgrade is to identify 

any weak areas in the subgrade and not for compaction of the subgrade.  [   Before start of 

embankment,   ] [   and   ] [   After compaction is completed,   ] the subgrade area shall be 

proof rolled with a [   [   20 ton (18.1 metric ton)   ] Tandem axle Dual Wheel Dump Truck 

loaded to the legal limit with tires inflated to [   80/100/150 psi (0.551 MPa/0.689 MPa/1.034 

MPa)   ]   ] [   [      ] ton Proof Roller with tires spaced not more than 32 inches (0.8 m) on-

center with tires inflated to [   100/125/150 psi (0.689 MPa/0.861 MPa/1.034 MPa)   ]   ] in the 

presence of the RPR.  Apply a minimum of [      ] coverage, or as specified by the RPR, under 

pavement areas. A coverage is defined as the application of one tire print over the designated 

area. Soft areas of subgrade that deflect more than 1 inch (25 mm) or show permanent 

deformation greater than 1 inch (25 mm) shall be removed and replaced with suitable material 

or reworked to conform to the moisture content and compaction requirements in accordance 

with these specifications.  Removal and replacement of soft areas is incidental to this item. 

************************************************************************* 

The Engineer shall select the proof-rolling method and number of 

coverages.   

Drawings should be checked to ensure that any supplementary information 

required by this paragraph has been shown and that there is no conflict 

between the drawings and the specifications. 

When proof rolling not used, delete all text from Paragraph 152-2.9 and 

insert Not Used. 

************************************************************************* 

152-2.10 Compaction requirements. The subgrade under areas to be paved shall be 

compacted to a depth of [   12 inches (300 mm)   ] and to a density of not less than [   100   ] 

percent of the maximum dry density as determined by ASTM [   D1557   ] [   D698   ]. The 

subgrade in areas outside the limits of the pavement areas shall be compacted to a depth of 

[   12 inches (300 mm)   ] and to a density of not less than [   95   ] percent of the maximum 

density as determined by ASTM [   D698   ].  

The material to be compacted shall be within ±2% of optimum moisture content before being 

rolled to obtain the prescribed compaction (except for expansive soils).  When the material has 

greater than 30 percent retained on the ¾ inch (19.0 mm) sieve, follow the [   methods in 

[   ASTM D698   ] [   ASTM D1557   ]   ] [   procedures in AASHTO T180 Annex for 

correction of maximum dry density and optimum moisture for oversized particles.   ] Tests for 

moisture content and compaction will be taken at a minimum of [      ] S.Y. of subgrade.  All 

quality assurance testing shall be done by [   the RPR.   ] [   the Contractor’s laboratory in the 

presence of the RPR, and density test results shall be furnished upon completion to the RPR 

for acceptance determination.   ] 

************************************************************************* 

The Engineer shall specify the required compaction depths and densities as 

determined from FAARFIELD Airport Pavement Design Report.  The 

current version of FAARFIELD is available at:  

https://www.faa.gov/airports/engineering/design_software/  

https://www.faa.gov/airports/engineering/design_software/
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The Engineer shall specify ASTM D698 for areas designated for aircraft 

with gross weights of 60,000 pounds (27200 kg) or less, and ASTM D1557 

for areas designated for aircraft with gross weights greater than 60,000 

pounds (27200 kg). 

If the material has greater than 30% retained on the 3/4-inch (19.0 mm) 

sieve, follow the methods in the ASTM D698 or D1557; or AASHTO T180 

Annex for correction of maximum dry density and optimum moisture for 

oversized particles. 

Include testing frequencies per square yard (square meter) for density and 

moisture acceptance tests. 

************************************************************************* 

The in-place field density shall be determined in accordance with [   ASTM D1556   ] 

[   ASTM D6938 using Procedure A, the direct transmission method, and ASTM D6938 shall 

be used to determine the moisture content of the material. The machine shall be calibrated in 

accordance with ASTM D6938 within 12 months prior to its use on this contract. The gage 

shall be field standardized daily.   ]  

Maximum density refers to maximum dry density at optimum moisture content unless 

otherwise specified. 

If the specified density is not attained, the entire lot shall be reworked and/or re-compacted and 

additional random tests made. This procedure shall be followed until the specified density is 

reached. 

All cut-and-fill slopes shall be uniformly dressed to the slope, cross-section, and alignment 

shown on the plans or as directed by the RPR and the finished subgrade shall be maintained. 

152-2.11 Finishing and protection of subgrade. Finishing and protection of the subgrade is 

incidental to this item. Grading and compacting of the subgrade shall be performed so that it 

will drain readily. All low areas, holes or depressions in the subgrade shall be brought to grade. 

Scarifying, blading, rolling and other methods shall be performed to provide a thoroughly 

compacted subgrade shaped to the lines and grades shown on the plans.  All ruts or rough places 

that develop in the completed subgrade shall be graded, re-compacted, and retested. The 

Contractor shall protect the subgrade from damage and limit hauling over the finished subgrade 

to only traffic essential for construction purposes. 

The Contractor shall maintain the completed course in satisfactory condition throughout 

placement of subsequent layers.   No subbase, base, or surface course shall be placed on the 

subgrade until the subgrade has been accepted by the RPR. 

152-2.12 Haul. All hauling will be considered a necessary and incidental part of the work. The 

Contractor shall include the cost in the contract unit price for the pay of items of work involved. 

No payment will be made separately or directly for hauling on any part of the work. 

The Contractor's equipment shall not cause damage to any excavated surface, compacted lift 

or to the subgrade as a result of hauling operations. Any damage caused as a result of the 

Contractor's hauling operations shall be repaired at the Contractor's expense. 
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The Contractor shall be responsible for providing, maintaining and removing any haul roads or 

routes within or outside of the work area, and shall return the affected areas to their former 

condition, unless otherwise authorized in writing by the Owner. No separate payment will be 

made for any work or materials associated with providing, maintaining and removing haul 

roads or routes. 

152-2.13 Surface Tolerances. In those areas on which a subbase or base course is to be placed, 

the surface shall be tested for smoothness and accuracy of grade and crown. Any portion 

lacking the required smoothness or failing in accuracy of grade or crown shall be scarified to a 

depth of at least 3 inches (75 mm), reshaped and re-compacted to grade until the required 

smoothness and accuracy are obtained and approved by the RPR. The Contractor shall perform 

all final smoothness and grade checks in the presence of the RPR.  Any deviation in surface 

tolerances shall be corrected by the Contractor at the Contractor’s expense.  

a. Smoothness.  The finished surface shall not vary more than +/- ½ inch (12 mm) when 

tested with a 12-foot (3.7-m) straightedge applied parallel with and at right angles to 

the centerline. The straightedge shall be moved continuously forward at half the length 

of the 12-foot (3.7-m) straightedge for the full length of each line on a 50-foot (15-m) 

grid. 

b. Grade.  The grade and crown shall be measured on a 50-foot (15-m) grid and shall be 

within +/-0.05 feet (15 mm) of the specified grade. 

On safety areas, turfed areas and other designated areas within the grading limits where no 

subbase or base is to placed, grade shall not vary more than 0.10 feet (30 mm) from specified 

grade. Any deviation in excess of this amount shall be corrected by loosening, adding or 

removing materials, and reshaping. 

152-2.14 Topsoil. When topsoil is specified or required as shown on the plans or under Item 

T-905, it shall be salvaged from stripping or other grading operations. The topsoil shall meet 

the requirements of Item T-905. If, at the time of excavation or stripping, the topsoil cannot be 

placed in its final section of finished construction, the material shall be stockpiled at approved 

locations. Stockpiles shall be located as shown on the plans and the approved CSPP, and shall 

not be placed on areas that subsequently will require any excavation or embankment fill. If, in 

the judgment of the RPR, it is practical to place the salvaged topsoil at the time of excavation 

or stripping, the material shall be placed in its final position without stockpiling or further re-

handling. 

************************************************************************* 

Refer to AC 150/5370-2, Operational Safety on Airports During 

Construction when developing the Construction Safety and Phasing Plan 

(CSPP). 

************************************************************************* 

Upon completion of grading operations, stockpiled topsoil shall be handled and placed as 

shown on the plans and as required in Item T-905. Topsoil shall be paid for as provided in Item 

T-905.  No direct payment will be made for topsoil under Item P-152.  
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METHOD OF MEASUREMENT 

152-3.1 Measurement for payment specified by the cubic yard (cubic meter) shall be computed 

by the [   average end areas of design cross sections   ] [   the comparison of digital terrain 

model (DTM) surfaces   ] for computation of neat line design quantities   ]. The end area is that 

bound by the original ground line established by field cross-sections and the final theoretical 

pay line established by cross-sections shown on the plans, subject to verification by the RPR.   

************************************************************************* 

The Engineer may edit method of volume calculations.  The method of 

calculating volumes must meet or exceed the accuracy of the average end 

area method.  The method of field verification should be described and 

must meet or exceed what is currently specified for the average end area 

method.   

************************************************************************* 

152-3.1 [   The quantity of [   unclassified   ] [   rock   ] [   muck   ] [   drainage   ] excavation 

to be paid for shall be the number of cubic yards (cubic meters) measured in its original 

position. Measurement shall not include the quantity of materials excavated without 

authorization beyond normal slope lines, or the quantity of material used for purposes other 

than those directed.   ]  

[   152-3.2 The quantity of embankment in place shall be the number of cubic yards (cubic 

meters) measured in its final position.   ] 

[   152-3.3 [   Stockpiled material shall be paid for on the basis of the number of cubic yards 

(cubic meters) measured in the stockpiled position.    ]  [   Stockpiled material shall not be 

measured for payment in the stockpiled position.    ]    ] 

BASIS OF PAYMENT 

152-4.1 [   Unclassified excavation   ] [   Rock Excavation   ] [   Muck Excavation   ] 

[   Drainage Excavation   ] [   Stockpiled Material   ] payment shall be made at the contract unit 

price per cubic yard (cubic meter). This price shall be full compensation for furnishing all 

materials, labor, equipment, tools, and incidentals necessary to complete the item. 

[   152-4.2 For embankment in place, payment shall be made at the contract unit price per cubic 

yard (cubic meter). This price shall be full compensation for furnishing all materials, labor, 

equipment, tools, and incidentals necessary to complete the item.   ] 

[   152-4.3 Stockpiled material shall be paid for on the basis of the number of cubic yards (cubic 

meters) measured in the stockpiled position.    ] 

Payment will be made under: 

[   Item P-152-4.1 [   [   Unclassified   ] [   Rock   ] [   Muck   ] [   Drainage   ] 

[   Excavation   ] [   Stockpiled material   ]   ] - per cubic yard 

(cubic meter)   ] 

[   Item P-152-4.2 Embankment in place - per cubic yard (cubic meter)   ]  

[   Item P-152-4.3 Stockpiled material – per cubic yard (cubic meter)    ] 
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Item P-154 Subbase Course 

DESCRIPTION 

154-1.1 This item shall consist of a subbase course composed of granular materials constructed 

on a prepared subgrade or underlying course in accordance with these specifications, and in 

conformity with the dimensions and typical cross-section shown on the plans. 

MATERIALS 

154-2.1 Materials. The subbase material shall consist of hard durable particles or fragments 

of granular aggregates. This material will be mixed or blended with fine sand, clay, stone dust, 

or other similar binding or filler materials produced from approved sources. This mixture must 

be uniform and shall comply with the requirements of these specifications as to gradation, soil 

constants, and shall be capable of being compacted into a dense and stable subbase. The 

material shall be free from vegetative matter, lumps or excessive amounts of clay, and other 

objectionable or foreign substances. Pit-run material may be used, provided the material meets 

the gradation requirements specified. 

***************************************************************************

********* 

Where environmental conditions (temperature and availability of free moisture) 

indicate non-frost susceptible material is not required to prevent potential 

damage from frost action, the paragraph regarding the 0.02 mm and maximum 

passing 5% passing the No. 200 sieve should be deleted.  The Engineer should 

reference the geotechnical report.   

***************************************************************************

********* 

Gradation Requirements 

Sieve designation (square openings) as 

per ASTM C136 and ASTM D422 

Percentage by 

weight passing 

sieves 

3 inch (75 mm) 100 

No. 10 (2.0 mm) 20-100 

No. 40 (0.450 mm) 5-60 

No. 200 (0.075 mm) 0-8 

The portion of the material passing the No. 40 (0.450 mm) sieve shall have a liquid limit of not 

more than 25 and a plasticity index of not more than six (6) when tested in accordance with 

ASTM D4318. 

[   The material finer than 0.02 mm shall be limited to a maximum of 3% 
and the maximum allowable material passing the No. 200 sieve shall be 

reduced from 0-8% to 0-5%. Testing per ASTM D422 will be required for 

the percentage passing the 0.02 mm particle size once per lot.   ] 
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154-2.2 Sampling and testing. Material used on the project shall be sampled per ASTM D75 

and tested per ASTM C136 and ASTM C117. Results shall be furnished to the Engineer by the 

Contractor prior to the start of construction and once per day during construction.   

**********************************************************************************

** 

Include testing frequencies for the particle size distribution for preliminary and 

minimum of one per day during construction. 

**********************************************************************************

** 

CONSTRUCTION METHODS 

154-3.1 General. The subbase course shall be placed where designated on the plans or as 

directed by the Engineer. The material shall be shaped and thoroughly compacted within the 

tolerances specified. 

Granular subbases which, due to grain sizes or shapes, are not sufficiently stable to support the 

construction equipment without movement, shall be mechanically stabilized to the depth 

necessary to provide stability as directed by the Engineer. The mechanical stabilization shall 

include the addition of a fine-grained medium to bind the particles of the subbase material 

sufficiently to furnish a bearing strength, so the course will not deform under construction 

equipment traffic. The addition of the binding medium to the subbase material shall not 

increase the soil constants of that material above the specified limits. 

154-3.2 Operation in pits. The subbase material shall be obtained from pits or sources that 

have been approved by the Engineer. The material in the pits shall be excavated and handled 

to produce a uniform and satisfactory product. All work involved in clearing and stripping pits 

and handling unsuitable material encountered shall be performed by the Contractor. The cost 

of this work is incidental to this item.  

154-3.3 Preparing underlying course. Prior to constructing the subbase course, clean the 

underlying course or subgrade of all foreign substances. The surface of the underlying course 

or subgrade shall meet specified compaction and surface tolerances. Correct ruts, or soft 

yielding spots, in the underlying courses and subgrade areas having inadequate compaction and 

deviations of the surface from the specified requirements by loosening and removing soft or 

unsatisfactory material and by adding approved material, reshaping to line and grade, and 

recompacting to specified density requirements. For cohesionless underlying courses or 

subgrades containing sands or gravels, as defined in ASTM D2487, the surface shall be 

stabilized prior to placement of the overlying course. Accomplish stabilization by mixing the 

overlying course material into the underlying course, and compacting by approved methods. 
[   The stabilized material shall be considered as part of the 

underlying course and shall meet all requirements for the underlying 

course.   ] The finished underlying course shall not be disturbed by traffic or other operations 

and shall be maintained in a satisfactory condition until the overlying course is placed. The 

course shall be checked and accepted by the Engineer before placing and spreading operations 

are started. 
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To protect the subgrade and to ensure proper drainage, the spreading of the subbase shall begin 

along the centerline of the pavement on a crowned section or on the high side of pavements 

with a one-way slope. 

154-3.4 Materials acceptance in existing condition. When the entire subbase material is in a 

uniform and satisfactory condition at approximately the required moisture content, the 

approved material may be moved directly to the spreading equipment for placing. The material 

may be obtained from gravel pits, stockpiles, or may be produced from a crushing and 

screening plant with proper blending. The materials from these sources shall meet the 

requirements for gradation, quality, and consistency. The intent of the specifications is to secure 

materials that will not require further mixing. The moisture content of the material shall be 

approximately that required to obtain maximum density. Any minor deficiency or excess in 

moisture content may be corrected by surface sprinkling or by aeration. Some mixing or 

aeration may be required prior to rolling to obtain the required moisture content. Blading or 

dragging, if necessary, shall be performed to obtain a smooth uniform surface true to line and 

grade. 

154-3.5 Plant mixing. When materials from several sources will be blended and mixed, the 
subbase material shall be processed in a [   central   ] [   travel   ] mixing plant. The 

subbase material, together with any blended material, shall be thoroughly mixed with the 

required amount of water. After the mixing is complete, the material shall be transported to and 

spread on the underlying course without undue loss of moisture content. 

[   154-3.5.1 Mixed in place. When materials from different 

sources are to be proportioned and mixed or blended in place, 

the relative proportions of the components of the mixture shall 

be as designated by the Engineer. 

The subbase material shall be deposited and spread evenly to a 

uniform thickness and width. Then the binder, filler or other 

material shall be deposited and spread evenly over the first 

layer. There shall be as many layers of materials added as the 

Engineer may direct to obtain the required subbase mixture. 

When the required amount of materials have been placed, they 

shall be thoroughly mixed and blended by means of graders, discs, 

harrows, rotary tillers, supplemented by other suitable 

equipment if necessary. The mixing shall continue until the 

mixture is uniformly blended. Areas of segregated material shall 

be corrected by the addition of binder or filler material and 

by thorough remixing. Water shall be uniformly applied prior to 

and during the mixing operations, if necessary, to maintain the 

material at its required moisture content. When the mixing and 

blending has been completed, the material shall be spread in a 

uniform layer which, when compacted, will meet the requirements 

of thickness and typical cross-section.   ] 
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**********************************************************************************

** 

If mixing in place will not provide a consistent subbase material, delete 

paragraph 154-3.5.1. 

**********************************************************************************

** 

154-3.6 General methods for placing. The subbase course shall be constructed in layers of 

not less than inches (75 mm) nor more than 8 inches (200 mm) of compacted thickness. The 

subbase material shall be deposited and spread evenly to a uniform thickness and width. The 

material, as spread, shall be of uniform gradation with no pockets of fine or coarse materials. 

The subbase, unless otherwise permitted by the Engineer, shall not be spread more than 2,000 

square yards (1700 sq m) in advance of the rolling. Any necessary sprinkling shall be kept 

within this limit. No material shall be placed in snow or on a soft, muddy, or frozen course. 

When more than one layer is required, the construction procedure described here shall apply 

similarly to each layer. 

During the placing and spreading, sufficient caution shall be exercised to prevent the 

incorporation of subgrade, shoulder, or foreign material in the subbase course mixture. 

154-3.7 Finishing and compacting. After spreading or mixing, the subbase material shall be 

thoroughly compacted by rolling and sprinkling, when necessary. Sufficient rollers shall be 

furnished to adequately handle the rate of placing and spreading of the subbase course. 

The field density of the compacted material shall be at least 100% of the maximum density of 

laboratory specimens prepared from samples of the subbase material delivered to the jobsite. 

The laboratory specimens shall be compacted and tested in accordance with [      ]. The in-place 

field density shall be determined in accordance with [   ASTM D1556. Test in 

accordance with ASTM D4718 if greater than 30% is retained on 

the 3/4” sieve.   ] [   or   ] [   ASTM D6938 using Procedure A, the direct 
transmission method, and ASTM D6938 shall be used to determine the 

moisture content of the material. The machine shall be calibrated in 

accordance with ASTM D6938.   ]. The moisture content of the material at the start of 

compaction shall be within ±2% of the optimum moisture content. All testing shall be done by 

[   the Engineer.   ] [   the Contractor’s laboratory in the presence 
of the Engineer, and density test results shall be furnished 

upon completion to the Engineer for acceptance determination.   ] 

**********************************************************************************

** 

The Engineer shall specify ASTM D698 for areas designated for aircraft with 

gross weights of 60,000 pounds (27200 kg) or less and ASTM D1557 for areas 

designated for aircraft with gross weights greater than 60,000 pounds (27200 

kg). 

Include testing frequencies per square yard or cubic yard for density and 

moisture acceptance tests. 

Material meeting the requirements of Item P-154 may be free-draining which 

may prevent the material from retaining sufficient moisture to meet the 
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compaction moisture requirements of this paragraph. If this situation occurs 

during field operations, minimum moisture content should be established for 

placement of the material. 

**********************************************************************************

** 

The course shall not be rolled when the underlying course is soft or yielding or when the rolling 

causes undulation in the subbase. When the rolling develops irregularities that exceed 3/8 inch 

(9 mm) when tested with a 12 feet (3.7 m) straightedge, the irregular surface shall be loosened 

and then refilled with the same kind of material as that used in constructing the course and 

again rolled as required above. 

Along places inaccessible to rollers, the subbase material shall be tamped thoroughly with 

mechanical or hand tampers. 

Sprinkling during rolling, if necessary, shall be by equipment approved by the Engineer. Water 

shall not be added in manner or quantity that allows free water to reach the underlying layer 

and cause it to become soft. 

154-3.8 Surface tolerance. The surface of the top layer shall show no deviations in excess of 

3/8 inch (9 mm) when tested with a 12-foot (3.7-m) straightedge. Take measurements in 

successive positions parallel to the centerline of the area to be paved. Measurements shall also 

be taken perpendicular to the centerline at [   50   ] [      ] foot [   15   ] [      ] meter intervals. 

Correct deviations exceeding this amount by removing material and replacing with new 

material, or by reworking existing material and compacting it to meet these specifications.  

154-3.9 Thickness control. The completed thickness of the course(s) shall be in accordance 

with the thickness and grade indicated on the drawings. The completed course shall not be 

more than 1/2 inch (12 mm) deficient in thickness nor more than 1/2 inch (12 mm) above or 

below the established grade. Where any of these tolerances are exceeded, correct such areas by 

scarifying, adding new material of proper gradation or removing material, and compacting, as 

directed. Where the measured thickness is 1/2 inch (12 mm) or more thicker than shown, the 

course will be considered as conforming with the specified thickness requirements plus 1/2 

inch (12 mm). The average job thickness shall be the average of the job measurements as 

specified above but within 1/4 inch (6 mm) of the thickness shown. The thickness of the 
completed subbase course shall be determined by [   depth tests or sample holes 
taken at intervals so each test shall represent no more than 500 

square yards (420 sq m)   ] [   by survey   ].  

**********************************************************************************

** 

When subbase or rigid pavement base courses are constructed less than 6 inches 

(150 mm) in total thickness, a deficiency of 1/2 inch (12 mm) in the thickness of 

any area of such paving is considered excessive. Applicable to job conditions, the 

thickness tolerance provisions will be modified as required, restricting all 

deficiencies to less than 1/4 inch (6 mm). 

**********************************************************************************

** 
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154-3.10 Protection. Work on subbase course shall not be conducted during freezing 

temperatures nor when the subgrade is wet. When the subbase material contains frozen material 

or when the underlying course is frozen, the construction shall be stopped. The Contractor shall 

protect and maintain the subgrade from yielding until the subbase is accepted. 

154-3.11 Maintenance. The Contractor shall maintain the completed course in a satisfactory 

condition until accepted by the Engineer.  

METHOD OF MEASUREMENT 

154-4.1 Subbase course shall be measured by the number of [   square yards 

(meters)   ] [   cubic yards (cubic meters)   ] of subbase course material placed, 

compacted, and accepted in the completed course. The quantity of subbase course material 

shall be measured in final position based upon [   depth tests or cores taken as 
directed by the Engineer, at the rate of one (1) depth test for each 

500 square yard (420 sq m) of subbase course   ] [   by means of average 
end areas on the complete work computed from elevations to the nearest 

0.01 foot (3 mm)   ]. On individual depth measurements, thicknesses more than 1/2 inch 

(12 mm) in excess of that shown on the plans shall be considered as the specified thickness 

plus 1/2 inch (12 mm) in computing the yardage for payment. Subbase materials shall not be 

included in any other excavation quantities. 

BASIS OF PAYMENT 

154-5.1 Payment shall be made at the contract unit price per [   square yard (meter)   ] 

[   cubic yard (cubic meter)   ] for subbase course. This price shall be full 

compensation for furnishing all materials; for all preparation, hauling, and placing of these 

materials; and for all labor, equipment, tools, and incidentals necessary to complete the item. 

Payment will be made under: 

Item P-154-5.1 Subbase Course - per [   square yard (meter)   ] [   cubic 

yard (cubic meter)   ] 

TESTING REQUIREMENTS 

ASTM C117 Standard Test Method for Materials Finer Than 75-μm (No. 200) 

Sieve in Mineral Aggregates by Washing 

ASTM C136 Standard Test Method for Sieve or Screen Analysis of Fine and 

Coarse Aggregates 

ASTM D75 Standard Practice for Sampling Aggregates 

ASTM D422 Standard Test Method for Particle-Size Analysis of Soils 

ASTM D698 Standard Test Methods for Laboratory Compaction Characteristics of 

Soil Using Standard Effort (12,400 ft-lbf/ft3 (600 kN-m/m3)) 

ASTM D1556 Standard Test Method for Density and Unit Weight of Soil in Place 

by the Sand-Cone Method 

ASTM D1557 Standard Test Methods for Laboratory Compaction Characteristics of 

Soil Using Modified Effort (56,000 ft-lbf/ft3 (2,700 kN-m/m3)) 
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ASTM D2487 Standard Practice for Classification of Soils for Engineering Purposes 

(Unified Soil Classification System) 

ASTM D4253 Standard Test Methods for Maximum Index Density and Unit Weight 

of Soils Using a Vibratory Table 

ASTM D4318 Standard Test Methods for Liquid Limit, Plastic Limit, and Plasticity 

Index of Soils 

ASTM D4718 Standard Practice for Correction of Unit Weight and Water Content 

for Soils Containing Oversize Particles 

ASTM D6938 Standard Test Method for In-Place Density and Water Content of 

Soil and Soil-Aggregate by Nuclear Methods (Shallow Depth)  

END OF ITEM P-154 
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Item P-208 Aggregate Base Course 

208-1.1 This item shall consist of a base course composed of course aggregate bonded with 

fine aggregate base. It shall be constructed on a prepared subgrade or subbase course per these 

specifications and shall conform to the dimensions and typical cross-section shown on the 

plans. 

MATERIALS 

208-2.1 Aggregate base. The aggregate base material shall consist of both fine and coarse 

aggregate.  Material shall be clean, sound, durable particles and fragments of stone or gravel, 

crushed stone, [   crushed slag,   ] or crushed gravel mixed or blended with sand, 

screenings, or other similar materials produced from approved sources. The aggregate shall be 

free from lumps of clay, organic matter, and other objectionable materials or coatings.  

[   Crushed slag shall be air-cooled, blast furnace product 

consisting of angular fragments reasonably uniform in density 

and quality and shall be reasonably free from thin, elongated, 

or soft pieces, dirt, and other objectionable matter. It shall 

weigh not less than 70 pounds per cubic foot (1.12 Mg/cubic 

meter) as determined by ASTM C29.   ] 

Crushed aggregate shall consist of clean, sound, durable stones and rock crushed to specified 

size and shall be free from excess soft or disintegrated pieces, dirt, or other objectionable 

matter. The method used to produce the crushed gravel shall result in the fractured particles in 

the finished product as nearly constant and uniform as practicable.  

The coarse aggregate portion, defined as the portion retained on the No. 4 sieve, shall not have 

a loss of greater than 50% when tested per ASTM C131. The sodium sulfate soundness loss 

shall not exceed 12%, or the magnesium sulfate soundness loss shall not exceed 18%, after five 

cycles, when tested in accordance with ASTM C88.  The aggregate shall have at least 60% by 

weight of particles with at least two fractured faces and 75% with at least one fractured face 

per ASTM D5821. The area of each face shall be equal to at least 75% of the smallest mid-

sectional area of the piece. When two fractured faces are contiguous, the angle between the 

planes of fractures shall be at least 30 degrees to count as two fractured faces.  The aggregate 

shall contain no more than 15%, by weight, of flat, elongated, or flat and elongated particles 

per ASTM D4791. A flat particle is one having a ratio of width to thickness greater than three 

(3); an elongated particle is one having a ratio of length to width greater than three (3). 

The fine aggregate portion, defined as the portion passing the No. 4 sieve, produced in crushing 

operations shall be incorporated in the base material to the extent permitted by the gradation 

requirements.  

a. Sampling and testing for initial aggregate base requirements. Samples shall be taken by 

the Contractor in the presence of the Engineer.  Material shall meet the requirements in 

paragraph 208-2.1 and 208-2.2. This sampling and testing will be the basis for approval of the 

aggregate base quality requirements.  [      ] 
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************************************************************************* 

The Engineer may require additional sampling points for quality 

requirements.  The Engineer shall define when additional sampling points 

are needed in the above paragraph.   

************************************************************************* 

208-2.2 Gradation requirement. The gradation of the aggregate base material shall meet the 

requirements of the gradation given in the following table when tested per ASTM C117 and 

ASTM C136.  The gradation shall be well graded from coarse to fine as defined by ASTM 

D2487 and shall not vary from the lower limit on one sieve to the high limit on an adjacent 

sieve or vice versa. The fraction of material passing the No. 200 (0.075 mm) sieve shall not 

exceed one-half the fraction passing the No. 40 (0.45 mm) sieve. The portion of the filler and 

binder, including any blended material, passing the No. 40 (0.45 mm) sieve shall have a liquid 

limit not more than 25 and a plasticity index not more than five (5) when tested per ASTM 

D4318. 

[   The material finer than 0.02 mm shall be limited to a maximum 

of 3% and the maximum allowable material passing the No. 200 

sieve shall be reduced from 0-8% to 0-5%. Testing per ASTM D422 

will be required for the percentage passing the 0.02 mm particle 

size once per lot.   ] 

Requirements for Gradation of Aggregate Base 

Sieve Size Design Range 

Percentage by 

Weight 

Contractor’s 

Final 

Gradation 

Job Control Grading Band 

Tolerances for Contractor’s 

Final Gradation 

Percent 

2 inch (50 mm)  *  0 

1-1/2 inch (38 

mm) 

*  ±5 

1 inch (25 mm) *  ±8 

3/4 inch (19 mm)  *  ±8 

No. 4 (4.75 mm)  *  ±8 

No. 40 (0.45 mm)  *  ±5 

No. 200 (0.075 

mm)  

*  ±3 
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************************************************************************* 

For areas subject to frost, the Engineer shall include the bracketed 

statement above. 

The Engineer shall select the required gradation from the following table 

and replace the asterisks in the column titled “Design Range Percentage 

by Weight.”  Leave the column titled “Contractor’s Final Gradation” 

blank.  The Contractor’s Final Gradation approved by the Engineer will 

be used to populate this column and the “Job Control Grading Band 

Tolerances for Contractor’s Final Gradation” will apply to this column 

for the project duration. 

Requirements for Gradation of Aggregate Base 

Sieve Designation Percentage by weight passing sieves 

2ʺ maximum 1-1/2ʺ maximum 1ʺ maximum 

2 inch (50 mm) 100 -- -- 

1-1/2 inch (38 mm) 70-100 100 -- 

1 inch (25 mm) 55-85 70-100 100 

3/4 inch (19 mm) 50-80 55-85 70-100 

No. 4 (4.75 mm) 30-60 30-60 35-65 

No. 40 (0.45 mm) 10-30 10-30 10-25 

No. 200 (0.075 mm) 5-15 5-15 5-15 

 

************************************************************************* 

The “Job Control Grading Band Tolerances for Contractor’s Final Gradation” in the table 

shall be applied to “Contractor’s Final Gradation” to establish a job control grading band. 

The full tolerance still applies if application of the tolerances results in a job control grading 

band outside the design range. 

a. Sampling and testing for gradation.  The Contractor shall take at least [   two   ] 

aggregate base samples per lot to check the final gradation. Sampling shall be per ASTM 

D75. The lot will be consistent with the lot size used for density. The samples shall be taken 

from the in-place, un-compacted material in the presence of the Engineer. Sampling points 

and intervals will be designated by the Engineer. 

CONSTRUCTION METHODS 

208-3.1 Operations in pits and quarries. All work involved in clearing and stripping pits and 

quarries, including handling of unsuitable material, shall be performed by the Contractor. All 

material shall be handled in a manner that shall secure a uniform and satisfactory base product. 

The base course material shall be obtained from sources that have been approved by the 

Engineer. 
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208-3.2 Preparing underlying subgrade and/or subbase. The underlying subgrade and/or 

subbase shall be checked and accepted by the Engineer before base course placing and 

spreading operations begin.  Re-proof rolling of the subgrade or proof rolling of the subbase in 

accordance with P-152, at the Contractor’s expense, may be required by the Engineer if the 

Contractor fails to ensure proper drainage or protect the subgrade and/or subbase.  Any ruts or 

soft, yielding areas due to improper drainage conditions, hauling, or any other cause, shall be 

corrected before the base course is placed. To ensure proper drainage, the spreading of the base 

shall begin along the centerline of the pavement on a crowned section or on the high side of 

the pavement with a one-way slope. 

208-3.3 Production.  The aggregate shall be uniformly blended and, when at a satisfactory 

moisture content per paragraph 208-3.5, the approved material may be transported directly to 

the spreading equipment.   

208-3.4 Placing. The aggregate base material shall be placed and spread on the prepared 

underlying subgrade and/or subbase and compacted in layers to the thickness shown on the 

plans. Work shall progress without interruption. The material shall be deposited and spread in 

lanes in a uniform layer without segregation to such loose depth that, when compacted, the 

layer shall have the specified thickness. The aggregate base course shall be constructed in 

layers of uniform thickness of not less than 3 inches (75 mm) nor more than 6 inches (150 mm) 

of compacted thickness. The aggregate as spread shall be of uniform grading with no pockets 

of fine or coarse materials. The aggregate, unless otherwise permitted by the Engineer, shall 

not be spread more than 2,000 square yards (1700 sq m) in advance of the rolling. Any 

necessary sprinkling shall be kept within these limits. Care shall be taken to prevent cutting 

into the underlying layer during spreading. No material shall be placed in snow or on a soft, 

muddy, or frozen course. The aggregate base material shall be spread by spreader boxes or 

other approved devices. This equipment shall have positive thickness controls that spread the 

aggregate in the required amount to avoid or minimize the need for hand manipulation. 

Dumping from vehicles that require re-handling shall not be permitted. Hauling over the 

uncompacted base course shall not be permitted. 

When more than one layer is required, the construction procedure described here shall apply 

similarly to each layer. 

208-3.5 Compaction. Immediately upon completion of the spreading operations, compact each 

layer of the base course, as specified, with approved compaction equipment. The number, type, 

and weight of rollers shall be sufficient to compact the material to the required density. The 

moisture content of the material during placing operations shall be within ±2 percentage points 

of the optimum moisture content as determined by ASTM [      ]. 

************************************************************************* 

If nuclear density machines are to be used for density determination, the 

field density shall be determined in accordance with ASTM D6938 using 

Procedure A, the direct transmission method, and ASTM D6938 shall be 

used to determine the moisture content of the material.  The machine 

shall be calibrated per ASTM D6938.  

************************************************************************* 

208-3.6 Acceptance sampling and testing for density. Aggregate base course shall be 

accepted for density on a lot basis. A lot will consist of one day’s production if it does not 
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exceed 2400 square yards (2000 sq m). A lot will consist of one-half day’s production if a day’s 

production is between 2400 and 4800 square yards (2000 and 4000 sq m).  The [   Engineer 

shall perform all density tests   ] [   Contractor’s laboratory shall 
perform all density tests in the Engineer’s presence and provide 

the test results upon completion to the Engineer for 

acceptance   ]. 

Each lot shall be divided into two equal sublots. One test shall be made for each sublot and 

shall consist of the average of two random locations for density determination. Sampling 

locations will be determined by the Engineer on a random basis per ASTM D3665.   

Each lot shall be accepted for density when the field density is at least 100% of the maximum 

density of laboratory specimens compacted and tested per ASTM [      ]. The in-place field 

density shall be determined per [   ASTM D1556. Test in accordance with ASTM 

D4718 if greater than 30% is retained on the 3/4” sieve.   ] [   ASTM 

D2167   ] [   ASTM D6938 using Procedure A, the direct transmission 
method, and ASTM D6938 shall be used to determine the moisture 

content of the material. The machine shall be calibrated in 

accordance with ASTM D6938.   ].  If the specified density is not attained, the entire 

lot shall be reworked and/or recompacted and two additional random tests made. This 

procedure shall be followed until the specified density is reached. 

************************************************************************* 

The Engineer may specify ASTM D698 for areas designated for aircraft 

with gross weights of less than 60,000 pounds (27200 kg).  The Engineer 

shall specify ASTM D1557 for areas designated for aircraft with gross 

weights of 60,000 pounds (27200 kg) or greater. 

************************************************************************* 

208-3.7 Surface tolerances. After the course has been compacted, the surface shall be tested 

for smoothness and accuracy of grade and crown. Any portion lacking the required smoothness 

or failing in accuracy of grade or crown shall be scarified to a depth of at least 3 inches (75 

mm), reshaped and recompacted to grade until the required smoothness and accuracy are 

obtained and approved by the Engineer. Any deviation in surface tolerances shall be corrected 

by the Contractor at the Contractor’s expense. The smoothness and accuracy requirements 

specified here apply only to the top layer when base course is constructed in more than one 

layer. 

a. Smoothness.  The finished surface shall not vary more than 3/8 inch (9 mm) when tested 

with a 12-foot (3.7-m) straightedge applied parallel with and at right angles to the centerline. 

The straightedge shall be moved continuously forward at half the length of the 12-foot (3.7-m) 

straightedge for the full length of each line on a 50-foot (15-m) grid.  

b. Accuracy.  The grade and crown shall be measured on a 50-foot (15-m) grid and shall 

be within +0 and -1/2 inch (12 mm) of the specified grade. 

208-3.8 Thickness control. The thickness of the base course shall be within +0 and -1/2 inch 

(12 mm) of the specified thickness as determined by depth tests taken by the Contractor in the 

presence of the Engineer. Tests shall be taken at intervals representing no more than 300 square 
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yards (250 sq m) per test. Where the thickness is deficient by more than 1/2 inch (12 mm), the 

Contractor shall correct such areas at no additional cost by scarifying to a depth of at least 3 

inches (75 mm), adding new material of proper gradation, and the material shall be blended 

and recompacted to grade. The Contractor shall replace, at his expense, base material where 

depth tests have been taken. 

************************************************************************* 

The Engineer may modify the above thickness control paragraph to 

permit the thickness determination by survey.  Survey shall be required 

before and after placement of the base. The survey interval should be 

specified based on the size of the project. 

************************************************************************* 

208-3.9 Protection. Perform construction when the atmospheric temperature is above 35°F 

(2°C). When the temperature falls below 35°F (2°C), protect all completed areas by approved 

methods against detrimental effects of freezing. Correct completed areas damaged by freezing, 

rainfall, or other weather conditions to meet specified requirements. When the aggregates 

contain frozen materials or when the underlying course is frozen or wet, the construction shall 

be stopped. Hauling equipment may be routed over completed portions of the base course, 

provided no damage results. Equipment shall be routed over the full width of the base course 

to avoid rutting or uneven compaction. The Engineer will stop all hauling over completed or 

partially completed base course when, in the Engineer’s opinion, such hauling is causing 

damage. Any damage to the base course shall be repaired by the Contractor at the Contractor’s 

expense. 

208-3.10  Maintenance. The Contractor shall maintain the base course in a satisfactory 

condition until the full pavement section is completed and accepted by the Engineer. The 

surface shall be kept clean and free from foreign material and properly drained at all times. 

Maintenance shall include immediate repairs to any defects and shall be repeated as often as 

necessary to keep the area intact. Any base course that is not paved over prior to the onset of 

winter shall be retested to verify that it still complies with the requirements of this specification. 

Any area of base course that is damaged shall be reworked or replaced as necessary to comply 

with this specification.  

Equipment used in the construction of an adjoining section may be routed over completed base 

course, if no damage results and the equipment is routed over the full width of the base course 

to avoid rutting or uneven compaction.  

THE CONTRACTOR SHALL REMOVE ALL SURVEY AND GRADE HUBS FROM 

THE BASE COURSES PRIOR TO PLACING ANY BITUMINOUS SURFACE 

COURSE. 

METHOD OF MEASUREMENT 

208-4.1 The quantity of aggregate base course shall be measured by the number of [   square 

yards (square meters)   ] [   cubic yards (cubic meters)   ] of material 

actually constructed and accepted by the Engineer as complying with the plans and 

specifications.  Base materials shall not be included in any other excavation quantities. 
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BASIS OF PAYMENT 

208-5.1 Payment shall be made at the contract unit price per [   square yards (square 

meters)   ] [   cubic yard (cubic meter)   ] for aggregate base course. This price shall be full 

compensation for furnishing all materials and for all operations, hauling, placing, and 

compacting of these materials, and for all labor, equipment, tools, and incidentals necessary to 

complete the item. 

Payment will be made under: 

Item P-208-5.1 Aggregate Base Course - per [   square yards (square 

meters)   ] [   cubic yard (cubic meter)   ] 

TESTING REQUIREMENTS 

ASTM C29 Standard Test Method for Bulk Density (“Unit Weight”) and 

Voids in Aggregate 

ASTM C88 Standard Test Method for Soundness of Aggregates by Use of 

Sodium Sulfate or Magnesium Sulfate 

ASTM C117 Standard Test Method for Materials Finer than 75-μm (No. 

200) Sieve in Mineral Aggregates by Washing 

ASTM C131 Standard Test Method for Resistance to Degradation of Small-

Size Coarse Aggregate by Abrasion and Impact in the Los 

Angeles Machine 

ASTM C136 Standard Test Method for Sieve or Screen Analysis of Fine and 

Coarse Aggregates 

ASTM D75 Standard Practice for Sampling Aggregates 

ASTM D422  Standard Test Method for Particle-Size Analysis of Soils 

ASTM D698 Standard Test Methods for Laboratory Compaction 

Characteristics of Soil Using Standard Effort (12,400 ft-

lbf/ft3 (600 kN-m/m3)) 

ASTM D1556 Standard Test Method for Density and Unit Weight of Soil in 

Place by the Sand-Cone Method 

ASTM D1557 Standard Test Methods for Laboratory Compaction 

Characteristics of Soil Using Modified Effort (56,000 ft-lbf/ft3 

(2700 kN-m/m3)) 

ASTM D2167 Standard Test Method for Density and Unit Weight of Soil in 

Place by the Rubber Balloon Method 

ASTM D3665 Standard Practice for Random Sampling of Construction 

Materials 

ASTM D4318 Standard Test Methods for Liquid Limit, Plastic Limit, and 

Plasticity Index of Soils 

ASTM D4718 Standard Practice for Correction of Unit Weight and Water 

Content for Soils Containing Oversize Particles 
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ASTM D4791 Standard Test Method for Flat Particles, Elongated Particles, or 

Flat and Elongated Particles in Coarse Aggregate 

ASTM D5821 Standard Test Method for Determining the Percentage of 

Fractured Particles in Coarse Aggregate 

ASTM D6938 Standard Test Method for In-Place Density and Water Content 

of Soil and Soil-Aggregate by Nuclear Methods (Shallow 

Depth) 

END OF ITEM P-208 
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Item P-501 Cement Concrete Pavement 

DESCRIPTION 

501-1.1 This work shall consist of pavement composed of cement concrete [   with 

reinforcement   ] [    without reinforcement   ] constructed on a prepared underlying surface in 

accordance with these specifications and shall conform to the lines, grades, thickness, and 

typical cross-sections shown on the plans. The terms cement concrete, hydraulic cement 

concrete, and concrete are interchangeable in this specification. 

***************************************************************************

***** 

The Engineer shall specify with or without reinforcement. Item P-610, 

Cement Concrete shall be used for sign bases and other formed concrete 

structures. 

The dimensions and depth of the concrete shall be as defined by the 

Engineer’s pavement design performed in accordance with advisory 

circular (AC) 150/5320-6, Airport Pavement Design and Evaluation and 

FAARFIELD. The current version of FAARFIELD is available at:  

www.faa.gov/airports/engineering/design_software/ 

***************************************************************************

***** 

MATERIALS 

501-2.1 Aggregates. 

a. Reactivity. Fine and Coarse aggregates to be used in PCC on this project shall be tested 

and evaluated by the Contractor for alkali-aggregate reactivity in accordance with both ASTM 

C1260 and ASTM C1567.  Tests must be representative of aggregate sources which will be 

providing material for production. ASTM C1260 and ASTM C1567 tests may be run 

concurrently. 

(1) Coarse aggregate and fine aggregate shall be tested separately in accordance with 

ASTM C1260, however, the length of test shall be extended to 28 days (30 days from casting). 

Tests must have been completed within 6 months of the date of the concrete mix submittal.   

(2) The combined coarse and fine aggregate shall be tested in accordance with ASTM 

C1567, modified for combined aggregates, using the proposed mixture design proportions of 

aggregates, cementitious materials, and/or specific reactivity reducing chemicals.  If the 

expansion does not exceed 0.10% at 28 days, the proposed combined materials will be 

accepted. If the expansion is greater than 0.10% at 28 days, the aggregates will not be accepted 

unless adjustments to the combined materials mixture can reduce the expansion to less than 

0.10% at 28 days, or new aggregates shall be evaluated and tested. 

(3) If lithium nitrate is proposed for use with or without supplementary cementitious 

materials, the aggregates shall be tested in accordance with Corps of Engineers (COE) Concrete 

Research Division (CRD) C662 in lieu of ASTM C1567.  If lithium nitrate admixture is used, 

it shall be nominal 30% ±0.5% weight lithium nitrate in water. If the expansion does not exceed 

0.10% at 28 days, the proposed combined materials will be accepted. If the expansion is greater 

http://www.faa.gov/airports/engineering/design_software/
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than 0.10% at 28 days, the aggregates will not be accepted unless adjustments to the combined 

materials mixture can reduce the expansion to less than 0.10% at 28 days, or new aggregates 

shall be evaluated and tested. 

b. Fine aggregate. Grading of the fine aggregate, as delivered to the mixer, shall conform 

to the requirements of ASTM C33 and the parameters identified in the fine aggregate material 

requirements below.  Fine aggregate material requirements and deleterious limits are shown in 

the table below. 

 

Fine Aggregate Material Requirements 

Soundness of Aggregates  

by Use of Sodium Sulfate 

or Magnesium Sulfate 

Loss after 5 cycles: 

10% maximum using Sodium sulfate - or -  

15% maximum using magnesium sulfate  

ASTM C88 

Sand Equivalent [   45   ] minimum ASTM D2419 

Fineness Modulus (FM) 2.50 ≤ FM ≤ 3.40 ASTM C136 

Limits for Deleterious Substances in Fine Aggregate for Concrete 

Clay lumps and friable 

particles 

1.0% maximum ASTM C142 

Coal and lignite 0.5% using a medium with a density of Sp. 

Gr. of 2.0 

ASTM C123 

Total Deleterious Material 1.0% maximum  

 

c. Coarse aggregate.  The maximum size coarse aggregate shall be [      ].   

Aggregates delivered to the mixer shall be clean, hard, uncoated aggregates consisting of 

crushed stone, crushed or uncrushed gravel, air-cooled iron blast furnace slag, crushed recycled 

concrete pavement, or a combination. The aggregates shall have no known history of 

detrimental pavement staining.  Steel blast furnace slag shall not be permitted.  Coarse 

aggregate material requirements and deleterious limits are shown in the table below; washing 

may be required to meet aggregate requirements.   

***************************************************************************

***** 

Select maximum aggregate size (typically 1-1/2-inch, 1-inch, or 3/4-inch) 

based on what is locally available and considering freeze-thaw 

vulnerability.   

Dust and other coatings may need to be removed from the aggregate by 

washing in order to meet material requirements.  

On large projects and/or projects that span multiple construction seasons, 

additional aggregate tests may be necessary to validate consistency of 

aggregate produced and delivered for the project. 

Some aggregates may contain ferrous sulfides and iron oxides which can 

cause stains on exposed concrete surfaces.  In areas where staining has been 
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a problem or is suspected, the Engineer should verify that producers and 

aggregate suppliers have taken steps to minimize the inclusion of any 

ferrous sulfides or iron oxides in aggregate to be used in the project.   

If there is a concern that these may exist, a known indicator to identify 

staining particles is to immerse the aggregate in a lime slurry.  If staining 

particles are present, a blue-green gelatinous precipitate will form within 

five (5) to 10 minutes, rapidly changing to a brown color on exposure to air 

and light.  The reaction should be complete in 30 minutes.  If no brown 

gelatinous precipitate forms, there is little chance of reaction in concrete. 

(Portland Concrete Association, Design and Control of Concrete Mixtures) 

***************************************************************************

***** 

Coarse Aggregate Material Requirements 

Material Test Requirement Standard 

Resistance to Degradation  Loss: 40% maximum  ASTM C131 

Soundness of Aggregates  

by Use of Sodium Sulfate 

or Magnesium Sulfate 

Loss after 5 cycles: 

12% maximum using Sodium sulfate - or -  

18% maximum using magnesium sulfate  

ASTM C88 

Flat, Elongated, or Flat 

and Elongated Particles 

8% maximum, by weight, of flat, 

elongated, or flat and elongated particles at 

5:1 for any size group coarser than 3/8 (9.5 

mm) sieve 1 

ASTM D4791 

Bulk density of slag 2 Weigh not less than 70 pounds per cubic 

foot (1.12 Mg/cubic meter)  

ASTM C29 

[   D-cracking (Freeze-

Thaw)3 

Durability factor ≥ 95 ASTM C666   ] 

1  A flat particle is one having a ratio of width to thickness greater than five (5); an elongated 

particle is one having a ratio of length to width greater than five (5). 
2 Only required if slag is specified. 

[   3  Coarse aggregate may only be accepted from sources that have a 20-year service history 

for the same gradation to be supplied with no history of D-Cracking.  Aggregates that do 

not have a 20-year record of service free from major repairs (less than 5% of slabs replaced) 

in similar conditions without D-cracking shall not be used unless the material currently 

being produced has a durability factor greater than or equal to 95 per ASTM C666.  The 

Contractor shall submit a current certification and test results to verify the aggregate 

acceptability.  Test results will only be accepted from a State Department of Transportation 

(DOT) materials laboratory or an accredited laboratory.  Certification and test results which 

are not dated or which are over one (1) year old or which are for different gradations will 

not be accepted.   ] 
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***************************************************************************

***** 

In areas where D-cracking is not a concern, delete the D-cracking (ASTM 

C666) and corresponding footnote in the above table.  

Crushed granite, calcite cemented sandstone, quartzite, basalt, diabase, 

rhyolite or trap rock are considered to meet the D-cracking test 

requirements but must meet all other quality tests specified in Item P-501. 

In areas of freeze-thaw that have had problems with Chert popouts,prior 

to reducing the limit on Chert verify that aggregate sources are available 

that can meet specification.  Very rare for sedimentary deposits to meet 

requirements less than 1%.   Elimination of Chert may require that 

contractor utilize non sedimentary aggregates. 

***************************************************************************

***** 

The amount of deleterious material in the coarse aggregate shall not exceed the following 

limits: 

 

Limits for Deleterious Substances in Coarse Aggregate  

Deleterious material ASTM 
Percentage 

by Mass 

Clay Lumps and friable particles ASTM C142 1.0 

Material finer than No. 200 sieve (75 

µm) 

ASTM C117 1.01 

Lightweight particles ASTM C123 using a medium 

with a density of Sp. Gr. of 2.0 

0.5 

Chert2 (less than 2.40 Sp Gr.) ASTM C123 using a medium 

with a density of Sp. Gr. of 

2.40)  

[   0.1   ]3 

1  The limit for material finer than 75-μm is allowed to be increased to 1.5% for crushed 

aggregates consisting of dust of fracture that is essentially free from clay or shale. Test 

results supporting acceptance of increasing limit to 1.5% with statement indicating material 

is dust of fracture must be submitted with Concrete mix.  Acceptable techniques to 

characterizing these fines include methylene blue adsorption or X-ray diffraction analysis.   
2 Chert and aggregates with less than 2.4 specific gravity. 
3 The limit for chert may be increased to 1.0 percent by mass in areas not subject to severe 

freeze and thaw. 

d. Combined aggregate gradation.  This specification is targeted for a combined 

aggregate gradation developed following the guidance presented in United States Air Force 

Engineering Technical Letter (ETL) 97-5:  Proportioning Concrete Mixtures with Graded 

Aggregates for Rigid Airfield Pavements.  Base the aggregate grading upon a combination of 

all the aggregates (coarse and fine) to be used for the mixture proportioning.  Three aggregate 

sizes may be required to achieve an optimized combined gradation that will produce a workable 

concrete mixture for its intended use. Use aggregate gradations that produce concrete mixtures 

with well-graded or optimized aggregate combinations. The Contractor shall submit complete 
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mixture information necessary to calculate the volumetric components of the mixture. The 

combined aggregate grading shall meet the following requirements: 

(1) The materials selected and the proportions used shall be such that when the 

Coarseness Factor (CF) and the Workability Factor (WF) are plotted on a diagram as described 

in paragraph 501-2.1d(4) below, the point thus determined shall fall within the parallelogram 

described therein. 

(2) The CF shall be determined from the following equation: 

CF = (cumulative percent retained on the 3/8 in. (9.5 mm) sieve)(100) / 

(cumulative percent retained on the No. 8 (2.36 mm) sieve) 

(3) The WF is defined as the percent passing the No. 8 (2.36 mm) sieve based on the 

combined gradation. However, WF shall be adjusted, upwards only, by 2.5 percentage points 

for each 94 pounds (42 kg) of cementitious material per cubic meter yard greater than 564 

pounds per cubic yard (335 kg per cubic meter). 

(4) A diagram shall be plotted using a rectangular scale with WF on the Y-axis with 

units from 20 (bottom) to 45 (top), and with CF on the X-axis with units from 80 (left side) to 

30 (right side). On this diagram a parallelogram shall be plotted with corners at the following 

coordinates (CF-75, WF-28), (CF-75, WF-40), (CF-45, WF-32.5), and (CF-45, WF-44.5). If 

the point determined by the intersection of the computed CF and WF does not fall within the 

above parallelogram, the grading of each size of aggregate used and the proportions selected 

shall be changed as necessary. The point determined by the plotting of the CF and WF may be 

adjusted during production ±3 WF and ±5 CF.  Adjustments to gradation may not take the point 

outside of the parallelogram.   

e. Contractors combined aggregate gradation.  The Contractor shall submit their 

combined aggregate gradation using the following format:  

Contractor’s Combined Aggregate Gradation 

Sieve Size Contractor’s Concrete mix 

Gradation 

(Percent passing by weight) 

2 inch (50 mm)  * 

1-1/2 inch (37.5 

mm) 

* 

1 inch (25.0 mm) * 

3/4 inch (19.0 mm)  * 

1/2 inch (12.5 mm) * 

3/8 inch (9.5 mm) * 

No. 4 (4.75 mm)  * 

No. 8 (2.36 mm) * 

No. 16 (1.18 mm)  * 

No. 30 (600 µm) * 

No. 50 (300 µm) * 

No. 100 (150 µm) * 
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***************************************************************************

***** 

Table remains blank until the Contractor submits the concrete mix. 

Reference United States Air Force Engineering Technical Letter (ETL) 97-

5:  Proportioning Concrete Mixtures with Graded Aggregates for Rigid 

Airfield Pavements.  The ETL is available at the following website:   

https://www.wbdg.org/ffc/dod/supplemental-technical-criteria/tspwg-m-3-

250-04-97-05   

***************************************************************************

***** 

501-2.2 Cement. Cement shall conform to the requirements of ASTM [      ] Type [      ]. 

***************************************************************************

***** 

The Engineer shall specify all of the following that are acceptable for use 

on the project: 

ASTM C150 - Type I, II, or V. 

ASTM C595 - Type IP, IS, IL. 

ASTM C1157 – Types GU, HS, MH. 

Other cements may be specified with concurrence of the FAA. 

Low alkali cements (less than 0.6% equivalent alkali, the low reactivity 

option in ASTM C595, or Option R in ASTM C1157) shall be specified. 

***************************************************************************

***** 

501-2.3 Cementitious materials. 

a. Fly ash. Fly ash shall meet the requirements of ASTM C618, with the exception of loss 

of ignition, where the maximum shall be less than 6%. Fly ash shall have a Calcium Oxide 

(CaO) content of less than 15% and a total alkali content less than 3% per ASTM C311.  The 

Contractor shall furnish the previous three most recent, consecutive ASTM C618 reports for 

each source of fly ash proposed in the concrete mix, and shall furnish each additional report as 

they become available during the project. The reports can be used for acceptance or the material 

may be tested independently by the Resident Project Representative (RPR). 

b. Slag cement (ground granulated blast furnace (GGBF)).  Slag cement shall conform 

to ASTM C989, Grade 100 or Grade 120. Slag cement shall be used only at a rate between 

25% and 55% of the total cementitious material by mass. 

c. Raw or calcined natural pozzolan.  Natural pozzolan shall be raw or calcined and 

conform to ASTM C618, Class N, including the optional requirements for uniformity and 

effectiveness in controlling Alkali-Silica reaction and shall have a loss on ignition not 

exceeding 6%. Class N pozzolan for use in mitigating Alkali-Silica Reactivity shall have a total 

available alkali content less than 3%. 

https://www.wbdg.org/ffc/dod/supplemental-technical-criteria/tspwg-m-3-250-04-97-05
https://www.wbdg.org/ffc/dod/supplemental-technical-criteria/tspwg-m-3-250-04-97-05
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[   d. Ultrafine fly ash and ultrafine pozzolan. UltraFine Fly Ash (UFFA) and UltraFine 

Pozzolan (UFP) shall conform to ASTM C618, Class F or N, and the following additional 

requirements: 

(1) The strength activity index at 28 days of age shall be at least 95% of the control 

specimens. 

(2) The average particle size shall not exceed 6 microns.   ] 

501-2.4 Joint seal. The joint seal for the joints in the concrete pavement shall meet the 

requirements of [   Item P-604   ] [   Item P-605   ] and shall be of the type specified in the 

plans. 

501-2.5 Isolation joint filler. Premolded joint filler for isolation joints shall conform to the 

requirements of ASTM D1751 or ASTM D1752 and shall be where shown on the plans. The 

filler for each joint shall be furnished in a single piece for the full depth and width required for 

the joint, unless otherwise specified by the RPR. When the use of more than one piece is 

required for a joint, the abutting ends shall be fastened securely and held accurately to shape 

by stapling or other positive fastening means satisfactory to the RPR. 

501-2.6 Steel reinforcement. Reinforcing shall consist of [      ] conforming to the 

requirements of ASTM [      ]. 

***************************************************************************

***** 

The Engineer shall designate one of the following: 

ASTM A615 Standard Specification for Deformed and Plain Carbon-

Steel Bars for Concrete Reinforcement 

ASTM A706 Standard Specification for Low-Alloy Steel Deformed and 

Plain Bars for Concrete Reinforcement 

ASTM A775 Standard Specification for Epoxy-Coated Steel Reinforcing 

Bars 

ASTM A934 Standard Specification for Epoxy-Coated Prefabricated 

Steel Reinforcing Bars 

ASTM A1064 Standard Specification for Carbon-Steel Wire and Welded 

Wire Reinforcement, Plain and Deformed, for Concrete 

ASTM A184 or A704 Bar mats 

ASTM A1035 Standard Specification for Deformed and Plain, Low-

Carbon, Chromium, Steel Bars for Concrete Reinforcement 

ASTM A884 Standard Specification for Epoxy-Coated Steel Wire and 

Welded Wire Reinforcement 

Welded wire fabric shall be furnished in flat sheets only. 

Delete this paragraph when not applicable to the project. 

***************************************************************************

***** 
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501-2.7 Dowel and tie bars.  Dowel bars shall be plain steel bars conforming to ASTM A615 

and shall be free from burring or other deformation restricting slippage in the concrete. 

a. Dowel Bars.  Before delivery to the construction site each dowel bar shall be epoxy 

coated per ASTM A1078, Type 1, with a coating thickness after curing greater than 10 

mils.  Patched ends are not required for Type 1 coated dowels.  The dowels shall be coated with 

a bond-breaker recommended by the manufacturer. Dowel sleeves or inserts are not permitted. 

Grout retention rings shall be fully circular metal or plastic devices capable of supporting the 

dowel until the grout hardens.  

b. Tie Bars.  Tie bars shall be deformed steel bars and conform to the requirements of 

ASTM A615. Tie bars designated as Grade 60 in ASTM A615 or ASTM A706 shall be used 

for construction requiring bent bars. 

***************************************************************************

***** 

After coordination with the FAA regarding need and eligibility of 

additional corrosion protection, the Engineer may require additional 

corrosion protection or resistance such as chromium dowel and tie bars 

meeting ASTM A1035; or stainless steel dowel and tie bars meeting ASTM 

A955. 

***************************************************************************

***** 

501-2.8 Water. Water used in mixing or curing shall be potable.  If water is taken from other 

sources considered non-potable, it shall meet the requirements of ASTM C1602.  

501-2.9 Material for curing concrete. Curing materials shall conform to one of the following 

specifications: 

a. Liquid membrane-forming compounds for curing concrete shall conform to the 

requirements of ASTM C309, Type 2, Class A, or Class B. 

b. White polyethylene film for curing concrete shall conform to the requirements of ASTM 

C171. 

c. White burlap-polyethylene sheeting for curing concrete shall conform to the 

requirements of ASTM C171. 

d. Waterproof paper for curing concrete shall conform to the requirements of ASTM C171. 

501-2.10 Admixtures. Admixtures shall conform to the following specifications: 

a. Air-entraining admixtures. Air-entraining admixtures shall meet the requirements of 

ASTM C260 and shall consistently entrain the air content in the specified ranges under field 

conditions. The air-entraining agent and any water reducer admixture shall be compatible. 

b. Water-reducing admixtures.  Water-reducing admixture shall meet the requirements 

of ASTM C494, Type A, B, or D.   

c. Other admixtures. The use of set retarding and set-accelerating admixtures shall be 

approved by the RPR prior to developing the concrete mix.  Retarding admixtures shall meet 

the requirements of ASTM C494, Type A, B, or D and set-accelerating admixtures shall meet 
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the requirements of ASTM C494, Type C.  Calcium chloride and admixtures containing 

calcium chloride shall not be used. 

d. Lithium Nitrate.  The lithium admixture shall be a nominal 30% aqueous solution of 

Lithium Nitrate, with a density of 10 pounds/gallon (1.2 kg/L), and shall have the approximate 

chemical form as shown below: 

Lithium Admixture 

Constituent Limit (Percent by Mass) 

LiNO3 (Lithium 

Nitrate) 
30 ±0.5 

SO4 (Sulfate Ion) 0.1 (max) 

Cl (Chloride Ion) 0.2 (max) 

Na (Sodium Ion) 0.1 (max) 

K (Potassium Ion) 0.1 (max) 

 

The lithium nitrate admixture dispensing and mixing operations shall be verified and certified 

by the lithium manufacturer’s representative.  

501-2.11 Epoxy-resin. All epoxy-resin materials shall be two-component materials 

conforming to the requirements of ASTM C881, Class as appropriate for each application 

temperature to be encountered, except that in addition, the materials shall meet the following 

requirements: 

a. Material for use for embedding dowels and anchor bolts shall be Type IV, Grade 3. 

b. Material for use as patching materials for complete filling of spalls and other voids and 

for use in preparing epoxy resin mortar shall be Type III, Grade as approved. 

c. Material for use for injecting cracks shall be Type IV, Grade 1. 

d. Material for bonding freshly mixed Portland cement concrete or mortar or freshly mixed 

epoxy resin concrete or mortar to hardened concrete shall be Type V, Grade as approved. 

501-2.12 Bond Breaker. [   Choke stone shall be an ASTM C33 Number 89 stone.    ] [   Fabric 

shall meet the requirements of AASHTO M 288 Class I fabric with elongation not less than 

50% at the specified strengths, with a weight not less than 14.5 oz/sy.  A certificate of 

compliance (COC) shall be provided by the fabric manufacturer that the material may be used 

as a bond breaker.    ] [   Liquid membrane forming compound shall be in accordance with 

paragraph 501-2.7.    ]    ] [   Not required.    ] 

***************************************************************************

***** 

The Engineer must select the bond breaker when concrete pavement will 

be placed directly above the lean concrete base.  Coordinate with 

paragraph 501-. 

***************************************************************************

***** 
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CONCRETE MIX 

501-3.1. General.  No concrete shall be placed until an acceptable concrete mix has been 

submitted to the RPR for review and the RPR has taken appropriate action.  The RPR’s review 

shall not relieve the Contractor of the responsibility to select and proportion the materials to 

comply with this section.  

501-3.2 Concrete Mix Laboratory. The laboratory used to develop the concrete mix shall be 

accredited in accordance with ASTM C1077.  The laboratory accreditation must be current and 

listed on the accrediting authority’s website.  All test methods required for developing the 

concrete mix must be included in the lab accreditation.  A copy of the laboratory’s current 

accreditation and accredited test methods shall be submitted to the RPR prior to start of 

construction. 

501-3.3 Concrete Mix Proportions. Develop the mix using the procedures contained in 

Portland Cement Association (PCA) publication, "Design and Control of Concrete Mixtures."  

Concrete shall be proportioned to achieve a 28-day flexural strength that meets or exceeds the 

acceptance criteria contained in paragraph 501-6.6 for a flexural strength of [      ] psi per 

ASTM C78.  

***************************************************************************

***** 

The Engineer shall specify a minimum contractual acceptance flexural 

strength for airport pavements sufficient to assure that the pavement 

achieves the design flexural strength prior to being placed in service.  Note 

the design strength used in FAARFIELD structural analysis is 

approximately 5% higher than the construction acceptance strength e.g. if 

structural design strength is 650 psi (4482 kPA), then the construction 

acceptance strength would be approximately 620 psi (4275 kPa). 

If local materials utilized consistently produce above the design strength 

limit with the minimum amount of cementitious material, the Engineer 

may allow a reduction in the minimum amount of cementitious material 

with approval of the FAA.  

Due to variations in materials, operations, and testing, the average strength 

of concrete furnished by a supplier should be higher than the specified 

strength to ensure a good statistical chance of meeting the acceptance 

criteria throughout the duration of the job. The strength necessary to meet 

specification requirements depends on the producer’s standard deviation 

of flexural test results and the accuracy that the value can be estimated 

from historic data for the same or similar materials. 

For pavements designed to accommodate aircraft gross weights of 60,000 

pounds (27215 kg) or less, this section may be modified to indicate that 

concrete shall be designed to achieve a 28-day compressive strength that 

meets or exceeds the acceptance criteria for a compressive strength of 4,400 

psi (30337 kPa) per ASTM C39. 

The use of materials that meet state highway specifications for airfield 

pavement construction materials is permitted at non-primary airports 

serving aircraft that do not exceed 60,000 pounds gross weight.   
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The use of State highway specifications for materials requires a 

Modification of Standards in accordance with FAA Order 5300.1.  The 

project specification must include a copy of all referenced state 

specifications. 

***************************************************************************

***** 

The minimum cementitious material shall be adequate to ensure a workable, durable mix.  The 

minimum cementitious material (cement plus fly ash, or slag cement) shall be [      ] pounds 

per cubic yard ([      ] kg per cubic meter). The ratio of water to cementitious material, including 

free surface moisture on the aggregates but not including moisture absorbed by the aggregates 

shall be between 0.38 – 0.45 by weight. 

***************************************************************************

***** 

A minimum total cementitious material content of 470 pounds per cubic 

yard (280 kg per cubic meter) should be specified.  A higher minimum may 

be necessary to meet the specified strength when other cementitious 

materials are substituted or to meet durability requirements for severe 

freeze/thaw, deicer, or sulfate exposure.  

The minimum total cementitious requirement should not be less than 517 

pounds per cubic yard (310 kg per cubic meter) where severe freeze-thaw, 

deicer, or sulfate exposure is expected.  The Engineer shall specify a 

maximum water/cementitious ratio of 0.45 unless a lower 

water/cementitious ratio is necessary for severe freeze/thaw, deicer, sulfate 

exposure, or other local conditions.  A water/cementitious ratio of less than 

0.38 shall be subject to approval by the Engineer and the FAA.   

***************************************************************************

***** 

Flexural strength test specimens shall be prepared in accordance with ASTM C192 and tested 

in accordance with ASTM C78. At the start of the project, the Contractor shall determine an 

allowable slump as determined by ASTM C143 not to exceed 2 inches (50 mm) for slip-form 

placement. For fixed-form placement, the slump shall not exceed 3 inches (75 mm).  For hand 

placement, the slump shall not exceed 4 inches (100 mm). 

***************************************************************************

***** 

When the flexural design strength in paragraph 501-3.3 is to be accepted 

on the basis of compressive strength, the following procedure establishes 

the correlation between compressive and flexural strength for the concrete 

mix.  Each concrete mix will require a separate correlation. 

Cylinders/Beams  

a. Fabricate all beams and cylinders for each mixture from the same 

batch or blend of batches. Fabricate and cure all beams and 

cylinders in accordance with ASTM C192, using 6 × 6-inch (150 × 
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150 mm) steel beam forms and 6 × 12-inch (150 × 300 mm) single-

use cylinder forms. 

b. Cure test beams from each mixture for 3, 7, 14, [   28   ] and 

[   90   ]-day flexural tests; three (3) beams to be tested per age. 

c. Cure test cylinders from each mixture for 3, 7, 14, [   28   ] and 

[   90   ]-day compressive strength tests; three (3) cylinders to be 

tested per age. 

d. Test beams in accordance with ASTM C78, cylinders in 

accordance with ASTM C39. 

e. Using the average strength for each age, plot all results on 

separate graphs for each w/c versus: 

• 3-day flexural strength 

• 7-day flexural strength 

• 14-day flexural strength 

• [   28-day flexural strength   ] 

• [   90-day flexural strength   ] 

• 3-day compressive strength 

• 7-day compressive strength 

• 14-day compressive strength 

• [   28-day compressive strength   ] 

• [   90-day compressive strength   ] 

f. From the above expected strengths for the selected mixture 

determine the following Correlation Ratios: 

(1) Ratio of the 14-day compressive strength of the selected 

mixture to the [   28   ] [   90   ]-day flexural strength of the 

mixture (for acceptance). 

(2) Ratio of the 7-day compressive strength of the selected 

mixture to the [   28   ] [   90   ]-day flexural strength of the 

mixture (for Contractor QC control). 

g. If there is a change in materials, additional mixture design studies 

shall be made using the new materials and new Correlation Ratios 

shall be determined. 

h. No concrete pavement shall be placed until the Engineer has 

approved the Contractor's mixture proportions. The approved 

water-cementitious materials ratio shall not exceed the maximum 

value specified. 

***************************************************************************

***** 
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The results of the concrete mix shall include a statement giving the maximum nominal coarse 

aggregate size and the weights and volumes of each ingredient proportioned on a one cubic 

yard (meter) basis. Aggregate quantities shall be based on the mass in a saturated surface dry 

condition.  

If a change in source(s) is made, or admixtures added or deleted from the mix, a new concrete 

mix must be submitted to the RPR for approval.   

The RPR may request samples at any time for testing, prior to and during production, to verify 

the quality of the materials and to ensure conformance with the applicable specifications. 

501-3.4 Concrete Mix submittal.  The concrete mix shall be submitted to the RPR at least 

[   30   ] days prior to the start of operations. The submitted concrete mix shall not be more than 

180 days old and must use the materials to be used for production for the project. Production 

shall not begin until the concrete mix is approved in writing by the RPR.  

Each of the submitted concrete mixes (i.e, slip form, side form machine finish and side form 

hand finish) shall be stamped or sealed by the responsible professional Engineer of the 

laboratory and shall include the following items and quantities as a minimum:   

• Certified material test reports for aggregate in accordance with paragraph 501-2.1.  

Certified reports must include all tests required; reporting each test, test method, 

test result, and requirement specified (criteria). 

• Combined aggregate gradations and analysis; and including plots of the fine 

aggregate fineness modulus. 

• Reactivity Test Results.  

• Coarse aggregate quality test results, including deleterious materials. 

• Fine aggregate quality test results, including deleterious materials. 

• Mill certificates for cement and supplemental cementitious materials. 

• Certified test results for all admixtures, including Lithium Nitrate if applicable. 

• Specified flexural strength, slump, and air content. 

• Recommended proportions/volumes for proposed mixture and trial water-

cementitious materials ratio, including actual slump and air content. 

• Flexural and compressive strength summaries and plots, including all individual 

beam and cylinder breaks. 

• Correlation ratios for acceptance testing and Contractor QC testing, when 

applicable. 

• Historical record of test results documenting production standard deviation, when 

applicable. 

501-3.5 Cementitious materials. 

a. Fly ash. When fly ash is used as a partial replacement for cement, the replacement rate 

shall be determined from laboratory trial mixes, and shall be between 20 and 30% by weight 
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of the total cementitious material. If fly ash is used in conjunction with slag cement the 

maximum replacement rate shall not exceed 10% by weight of total cementitious material. 

b. Slag cement (ground granulated blast furnace (GGBF)). Slag cement may be used.  

The slag cement, or slag cement plus fly ash if both are used, may constitute between 25 to 

55% of the total cementitious material by weight.  

c. Raw or calcined natural pozzolan.  Natural pozzolan may be used in the concrete mix. 

When pozzolan is used as a partial replacement for cement, the replacement rate shall be 

determined from laboratory trial mixes, and shall be between 20 and 30% by weight of the total 

cementitious material.  If pozzolan is used in conjunction with slag cement the maximum 

replacement rate shall not exceed 10% by weight of total cementitious material. 

[   d. Ultrafine fly ash (UFFA) and ultrafine pozzolan (UFP). UFFA and UFP may be 

used in the concrete mix with the RPR’s approval. When UFFA and UFP is used as a partial 

replacement for cement, the replacement rate shall be determined from laboratory trial mixes, 

and shall be between 7% and 16% by weight of the total cementitious material.   ]   

501-3.6 Admixtures.  

a. Air-entraining admixtures. Air-entraining admixture are to be added in such a manner 

that will ensure uniform distribution of the agent throughout the batch. The air content of 

freshly mixed air-entrained concrete shall be based upon trial mixes with the materials to be 

used in the work adjusted to produce concrete of the required plasticity and workability.  The 

percentage of air in the mix shall be [      ]. Air content shall be determined by testing in 

accordance with ASTM C231 for gravel and stone coarse aggregate and ASTM C173 for slag 

and other highly porous coarse aggregate. 

***************************************************************************

***** 

The Engineer must specify the appropriate air content for the exposure 

level for the project location at the maximum aggregate size specified in 

paragraph 501-2.1(c). 

Recommended Air Content (Percent) 

Exposure Level 

Maximum Size Aggregate 

inch (mm) 

2 inch 

(50 mm) 

1-1/2 inch 

(37.5 

mm) 

1 inch 

(25.0 mm) 

3/4 inch 

(19.0 mm) 

1/2 inch 

(12.5 mm) 

Mild 2.0% 2.5% 3.0% 3.5% 4.0% 

Moderate 4.0% 4.5% 4.5% 5.0% 5.5% 

Severe 5.0% 5.5% 6.0% 6.0% 7.0% 

1. Mild exposure - When desired for other than durability, such as to improve 

workability. Used where pavement will not be exposed to freezing or to deicing 

agents. 

2. Moderate exposure - Service in a climate where freezing is expected but where the 

concrete will not be continually exposed to moisture or free water for long periods 
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prior to freezing and will not be exposed to deicing agents or other aggressive 

chemicals. 

3.Severe exposure - Concrete which is exposed to deicing chemicals or other aggressive 

agents or where the concrete may become highly saturated by continual contact with 

moisture or free water prior to freezing. 

***************************************************************************

***** 

b. Water-reducing admixtures. Water-reducing admixtures shall be added to the mix in 

the manner recommended by the manufacturer and in the amount necessary to comply with the 

specification requirements. Tests shall be conducted with the materials to be used in the work, 

in accordance with ASTM C494. 

c. Other admixtures.  Set controlling, and other approved admixtures shall be added to the 

mix in the manner recommended by the manufacturer and in the amount necessary to comply 

with the specification requirements. Tests shall be conducted with the materials to be used in 

the work, in accordance with ASTM C494.  

d. Lithium nitrate.  Lithium nitrate shall be added to the mix in the manner recommended 

by the manufacturer and in the amount necessary to comply with the specification requirements 

in accordance with paragraph 501-2.10d. 

CONSTRUCTION METHODS 

501-4.1 Control Strip.  The control strip(s) shall be to the next planned joint after the initial 

250 feet (75 m) of each type of pavement construction (slip-form pilot lane, slip-form fill-in 

lane, or fixed form).  The Contractor shall demonstrate, in the presence of the RPR, that the 

materials, concrete mix, equipment, construction processes, and quality control processes meet 

the requirements of the specifications.  The concrete mixture shall be extruded from the paver 

meeting the edge slump tolerance and with little or no finishing.  Pilot, fill-in, and fixed-form 

control strips will be accepted separately.  Minor adjustments to the mix design may be required 

to place an acceptable control strip.  The production mix will be the adjusted mix design used 

to place the acceptable control strip.  Upon acceptance of the control strip by the RPR, the 

Contractor must use the same equipment, materials, and construction methods for the 

remainder of concrete paving.  Any adjustments to processes or materials must be approved in 

advance by the RPR.  Acceptable control strips will meet edge slump tolerance and surface 

acceptable with little or no finishing, air content within action limits, strength equal or greater 

than requirements of P501-3.3. The control strip will be considered one lot for payment (no 

sublots required for control strip). Payment will only be made for an acceptable control strip in 

accordance with paragraph 501-8.1 using a lot pay factor equal to 100. 

501-4.2 Equipment. The Contractor is responsible for the proper operation and maintenance 

of all equipment necessary for handling materials and performing all parts of the work to meet 

this specification. 

a. Plant and equipment. The plant and mixing equipment shall conform to the 

requirements of ASTM C94 and/or ASTM C685.  Each truck mixer shall have attached in a 

prominent place a manufacturer’s nameplate showing the capacity of the drum in terms of 

volume of mixed concrete and the speed of rotation of the mixing drum or blades.  The truck 

mixers shall be examined daily for changes in condition due to accumulation of hard concrete 

or mortar or wear of blades. The pickup and throwover blades shall be replaced when they have 
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worn down 3/4 inch (19 mm) or more. The Contractor shall have a copy of the manufacturer’s 

design on hand showing dimensions and arrangement of blades in reference to original height 

and depth. 

Equipment for transferring and spreading concrete from the transporting equipment to the 

paving lane in front of the finishing equipment shall be provided.  The equipment shall be 

specially manufactured, self-propelled transfer equipment which will accept the concrete 

outside the paving lane and will spread it evenly across the paving lane in front of the paver 

and strike off the surface evenly to a depth which permits the paver to operate efficiently. 

b. Finishing equipment.  

(1) Slip-form.  The standard method of constructing concrete pavements shall be with 

an approved slip-form paving equipment designed and operated to spread, consolidate, screed, 

and finish the freshly placed concrete in one complete pass of the machine so that the end result 

is a dense and homogeneous pavement which is achieved with a minimum of hand finishing. 

The paver-finisher shall be a heavy duty, self-propelled machine designed specifically for 

paving and finishing high quality concrete pavements.  

(2) Fixed-form.  On projects requiring less than [   10,000 cubic yards (7650 cubic 

meters)    ] of concrete pavement or irregular areas at locations inaccessible to slip-form paving 

equipment, concrete pavement may be placed with equipment specifically designed for 

placement and finishing using stationary side forms. Methods and equipment shall be reviewed 

and accepted by the RPR.  Hand screeding and float finishing may only be used on small 

irregular areas as allowed by the RPR. 

***************************************************************************

***** 

The Engineer may reduce the quantity of concrete when fixed forms are 

allowed. 

***************************************************************************

***** 

c. Vibrators. Vibrator shall be the internal type. The rate of vibration of each vibrating unit 

shall be sufficient to consolidate the pavement without segregation or voids. The number, 

spacing, and frequency shall be as necessary to provide a dense and homogeneous pavement 

and meet the recommendations of American Concrete Institute (ACI) 309R, Guide for 

Consolidation of Concrete. Adequate power to operate all vibrators shall be available on the 

paver. The vibrators shall be automatically controlled so that they shall be stopped as forward 

motion ceases. The Contractor shall provide an electronic or mechanical means to monitor 

vibrator status. The checks on vibrator status shall occur a minimum of two times per day or 

when requested by the RPR. 

Hand held vibrators may only be used in irregular areas and shall meet the 

recommendations of ACI 309R, Guide for Consolidation of Concrete. 

d. Concrete saws. The Contractor shall provide sawing equipment adequate in number of 

units and power to complete the sawing to the required dimensions. The Contractor shall 

provide at least one standby saw in good working order and a supply of saw blades at the site 

of the work at all times during sawing operations.  

e. Fixed forms. Straight side fixed forms shall be made of steel and shall be furnished in 

sections not less than 10 feet (3 m) in length. Forms shall be provided with adequate devices 
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for secure settings so that when in place they will withstand, without visible spring or 

settlement, the impact and vibration of the consolidating and finishing equipment. Forms with 

battered top surfaces and bent, twisted or broken forms shall not be used. Built-up forms shall 

not be used, except as approved by the RPR. The top face of the form shall not vary from a true 

plane more than 1/8 inch (3 mm) in 10 feet (3 m), and the upstanding leg shall not vary more 

than 1/4 inch (6 mm). The forms shall contain provisions for locking the ends of abutting 

sections together tightly for secure setting. Wood forms may be used under special conditions, 

when approved by the RPR. The forms shall extend the full depth of the pavement section. 

501-4.3 Form setting. Forms shall be set to line and grade as shown on the plans, sufficiently 

in advance of the concrete placement, to ensure continuous paving operation. Forms shall be 

set to withstand, without visible spring or settlement, the impact and vibration of the 

consolidating and finishing equipment. Forms shall be cleaned and oiled prior to the concrete 

placement.   

501-4.4 Base surface preparation prior to placement.  Any damage to the prepared base, 

subbase, and subgrade shall be corrected full depth by the Contractor prior to concrete 

placement.  The underlying surface shall be entirely free of frost when concrete is placed.  The 

prepared grade shall be moistened with water, without saturating, immediately ahead of 

concrete placement to prevent rapid loss of moisture from concrete.  [   Bond breaker shall be 

applied in accordance with 501-2.12.    ] 

***************************************************************************

***** 

The Engineer should ensure the plans show that the appropriate prepared 

base, subbase, and subgrade extend a width sufficient to support the paving 

machine track without any noticeable displacement of the paver.  Typical 

widths up to 3 feet (1 m) are required to support the paver track. 

The Engineer will determine if a bond breaker is required and insert the 

appropriate P-specification for the project. 

***************************************************************************

***** 

501-4.5 Handling, measuring, and batching material. Aggregate stockpiles shall be 

constructed and managed in such a manner that prevents segregation and intermixing of 

deleterious materials. Aggregates from different sources shall be stockpiled, weighed and 

batched separately at the concrete batch plant. Aggregates that have become segregated or 

mixed with earth or foreign material shall not be used. All aggregates produced or handled by 

hydraulic methods, and washed aggregates, shall be stockpiled or binned for draining at least 

12 hours before being batched.  Store and maintain all aggregates at a uniform moisture content 

prior to use. A continuous supply of materials shall be provided to the work to ensure 

continuous placement. 

501-4.6 Mixing concrete. The concrete may be mixed at the work site, in a central mix plant 

or in truck mixers. The mixer shall be of an approved type and capacity. Mixing time shall be 

measured from the time all materials are placed into the drum until the drum is emptied into 

the truck. All concrete shall be mixed and delivered to the site in accordance with the 

requirements of ASTM C94 or ASTM C685.  
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Mixed concrete from the central mixing plant shall be transported in truck mixers, truck 

agitators, or non-agitating trucks. The elapsed time from the addition of cementitious material 

to the mix until the concrete is discharged from the truck should not exceed [   30   ] minutes 

when the concrete is hauled in non-agitating trucks, nor 90 minutes when the concrete is hauled 

in truck mixers or truck agitators. In no case shall the temperature of the concrete when placed 

exceed 90°F (32°C).  Retempering concrete by adding water or by other means will not be 

permitted. With transit mixers additional water may be added to the batch materials and 

additional mixing performed to increase the slump to meet the specified requirements provided 

the addition of water is performed within 45 minutes after the initial mixing operations and 

provided the water/cementitious ratio specified is not exceeded. 

***************************************************************************

***** 

Depending on the location of the batch plant, this time can be adjusted. 

Batch plant location must be provided to ensure that the time limit is 

reasonable to allow for delivery and placement of concrete within the 

allotted time. 

***************************************************************************

***** 

501-4.7 Weather Limitations on mixing and placing. No concrete shall be mixed, placed, or 

finished when the natural light is insufficient, unless an adequate and approved artificial 

lighting system is operated.   

a. Cold weather. Unless authorized in writing by the RPR, mixing and concreting 

operations shall be discontinued when a descending air temperature in the shade and away from 

artificial heat reaches 40°F (4°C) and shall not be resumed until an ascending air temperature 

in the shade and away from artificial heat reaches 35°F (2°C). 

The aggregate shall be free of ice, snow, and frozen lumps before entering the mixer. The 

temperature of the mixed concrete shall not be less than 50°F (10°C) at the time of placement. 

Concrete shall not be placed on frozen material nor shall frozen aggregates be used in the 

concrete. 

When concreting is authorized during cold weather, water and/or the aggregates may be 

heated to not more than 150°F (66°C). The apparatus used shall heat the mass uniformly and 

shall be arranged to preclude the possible occurrence of overheated areas which might be 

detrimental to the materials. 

Curing during cold weather shall be in accordance with paragraph 501-4.13d. 

***************************************************************************

***** 

Information regarding cold weather concreting practices may be found in 

ACI 306R, Cold Weather Concreting. 

***************************************************************************

***** 

b. Hot weather. During periods of hot weather when the maximum daily air temperature 

exceeds 85°F (30°C), the following precautions shall be taken. 
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The forms and/or the underlying surface shall be sprinkled with water immediately before 

placing the concrete. The concrete shall be placed at the coolest temperature practicable, and 

in no case shall the temperature of the concrete when placed exceed 90°F (32°C). The 

aggregates and/or mixing water shall be cooled as necessary to maintain the concrete 

temperature at or not more than the specified maximum. 

The concrete placement shall be protected from exceeding an evaporation rate of 0.2 psf 

(0.98 kg/m2 per hour) per hour.  When conditions are such that problems with plastic cracking 

can be expected, and particularly if any plastic cracking begins to occur, the Contractor shall 

immediately take such additional measures as necessary to protect the concrete surface. If the 

Contractor’s measures are not effective in preventing plastic cracking, paving operations shall 

be immediately stopped. 

Curing during hot weather shall be in accordance with paragraph 501-4.13e. 

***************************************************************************

***** 

Information regarding hot weather concreting practices may be found in 

ACI 305R, Hot Weather Concreting.   

***************************************************************************

***** 

c. Temperature management program. Prior to the start of paving operation for each day 

of paving, the Contractor shall provide the RPR with a Temperature Management Program for 

the concrete to be placed to assure that uncontrolled cracking is avoided.  (Federal Highway 

Administration HIPERPAV 3 is one example of a temperature management program.) As a 

minimum, the program shall address the following items: 

(1) Anticipated tensile strains in the fresh concrete as related to heating and cooling of 

the concrete material. 

(2) Anticipated weather conditions such as ambient temperatures, wind velocity, and 

relative humidity; and anticipated evaporation rate using Figure 19-9, PCA, Design and Control 

of Concrete Mixtures. 

(3) Anticipated timing of initial sawing of joint. 

(4) Anticipated number and type of saws to be used. 

***************************************************************************

***** 

Federal Highway Administration HIPERPAV 3 is one example of a 

temperature management program.  The software is available at 

http://www.hiperpav.com/ 

***************************************************************************

***** 

d. Rain. The Contractor shall have available materials for the protection of the concrete 

during inclement weather. Such protective materials shall consist of rolled polyethylene 

sheeting at least 4 mils (0.1 mm) thick of sufficient length and width to cover the plastic 

concrete slab and any edges. The sheeting may be mounted on either the paver or a separate 

movable bridge from which it can be unrolled without dragging over the plastic concrete 

http://www.hiperpav.com/
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surface. When rain appears imminent, all paving operations shall stop and all available 

personnel shall begin covering the surface of the unhardened concrete with the protective 

covering. 

501-4.8 Concrete Placement. At any point in concrete conveyance, the free vertical drop of 

the concrete from one point to another or to the underlying surface shall not exceed 3 feet (1 

m).  The finished concrete product must be dense and homogeneous, without segregation and 

conforming to the standards in this specification. Backhoes and grading equipment shall not be 

used to distribute the concrete in front of the paver. Front end loaders will not be used. All 

concrete shall be consolidated without voids or segregation, including under and around all 

load-transfer devices, joint assembly units, and other features embedded in the pavement. 

Hauling equipment or other mechanical equipment can be permitted on adjoining previously 

constructed pavement when the concrete strength reaches [   a flexural strength of 550 psi (3.8 

MPa)   ] [   a compressive strength of 3,100 psi (21.4 MPa)   ], based on the average of four 

field cured specimens per 2,000 cubic yards (1,530 cubic meters) of concrete placed.  The 

Contractor must determine that the above minimum strengths are adequate to protection the 

pavement from overloads due to the construction equipment proposed for the project. 

***************************************************************************

***** 

The Engineer shall choose flexural or compressive strength based on 

concrete mix requirement. The strength needed for construction traffic is 

dependent upon the loads it will be exposed to.  The strength needed for a 

thin pavement at a small airport may be more than is needed for a thick 

pavement at a large airport.  Coordinate the strength in 501-4.8, 501-4.17 

and 501-4.18.  Engineer must determine strength required to accommodate 

construction loads (e.g. hauling, placing, etc.) without damaging pavement, 

for each project.  Strength needed can be adjusted during construction if 

contractor provides detailed engineering calculations supporting actual 

construction loads. 

***************************************************************************

***** 

The Contractor shall have available materials for the protection of the concrete during 

cold, hot and/or inclement weather in accordance with paragraph 501-4.7. 

a. Slip-form construction. The concrete shall be distributed uniformly into final position 

by a self-propelled slip-form paver without delay. The alignment and elevation of the paver 

shall be regulated from outside reference lines established for this purpose. The paver shall 

vibrate the concrete for the full width and depth of the strip of pavement being placed and the 

vibration shall be adequate to provide a consistency of concrete that will stand normal to the 

surface with sharp well-defined edges. The sliding forms shall be rigidly held together laterally 

to prevent spreading of the forms. The plastic concrete shall be effectively consolidated by 

internal vibration with transverse vibrating units for the full width of the pavement and/or a 

series of equally placed longitudinal vibrating units. The space from the outer edge of the 

pavement to longitudinal unit shall not exceed 9 inches (23 cm) for slipform and at the end of 

the dowels for the fill-in lanes. The spacing of internal units shall be uniform and shall not 

exceed 18 inches (0.5 m). 
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The term internal vibration means vibrating units located within the specified thickness of 

pavement section. 

The rate of vibration of each vibrating unit shall be sufficient to consolidate the pavement 

without, segregation, voids, or vibrator trails and the amplitude of vibration shall be sufficient 

to be perceptible on the surface of the concrete along the entire length of the vibrating unit and 

for a distance of at least one foot (30 cm). The frequency of vibration or amplitude should be 

adjusted proportionately with the rate of travel to result in a uniform density and air content. 

The paving machine shall be equipped with a tachometer or other suitable device for measuring 

and indicating the actual frequency of vibrations. 

The concrete shall be held at a uniform consistency. The slip-form paver shall be operated 

with as nearly a continuous forward movement as possible and all operations of mixing, 

delivering, and spreading concrete shall be coordinated to provide uniform progress with 

stopping and starting of the paver held to a minimum. If for any reason, it is necessary to stop 

the forward movement of the paver, the vibratory and tamping elements shall also be stopped 

immediately. No tractive force shall be applied to the machine, except that which is controlled 

from the machine. 

When concrete is being placed adjacent to an existing pavement, that part of the equipment 

which is supported on the existing pavement shall be equipped with protective pads on crawler 

tracks or rubber-tired wheels on which the bearing surface is offset to run a sufficient distance 

from the edge of the pavement to avoid breaking the pavement edge. 

Not more than 15% of the total free edge of each 500-foot (150 m) segment of pavement, 

or fraction thereof, shall have an edge slump exceeding 1/4 inch (6 mm), and none of the free 

edge of the pavement shall have an edge slump exceeding 3/8 inch (9 mm). (The total free edge 

of 500 feet (150 m) of pavement will be considered the cumulative total linear measurement of 

pavement edge originally constructed as nonadjacent to any existing pavement; that is, 500 feet 

(150 m) of paving lane originally constructed as a separate lane will have 1,000 feet (300 m) 

of free edge, 500 feet (150 m) of fill-in lane will have no free edge, etc.). The area affected by 

the downward movement of the concrete along the pavement edge shall be limited to not more 

than 18 inches (0.5 m) from the edge.  

When excessive edge slump cannot be corrected before the concrete has hardened, the area 

with excessive edge slump will be removed the full width of the slip form lane and replaced at 

the expense of the Contractor as directed by the RPR. 

b. Fixed-form construction. Forms shall be drilled in advance of being placed to line and 

grade to accommodate tie bars / dowel bars where these are specified. 

Immediately in advance of placing concrete and after all subbase operations are completed, 

side forms shall be trued and maintained to the required line and grade for a distance sufficient 

to prevent delay in placing. 

Side forms shall remain in place at least 12 hours after the concrete has been placed, and in 

all cases until the edge of the pavement no longer requires the protection of the forms. Curing 

compound shall be applied to the concrete immediately after the forms have been removed. 

Side forms shall be thoroughly cleaned and coated with a release agent each time they are 

used and before concrete is placed against them. 

Concrete shall be spread, screed, shaped and consolidated by one or more self-propelled 

machines. These machines shall uniformly distribute and consolidate concrete without 
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segregation so that the completed pavement will conform to the required cross-section with a 

minimum of handwork. 

The number and capacity of machines furnished shall be adequate to perform the work 

required at a rate equal to that of concrete delivery. The equipment must be specifically 

designed for placement and finishing using stationary side forms. Methods and equipment shall 

be reviewed and accepted by the RPR. 

Concrete for the full paving width shall be effectively consolidated by internal vibrators.  

The rate of vibration of each vibrating unit shall be sufficient to consolidate the pavement 

without segregation, voids, or leaving vibrator trails.  

Power to vibrators shall be connected so that vibration ceases when forward or backward 

motion of the machine is stopped. 

c. Consolidation. Concrete shall be consolidated with the specified type of lane-spanning, 

gang-mounted, mechanical, immersion type vibrating equipment mounted in front of the paver, 

supplemented, in rare instances as specified, by hand-operated vibrators. The vibrators shall be 

inserted into the concrete to a depth that will provide the best full-depth consolidation but not 

closer to the underlying material than 2 inches (50 mm). Vibrators shall not be used to transport 

or spread the concrete. For each paving train, at least one additional vibrator spud, or sufficient 

parts for rapid replacement and repair of vibrators shall be maintained at the paving site at all 

times. Any evidence of inadequate consolidation (honeycomb along the edges, large air 

pockets, or any other evidence) or over-consolidation (vibrator trails, segregation, or any other 

evidence) shall require the immediate stopping of the paving operation and adjustment of the 

equipment or procedures as approved by the RPR. 

If a lack of consolidation of the hardened concrete is suspected by the RPR, referee testing 

may be required. Referee testing of hardened concrete will be performed by the RPR by cutting 

cores from the finished pavement after a minimum of 24 hours curing. The RPR shall visually 

examine the cores for evidence of lack of consolidation.  Density determinations will be made 

by the RPR based on the water content of the core as taken. ASTM C642 shall be used for the 

determination of core density in the saturated-surface dry condition. When required, referee 

cores will be taken at the minimum rate of one for each 500 cubic yards (382 m2) of pavement, 

or fraction.  The Contractor shall be responsible for all referee testing cost if they fail to meet 

the required density. 

The average density of the cores shall be at least 97% of the original concrete mix density, 

with no cores having a density of less than 96% of the original concrete mix density.  Failure 

to meet the referee tests will be considered evidence that the minimum requirements for 

vibration are inadequate for the job conditions.  Additional vibrating units or other means of 

increasing the effect of vibration shall be employed so that the density of the hardened concrete 

conforms to the above requirements. 

501-4.9 Strike-off of concrete and placement of reinforcement. Following the placing of the 

concrete, it shall be struck off to conform to the cross-section shown on the plans and to an 

elevation that when the concrete is properly consolidated and finished, the surface of the 

pavement shall be at the elevation shown on the plans. When reinforced concrete pavement is 

placed in two layers, the bottom layer shall be struck off to such length and depth that the sheet 

of reinforcing steel fabric or bar mat may be laid full length on the concrete in its final position 

without further manipulation. The reinforcement shall then be placed directly upon the 

concrete, after which the top layer of the concrete shall be placed, struck off, and screed. If any 

portion of the bottom layer of concrete has been placed more than 30 minutes without being 
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covered with the top layer or if initial set has taken place, it shall be removed and replaced with 

freshly mixed concrete at the Contractor’s expense. When reinforced concrete is placed in one 

layer, the reinforcement may be positioned in advance of concrete placement or it may be 

placed in plastic concrete by mechanical or vibratory means after spreading. 

Reinforcing steel, at the time concrete is placed, shall be free of mud, oil, or other organic 

matter that may adversely affect or reduce bond. Reinforcing steel with rust, mill scale or a 

combination of both will be considered satisfactory, provided the minimum dimensions, 

weight, and tensile properties of a hand wire-brushed test specimen are not less than the 

applicable ASTM specification requirements. 

501-4.10 Joints. Joints shall be constructed as shown on the plans and in accordance with these 

requirements. All joints shall be constructed with their faces perpendicular to the surface of the 

pavement and finished or edged as shown on the plans. Joints shall not vary more than 1/2-inch 

(12 mm) from their designated position and shall be true to line with not more than 1/4-inch (6 

mm) variation in 10 feet (3 m). The surface across the joints shall be tested with a 12-foot (3 

m) straightedge as the joints are finished and any irregularities in excess of 1/4 inch (6 mm) 

shall be corrected before the concrete has hardened. All joints shall be so prepared, finished, or 

cut to provide a groove of uniform width and depth as shown on the plans. 

a. Construction. Longitudinal construction joints shall be slip-formed or formed against 

side forms as shown in the plans. 

Transverse construction joints shall be installed at the end of each day’s placing operations 

and at any other points within a paving lane when concrete placement is interrupted for more 

than 30 minutes or it appears that the concrete will obtain its initial set before fresh concrete 

arrives. The installation of the joint shall be located at a planned contraction or expansion joint. 

If placing of the concrete is stopped, the Contractor shall remove the excess concrete back to 

the previous planned joint. 

b. Contraction. Contraction joints shall be installed at the locations and spacing as shown 

on the plans. Contraction joints shall be installed to the dimensions required by forming a 

groove or cleft in the top of the slab while the concrete is still plastic or by sawing a groove 

into the concrete surface after the concrete has hardened. When the groove is formed in plastic 

concrete the sides of the grooves shall be finished even and smooth with an edging tool. If an 

insert material is used, the installation and edge finish shall be according to the manufacturer’s 

instructions. The groove shall be finished or cut clean so that spalling will be avoided at 

intersections with other joints. Grooving or sawing shall produce a slot at least 1/8 inch (3 mm) 

wide and to the depth shown on the plans. 

c. Isolation (expansion). Isolation joints shall be installed as shown on the plans. The 

premolded filler of the thickness as shown on the plans, shall extend for the full depth and 

width of the slab at the joint. The filler shall be fastened uniformly along the hardened joint 

face with no buckling or debris between the filler and the concrete interface, including a 

temporary filler for the sealant reservoir at the top of the slab.  The edges of the joint shall be 

finished and tooled while the concrete is still plastic 

***************************************************************************

***** 

An isolation joint is primarily used to separate structures with different 

foundations and pavements with different joint patterns. It does not 
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provide for expansion by the material compressing, but rather allowing the 

joint to slip. There should rarely be an occasion to dowel an isolation joint 

since it defeats the purpose of the joint and does not permit isolation and 

slippage. A thickened-edge is the preferred load transfer method for 

isolation joints. 

***************************************************************************

***** 

d. Dowels and Tie Bars for Joints 

(1) Tie bars. Tie bars shall consist of deformed bars installed in joints as shown on the 

plans. Tie bars shall be placed at right angles to the centerline of the concrete slab and shall be 

spaced at intervals shown on the plans. They shall be held in position parallel to the pavement 

surface and in the middle of the slab depth and within the tolerances in paragraph 501-4.10(f.). 

When tie bars extend into an unpaved lane, they may be bent against the form at longitudinal 

construction joints, unless threaded bolt or other assembled tie bars are specified. Tie bars shall 

not be painted, greased, or enclosed in sleeves. When slip-form operations call for tie bars, 

two-piece hook bolts can be installed. 

(2) Dowel bars. Dowel bars shall be placed across joints in the proper horizontal and 

vertical alignment as shown on the plans. The dowels shall be coated with a bond-breaker or 

other lubricant recommended by the manufacturer and approved by the RPR.  Dowels bars at 

longitudinal construction joints shall be bonded in drilled holes.  

(3) Placing dowels and tie bars. Horizontal spacing of dowels shall be within a 

tolerance of ±3/4 inch (19 mm). The vertical location on the face of the slab shall be within a 

tolerance of ±1/2 inch (12 mm). The method used to install dowels shall ensure that the 

horizontal and vertical alignment will not be greater than 1/4 inch per feet (6 mm per 0.3 m), 

except for those across the crown or other grade change joints. Dowels across crowns and other 

joints at grade changes shall be measured to a level surface. Horizontal alignment shall be 

checked perpendicular to the joint edge. The portion of each dowel intended to move within 

the concrete or expansion cap shall be wiped clean and coated with a thin, even film of 

lubricating oil or light grease before the concrete is placed. Dowels shall be installed as 

specified in the following subparagraphs. 

***************************************************************************

********* 

Dowels  and tie bars shall not be placed closer than 0.6 times the dowel bar 

or tie bar length to the planned joint line. If the last regularly spaced 

longitudinal dowel and/or tie bar is closer than that dimension, it shall be 

moved away from the joint to a location 0.6 times the dowel bar and/or tie 

bar length, but not closer than 6 inches (150 mm) to its nearest neighbor. 

***************************************************************************

***** 

(a) Contraction joints. Dowels and tie bars in longitudinal and transverse 

contraction joints within the paving lane shall be held securely in place by means of rigid metal 

frames or basket assemblies of an approved type. The basket assemblies shall be held securely 

in the proper location by means of suitable pins or anchors. Do not cut or crimp the dowel 

basket tie wires.  
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At the Contractor’s option, dowels and tie bars in contraction joints may be 

installed by insertion into the plastic concrete using approved equipment and procedures per 

the paver manufacturer’s design. Approval of installation methods will be based on the results 

of the control strip showing that the dowels and tie bars are installed within specified tolerances 

as verified by cores or non-destructive rebar location devices approved by the RPR. 

***************************************************************************

***** 

Non-destructive rebar location devices include the MIT scanner, 

Pachometer, R-Meter, etc. 

***************************************************************************

***** 

(b) Construction joints. Install dowels and tie bars by the cast-in- place or the 

drill-and-dowel method. Installation by removing and replacing in preformed holes will not be 

permitted. Dowels and tie bars shall be prepared and placed across joints where indicated, 

correctly aligned, and securely held in the proper horizontal and vertical position during placing 

and finishing operations, by means of devices fastened to the forms.  

(c) Joints in hardened concrete.  Install dowels in hardened concrete by 

bonding the dowels into holes drilled into the concrete. The concrete shall have cured for seven 

(7) days or reached a minimum [   compressive strength of 3100 psi ((21.4 MPa))   ] [   flexural 

strength of 450 psi (3.1 MPa)   ] before drilling begins. Holes 1/8 inch (3 mm) greater in 

diameter than the dowels shall be drilled into the hardened concrete using rotary-core drills. 

Rotary-percussion drills may be used, provided that excessive spalling does not occur.  Spalling 

beyond the limits of the grout retention ring will require modification of the equipment and 

operation.  Depth of dowel hole shall be within a tolerance of ±1/2 inch (12 mm) of the 

dimension shown on the drawings. On completion of the drilling operation, the dowel hole 

shall be blown out with oil-free, compressed air. Dowels shall be bonded in the drilled holes 

using epoxy resin. Epoxy resin shall be injected at the back of the hole before installing the 

dowel and extruded to the collar during insertion of the dowel so as to completely fill the void 

around the dowel. Application by buttering the dowel will not be permitted. The dowels shall 

be held in alignment at the collar of the hole by means of a suitable metal or plastic grout 

retention ring fitted around the dowel.  

e. Sawing of joints. Sawing shall commence, without regard to day or night, as soon as the 

concrete has hardened sufficiently to permit cutting without chipping, spalling, or tearing and 

before uncontrolled shrinkage cracking of the pavement occurs and shall continue without 

interruption until all joints have been sawn. All slurry and debris produced in the sawing of 

joints shall be removed by vacuuming and washing. Curing compound or system shall be 

reapplied in the initial saw-cut and maintained for the remaining cure period. 

Joints shall be cut in locations as shown on the plans. The initial joint cut shall be a 

minimum 1/8 inch (3 mm) wide and to the depth shown on the plans. Prior to placement of 

joint sealant or seals, the top of the joint shall be widened by sawing as shown on the plans.  

501-4.11 Finishing. Finishing operations shall be a continuing part of placing operations 

starting immediately behind the strike-off of the paver. Initial finishing shall be provided by 

the transverse screed or extrusion plate. The sequence of operations shall be transverse 

finishing, longitudinal machine floating if used, straightedge finishing, edging of joints, and 

then texturing. Finishing shall be by the machine method. The hand method shall be used only 
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on isolated areas of odd slab widths or shapes and in the event of a breakdown of the mechanical 

finishing equipment. Supplemental hand finishing for machine finished pavement shall be kept 

to an absolute minimum. Any machine finishing operation which requires appreciable hand 

finishing, other than a moderate amount of straightedge finishing, shall be immediately stopped 

and proper adjustments made or the equipment replaced. Equipment, mixture, and/or 

procedures which produce more than 1/4 inch (6 mm) of mortar-rich surface shall be 

immediately modified as necessary to eliminate this condition or operations shall cease. 

Compensation shall be made for surging behind the screeds or extrusion plate and settlement 

during hardening and care shall be taken to ensure that paving and finishing machines are 

properly adjusted so that the finished surface of the concrete (not just the cutting edges of the 

screeds) will be at the required line and grade. Finishing equipment and tools shall be 

maintained clean and in an approved condition. At no time shall water be added to the surface 

of the slab with the finishing equipment or tools, or in any other way.  Fog (mist) sprays or 

other surface applied finishing aids specified to prevent plastic shrinkage cracking, approved 

by the RPR,   may be used in accordance with the manufacturers requirements. 

a. Machine finishing with slipform pavers. The slipform paver shall be operated so that 

only a very minimum of additional finishing work is required to produce pavement surfaces 

and edges meeting the specified tolerances. Any equipment or procedure that fails to meet these 

specified requirements shall immediately be replaced or modified as necessary. A self-

propelled non-rotating pipe float may be used while the concrete is still plastic, to remove 

minor irregularities and score marks. Only one pass of the pipe float shall be allowed. 

Equipment, mixture, and/or procedures which produce more than 1/4 inch (6 mm) of mortar-

rich surface shall be immediately modified as necessary to eliminate this condition or 

operations shall cease. Remove excessive slurry from the surface with a cutting straightedge 

and wipe off the edge.  Any slurry which does run down the vertical edges shall be immediately 

removed by hand, using stiff brushes or scrapers. No slurry, concrete or concrete mortar shall 

be used to build up along the edges of the pavement to compensate for excessive edge slump, 

either while the concrete is plastic or after it hardens. 

b. Machine finishing with fixed forms. The machine shall be designed to straddle the 

forms and shall be operated to screed and consolidate the concrete. Machines that cause 

displacement of the forms shall be replaced. The machine shall make only one pass over each 

area of pavement. If the equipment and procedures do not produce a surface of uniform texture, 

true to grade, in one pass, the operation shall be immediately stopped and the equipment, 

mixture, and procedures adjusted as necessary. 

c. Other types of finishing equipment. Clary screeds, other rotating tube floats, or bridge 

deck finishers are not allowed on mainline paving, but may be allowed on irregular or odd-

shaped slabs, and near buildings or trench drains, subject to the RPR’s approval.  

Bridge deck finishers shall have a minimum operating weight of 7500 pounds (3400 kg) 

and shall have a transversely operating carriage containing a knock-down auger and a minimum 

of two immersion vibrators. Vibrating screeds or pans shall be used only for isolated slabs 

where hand finishing is permitted as specified, and only where specifically approved. 

d. Hand finishing. Hand finishing methods will not be permitted, except under the 

following conditions: (1) in the event of breakdown of the mechanical equipment, hand 

methods may be used to finish the concrete already deposited on the grade and (2) in areas of 

narrow widths or of irregular dimensions where operation of the mechanical equipment is 

impractical.   
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e. Straightedge testing and surface correction. After the pavement has been struck off 

and while the concrete is still plastic, it shall be tested for trueness with a 12-foot (3.7-m) 

finishing straightedge swung from handles capable of spanning at least one-half the width of 

the slab. The straightedge shall be held in contact with the surface in successive positions 

parallel to the centerline and the whole area gone over from one side of the slab to the other, as 

necessary. Advancing shall be in successive stages of not more than one-half the length of the 

straightedge. Any excess water and laitance in excess of 1/8 inch (3 mm) thick shall be removed 

from the surface of the pavement and wasted. Any depressions shall be immediately filled with 

freshly mixed concrete, struck off, consolidated, and refinished. High areas shall be cut down 

and refinished. Special attention shall be given to assure that the surface across joints meets the 

smoothness requirements.  Straightedge testing and surface corrections shall continue until the 

entire surface is found to be free from observable departures from the straightedge and until 

the slab conforms to the required grade and cross-section. The use of long-handled wood floats 

shall be confined to a minimum; they may be used only in emergencies and in areas not 

accessible to finishing equipment.  

501-4.12 Surface texture. The surface of the pavement shall be finished as designated below 

for all newly constructed concrete pavements. It is important that the texturing equipment not 

tear or unduly roughen the pavement surface during the operation. The texture shall be uniform 

in appearance and approximately 1/16 inch (2 mm) in depth.  Any imperfections resulting from 

the texturing operation shall be corrected to the satisfaction of the RPR. 

a. Brush or broom finish.  [   Shall be applied when the water sheen has practically 

disappeared. The equipment shall operate transversely across the pavement surface.    ] [   Not 

used.    ] 

b. Burlap drag finish. [   Burlap, at least 15 ounces per square yard (555 grams per square 

meter), will typically produce acceptable texture. To obtain a textured surface, the transverse 

threads of the burlap shall be removed approximately one foot (30 cm) from the trailing edge. 

A heavy buildup of grout on the burlap threads produces the desired wide sweeping 

longitudinal striations on the pavement surface.    ] [   Not used.    ] 

c. Artificial turf finish. [   Shall be applied by dragging the surface of the pavement in the 

direction of concrete placement with an approved full-width drag made with artificial turf. The 

leading transverse edge of the artificial turf drag will be securely fastened to a lightweight pole 

on a traveling bridge. At least 2 feet (60 cm) of the artificial turf shall be in contact with the 

concrete surface during dragging operations. Approval of the artificial turf will be done only 

after it has been demonstrated by the Contractor to provide a satisfactory texture. One type that 

has provided satisfactory texture consists of 7,200 approximately 0.85-inch-long polyethylene 

turf blades per square foot.   ] [   Not used.    ] 

***************************************************************************

***** 

The Engineer shall specify the type(s) of finishes to be used on project. 

***************************************************************************

***** 

501-4.13 Curing. Immediately after finishing operations are completed and bleed water is gone 

from the surface, all exposed surfaces of the newly placed concrete shall be cured for a 7-day 

cure period in accordance with one of the methods below. Failure to provide sufficient cover 

material of whatever kind the Contractor may elect to use, or lack of water to adequately take 
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care of both curing and other requirements, shall be cause for immediate suspension of 

concreting operations. The concrete shall not be left exposed for more than 1/2 hour during the 

curing period.  

When a two-saw-cut method is used to construct the contraction joint, the curing compound 

shall be applied to the saw-cut immediately after the initial cut has been made. The sealant 

reservoir shall not be sawed until after the curing period has been completed. When the one cut 

method is used to construct the contraction joint, the joint shall be cured with wet rope, wet 

rags, or wet blankets. The rags, ropes, or blankets shall be kept moist for the duration of the 

curing period. 

***************************************************************************

***** 

The Engineer shall delete cure types that may not be feasible in operating 

areas subject to aircraft jet blast. 

The use of supplementary cementitious materials (for example, fly ash, slag 

cement) or set-retarding admixtures may delay the occurrence of bleed 

water.  

***************************************************************************

***** 

a. Impervious membrane method. Curing with liquid membrane compounds should not 

occur until bleed and surface moisture has evaporated. All exposed surfaces of the pavement 

shall be sprayed uniformly with white pigmented curing compound immediately after the 

finishing of the surface and before the set of the concrete has taken place. The curing compound 

shall not be applied during rainfall. Curing compound shall be applied by mechanical sprayers 

under pressure at the rate of one gallon (4 liters) to not more than 150 square feet (14 sq m). 

The spraying equipment shall be of the fully atomizing type equipped with a tank agitator. At 

the time of use, the compound shall be in a thoroughly mixed condition with the pigment 

uniformly dispersed throughout the vehicle. During application, the compound shall be stirred 

continuously by mechanical means. Hand spraying of odd widths or shapes and concrete 

surfaces exposed by the removal of forms will be permitted. When hand spraying is approved 

by the RPR, a double application rate shall be used to ensure coverage. Should the film become 

damaged from any cause, including sawing operations, within the required curing period, the 

damaged portions shall be repaired immediately with additional compound or other approved 

means. Upon removal of side forms, the sides of the exposed slabs shall be protected 

immediately to provide a curing treatment equal to that provided for the surface.  

b. White burlap-polyethylene sheets. The surface of the pavement shall be entirely 

covered with the sheeting. The sheeting used shall be such length (or width) that it will extend 

at least twice the thickness of the pavement beyond the edges of the slab. The sheeting shall be 

placed so that the entire surface and both edges of the slab are completely covered. The sheeting 

shall be placed and weighted to remain in contact with the surface covered, and the covering 

shall be maintained fully saturated and in position for seven (7) days after the concrete has been 

placed. 

c. Water method. The entire area shall be covered with burlap or other water absorbing 

material. The material shall be of sufficient thickness to retain water for adequate curing 

without excessive runoff. The material shall be kept wet at all times and maintained for seven 
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(7) days. When the forms are stripped, the vertical walls shall also be kept moist. It shall be the 

responsibility of the Contractor to prevent ponding of the curing water on the subbase. 

d. Concrete protection for cold weather. Maintain the concrete at a temperature of at 

least 50°F (10°C) for a period of 72 hours after placing and at a temperature above freezing for 

the remainder of the 7-day curing period. The Contractor shall be responsible for the quality 

and strength of the concrete placed during cold weather; and any concrete damaged shall be 

removed and replaced at the Contractor’s expense.   

e. Concrete protection for hot weather.  Concrete should be continuous moisture cured 

for the entire curing period and shall commence as soon as the surfaces are finished and 

continue for at least 24 hours.  However, if moisture curing is not practical beyond 24 hours, 

the concrete surface shall be protected from drying with application of a liquid membrane-

forming curing compound while the surfaces are still damp.  Other curing methods may be 

approved by the RPR.  

501-4.14 Removing forms. Unless otherwise specified, forms shall not be removed from 

freshly placed concrete until it has hardened sufficiently to permit removal without chipping, 

spalling, or tearing. After the forms have been removed, the sides of the slab shall be cured in 

accordance with paragraph 501-4.13.   

If honeycombed areas are evident when the forms are removed, materials, placement, and 

consolidation methods must be reviewed and appropriate adjustments made to assure adequate 

consolidation at the edges of future concrete placements.  Honeycombed areas that extend into 

the slab less than approximately 1 inch (25 mm), shall be repaired with an approved grout, as 

directed by the RPR.  Honeycombed areas that extend into the slab greater than a depth of 1 

inch (25 mm) shall be considered as defective work and shall be removed and replaced in 

accordance with paragraph 501-4.19.   

501-4.15 Saw-cut grooving. If shown on the plans, grooved surfaces shall be provided in 

accordance with the requirements of Item P-621. 

501-4.16 Sealing joints. The joints in the pavement shall be sealed in accordance with Item 

[   P-604   ] [   P-605   ]. 

***************************************************************************

***** 

The Engineer shall include the applicable specifications. 

***************************************************************************

***** 

501-4.17 Protection of pavement. The Contractor shall protect the pavement and its 

appurtenances against both public traffic and traffic caused by the Contractor’s employees and 

agents until accepted by the RPR. This shall include watchmen to direct traffic and the erection 

and maintenance of warning signs, lights, pavement bridges, crossovers, and protection of 

unsealed joints from intrusion of foreign material, etc. Any damage to the pavement occurring 

prior to final acceptance shall be repaired or the pavement replaced at the Contractor’s expense. 

Aggregates, rubble, or other similar construction materials shall not be placed on airfield 

pavements. Traffic shall be excluded from the new pavement by erecting and maintaining 

barricades and signs until the concrete is at least seven (7) days old, or for a longer period if 

directed by the RPR.  
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In paving intermediate lanes between newly paved pilot lanes, operation of the hauling and 

paving equipment will be permitted on the new pavement after the pavement has been cured 

for seven (7) days, the joints are protected, the concrete has attained a minimum field cured 

flexural strength of [ 450 psi (3100 kPa) ], and the slab edge is protected.  

All new and existing pavement carrying construction traffic or equipment shall be kept clean 

and spillage of concrete and other materials shall be cleaned up immediately. 

Damaged pavements shall be removed and replaced at the Contractor’s expense. Slabs shall be 

removed to the full depth, width, and length of the slab.   

501-4.18 Opening to construction traffic. The pavement shall not be opened to traffic until 

test specimens molded and cured in accordance with ASTM C31 have attained a flexural 

strength of [ 450 pounds per square inch (3100 kPa) ] when tested in accordance with ASTM 

C78. If such tests are not conducted, the pavement shall not be opened to traffic until 14 days 

after the concrete was placed. Prior to opening the pavement to construction traffic, all joints 

shall either be sealed or protected from damage to the joint edge and intrusion of foreign 

materials into the joint. As a minimum, backer rod or tape may be used to protect the joints 

from foreign matter intrusion.  

***************************************************************************

***** 

When the design strength in paragraph 501-3.3 is based on compressive 

strength, a strength of 3,100 psi (21400 kPa) shall be specified. Testing shall 

be in accordance with ASTM C39. See note with paragraph 501-4.8 for 

guidance on editing 501-4.17 and 501-4.18. 

***************************************************************************

***** 

501-4.19 Repair, removal, or replacement of slabs. New pavement slabs that are broken or 

contain cracks or are otherwise defective or unacceptable as defined by acceptance criteria in 

paragraph 501-6.6 shall be removed and replaced or repaired, as directed by the RPR, at the 

Contractor’s expense. Spalls along joints shall be repaired as specified. Removal of partial slabs 

is not permitted. Removal and replacement shall be full depth, shall be full width of the slab, 

and the limit of removal shall be normal to the paving lane and to each original transverse joint. 

The RPR will determine whether cracks extend full depth of the pavement and may require 

cores to be drilled on the crack to determine depth of cracking. Such cores shall be have a 

diameter of 2 inches (50 mm) to 4 inches (100 mm), shall be drilled by the Contractor and shall 

be filled by the Contractor with a well consolidated concrete mixture bonded to the walls of 

the hole with a bonding agent, using approved procedures. Drilling of cores and refilling holes 

shall be at no expense to the Owner. Repair of cracks as described in this section shall not be 

allowed if in the opinion of the RPR the overall condition of the pavement indicates that such 

repair is unlikely to achieve an acceptable and durable finished pavement.  No repair of cracks 

shall be allowed in any panel that demonstrates segregated aggregate with an absence of coarse 

aggregate in the upper 1/8 inch (3 mm) of the pavement surface.   

a. Shrinkage cracks. Shrinkage cracks which do not exceed one-third of the pavement 

depth shall be cleaned and either high molecular weight methacrylate (HMWM) applied; or 

epoxy resin (Type IV, Grade 1) pressure injected using procedures recommended by the 
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manufacturer and approved by the RPR. Sandblasting of the surface may be required following 

the application of HMWM to restore skid resistance. Care shall be taken to ensure that the crack 

is not widened during epoxy resin injection. All epoxy resin injection shall take place in the 

presence of the RPR. Shrinkage cracks which exceed one-third the pavement depth shall be 

treated as full depth cracks in accordance with paragraphs 501-4.19b and 501-19c. 

b. Slabs with cracks through interior areas. Interior area is defined as that area more 

than 6 inches (150 mm) from either adjacent original transverse joint. The full slab shall be 

removed and replaced at no cost to the Owner, when there are any full depth cracks, or cracks 

greater than one-third the pavement depth, that extend into the interior area. 

c. Cracks close to and parallel to joints. All full-depth cracks within 6 inches (150 mm) 

either side of the joint and essentially parallel to the original joints, shall be treated as follows.  

(1) Full depth cracks and original joint not cracked. The full-depth crack shall be 

treated as the new joint and the original joint filled with an epoxy resin. 

i. Full-depth crack.  The joint sealant reservoir for the crack shall be formed by 

sawing to a depth of 3/4 inches (19 mm), ±1/16 inch (2 mm), and to a width of 5/8 inch (16 

mm), ±1/8 inch (3 mm).  The crack shall be sawed with equipment specially designed to follow 

random cracks. Any equipment or procedure which causes raveling or spalling along the crack 

shall be modified or replaced to prevent raveling or spalling.   The joint shall be sealed with 

sealant in accordance with P-605 or as directed by the RPR. 

ii.  Original joint.  If the original joint sealant reservoir has been sawed out, the 

reservoir and as much of the lower saw cut as possible shall be filled with epoxy resin, Type 

IV, Grade 2, thoroughly tooled into the void using approved procedures. 

If only the original narrow saw cut has been made, it shall be cleaned and pressure 

injected with epoxy resin, Type IV, Grade 1, using approved procedures.  

Where a parallel crack goes part way across paving lane and then intersects and 

follows the original joint which is cracked only for the remained of the width, it shall be treated 

as specified above for a parallel crack, and the cracked original joint shall be prepared and 

sealed as originally designed. 

(2) Full depth cracks and original joint cracked. If there is any place in the lane 

width where a parallel crack and a cracked portion of the original joint overlap, the entire slab 

containing the crack shall be removed and replaced. 

d. Removal and replacement of full slabs. Make a full depth cut perpendicular to the slab 

surface along all edges of the slab with a concrete saw cutting any dowels or tie-bars. Remove 

damaged slab protecting adjacent pavement from damage.  Damage to adjacent slabs may result 

in removal of additional slabs as directed by the RPR at the Contractor’s expense.  

The underlying material shall be repaired, re-compacted and shaped to grade. 

Dowels of the size and spacing specified for other joints in similar pavement on the project 

shall be installed along all four (4) edges of the new slab in accordance with paragraph 501-

4.10d.   

Placement of concrete shall be as specified for original construction.  The joints around the 

new slab shall be prepared and sealed as specified for original construction. 

e. Spalls along joints.  

(1) Spalls less than one inch wide and less than the depth of the joint sealant reservoir, 

shall be filled with joint sealant material.   
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(2) Spalls larger than one inch and/or deeper than the joint reservoir, but less than ½ the 

slab depth, and less than 25% of the length of the adjacent joint shall be repaired as follows: 

i. Make a vertical saw cut at least one inch (25 mm) outside the spalled area and to 

a depth of at least 2 inches (50 mm). Saw cuts shall be straight lines forming rectangular areas 

surrounding the spalled area.  

ii. Remove unsound concrete and at least 1/2 inch (12 mm) of visually sound 

concrete between the saw cut and the joint or crack with a light chipping hammer.  

iii. Clean cavity with high-pressure water jets supplemented with compressed air as 

needed to remove all loose material. 

iv. Apply a prime coat of epoxy resin, Type III, Grade I, to the dry, cleaned surface 

of all sides and bottom of the cavity, except any joint face. 

v. Fill the cavity with low slump concrete or mortar or with epoxy resin concrete or 

mortar.  

vi.  An insert or other bond-breaking medium shall be used to prevent bond at all 

joint faces. 

vii. A reservoir for the joint sealant shall be sawed to the dimensions required for 

other joints, or as required to be routed for cracks. The reservoir shall be thoroughly cleaned 

and sealed with the sealer specified for the joints.  

(3) Spalls deeper than 1/2 of the slab depth or spalls longer than 25% of the adjacent 

joint require replacement of the entire slab. 

f. Diamond grinding of Concrete surfaces. Diamond grinding shall be completed prior 

to pavement grooving.  Diamond grinding of the hardened concrete should not be performed 

until the concrete is at least 14 days old and has achieved full minimum strength.  Equipment 

that causes ravels, aggregate fractures, spalls or disturbance to the joints will not be permitted. 

The depth of diamond grinding shall not exceed 1/2 inch (13 mm) and all areas in which 

diamond grinding has been performed will be subject to the final pavement thickness tolerances 

specified.  

Diamond grinding shall be performed with a machine specifically designed for diamond 

grinding capable of cutting a path at least 3 feet (0.9 m) wide.  The saw blades shall be 1/8-

inch (3-mm) wide with sufficient number of flush cut blades that create grooves between 0.090 

and 0.130 inches (2 and 3.5 mm) wide; and peaks and ridges approximately 1/32 inch (1 mm) 

higher than the bottom of the grinding cut. The Contractor shall determine the number and type 

of blades based on the hardness of the aggregate.  Contractor shall demonstrate to the RPR that 

the grinding equipment will produce satisfactory results prior to making corrections to surfaces. 

Grinding will be tapered in all directions to provide smooth transitions to areas not requiring 

grinding. The slurry resulting from the grinding operation shall be continuously removed and 

the pavement left in a clean condition.  All grinding shall be at the expense of the Contractor.   
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CONTRACTOR QUALITY CONTROL (CQC) 

***************************************************************************

***** 

All federally funded projects over $500K dollars where paving is the major 

work item must have a CQCP.  It is strongly encouraged that a Contractor 

Quality Control Program (CQCP) be developed for all projects.   

For projects that do not include a formal CQCP, this section can be edited 

to remove reference to a CQCP.  However, QC testing is still required 

regardless of project size.   

***************************************************************************

***** 

501-5.1 Quality control program. [   The Contractor shall develop a Quality Control Program 

in accordance with Item C-100.  No partial payment will be made for materials that are subject 

to specific quality control requirements without an approved quality control program.   ] 

501-5.2 Contractor Quality  Control (CQC). [   The Contractor shall provide or contract for 

testing facilities in accordance with Item C-100.  The RPR shall be permitted unrestricted 

access to inspect the Contractor’s QC facilities and witness QC activities. The RPR will advise 

the Contractor in writing of any noted deficiencies concerning the QC facility, equipment, 

supplies, or testing personnel and procedures. When the deficiencies are serious enough to be 

adversely affecting the test results, the incorporation of the materials into the work shall be 

suspended immediately and will not be permitted to resume until the deficiencies are 

satisfactorily corrected.    ] 

501-5.3 Contractor QC testing.  The Contractor shall perform all QC tests necessary to 

control the production and construction processes applicable to this specification [   and as set 

forth in the CQCP. The testing program shall include, but not necessarily be limited to, tests 

for aggregate gradation, aggregate moisture content, slump, and air content.  A QC Testing 

Plan shall be developed and approved by the RPR as part of the CQCP. 

The RPR may at any time, notwithstanding previous plant acceptance, reject and require the 

Contractor to dispose of any batch of concrete mixture which is rendered unfit for use due to 

contamination, segregation, or improper slump. Such rejection may be based on only visual 

inspection. In the event of such rejection, the Contractor may take a representative sample of 

the rejected material in the presence of the RPR, and if it can be demonstrated in the laboratory, 

in the presence of the RPR, that such material was erroneously rejected, payment will be made 

for the material at the contract unit price    ]. 

a. Fine aggregate. 

(1) Gradation. A sieve analysis shall be made at least twice daily in accordance with 

ASTM C136 from randomly sampled material taken from the discharge gate of storage bins or 

from the conveyor belt. 

(2) Moisture content. If an electric moisture meter is used, at least two direct 

measurements of moisture content shall be made per week to check the calibration. If direct 

measurements are made in lieu of using an electric meter, two tests shall be made per day. Tests 

shall be made in accordance with ASTM C70 or ASTM C566. 
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(3) Deleterious substances.  Fine aggregate as delivered to the mixer shall be tested 

for deleterious substances in fine aggregate for concrete as specified in paragraph 501-2.1b, 

prior to production of the control strip, and a minimum of every 30-days during production or 

more frequently as necessary to control deleterious substances.   

b. Coarse Aggregate. 

(1) Gradation. A sieve analysis shall be made at least twice daily for each size of 

aggregate. Tests shall be made in accordance with ASTM C136 from randomly sampled 

material taken from the discharge gate of storage bins or from the conveyor belt. 

(2) Moisture content. If an electric moisture meter is used, at least two direct 

measurements of moisture content shall be made per week to check the calibration. If direct 

measurements are made in lieu of using an electric meter, two tests shall be made per day. Tests 

shall be made in accordance with ASTM C566.  

(3) Deleterious substances.  Coarse aggregate as delivered to the mixer shall be tested 

for deleterious substances in coarse aggregate for concrete as specified in paragraph 501-2.1c, 

prior to production of the control strip, and a minimum of every 30-days during production or 

more frequently as necessary to control deleterious substances. 

c. Slump. One test shall be made for each sublot. Slump tests shall be performed in 

accordance with ASTM C143 from material randomly sampled from material discharged from 

trucks at the paving site. Material samples shall be taken in accordance with ASTM C172. 

d. Air content. One test shall be made for each sublot. Air content tests shall be performed 

in accordance with ASTM C231 for gravel and stone coarse aggregate and ASTM C173 for 

slag or other porous coarse aggregate, from material randomly sampled from trucks at the 

paving site. Material samples shall be taken in accordance with ASTM C172. 

e. Unit weight and Yield.  One test shall be made for each sublot.  Unit weight and yield 

tests shall be in accordance with ASTM C138. The samples shall be taken in accordance with 

ASTM C172 and at the same time as the air content tests. 

f. Temperatures. Temperatures shall be checked at least four times per lot at the job site 

in accordance with ASTM C1064. 

g. Smoothness for Contractor Quality Control.  

***************************************************************************

***** 

Note change in deviations on final surface course that require grinding, 

limited to deviations > 1/4 inch that trap water, intent here is to focus on 

areas that may cause issues with the safe operation of aircraft and to 

minimize grinding if it will not improve safety 

***************************************************************************

***** 

The Contractor shall perform smoothness testing in transverse and longitudinal directions 

daily to verify that the construction processes are producing pavement with variances less than 

¼ inch in 12 feet, identifying areas that may pond water which could lead to hydroplaning of 

aircraft.  If the smoothness criteria is not met, appropriate changes and corrections to the 

construction process shall be made by the Contractor before construction continues   
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The Contractor may use a 12-foot (3.7 m) “straightedge, a rolling inclinometer meeting the 

requirements of ASTM E2133 or rolling external reference device that can simulate a 12-foot 

(3.7m) straightedge approved by the RPR.  Straight-edge testing shall start with one-half the 

length of the straightedge at the edge of pavement section being tested and then moved ahead 

one-half the length of the straightedge for each successive measurement.  Testing shall be 

continuous across all joints.  The surface irregularity shall be determined by placing the 

freestanding (unleveled) straightedge on the pavement surface and allowing it to rest upon the 

two highest spots covered by its length, and measuring the maximum gap between the 

straightedge and the pavement surface in the area between the two high points.  If the rolling 

inclinometer or external reference device is used, the data may be evaluated using either the 

FAA profile program, ProFAA, or FHWA profile program ProVal, using the 12-foot 

straightedge simulation function.   

Smoothness readings shall not be made across grade changes or cross slope transitions.  

The transition between new and existing pavement shall be evaluated separately for 

conformance with the plans.  

***************************************************************************

***** 

Include detail for transition between new and existing pavement including 

smoothness and grade limitations. 

***************************************************************************

***** 

(1) Transverse measurements.  Transverse measurements shall be taken for each 

day’s production placed.  Transverse measurements shall be taken perpendicular to the 

pavement centerline each 50 feet (15 m) or more often as determined by the RPR.  The joint 

between lanes shall be tested separately to facilitate smoothness between lanes.   

(2) Longitudinal measurements.  Longitudinal measurements shall be taken for each 

day’s production placed.  Longitudinal tests shall be parallel to the centerline of paving; at the 

center of paving lanes when widths of paving lanes are less than 20 feet (6 m); and at the third 

points of paving lanes when widths of paving lanes are 20 ft (6 m) or greater. When placement 

abuts previously placed material the first measurement shall start with one half the length of 

the straight edge on the previously placed material. 

Deviations on the final surface course in either the transverse or longitudinal direction 

that will trap water greater than 1/4 inch (6 mm) shall be corrected with diamond grinding per 

paragraph 501-4.19f or by removing and replacing the surface course to full depth.  Grinding 

shall be tapered in all directions to provide smooth transitions to areas not requiring grinding.  

All areas in which diamond grinding has been performed shall be subject to the final pavement 

thickness tolerances specified in paragraph 501-6.6.   

Control charts shall be kept to show area of each day’s placement and the percentage 

of corrective grinding required.  Corrections to production and placement shall be initiated 

when corrective grinding is required.  If the Contractor’s machines and/or methods produce 

significant areas that need corrective actions in excess of 10 percent of a day’s production, 

production shall be stopped until corrective measures are implemented by the Contractor.  

h. Grade.  Grade will be evaluated prior to and after placement of the concrete surface.   

Measurements will be taken at appropriate gradelines (as a minimum at center and edges 

of paving lane) and longitudinal spacing as shown on cross-sections and plans.  The final 
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surface of the pavement will not vary from the gradeline elevations and cross-sections shown 

on the plans by more than 1/2 inch (12 mm) vertically [   and 0.1 feet (30 mm) laterally   ].  The 

documentation will be provided by the Contractor to the RPR [   within 48 hours   ] [   by the 

end of the following working day   ].   

Areas with humps or depression that that exceed grade or smoothness and that retain water on 

the surface must be ground off provided the course thickness after grinding is not more than 

1/2 inch (12 mm) less than the thickness specified on the plans. If these areas cannot be 

corrected with grinding then the slabs that are retaining water must be removed and replaced 

in accordance with paragraph 501-4.19d.  Grinding shall be in accordance with paragraph 501-

4.19f.  All corrections will be at the Contractors expense. 

501-5.4 Control charts. The Contractor shall maintain linear control charts for fine and coarse 

aggregate gradation, slump, and air content.  The Contractor shall also maintain a control chart 

plotting the coarseness factor/workability factor from the combined gradations in accordance 

with paragraph 501-2.1d.   

Control charts shall be posted in a location satisfactory to the RPR and shall be kept up to date 

at all times. As a minimum, the control charts shall identify the project number, the contract 

item number, the test number, each test parameter, the Action and suspension Limits, or 

Specification limits, applicable to each test parameter, and the Contractor’s test results. The 

Contractor shall use the control charts as part of a process control system for identifying 

potential problems and assignable causes before they occur. If the Contractor’s projected data 

during production indicates a potential problem and the Contractor is not taking satisfactory 

corrective action, the RPR may halt production or acceptance of the material. 

a. Fine and coarse aggregate gradation. The Contractor shall record the running average 

of the last five gradation tests for each control sieve on linear control charts. Superimposed on 

the control charts shall be the action and suspension limits. Gradation tests shall be performed 

by the Contractor per ASTM C136.  The Contractor shall take at least [   two   ] samples per 

lot to check the final gradation. Sampling shall be per ASTM D75 from the flowing aggregate 

stream or conveyor belt.   

b. Slump and air content. The Contractor shall maintain linear control charts both for 

individual measurements and range (that is, difference between highest and lowest 

measurements) for slump and air content in accordance with the following Action and 

Suspension Limits. 

c. Combined gradation.  The Contractor shall maintain a control chart plotting the 

coarseness factor and workability factor on a chart in accordance with paragraph 501-2.1d. 
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Control Chart Limits1 

Control Parameter 
Individual Measurements 

Action Limit Suspension Limit 

Gradation2 *3 *3 

Coarseness Factor (CF) ±3.5  ±5  

Workability Factor (WF) ±2  ±3  

Slump +0.5 to -1 inch 

(+13 to -25 mm) 

+1 to -1.5 inch 

(+25 to -38 mm) 

Air Content ±1.5% ±2.0% 

1 Control charts shall developed and maintained for each control parameter indicated. 
2 Control charts shall be developed and maintained for each sieve size. 
3 Action and suspension limits shall be determined by the Contractor. 

 

501-5.5 Corrective action at Suspension Limit. [   The CQCP shall indicate that appropriate 

action shall be taken when the process is believed to be out of control. The CQCP shall detail 

what action will be taken to bring the process into control and shall contain sets of rules to 

gauge when a process is out of control. As a minimum, a process shall be deemed out of control 

and corrective action taken if any one of the following conditions exists. 

a. Fine and coarse aggregate gradation. When two consecutive averages of five tests are 

outside of the suspension limits, immediate steps, including a halt to production, shall 

be taken to correct the grading. 

b. Coarseness and Workability factor.  When the CF or WF reaches the applicable 

suspension limits, the Contractor, immediate steps, including a halt to production, shall 

be taken to correct the CF and WF. 

c. Fine and coarse aggregate moisture content. Whenever the moisture content of the fine 

or coarse aggregate changes by more than 0.5%, the scale settings for the aggregate batcher 

and water batcher shall be adjusted. 

d. Slump. The Contractor shall halt production and make appropriate adjustments 

whenever: 

(1) one point falls outside the Suspension Limit line for individual measurements  

OR 

(2) two points in a row fall outside the Action Limit line for individual measurements. 

d. Air content. The Contractor shall halt production and adjust the amount of air-entraining 

admixture whenever: 

(1) one point falls outside the Suspension Limit line for individual measurements  

OR 

(2) two points in a row fall outside the Action Limit line for individual 

measurements.    ] 
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MATERIAL ACCEPTANCE 

501-6.1 Quality Assurance (QA) Acceptance sampling and testing. All acceptance sampling 

and testing necessary to determine conformance with the requirements specified in this section, 

with the exception of coring for thickness determination, will be performed by the RPR.  The 

Contractor shall provide adequate facilities for the initial curing of beams.  The Contractor shall 

bear the cost of providing initial curing facilities and coring and filling operations, per 

paragraph 501-6.5b(1). 

The samples will be transported while in the molds. The curing, except for the initial cure 

period, will be accomplished using the immersion in saturated lime water method.   During the 

24 hours after molding, the temperature immediately adjacent to the specimens must be 

maintained in the range of 60° to 80°F (16° to 27°C), and loss of moisture from the specimens 

must be prevented. The specimens may be stored in tightly constructed wooden boxes, damp 

sand pits, temporary buildings at construction sites, under wet burlap in favorable weather, or 

in heavyweight closed plastic bags, or using other suitable methods, provided the temperature 

and moisture loss requirements are met.   

501-6.2 Quality Assurance (QA) testing laboratory.  Quality assurance testing organizations 

performing these acceptance tests will be accredited in accordance with ASTM C1077.  The 

quality assurance laboratory accreditation must be current and listed on the accrediting 

authority’s website.  All test methods required for acceptance sampling and testing must be 

listed on the lab accreditation.  A copy of the laboratory’s current accreditation and accredited 

test methods will be submitted to the RPR prior to start of construction. 

501-6.3 Lot size.  Concrete will be accepted for strength and thickness on a lot basis.  A lot 

will consist of a day’s production not to exceed 2,000 cubic yards (1530 cubic meters) [   [      ] 

square yards ([      ] square meters)   ]. Each lot will be divided into approximately equal sublots 

with individual sublots between 400 to 600 cubic yards.  Where three sublots are produced, 

they will constitute a lot. Where one or two sublots are produced, they will be incorporated into 

the previous or next lot.  Where more than one plant is simultaneously producing concrete for 

the job, the lot sizes will apply separately for each plant. 

501-6.4 Partial lots. When operational conditions cause a lot to be terminated before the 

specified number of tests have been made for the lot or for overages or minor placements to be 

considered as partial lots, the following procedure will be used to adjust the lot size and the 

number of tests for the lot. 

Where three sublots have been produced, they will constitute a lot. Where one or two sublots 

have been produced, they will be incorporated into the next lot or the previous lot and the total 

number of sublots will be used in the acceptance criteria calculation, that is, n=5 or n=6. 

***************************************************************************

***** 

The Engineer will specify the lot size for a project based on the total 

quantity and the expected production rate. The lot size should not exceed 

2,000 cubic yards (1,530 cubic meters). For projects where basis of payment 
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is square yards (square meters), the Engineer will convert the lot size to an 

equivalent area that contains 2,000 cubic yards (1,530 cubic meters) or less. 

***************************************************************************

***** 

501-6.5 Acceptance Sampling and Testing. 

a. Strength. 

(1) Sampling. One sample will be taken for each sublot from the concrete delivered to 

the job site. Sampling locations will be determined by the RPR in accordance with random 

sampling procedures contained in ASTM D3665.  The concrete will be sampled in accordance 

with ASTM C172.  

(2) Test Specimens. The RPR will be responsible for the casting, initial curing, 

transportation, and curing of specimens in accordance with ASTM C31.  Two (2) specimens 

will be made from each sample and slump, air content, unit weight, and temperature tests will 

be conducted for each set of strength specimens.  Within 24 to 48 hours, the samples will be 

transported from the field to the laboratory while in the molds. Samples will be cured in 

saturated lime water. 

The strength of each specimen will be determined in accordance with [   ASTM C39   ] 

[   ASTM C78   ].  The strength for each sublot will be computed by averaging the results of 

the two test specimens representing that sublot.  

(3) Acceptance. Acceptance of pavement for strength will be determined by the RPR 

in accordance with paragraph 501-6.6b(1).  All individual strength tests within a lot will be 

checked for outliers in accordance with ASTM E178, at a significance level of 5%. Outliers 

will be discarded and the remaining test values will be used to determine acceptance in 

accordance with paragraph 501-6.5b. 

***************************************************************************

***** 

The Engineer must make the appropriate selections in paragraph 501-3.3 

based on whether the strength is based on flexural or compressive strength.  

***************************************************************************

***** 

b. Pavement thickness. 

(1) Sampling. One core will be taken by the Contractor for each sublot in the presence 

of the RPR. Sampling locations will be determined by the RPR in accordance with random 

sampling procedures contained in ASTM D3665. Areas, such as thickened edges, with planned 

variable thickness, will be excluded from sample locations. 

Cores shall be a minimum 4 inch (100 mm) in diameter neatly cut with a core drill. The 

Contractor will furnish all tools, labor, and materials for cutting samples and filling the cored 

hole. Core holes will be filled by the Contractor with a non-shrink grout approved by the RPR 

within one day after sampling. 

(2) Testing. The thickness of the cores will be determined by the RPR by the average 

caliper measurement in accordance with ASTM C174.  Each core shall be photographed and 

the photograph included with the test report. 
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(3) Acceptance. Acceptance of pavement for thickness will be determined by the RPR 

in accordance with paragraph 501-6.6. 

501-6.6 Acceptance criteria. 

a. General. Acceptance will be based on the following characteristics of the completed 

pavement discussed in paragraph 501-6.5b: 

(1) Strength 

(2) Thickness 

(3) Grade 

(4) Profilograph smoothness [   Not used.    ] 

(5) Adjustments for repairs 

***************************************************************************

***** 

Add bracketed text when profilograph smoothness not used. 

Profilograph smoothness and acceptance adjustment paragraphs only 

apply when the overall project is a new and/or reconstructed runway(s) 

and/or taxiway(s) greater than 500 feet (152 m) in length.  Any changes to 

the profilograph smoothness acceptance limits requires a modification to 

standards in accordance with FAA Order 5300.1, Modifications to Agency 

Airport Design, Construction, and Equipment Standards. 

***************************************************************************

***** 

Acceptance for strength, thickness, and grade, will be based on the criteria contained in 

accordance with paragraph 501-6.6b(1), 501-6.6b(2), and 501-6.6b(3), respectively. 

[   Acceptance for profilograph smoothness will be based on the criteria contained in paragraph 

501-6.6b(4).   ]  

[    Production quality must  achieve 90 PWL or higher to receive full payment. 

***************************************************************************

***** 

When the design strength in paragraph 501-3.3 is based on compressive 

strength, substitute compressive strength for flexural strength. 

***************************************************************************

***** 

Strength and thickness will be evaluated for acceptance on a lot basis using the method of 

estimating PWL. Production quality must achieve 90 PWL or higher to receive full pavement. 

The PWL will be determined in accordance with procedures specified in Item C-110. 

The lower specification tolerance limit (L) for strength and thickness will be: 



 

Page 118 of 262 

 

 

Lower Specification Tolerance Limit (L) 

Strength 0.93  strength specified in paragraph 501-3.3 

Thickness Lot Plan Thickness in inches, - 0.50 in 

   ] 

***************************************************************************

***** 

The lower specification tolerance limits above are based on applying 

statistical analysis to FAA design assumptions, and there is no need to 

compensate for the above factor in the design process.  

***************************************************************************

***** 

b. Acceptance criteria. 

[    (1) Strength.  If the PWL of the lot equals or exceeds 90%, the lot will be acceptable. 

Acceptance and payment for the lot will be determined in accordance with paragraph 501-8.1.  

(2) Thickness.  If the PWL of the lot equals or exceeds 90%, the lot will be acceptable. 

Acceptance and payment for the lot will be determined in accordance with paragraph 501-

8.1.    ] 

***************************************************************************

***** 

For small maintenance and repair projects: 

Where the project has multiple small placements or the total project size is 

less than 2000 cubic yards (1530 cubic meters), the use of percent within 

limits (PWL) is not appropriate and acceptable material will be paid for by 

the cubic yard (square yard).   

Replace the above bracketed PWL requirements with the following: 

(1) Strength.  The strength for each sublot shall be computed by averaging 

the results of that sublot.  When sublot strength equals or exceeds the 

strength as specified in paragraph 501-3.3, the lot will be acceptable.  

Acceptance and payment for the lot will be determined in accordance 

with paragraph 501-8.1. 

(2) Thickness. If sublot thickness is not be less than ½ inch (12 mm) from 

plan thickness, the lot will be acceptable. Acceptance and payment for 

the lot will be determined in accordance with paragraph 501-8.1.  

***************************************************************************

***** 

(3) Grade. The final finished surface of the pavement of the completed project will not 

vary from the gradeline elevations and cross-sections shown on the plans by more than 1/2 inch 

(12 mm) vertically [   or 0.1 feet (30 mm) laterally   ].  The documentation, stamped and signed 

by a licensed surveyor shall be in accordance with paragraph 501-5.3h.  Payment for sublots 
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that do not meet grade for over 25% of the sublot shall reduced by 5% and not be more than 

95%. 

(4) Profilograph roughness for QA Acceptance.  [   The final profilograph shall be 

the full length of the project to facilitate testing of roughness between lots. The [   Contractor, 

in the presence of the RPR shall    ] [   RPR will   ] perform a profilograph roughness test on 

the completed project with a profilograph meeting the requirements of ASTM E1274 or a Class 

I inertial profiler meeting ASTM E950.  Data and results shall be provided within [   48 hrs   ] 

of profilograph roughness tests. 

The pavement shall have an average profile index less than 15 inches per mile per 1/10 

mile.  The equipment shall utilize electronic recording and automatic computerized reduction 

of data to indicate “must grind” bumps and the Profile Index for the pavement using a 0.2-inch 

(5 mm) blanking band.  The bump template must span one inch (25 mm) with an offset of 0.4 

inches (10 mm).  The profilograph must be calibrated prior to use and operated by a factory or 

State DOT approved, trained operator.  Profilograms shall be recorded on a longitudinal scale 

of one inch (25 mm) equals 25 feet (7.5 m) and a vertical scale of one inch (25 mm) equals one 

inch (25 mm).  Profilograph shall be performed one foot right and left of project centerline and 

15 feet (4.5 m) right and left of project centerline.  Any areas that indicate “must grind” shall 

be corrected with diamond grinding per paragraph 501-4.19f or by removing and replacing full 

depth of surface course. as directed by the RPR.  Where corrections are necessary, a second 

profilograph run shall be performed to verify that the corrections produced an average profile 

index of 15 inches per mile per 1/10 mile or less.    ] [   Not used.    ] 

***************************************************************************

***** 

Edit as required for project.   

Profilograph roughness and acceptance paragraphs only apply when the 

overall project is a new and/or reconstructed runway(s) and/or taxiway(s) 

greater than 500 feet (152 m) in length. 

Profilograph roughness is not applicable to aprons and should be used with 

caution on projects to rehabilitate runways and/or taxiways unless the 

project includes provisions to correct existing deficiencies. 

Any changes to the profilograph roughness acceptance limits requires a 

modification to standards in accordance with FAA Order 5300.1, 

Modifications to Agency Airport Design, Construction, and Equipment 

Standards. 

The Engineer must select who will provide the specified equipment and the 

timeframe for receiving the test data.  The Airport should retain a copy of 

the profilograph roughness test and reports for inclusion in the Airport’s 

Pavement Maintenance Management Program (PMP). 

***************************************************************************

***** 

(5) Adjustments for repair. Sublots with spall repairs, crack repairs, or partial panel 

replacement, will be limited to no more than 95% payment.  

(6) Adjustment for grinding. For sublots with grinding over 25% of a sublot, payment 

will be reduced 5%. 

http://www.faa.gov/documentLibrary/media/Order/construction_5300_1f.pdf
http://www.faa.gov/documentLibrary/media/Order/construction_5300_1f.pdf
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METHOD OF MEASUREMENT 

501-7.1 Concrete pavement shall be measured by the number of [   cubic yards (cubic 

meters)   ] [   square yards (square meters)   ] of [   plain   ] [   reinforced   ] pavement as 

specified in-place, completed and accepted.  

BASIS OF PAYMENT 

501-8.1 Payment. Payment for concrete pavement meeting all acceptance criteria as specified 

in paragraph 501-6.6. Acceptance Criteria shall be based on results of strength [   , 

smoothness,   ] and thickness tests.  Payment for acceptable lots of concrete pavement shall be 

adjusted in accordance with paragraph 501-8.1a for strength and thickness; 501-8.1b for 

repairs; 501-8.1c for grinding; and 501-8.1d for smoothness, subject to the limitation that: 

The total project payment for concrete pavement shall not exceed [      ] percent of the product 

of the contract unit price and the total number of [   cubic yards (cubic meters)   ] [   square 

yards (square meters)   ] of concrete pavement used in the accepted work (See Note 1 under 

the Price Adjustment Schedule table below). 

Payment shall be full compensation for all labor, materials, tools, equipment, and incidentals 

required to complete the work as specified herein and on the drawings. 

***************************************************************************

***** 

The Engineer shall specify a value ranging from 100% to 106%. When the 

total project payment for Item P-501 pavement exceeds the contract unit 

price, any Airport Improvement Program (AIP) or Passenger Facility 

Charge (PFC) funds used to pay the excess may require an amendment to 

the AIP grant or PFC application for the project. 

***************************************************************************

***** 

a. Basis of adjusted payment. The pay factor for each individual lot shall be calculated in 

accordance with the Price Adjustment Schedule table below. A pay factor shall be calculated 

for both strength and thickness. The lot pay factor shall be the higher of the two values when 

calculations for both strength and thickness are 100% or higher. The lot pay factor shall be the 

product of the two values when only one of the calculations for either strength or thickness is 

100% or higher. The lot pay factor shall be the lower of the two values when calculations for 

both strength and thickness are less than 100%. 
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Price Adjustment Schedule1 

Percentage of Materials Within 

Specification Limits  

(PWL) 

Lot Pay Factor 

(Percent of Contract Unit Price) 

96 – 100 106 

90 – 95 PWL + 10 

75 – 90 0.5 PWL + 55 

55 – 74 1.4 PWL – 12 

Below 55 Reject2 
1 Although it is theoretically possible to achieve a pay factor of 106% for each lot, actual 

payment in excess of 100% shall be subject to the total project payment limitation specified 

in paragraph 501-8.1. 
2 The lot shall be removed and replaced unless, after receipt of FAA concurrence, the Owner 

and Contractor agree in writing that the lot will remain; the lot paid at 50% of the contract 

unit price; and the total project payment limitation reduced by the amount withheld for that 

lot. 

 

For each lot accepted, the adjusted contract unit price shall be the product of the lot pay 

factor for the lot and the contract unit price. Payment shall be subject to the total project 

payment limitation specified in paragraph 501-8.1. Payment in excess of 100% for accepted 

lots of concrete pavement shall be used to offset payment for accepted lots of concrete 

pavement that achieve a lot pay factor less than 100%; except for rejected lots which remain in 

place and/or sublots with adjustments for repairs. 

b. Adjusted payment for repairs.  The PWL lot pay factor shall be reduced by 5% and be 

no higher than 95% for sublots which contain repairs in accordance with paragraph 501-4.19 

on more than 20% of the slabs within the sublot.  Payment factors greater than 100 percent for 

the strength and thickness cannot be used to offset adjustments for repairs. 

c. Adjusted payment for grinding.  The PWL lot pay factor shall be reduced by 5% and 

be no higher than 95% for sublots with grinding over 25% of a sublot. 

d. Profilograph Roughness. [   The Contractor will receive full payment when the 

profilograph average profile index is in accordance with paragraph 501-6.6b(4).  When the 

final average profile index for the entire length of pavement does not exceed 15 inches per mile 

per 1/10 mile, payment will be made at the contract unit price for the completed pavement.   ] 

[   Not used.    ] 

***************************************************************************

***** 

Edit as required for project. 

***************************************************************************

***** 

e. Payment. Payment shall be made under: 
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Item P-501-8.1  Concrete Pavement. [   per cubic yard (cubic meter)   ] [   per square 

yard (square meter)   ] 
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Item P-620 Runway and Taxiway Marking 

DESCRIPTION 

620-1.1 This item shall consist of the preparation and painting of numbers, markings, and 

stripes on the surface of runways, taxiways, and aprons, in accordance with these specifications 

and at the locations shown on the plans, or as directed by the Resident Project Representative 

(RPR).  The terms “paint” and “marking material” as well as “painting” and “application of 

markings” are interchangeable throughout this specification.   

MATERIALS 

620-2.1 Materials acceptance. The Contractor shall furnish manufacturer’s certified test 

reports,  for materials shipped to the project. The certified test reports shall include a statement 

that the materials meet the specification requirements. This certification along with a copy of 

the paint manufacturer’s surface preparation; marking materials, including adhesion, flow 

promoting and/or floatation additive;  and application requirements must be submitted and 

approved by the Resident Project Representative (RPR) prior to the initial application of 

markings. The reports can be used for material acceptance or the RPR may perform verification 

testing.  The reports shall not be interpreted as a basis for payment. The Contractor shall notify 

the RPR upon arrival of a shipment of materials to the site.  All material shall arrive in sealed 

containers that are easily quantifiable for inspection by the RPR.  

620-2.2 Marking materials. 

Table 1. Marking Materials 

Paint1 Glass Beads2 

Type Color Fed Std. 595 

Number 

Application 

Rate 

Maximum 

Type Application 

Rate 

Minimum 

* * * * * * 

* * * * * * 

1 See paragraph 620-2.2a 

2 See paragraph 620-2.2b  

************************************************************************* 

Make the appropriate selections for paint type, color, Fed Std 595 number, 

application rates, and glass bead type and application rates and inserted 

into Table 1. Asterisks denote insert points.   

************************************************************************* 

a. Paint. Paint shall be [   waterborne   ] [   epoxy   ] [   methacrylate   ] [   solvent-base   ] 

[   and   ] [   preformed thermoplastic   ] in accordance with the requirements of this paragraph. 

Paint colors shall comply with Federal Standard No. 595.  [      ]  
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************************************************************************* 

The Engineer must specify paint type (s), colors and glass beads to be used 

for the project and populate that information above in Table 1.  When more 

than one paint type is specified, the plans should clearly indicate paint type, 

paint color and bead type required for each marking.  

Select type of paint. 

Types: Waterborne, Epoxy, Methacrylate, solvent-base, or preformed 

Thermoplastic  

For waterborne or solvent based paints, specify Type I, II, or III: 

• Type I intended for locations where slower tracking is not a problem. 

• Type II intended for locations where faster curing is desirable. 

• Type III intended for locations that require a thicker, more durable 

coating. 

1. Select paint color(s) from the following Table: 

 

Paint Color Fed Std. No 595  

Color Number 

White 37925 

Red 31136 

Yellow 33538 or 33655 

Black 37038 

Pink 1 part 31136 to 2 parts 37925 

Green 34108 

 

Waterborne or solvent base black paint should be used to outline a border 

at least 6 inches (150 mm) wide around markings on all light-colored 

pavements.  Preformed thermoplastic markings shall have a non-

reflectorized black border integral to the marking. 
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Select appropriate application rates for type of paint and bead selected: 

Application Rates for Paint and Glass Beads for Table 1 

Paint Glass Beads 

Type 

Application 

Rate 

Maximum  

Type I, Gradation A1 

Minimum 

Type III 

Minimum 

Type IV1 

Minimum 

Waterborne 

Type I or II 

115 ft2/gal  

(2.8 m2/l) 

7 lb/gal  

(0.85 kg/l) 

10 lb/gal  

(1.2 kg/l) 
-- 

Waterborne Type 

III 

90 ft2/gal  

(2.2 m2/l) 

7 lb/gal 

(0.85 kg/l) 

8 lb/gal  

(1.0 kg/l) 
 

Waterborne Type 

III 

55 ft2/gal  

(1.4 m2/l) 
 

6 lb/gal  

(.8 kg/l) 

5 lb/gal  

(.7 kg/l) 

Solvent Base 
115 ft2/gal  

(2.8 m2/l) 

7 lb/gal  

(0.85 kg/l) 

10 lb/gal  

(1. 2 kg/l) 
-- 

Solvent Base 
55 ft2/gal  

(2.2 m2/l) 
-- -- 

5 lb/gal  

(.7 kg/l) 

Epoxy 
90 ft2/gal  

(2.2 m2/l) 

15 lb/gal  

(1.8 kg/l) 

20 lb/gal  

(2.4 kg/l) 

16 lb/gal  

(1.9 kg/l) 

Methacrylate 
45 ft2/gal  

(1.1 m2/l) 

15 lb/gal  

(1.8 kg/l) 

20 lb/gal  

(2.4 kg/l) 

16 lb/gal 

(1.9 kg/l) 

Methacrylate 

Splatter-Profile 

24ft2/gal. 

(0.6 m2/l) 

8 lb/gal. 

(0.1 kg/l) 

10 lb/gal. 

(1.2 kg/l) 

10 lb/gal 

(1.2 kg/l) 

Temporary 

Marking 

Waterborne 

Type I or II 

230 ft2/gal  

(5.6 m2/l) 
No beads No beads No beads 

1Glass bead application rate for Red and Pink paint shall be reduced 

by 2 lb/gal (0.24 kg/l) for Type I and Type IV beads. 

The Engineer shall specify the time period in paragraph 620-3.5 in order 

to allow adequate curing of the pavement surface. The Engineer should 

contact the paint manufacturer to determine the wait period. A 24- to 30-

day waiting period is recommended for all types of paint used for pavement 

marking. The final application should occur after the waiting period has 

passed. The final marking application must be at a rate equal to 100% of 

the full application rate with glass beads. 

Markings may be required before paving operations are complete. The 

Engineer may wish to specify waterborne or solvent-based materials for 

temporary markings at 30% to 50% of the specified application rates.  

Glass beads will not adhere well at the low application rates for temporary 

markings.  
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CAUTION:  Prior to reopening pavements at Part 139 airports verify that 

all markings comply with Part 139 requirements.  Temporary markings 

not in compliance with AC 150/5340-1 will require a NOTAM regarding 

any non-standard marking be issued.  For example, temporary markings 

without beads.  

When painting Porous Friction Course, the paint should be applied to the 

pavement in two coats from opposite directions.  The first coat should be 

applied at a rate equal to 50% of the full application rate with no glass 

beads.  The second coat should be applied from the opposite direction at a 

rate equal to 100% of the full application rate with glass beads. 

Preformed thermoplastic pavement markings shall yield at least 225 

mcd/m2/lux on white markings at installation and at least 100 mcd/m2/lux 

on yellow markings at installation. 

Retroreflectivity shall be measured by a portable retroreflectometer 

according to ASTM E1710 and the practices in ASTM D7585 shall be 

followed for taking retroreflectivity readings with a portable 

retroreflectometer and computing measurement averages.  A vehicle-

mounted retroreflectometer may also be used. 

************************************************************************* 

[   Waterborne. Paint shall meet the requirements of Federal Specification TT-P-1952F, 

[   Type I   ] [   Type II   ] [   Type III   ]. The non-volatile portion of the vehicle for all paint 

types shall be composed of a 100% acrylic polymer as determined by infrared spectral analysis.  

[   The acrylic resin used for Type III shall be 100% cross linking acrylic as evidenced by 

infrared peaks at wavelengths 1568, 1624, and 1672 cm-l with intensities equal to those 

produced by an acrylic resin known to be 100% cross linking.   ] 

[   Epoxy. Paint shall be a two component, minimum 99% solids type system conforming to 

the following: 

(1) Pigments. Component A. Percent by weight. 

(a) White: 

• Titanium Dioxide, ASTM D476, type II shall be 18% minimum (16.5% 

minimum at 100% purity). 

(b) Yellow and Colors: 

• Titanium Dioxide, ASTM D476, type II shall be 14 to 17%. 

• Epoxy resin shall be 75 to 79%. 

• Organic yellow, other colors, and tinting as required to meet color 

standard. 

(2) Epoxy content. Component A. The weight per epoxy equivalent, when tested in 

accordance with ASTM D1652 shall be the manufacturer’s target ±50. 
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(3) Amine number. Component B. When tested in accordance with ASTM D2074 

shall be the manufacturer’s target ±50. 

(4) Prohibited materials. The manufacturer shall certify that the product does not 

contain mercury, lead, hexavalent chromium, halogenated solvents, nor any carcinogen as 

defined in 29 CFR 1910.1200 in amounts exceeding permissible limits as specified in relevant 

federal regulations. 

(5) Daylight directional reflectance. 

(a) White: The daylight directional reflectance of the white paint shall not be less 

than 75% (relative to magnesium oxide), when tested in accordance with ASTM E2302. 

(b) Yellow: The daylight directional reflectance of the yellow paint shall not be less 

than 55% (relative to magnesium oxide), when tested in accordance with ASTM E2302. The x 

and y values shall be consistent with the federal Hegman yellow color standard chart for traffic 

yellow standard 33538, or shall be consistent with the tolerance listed below: 

x   .462 x   .470 x   .479 x   .501 

y   .438 y   .455 y   .428  y   .452 

(6) Accelerated weathering. 

(a) Sample preparation. Apply the paint at a wet film thickness of 0.013-inch (0.33 

mm) to four 3 × 6-inch (8 × 15 cm) aluminum panels prepared as described in ASTM E2302. 

Air dry the sample 48 hours under standard conditions. 

(b) Testing conditions. Test in accordance with ASTM G154 using both Ultra 

Violet (UV-B) Light and condensate exposure, 72 hours total, alternating four (4) hour UV 

exposure at 140°F (60°C), and four (4) hours condensate exposure at 104°F (40°C). 

(c) Evaluation. Remove the samples and condition for 24 hours under standard 

conditions. Determine the directional reflectance and color match using the procedures in 

paragraph 5 above. Evaluate for conformance with the color requirements. 

(7) Volatile organic content. Determine the volatile organic content in accordance 

with 40 CFR Part 60 Appendix A, Method 24. 

(8) Dry opacity. Use ASTM E2302. The wet film thickness shall be 0.015 inch (0.38 

mm). The minimum opacity for white and colors shall be 0.92. 

(9) Abrasion resistance. Subject the panels prepared in paragraph 620-2.2b(6) to the 

abrasion test in accordance with ASTM D968, Method A, except that the inside diameter of 

the metal guide tube shall be from 0.747 to 0.750 inch (18.97 to 19.05 mm). Five liters (17.5 

lb (7.94 kg)) of unused sand shall be used for each test panel. The test shall be run on two test 

panels Both baked and weathered paint films shall require not less than 150 liters (525 lbs (239 

kg)) of sand for the removal of the paint films. 

(10) Hardness, shore. Hardness shall be at least 80 when tested in accordance with 

ASTM D2240.   ] 

[   Methacrylate. Paint shall be a two component, minimum 99% solids-type system 

conforming to the following: 

(1) Pigments. Component A. Percent by weight. 

(a) White: 

• Titanium Dioxide, ASTM D476, type II shall be 10% minimum. 
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• Methacrylate resin shall be 18% minimum. 

(b) Yellow and Colors: 

• Titanium Dioxide, ASTM D476, type II shall be 1% minimum. 

Organic yellow, other colors, and tinting as required to meet color 

standard. 

• Methacrylate resin shall be 18% minimum. 

(2) Prohibited materials. The manufacturer shall certify that the product does not 

contain mercury, lead, hexavalent chromium, halogenated solvents, nor any carcinogen as 

defined in 29 CFR 1910.1200 in amounts exceeding permissible limits as specified in relevant 

federal regulations. 

(3) Daylight directional reflectance: 

(a) White: The daylight directional reflectance of the white paint shall not be less 

than 80% (relative to magnesium oxide), when tested in accordance with ASTM E2302. 

(b) Yellow: The daylight directional reflectance of the yellow paint shall not be less 

than 55% (relative to magnesium oxide), when tested in accordance with ASTM E2302. The x 

and y values shall be consistent with the federal Hegman yellow color standard chart for traffic 

yellow standard 33538, or shall be consistent with the tolerance listed below: 

x   .462 x   .470 x   .479 x   .501 

y   .438 y   .455 y   .428 y   .452 

(4) Accelerated weathering. 

(a) Sample preparation. Apply the paint at a wet film thickness of 0.013-inch (0.33 

mm) to four 3 × 6-inch (8 × 15 cm) aluminum panels prepared as described in ASTM E2302. 

Air dry the sample 48 hours under standard conditions. 

(b) Testing conditions. Test in accordance with ASTM G154 using both Ultra 

Violet (UV-B) Light and condensate exposure, 72 hours total, alternating four (4) hour UV 

exposure at 140°F (60°C), and four (4) hours condensate exposure at 104°F (40°C). 

(c) Evaluation. Remove the samples and condition for 24 hours under standard 

conditions. Determine the directional reflectance and color match using the procedures in 

paragraph 3 above. Evaluate for conformance with the color requirements. 

(5) Volatile organic content. Determine the volatile organic content in accordance 

with 40 CFR Part 60 Appendix A, Method 24. 

(6) Dry opacity. Use ASTM E2302. The wet film thickness shall be 0.015 inch (0.38 

mm). The minimum opacity for white and colors shall be 0.92. 

(7) Abrasion resistance. Subject the panels prepared in paragraph 620-2.2c(4) to the 

abrasion test in accordance with ASTM D968, Method A, except that the inside diameter of 

the metal guide tube shall be from 0.747 to 0.750 inch (18.97 to 19.05 mm). Five liters (17.5 

lb (7.94 kg)) of unused sand shall be used for each test panel. The test shall be run on two test 

panels Both baked and weathered paint films shall require not less than 150 liters (525 lbs (239 

kg) of sand for the removal of the paint films. 

(8) Hardness, shore. Hardness shall be at least 60 when tested in accordance with 

ASTM D2240. 

(9) Additional requirements for methacrylate splatter profiled pavement marking.  

Pavement markings of this type shall comply with all above requirements for methacrylate 

paint, except as noted below: 
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(a)  The thickness of the marking will be irregular ranging from 0.000 to 0.250 

inches (0.00 to 6.4 mm), applied in a splatter pattern which comprises a minimum of 80% of 

the visible line (when traveling at 5 mph the line appears to be solid.). 

(b)  The hardness shall be 48 Shore D minimum.    ] 

[   Solvent-Base. Paint shall meet the requirements of Commercial Item Description [   A-A-

2886B Type I, Type II, and Type III   ].   ] 

[   Preformed Thermoplastic Airport Pavement Markings. Markings must be composed of 

ester modified resins in conjunction with aggregates, pigments, and binders that have been 

factory produced as a finished product. The material must be impervious to degradation by 

aviation fuels, motor fuels, and lubricants. 

(1) The markings must be able to be applied in temperatures as low as 35°F without 

any special storage, preheating, or treatment of the material before application. 

(a) The markings must be supplied with an integral, non-reflectorized black border. 

(2) Graded glass beads. 

(a) The material must contain a minimum of 30% intermixed graded glass beads by 

weight. The intermixed beads shall conform to Federal Specification TT-B-1325D, Type I, 

gradation A and Federal Specification TT-B-1325D, Type IV. 

(b) The material must have factory applied coated surface beads in addition to the 

intermixed beads at a rate of one (1) lb (0.45 kg) (±10%) per 10 square feet (1 sq m). These 

factory-applied coated surface beads shall have a minimum of 90% true spheres, minimum 

refractive index of 1.50, and meet the following gradation. 

Preformed Thermoplastic Bead Gradation 

Size Gradation  
Retained, % Passing, % 

U.S. Mesh μm 

12 1700 0 - 2 98 - 100 

14 1400 0 - 3.5 96.5 - 100 

16 1180 2 - 25 75 - 98 

18 1000 28 - 63 37 - 72 

20 850 63 - 72 28 - 37 

30 600 67 - 77 23 - 33 

50 300 89 - 95 5 - 11 

80 200 97 - 100 0 - 3 

 

(3) Heating indicators. The material manufacturer shall provide a method to indicate 

that the material has achieved satisfactory adhesion and proper bead embedment during 

application and that the installation procedures have been followed. 

(4) Pigments. Percent by weight. 
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(a) White: 

• Titanium Dioxide, ASTM D476, type II shall be 10% minimum. 

(b) Yellow and Colors: 

• Titanium Dioxide, ASTM D476, type II shall be 1% minimum. 

• Organic yellow, other colors, and tinting as required to meet color standard. 

(5) Prohibited materials. The manufacturer shall certify that the product does not 

contain mercury, lead, hexavalent chromium, halogenated solvents, nor any carcinogen as 

defined in 29 CFR 1910.1200 in amounts exceeding permissible limits as specified in relevant 

federal regulations. 

(6) Daylight directional reflectance. 

(a) White: The daylight directional reflectance of the white paint shall not be less 

than 75% (relative to magnesium oxide), when tested in accordance with ASTM E2302. 

(b) Yellow: The daylight directional reflectance of the yellow paint shall not be less 

than 45% (relative to magnesium oxide), when tested in accordance with ASTM E2302. The x 

and y values shall be consistent with the federal Hegman yellow color standard chart for traffic 

yellow standard 33538, or shall be consistent with the tolerance listed below: 

x   .462 x   .470 x   .479 x   .501 

y   .438 y   .455 y   .428 y   .452 

(7) Skid resistance. The surface, with properly applied and embedded surface beads, 

must provide a minimum resistance value of 45 BPN when tested according to ASTM E303. 

(8) Thickness. The material must be supplied at a nominal thickness of 65 mil (1.7 

mm). 

(9) Environmental resistance. The material must be resistant to deterioration due to 

exposure to sunlight, water, salt, or adverse weather conditions and impervious to aviation 

fuels, gasoline, and oil. 

(10) Retroreflectivity. The material, when applied in accordance with manufacturer’s 

guidelines, must demonstrate a uniform level of nighttime retroreflection when tested in 

accordance to ASTM E1710. 

(11) Packaging. Packaging shall protect the material from environmental conditions 

until installation. 

(12) Preformed thermoplastic airport pavement marking requirements. 

(a) The markings must be a resilient thermoplastic product with uniformly 

distributed glass beads throughout the entire cross-sectional area. The markings must be 

resistant to the detrimental effects of aviation fuels, motor fuels and lubricants, hydraulic fluids, 

deicers, anti-icers, protective coatings, etc. Lines, legends, and symbols must be capable of 

being affixed to asphalt and/or Portland cement concrete pavements by the use of a large radiant 

heater. Colors shall be available as required. 

(b) The markings must be capable of conforming to pavement contours, breaks, and 

faults through the action of airport traffic at normal pavement temperatures. The markings must 

be capable of fully conforming to grooved pavements, including pavement grooving per 

advisory circular (AC) 150/5320-12, current version. The markings shall have resealing 

characteristics, such that it is capable of fusing with itself and previously applied thermoplastics 

when heated with a heat source per manufacturer’s recommendation. 

(c) Multicolored markings must consist of interconnected individual pieces of 

preformed thermoplastic pavement marking material, which through a variety of colors and 
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patterns, make up the desired design. The individual pieces in each large marking segment 

(typically more than 20 feet (6 m) long) must be factory assembled with a compatible material 

and interconnected so that in the field it is not necessary to assemble the individual pieces 

within a marking segment. Obtaining multicolored effect by overlaying materials of different 

colors is not acceptable due to resulting inconsistent marking thickness and inconsistent 

application temperature in the marking/substrate interface. 

(d) The marking material must set up rapidly, permitting the access route to be re-

opened to traffic after application. 

(e) The marking material shall have an integral color throughout the thickness of 

the marking material.   ] 

   ] 

************************************************************************* 

Thermoplastic airport markings will be subject to an Engineering life-cycle 

cost analysis prior to inclusion in specifications.   

************************************************************************* 

b. Reflective media. Glass beads for white and yellow paint shall meet the requirements for 

Federal Specification TT-B-1325D [   Type I, Gradation A   ] [   Type III   ] [   Type IV, 

Gradation A   ].  

Glass beads for red and pink paint shall meet the requirements for [   Type I, Gradation A   ] 

[   Type IV, Gradation A   ]. 

Glass beads shall be treated with all compatible coupling agents recommended by the 

manufacturers of the paint and reflective media to ensure adhesion and embedment.  

Glass beads shall not be used in black and green paint.   

Type III glass beads shall not be used in red and pink paint.   

************************************************************************* 

The Engineer should insert all that will be used in the project. When more 

than one bead type is specified, the plans should indicate the bead type for 

each marking. 

Federal Specification TT-B-1325D, Type I, gradation A shall be used when 

remarking on a frequent basis (at least every six months), and typically 

yield 300 mcd/m²/lux on white markings at installation and 175 mcd/m²/lux 

on yellow markings at installation.  

Federal Specification TT-B-1325D, Type III. Initial readings typically yield 

600 mcd/m²/lux on white markings and 300 mcd/m²/lux on yellow markings 

at installation and once in service, the reflectance values are approximately 

the same as Type I beads.  

Federal Specification TT-B-1325D, Type IV, gradation A shall be used with 

TT-P-1952F, Type III paint. The glass beads are larger than either Type I 

or Type III, thus requiring more of the coating material to properly anchor. 
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The Engineer should consult with the paint and bead manufacturer on the 

use of adhesion, flow promoting, and/or flotation additives. 

Preformed thermoplastic pavement markings should yield at least 225 

mcd/m2/lux on white markings at installation and at least 100 mcd/m2/lux 

on yellow markings at installation. 

************************************************************************* 

CONSTRUCTION METHODS 

620-3.1 Weather limitations. Painting shall only be performed when the surface is dry, and  

the ambient temperature and the pavement surface temperature meet the manufacturer’s 

recommendations in accordance with paragraph 620-2.1.  Painting operations shall be 

discontinued when the ambient or surface temperatures does not meet the manufacturer’s 

recommendations. Markings shall not be applied when the wind speed exceeds 10 mph unless 

windscreens are used to shroud the material guns.  Markings shall not be applied when weather 

conditions are forecasts to not be within the manufacturers’ recommendations for application 

and dry time.  

620-3.2 Equipment. Equipment shall include the apparatus necessary to properly clean the 

existing surface, a mechanical marking machine, a bead dispensing machine, and such auxiliary 

hand-painting equipment as may be necessary to satisfactorily complete the job. 

The mechanical marker shall be an atomizing spray-type or airless type marking machine with 

automatic glass bead dispensers suitable for application of traffic paint. It shall produce an even 

and uniform film thickness and appearance of both paint and glass beads at the required 

coverage and shall apply markings of uniform cross-sections and clear-cut edges without 

running or spattering and without over spray. The marking equipment for both paint and beads 

shall be calibrated daily. 

620-3.3 Preparation of surfaces. Immediately before application of the paint, the surface shall 

be dry and free from dirt, grease, oil, laitance, or other contaminates that would reduce the bond 

between the paint and the pavement. Use of any chemicals or impact abrasives during surface 

preparation shall be approved in advance by the RPR. After the cleaning operations, 

sweeping, blowing, or rinsing with pressurized water shall be performed to ensure the surface 

is clean and free of grit or other debris left from the cleaning process. 

a. Preparation of new pavement surfaces.  The area to be painted shall be cleaned by 

broom, blower, water blasting, or by other methods approved by the RPR to remove all 

contaminants, including PCC curing compounds, minimizing damage to the pavement surface.   

b. Preparation of pavement to remove existing markings.  Existing pavement markings 

shall be removed by rotary grinding, water blasting, or by other methods approved by the RPR 

minimizing damage to the pavement surface.  The removal area may need to be larger than the 

area of the markings to eliminate ghost markings. After removal of markings on asphalt 

pavements, apply a fog seal or seal coat to ‘block out’ the removal area to eliminate ‘ghost’ 

markings.   

c. Preparation of pavement markings prior to remarking.  Prior to remarking existing 

markings, loose existing markings must be removed minimizing damage to the pavement 



 

Page 133 of 262 

 

 

surface, with a method approved by the RPR.  After removal, the surface shall be cleaned of 

all residue or debris.  

Prior to the application of markings, the Contractor shall certify in writing that the surface 

is dry and free from dirt, grease, oil, laitance, or other foreign material that would prevent the 

bond of the paint to the pavement or existing markings. This certification along with a copy of 

the paint manufactures application and surface preparation requirements must be submitted to 

the RPR prior to the initial application of markings.  

************************************************************************* 

Loose markings should always be removed prior to remarking, whether or 

not existing markings need to be removed is up to the Engineer and the 

Airport Operator.  The type of removal method used depends upon 

whether you need to remove loose markings or all existing markings. 

************************************************************************* 

620-3.4 Layout of markings. The proposed markings shall be laid out in advance of the paint 

application. The locations of markings to receive glass beads shall be shown on the plans. 

[   The locations of markings to receive silica sand shall be shown on the plans.   ]  

************************************************************************* 

Glass beads improve conspicuity and the friction characteristics of 

markings. At a minimum, the Engineer shall indicate the locations to 

receive glass beads per AC 150/5340-1, Standards for Airport Markings. 

************************************************************************* 

620-3.5 Application. A period of [      ] days shall elapse between placement of surface course 

or seal coat and application of the permanent paint markings.  Paint shall be applied at the 

locations and to the dimensions and spacing shown on the plans. Paint shall not be applied until 

the layout and condition of the surface has been approved by the RPR.  

************************************************************************* 

Select timeframe between placement of surface course or seal coat and 

application of the paint based on type of surface course or seal coat in the 

project and environment at the project location.  The typical timeframe is 

30-days for volatiles and moisture vapor to dissipate.  

************************************************************************* 

The edges of the markings shall not vary from a straight line more than 1/2 inch (12 mm) in 50 

feet (15 m), and marking dimensions and spacing shall be within the following tolerances: 
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Marking Dimensions and Spacing Tolerance 

Dimension and Spacing Tolerance 

36 inch (910 mm) or less ±1/2 inch (12 mm) 

greater than 36 inch to 6 feet (910 mm to 1.85 

m) 

±1 inch (25 mm) 

greater than 6 feet to 60 feet (1.85 m to 18.3 

m) 

±2 inch (50 mm) 

greater than 60 feet (18.3 m) ±3 inch (76 mm) 

 

The paint shall be mixed in accordance with the manufacturer’s instructions and applied to the 

pavement with a marking machine at the rate shown in Table 1. The addition of thinner will 

not be permitted.  

Glass beads shall be distributed upon the marked areas at the locations shown on the plans to 

receive glass beads immediately after application of the paint. A dispenser shall be furnished 

that is properly designed for attachment to the marking machine and suitable for dispensing 

glass beads. Glass beads shall be applied at the rate shown in Table 1. Glass beads shall not be 

applied to black paint or green paint. Glass beads shall adhere to the cured paint or all marking 

operations shall cease until corrections are made. Different bead types shall not be mixed. 

Regular monitoring of glass bead embedment and distribution should be performed. 

620-3.6 Application--preformed thermoplastic airport pavement markings.  

[   Preformed thermoplastic pavement markings not used.   ]   

[   To ensure minimum single-pass application time and optimum bond in the 

marking/substrate interface, the materials must be applied using a variable speed self-propelled 

mobile heater with an effective heating width of no less than 16 feet (5 m) and a free span 

between supporting wheels of no less than 18 feet (5.5 m). The heater must emit thermal 

radiation to the marking material in such a manner that the difference in temperature of 2 inches 

(50 mm) wide linear segments in the direction of heater travel must be within 5% of the overall 

average temperature of the heated thermoplastic material as it exits the heater. The material 

must be able to be applied at ambient and pavement temperatures down to 35°F (2°C) without 

any preheating of the pavement to a specific temperature. The material must be able to be 

applied without the use of a thermometer. The pavement shall be clean, dry, and free of debris. 

A non-volatile organic content (non-VOC) sealer with a maximum applied viscosity of 250 

centiPoise must be applied to the pavement shortly before the markings are applied. The 

supplier must enclose application instructions with each box/package.   ] 

************************************************************************* 

The Engineer will make the appropriate selection for thermoplastic 

markings. 

************************************************************************* 

620-3.7 Control strip.  Prior to the full application of airfield markings, the Contractor shall 

prepare a control strip in the presence of the RPR.  The Contractor shall demonstrate the surface 

preparation method and all striping equipment to be used on the project.  The marking 
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equipment must achieve the prescribed application rate of paint and population of glass beads 

(per Table 1) that are properly embedded and evenly distributed across the full width of the 

marking.  Prior to acceptance of the control strip, markings must be evaluated during darkness 

to ensure a uniform appearance. 

620-3.8 Retro-reflectance. [Reflectance shall be measured with a portable retro-reflectometer 

meeting ASTM E1710 (or equivalent).  A total of 6 reading shall be taken over a 6 square foot 

area with 3 readings taken from each direction.  The average shall be equal to or above the 

minimum levels of all readings which are within 30% of each other. 

Minimum Retro-Reflectance Values 

Material Retro-reflectance mcd/m2/lux 

 White Yellow Red 

Initial Type I 300 175 35 

Initial Type III 600 300 35 

Initial Thermoplastic 225 100 35 

All materials, remark when less than1 100 75 10 

1 ‘Prior to remarking determine if removal of contaminants on markings will restore retro-

reflectance][not used] 

************************************************************************* 

Include tests of retro-reflectance at Part 139 airports, recommend testing 

at least 2 times per day.  Enter Not Used at all other locations. 

************************************************************************* 

 

620-3.9 Protection and cleanup. After application of the markings, all markings shall be 

protected from damage until dry. All surfaces shall be protected from excess moisture and/or 

rain and from disfiguration by spatter, splashes, spillage, or drippings. The Contractor shall 

remove from the work area all debris, waste, loose reflective media, and by-products generated 

by the surface preparation and application operations to the satisfaction of the RPR. The 

Contractor shall dispose of these wastes in strict compliance with all applicable state, local, and 

federal environmental statutes and regulations. 

METHOD OF MEASUREMENT 

620-4.1a The quantity of surface preparation shall be measured by [   the number of square feet 

(square meters) for each type of surface preparation specified in paragraph 620-3.3   ] [    lump 

sum   ]. 
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620-4.1b The quantity of markings shall be paid for shall be measured [   by the number of 

square feet (square meters) of painting   ] [    by lump sum   ].  

620-4.1c The quantity of reflective media shall be paid for by [   the number of pounds (km)    ] 

[   lump sum   ] of reflective media. 

620-4.1d [   The quantity of temporary markings to be paid for shall be [   the number of square 

feet (square meters) of painting   ] [   lump sum price   ] performed in accordance with the 

specifications and accepted by the RPR.  Temporary marking includes surface preparation, 

application and complete removal of the temporary marking.    ] [   Temporary markings not 

required.    ] 

[   620-4.1e The quantity of preformed markings to be paid for shall be [   the number of square 

feet (square meters) of preformed markings   ] [    lump sum   ]    ].  

************************************************************************* 

Separate pay items for surface preparation, marking, and reflective media 

is recommended, however on small jobs, lump sum pay items is acceptable. 

************************************************************************* 

BASIS OF PAYMENT 

620-5.1 This price shall be full compensation for furnishing all materials and for all labor, 

equipment, tools, and incidentals necessary to complete the item complete in place and 

accepted by the RPR in accordance with these specifications. 

620-5.1a Payment for surface preparation shall be made at the contract price for [   the number 

of square feet (square meters) for each type of surface preparation specified in paragraph 620-

3.3   ] [   lump sum   ]. 

620-5.2b Payment for markings shall be made at the contract price for [   the number of square 

feet (square meters) of painting and the number of pounds (km) of reflective media   ] [   by the 

number of square feet (square meters) of painting   ] [   by lump sum   ]. 

620-5.3c Payment for reflective media shall be made at the contract unit price for [    the 

number of pounds (km) of reflective media   ] [   lump sum   ]. 

620-5.4d Payment for temporary markings shall be made at the contract price for [   the number 

of square feet (square meters) of painting   ] [   lump sum price   ].  This price shall be full 

compensation for furnishing all materials and for all labor, equipment, tools, and incidentals 

necessary to complete the item. [   Temporary markings are not required.   ] 

[   620-5.5e Payment for preformed markings shall be made at the contract price for [   the 

number of square feet (square meters) of preformed markings   ] [   lump sum price   ].    ]  

Payment will be made under: 

Item P-620-5.1a Surface Preparation [   per square foot (square meter)   ] [   lump 

sum   ] 

Item P-620-5.2b Marking [   per square foot (square meter)   ] [   lump sum   ] 
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Item P-620-5.3c Reflective Media [   per pound (km)   ] [   lump sum   ] 

Item P-620-5.4d Temporary runway and taxiway marking [   per square foot   ] 

[   per square meter   ] [   lump sum   ]. 

[   Item 620-5.5e Preformed markings per [   the number of square feet (square meters) of 

preformed markings   ] [   lump sum price   ].    ] 
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1. CIVIL / STRUCTURAL WORKS 

 

1.1. EXCAVATION, FILLING AND GRADING 

 

SCOPE OF WORK 

 

The work under this section of the Specifications consists of furnishing all items, materials, 

equipment, labor, plants, appliances, methods and all operations that may be necessary, and 

incidentals to complete excavation, filling, back-filling and grading in accordance with the 

Plans, and schedule if any, and subject to the terms and conditions of the Contract. 

 

A. EXCAVATION 

 

The Contractor shall make all necessary excavation for foundations to establish grades 

indicated on drawings without extra compensation including all other excavations required and 

necessary for the proper prosecution of the work. 

 

1. Cut slope for permanent excavations shall not be steeper than 1-1/2 horizontal to one 

vertical, and slopes for permanent fills shall not be steeper than 2 horizontal to one 

vertical unless a substantiating data which justify steeper slopes are submitted. 

 

2. Deviation from the foregoing limitations for slopes shall be permitted only upon 

presentation of a soil investigation report acceptable to the supervising Engineer. 

 

3. Trim the excavation to the required depth, lines and grades and other incidental 

excavations to level up the footing plus compacting tamping which are included in the 

building contract. 

4. The materials to be excavated shall include any rock, earth and other materials of any 

nature and description encountered in obtaining the indicated lines and grades. 

 

5. If the required safe bearing power of the soil is not obtained at the excavations shall be 

continued until such safe bearing power is reached. 

 

6. Piers and walls shall be lengthened accordingly and likewise, the footings shall be 

revised to suit the new conditions for which the Contractor shall be paid at the unit price 

bid for concrete work. 

 

7. No fill or other surcharge loads shall be placed adjacent to any building or structure 

unless such building or structure is capable of withstanding the addition loads caused 

by the fill or surcharges. 

 

8. Footings or foundations which may be affected by the excavation shall be underpinned 

adequately, or otherwise, protected against settlement and/or against lateral movement. 
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9. Fills to be used to support the foundations shall be placed in accordance with accepted 

engineering practices. A soil investigation report and a report of satisfactory placement 

of fill, both, shall be acceptable to the supervising Architect or Engineer. 

 

10.  Additional payment for excavation will be computed per unit bid price and/or at 

established unit price for same as follows: 

 

EXCAVATION, FILLING AND GRADING 

 

a) All materials of every nature and description, which in the Owner’s opinion will 

require the use of air operated hammers, wedging, or drilling and blasting. 

 

b) For additional excavation to safe-bearing power soil as required in 5 based upon 

work required between indicated grades and authorized grades. 

 

B. UNAUTHORIZED EXCAVATION 

 

1. Where existing surface levels are lower than the sub-grade levels required for work, or 

where excess or authorized excavation takes place beyond the indicated lines and 

grades, the contractor shall fill the indicated line and grade at his expense under the 

following conditions. 

 

2. Where the footings and foundations occur, use concrete fill of the same class as 

specified for footings and foundations. 

 

3. Where slabs occur, use well compacted sand and gravel fill. 

 

C. EXCAVATION OMITTED 

 

1. When the nature of the soil is such that good-bearing or safe-bearing is found to exist 

at higher grades than the sub-grade levels indicated on the Plan, the supervising 

Architect or Engineer may decide to stop the excavation work at those higher grades. 

 

2. Should the Owner so decide, it will be ordered in writing. This will be subject to 

reduction in the contract price in favor of the Owner at Unit Price Bid and or at 

established price based upon measurements taken between authorized higher grades 

and grades indicated on drawings. The same is true for omitted filling due to change of 

grade. 

 

3. Footing shall not be placed on fill. 

 

D. PROTECTION, PUMPING AND MAINTENANCE 

 

1. The Contractor shall at all times protect the excavations and trenches from damages of 

rain water, spring water, backing of drains, and all other water. 



 

Page 140 of 262 

 

 

 

2. He shall provide and operate all pumps or other equipment necessary to drain and keep 

excavations, pits, trenches and the entire sub-grade area free of water under any 

circumstances and contingencies that may arise. 

 

3. He shall build all necessary enclosures, construct and maintain temporary drainage for 

this purpose. He shall provide all shoring, bracing and sheathing as required for safety, 

or necessary to support adjoining walls, walks, soils, streets, buildings, fences, and the 

like and for prosecution of the work, all these to be removed when work is completed, 

and or required by the Owner. 

 

E. BLASTING 

F. INSPECTION 

 

No pouring of concrete shall be done by the Contractor unless the bearing surfaces has been 

inspected and approved by the Owner, and the authority to proceed has been received by the 

contractor. 

 

G. DRAINAGE SYSTEM AT SITE 

 

The Contractor shall provide, construct and maintain for the duration of the work, drainage 

system of the site approved and or as directed by the supervising Architect or Engineer. 

 

H. UTILITIES 

 

1. The Contractor shall protect and maintain all conduits, drains, sewer pipes and other 

utility services that are to remain on the property or in the building, or in the site, where 

required for the proper execution of the work. 

 

2. The Contractor shall notify all corporations, companies, individuals, or the other 

authorities concerned with the above conduits, drains, water and sewer pipes, running 

to the property of the site, and protect relocate, remove, cap or discontinue all pipes, 

sewer, and other utility services, which interfere with the excavation in accordance with 

instruction and requirements of the above notified parties. 

 

I. FILLING AND GRADING 

 

1. All excavations shall be back-filled immediately as work permits after concrete walls 

and piers have attained full design strength and or as the Owner’s Engineer directs. 

 

2. After the forms have been removed from the footings, walls and piers, the materials 

taken from excavations (free from waste and objectionable matter) shall be used for 

back-filling around them. 
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3. These filling materials shall be made in layers not to exceed 15 centimeters and 

thoroughly tamped before the next fill is placed. Excess excavated materials shall be 

placed and spread on the immediate premises as directed by the supervising Engineer, 

provided, however, that the Contractor shall not be required to remove such materials 

more than 50 meters from the building line. 

 

4. Open tile drains around the building if any, shall be covered with crushed rock or gravel 

for a depth of 30 cm. and the same shall be graded from course to fine. 

 

5. Open tile drains under floor slab (where so indicated on drawings) shall be covered with 

broken stones or gravel up to the bottom of the slab. 

 

6. In spaces where slabs rest on ground, or on earth-fill as specified in paragraph 2, shall 

be labeled and accurately graded with 10 cm. thick of gravel and sand, and tamped 

thoroughly before concrete pouring is done. 

 

7. All exterior grades shall be formed in accordance with the drawings and specifications, 

taking into account the requirements for landscaping work, if any, and giving due 

allowances for the top soil depth. 

 

8. The Contractor shall grade the area included within clearing lines as defined “Clearing” 

under the General Conditions, and all such grading work should be included in the 

building Contract without extra or additional cost. Banks of graded areas shall have a 

slope of 3.8 cm. horizontal to one vertical distance. 

 

9. Extra grading (cut or fill) beyond the ___meters and or due to change of grade shall be 

paid at the unit price bid for the same.    

 

J. TOP SOIL STRIPPING AND SPREADING 

 

For use when topsoil is salvaged for landscaping work. 

 

1. Topsoil stripping operations shall start from the areas affected by the construction to 

limits indicated by the Owner and or as specified. 

 

2. Topsoil shall be stripped to varying depths as approved by the Architect, but not beyond 

topsoil strata. 

 

3. Topsoil shall be stripped by approved methods and stored where it will not interfere 

with the work. 

4. This topsoil shall be evenly spreaded to the true contours and raked to even, smooth 

surfaces ready for seeding and planting. 

 

K. TEMPORARY EASEMENT 
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The Contractor shall obtain the consent of adjoining property owners regarding the need for 

temporary easements or any other manner of physical encroachment at his own expense. 

 

L. PAVEMENT 

 

The Contractor shall restore, without extra cost to the Government, any street pavements, 

concrete sidewalks and curb, and similar public structures that may be opened, removed or 

demolished in the performance of work under this Section in the manner prescribed by 

authorities having jurisdiction. 

 

M. PROTECTION OF TREES 

 

The Contractor shall protect trees indicated to remain in place by boxing them, by using guys 

and the like, and or as indicated by the supervising Architect or Engineer. 

 

N. PROTECTION OF ADJOINING PROPERTY 

 

The Contractor shall protect the excavation to be made below existing grade line so that the 

soil of adjoining property will not cave-in or settle and shall defray the cost of underpinning or 

extending the foundation of buildings on adjoining properties. 

 

1. Before starting the excavation, the Contractor shall notify in writing the owners of the 

adjoining buildings not less than 10 days before such excavation is to be made and that 

the adjoining building will be protected by him. 

 

2. The Owners of the adjoining properties shall be given access to the excavation for the 

purpose of verifying if their properties are sufficiently protected by the contractor 

making the excavation. 

 

3. In case there is a party wall along a lot-line of the premises where an excavation is being 

made, the contractor at his expense preserve such party wall in as safe a condition as it 

was before the excavation was commenced and shall, when necessary, underpin and 

support the same by adequate methods. 

 

4. Guards or fences shall be provided along open sides of excavation except that, in the 

discretion of the Engineer such guards or fence may be omitted from any side or sides 

other than those adjacent to streets or public passageways. 
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1.2.CONCRETE WORKS 

 

A. PLAIN AND REINFORCED CONCRETE 

 

SCOPE OF WORK 

 

This Item shall consist furnishing, placing and furnishing concrete in buildings and related 

structures, flood control and drainage, and water supply structures in accordance with this 

Specifications and conforming to the lines, grades, and dimensions shown on the Plans. 

 

GENERAL REQUIREMENTS 

 

1. Acronyms 

 

The following acronyms for applicable standards/ publications are referred to this 

Specification: 

 

ASTM – American Society for Testing Materials 

ACI – American Concrete Institute 

POI – Pre Stressed Concrete Institute 

AWS – American Welding Society 

AISC – American Institute of Steel Construction  

 

2. Standard Specifications and Codes 

 

 The work covered by this Section unless otherwise specified or detailed, shall be 

 governed by the Building Code requirements for Reinforced Concrete (ACI 318), 

 Standard Code for Arc and Gas Welding Society. The latest edition of all standards 

 Specifications or Codes will be used. 

 

3. Coordination 

 

 The concrete work shall be coordinated with the work of other trades allow 

 reasonable time to set sleeves, inserts and other accessories which must be in position 

 before concrete bases and pads of mechanical equipment shall be placed to comply 

 with approved shop drawings for the equipment. 

 

4. Workmanship 

 

 The Contractor shall be responsible for any additional cost which may result from 

 concrete surfaces which are not finished to the required profile or elevation. 

 

5. Samples 

 

 The Contractor shall submit samples of cement and aggregates proposed for use in the 

 concrete work for approval, enumerating names, sources and description of materials.
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MATERIAL REQUIREMENTS 

 

1. Portland Cement 

 

a) Portland cement shall conform to the requirements of ASTM C-150 Type for normal 

Portland cement; Type-III for Highly Early Strength Portland Cement. 

 

b) Cement shall be any standard commercial brand in 40 kilograms per bag such as: 

Filipinas, Union, Republic Apo or other locally available equivalent. 

 

2. Fine Aggregates 

 

 Sand shall be clean, hard coarse river sand or crushed sand free from injurious amount 

 of clay loam and vegetable matter and shall conform to ASTM C-33 or C330. 

 

3. Coarse Aggregate 

 

 Gravel shall be river run gravel or broken stones. The maximum size shall be 1/5 of 

 the nearest dimension between sides of forms of the concrete, or ¾ of the minimum 

 clear spacing between reinforcing bars, or between re-bars and forms whichever is 

 smaller. 

 

4. Mixing Water 

 

 Water used in mixing concrete shall be clean and free from injurious amounts of oils, 

 acids, alkali, organic materials or other deleterious substances. 

 

5. Admixture 

 

 All air-entertaining admixtures if used shall conform to ASTM C-260. Water reducing 

 admixtures, retarding admixtures, and water reducing and accelerating admixtures, if 

 used, shall conform to the requirements of ASTM C-494. 

 

STORAGE OF MATERIALS 

 

1. Cement and Aggregates shall be stored in such a manner as to prevent their deterioration 

or the intrusion of foreign matter 

 

2. Cement shall be stored, immediately upon arrival on the site of the work, in substantial 

waterproof bodegas, with a floor raised from the ground sufficiently high to be free 

from dampness. Aggregates shall be stored in such manner as to avoid the inclusion of 

foreign matter. 
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PLAIN CONCRETE 

 

General Requirements 

 

1. Plain Concrete, other than fill, shall have a minimum ultimate compressive strength at 

28 days of 140 kilograms per square centimeter or 2,000 pounds per square inch and 

material proportioning, and placing shall conform to the requirement of this section. 

 

2. Concrete made with lightweight aggregate may be used with strengths less than 140 kg. 

per square centimeter if it has been shown by tests or experience have sufficient strength 

and durability. 

 

3. The thickness of plain concrete walls may be 5 centimeters (2 inches) less than the 

required by 6.17 for plain masonry wall but in no case less than 18 centimeters and the 

ratio of unsupported height or length whichever is the lesser to thickness shall not be 

greater than 22. 

 

4. Concrete shall consist of Portland Cement, fine aggregates, water, and where specified, 

Admixtures, proportioned mixed place, cured and finished as hereinafter specified. 

 

5. The following special types of concrete shall be used where indicated on the detailed 

drawings or as specified. 

 

a) Lean Concrete 

b) Concrete with integral waterproofing 

c) Highly early strength concrete may be used subject to the approval of the 

supervising Architect or Engineer. 

 

6. All provisions of the Specifications shall apply the seven (7) day compressive strength 

equal to the 28 day strength required for normal concrete. Admixture used in concrete 

shall be produced by a reputable manufacturer and used in accordance with the 

manufacturer’s printed directions. 

 

a) Plasticizing Admixture – Concrete admixture shall be free from chlorides and shall 

conform to ASTM C-494-651. The admixtures shall be used in all concrete mixtures 

in accordance with the manufacturer’s specifications. 

 

b) Calcium Chloride – shall not be used under any circumstances. 

 

PROPORTIONING OF CONCRETE 

 

1. The Contractor shall employ, at his own expense, an approved testing, laboratory which 

shall design the mix for each type of concrete required by the Specifications and 

drawings to obtain strength as determined at least 15% higher than required. Strength 

requirements shall be as noted on the drawings. 
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2. The adequacy of the mix design shall be verified by a test on a minimum of 6 cylinders, 

3 tested at 7 days; 3 at 28 days, in accordance with ASTM C-192 and G-3 and by Slump 

Tests in accordance with ASTM C-143. 

 

3. The testing laboratory shall submit 5 copies of the mix design and the test results to the 

Owner or his duly authorized representative for approval before any concrete is placed. 

 

4. If any time during construction, the concrete resulting from the approved mix design 

proves to be unsatisfactory for the reason such as too much water, lack of sufficient 

plasticity to prevent segregation, honeycomb, etc. or insufficient strength, the 

Contractor shall immediately notify the testing laboratory and the supervising Engineer. 

 

5. The laboratory shall modify the design, subject to approval by the supervising Architect 

or Engineer until a satisfactory concrete is obtained. 

 

6. Stone concrete – Minimum compressive cylinder strength of concrete fc’ at 28 days 

area as follows: 

 

a) Fc’ 27.58 Mpa for suspended beam, slab and columns 

b) Fc’ 20.68 Mpa for footings and walls. 

 

7. The Water Content shall not exceed 28 liters per 40 kilograms per bag cement, and 

the slump test shall not exceed 10 cm. in all cases unless otherwise changed by the 

supervising Architect or Engineer. 

 

8. Lean Concrete – Lean concrete mix to be designated to produce concrete with 28 day 

strength of 13.79 Mpa, slump and size shall be subjected to approval depending where 

it is mixed. 

 

DETERMINING CONCRETE PROPORTIONS 

CONCRETE PROPORTIONS AND CONSISTENCY  

 

1. The proportions of aggregate to cement for any concrete shall be such as to produce a 

mixture which will work readily into the corners and angles of the form and around 

reinforcement without permitting the materials to segregate or excess free from water 

to collect on the surface. 

 

2. The methods of measuring concrete materials shall be such that the proportions can be 

accurately controlled and easily checked at any time during the work. 
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CONCRETE TEST 

 

1. Testing Laboratory 

 

a) The Contractor shall employ at his own expenses, an approved Testing Laboratory 

which may shall make compression and Slum Tests and immediately submit 5 copies 

of the test reports to the supervising Architect or Engineer. 

 

b) Ready mixed concrete companies may use their own laboratories provided that testing 

is done with the supervision of the Owner or his authorized representatives. 

 

2. Compression Slump Test 

 

 Compression and Slump Tests shall be made every 50 cubic meters of concrete or 

 fraction thereof; but not less than 1 set of tests shall be made from any one batch of 

 concrete and all 3 tests shall be made from the same batch. 

 

3. Compression Tests 

 

 Make 3 standards 15 cm x 30 cm. cylinder and tests in accordance with ASTM C-31 

 and C-39. The one (1) cylinder at the age of 28 days and one (1) cylinder in reserve 

 for 56 days test. If the 28 days test does not meet the requirements, make additional 

 cylinder as required to check strength of concrete in the construction. These cylinders 

 are to be cured in the field in the same manner as to the concrete in the construction is 

cured. 

 

4. Slump Test 

 

 For each representative quantity of concrete mentioned above, two slump tests shall 

 be made in accordance with ASTM C-143. 

 

5. Test Report 

 

 The testing laboratory shall submit 4 copies of its test cylinder reports which are to 

 include, as far as applicable, the following information: 

 

a) Location of the structure where the concrete is used, design number, concrete design 

strength, type and manufacturer of Portland cement. 

 

b) Amount of any Admixtures used, Slump Tests, date of sampling, cylinder 

application number, days cured in the field, and days cured in laboratory. 

 

c) Age at the time of testing, crushing stress, type of failure, who made the cylinders, 

who shipped the cylinders to the laboratory and whether concrete strength meets 

the specifications. 
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6. Inspection of Batch Plant Operation 

 

 Inspection on a “Spot Check” basis required to insure the concrete delivery to the job 

 complies with the Specifications and the design mix. The testing laboratory shall 

 provide this service as directed by the Owner’s supervising Engineer. 

 

7. Additional Tests 

 

 If, in the opinion of the supervising Engineer, based on cylinder strengths below 

 specifications requirements or visual defects, concrete of poor quality has been 

 placed, additional tests shall be made as directed by the Owner at the expense of the 

 Contractor. Test may be Compression Test on core cylinder per ASTM C-42, and or 

 Lead Tests as cut-lined in ACI 318, Section 202, or as specified. 

 

MIXING CONCRETE 

 

The mixing and measuring equipment shall be approved by the supervising Architect or 

Engineer. Unless otherwise authorized, concrete shall be machine mixed at the site or by ready-

mixed concrete. 

 

1. Site Mixed Concrete 

 

 Provide a batch mixer type equipped with accurate timing and measuring devices and 

 operate in accordance with the manufacturer’s recommendations: 

 

2. Mixing Time 

 

a) For each batch, after all solid materials are placed inside the mixing drum, and water is 

introduced before ¼ of the mixing time has elapsed, shall not be less than 1 minute for 

mixers having a capacity of one (1) cubic meter or a fraction thereof for additional 

concrete. 

 

b) The concrete mixer shall revolve at no less than 14 or more than 20 revolutions per 

revolutions per minute. Speed greater than 20 revolutions per minute and less than 14 

revolutionary per minute are usually found to be unsatisfactory. 

 

READY MIXED CONCRETE 

 

1. All ready mixed concrete shall conform to the requirements of ASTM C-94, placed in 

forms within one (1) hour after adding water or not more than ½ hours if a retarder is 

used. It shall be kept constantly agitated during the transit period. 

 

2. Pouring of concrete should not be started until after the forms and reinforcement for the 

whole unit are properly laid and installed, cleaned, inspected and approved. 

 

3. Construction joints shall be rough-in and clean thoroughly before any pouring starts. 

Wet and slush surface with cement mortar. 
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HANDLING AND PLACING CONCRETE 

 

1. Immediately after the concrete is mixed, it shall be conveyed by the approved push cart 

or buggies to designated locations, and carefully deposited in such manner as to prevent 

the separation of ingredient or displacement of the reinforcements. 

 

2. Keep temporary runways built in such a manner that runway supports will not bear 

upon reinforcement of fresh concrete. Conveying or hauling of concrete by the use of 

long inclined chutes or pipes shall not be permitted. 

 

3. Dumping concrete into carts or buggies with a free fall of more than one (1) meter will 

not be permitted. Hardened splashes or accumulation of concrete on forms or 

reinforcements shall be removed before the work continues. 

 

4. When placing more than 1.50 meters high, it shall be deposited through sheet metal or 

other approved conveyors. 

 

5. As for practicability, the conveyers shall be kept full of concrete during the placing and 

their lower ends shall be kept buried in the newly placed concrete. 

 

6. After the initial set of the concrete, the forms shall be jarred, and no strain’ shall be 

placed on the ends of the projecting reinforcing bars. Foundation shall be free from 

water during concreting and construction joints shall be determined by the supervising 

Architect or Engineer. 

 

7. Concrete in columns shall be placed in one continuous pouring operation and allowed 

to set 12 hours before caps are placed. Likewise, concrete in beams and slabs in 

superstructures shall be poured in one operation. 

 

RE-TAMPERING 

 

The contractor shall mix only such quantities that are required for immediate use. Mixture 

which has developed initial setting shall not be used. Concrete which has partially hardened 

shall not be re-tampered for use. 

 

CURING AND PROTECTION 

 

1. All concrete work shall be protected from drying out after removal of forms by covering 

with waterproof paper, polyethylene sheeting burlap, with a coating of approved 

membrane curing compound having a moisture retention equal 90% based on ATM C-

309 and C-156, applied in accordance with the manufacturer’s instruction for use 

 

2. Membrane curing compound shall not be used where the floor hardener, membrane 

waterproofing, damp-proofing, resilient floor tile or other floor or wall covering set in 
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adhesive, concrete-fill or setting beds, paint, plaster or other applied finishing or 

surfaces treatment are to be subsequently applied. 

 

3. Wet burlap as often as required to keep concrete wet throughout each day for as period 

of at least 7 days where normal Portland cement is used and 3 days where high early 

strength cement is used. 

 

METAL REINFORCEMENT 

 

1. Steel Bars 

 

a) Reinforcing bars shall conform to ASTM Specifications A-615. All mild steel for 

columns, shear wall, footings and footing beams shall be high grade deformed 413.7 

Mpa. 

 

b) For 10 mm and smaller bars use intermediate grade deformed bars. Fy = 275.8 Mpa 

 

c) If reinforcing bars are to be welded, these specifications shall be supplemented by 

requirements assuring satisfactory weld ability. 

 

d) Bar and rod mats for concrete reinforcement shall conform to ASTM Specifications A-

184 and Wires for concrete reinforcement shall conform to ASTM A-82 Specifications. 

 

e) Welded wire fabric for concrete reinforcement shall conform to ASTM A-185 except 

that the weld shear strength requirements shall be extended to include a wire size 

differential up to and including six gauges. 

 

f) Wire and strand shall conform to ASTM A-416. Structural steel shall conform to ASTM 

A-26 and Steel pipe for composite column shall conform to ASTM Specification A-

377. 

 

2. Accessories 

 

 Provide bar supports and other accessories necessary to hold reinforcing bars in the 

 proper positions while concrete is being placed. Bar supports which come in contact 

with  forms for concrete exposed to view in the finished structure shall be galvanized or 

 stainless subject to approval. 

 

3. Mill Certificate and Test 

 

a) The Contractor shall furnish 2 copies of the manufacturer’s certificate of mill tests al 

reinforcing steel. 

 

b) The Contractor shall, employ at his own expense an approved testing laboratory which 

shall conduct testing of all reinforcement sizes of each bulk under the supervision of 

the supervising Architect or Engineer. 
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4. Shop Drawing 

 

a) Each reinforcing steel detail and placement drawings shall be submitted for approval. 

Any material fabricated before the final approval of the shop drawings will be done at 

the Contractor’s risk, but no material shall be installed until final approval of the “Shop 

Drawings”. 

 

b) All shop drawings shall be in accordance with the Manual Standard Practice for 

Detailing Reinforced Concrete Structure ACT-315. 

 

5. Labeling  

 

 Bars shall be properly labeled with weatherproof tags to facilitate identification. 

 

PLACING OF REINFORECEMENT 

 

1. All reinforcement shall be placed according to the approved drawings. The Contractor 

shall provide sufficient bar supports, ties, anchors and other accessories to hold all bars 

securely in place. 

 

2. Unless detailed on drawings, all stirrup shall be held in place by bar spacer. Reinforcing 

steel shall be cleaned of oil, grease, scale, rust or other coatings which will impair bond. 

 

3. All bars shall be bent cold 

 

4. All welded spices shall be done by certified welders having welder’s certificate and 

shall be submitted and approved by the supervising Architect or Engineer before any 

welding works shall be started. 

 

5. The welding of bars shall conform to AWS D -12.1 Recommended Practices for 

Welding Reinforcing Steel. 

 

STORAGE OF MATERIALS 

 

Reinforcing steel bars shall be stored on supports above the ground level properly covered with 

roof or plastic materials for protection from direct effect of moisture and the considerable delay 

in use. 
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FORMS 

 

General Conditions 

 

1. Forms shall conform to the shape, lines and dimensions shown on the drawings. They 

shall be substantial and designed to resist the pressure and weight of the concrete. 

 

2. Forms shall be properly tied and braced or shored so as to maintain their position and 

shape. Forms shall be sufficiently tight and strong to prevent leakage of mortar. 

 

3. Where required by the Owner, Shop drawings of formwork, shall be submitted for 

approval before fabrication and erection of such formwork. 

 

4. Provide temporary openings where necessary to facilitate cleaning and inspection 

before depositing concrete. 

 

5. Before construction, all form materials are subject to approval. The type of form used 

shall be in accordance with the finish requirements as specified or as shown on the 

detailed drawings. 

 

6. Forming shall start at the first floor level with new materials. Forms for exposed 

concrete may be reused only if the surface has not absorbed moisture and has not 

splintered, warped or peeled, subject to the approval of the supervising Architect or 

Engineer. 

 

7. Forms shall be coated with non-staining form oil before setting reinforcement. The form 

oil shall not contain chemical that will impair the strength of the concrete. 

 

8. Side forms of footings may be omitted and concrete be placed against the next 

excavation only when approved by the supervising Architect or Engineer. 

 

9. All exposed corners shall be square. Extra care shall be exercised while stripping the 

forms. Corners shall be protected against chipping or other damages that may be caused 

by the working force. 

 

10. Removal of forms or shoring is subject to approval by the supervising Architect or 

Engineer, and under no circumstances shall bottom form and shoring be removed until 

after the members have acquired sufficient strength to support their weight and the load 

thereon. Forms shall main in place for a minimum time as follows: 

 

Columns, shear and bearing walls --------- 3 days 

Stairs (bottom forms) ---------------------- 21 days 

Beams and Slabs (bottom form) --------- 21 days 

 

OTHER FORMS 
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Exposed exterior surfaces of building where Architectural finishing is required and as shown 

on detailed drawings, the following conditions shall be observed: 

 

1. Forms shall be designed and constructed to facilitate early removal without damage to 

exposed surfaces of the concrete, free of offsets, and square corners true to lines and 

profiles as detailed. 

 

2. Form ties will not be permitted through forms for surfaces which will be exposed. 

Formworks shall not be used twice unless otherwise approved by the supervising 

Architect or Engineer. 

 

3. Exposed and Interior Surfaces treated plywood forms or moisture resistant plywood 

shall be laid vertically or horizontally in large are with joints so arranged and treated 

properly as required to provide smooth concrete surfaces. 

 

FORMWORK ACCESSORIES 

 

Form ties shall be submitted for approval. It shall be so designed as to leave no metal closer 

than 19 mm to the surface of the concrete or to leave a hole greater than 22mm in diameter on 

the face of the concrete. 

 

FINISHING OF FORMED SURFACE 

 

Remove forms and form tie ends then fill holes with 1:2 Portland cement mortar mixed to 

match the concrete. All defective areas below grade line not exposed to view shall be patched 

with Portland cement mortar mixed to match the concrete mixture as directed by the 

supervising Architect or Engineer. 

 

1. Exposed Exterior surfaces of the building where special finish is indicated – Concrete 

shall be placed and finished as herein before specified and as required to provide eve 

dense surface of uniform color, free from marks, aggregate, pockets, honeycomb or 

other imperfections so that after treatment of the finished surfaces will not be required. 

 

2. Any concrete which is not formed on level of alignment, or shows defective surfaces 

shall be considered as not conforming with the expense of the Contractor, unless the 

Owner or his authorized representative grants permission to patch or otherwise correct 

the defective areas. 

 

3. Permission to patch any such area shall not be a waiver of the right of the Owner to 

require complete removal of the defective works. 

 

4. Exposed Interior Finishes – patch all defective areas and remove all fins, form joint 

marks, rough spots and other defects by rubbing with a suitable tools until such defects 

and rough areas are completely removes and surfaces free from imperfections so as to 

produce dense, smooth, uniform finish with desired texture and design. 
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5. Silicone water repellent shall be applied to all exterior exposed concrete surfaces above 

grade which are not to be painted. 

 

INSERT, SLEEVE AND SIMILAR ITEMS 

 

1. All required flashing, reglets, seal, masonry ties, anchors, wood locks, nailing strips, 

ground, inserts, wire hangers, sleeves, drains, guard angles, (insert for elevator guide 

supports where required), provisions for floor hinges boxes, and concealed overhead 

door closer and al items specified, as furnished under this and other sections of the 

Specifications shall be in their final position at time concrete is placed and shall be 

properly located, accurately positioned and built-in to the construction and maintained 

securely in place. 

 

2. Insert on hangers for ceiling construction specified under the plastering section shall be 

located only in bottom of concrete ribs or other concrete members crossed such ceiling 

construction. 

 

3. Sleeves shall not be installed in beams, ribs, or column, except upon formal approval 

of the Architect or Engineer. 

 

4. All stone-cut and V-cut lines, Sunk fillets, and the like, on concrete wall surface shall 

be integrated into the concrete with the corresponding removable mould on the forms 

before the concrete is poured and shall be finished straight and clean-cut in accordance 

with the size and shape as shown on full size details. 

 

FINISHING OF SLAB 

 

1. Finish floor and roof slabs shall be level plane surfaces unless otherwise specified on 

the drawings, with a tolerance of 3 mm in 3.0 meters. Surfaces shall be slope towards 

the drains as required. 

 

2. Resilient flooring, Ceramic Tile or Marble, base slabs which are to receive these 

finishes or other finished requiring “Thin-Set” installation shall be floated and toweled 

with a steel trowel to provide a smooth surface as required to receive the flooring. 

 

3. For roofing membrane waterproofing, the working processes is the same as that for 

Resilient Flooring except steel troweling which may be omitted. 

 

4. Exposed concrete finish surface where no finishing applied as called for on the 

drawings shall be finished with a steel trowel as required to produce a hard, dense finish 

free from surface imperfections. 

 

5. Dry materials should not be used on the surface to be finished. Apply hardener and 

sealer in accordance with the manufacturer’s printed instructions. 
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WATERTIGHT CONCRETE 

 

1. All waterproofing on deck wherever called for in the plan shall be guaranteed to be 

absolutely water proofed and free from leaking for a period of two (2) years. 

 

2. Should any leakage develop in these areas, they shall be made waterproof by approved 

waterproofing methods and materials and this shall be repeated if necessary until all 

leaks has been stopped. 

 

3. Guarantee shall extend for a full two years after the last leak has stopped 

 

4. All pipes or piping under slabs must be completed before the slabs are poured. 

 

CONCRETE FLOORS ON FILL 

 

Concrete floor and steps on fill shall be laid on a prepared foundation which shall be placed as 

follows: 

 

1. Earth or sand fill shall be laid to a uniform grade as shown on the detailed drawings; 

fill shall be placed in layers not to exceed 15 centimeters thick, for each layer being 

thoroughly wetted and rolled or tampered. 

 

2. Earth or sand fill shall be made as soon as the concrete of the walls and foundations has 

set sufficiently to permit the filing load and pressure. On top of this fill shall be placed 

10 cm. layer of gravel which shall be rolled or tampered. 

 

3. All of these sand and gravel foundations specified above shall be kept wet for at least 

30 days after rolling or tamping so as to allow settlement before the floors are placed. 

 

4. Concrete floors shall be laid in alternate strips about one (1) meter in width by 6 meters 

minimum length, but following pattern shown on drawings. The construction joints 

shall coincide with the groove in case such items are called for in the cement finish. 

After the concrete has set, the form shall be removed and the remaining strips, laid. 

 

5. All concrete shall be of such consistency as to require a tamping to bring the water to 

the surface. Tampering shall be done mechanically. 

 

6. Concrete floor and steps on fill or in ground shall be reinforced if indicated in the 

drawings. The size and spacing of the reinforcing steel shall be in accordance with the 

drawing of Specifications. 
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HANDLING AND PLACING OF CONCRETE 

 

Concrete during and immediately after depositing, shall be thoroughly compacted. The 

compaction shall be done by mechanical vibration subject to the following provisions: 

 

1. The vibration shall be internal unless special authorization of the other method is given 

by the supervising Architect or Engineer or as provided herein. 

 

2. Vibrators shall be of a type and design approved by the supervising Engineer. They 

shall be capable of transmitting vibration to the concrete at frequencies of not less than 

4,500 impulses per minute. 

 

3. The intensity of vibration shall be as such as to visibly affect a mass of concrete of 25 

mm, slope over a radius of at least 50 centimeters. 

 

4. The Contractor shall provide a sufficient number of vibrators to properly compact each 

batch immediately after it is placed in the forms. 

 

5. Vibrations shall be applied at the point of deposit and in the area of freshly deposited 

concrete. The vibrator shall be inserted into and withdrawn from the concrete slowly 

and gradually. 

 

6. The vibration shall be sufficient duration and intensity to compact the concrete 

thoroughly but shall not be continued so as to cause segregation. Vibration shall not be 

continued at any one point to the extent that localized areas of grout are formed. 

 

7. Vibrators shall be thoroughly manipulated so as to work the concrete around the 

reinforcement and embedded fixtures and into the corners and angles of the forms. 

 

8. Application of vibrators shall be at points uniformly spaced and not farther apart than 

twice the radius over which the vibration is visibly affected. 

 

9. Vibration shall not be applied directly or through the reinforcement sections of layers 

of concrete which have hardened to a degree that the concrete ceases to be plastic under 

vibration. 

 

10. It shall not be used to make concrete flow in the form over distances so great as to cause 

segregation and vibration shall not be used to transport concrete. 

 

GRADATION OF AGGREGATES 

 

1. Fine and Coarse aggregates used in concrete, shall be tested in accordance with the 

requirements of the “Standard Specifications for Concrete Aggregates” ASTM 033-

67m with a minimum frequency of one (1) set of 6 and one (1) set of 7 test per 1,000 

cubic meter source, as follows: 
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2. At least one sample of fine and coarse aggregates used in concrete shall be tested in 

accordance with the requirements of the “Standard Specifications for Concrete 

Aggregates” ASTM 033-67 grading as follows: 

 

Coarse Aggregates 

 

Specific ………….. Grading 

Gravity …………... Soundness 

Absorption ………. Abrasion 

                Material finer than No. 200 sieve 

 

Fine Aggregates 

 

Grading ……………………Absorption 

Soundness………………….Organic Impurities 

Material Finer than No. 200 sieve 

Mortar strength, 7 days 

Specific Gravity 

 

Coarse Aggregates (percent passing) 

 

38 mm sieve ……… 100% 

25 mm sieve ……… 95-100 

13 mm sieve ……… 25-50 

No. 4 sieve ……….. 0-10 

No. 8 sieve ……….. 0-5 

 

Fine Aggregates (percent passing) 

 

9 mm sieve ….… 100% 

No. 1 sieve ….… 90-100 

No. 8 sieve ….… 80-95 

No. 16 sieve …... 50-85 

No. 30 sieve …... 30-70 

No. 50 sieve …... 10-45 

No. 100 sieve ….. 0-10 

 

3. Aggregates failing to meet these specifications, but which have been shown by 

approved laboratory tests to produce concrete of the required quality may be used where 

authorized by the Architect or Engineer. 

 

4. Aggregates shall be quarried or washed in fresh water and shall contain no more than 

one twentieth 1/20 of (1%) percent salt by weight. 
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STORAGE OF MATERIALS 

 

1. Portland Cement 

 

a) Cement delivered in bags shall be stored immediately upon receipt at the work site in a 

weather proof structure which shall be air tight as practicable with suitable wooden 

floors which shall be elevated above the ground at a distance sufficient enough to 

prevent the absorption of moisture. 

 

b) Bags shall have guaranteed constant cement content and shall be provided with proper 

labels showing the number of consignment and the date of site delivery. 

 

c) The bag shall be stacked close together to reduce circulation of air but should not be 

stacked against outside walls but in such a way that they will be easily accessible for 

inspection and testing and shall be used in the order of their delivery. 

 

d) Cement that has been in storage longer than six months will be tested by standard mortar 

tested or other tests as deemed necessary by the Owner to determine its suitability and 

such cement shall not be used without the express approval of the Owner. 

 

e) Bags shall not be stored to a height greater than two (2) meters. All cement must be free 

from lumps or evident for deterioration. 

 

f) Cement delivered in bulk shall be stored in properly designated elevated airtight and 

waterproofed silos or bins, provided at the Contractor’s expense. The silos shall be 

adequate in size to ensure continuity of work at all times. 

 

g) The site shall be kept perfectly dry. Bag cement shall be transported closed and 

effectively protected from weather by adequate coverings. Bulk cement shall be 

transported in closed container. 

 

2. Aggregates 

 

a) All aggregates shall be stored in bunkers provided with proper floors or tightly laid 

wood planes sheet metals, or other hard and clean surface. Fine and coarse aggregates 

of different sizes shall be stored in separate bunkers or piles in such a manner as to 

prevent aggregation, inclusion and contamination by dirt and other injurious foreign 

materials. 

 

b) Stockpiles of coarse aggregate shall be built in horizontal layers not exceeding 1.20 

meters in depth to minimize segregation. Should the coarse aggregate become 

segregated, it should be re-mixed to conform to the grading requirements given herein 

before. 

 

3. Reinforcing Steel Bars 
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 Reinforcing steel bars shall be transported and stored at the site in such a way as to 

 prevent damage or deterioration of the steel by rust or coating with grease, oil, dirt 

 and other objectionable materials. Storage shall be in separate piles or racks so as to 

 avoid confusion or loose of identification after bundle are broken. 

 

REBAR SPACING AND COVER 

 

1. Reinforcing Bars 

 

 Reinforcing bars shall be fixed one to the other by means of adequate steel wire ties to 

 form rigid reinforcement cages or nets. The reinforcement shall be fixed in the form 

 by approved concrete distance blocks, space bars, links and stirrups, and all to be 

 provided at the Contractor’s expense. Reinforcing bars shall be spaced according to 

 the approved working drawings and the distance between bars shall not be less than 

 those recommended in ACI-318. 

 

2. Concrete Cover 

 

 The concrete to the gutter reinforcing bars shall be those recommended in ACI 318, 

 unless otherwise specifically indicated on the drawings. 

 

3. Anchorage Length 

 

 Plain bars shall be provided with end hook unless otherwise specified. The lengths of 

the  anchorage of reinforcing bars shall be at least those recommended in ACI 318 

 

4. Splices 

 

 Splices in bars shall be avoided as far as possible and shall be staggered in any one 

 structural member. They shall conform to the recommendations in ACI 318. In no case 

 shall splices be made at critical points of maximum stress. 

 

PATCHING 

 

1. Immediately after the forms have been removed and work has been examined by the 

Owner, and his permission given, all loose materials shall be removed. 

2. All holes, stone pockets and other surfaces which were in contact with forms treated 

with cement retarding materials shall be removed with wire brush or other approved 

method until a rough bonding surface of exposed aggregate is obtained. 

 

3. Any surface considered by the supervising Engineer to be insufficiently roughened shall 

be further roughened by an approved mechanical means. Surfaces shall be thoroughly 

washed down with water. 
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4. Honey combed and other defective areas must be chipped out to solid concrete, the edge 

cut as straight as possible and at right angles to the surface of slightly undercut to 

provide a key at the edge of the patch. 

 

5. Shallow patches may be filled with mortar similar to that used in the concrete. This 

should be placed in layers not more than 12 mm thick and each layer given a scratch 

finish to improve bond with the succeeding layer. 

 

CONSTRUCTION JOINTS 

 

1. Once started, concreting shall be continued without interruption and shall only be 

stopped at properly indicated and prepared construction joints. 

 

2. The position of construction joints shall be decided in advance so that the amount of 

concrete required to be placed at any one time does not exceed the capacity of the 

mixing plant. 

 

3. In all cases where the positions of construction joints have not been indicated on the 

drawings, they must be approved by the Architect or Engineer. 

 

4. Except where inclined joints are specified, all joints shall be formed to vertical or 

horizontal planes. Vertical joints shall be formed against a properly constructed stop-

board. 

 

5. As a general rule, joints in columns shall be made as near as possible to a beam 

haunching and joint in beams and slabs shall be made at positions shown on the 

drawings. 

 

6. Construction joints shall be wire-brushed while the concrete is still green, roughened 

or hacked to expose the aggregate across the whole area of the joint. 

 

7. Before fresh concrete is placed, the roughened surface shall be swept clean of all loose 

materials, thoroughly wetted and covered with a 12 mm thick layer of mortar composed 

of cement and sand in the same ratio as the cement and sand in the concrete mix. 

 

8. Special care shall be taken to ensure that the first layer of fresh concrete is thoroughly 

rammed against the existing layer. 

 

9. The cost of all measures necessary to form construction joints, whether shown on the 

Drawings or not, shall be deemed to be included in the Contractor’s rates for concrete. 
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B. CONCRETE MASONRY 

 

GENERAL CONDITIONS 

The concrete masonry Contractor shall examine all drawings, specifications and all conditions 

that has relations and may affect his work and performance in the execution the Contract. 

 

Where any deviation on the Plans and Specifications is to be made, the Owner shall be notified 

and his written approval shall be obtained before proceeding with the work.  

 

SCOPE OF WORK 

 

The work covered by this Item shall include the following: 

 

1. Furnishing of all necessary materials, tools, equipment, labor, and appliances necessary 

to complete the execution of the concrete masonry work as shown on the drawings and 

herein specified. 

 

2. All preparations for masonry work necessary to receive and adjoin other work, 

including provisions for inserts and attachment as noted in the plans and specifications 

which shall be installed under the terms of work. 

 

3. Coordination with all other trades in laying out and execution of the concrete masonry 

work. Giving the work his personal supervision and keeping a competent foreman on 

the job at all times. 

 

4. Arranging for adequate bracing, forming and shoring required in conjunction with and 

in the course of constructing the concrete masonry although not provided for under 

other sections. 

 

5. Furnishing of all reinforcing steel for concrete masonry work and their placement 

including those not provided for under other sections but necessary for proper 

prosecution of the work. 

 

6. Arranging for the necessary storage space and protection for materials at the job site. 

 

7. Providing assistance and facilities for all inspections by the Owner or his authorized 

representatives as required in the course of execution of the work. 

 

8. Arranging for furnishing test specimens and samples of materials as may be required. 

 

MATERIAL REQUIREMENTS 

 

The following materials to be used under this section of the specifications shall conform to the 

concrete masonry standards as indicated. 

 

1. Cement to conform with ASTM C-150 
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2. Sand or fine aggregate shall be clear, sharp and well graded, and free from injurious 

amount of dust, lumps, shale, alkali, surface coatings and organic matter. 

 

3. Lime: Hydrated lime shall conform with ASTM C-207 

 

4. Quicklime shall conform with ASTM C-5 Specifications. Quicklime shall be slaked 

and then screened through a 16 mesh sleeve. 

 

5. After slaking, screening and before using, it shall be stored and protected for not less 

than 10 days. The resulting product shall weigh not less than 1330 kilogram per cubic 

meter. 

 

6. Hollow load bearing masonry units shall be type I Class A or B unit conforming with 

ASTM C-90-70 and the Philippine Bureau of Standard No. 15-2, series of 1979. 

 

7. Solid load bearing masonry units shall be class a units conforming to ASTM C-145. All 

load bearing masonry units shall have a minimum compressive strength of not less than 

5.5 Mpa (800 psi) based on 5 individual units when tested in accordance with the 

methods set forth in ASTM C-140-70 or as tested by the Bureau of Research and 

Standard, DPWH. 

 

8. Masonry units shall have been cured for not less than 14 days if steamed-cured, or 28 

days if air-cured when placed in the structure. 

 

CONCRETE HOLLOW BLOCKS 

 

1. For walls and partitions shown on the detailed drawings requiring concrete hollow 

blocks, the Contractor either uses of concrete or ceramic hollow blocks upon approval 

of the Architect or Engineer. 

 

2. The load bearing of hollow blocks shall have a minimum compressive strength of 6.89 

Mpa (1000 psi) computed from the average of five (5) units based on the average gross 

area, and a minimum of 5.41 Mpa (800 psi) for the individual unit respectively, all 

based on gross area. 

 

Visual Inspection 

 

All units shall be sound and free from cracks or other defects that would interfere with the 

proper placing of the unit or impair the strength or permanence of the construction. 

 

Sampling of Specimen 

 

In sampling blocks for the strength, absorption and moisture content determination, ten (10) 

individual units shall be selected from each lot of 10,000 units or fraction thereof and 20 

individual units from each lot of more than 10,000 units. 
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Sampling 

 

For lots of more than 10,000 units, 10 individual units shall be selected from each 50,000 units 

or fraction thereof, contained in the lot. For non-bearing type of CHB, no sampling for test 

shall be required for less than 500 units to be used in the job. 

 

Testing 

 

Units shall be tested in accordance with the standard method of testing Masonry units of the 

American Society of Testing Materials ASTM designation C-140 and or by the Bureau of 

Materials and Quality Control, DPWH. No blocks shall be used unless results of tests are 

known and duly approved by the supervising Architect or Engineer. 

 

Reinforcement 

 

All units shall be laid with a mortar composed of one part Portland cement and three parts of 

sand. Reinforcement shall be done in accordance with the structural plans as to size, spacing 

and other requirements. 

 

MORTAR AND GROUT 

 

Cement to be used for mortar and grout shall be: Type 1, 2, 3 or type 4 Portland cement 

conforming to ASTM C-150 

 

1. Plastic cement shall have less than 12% of the total volume in approved types of plastic 

agents and shall conform to all the requirements for Portland cement per ASTM C-150, 

except the limitations in insoluble residue, air entrainment, and addition subsequent to 

calciration. 

 

2. Mortar shall be freshly prepared and uniformly mixed in the proportion of 1 part 

Portland cement ¼ part maximum line putty or hydrated lime, loose sand not less than 

1-1/2 and not more than 3 times the sum of the volume of cement and lime used, and 

shall conform to ASTM C-270. 

 

3. Grout for pouring shall be of fluid consistency and mixed in the proportion by volume: 

1 part Portland cement, 2-1/2 part minimum to 3 parts maximum damp loose sand 

where the grout space is less than 7.5 cm in its least dimension. 

 

4. Grout for pouring shall be fluid consistency and mixed in the ratio by volumes; 1 part 

Portland cement, 2 parts minimum to 3 parts maximum damp loose sand, 2 parts coarse 

aggregate where the grout space is not more than 7.5 cm. in its least dimension. 

 

5. Grout for pumping shall be fluid consistency and shall have not less than 7 bags of 

cement in each cubic meter of grout. Not mix design shall be approved by the 

supervising Engineer. 
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6. Fluid consistency shall mean; as fluid as possible for pouring without segregation of 

the constituent parts. 

 

7. Aggregate for mortar shall conform to ASTM C-144. 

 

8. Aggregate for grout shall conform to ASTM C-404 

 

ADMIXTURE 

 

1. The used of admixtures shall not be permitted in mortar or grout unless substantiating 

data is submitted to and approved by the supervising Architect or Engineer. 

 

2. The use of Admixtures shall not be permitted in mortar without reducing lime content 

 

3. Insert coloring pigments may be added but not to exceed 6% by weight of the cement. 

 

4. The use of uncontrolled fire clay, dirt and other deleterious materials is prohibited. 

 

5. Water to be used shall be fresh, clean and free from deleterious quantities of acids alkali 

and organic materials. 

 

REINFORCING STEEL 

 

1. The minimum requirements for deformed steel bars shall conform to ASTM A-305. 

 

2. Wire reinforcement shall also conform with ASTM A-82. 

 

3. Reinforcement shall be clean and free from loose, rust, scales and any coatings that will 

reduce bond. 

 

CONSTRUCTION 

 

1. Workmanship 

 

a) Masonry work shall not be started when the horizontal and vertical alignment of the 

foundation has a maximum total error of 25 mm OR 2.5 centimeters. 

 

b) All masonry work shall be laid true to line, level, plumb and neat in accordance with 

the plans and to the satisfaction of the Owner. 

 

c) Units shall be cut accurately to fit all plumbing ducts, openings electrical works, etc. 

and all holes shall be neatly patched. 

 

d) Extra care shall be taken to prevent visible grout mortar stain. 
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e) No construction supports shall be attached to the wall except where specifically 

permitted by the supervising Architect or Engineer. 

 

2. Masonry Unit 

 

a) Masonry unit shall be sound, dry, clean and free from cracks when placed in the 

structure. 

 

b) All masonry units shall be stored on the job and kept off the ground and protected from 

the elements of weather. 

 

c) Wetting the units shall not be permitted except when hot dry weather exists causing the 

units to be warm to the touch, and then the surface only may be wetted with a light fog 

spray. 

 

d) Proper masonry units shall be used to provide for all window, doors, bond beams, 

lintels, plasters, etc., with a minimum of unit cutting. 

 

e) Where a masonry unit cutting is necessary, all cuts shall be neat and true line. 

 

f) Mixing of Mortar and Grout Mortar shall be mixed by placing ½ of the water and sand 

in the operating mixer, then add the cement, lime and the remainder of the sand and 

water. 

 

g) Mortar should be re-tampered with water as required to maintain high plasticity. Re-

tampering on mortar boards shall be done only by adding water within a basin formed 

with mortar and the mortar re-worked into the water. 

 

h) Any mortar which is unused after 1 – ½ hours from the initial mixing time shall not be 

used. 

 

i) After all ingredients are in the batch mixer, they shall be mechanically mixed for not 

less than 3 minutes. Hand mixing shall not be employed unless specifically approved. 

 

3. Bonding 

 

 Concrete masonry units shall be laid with the thicker edge of the core up to provide a 

 wider mortar bed. 

 

a) Both face core and ends of all blocks should receive a full bed of mortar. 

  

b) Cross web should be mortared. 
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c) For bonding masonry to the foundation, the top surface of the concrete foundation shall 

be clean with laitance removed and aggregate exposed before masonry construction 

can be started. 

d) Where no bond pattern is shown, the wall shall be laid up in straight, uniform coarse 

with regular running bond. 

 

e) Intersecting masonry walls and partitions shall be bounded by the use of steel ties at 

60 centimeter on. 

 

4. Reinforcement 

 

 When the foundation dowel does not line up with a vertical core, it shall not be sloped 

 more than one horizontal in six vertical. 

 

a) Dowels shall be grouted into a core in vertical alignment, even though it is an adjacent 

cell to the vertical wall. 

 

b) Reinforcing bars shall be straight except for bends around corners and where bends or 

hooks are detailed the plans. 

 

c) Reinforcing steel shall be lapped 30 bar diameters minimum where spliced bars shall 

be separated by one bar diameter or wired together. 

 

d) Vertical bars shall be held in position at the top and bottom and at intervals not 

exceeding 192 diameter of the reinforcement. 

 

e) Horizontal reinforcing bars shall be laid on the webs of the units on continuous masonry 

courses, consisting of bond-beam or channel units, and shall be solidly grouted in place. 

 

f) Vertical reinforcing steel shall have a minimum clearance of 6 mm from the masonry, 

and not less than one bar diameter between bars. 

 

g) Wire reinforcement shall be completely embedded in mortar or grout. Joints with wire 

reinforcement shall be at least twice the thickness of the wire. 

 

h) Wire reinforcement shall be lapped at least 16 cm. at slices and shall contain at least 

one cross wire of each piece of reinforcement in the lapped distance. 

 

5. Grouting 

 

 Reinforcing steel shall be secured in place and inspected before grouting starts. 

 

a) Mortar dropping should be kept out of the grout space. 

 

b) All grout shall be puddle or vibrated in place 
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c) Vertical cells to be filled with grout shall have vertical alignment to maintain a 

continuous unobstructed core space. 

 

d) Cells containing reinforcement shall be solidly filled with grout and pours shall be 

stopped 3.8 centimeters below the top of a course to form a key at pour joints. 

 

e) Grouting of beams over openings shall be done in continuous operation. 

 

f) The tops of unfilled cell columns under a horizontal masonry beam shall be covered 

with metal latch or special units used to confine the front fill to the beam section. 

 

g) All bolts, anchors, or inserts in the wall shall be solidly grouted in place. 

 

h) Spaces around metal door frame and other built-in items shall be filled solidly with 

grout of mortar. 

 

REJECTION 

 

In case the shipment fails to conform to the specified requirements, the Contractor may sort it, 

and new specimen shall be selected by the Owner or his supervising Engineer from the retained 

lot and tested at the expense of the Contractor. In case the second set of specimens fails to 

conform to the test requirements, the entire lot shall be rejected. 

 

 

C. MASONRY FINISH 

 

CONSTRUCTION REQUIREMENTS 

 

1. Curing 

 

 The granolithic topping shall be cured at least 6 days before grinding or until such 

 time when it has set sufficiently hard to permit machine grinding or rubbing with 

 coarse sandstone grit without disclosing any surface aggregate. 

 

2. Surfacing 

 

a) After curing all granolithic topping, surfaces shall be wetted and grinded with 

electric grinding machine to a smooth and even surface. 

 

b) Where it is not possible to use electric grinding machine, surface shall be hard-

rubbed manually using No. 24 abrasive grit stone rubbing after which a light 

grouting of white Portland cement paste of creamy consistency as the matrix used 

in the topping. 

 

c) Grout shall remain on the surface until the time of final grinding and cleaning. 
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3. Finishing 

 

a) Allow at least 72 hours after the granolithic surface have been grouted before 

removing the grout coat, cleaning and fine stone grinding by electric grinding 

machine using no coarser than No. 80 abrasive grit. 

 

b) Final grinding or rubbing of granolithic marble surface shall remove scratches and 

produce a true plane surface of uniform color and texture without objectionable 

irregularities of any description as that of the approved samples. 

 

c) Cleaning, Waxing and Polishing. Upon completion of final grading or rubbing of 

granolithic marble the Contractor shall apply two coats of natural wax penetrating 

type. Surface shall be allowed to dry and polished. 

 

MEASUREMENT AND PAYMENT 

 

1. All granolithic marble finish indicated on the Plans and described herein shall be 

measured in square and lineal meter or part thereof for work completed and accepted 

to the satisfaction of the supervising Architect or Engineer. 

 

2. The quantified area determined in the preceding section and provided in the Bill of 

Quantities shall be paid for at the Unit Bid or Contract Unit Price 

 

 

(A) PEA GRAVEL WASHOUT FINISH 

 

GENERAL CONDITIONS 

 

The Contractor shall furnish all materials, equipment, labor, and tools required in undertaking 

the proper application of pea gravel washout finish as shown on the Plans and in accordance 

with this Specifications. 

 

 A-1 MATERIAL REQUIREMENTS 

 

a) Pea-Gravel – pie-gravel specie shall be of well graded sizes consisting of 4 mm to 8 

mm round variation wash river gravel. 

 

b) Cement – Portland cement shall conform to the Specification requirements of 

Hydraulic Cement. Use only one brand of cement throughout the pea-gravel washout 

finish mix. 

 

A-2 CONSTRUCTION REQUIREMENTS 

 

a) All pea-gravel washout finish shall be done by men experienced and qualified to do this 

particular type of trade. 
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b) The Contractor shall submit at least two (2) samples to the supervising Architect or 

Engineer for approval measuring 30 cm. x 30 cm. showing its color, texture and design 

patterns. 

 

1. Surface Preparation 

 

a) Walks, ramps, driveways and elsewhere indicated on the Plans as pea-gravel washout 

finish shall be properly sloped and rendered under bed. 

 

b) The under-bed mixture shall be spread to bring mortar under-bed to a level of 16 mm 

below the finish floor line. 

 

c) For concrete masonry walls, columns, etc., the surface to be applied shall be first 

rendered a scratch coat and made true to plane, leveled plumbed and squared then 

allowed to cure for seven (7) days 

 

2. Mixture and Proportion 

 

a) Pea gravel washout mix shall consist of one part Portland cement and two parts pea-

gravel measured by volume or a proportion equivalent to 1:2. 

 

b) Mixtures shall be in approved containers to ensure that the specified materials are 

controlled and accurately measured. Mixture measured by shovel or shovel counts will 

not be permitted. 

 

c) Unless specified otherwise, pea-gravel washout mix shall be in the proportion by 

volume in approved mixing machines or mortar boxes. 

 

d) The aggregates introduced and mixed in such a manner that the materials will be 

uniformly distributed throughout the mass. 

 

e) A sufficient amount of water shall be added gradually and the mass further mixed until 

a mortar plasticity necessary for the purpose intended is obtained. 

 

f) Mortar boxes, pans, etc., where mixtures are mixed shall be kept clean and free from 

debris or dried mortar. 

 

3. Application 

 

a) Before work is started, the slope for drainage should be properly done and provided in 

the prepared under-bed. 

 

b) Concrete setting bed must be sufficiently rough and all loose particles or anything 

which will diminish bond shall be thoroughly cleaned off. 
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c) The concrete under-bed must be kept wet for at least four (4) hours before the pea-

gravel mix is applied. 

 

d) Pea-gravel mix shall be applied with pressure to obtain solid adhesion to the under-bed 

and setting bed. 

 

e) The finish surface shall be firmly, evenly, and monolithically applied. 

 

f) When the surface applied with pea-gravel mix has sufficiently set, the cement paste 

shall be removed by use of sponge or water spraying equipment used in this specially 

trade in order to expose the pea-gravel quarter face but still intact. 

 

4. Curing, Cleaning and Finishing 

 

 As soon as possible as the pea-gravel are exposed to desire appearance the surface 

 shall be covered with damp burlap other approved covers. At the proper time when 

 surface are semi-dry and stable allowing the applied surface to cure. 

 

5. Protection 

 

a) For proper curing, keep the pea-gravel washed finish moistened for a period of at least 

seven (7) days by thoroughly wetting the surface three (3) times a day and protecting it 

from the strong rays of the sun with burlap or layer of sand. 

 

b) Upon completion of the work and the surface has completely seasoned, wash with clean 

water and brush thoroughly to produce a clean and sparkling appearance and protected 

until work has been accepted. 

 

A-3 METHOD OF MEASUREMENT 

 

All works done under this Item shall be measured in square meter or linear meter or part thereof 

for work completed and accepted to the satisfaction of the supervising Architect. 

 

A-4 BASIS OF PAYMENT 

 

The quantity determined in the Method of Measurement shall be paid for at the unit price bid 

or contract unit price as stated in the Bill of Quantities, which price constitute full compensation 

including labor and materials, tools and incidentals to complete this item. 

 

 

(B) BUSH HAMMERED FINISH 

 

GENERAL CONDITIONS 

 

1. The Contractor shall furnish all materials, tools, plant, equipment and labor and other 

facilities and undertaking the proper application of Bush Hammered finish complete 

required as shown on the Plans and in accordance with this Specifications. 



 

Page 171 of 262 

 

 

 

2. The Contractor shall submit for approval samples of each applied finish 30 cm. x 30 

cm. of different shades to the Architect. Approved samples shall be kept for future 

reference. 

 

B-1 MATERIAL REQUIREMENTS 

 

1. Cement 

 

 Cement shall be ordinary gray Portland cement conforming to the specification 

 requirement for Hydraulic cement. One (1) brand of Portland cement shall be used 

 throughout the plaster mortar mix. 

 

2. Adobe Aggregate 

 

Adobe aggregate shall be crushed and pulverized to an approved graded size improving 

its mixing ability as coarse aggregate. 

 

B-2 CONSTRUCTION REQUIREMENTS 

 

1. Surface Preparation 

 

Wall surfaces to be rendered with bush hammered finish shall be scratching coated with 

plaster cement mortar and be made true to plane plumbed and squared. The scratch coat 

must be properly cured within seven days. 

 

2. Adobe Mortar Mixture 

 

 Adobe plaster shall be a mixture of Portland cement, crushed and pulverized graded 

 adobe stones. It shall be uniformly mixed in the proportion by volume of one part 

 Portland cement and two parts adobe aggregates or 1:2 proportions. 

 

3. Application 

 

a) Before any application work is commended, all wood moulds for horizontal and vertical 

groove joints shall be first established and set. The scratch coast has to be seasoned for 

7 days 

 

b) Surfaces to be applied with adobe plaster mortar shall be thoroughly moistened with 

fog spray. 

 

c) Adobe plaster mortar shall be floated to a true and even surface. It may also be floated 

/ troweled to a hard fluted surface with series of grooves also known as corduroy finish. 

 

d) As soon as the plastered surface is hard enough to react hammering, the surface by 

hammering with an ax or hatchet leaving or exposing the natural appearance of the 

aggregate composition of mortar mixture. 
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4. Workmanship 

 

a) Bush hammered finish shall be level, plumbed squared and true to a tolerance of 3 mm 

in 3.0 meters without caves, cracks, blisters, pits, crazing, discolorations, projection or 

other imperfections. 

 

b) Plastering work shall be formed carefully around angles, contours and cants. Special 

care shall be taken to prevent sagging and consequent dropping of applications. 

 

c) There shall be no junction marks in the finish where one day work adjoins another. 

 

5. Curing and Protection 

 

 Upon completion of the work all surfaces shall be cleaned with steel brush and water 

to  remove loose particles leaving the cleaned surfaces in its natural appearance. When 

 cleaned surfaces dries spray a coat of water repellant. 

 

B-3 METHODS OF MEASUREMENT 

 

Bush hammered finish shall be measure in square meter area and linear meter actually done 

completed and accepted to the satisfaction of the supervising Architect. 

 

B-4 BASIS OF PAYMENT 

 

The work quantified and determined in the preceding section or as provided in the Bill of 

Quantities shall be paid for at the Contract unit bid price which payment constitute full 

compensation including labor, materials and other incidentals necessary to complete this Item. 

 

 

(C) PEBBLE WASHOUT FINISH 

 

GENERAL CONDITIONS 

 

The Contractor shall furnish all materials, labor tools, and equipment required in undertaking 

proper application of pebble washout finish as shown on the Plans and in accordance with this 

Specifications. 
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C-1 MATERIAL REQUIREMENTS 

 

a) Pebble 

 

 Pebble shall be well graded stones sized ranging from No.4 to No. 10 rounded shape. 

 

b) Cement 

 

 Cement shall be Portland type hydraulic cement gray or whit specie depending on the 

 tone or color scheme approved. Colored cement shall be powder type pigmented used 

to    the desired shade and color of finish. 

 

C-2 CONSTRUCTION REQUIREMENTS 

 

All pebble washout finish shall be done by men experienced and qualified to do this particular 

type of trade. The contractor shall submit at least two samples for each type of pebble washout 

finish to the Architect or Engineer for approval showing its color, texture and design patterns. 

 

1. Surface Preparation 

 

a) Surface to receive pebble washout finish shall be clean of all projection, dust, loose 

particles and foreign matters. 

 

b) It shall be thoroughly wetted with clean water before application of scratch coat mortar. 

When the surface has sufficiently set, scratch with hard broom. 

 

2. Mixture 

 

a) Pebble finish mortar mixture shall consist of one part Portland cement and two parts 

pebble measured by volume or a proportion equivalent to 1:2 

 

b) Mixtures shall be in approved containers to ensure that the specified materials are 

controlled accurately measured. 

 

c) Mixtures measured by shovel or shovel counts will not be permitted. Unless specified 

otherwise, pebble washout mix shall be in the proportion by volume in approved mixing 

machines or mortar boxes. 

 

d) The aggregate introduced and mixed shall be in such a manner that the materials will 

be uniformly distributed throughout the mass. 

 

e) A sufficient amount of water shall be added gradually and the mass further mixed until 

a mortar plasticity necessary for the purpose intended is obtained. 

 

f) Mortar boxes, pans etc., where mixtures are mixed shall be keep clean and free from 

debris or dried mortar. 
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3. Application 

 

a) Before any application work started, the Contractor shall established all wood molding 

for vertical and horizontal groove lines after the scratch coat has seasoned for seven 

days in the case of masonry wall or concrete columns, beams and parapets etc. 

 

b) In the case of finish flooring application and the like the slope of drainage shall be 

properly provided and design pattern properly placed. 

 

c) The proposed under-bed shall be done to a level of 16 mm below the finish floor line 

to accommodate the pebble washout mix. 

 

d) The prepared surface to receive the pebble washout mix shall be kept damp for at least 

4 hours before the application work is started 

 

e) Pebble washout finish mix shall be applied with pressure to obtain solid adhesion to the 

prepared surface. The applied surface shall be firm, even and monolithically applied, 

then allowed to set initially. 

 

f) When the applied surface has initially set to withstand the removal of the cement paste, 

spray evenly by spray apparatus to washout the cement paste on the outer surface so 

that the pebbles are partly exposed or, 

 

g) By means of paint brush of foam and water, or by means of spraying washing down the 

cement paste leaving the pebbles partially exposed in their natural texture appearance. 

 

4. Workmanship 

 

a) Pebble washout shall be leveled, plumbed, squared and true to line within a tolerance 

of 3 mm in 3.0 meters without caves cracks, blisters, pits, crazing, discoloration, 

projections or other imperfection. 

 

b) There shall be no visible junction marks in the finish surface where one day work 

adjoins another. 

 

c) Where required by the supervising Architect or Engineer, provide vertical and or 

horizontal groove joints. 
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5. Curing and Protection  

 

a) When the pebble washout surface has finally set the surface shall be kept wet or moist 

for at least 6 days. 

 

b) After all other trade have been completed the pebbles washout finish surfaces shall be 

saturated with diluted hydrochloric acid and cleaned with steel brush 

 

c) Allow the clean surface to dry then apply a coat of silicon water repellant to protect the 

natural physical appearance of the pebble washout finish. 

 

C-3 MEASUREMENT AND PAYMENT 

 

1. Pebble washout finish shall be measure in square meters, lineal meters or part thereof 

for work actually completed and accepted to the satisfaction of the supervising 

Architect or Engineer. 

 

2. The work done under this Item as provided in the Bill of Quantities shall be paid for at 

the Contract Unit Bid which price and payments constitute full compensation including 

materials and labor and incidentals necessary to complete this Item. 

 

 

(D) CEMENT PLASTER 

 

GENERAL CONDITONS 

 

The Contractor shall furnish all cement plaster materials, labor, tools and equipment required 

in undertaking cement plaster finish as shown on the Plans and in accordance with this 

Specifications. 

 

D-1 MATERIAL REQUIREMENTS 

 

Manufactured materials shall be delivered in the manufacturer’s original unbroken packages 

or containers which are labeled plainly with the manufacturer’s name and trademark. 

 

1. Cement. Cement shall be Portland Hydraulic Cement of any approved brand. 

 

2. Hydrated Lime shall conform with the requirements as defined in Hydraulic Cement 

of any approved brand. 

 

3. Fine Aggregates. Fine aggregates (sand) shall be clean, washed and sharp river sand, 

free from dirt, clay, organic matter or other deleterious substances 

 

Sand derived from crushed gravel or stone may be used with the supervising Architect or 

Engineer’s approval but in no case, shall such sand be derived from stone unsuitable for use as 

coarse aggregates. 
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D-2 CONSTRUCTION REQUIREMENTS 

 

1. Mixture 

 

a) Mortar mixture for brown coat shall be freshly prepared and uniformly mixed in the 

proportion by volume of one part Portland Cement, three (3) parts sand and one fourth 

(1/4) part hydrated lime. 

 

b) Finish coat shall be pure Portland cement properly graded and mixed with water to 

approved consistency and plasticity. 

 

2. Surface Preparation 

 

a) After removal of forms, reinforced concrete surfaces shall be roughened to improve 

adhesion of the cement plaster. 

 

b) Surfaces to receive cement plaster shall be cleaned of all projections, dust, loose 

particles, grease and bond breakers. 

 

c) Before any application of brown coat is started, all surfaces that are to be plastered shall 

be wetted thoroughly with clean water to produce a uniformly moist condition. 

 

d) Brown coat mortar mix shall be applied with sufficient pressure starting from the lower 

portion of the surface to fill the grooved and to prevent air pockets in the reinforced 

concrete/masonry work and avoid mortar mix dropping. 

 

e) The brown coat shall be lightly broomed or scratch before surface has properly set and 

allowed to cure. 

 

f) Finish coat shall not be applied until after the brown coat has seasoned for 7 days and 

corrective measures had been done by the Contractor on surfaces that are defective. 

 

g) Just before the application of the finish coat, the brown coat surface shall be evenly 

moistened with clean water. 

 

h) Finish coat shall be floated first to a true and even surface, and then troweled in a 

manner that will force mixture to penetrate into the brown coat. 

 

i) Surfaces applied with finish coat shall then be smooth with paper or foam in a vertical 

motion to remove trowel marks, checks and blemishes. 

 

j) All cement plaster finish shall be 10 mm thick minimum on vertical concrete and or 

masonry walls. 
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 Wherever indicated on the Plans to be “Simulated Red Brick Finish, the Contractor 

 shall render brick design on plaster surface before brown coat had properly set and 

 then allowed to dry. 

 

 Cement shall not be directly applied to: 

 

a) Concrete or masonry surface that had been coated with bituminous compound and, 

 

b) Surface that had been painted or previously plastered. 

 

3. Workmanship 

 

a) Cement plaster finish shall be true to details and plumbed. Finish surface shall have no 

visible junction marks where one day’s work adjoins the other. 

 

b) Where directed by the Architect or Engineer or as shown on the Plans vertical and 

horizontal groove joints shall be 25 mm wide and 10 mm depth. 

 

D-3 MEASUREMENT AND PAYMENT 

 

1. All cement plaster finish shall be measured in square meters or part thereof for work 

actually completed in the building. 

 

2. The work quantified and determined as provided in the Bill of Quantities shall be paid 

for at the Contract Unit Price which price constitute full compensation including labor, 

materials, tools and equipment and incidentals necessary to complete this Item. 

 

 

(E) PLAIN CEMENT PLASTER FINISH 

 

GENERAL CONDITIONS 

 

The Contractor shall furnish all materials, tools, equipment and labor required in undertaking 

the proper application of plain cement plaster finish as provided where plastering is noted the 

drawings and schedules. Plastering work shall be properly coordinated with the work of other 

trades. 

 

1. The work of other trades shall be adequately from damages during the plastering 

operations. Finishing work shall be protected with a covering of heavy craft, waterproof 

paper or other approved protective covering with lapped and sealed joints. 

 

2. Scaffolding shall be amply strong, well braced, tied securely and inspected regularly. 

Overloading of scaffolding will not be permitted. 
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E-1 MATERIAL REQUIREMENTS 

 

1. Portland Cement shall conform with the standard specifications of the ASTM 1-150, 

type-I, latest edition. 

 

2. Hydrated lime shall conform with the standard specification of the ASTM C-6, latest 

edition. 

 

3. Sand shall be hard, sharp, well washed, siliceous, clean and free from deleterious 

material. 

 

4. Water shall be fresh, clean and free from organic matter, acids and alkali. 

 

E-2 DELIVERY, STORAGE AND HANDLING 

 

Manufactured materials shall be delivered with unbroken packages or containers which are 

plainly labeled with the manufacturer’s name and brand. All cement materials shall be kept dry 

until ready for use. 

 

They shall be stored off ground, under cover and away from sweating walls and other damp 

surfaces. 

 

E-3 MIXTURE 

 

1. Plaster materials, specified on a volume basis, shall be measured accurately in approved 

containers that will insure the specified proportion. 

 

2. Measuring materials with shovels or shovel count will not be permitted 

 

3. Mortar for brown coat shall be mixed in the proportion by volume of 1 part Portland 

cement 3 parts sand, an 1/4 part hydrated lime 

 

4. Mortar for finish coat shall be the same as specified for brown coats, except that the 

proportions of sand shall be increased to not more than 4 parts. 

 

E-4 APPLICATION 

 

1. All surfaces to receive plaster shall be cleaned of all projections, dust, loose particles, 

grease bond breakers and other foreign matter. 

 

2. Plaster shall not be applied directly to concrete of masonry surfaces that have been 

painted or previously plastered. 

 

3. Before the plastering work is started, masonry surfaces shall be wetted thoroughly with 

a fog spray of clean water to produce a uniformly moist condition. 
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4. Brown coat – shall be applied with sufficient pressure to fill the grooves in hollow block 

or concrete to prevent air pockets and secure a good bond. 

 

5. The brown coat shall be lightly scratched and broomed. Each coat of cement plaster 

shall be kept moist for 48 hours after application and then allowed to dry. 

 

6. Finish coat – shall not be applied until after the brown coat has seasoned for 7 days. 

 

a) Dust before the application of the finish coat. 

 

b) The brown coat shall again be evenly moistened with a fog spray 

 

c) The finish coat shall be floated first to a true and even surface then troweled in a 

manner that will force the sand particles down into the plaster. 

 

d) Plastered surfaces shall be smooth and free from rough areas, troweled marks, 

checks and blemishes. 

 

e) Thickness of the plaster shall be 10 mm (3/8”) to 12 mm (½”) on vertical concrete 

and on masonry 

 

E-5 WORKMANSHIP 

 

Plaster work shall be finished level, plumb, square and true to line within a tolerance of 3 mm 

(1/8”) in 3.00 meters without waves, cracks, blisters, pits, crazing, discolorations, projection 

and other imperfections. 

 

1. Plaster work shall be formed carefully around angles, contours, and well- up to screeds. 

 

2. Special care shall be taken to prevent sagging and consequent dropping of mortar during 

applications. 

 

3. There shall be no visible junction marks in the final coat where on day work adjoins the 

other. 

 

E-6 PATCHING, PAINTING AND CLEANING 

 

1. Upon completion of the building, and when directed, all loose, cracked, damage or 

defective parts shall be cut out and re-plastered in a satisfactory and approved 

workmanlike manner. 

 

2. All painting and patching of plastered surfaces and plaster work abutting or adjoining 

any other finish work, shall be done in a neat and workmanlike manner. 

 

3. Plaster drops or spatter shall be removed from all surfaces. Exposed plastered surfaces 

shall be left in a clean, unblemished condition ready to receive paint or other finish. 



 

Page 180 of 262 

 

 

 

4. After the work has done, all protective coverings of cement finishes shall be removed 

from the floors. All rubbish and debris shall be removed from the building. 

 

 

1.3. STRUCTURAL STEEL 

 

SCOPE OF WORK 

 

The scope of work under this section consists of furnishing of all materials, labor, tools, 

equipment, and performance of all operations relative to the fabrication, delivery to site, 

erection and painting of structural steel trusses and purlins as shown on the plans. 

 

A. DESIGN CONDITIONS 

 

1. All structural work shall in accordance with AISC Specification for the Design, 

Fabrication and Erection of Structural and steel for buildings. 

 

2. Materials , and parts necessary to complete each item through such work which is not 

shown or specified shall be included, such as miscellaneous bolts, anchor, supports, 

braces and connections etc. 

 

3. Shop drawings as well as erection drawings shall be prepared and submitted by the 

contractor to the supervising Architect or Engineer for approval before any fabrication 

is made. 

 

B. SHOP DRAWINGS 

 

1. Shop drawings giving complete information necessary for the fabrication of the 

component parts of the structure, including the location, type and size of all rivets, bolts 

and welds, shall clearly distinguish between shop and field rivets, bolts and welds. 

 

2. Shop drawings shall be made on conformly with the best modern practice and with due 

regard to speed and economy in fabrication and erection. 

 

C. MATERIALS 

 

1. All structural steel shapes and plates shall conform to ASTM A-36. 

 

2. Light-gauge Cold-formed Structural Steel shall conform to pertinent specifications of 

the American Iron and Steel Institute (AISI). 

 

3. Machine bolts shall conform to ASTM A-307. Each bolt shall be provided with 

standard nuts and washers. 

 

4. Anchor Bolts – shall conform to ASTM A-141. 
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5. Cross Bracing with Turnbuckles shall conform to ASTM A-307. 

 

6. Welding Electrodes – shall conform to AWS A-5.1 or A-5.5, E 70 Electrodes. 

 

D. FABRICATION 

 

1. Field fabrication shall be kept to a minimum. And shop fabrication shall be employed 

to the greatest extent possible with members shop fabricated as practicable with a 

minimum requirement for field connections. 

 

2. Welding, shearing, gas cutting, chipping and all other works involved in the fabrication 

of structural steel shall be done with accuracy and of the highest quality of 

workmanship, within the allowable tolerance prescribed in the AISC specifications. 

 

E. WELDING 

 

1. The technique, appearance and quality of welds and the method of correcting defective 

work shall conform to the applicable provisions of “Workmanship of the Standard Code 

for Welding in Building Construction of the American Welding Society” 

 

2. Welding of structural members in shop and on field, shall be done only by certified and 

experienced welder. 

 

3. Surfaces to be welded shall be free from loose side, rust, grease, paint and other foreign 

materials that will impair the soundness of the weld. 

 

4. Temporary weld and assembly attachments shall be kept to a minimum. All temporary 

attachment that are welded, shall be removed by a flame torch above the parent metal 

surface and ground to smooth surface by power grinding. 

 

5. Note shall be made on the Plans and on the shop drawings of those joints or groups of 

joints in which it is especially important for the welding sequence and technique of 

welding to be controlled carefully, to minimize welding under restraint, and to avoid 

undue distortion. 

 

6. Weld length called on the Plans and on the shop drawings shall be the net effective 

length. 
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F. CONNECTION AND HOLES 

 

Connections shall be as shown in the drawings and shall develop the full capacity of the 

members. 

 

1. Surfaces or joints prepared for welded or high strength bolted connections shall comply 

with the cleanliness requirements of all joints surfaces and contact surfaces within 

friction types joints as specified in “Bolted parts” of the AUSC Specifications. 

 

2. Holes shall be punched or drilled at right angles to the surface of the metals and shall 

not be enlarged by burning. 

 

3. Holes shall be clean-cut without rugged edges. Outside burrs resulting from drilling or 

reaming operations shall be removed with a tool which reaches a 1.588 mm level around 

the bolt holes. 

 

G. QUALITY CONTROL PROCEDURES 

 

1. Quality control shall be practiced by the Fabricator to assure high quality in the work. 

In addition to the Fabricator’s quality control procedures, materials and workmanship 

shall be subject to Inspection by qualified inspectors representing the Owner. 

 

2. Fabricator shall cooperate harmoniously with the inspector to avoid interpretation in 

the work, when correction will be needed. 

 

H. REJECTION 

 

1. Materials or workmanship not in reasonable conformance with the provisions of this 

Specification shall be rejected at any time during the progress of the work. 

 

2. The Fabricator shall receive of all reports made by the Inspector authorized by the 

Owner and/or his supervising Architect or Engineer. 

 

I. ERECTION 

 

1. The steel structures shall be erected plumb and true to line and grade. Bracings and 

supports shall be introduced whenever necessary to take care of all the loads to which 

the structure may be subjected. Such bracings shall be left in place as long as may be 

required for safety. 

2.  

3. Base plates and bearing plates shall be supported on steel wedges until the supported 

members shall have been aligned and plumb, following which the entire bearing are 

shall be grouted solid with non-shrink cement. 

 

J. MARKING 
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1. Shop fabricated members shall be marked prior to delivery to facilitate the erection of 

the members. 

 

2. Markings shall be listed and given description and copies of which shall be furnished 

to the Owner. 

 

3. Markings shall be neatly painted on the members with a distinctive color of enamel 

paint. 

 

K. SHOP PAINTING 

 

1. Steel works to be encased in concrete shall not be painted. All other steel works shall 

be given one coat of shop paint of red lead primer, applied thoroughly and evenly to 

dry surfaces, which have been cleaned, by brush, spray roller coating, floor coating or 

dipping at the selection of the Fabricator. 

 

2. Steel work prior to painting and after inspection and approval shall be cleaned of loose 

mil scale, loose rust, weld slag or flux deposit, dirt and other foreign materials. 

 

3. Oil and grease shall be removed by solvent. Parts of the steel work which shall be 

fielded, welded or connected shall not be painted. All steel work specified to have no 

shop paint shall likewise be thoroughly cleaned. 

 

L. FIELD PAINTING 

 

All the steel work after complete erection, shall be field painted with the type and color 

specified in the section of painting of this Specifications. Painting shall not be done on any 

steel surface that is thoroughly clean and dry. 
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1.4.ROOFFING WORKS 

 

CORRUGATED METAL ROOFING 

PRE-PAINTED METAL SHEET 

 

SCOPE OF WORK 

 

This Item consist of furnishing all pre-painted metal sheet materials, tools and equipment, plant 

including labor required in undertaking the proper installation and complete as shown on the 

Plans and in accordance with the Specifications. 

 

A. MATERIAL REQUIREMENTS 

 

All Pre-Painted metal sheet and roofing accessories shall be oven baked painted true to profiles 

indicated on the Plans. 

 

Pre-painted roofing sheets shall be fabricated from cold rolled galvanized iron sheets specially 

tempered steel for extra strength and durability. It shall conform to the material requirements 

defined in PNS 67:1985. 

 

Profile section in identifying the architectural moulded rib to be used is: Regular corrugated 

Quad-rib, Tri-wave, Rig-wide, Twin rib, etc. Desired color shall be subject to the approval of 

the Architect. 

 

1. Gutters, valleys, Flashings, Hips and Ridge roll shall be fabricated from gauge 24 (6 

mm) thick cold rolled plain galvanized iron sheets specially tempered steel. Profile 

section shall be as indicated on the Plans. 

 

2. Fastening hardware shall be of galvanized iron straps and rivets. G.I. straps are of .50 

mm thick x 16 mm gauge 26 and standard G.I. rivets. 

 

3. Base metal thickness shall correspond to the following gauge designation available 

locally as follows: 

 

Base Metal Thickness     Designated Gauge 

 

.40 mm thick             Gauge 28 

.50 mm thick             Gauge 26 

.60 mm thick             Gauge 24 

.80 mm thick             Gauge 22 
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Length of roof sheets available in cut from 5 feet to 12’) long. Long span length up to 8 meters. 

Special length by arrangements. 

 

B. CONSTRUCTION REQUIREMENTS 

 

1. Before any installation begins, the Contractor shall ascertain that the top face of the 

purlins is in proper alignment. 

 

2. Correct the alignment as necessary in order to have the top faces of the purlins on an 

even plane. 

 

3. Sheets shall be handled carefully to prevent damage to the paint coating. Lift all sheets 

or sheet packs on to the roof frame with the overlapping down-turned edge facing 

towards the side of the roof where installation will commence, otherwise the sheets will 

have to be turned end to end during installation. 

 

4. Start roofing installation by placing the first sheet in position with the down turned edge 

in line with other building elements and fastened to supports as recommended. 

 

5. Place the down-turned edge of the next sheet over the edge of the first sheet, to provide 

side lap and hold the side lap firmly in place. Continue the same procedure for the 

subsequent sheets until the whole roofing area is covered and or adopt installation 

procedure provided in the instruction manual for each type of molded rib profile. 

 

6. For walling applications follow the procedure for roofing but allow a minimum end lap 

of 10 cm. for vertical walling. 

 

7. End Lap. In case handling or transport consideration requires to use two or more end 

lapped sheets to provide full length coverage for the roof run, install each line of sheets 

from bottom to top or from eave line apex roof framing. Provide 15 cm. minimum end 

lap. 

 

8. Anchorage. Pre-painted steel roofing sheets shall be fastened to the wood purlins with 

standard length G.I. straps and rivets. 

 

9. For Steel Frame up to 4.5 mm thick, use self-drilling screw No.12 by 4.0 cm long 

hexagonal head with neoprene washer. 

 

10. For Steel Support up to 5 mm thick or more, use threaded cutting screw No. 12 by 4.0 

cm long hexagonal head with neoprene washer. 

 

11. For side lap fastener use self drills screw No. 10 by 1.6 cm. long hexagonal head with 

neoprene washer. 
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12. Valley fastened to lumber and for walling, use self drilling wood screw No. 12 by 2.5 

cm. long hexagonal head with neoprene washer. 

 

13. Valley fastened to steel supports, use self drilling screws, hexagonal head with 

neoprene washer, drill size is 5 mm diameter. 

 

14. In cutting pre-painted steel sheets to place the exposed color side down, cutting shall 

be carried out on the ground and not over the top of other painted roofing product. 

 

15. Power cutting or drilling to be done or carried pot on pre-painted products already 

installed or laid in position, the area around holes or cuts shall be masked to shield the 

paint from hot fillings. 

 

16. Storage and Protection. Pre-painted steel roofing, walling products and accessories 

should be delivered to the job site in strapped bundles. 

 

17. Sheets and or bundles shall be neatly stacked in the ground and if left in the open it 

shall be protected by covering the stack materials with loose tarpaulin. 

 

C. MEASUREMENT AND PAYMENT 

 

1. The work done under this item shall be measured by actual are covered or installed with 

pre-painted steel roofing and or walling in square meters and accepted to the satisfaction 

of the Architect or Engineer. 

 

2. The area of pre-painted steel roofing and or walling in square meters shall be paid for 

at the Unit Bid Price or contract unit price which payment shall constitute full payment 

including labor, materials, tools and incidentals necessary to complete the work. 

 

 

CLAY ROOF TILES 

 

SCOPE OF WORK 

 

This Item consist of furnishing all plant, labor tools, equipment and clay roof tiles required to 

complete the roofing as shown on the Plans in accordance with this Specifications. 

 

A. MATERIAL REQUIREMENTS 

 

1. Clay Roof Tiles 

 

 Clay tiles shall be manufactured from red clay specie molded to custom pile patterns. 

It  shall be kiln dried to improve natural aesthetic appearance and resistance to erosion and 

 withstand any climate condition in the tropics. Where required and indicated to be 

glazed,  color shall be approved by the Architect. 
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2. Sheating 

 

a) Corrugated G. I. sub-roofing shall be 0.5 mm thick long span. Plywood sheating when 

used instead of G.I. shall be 12 mm thick marine plywood treated with two piles of felt 

paper asphalt impregnated. 

 

b) Wood Batten shall be 2.5 cm. x 5.0 cm. pressure treated lumber properly laid to fit clay 

roof tiles and accessories as indicated on the Plans. 

 

c) Fasteners shall be non-corrosive materials. Nails shall have large head sufficient length 

to give 19 mm penetration on wood batten and # 16 tie wires to be copper or brass as 

the case may be. 

 

B. CONSTRUCTION REQUIREMENTS 

 

1. Before the work is started, the Contractor shall secure approved roof framing Plan and 

determine or evaluate actual site condition. 

 

2. In case modification is necessary, the Contractor shall submit shop drawings to the 

supervising Architect or Engineer. 

 

3. Batten roof shall be installed in straight lines, level squared and firm. It may rest on 

sheeting and anchored rigidly by means of galvanized iron straps gauge 24 thick riveted 

on sheating, or nailed on top chord or jack rafter when it rests on plywood sheating. 

 

4. The top chord or jack rafter shall have at least a minimum roof pitch of 25 degrees. 

 

5. Plywood sheating shall be overlaid with two piles of felt paper, asphalt impregnated to 

control moisture. The batten shall be spaced to fit the clay roof tiles and accessories. 

 

6. Gutter and valleys shall be set in place before wood battens are installed. Use gauge 24 

plain galvanized iron sheet molded true to profile section indicated on the plans or as 

directed by the supervising Architect or Engineer. 

 

7. For clay tiles on concrete roof slab provide and install pressure treated lumber 25 mm 

x 50 mm or metal strips properly aligned, level squared and firm. 

 

8. Apply waterproofing on the slab surface to control moisture by cold process. 

 

9. Laying of tiles shall start at the lower layer from right to left. See to it that the left 

anchorage of tile is placed near or close to hip truss as much as possible. 

 

10. Continue to the next layer of clay roof tiles following the same procedure 
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11. After all clay roof tiles are laid out, mark the clay roof tiles at hips and valleys which 

are to be cut using straight edge or string as guide. 

 

12. Where tiles join a hip stringer, provide waterproof elastic cement. Cement hip roll and 

ridge in lap and fasten with nails or tie wires as specified. 

 

13. Fill voids at hip starters and ridge ends with mortar, color to match the tile. 

 

14. Remove all debris and clean roof are for service. 

 

C. METHODS OD MEASUREMENT 

 

This item shall be measured by actual roof area laid with clay roof tiles and accessories in 

square meters or part thereof, for work completed and accepted to the satisfaction of the 

Architect. 

 

D. BASIS OF PAYMENT 

 

The accepted work quantified and provided in the Bill of Quantities shall be paid for at the Unit 

Bid Price which constitute full payment for furnishing all materials, labor, tools, equipment 

and other incidentals necessary to complete this item.  

 

 

ROOF DRAINAGE 

 

SCOPE OF WORK 

 

This Item shall consist if furnishing all items, articles plant equipment, labor and materials and 

performing all methods necessary or required for the complete installation of all roof drains 

with strainers in accordance with all applicable drawings as shown on the approved plans and 

the provisions of this Specifications 

 

A. GENERAL CONDITIONS 

 

1. Performing all operations or methods necessary and required for the complete 

installation of all Roof Drains with strainers, including connections to downspout, in 

accordance with all applicable drawings and details, and subject to the terms and 

conditions of the contract. 

 

2. Should there be any conflict between the sizes of roof drains and downspout, the size 

of the latter shall govern. 

 

3. The size of any roof drain with strainer shall follow the diameter of the corresponding 

roof leader or downspout to be installed. 

 

B. CONSTRUCTION REQUIREMENTS 
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1. Drainage 

 

a) The contractor shall provide, fit or install all necessary drains with strainers where so 

shown or indicated on plans and or where the supervising Engineer directs. 

 

b) Each drain with strainers shall fit the size of the corresponding downspouts or conductor 

over which is to be installed and in accordance with the following schedule. 

 

c) Over each downspouts of cast iron body lacquer finish low “Dome” roof drain (rough 

brass strainer) 45 threaded outlet or side outlet respectively, secured to caming ring by 

screws. 

 

2. Drain and Over flow Pipes  

 

a) Concrete roof gutters or any other work which catches drains or collect rain water shall 

be provided with adequate drain overflow, pipes, one inch in diameter pipe spaced at 

2.00 meters on centers and or as specified. 

 

b) Weep holes, where so indicated on plans, of the size and spacing shown, shall be 

provided by the contractor to allow the free flow of water to drain from one level over 

lower level or to outside all in accordance with the detailed drawings. 

 

3. Downspout 

 

a) All conductors or downspout encased in concrete unless otherwise shown in drawings 

shall be PVc pipe as specified in plans. Size of downspout shall be as shown or indicated 

on plans. 

 

b) Downspout of all floor drains indicated on reinforced concrete gutters shall be 75 mm 

in diameter except where specified other use and each shall branch from the adjacent 

main downspout if any as shown on plans. 

 

c) Any drain with strainers of approved quality, locally made, in accordance with full size 

details may be substituted subject to the written approval of the supervising Architect 

or Engineer. 

 

d) Should the series and type number specified herein be not suitable to a particular 

location due to concrete space limitations, any adaptation of the series specified of the 

same size, body material and finish may be substituted, subject to the approval of the 

supervising Architect or Engineer. 

 

e) Any other drain shown but not specified herein and necessary to leave the work 

complete, shall be provided and installed by the contractor suitable to the service 

required and fitted to the concrete limitations at the point of installation, based on or 

similar as specified herein or as directed by the supervising Architect or Engineer. 
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C. MEASUREMENT AND PAYMENT 

 

1. All roof drains strainers actually installed shall be measured and determined by the 

number of pieces or units ready for service as provided in the Bill of Quantities accepted 

to the satisfaction of the supervising Architect or Engineer. 

 

2. The Item measured and determined shall be paid for at the Unit Bid Price which 

payment constitute full compensation of materials, labor and incidentals necessary to 

complete this Item. 
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1.5. WATERPROOFING 

 

SCOPE OF WORK 

 

This Item shall consist of furnishing all materials, labor, tools, equipment, plant and other 

facilities required as shown on the Plans and undertaking the proper application of integral and 

membrane waterproofing complete in accordance with this Specifications. 

 

A. MATERIAL REQUIREMENTS 

 

1. Integral Waterproofing 

 

Integral waterproofing compound shall be cementitious powder pre-mix admixture or 

water base surface coat conforming with the standard Specifications set by the Bureau 

of Product Standards, Department of Trade and Industry. 

 

2. Membrane Waterproofing 

 

 Membrane waterproofing shall be Osmo-seal powder; Liquid Elastomeric or Epoxy 

 Solvent less waterproofing compound formulated for extra flexibility and resiliency to 

 give lasting waterproof effect. 

 

B. CONSTRUCTION REQUIREMENTS 

 

1. Concrete mixture for decks, balconies, toilet and bathrooms, gutters, parapets, canopies 

and other areas indicated on the Plans to be integrally waterproofed shall be blended 

with integral waterproofing compound. 

 

2. Only a minimum quantity of clean water shall be used in the concrete mixture to be 

sufficiently plastic and to obtain enough workability in placing concrete. 

 

3. Concrete surface to be applied with membrane waterproofing shall have been integrally 

waterproofed, thoroughly set, dry, clean and free from foreign matters. 

 

4. Surface shall be topped and plastered with double strength integral waterproofing 

compound pre-mix admixture of screened mixture: 1 part Portland cement, 3 parts clean 

and sharp sand and 2 packages integral waterproofing compound steel trowelled to 

smooth surface finish. 

 

5. Concrete slab shall be properly graded to drain rainwater. A minimum pitch of 1 percent 

is satisfactory to drain water freely into the drain lines. 

 

6. Drainage connection and weep-holes shall be set up to permit the free flow of water. 

 

7. Any expansion and contraction joints shall be cleaned, primed, fitted with a backing 

rod and caulked with sealant. 
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8. Prepared surfaces shall be cured and kept wet by sprinkling water at regular intervals 

for a period of at least 3 days when smooth surface finish have actually set. 

 

9. Allow cured surfaces to dry and remove all dust, dirt, debris and oil. 

 

10. All lose areas shall be refitted and well secured. Repair cracks, breaks and open seams. 

Where required or as directed in the membrane waterproofing product instruction 

manual, prepared surface shall be prime coated. 

 

C. APPLICATION PROCEDURES 

 

1. Prior to application, concrete surface shall be sound and cured without the use of curing 

compound. 

 

2. Apply a coat of neutralizer to remove oil, dirt, and other contaminants. 

 

3. Apply a coat of concrete primer on surfaces to be installed with membrane self-sealing 

type when required or as directed in the product instruction manual. 

 

4. Stir thoroughly each container of membrane waterproofing before use. 

 

5. Apply a coat of membrane waterproofing by brush, airless spray, notched trowel, 

squeegee or roller preferably 15 to 20 mils maximum thickness of wet coat. 

 

6. Three applications is recommended and each coat is allowed a minimum of 24 hours 

curing time between each coat or as recommended in the product manufacturer’s 

instruction manual. 

 

7. Application of membrane waterproofing coat should not commence unless the ambient 

temperature is 4.440 C or higher and shall not proceed during inclement weather 

condition. 

 

8. The waterproofing compound is combustible. Extra care shall be observed by persons 

having skin sensitiveness to wear protective gloves while applying. 
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D. PROTECTION OF MEMBRANE WATERPROOFING SURFACES 

 

1. To have a bond between the membrane waterproofing and the slab, concrete topping 

shall be placed as the membrane dries after 48 hours of application. 

 

2. If a bond is not required, the membrane shall be protected with asphalt asbestos board 

or asphalt felt paper until such time as topping and concrete covering is applied. 

 

3. Prior topping or placing concrete cover, inspect the membrane for any damage and 

repair work as required. 

 

4. Exposed membrane surfaces at basement shall be covered and protected by installing 

tightly butted asphalt impregnated protection boards with a minimum thickness of 6 

mm and 12 m on all horizontal areas. 

 

5. Use asphalt impregnated joint boards along all walls and cove areas. 

 

E. MEASUREMENT AND PAYMENT 

 

1. Integral and membrane waterproofing works rendered under this Item shall be 

measured in square meters for areas actually waterproofed as provided in the Bill of 

Quantities and accepted to the Owner satisfaction. 

 

2. The areas provided with integral and membrane waterproofing measured in accordance 

with the preceding section shall be paid for at the Unit Bid Price which price and 

payment constitute full compensation for furnishing all materials, tools equipment, 

labor and incidentals necessary to complete this Item. 
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Section VII. Drawings 
 

[Insert here a list of Drawings.  The actual Drawings, including site plans, should be attached 

to this section, or annexed in a separate folder.] 
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Section VIII. Bill of Quantities 
 

Bill of Quantities, Bid Proposal & Detailed Estimate should be submitted together with the 

Annex “C” Form 4 to 7 in pages 251 to 254. 

 

Non-attachment of Annex “C” Form 1 to 7 shall be automatically disqualified. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Page 196 of 262 

 

 
  

PROJECT: ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021 (Widening of Runway, Runway Markings, Runway

                  Shoulder Grade Correction, Prov ision of Stopway & RESA AND Provision of Manhole & RCPC)

LOCATION: Antique Airport, Funda Dalipe, San Jose de Buenavista, Antique

ITEM NO. QUANTITY UNIT             
UNIT PRICE 

(Pesos)

AMOUNT 

(Pesos)

SPL 1 MOBILIZATION & DEMOBILIZATION 1.00 lot

Pesos_____________ Amount in Words  

_______________________________________________

______________________________and_____________

_______________________________________________

_______ centavos

A.

P-101 REMOVAL & DISPOSAL OF EXISTING PAVEMENT (PCC)        731.08  sq.m. 

Pesos_____________ Amount in Words  

_______________________________________________

______________________________and_____________

_______________________________________________

_______ centavos

P-152-4.2 CLEARING & GRUBBING    42,900.00  sq.m. 

Pesos_____________ Amount in Words  

_______________________________________________

______________________________and_____________

_______________________________________________

_______ centavos

P-152-1 EXCAVATION 17,028.96   cu.m

Pesos_____________ Amount in Words  

_______________________________________________

______________________________and_____________

_______________________________________________

_______ centavos

P-152-2 EMBANKMENT 8,959.73    cu.m

Pesos_____________ Amount in Words  

_______________________________________________

______________________________and_____________

_______________________________________________

_______ centavos

B I L L   O F   Q U A N T I T I E S

{ATTACH COMPANY LETTERHEAD/LOGO}

WIDENING OF RUNWAY INCLUDING RUNWAY 

SHOULDER GRADE CORRECTION

DESCRIPTION OF WORK                                 
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P-154-5.1 AGGREGATE SUBBASE COURSE 5,076.50    cu.m.

Pesos_____________ Amount in Words  

_______________________________________________

______________________________and_____________

_______________________________________________

_______ centavos

P-208-5.1 AGGREGATE BASE COURSE 4,290.00    cu.m.

Pesos_____________ Amount in Words  

_______________________________________________

______________________________and_____________

_______________________________________________

_______ centavos

P-501 PORTLAND CEMENT CONCRETE PAVEMENT 21,450.00   sq.m.

Pesos_____________ Amount in Words  

_______________________________________________

______________________________and_____________

_______________________________________________

_______ centavos

P-620 RUNWAY MARKINGS 7,363.12    sq.m.

Pesos_____________ Amount in Words  

_______________________________________________

______________________________and_____________

_______________________________________________

_______ centavos

B. PROVISION OF STOPWAY & RESA

P-152-4.2 CLEARING & GRUBBING 9,300.00    sq.m.

Pesos_____________ Amount in Words  

_______________________________________________

______________________________and_____________

_______________________________________________

_______ centavos

P-152-1 EXCAVATION 3,607.11    cu.m

Pesos_____________ Amount in Words  

_______________________________________________

______________________________and_____________

_______________________________________________

_______ centavos

P-152-2 EMBANKMENT 87.90         cu.m

Pesos_____________ Amount in Words  

_______________________________________________

______________________________and_____________

_______________________________________________

_______ centavos
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P-154-5.1 AGGREGATE SUBBASE COURSE 2,591.00    cu.m.

Pesos_____________ Amount in Words  

_______________________________________________

______________________________and_____________

_______________________________________________

_______ centavos

P-208-5.1 AGGREGATE BASE COURSE 180.00       cu.m.

Pesos_____________ Amount in Words  

_______________________________________________

______________________________and_____________

_______________________________________________

_______ centavos

P-501 PORTLAND CEMENT CONCRETE PAVEMENT 900.00       sq.m.

Pesos_____________ Amount in Words  

_______________________________________________

______________________________and_____________

_______________________________________________

_______ centavos

C. PROVISION OF MANHOLE & RCPC

1.00 SITE WORKS 307.80       sq.m.

Pesos_____________ Amount in Words  

_______________________________________________

______________________________and_____________

_______________________________________________

_______ centavos

2.00 CIVIL/ STRUCTURAL WORKS (Manhole) 108.00       units

Pesos_____________ Amount in Words  

_______________________________________________

______________________________and_____________

_______________________________________________

_______ centavos

3.00 REINFORCED CONCRETE PIPE CULVERT 1,050.00    li.m.

Pesos_____________ Amount in Words  

_______________________________________________

______________________________and_____________

_______________________________________________

_______ centavos

4.00 EMBANKMENT WORKS AT THE PROPOSED RCPC 472.50       cu.m.

Pesos_____________ Amount in Words  

_______________________________________________

______________________________and_____________

_______________________________________________

_______ centavos
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SPL-2 TEMPORARY FACILITY 1.00           lot

Pesos_____________ Amount in Words  

_______________________________________________

______________________________and_____________

_______________________________________________

_______ centavos

TOTAL BID AMOUNT  (Php)

TOTAL BID AMOUNT  IN WORDS

Signature:

Printed Name:

Position:

Name Company:

Date:

TOTAL AMOUNT
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NAME OF PROJECT  :

PROJECT DESCRIPTION
:

LOCATION : Funda Dalipe, San Jose de Buenavista, Antique

SUBJECT                  : Bill of Quantities & Cost Estimates 1.00 lot

ITEM QUANTITY UNIT UNIT COST AMOUNT

SPL-1 MOBILIZATION & DEMOBILIZATION

C Equipment

a. 4x2 Pick-up, 2.5 liter diesel engine at least 2019 model

(including diesel and maintenance)

b. Backhoe w/ Breaker (0.80 cu.m.)

c. Payloader, 1.50 cu.m.

d. Dump Truck, 12 cu.yd.

e. Bulldozer, 165HP

f. Motorized Road Grader, 140HP G710A

g. Vibratory Single Smooth Drum Roller, 10MT

h. Water Truck/Pump (16000 L)

i. Concrete Batching Plant (50 cu.m./day)

j. Transit  Mixer, 5.0cu.m.

k. Concrete Vibrator

l. Concrete Screeder((5.5hp)

m. Concrete Saw, 7.5hp (14" Blade diameter)

n. Bar Cutter, Single Phase

o. Water Truck/Pump (16000 L)

p. Jackhammer with air compressor (160cfm)

q. One Bagger Concrete Mixer

r. Plate Compactor, 5hp

Equipment Cost  . . . . . . . . . 

C TOTAL EQUIPMENT COST

D TOTAL DIRECT COST

1. OCM (0% of TDC)

2. CONTRACTOR's PROFIT (0% of TDC)

E. TOTAL OCM & CONTRACTOR's PROFIT

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( E + F ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

Widening of Runway, Runway Markings, Runway Shoulder Grade Correction, 

Provision of Stopway & RESA AND Provision of Manhole & RCPC

1.00 lot
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NAME OF PROJECT  :

PROJECT DESCRIPTION :

LOCATION                : Antique Airport  

: Funda Dalipe, San Jose de Buenavista, Antique

SUBJECT                  : Bill of Quantities & Cost Estimates 1.00 lot

ITEM QUANTITY UNIT UNIT COST AMOUNT

SPL-2 TEMPORARY FACILITY

A Materials

Staff House, fully furnished, including            9.00  months 

electric and water utilities

Material Cost  . . . . . . . . . 

C Equipment # of EQPT UNIT Cost Per Unit

(for lease/ rent to own)

Equipment Cost  . . . . . . . . . 

A TOTAL MATERIAL COST

C TOTAL EQUIPMENT COST

D TOTAL DIRECT COST

1. OCM (0%  of TDC)

2. CONTRACTOR's PROFIT (0%  of TDC)

E. TOTAL OCM & CONTRACTOR's PROFIT

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( E + F ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)

Service Vehicle (4x2 Pick-up, 2.5 liter diesel 

engine at least 2019 model) unit1.00

Widening of Runway, Runway Markings, Runway Shoulder Grade 

Correction, Provision of Stopway & RESA AND Provision of Manhole 



 

Page 203 of 262 

 

 
  

NAME OF PROJECT  :

DESCRIPTION : WIDENING OF RUNWAY INCLUDING RUNWAY SHOULDER GRADE CORRECTION

LOCATION : Funda Dalipe, San Jose de Buenavista, Antique

SUBJECT                  : Bill of Quantities and Cost Estimate 731.08 sq.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

P-101 REMOVAL & DISPOSAL OF EXISTING PAVEMENT (PCC)

B Labor # of Manpower DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Laborer 

Common Laborer 

Labor Cost  . . . . . . . . . 

C Equipment # of EQPT DUR. (DAYS) RATE/DAY

Backhoe w/ Breaker (0.80 cu.m.)

Payloader, 1.50 cu.m.

Dump Truck, 12 cu.yd.

Equipment Cost  . . . . . . . . . 

B TOTAL LABOR COST

C TOTAL EQUIPMENT COST

D TOTAL DIRECT COST

1. OCM (0% - 10% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

E. TOTAL OCM & CONTRACTOR's PROFIT

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( E + F ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  :

DESCRIPTION : WIDENING OF RUNWAY INCLUDING RUNWAY SHOULDER GRADE CORRECTION

LOCATION                : Funda Dalipe, San Jose de Buenavista, Antique

SUBJECT                  : Bill of Quantities & Cost Estimates 42,900.00 sq.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

P-152-4.2 CLEARING & GRUBBING

B Labor # of Manpower DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Laborer 

Common Laborer 

Labor Cost  . . . . . . . . . 

C Equipment # of EQPT DUR. (DAYS) RATE/DAY

Bulldozer, 165HP

Payloader, 1.5 cu.m.

Dump Truck, 12yd³

Equipment Cost  . . . . . . . . . 

B TOTAL LABOR COST

C TOTAL EQUIPMENT COST

D TOTAL DIRECT COST

1. OCM (0% - 10% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( E + F ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021

DESCRIPTION

I N D I R E C T     C O S T S

E. TOTAL OCM & CONTRACTOR's PROFIT

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  :

DESCRIPTION : WIDENING OF RUNWAY INCLUDING RUNWAY SHOULDER GRADE CORRECTION

LOCATION                : Funda Dalipe, San Jose de Buenavista, Antique

SUBJECT                  : Bill of Quantities & Cost Estimates 17,028.96 cu.m

ITEM QUANTITY UNIT UNIT COST AMOUNT

P-152-1 EXCAVATION

B Labor # of Manpower DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Laborer 

Common Laborer 

Labor Cost  . . . . . . . . . 

C Equipment # of EQPT DUR. (DAYS) RATE/DAY

Bulldozer, 165 HP

Payloader, 1.50 cu.m.

Dump Truck, 12 cu.yd.

Equipment Cost  . . . . . . . . . 

B TOTAL LABOR COST

C TOTAL EQUIPMENT COST

D TOTAL DIRECT COST

1. OCM (0% - 10% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( E + F ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021

DESCRIPTION

I N D I R E C T     C O S T S

E. TOTAL OCM & CONTRACTOR's PROFIT

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  :

DESCRIPTION : WIDENING OF RUNWAY INCLUDING RUNWAY SHOULDER GRADE CORRECTION

LOCATION                : Funda Dalipe, San Jose de Buenavista, Antique

SUBJECT                  : Bill of Quantities & Cost Estimates 8,959.73 cu.m

ITEM QUANTITY UNIT UNIT COST AMOUNT

P-152-2 EMBANKMENT

A Materials

Common Borrow  (including 20% compaction) 

- 10,751.70  cu.m. (use suitable excavated materials)

B Labor # of Manpower DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Laborer 

Common Laborer 

Labor Cost  . . . . . . . . . 

C Equipment # of EQPT DUR. (DAYS) RATE/DAY

Payloader, 1.50 cu.m.

Dump Truck, 12 cu.yd.

Motorized Road Grader, 140HP

Vibratory Single Smooth Drum Roller, 10MT

Water Truck/Pump (16000 L)

Equipment Cost  . . . . . . . . . 

B TOTAL LABOR COST

C TOTAL EQUIPMENT COST

D TOTAL DIRECT COST

1. OCM (0% - 10% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

E. TOTAL OCM & CONTRACTOR's PROFIT

F. VALUE ADDED TAX, (VAT) 5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( E + F ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021

DESCRIPTION

I N D I R E C T     C O S T S
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NAME OF PROJECT  :

DESCRIPTION : WIDENING OF RUNWAY INCLUDING RUNWAY SHOULDER GRADE CORRECTION

LOCATION : Funda Dalipe, San Jose de Buenavista, Antique

SUBJECT                  : Bill of Quantities and Cost Estimate 5,076.50 cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

P-154-5.1 AGGREGATE SUBBASE COURSE

A Materials

 cu.m. 

Material Cost   . . . . . . . . .  

B Labor # of Manpower DUR. (DAYS)  RATE/DAY 

Construction Foreman

Skilled Laborer 

Common Laborer 

Labor Cost  . . . . . . . . . 

C Equipment # of EQPT DUR. (DAYS) RATE/DAY

Motorized Road Grader, 140HP 

Vibratory Single Smooth Drum Roller, 10MT

Water Truck/Pump (16000 L)

Equipment Cost  . . . . . . . . . 

A TOTAL MATERIAL COST

B TOTAL LABOR COST

C TOTAL EQUIPMENT COST

D TOTAL DIRECT COST

1. OCM (0% - 10% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

E. TOTAL OCM & CONTRACTOR's PROFIT

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( E + F ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021

DESCRIPTION

Aggregate Subbase Coarse                                                   

(delivered on site)

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  :

DESCRIPTION : WIDENING OF RUNWAY INCLUDING RUNWAY SHOULDER GRADE CORRECTION

LOCATION : Funda Dalipe, San Jose de Buenavista, Antique

SUBJECT                  : Bill of Quantities and Cost Estimate 4,290.00 cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

P-208-5.1 AGGREGATE BASE COURSE

A Materials

 cu.m. 

Material Cost  . . . . . . . . . 

B Labor # of Manpower DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Laborer 

Common Laborer 

Labor Cost  . . . . . . . . . 

C Equipment # of EQPT DUR. (DAYS) RATE/DAY

Motorized Road Grader, 140HP 

Vibratory Single Smooth Drum Roller, 10MT

Water Truck/Pump (16000 L)

Equipment Cost  . . . . . . . . . 

A TOTAL MATERIAL COST

B TOTAL LABOR COST

C TOTAL EQUIPMENT COST

D TOTAL DIRECT COST

1. OCM (0% - 10% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

E. TOTAL OCM & CONTRACTOR's PROFIT

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( E + F ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021

DESCRIPTION

Aggregate Base Coarse                      

(delivered on site)

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  :
DESCRIPTION : WIDENING OF RUNWAY INCLUDING RUNWAY SHOULDER GRADE CORRECTION

LOCATION : Funda Dalipe, San Jose de Buenavista, Antique

SUBJECT                  : Bill of Quantities and Cost Estimate 21,450.00 sq.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

P-501 PORTLAND CEMENT CONCRETE PAVEMENT

A Materials

Portland Cement, 40 kgs  bags 

Sand  cu.m. 

Gravel, 3/4"  cu.m. 

25mm dia. Round Steel Bar, Gr.60  pcs. 

10mm dia. DRSB, Gr.40  pcs. 

#16 G.I . Tie Wires  kgs. 

Steel Form (rental)  li.m. 

Curing Compound  L 

Joint Sealer  tins 

25mm Polyethylene Backer Rod, 3.50 meters  pcs. 

Form Oil  L 

Grease/Tar  L 

Red Oxide  L 

2" Paint Brush  pcs. 

Diamond Blade Cutter 14"Ø  pcs 

Material Cost  . . . . . . . . . 

B Labor # of Manpower DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Laborer 

Common Laborer 

Labor Cost  . . . . . . . . . 

C Equipment # of EQPT DUR.(DAYS) RATE/DAY

Concrete Batching Plant (50 cu.m./day)

Transit Mixer, 5.0cu.m.

Payloader, 1.5 cu.m.

Concrete Vibrator

Concrete Screeder((5.5hp)

Concrete Saw, 7.5hp (14" Blade diameter)

Bar Cutter, Single Phase

Water Truck/Pump (16000 L)

Equipment Cost  . . . . . . . . . 

A TOTAL MATERIAL COST

B TOTAL LABOR COST

C TOTAL EQUIPMENT COST

D TOTAL DIRECT COST

1. OCM (0% - 10% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

E. TOTAL OCM & CONTRACTOR's PROFIT

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( E + F ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  : ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021

DESCRIPTION : RUNWAY MARKINGS

LOCATION                : Funda Dalipe, San Jose de Buenavista, Antique

SUBJECT                  : Bill of Quantities & Cost Estimates 7,363.12 sq.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

P-620 RUNWAY MARKINGS

Runway Markings to be removed (2,828.70 sq.m)

Runway Markings New Painting/ Repainting (4,534.42 sq.m.)

A Materials

Flat Latex (Gray)  gallons 

Flat Latex (White)  gallons 

Paint Roller 9" with tray pcs

Paint Brush 4" pcs

Material Cost  . . . . . . . . . 

B Labor # of Manpower DUR. (DAYS) RATE/DAY

Skilled Laborer

Labor Cost  . . . . . . . . . 

A TOTAL MATERIAL COST

B TOTAL LABOR COST

D TOTAL DIRECT COST

1. OCM (0% - 10% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

E. TOTAL OCM & CONTRACTOR's PROFIT

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( E + F ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  :

DESCRIPTION : PROVISION OF STOPWAY & RESA

LOCATION                : Funda Dalipe, San Jose de Buenavista, Antique

SUBJECT                  : Bill of Quantities & Cost Estimates 9,300.00 sq.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

P-152-4.2 CLEARING & GRUBBING

B Labor # of Manpower DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Laborer 

Common Laborer 

Labor Cost  . . . . . . . . . 

C Equipment # of EQPT DUR. (DAYS) RATE/DAY

Bulldozer, 165HP

Payloader, 1.5 cu.m.

Dump Truck, 12yd³

Equipment Cost . . . . . . . . . 

B TOTAL LABOR COST

C TOTAL EQUIPMENT COST

D TOTAL DIRECT COST

1. OCM (0% - 10% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( E + F ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021

DESCRIPTION

I N D I R E C T     C O S T S

E. TOTAL OCM & CONTRACTOR's PROFIT

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  :

DESCRIPTION : PROVISION OF STOPWAY & RESA

LOCATION                : Funda Dalipe, San Jose de Buenavista, Antique

SUBJECT                  : Bill of Quantities & Cost Estimates 3,607.11 cu.m

ITEM QUANTITY UNIT UNIT COST AMOUNT

P-152-1 EXCAVATION

B Labor # of Manpower DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Laborer 

Common Laborer 

Labor Cost  . . . . . . . . . 

C Equipment # of EQPT DUR. (DAYS) RATE/DAY

Bulldozer, 165 HP

Payloader, 1.50 cu.m.

Dump Truck, 12 cu.yd.

Equipment Cost . . . . . . . . . 

B TOTAL LABOR COST

C TOTAL EQUIPMENT COST

D TOTAL DIRECT COST

1. OCM (0% - 10% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( E + F ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021

DESCRIPTION

I N D I R E C T     C O S T S

E. TOTAL OCM & CONTRACTOR's PROFIT

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  :

DESCRIPTION : PROVISION OF STOPWAY & RESA

LOCATION                : Funda Dalipe, San Jose de Buenavista, Antique

SUBJECT                  : Bill of Quantities & Cost Estimates 87.90 cu.m

ITEM QUANTITY UNIT UNIT COST AMOUNT

P-152-2 EMBANKMENT

A Materials

Common Borrow  (including 20% compaction)  - 105.50 cu.m.

(use suitable excavated materials)

B Labor # of Manpower DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Laborer 

Common Laborer 

Labor Cost  . . . . . . . . . 

C Equipment # of EQPT DUR. (DAYS) RATE/DAY

Motorized Road Grader, 140HP

Vibratory Single Smooth Drum Roller, 10MT

Water Truck/Pump (16000 L)

Equipment Cost  . . . . . . . . . 

B TOTAL LABOR COST

C TOTAL EQUIPMENT COST

D TOTAL DIRECT COST

1. OCM (0% - 10% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

E. TOTAL OCM & CONTRACTOR's PROFIT

F. VALUE ADDED TAX, (VAT) 5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( E + F ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021

DESCRIPTION

I N D I R E C T     C O S T S
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NAME OF PROJECT  :

DESCRIPTION : PROVISION OF STOPWAY & RESA

LOCATION : Funda Dalipe, San Jose de Buenavista, Antique

SUBJECT                  : Bill of Quantities and Cost Estimate 2,591.00 cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

P-154-5.1 AGGREGATE SUBBASE COURSE

A Materials

 cu.m. 

Material Cost   . . . . . . . . .  

B Labor # of ManpowerDUR. (DAYS)  RATE/DAY 

Construction Foreman

Skilled Laborer 

Common Laborer 

Labor Cost  . . . . . . . . . 

C Equipment # of EQPT DUR. (DAYS) RATE/DAY

Motorized Road Grader, 140HP

Vibratory Single Smooth Drum Roller, 10MT

Water Truck/Pump (16000 L)

Equipment Cost  . . . . . . . . . 

A TOTAL MATERIAL COST

B TOTAL LABOR COST

C TOTAL EQUIPMENT COST

D TOTAL DIRECT COST

1. OCM (0% - 10% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

E. TOTAL OCM & CONTRACTOR's PROFIT

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( E + F ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021

DESCRIPTION

Aggregate Subbase Coarse                      

(delivered on site)

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  :

DESCRIPTION : PROVISION OF STOPWAY & RESA

LOCATION : Funda Dalipe, San Jose de Buenavista, Antique

SUBJECT                  : Bill of Quantities and Cost Estimate 180.00 cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

P-208-5.1 AGGREGATE BASE COURSE

A Materials

 cu.m. 

Material Cost  . . . . . . . . . 

B Labor # of ManpowerDUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Laborer 

Common Laborer 

Labor Cost  . . . . . . . . . 

C Equipment # of EQPT DUR. (DAYS) RATE/DAY

Motorized Road Grader, 140HP 

Vibratory Single Smooth Drum Roller, 10MT

Water Truck/Pump (16000 L)

Equipment Cost  . . . . . . . . . 

A TOTAL MATERIAL COST

B TOTAL LABOR COST

C TOTAL EQUIPMENT COST

D TOTAL DIRECT COST

1. OCM (0% - 10% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

E. TOTAL OCM & CONTRACTOR's PROFIT

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( E + F ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021

DESCRIPTION

Aggregate Base Coarse                      

(delivered on site)

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT  :
DESCRIPTION : PROVISION OF STOPWAY & RESA

LOCATION : Funda Dalipe, San Jose de Buenavista, Antique

SUBJECT                  : Bill of Quantities and Cost Estimate 900.00 sq.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

P-501 PORTLAND CEMENT CONCRETE PAVEMENT

A Materials

Portland Cement, 40 kgs  bags 

Sand  cu.m. 

Gravel, 3/4"  cu.m. 

25mm dia. Round Steel Bar, Gr.60  pcs. 

10mm dia. DRSB, Gr.40  pcs. 

#16 G.I . Tie Wires  kgs. 

Steel Form (rental)  li.m. 

Curing Compound  L 

Joint Sealer  tins 

25mm Polyethylene Backer Rod, 3.50 meters  pcs. 

Form Oil  L 

Grease/Tar  L 

Red Oxide  L 

2" Paint Brush  pcs. 

Diamond Blade Cutter 14"Ø  pcs 

Material Cost  . . . . . . . . . 

B Labor # of Manpower DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Laborer 

Common Laborer 

Labor Cost  . . . . . . . . . 

C Equipment # of EQPT DUR. (DAYS) RATE/DAY

Batching Plant (50 cu.m./day)

Transit Mixer (5 cu.m)

Payloader, 1.5 cu.m.

Concrete Vibrator

Concrete Screeder((5.5hp)

Concrete Saw,Blade 14"(7.5hp)

Bar Cutter, Single Phase

Water Truck/Pump (16000 L)

Equipment Cost  . . . . . . . . . 

A TOTAL MATERIAL COST

B TOTAL LABOR COST

C TOTAL EQUIPMENT COST

D TOTAL DIRECT COST

1. OCM (0% - 10% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

E. TOTAL OCM & CONTRACTOR's PROFIT

5.0% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( E + F ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT : ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021

PROJECT DESCRIPTION : C. PROVISION OF MANHOLE & RCPC

LOCATION : Funda Dalipe, San Jose de Buenavista, Antique

SUBJECT                  : Bill of Quantities and Cost Estimate 307.80 sq.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

1.00 SITE WORKS

Demolition of affected portion of existing open canal

B Labor QTY. DUR. (DAYS) RATE/DAY

Construction Foreman

Common Laborer

Labor Cost  . . . . . . . . . 

C Equipment # of EQPT DUR. (DAYS) RATE/DAY

Jackhammer with air compressor (160cfm)

Dump Truck, 12yd³

Equipment Cost  . . . . . . . . . 

B TOTAL LABOR COST

C TOTAL EQUIPMENT COST

D TOTAL DIRECT COST

1. OCM (0% - 10% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

E. TOTAL OCM & PROFIT

5% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT : ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021

PROJECT DESCRIPTION : C. PROVISION OF MANHOLE & RCPC

LOCATION : Funda Dalipe, San Jose de Buenavista, Antique

SUBJECT                  : Bill of Quantities and Cost Estimate 108.00 units

ITEM QUANTITY UNIT UNIT COST AMOUNT

2.00 CIVIL/ STRUCTURAL WORKS (Manhole)

A Materials

Portland Cement (40kg/bag) bags

Sand cu.m.

Gravel 3/4" cu.m.

12mmØ x 6m DRSB, G60 pcs

#16 G.I. Tie Wire kgs

1/4" x4' x8' Ordinary Plywood pcs

2"x2" Coco Lumber bd.ft.

Assorted Common Wire Nail kgs

Material Cost  . . . . . . . . . 

B Labor QTY. DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Laborer

Common Laborer

Labor Cost  . . . . . . . . . 

C Equipment QTY. DUR. (DAYS) RATE/DAY

One Bagger Concrete Mixer

Concrete Vibrator

Equipment Cost  . . . . . . . . . 

A TOTAL MATERIAL COST

B TOTAL LABOR COST

C TOTAL EQUIPMENT COST

D TOTAL DIRECT COST

1. OCM (0% - 10% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

E. TOTAL OCM & PROFIT

5% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT : ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021

PROJECT DESCRIPTION : C. PROVISION OF MANHOLE & RCPC

LOCATION : Funda Dalipe, San Jose de Buenavista, Antique

SUBJECT                  : Bill of Quantities and Cost Estimate 1,050.00 li.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

3.00 REINFORCED CONCRETE PIPE CULVERT

A Materials

910mm Ø X 1m RCPC pcs

Portland Cement (40kg/bag) bags

Sand cu.m.

Material Cost

B Labor QTY. DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Laborer

Common Laborer

Labor Cost  . . . . . . . . . 

C Equipment QTY. DUR. (DAYS) RATE/DAY

Backhoe, 0.80 cu.m.

Equipment Cost  . . . . . . . . . 

A TOTAL MATERIAL COST

B TOTAL LABOR COST

C TOTAL EQUIPMENT COST

D TOTAL DIRECT COST

1. OCM (0% - 10% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

E. TOTAL OCM & PROFIT

5% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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NAME OF PROJECT : ANTIQUE AIRPORT DEVELOPMENT PROJECT C.Y. 2021

PROJECT DESCRIPTION : C. PROVISION OF MANHOLE & RCPC

LOCATION : Funda Dalipe, San Jose de Buenavista, Antique

SUBJECT                  : Bill of Quantities and Cost Estimate 472.50 cu.m.

ITEM QUANTITY UNIT UNIT COST AMOUNT

4.00 EMBANKMENT WORKS AT THE PROPOSED RCPC

Embankment - 567.00 cu.m.

(use suitable excavated materials)

B Labor QTY. DUR. (DAYS) RATE/DAY

Construction Foreman

Skilled Laborer

Common Laborer

Labor Cost  . . . . . . . . . 

C Equipment QTY. DUR. (DAYS) RATE/DAY

Payloader, 1.50 cu.m.

Dump Truck, 12 cu.yd.

Plate Compactor, 5hp

Equipment Cost  . . . . . . . . . 

B TOTAL LABOR COST

C TOTAL EQUIPMENT COST

D TOTAL DIRECT COST

1. OCM (0% - 10% of TDC)

2. CONTRACTOR's PROFIT (0% - 8% of TDC)

E. TOTAL OCM & PROFIT

5% of (D + E) 

G. TOTAL ESTIMATED INDIRECT COST ( F + E ), P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

Submitted by:

Signature:

Printed Name:

Position:

Name Company:

Date:

DESCRIPTION

I N D I R E C T     C O S T S

F. VALUE ADDED TAX, (VAT)
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CAAP-BAC-SF Annex “A” Form 1 
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CAAP-BAC-SF Annex “A” Form 3  

 

JOINT RESOLUTION 

 Whereas, ______________________________________ (Bidder / Name of 

Particular JV Partner), duly organized and existing under the Laws of the 

____________________________, with office address at 

____________________________________________________________, represented 

herein by its __________________________, ___________________________, and 

______________________________________________ (Name of Particular JV Partner), 

duly organized and existing under the Laws of the 

___________________________________, with main office address at 

____________________________________________________, represented by herein by 

its ______________________________________________________, have entered into a 

Joint Venture ( JV ) Agreement to undertake the following project / contract: 

 

 

( Name of Project / Contract ) 

 

Whereas, in order to facilitate the orderly execution and conduct of the contract that was 

entered into by the joint venture in the name of the joint venture, it is hereby resolved by the 

parties in the Joint Venture as follows: 

 

a. To appoint ___________________________________ as the Authorized Managing 

Officer and Official Representative, to represent, to manage the Joint Venture and is 

empowered to enter in contract in the name of the Joint Venture, or to sign for any 

document in the name of the Joint Venture required by the ( Procurement Agency ) 

or any entities pursuant to the terms of the Joint Venture Agreement: 

 

b. That, the parties agreed to make _________( Name of Particular Lead Partner ) 

__________ as the Lead Partner of the Joint Venture and ( Name of Authorized 

Officer ) ________ as the Official Representative & Managing Partner of the Joint 

Venture, and are granted full power and authority to do, execute and perform any and 

all acts necessary and/or to represent the Joint Venture in the Eligibility Check, 

Bidding and Undertaking of the said contract in the name of the Joint Venture, as 

fully and effectively and the Joint Venture may do and if personally present with full 

power of substitution and revocation. ________________________ is fully 

authorized and empowered to sign any or all documents pertaining to the above stated 

project / contract in the name of the Joint Venture. 

 

c. That the parties agree to be jointly and severally liable for their participation in the 

Eligibility Check, Bidding and Undertaking of the said contract. 

 

d. That the terms of the JV Agreement entered into the parties shall be valid and is co-

terminus with the final completion and turnover of the Name of Contract / Project to 
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the agency of the government, which in this case, the ( Name of Procurement Entity 

); 

IN WITNESS THEREFORE, We hereby sign jointly this Joint Resolution this ________ 

day of _______________, 20 ____ in ______________. 

 

 

Name of Bidder ( Lead Partner )  Name of Bidder ( Member Partner ) 

 

 

By: _________________________  By: ____________________________ 

 Signature & Name of    Signature & Name of Authorized 

Managing Officer    Authorized Representative 

 

     __________________________                 _____________________________ 

  Designation / Position          Designation / Position   

 

Name of Bidder ( Member Partner ) Name of Bidder ( Member Partner ) 

 

 

By: ________________________  By: ____________________________ 

 Signature & Name of    Signature & Name of Authorized 

 Managing Officer    Authorized Representative 

 

      _________________________            _____________________________ 

 Designation / Position          Designation / Position 

 

 

SIGNED IN THE PRESENCE OF: 

 

_______________________________ 

_______________________________ 

_______________________________ 

_______________________________ 
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A C K N O W L E D G E M E N T 

 

REPUBLIC OF THE PHILIPPINES ) 

CITY OF_____________________ )S.S. 

 

BEFORE ME, a Notary Public, for and in the City of _____________________, Philippines, 

this ______ day of ____________, 20____ personally appeared the following persons: 

 

NAME   Community Cert. No.  Date / Place of Issue 

 

 

Representing to be the __________________________ of 

____________________________________ and _______________________________ of 

________________________________________________ respectively, known to me and 

to me known to be the same persons who executed the foregoing instrument for and in behalf 

of said corporations and who acknowledge to me that same is their free and voluntary act 

and deed as well as of the corporations which they represent, for the uses, purposes, and 

considerations therein set forth and that they are duly authorized to sign the same. 

 

This Instrument consists of THREE (3) pages including this page wherein this 

Acknowledgement is written and signed by the parties and their instrumental witnesses on 

each and every page thereon. 

 

WITNESS MY HAND AND NOTARIAL SEAL at the place and date hereinafter first 

above written. 

 

 

 

NOTARY PUBLIC 

 

Doc. No. ________ 

Book No. ________ 

Page No. ________ 

Series of ________ 
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Other Bidding Forms 

(ANNEX “B”) 

 

Annex “B” Form 1 ………………………….…………....…...Certificate of Site Inspection 

Annex “B” Form 2 …………………..……………………………Bid Securing Declaration 

Annex “B” Form 3 …………………...………Organizational Chart of Contract to be Bid  

Annex “B” Form 4 ……………………….…..Qualification of Key Personnel Proposed to 

be Assigned in the Project 

Annex “B” Form 5a …..…………….Contractor's Letter-Certificate to Procuring Entity 

Annex “B” Form 5b …..……………...……...Key Personnel's Certificate of Employment 

Annex “B” Form 5c …..……………………………...Key Personnel (Format of Bio-Data) 

Annex “B” Form 6 ………………….………List of Equipment Owned or Leased and/or 

under Purchased 

Annex “B” Form 7 …..…………………………………………Omnibus Sworn Statement 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

file:///E:/_BDS/VIRAC/Virac%20Development%202020%20(49M)/B%23_Annex_
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file:///E:/_BDS/VIRAC/Virac%20Development%202020%20(49M)/B%23_Annex_
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Republic of the Philippines 

CIVIL AVIATION AUTHORITY OF THE PHILIPPINES 

 

 
MIA Road corner Ninoy Aquino Avenue, Pasay City, Metro Manila, Philippines, 1300 

Tel: (+632) 944-2001/ www.caap.gov.ph 

CAAP-BAC-SF Annex “B” Form 1 

 

 

 

 

 

 

CERTIFICATE OF SITE INSPECTION 

 

This is to CERTIFY that ___________________________________, employee of 

_________________________________________, has conducted the required Site Inspection 

for the bidding of the project “___________________________________________” at 

_____________________________. 

 

 

Issued this __________________, 2021 

 

 

 

                         Airport Manager/Officer-in-Charge: 

             

___________________________ 

                              Signature over Printed Name 
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CAAP-BAC-SF Annex “B” Form 2 

 

 

Bid-Securing Declaration 

 
 
(REPUBLIC OF THE PHILIPPINES)  

CITY OF _______________________ ) S.S.  

x-------------------------------------------------------x  

 

 

Invitation to Bid  [Insert reference number]  

 

To: [Insert name and address of the Procuring Entity] 

I/We, the undersigned, declare that:  

1. I/We understand that, according to your conditions, bids must be supported by a Bid 

Security, which may be in the form of a Bid-Securing Declaration.  

 

2. I/We accept that: (a) I/we will be automatically disqualified from bidding for any contract 

with any procuring entity for a period of two (2) years upon receipt of your Blacklisting 

Order; and, (b) I/we will pay the applicable fine provided under Section 6 of the Guidelines 

on the Use of Bid Securing Declaration, within fifteen (15) days from receipt of written 

demand by the procuring entity for the commission of acts resulting to the enforcement of 

the bid securing declaration under Sections 23.1(b), 34.2, 40.1 and 69.1, except 69.1 (f), of 

the IRR of RA 9184; without prejudice to other legal action the government may undertake.  

 

3. I/We understand that this Bid-Securing Declaration shall cease to be valid on the following 

circumstances:  

 

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your 

request;  

b. I am/we are declared ineligible or post-disqualified upon receipt of your notice to such 

effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we filed a 

waiver to avail of said right;  

c. I am/we are declared as the bidder with the Lowest Calculated Responsive Bid, and 

I/we have furnished the performance security and signed the Contract.  
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IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of [month] 

[year] at [place of execution].  

[Insert NAME OF BIDDER’S AUTHORIZED REPRESENTATIVE]  

[Insert signatory’s legal capacity]  

 

Affiant  

SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of 

execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me 

through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. 

No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification 

card used], with his/her photograph and signature appearing thereon, with no. ______.  

 

Witness my hand and seal this ___ day of [month] [year].  

 

 

 

 

NAME OF NOTARY PUBLIC 

 

 

  

Serial No. of Commission ___________  

Notary Public for ______ until _______  

Roll of Attorneys No. _____  

PTR No. __, [date issued], [place issued]  

IBP No. __, [date issued], [place issued]  

Doc. No. ___  

Page No. ___  

Book No. ___ 

Series of ____. 
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CAAP-BAC-SF Annex “B” Form 3 

  

 

Contractor’s Organizational Chart for the Project 

 

 

Submit Copy of the Organizational Chart that the Contractor intends to use to execute the 

contract if awarded to him. Indicate in the chart the names of the Key Engineering Personnel 

who will be assigned in the Project. 

 

 

 

 

{ATTACH COMPANY LETTERHEAD/LOGO} 

 

 

Attach the required Proposed Organizational Chart for the Contract as stated above. 

 

 

Submitted by: ________________________________ 

Designation  : ________________________________ 

Date              : _________________ 
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CAAP-BAC-SF Annex “B” Form 4 
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CAAP-BAC-SF Annex “B” Form 5a 

 

{ATTACH COMPANY LETTERHEAD/LOGO} 

 

 

Date: ___________ 

 

CAPTAIN DONALDO A. MENDOZA 

Chairman, Bids and Awards Committee - Charlie 

Civil Aviation Authority of the Philippines 

Mia Road, Pasay City, M.M. 1300 

Tel: 944-2358 

 

Subject: Contractor’s Letter-Certificate to Procuring Entity  

 

Dear Sir: 

 

Supplementing our Organizational Chart for the Contract, we have the honor to submit 

herewith, and to certify as true and correct, the following pertinent information: 

 

That I/we have engaged the service of   (Name of Employee)  , to be the     

(Designation)  of the   (Name of Project) , who is a   (Profession)   with 

Professional License Certificate No.     issued on     and who has 

performed the duties in the construction of the project enumerated in the filled Annex 

“B” Form 5b. 

 

That   (Name of Employee)   shall personally perform the duties of the said position 

in the above-mentioned project, if and when the same is awarded in our favor. 

 

That   (Name of Employee)     shall employ the best care, skill and ability in performing 

his duties in accordance with the Contract Agreement, Conditions of Contract, Plans, 

Specifications, Special Provisions, and other provisions embodied in the proposed 

contract. 

 

That   (Name of Employee)    shall be personally present at the jobsite all the time to 

supervise the phase of the construction work pertaining to his assignment as   

(Designation) . 
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That   (Name of Employee)   is aware that he shall be authorized to handle only one 

contract at a time. 

That in order to guarantee that   (Name of Employee)   shall perform his duties 

properly and be personally present in the Job Site, he is hereby required to secure a 

certificate of appearance for the Procuring Entity’s Engineer at the end of every 

month. 

 

That in the event that I/we elect or choose to replace   (Name of Employee)   with 

another Engineer, the Procuring Entity will be accordingly notified by us in writing 

at least twenty one (21) days before making replacement. We will submit to the 

Procuring Entity, for prior approval, the name of the proposed new  (Designation) , 

his qualification, experience, list of projects undertaken and other relevant 

information. 

 

That any willful violation on my/our part of the herein conditions may prejudice 

my/our standing as a reliable contractor in future bidding of the Procuring Entity. 

 

 

Very truly yours, 

 

      

(Authorized Representative of Bidder) 

 

 

CONCURRED BY: 

 

      

(Name of Engineer) 
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CAAP-BAC-SF Annex “B” Form 5b 

 

 

{ATTACH COMPANY LETTERHEAD/LOGO} 

 

 

Date: ___________ 

 

CAPTAIN DONALDO A. MENDOZA 

Chairman, Bids and Awards Committee - Charlie 

Civil Aviation Authority of the Philippines 

Mia Road, Pasay City, M.M. 1300 

Tel: 944-2358 

 

Subject: Key Personnel’s Certificate of Employment 

 

Dear Sir: 

 

I am   (Name of Employee)   a License        Engineer with Professional License No.  

issued on   (Date of Issuance)  at   (Place of Issuance) . 

 

I hereby certify that   (Name of Bidder)  has engaged my services as  (Designation)  for   

(Name of the Project)  , if awarded in their favor. 

 

As   (Designation) , I know I will have to stay in the job site all the time to supervise and 

managed the Contract works to the best of my ability, and aware that I am authorized to 

handle only one (1) contract at a time. 

 

I do not allow the use of my name for the purpose of enabling the above-mentioned 

Contractor to qualify for the Contract without any firm commitment on my part to assume 

the post of   (Designation)  .  

 

As  (Designation) , I supervised the following completed projects similar to the contract 

under bidding: 
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NAME OF PROJECT      OWNER       COST       DATE 

                    COMPLETED 

                                   

                                   

                                   

                                   

 

At present, I am supervising the following project: 

 

NAME OF PROJECT      OWNER       COST       DATE 

                    COMPLETION 

                                   

                                   

                                   

                                   

 

In case of my separation for any reason whatsoever from the above-mentioned Contractor, I 

shall notify the   (Name of the Procuring Entity)  at least twenty one (21) days before 

the effective date of my separation.    

            

                          (Signature of Engineer) 

     

 

SUBSCRIBED AND SWORN to before me this   day of    , 20  

affiant exhibiting to me his/her Residence Certificate No.      issued 

on     at      , Philippines. 

 

            

                 Notary Public 

   

        Until 31 December 20  

        PRT No.:    

        Issued at:    

        Issued on:    

        TIN No.:    

Doc. No.   

Page No.   
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Book No.    

Series of   

CAAP-BAC-SF Annex “B” Form 5c 

 

 KEY PERSONNEL  

(FORMAT OF BIO-DATA) 

 

Give the detailed information of the following personnel who are scheduled to be assigned 

as full-time field staff for the project. Fill up a form for each person. 

 

1. Authorized Managing Officer / Representative: _______________________ 

 

2. Sustained Technical Employee: 

 

Name:          

Date of Birth:         

Nationality:                    

Education and Degrees:        

Specialty:          

Registration:         

Length of Service with the Firm:  

                ______Year          From _______ (months)  _______ (year) 

                             To      _______ (months)  _______ (year) 

Years of Experience: 

If Item 7 is less than ten (10) years, give name and length of service with previous 

employers for a ten (10) year period (attached additional sheet/s, if necessary: 

 

Name and Address of Employer Length of Service 

      year(s)   from   to ______ 

       year(s)   from   to ______ 

      year(s)   from   to ______ 

 

Experience: 

This should cover the past ten (10) years of experience. (Attached as many pages 

as necessary to show involvement of personnel in projects using the format 

below). 
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a. Name:          

b. Name and Address of Owner:       

         

c. Name and Address of the Owner’s Engineer (Consultant):  

          

d. Indicate the Features of Project (particulars of the project components  

and any other particular interest connected with the project):   

          

e. Contract Amount Expressed in Philippine Currency:     

f. Position:       

g. Structures for which the employee was responsible:    

          

h. Assignment Period: from   (months)   (years) 

to   (months)   (years) 

 

 

 

      

Name and Signature of Employee 

 

It is hereby certified that the above personnel can be assigned to the 

_______________________________________ Project, if the contract is awarded to our 

company. 

 

 

            

      (Place and Date)        (The Authorized Representative) 
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CAAP-BAC-SF Annex “B” Form 6 
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CAAP-BAC-SF Annex “B” Form 7 

 

 Omnibus Sworn Statement 

 

 

REPUBLIC OF THE PHILIPPINES ) 

CITY/MUNICIPALITY OF ______ ) S.S. 

 

A F F I D A V I T  

 

 

I,   [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address 

of Affiant], after having been duly sworn in accordance with law, do hereby depose and state 

that: 

 

1. Select one, delete the other: 

 

If a sole proprietorship: I am the sole proprietor or authorized representative of [Name 

of Bidder] with office address at [address of Bidder]; 

 

If a partnership, corporation, cooperative, or joint venture: I am the duly authorized 

and designated representative of [Name of Bidder] with office address at [address of 

Bidder]; 

 

2. Select one, delete the other: 

 

If a sole proprietorship: As the owner and sole proprietor or authorized representative 

of [Name of Bidder], I have full power and authority to do, execute and perform any 

and all acts necessary to participate, submit the bid, and to sign and execute the ensuing 

contract for [Name of the Project] of the [Name of the Procuring Entity] [insert “as 

shown in the attached duly notarized Special Power of Attorney” for the authorized 

representative]; 

 

If a partnership, corporation, cooperative, or joint venture: I am granted full power and 

authority to do, execute and perform any and all acts necessary to participate, submit 

the bid, and to sign and execute the ensuing contract for [Name of the Project] of the 

[Name of the Procuring Entity], accompanied by the duly notarized Special Power of 

Attorney, Board/Partnership Resolution, or Secretary’s Certificate, whichever is 

applicable;  

 

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the 

Philippines or any of its agencies, offices, corporations, or Local Government Units, 

foreign government/foreign or international financing institution whose blacklisting 

rules have been recognized by the Government Procurement Policy Board; 
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4. Each of the documents submitted in satisfaction of the bidding requirements is an 

authentic copy of the original, complete, and all statements and information provided 

therein are true and correct; 

 

5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized 

representative(s) to verify all the documents submitted; 
 

6. Select one, delete the rest: 
 

If a sole proprietorship: The owner or sole proprietor is not related to the Head of the 

Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical 

Working Group, and the BAC Secretariat, the head of the Project Management Office 

or the end-user unit, and the project consultants by consanguinity or affinity up to the 

third civil degree; 
 

If a partnership or cooperative: None of the officers and members of [Name of Bidder] 

is related to the Head of the Procuring Entity, members of the Bids and Awards 

Committee (BAC), the Technical Working Group, and the BAC Secretariat, the head 

of the Project Management Office or the end-user unit, and the project consultants by 

consanguinity or affinity up to the third civil degree; 
 

If a corporation or joint venture: None of the officers, directors, and controlling 

stockholders of [Name of Bidder] is related to the Head of the Procuring Entity, 

members of the Bids and Awards Committee (BAC), the Technical Working Group, 

and the BAC Secretariat, the head of the Project Management Office or the end-user 

unit, and the project consultants by consanguinity or affinity up to the third civil degree; 
 

7. [Name of Bidder] complies with existing labor laws and standards; and 

 

8. [Name of Bidder] is aware of and has undertaken the following responsibilities as a 

Bidder: 

 

a) Carefully examine all of the Bidding Documents; 
 

b) Acknowledge all conditions, local or otherwise, affecting the implementation of the 

Contract; 
 

c) Made an estimate of the facilities available and needed for the contract to be bid, if 

any; and 
 

d) Inquire or secure Supplemental/Bid Bulletin(s) issued for the [Name of the Project]. 
 

9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, 

fee, or any form of consideration, pecuniary or otherwise, to any person or official, 

personnel or representative of the government in relation to any procurement project or 

activity. 
 

 

IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at 

____________, Philippines. 

      _____________________________________ 

      Bidder’s Representative/Authorized Signatory 
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SUBSCRIBED AND SWORN to before me this ___ day of [month] [year] at [place 

of execution], Philippines. Affiant/s is/are personally known to me and was/were identified by 

me through competent evidence of identity as defined in the 2004 Rules on Notarial Practice 

(A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government 

identification card used], with his/her photograph and signature appearing thereon, with no. 

________ and his/her Community Tax Certificate No. _______ issued on ____ at ______. 

 

 Witness my hand and seal this ___ day of [month] [year].   

 

 

 

      NAME OF NOTARY PUBLIC 

      Serial No. of Commission _______________ 

      Notary Public for _______ until __________ 

      Roll of Attorneys No. __________________ 

      PTR No. ______ [date issued], [place issued] 

      IBP No. ______  [date issued], [place issued] 

 

 

 

Doc. No. _____ 

Page No. _____ 

Book No. _____ 

Series of _____ 

 

 

* This form will not apply for WB funded projects. 
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{ATTACH COMPANY LETTERHEAD/LOGO} 

 

Bid Form 

 

Date:  _______________________  

IB2 No:  _____________________  

 

To:  [name and address of PROCURING ENTITY] 

Address: [insert address] 

 

We, the undersigned, declare that:  

(a) We have examined and have no reservation to the Bidding Documents, including Addenda, 

for the Contract [insert name of contract]; 

(b) We offer to execute the Works for this Contract in accordance with the Bid and Bid Data 

Sheet, General and Special Conditions of Contract accompanying this Bid; 

The total price of our Bid, excluding any discounts offered below is: [insert information]; 

The discounts offered and the methodology for their application are: [insert information]; 

(c) Our Bid shall be valid for a period of [insert number] days from the date fixed for the Bid 

submission deadline in accordance with the Bidding Documents, and it shall remain 

binding upon us and may be accepted at any time before the expiration of that period; 

(d) If our Bid is accepted, we commit to obtain a Performance Security in the amount of  

[insert percentage amount] percent of the Contract Price for the due performance of the 

Contract; 

(e) Our firm, including any subcontractors or suppliers for any part of the Contract, have 

nationalities from the following eligible countries: [insert information]; 

(f) We are not participating, as Bidders, in more than one Bid in this bidding process, other 

than alternative offers in accordance with the Bidding Documents; 

(g) Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any 

part of the Contract, has not been declared ineligible by the Funding Source; 

 
2 If ADB, JICA and WB funded projects, use IFB. 
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(h) We understand that this Bid, together with your written acceptance thereof included in 

your notification of award, shall constitute a binding contract between us, until a formal 

Contract is prepared and executed; and 

(i) We understand that you are not bound to accept the Lowest Calculated Bid or any other 

Bid that you may receive. 

(j) We likewise certify/confirm that the undersigned, is the duly authorized 

representative of the bidder, and granted full power and authority to do, execute and 

perform any and all acts necessary to participate, submit the bid, and to sign and 

execute the ensuing contract for the [Name of Project] of the [Name of the Procuring 

Entity]. 

(k) We acknowledge that failure to sign each and every page of this Bid Form, including 

the Bill of Quantities, shall be a ground for the rejection of our bid. 

 

 

Name:   

In the capacity of:   

Signed:   

Duly authorized to sign the Bid for and on behalf of:   

Date:  ___________ 
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Other Bidding Forms  

(ANNEX “C”) 

 
Annex “C” Form 1 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .Bill of Quantities 

Annex “C” Form 2  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .Summary Bid Proposal 

Annex “C” Form 3  . . . . . . . . . . . . . . . . . . . . . . . . . . Bill of Materials & Cost Estimates  

Annex “C” Form 4  . . . . . . . . . . . . . . . . . . . . . . . . Summary of Unit Prices of Materials 

Annex “C” Form 5  . . . . . . . . . . . . . . . . . . . . . . . . . . . Summary of Unit Prices of Labor 

Annex “C” Form 6  . . . . . . . . . . . . . . . . . . . . . . .Summary of Unit Prices of Equipment 

Annex “C” Form 7  . . . . . . . . . . . . . . . . .Cash Flow by Quarter and Payment Schedule 

 

 

 

 

 

 

            

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

file:///E:/_BDS/VIRAC/Virac%20Development%202020%20(49M)/C%23_CAAP-BAC-SF_Annex_
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CAAP-BAC-SF Annex “C” Form 1 

 

PROJECT:     ______________________________________________

LOCATION: ______________________________________________

ITEM 

NO.
DESCRIPTION QTY UNIT

UNIT PRICE 

(Pesos)

AMOUNT 

(Pesos)

Pesos_______________ Amount in Words  

_______________________________________

_______________________________________

__and__________________________________

_________________________________ 

centavos

Pesos_______________ Amount in Words  

_______________________________________

_______________________________________

__and__________________________________

_________________________________ 

centavos

Pesos_______________ Amount in Words  

_______________________________________

_______________________________________

__and__________________________________

_________________________________ 

centavos

Pesos_______________ Amount in Words  

_______________________________________

_______________________________________

__and__________________________________

_________________________________ 

centavos

TOTAL BID AMOUNT  (Php)

TOTAL BID AMOUNT  IN WORDS

Signature:

Printed Name:

Position:

Name Company:

Date:

{ATTACH COMPANY LETTERHEAD/LOGO}

BILL OF QUANTITIIES
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CAAP-BAC-SF Annex “C” Form 2 
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CAAP-BAC-SF Annex “C” Form 3 

 

 

SUBMITTED BY:   

   

Signature:     

Printed Name:     

Position:     

Name Company:     

Date:     

 

 

 

NAME OF PROJECT  :

DESCRIPTION :

LOCATION                : QUANTITY UNIT

ITEM QUANTITY UNIT UNIT COST AMOUNT

A TOTAL MATERIAL COST

B TOTAL LABOR COST

C TOTAL EQUIPMENT COST

D TOTAL DIRECT COST

1. OCM (0% of TDC)

2. CONTRACTOR's PROFIT (0% of TDC)

E. TOTAL OCM & CONTRACTOR's PROFIT

5.0%

G. TOTAL ESTIMATED INDIRECT COST ( E + F ),  P

H. TOTAL ESTIMATED UNIT INDIRECT COST ( G / Quantity), P/Unit

TOTAL ESTIMATED COST ( D + G ), P

TOTAL ESTIMATED UNIT COST (Total Estimated Cost / Quantity), P/Unit

F. VALUE ADDED TAX, (VAT)

{ATTACH COMPANY LETTERHEAD/LOGO}

B I L L   O F   M A T E R I A L S   &   C O S T   E S T I M A T E S

DESCRIPTION

I N D I R E C T     C O S T S
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CAAP-BAC-SF Annex “C” Form 4  

{ATTACH COMPANY LETTERHEAD/LOGO} 

 

SUMMARY FOR UNIT PRICES OF MATERIALS 
    

PROJECT:     _______________________________________ 

LOCATION: _______________________________________ 

  

 

DESCRIPTION UNIT PRICE UNIT  

       

       

       

       

       

       

       

       

       

       

       

       

       

       

    

    

SUBMITTED BY:    

    

Signature:      

Printed Name:      

Position:      

Name Company:      

Date:      



 

Page 252 of 262 

 

 

CAAP-BAC-SF Annex “C” Form 5 

 

{ATTACH COMPANY LETTERHEAD/LOGO} 

 

SUMMARY FOR UNIT PRICES OF LABOR 
    

PROJECT:     _______________________________________ 

LOCATION: _______________________________________ 

  

 

DESCRIPTION UNIT PRICE UNIT  

       

       

       

       

       

       

       

       

       

       

       

       

       

       

    

SUBMITTED BY:    

    

Signature:      

Printed Name:      

Position:      

Name Company:      

Date:      
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CAAP-BAC-SF Annex “C” Form 6 

CAAP-BAC-SF Annex “C” Form 6 

{ATTACH COMPANY LETTERHEAD/LOGO} 

 

SUMMARY FOR UNIT PRICES OF EQUIPMENT 
    

PROJECT:     _______________________________________ 

LOCATION: _______________________________________ 

  

 

DESCRIPTION UNIT PRICE UNIT  

       

       

       

       

       

       

       

       

       

       

       

       

       

       

    

SUBMITTED BY:    

    

Signature:      

Printed Name:      

Position:      

Name Company:      

Date:      
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CAAP-BAC-SF Annex “C” Form 7 
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Other Bidding Forms 

(ANNEX “D”) 
 

Annex “D” Form 1 ……………………. Authority of Signatory (Secretary's Certificate) 
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 CAAP-BAC-SF Annex “D” Form 1 

 

AUTHORITY OF SIGNATORY 

(SECRETARY’S CERTIFICATE) 

 

 I,, a duly elected and qualified Corporate Secretary of (Name of the Bidder), a 

corporation duly organized and existing under and by virtue of the law of the, DO HEREBY 

CERTIFY, that: 

 

 I am familiar with the facts herein certified and duly authorized to certify the same; 

 

 At the regular meeting of the Board of Directors of the said Corporation duly 

convened and held on at which meeting a quorum was present and acting throughout, the 

following resolutions were approve, and the same have been annulled, revoked and amended 

in any way whatever and are in full force and effect on the date hereof: 

 

 RESOLVED, that(Name of Bidder)be, as it hereby is, authorized to participate in the 

bidding of(Name of the Project)by the(Name of the Procuring Entity); and in that if awarded 

the project shall enter into a contract with the(Name of the Procuring Entity)and in 

connection therewith hereby appoints(Name of Representative), acting as duly authorized 

and designated representatives of(Name of the Bidder), and granted full power and authority 

to do, execute and perform any and all acts necessary and/or to represent(Name of the 

Bidder)in the bidding as fully and effectively as the(Name of the Bidder)might do if 

personally present with full power of substitution and revocation and hereby satisfying and 

confirming all that my said representative shall lawfully do or cause to be done by virtue 

hereof; 

 

 RESOLVED FERTHER THAT, the Board hereby authorized its President to: 

a. execute a waiver of jurisdiction whereby the(Name of the Bidder)hereby submits 

itself to the jurisdiction of the Philippine government and hereby waives its right to 

question the jurisdiction of the Philippine court; 

b. execute a waiver that the (Name of the Bidder) shall not seek and obtain writ of 

injunctions or prohibition or restraining order against the CAAP or any other agency 

in connection with this Project to prevent and restrain the bidding procedures related 

thereto, the negotiating and award of a contract to a successful bidder, and the 

carrying out of the awarded project. 

 

WITNESS the signature of the undersigned as such officer of the said_this. 

 

     _ 

       (Corporate Secretary) 
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 SUBSCRIBED AND SWORN to before me thisday of, 20affiant exhibited to me 

his/her Community Tax Certificate No.     issued on  

 at, Philippines. 

         

Notary Public 

        Until 31 December 20   

        PRT No.:     

        Issued at:     

        Issued on:    

        TIN No.:     

Doc. No.    

Page No.:    

Book No.:    

Series of     



 

Page 258 of 262 

 

Section X. Checklist of Technical and Financial 

Documents 
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Checklist of Technical and Financial Documents 

I. TECHNICAL COMPONENT ENVELOPE 

  

Class “A” Documents 

 

Legal Documents 

 

⬜ (a) Valid PhilGEPS Registration Certificate (Platinum Membership) (all pages); 

or 

 

⬜ (b) Registration certificate from Securities and Exchange Commission (SEC), 

Department of Trade and Industry (DTI) for sole proprietorship, or 

Cooperative Development Authority (CDA) for cooperatives or its equivalent 

document; 

and 

 

⬜ (c) Mayor’s or Business permit issued by the city or municipality where the 

principal place of business of the prospective bidder is located, or the 

equivalent document for Exclusive Economic Zones or Areas; 

and 

 

⬜ 
 

 

(d) Tax clearance per E.O. No. 398, s. 2005, as finally reviewed and approved by 

the Bureau of Internal Revenue (BIR); and 

 

Technical Documents 

 

⬜ (e) Statement of the prospective bidder of all its ongoing government and private 

contracts, including contracts awarded but not yet started, if any, whether 

similar or not similar in nature and complexity to the contract to be bid. (Annex 

“A” Form 1); and 

  

⬜ (f) Statement of the bidder’s Single Largest Completed Contract (SLCC) similar 

to the contract to be bid, except under conditions provided under the rules. 

(Annex “A” Form 2); and 

 

⬜ (g) Philippine Contractors Accreditation Board (PCAB) License;  

or  

Special PCAB License in case of Joint Ventures;  

and registration for the type and cost of the contract to be bid; 

and Joint Resolution (Annex “A” Form 3); and 

 

⬜ (h) Original copy of Bid Security. If in the form of a Surety Bond, submit also a 

certification issued by the Insurance Commission; 

or 

Original copy of Notarized Bid Securing Declaration (Annex “B” Form 2); 

and 

 

 (i) Project Requirements, which shall include the following: 

⬜ 1. Organizational chart for the contract to be bid (Annex “B” Form 3); and 
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⬜ 2. List of contractor’s key personnel (e.g., Project Manager, Project 

Engineers, Materials Engineers, and Foremen), to be assigned to the 

contract to be bid, with their complete qualification and experience data 

(Annex “B” Form 4, 5a, 5b & 5c); and 

 

⬜ 3. List of contractor’s major equipment units, which are owned, leased, 

and/or under purchase agreements, supported by proof of ownership or 

certification of availability of equipment from the equipment 

lessor/vendor for the duration of the project, as the case may be (Annex 

“B” Form 6); and 

 

⬜ (j) Original duly signed Omnibus Sworn Statement (OSS) (Annex “B” Form 7); 

and if applicable, Original Notarized Secretary’s Certificate in case of a 

corporation, partnership, or cooperative; or Original Special Power of 

Attorney of all members of the joint venture giving full power and authority 

to its officer to sign the OSS and do acts to represent the Bidder; and 

 

 This shall include all of the following documents as attachment to the 

Omnibus Sworn Statement: 

 

⬜ 1. Certification, under oath, attesting that they have no pending case(s) 

against the Government, in addition to the eligibility requirements as 

prescribe under the 2016 Revise Implementing Rules and Regulation (R-

IRR) of RA No. 9184; and 

 

⬜ 
 
 
 

⬜ 
 

2. Legal Clearance to be issued by the CAAP Enforcement and Legal 

Service with respect to the non-pending cases of the prospective bidders 

against this Authority; and 

 

3. Bid Bulletins (if applicable); and 

 

⬜ (k) Certificate of Site Inspection (Annex “B” Form 1) duly signed by Mr. 

Juanito E. Tanchico, Jr. Airport Manager of Antique Airport or his duly 

authorized representative; and 

 

This shall include all of the following documents as attachment to the 

Certificate of Site Inspection: 

 

⬜ 
 

1. Copy of company ID of the person who conducted the site inspection; and 

 

⬜ 
 

2. Copy of the airport/facility visitor’s logbook; and 

 

⬜ 
 

3. Picture of the proposed site including the personnel who conducted the 

site inspection together with the Airport Manager/Officer in Charge or his 

duly authorized representative: and 
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Financial Documents 

 

⬜ (l) The prospective bidder’s audited financial statements, showing, among others, 

the prospective bidder’s total and current assets and liabilities, stamped 

“received” by the BIR or its duly accredited and authorized institutions, for 

the preceding calendar year which should not be earlier than two (2) years 

from the date of bid submission; and 

 

⬜ (m) The prospective bidder’s computation of Net Financial Contracting Capacity 

(NFCC). 

 

 

 

Class “B” Documents 

 

⬜ (n) If applicable, duly signed joint venture agreement (JVA) in accordance with 

RA No. 4566 and its IRR in case the joint venture is already in existence; 

or  

duly notarized statements from all the potential joint venture partners stating 

that they will enter into and abide by the provisions of the JVA in the instance 

that the bid is successful. 

 

 

 

II. FINANCIAL COMPONENT ENVELOPE 

 

⬜ (o) Original of duly signed and accomplished Financial Bid Form; and 

 

Other documentary requirements under RA No. 9184 

 

⬜ (p) Original of duly signed Bid Prices in the Bill of Quantities (Annex “C” Form 

1); and 

 

⬜ (q) Summary of Bid Proposal (Annex “C” Form 2); and 

 

⬜ (r) Bill of Materials & Cost Estimates (Annex “C” Form 3); and 

 

⬜ (s) Summary Sheet indicating the Unit Prices of Construction Materials, Labor 

Rates, and Equipment Rentals used in coming up with the Bid (Annex “C” 

Form 4, 5 & 6); and 

 

⬜ (t) Cash Flow by Quarter and Payment Schedule (Annex “C” Form 7). 
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