

Civil Aviation Authority of the Philippines  
 Procurement Monitoring Report  
 Shopping and Small Value Procurement ( APP 2022 AS OF APRIL 2022)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Winning Bidders
				Pre-Proc Conference	Ads/post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Quotations	Evaluation of Quotations	Post Qual	CCC Award Recommendations	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection and Acceptance	
	Repair and Replacement of Water System	Area 2- Basco	SVP													
	Replacement of Old Typhoon Shutters	Area 2- Basco	SVP													
	Repair & Maintenance of PTB Comfort Rooms	Area 2- Basco														
	Repainting of FSS Columns & Beams	Area 2- Basco														
	Reainting of PTB Roll-up Doors	Area 2- Basco														
	Repair of 60kva DEG Day Tank & Muffler	Area 2- Basco														
	Replacement of 1 unit Guard house and Repair of 2 units Guard House	Area 2- Basco	SVP													
	Photocopier	Area 2- Basco	SVP													


Total Alloted Budget of Procurement activities  
 Total contract Price of Procurement Activities Conducted  
 Total Savings( Total alloted budget-Total Contract Price)

Prepared by:

Verified by :

Recommended for Approval:

  
 JEFF ERSON M. BALBUENA  
 Engineering Technical Assistant

  
 JOSEPH MELVIN CAUILAN  
 Area/Project Engineer

  
 JERRY A. TANGO  
 BAC Chairperson

Source of Funds	ABC (Php)			Contract Cost			List of Invited Observers	Date of Receipt of Invitations					Remarks(Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Quotations	Evaluation of Quotations	Post Qual		Delivery /Completion Acceptance(If Applicable)
														AWAITING POW C/O BASCO
														AWAITING POW C/O BASCO
														AWAITING POW C/O BASCO
														AWAITING POW C/O BASCO
														AWAITING POW C/O BASCO
														AWAITING POW C/O BASCO
														AWAITING POW C/O BASCO
														AWAITING POW C/O BASCO
														AWAITING POW C/O BASCO

-  
-  
-

Approved by:  
  
 MARY SULYN A. SAGORSOR  
 Area/Airport Manager