
CIVIL AVIATION  AUTHORITY  OF THE PHILIPPINES  
Procurement  Monitoring  Report (January -December  2020)
ALPHA-GOODS

Code
(UACS/PA

P)

Procurement      Program/Project PMO/             
End-User

Mode of 
Procurement

Actual  Procurement  Activity Source of 
Funds

ABC (PhP) Contract Cost (PhP) List of Invited 
Observers

Date of Receipt of Invitation

DELIVERY  
PERIOD

Remarks                                                                        
(Explaining  changes  from 

the APP)
Pre-Proc 

Conference
Ads/Post  of IB Pre-bid Conf Eligibility  

Check
Sub/Open of 

Bids
Bid Evaluation Post Qual Notice of Award Contract Signing Notice to 

Proceed
Delivery/  

Completion
Inspection & 
Acceptance

Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility  
Check

Sub/Open of 
Bids

Bid Evaluation Post Qual Delivery/
Completion/
Acceptance

(If applicable)

COMPLETED  PROCUREMENT  ACTIVITIES

Purchase/Installation  of Precision  
Approach Path Indicator  (PAPI) 
System, Solar Powered  Wind 

Direction Indicator  Lights (WDIL) 
System and Relocation  of Existing 
PAPI-17 System at General  Santos 

Airport

ANS PB 10/08/2019 10/28/2019 12/12/2019 11/26/2019 11/26/2019 12/21/2019 02/21/2020 6/16/2020 08/05/2020 09/03/2020 02/08/2021 03/05/2021 COB 29,940,000.00 29,940,000.00 N/A 29,880,888.00 29,940,000.00 N/A COA,ASFI  & PCCI 12/12/2019 11/26/2019 11/26/2019 12/21/2019 02/21/2020
2/08/2021           
3/05/2021

240 Calendar  
days

Completed

Replacement  of ILS for Francisco 
Bangoy  (Davao) International  

Airport
ANS PB 15/08/2019 18/09/2019 01/10/2019 11/12/2019

11/12/2019  
10/22/2019

21/11/2019 08/01/2020 03/12/2020 06/03/2020 07/24/2020 COB 97,380,880.48 N/A 97,380,880.48 91,245,884.14 N/A 97,380,880.48 COA,ASFI  & PCCI 01/10/2019 11/12/2019
11/12/2019  
10/22/2019

21/11/2019 08/01/2020
240 Calendar  

days
Ongoing

Purchase/Installation  of Apron 
Flood Lights at Cotabato  Airport

ANS PB 09/10/2019 9/30/2019 10/15/2019 11/21/2019  
10/29/2019

11/21/2019  
10/29/2019

11/26/2019 1/30/2020 06/02/2020 08/05/2020 03/09/2020 COB 11,723,395.00 11,723,395.00 N/A 11,718,888.87 N/A 11,718,888.87 COA,ASFI  & PCCI 10/15/2019 11/21/2019  
10/29/2019

11/21/2019  
10/29/2019

11/26/2019 1/30/2020 90 Calendar  days Ongoing

Supply and Delivery  of Spare Parts 
for SKY Maru DME 310 & ILS GP 100 

at Laguindingan  Airport
ANS NP 07/04/2019 N/A N/A 08/22/2019 08/22/2019 08/29/2019 02/07/2020 06/17/2020 09/25/2020 07/10/2020 COB 6,890,760.00 6,890,760.00 N/A 6,885,760.00 6,890,760.00 N/A COA,ASFI  & PCCI N/A 08/22/2019 08/22/2019 08/29/2019 02/07/2020 120 Calendar  

days
Ongoing

Supply and Delivery of Bulbs, 
Lamps, Parts and Accessories  for 
Airfield Lighting  System (AFLS) at 

Various Airports Nationwide

ANS PB 10/15/2019 10/22/2019 10/29/2019
11/26/2019  
11/19/2019

11/26/2019  
11/19/2019

12/04/2019 01/29/2020 03/12/2020 10/07/2020 07/22/2020 09/10/2020 10/6-22/2020 COB 4,985,300.00 4,985,300.00 N/A 4,958,880.00 N/A 4,958,880.00 COA,ASFI  & PCCI 10/29/2019
11/26/2019  
11/19/2019

11/26/2019  
11/19/2019

12/04/2019 01/29/2020
9/10/2020           

10/6-22/2020
90 Calendar  days Completed

Replacement  of Power Cables at 
CAAP Compound

ADMS NP 01/30/2020 N/A N/A 02/10/2020 02/10/2020 02/12/2020 02/21/2020 03/12/2020 07/06/2020 08/05/2020 09/11/2020 N/A COB 6,491,066.40 N/A 6,491,066.40 6,048,868,00 N/A 6,491,066.40 COA,ASFI  & PCCI N/A 02/10/2020 02/10/2020 02/12/2020 02/21/2020 09/11/2020 90 Calendar  days Completed

Supply, Delivery and Installation of 
Batteries for the UPS at Manila 

ATM  Center Power Plant Facility
ANS NP 11/28/2019 N/A N/A 12/19/2019 12/19/2019 01/02/2020 2/14/2020 6/23/2020 07/20/2020 08/12/2020 09/17/2020 N/A COB 3,012,720.00 3,012,720.00 N/A 2,800,00.00 3,012,720.00 N/A COA,ASFI  & PCCI N/A 12/19/2019 12/19/2019 01/02/2020 2/14/2020 09/17/2020

6 to 8 weeks  
ARO

Completed

Supply/Delivery/Installation  of 
Back-Up Generator  Set 3P, 750KVA, 

460V and Accessories  at Central  
Office 

ANS PB 2/20/2020 03/03/2020 03/10/2020 3/24/2020 3/24/2020 6/17/2020
7/10/2020 
8/27/2020

8/27/2020 07/10/2020 19/10/2020 COB 16,000,000.00 N/A 16,000,000.00 15,868,104.05 N/A 16,000,000.00 COA,ASFI  & PCCI 03/10/2020 3/24/2020 3/24/2020 6/17/2020 07/10/2020 150 Calendar  
days

Ongoing

Supply  and Delivery  of spare parts  
for MET Vaisala  

ANS NP 10/24/2020 N/P N/P 2/27/2020 2/27/2020 2/28/2020 5/26/2020 08/06/2020 09/15/2020 09/18/2020 12/16/2020 12/16/2020 COB 19,655,856.00 N/A 19,655,856.00 19,200,000.00 N/A 19,655,856.00 COA,ASFI  & PCCI N/P 2/27/2020 2/27/2020 2/28/2020 5/26/2020 12/16/2020 90 to 120 
Calendar  days Completed

Preventive  Maintenance  ans 
Servicing for three (3) units YORK 

air-cooled chillers  (Model  
YVA0178CAF40)  of the air 

conditioning  system at Manila ATM 
center building

ANS NP 03/03/2020 N/P N/P 6/23/2020 6/23/2020 6/25/2020 7/16/2020 8/19/2020 07/10/2020 26/10/2020 01/21/2021 02/11/2021 COB 648,300.00 648,300.00 N/A 648,300.00 648,300.00 N/A COA,ASFI  & PCCI N/P 6/23/2020 6/23/2020 6/25/2020 7/16/2020 1/21/2021               
2/11/2021

15 Calendar  
days Completed

COB 196,728,277.88 180,406,705.06

   Total Alloted  Budget of Procurement  Activities ₱196,728,277.88 ₱180,406,705.06

   Total Contract  Price of Procurement  Actitvites  Conducted ₱180,406,705.06

   Total Savings  (Total Alloted Budget - Total Contract  Price) ₱16,321,572.82



0N-GOING PROCUREMENT  ACTIVITIES

Replacement  of Meteorological  
Equipment  for Cotabato  Airport 

ANS PB-NP
2/12/2020  
6/24/2019  
2/14/2019

2/17/2020  
2/26/2019

(N/A for 
2020) 

7/09/2019  
7/02/2019  
3/5/2019

2/27/2020  
7/23/2019  
3/19/2019

2/27/2020  
7/23/2019  
3/19/2019

3/12/2020  
01/08/2019

8/28/2019 COB 9,998,000.00 COA,ASFI  & PCCI

(N/A for 2020) 
7/09/2019  
7/02/2019  
3/5/2019

2/27/2020  
7/23/2019  
3/19/2019

2/27/2020  
7/23/2019  
3/19/2019

3/12/2020 
01/08/2019

8/28/2019 Failure of bidding

Purchase/Instalaltion  of 
Communications  Equipment  for 

pagadian Airport
ANS PB 2/12/2019  

5/23/2019
2/17/2020  
6/3/2019

(N/A for 
20202)  

9/10/2019  
6/11/2019

2/27/2020  
9/24/2019  
7/09/2019  
7/02/2019  
6/25/2019

2/27/2020  
9/24/2019  
7/09/2019  
7/02/2019  
6/25/2019

6/30/2020  
05/12/2019

COB 23,496,000.00 COA,ASFI  & PCCI
(N/A for 20202)  

9/10/2019  
6/11/2019

2/27/2020  
9/24/2019  
7/09/2019  
7/02/2019  
6/25/2019

2/27/2020  
9/24/2019  
7/09/2019  
7/02/2019  
6/25/2019

6/30/2020 
05/12/2019

Failure of bidding

Establishment  of ADS-B Ground 
Station Including  Data Processor

ANS PB 09/10/2019 9/18/2019 10/01/2019

12/10/2019  
11/12/2019  
11/05/2019   
10/12/2020

12/10/2019  
11/12/2019  
11/05/2019   
10/12/2020

01/10/2019 COB 313,447,500.00 COA,ASFI  & PCCI 10/01/2019

12/10/2019  
11/12/2019  
11/05/2019   
10/12/2020

12/10/2019  
11/12/2019  
11/05/2019   
10/12/2020

01/10/2019
Returned to end user for 

review ofg technical  
specifications

   Total Alloted Budget  of On-going Procurement  Activities ₱346,941,500.00

SUBMITTED  BY: APPROVED:

BGEN JOHN L ESTABILLO,  AFP (RET)

BAC- ALPHA CHAIRPERSON


